

Procurement and Project Schedules

The following table summarizes the anticipated schedule of events in the two-step procurement process. This schedule is subject to modification at the sole discretion of the Authority. Offerors will be notified of any change in the RFQ Schedule by an addendum to this RFQ.

RFQ Schedule	Date Due	Responsibility
Issue RFQ	November 15, 2011	Authority
Questions & Clarification Requests Due	November 29, 2011	Offerors
Post Responses to Questions	December 8, 2011	Authority
SOQs Due	December 19, 2011	Offerors
Select Shortlisted Offerors	January 19, 2012	Authority

RFP Schedule	Approximate Date	Responsibility
Shortlisted Offerors Review Draft RFP, One-on-One Meetings (Anticipated)	January/February 2012	Both
Issue RFP	March 2012	Authority
Proposals Due	September 2012	Offerors
Anticipated Contract Award	December 2012	Authority

The following table summarizes the anticipated schedule of events for Project implementation.

Project Schedule	Approximate Date	Responsibility
Notice to Proceed	January 2013	Authority
Project Completion	April 2016	Design-Builder
FRA-approved ICS Project Report	September 30, 2017	Authority