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Ms. Mariam Ouhamou

Federal Railroad Administration

Office of Passenger and Freight Programs
West Building, Mail Stop 20, Room W38-207
New Jersey Avenue, SE

Washington, DC 20590

RE: FR-HSR-0009-10-01-05, Funding Contribution Plan, Exhibit 3
Dear Ms. Ouhamou:

The purpose of this letter is to explain changes in the quarterly-updated Funding Contribution
Plan (FCP) submitted herewith by the California High-Speed Rail Authority (Authority) as
required by Grant Amendment #5. This updated FCP reflects the expenditures through
December 31, 2013 and forecasts how the State and Federal funds will be invested in high-speed
rail infrastructure and required environmental planning activities going forward. It also features
certain formatting changes to simplify the presentation of data. As of December 31, 2013 federal
disbursements are $255 million and state disbursements are $95 million.

This FCP reflects lower expenditure amounts and changes in the future planned expenditures and
are consistent with the updated project schedule, which includes recalibrated time estimates for:
Right of Way acquisition and utility relocations; full Notice to Proceed for Construction Package
1; and, the design-build contractor’s project schedule.

The updated FCP and the December 2012 FCP show different amounts of state contribution. A
reason for this difference is because the December 2012 FCP included federal and state
contributions starting July 2, 2012; whereas the current FCP covers the full grant period, effective
August 17, 2010 and forward.

The updated FCP also proposes a shift of $145 million from construction funds to environmental
activities as allowed under the grant agreement with FRA consent. This shift will be described
in the Authority’s forthcoming request to the Federal Railroad Administration (FRA) RE:
Request for Approval of Revision to Project Budget for American Recovery and Reinvestment
Act of 2008 (ARRA) Agreement FR-HSR-0009-10-01-05.
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Grant Agreement #5 contemplates that the FCP is to set out a projection of future expenditures and is to
be updated quarterly to reflect actual expenditures as they take place and changes in projections, including
such matters as the timing of acquisition of parcels in the Right of Way, and the letting of additional
design-build contracts.

With respect to the amount and timing of state contributions, the FCP assumes the receipt of additional
state funding sources, namely Cap and Trade proceeds, for Fiscal Year 2014/2015. The Authority is
currently forecasting that these funds will become available July 1, 2014 in the amount of $250 million
for planning and construction in the fiscal year ending June 30, 2015. The Authority also anticipates that
Proposition 1A funds will be invested starting July 1, 2015. If available earlier, Proposition 1A funds
could further supplement the State contribution, thus allowing the FCP and corresponding state match to
be adjusted accordingly. (The litigation relating to Proposition 1A funds is discussed in the separate
certification from the Authority to FRA delivered on the date hereof). The Authority anticipates using any
additional Cap and Trade and Proposition 1A bond funds to fund the construction of the next project
section once they become available and the environmental processes are completed.

Taken cumulatively, this information further illustrates the benefits associated with application of tapered
match provisions on this project. This includes the fact that under the tapered match, the established
Federal share of expenditures is applied to the total project costs, rather than applying to each progress
payment. This arrangement allows for earlier project completion and reduced project costs while, in this
case, guaranteeing that the intent of the American Recovery and Reinvestment Act of 2008 is achieved
and that its deadlines are met.

The Authority understands that under Attachment 2, Section 23 of the Grant Agreement, FRA has
reserved certain rights including the right, in certain circumstances, to require the repayment of the FRA
grant funding by the Authority. Thank you for your consideration of this updated FCP. Please do not
hesitate to contact me should you have any questions regarding its content.

Jeff Morales
Chief Executive Officer

Attachment: CAHSR Funding Contribution Plan December 31, 2013
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Footnotes
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan

The following Funding Contribution Plan is submitted for the quarter ended December 31, 2013.

General Assumptions:

- This FCP is the quarterly update for December 31, 2013 as required by Cooperative Agreement
FR-HSR-0009-10-01-05. Nothing in this Funding Contribution Plan shall be interpreted to modify,
supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but
not limited to the Scope, Schedule and Approved Project Budget contained herein.
- State funding sources may include Prop 1A and Cap & Trade.
- The following Expenditure Plan includes a shift of $145M from Construction to Planning.
- The ROW schedule impact and changes are being evaluated and will be reflected in future quarterly updates.
- FY 10/11 costs reflect ARRA start date of August 17, 2010.
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FCP Expenditures and Forecast

From 8/17/2010 | | | | | | | | | } | Total Estimated | | | | Resource | ‘
SUMMARY - PLANNING 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 51,654,820  51,718540 40,003,788 31,337,468 36,576,675 19,597,995 8,413,105 6,222,676 - - 245,525,068 188,145,113 57,379,955 - 245,525,068
Task 1.1 Regional Consultant Project Management 11183708 11,334,603 9,453,747 6,778,478 8,010,392 4,375,288 1,073,224 1,199,624 - - 53,400,065 53,409,065 - - 53,409,065
Task 1.2 Regional Consultant Public / Agency Participation 4,030,945 5,251,179 3,920,668 2,940,558 4,874,522 2,377,764 961,805 200,000 - - 24,557,440 24,557,440 - - 24,557,440
Task 1.3 Alternatives Analysis 1,501,987 836,222 1,239,815 1,554,813 62,000 50,000 - - - - 5,244,837 5,244,837 - - 5,244,837
Task L4 EIR/EIS Analysis 21,559,952 15,243,143 6,991,612 3,448,543 4,010,842 1,905,445 235,000 - - - 53,394,536 53,394,536 - - 53,394,536
Task 1.5 Draft and Final EIR / EIS 4,532,938 7,621,300 4,576,920 3,374,000 6,794,754 2,859,159 728,819 - - - 30,487,890 30,487,890 - - 30,487,890
Task 1.6 Certification of EIR / EIS and ROD 317,850 1,660,521 5,691,406 4,538,973 6,430,193 1,955,403 457,000 - - - 21,051,346 21,051,346 - - 21,051,346
Task 1.7 Program Management 8,527,440 9,771,572 8,129,620 8,702,103 6,393,973 6,074,937 4,957,258 4,823,052 - - 57,379,955 - 57,379,955 - 57,379,955
Task 2 PE 15% and 30% Design 68,859,758 51,207,211 34,988,983 26,0550 12,889,926 9,007,937 5,143,468 4,705,153 - - 212,807,938 130,560,273 82,247,665 - 212,807,938
Task 2.1 Regional Consultant PE 46,800,121 30,460,615 24,899,586 18,416,788 6,570,954 3,108,000 261,210 43,000 - - 130,560,273 130,560,273 - - 130,560,273
Task 2.2 Program Management 6,413,880 7,450,546 10,089,397 7,588,714 6,318,973 5,899,937 4,882,258 4,662,153 - - 53,305,857 - 53,305,857 - 53,305,857
Task 2.3 PMT Engineering 15,645,757 13,296,051 - - - - - - - - 28,041,808 - 28,941,808 - 28,041,808
Task 3 Other Related Work 11,293,300 23,062,761 8,859,651 7,644,964 98,704,399 6,852,523 4,758,564 3,695,310 - - 164,871,472 13,441,681 14,879,228 136,550,564 164,871,472
Task 3.1 Regional Consultant Station Area Planning 674,493 707,814 480,260 661,285 436,581 58,247 25,000 - - - 3,043,680 3,043,680 - - 3,043,680
Task 3.2 Regional Consultant ROW Work 2,267,839 7,030,227 961 74,966 295,522 685,485 41,000 2,000 - - 10,398,001 10,398,001 - - 10,398,001
Task 3.3 PMT ROW Work 294,899 428,622 - - - - - - - - 723,521 - 723,521 - 723,521
Task 3.4 Ridership Forecasting 3,333,340 4,355,299 - - - - - - - - 7,688,639 - 7,688,639 - 7,688,639
Task 3.5 Construction Planning / Procurement Support 1,029,882 5,437,186 - - - - - - - - 6,467,068 - 6,467,068 - 6,467,068
Task 3.6 Station Area Planning - - - - 11,000,000 - - - - - 11,000,000 - - 11,000,000 11,000,000
Task 3.7 LAUS/So Cal Improvements - - - - 80,000,000 - - - - - 80,000,000 - - 80,000,000 80,000,000
Task 3.8 Resource Agencies 3,692,848 5,103,613 8,378,429 6,908,713 6,972,296 6,108,791 4,692,564 3,693,310 - - 45,550,564 - - 45,550,564 45,550,564
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) - 659,962 65,560 55,000 15,000 - - - - - 795,522 - - 795,522 795,522
Total SUMMARY - PLANNING 131,807,879 126,648,474 83,917,982 65,042,934 148,186,000 35,458,454 18,315,137 14,623,140 - - 624,000,000 332,147,067 154,506,848 137,346,086 624,000,000
Phase | San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19  2019/20 RC PMT Agencies Total
Task 1 Environmental Review 7,401,365 2,747,075 1,183,416 924,231 10,141,623 2,467,075 1,751,573 731,929 - - 21,348,286 21,610,291 5,737,995 - 27,348,286
Task 1.1 Regional Consultant Project Management 2,444,353 714,426 126,337 54,021 3,120,742 215,355 123,224 249,624 - - 7,048,082 7,048,082 - - 7,048,082
Task 1.2 Regional Consultant Public / Agency Participation 1,016,757 416,431 156,207 - 2,240,742 501,936 561,805 - - - 4,893,967 4,893,967 - - 4,893,967
Task 1.3 Alternatives Analysis 263,815 - - - - - - - - - 263,815 263,815 - - 263,815
Task L4 EIR/EIS Analysis 2,427,912 639,062 87,819 - 3,340,742 910,000 235,000 - - - 7,640,534 7,640,534 - - 7,640,534
Task 1.5 Draft and Final EIR / EIS 395,783 - - - 800,000 190,201 228,819 - - - 1,614,893 1,614,893 - - 1,614,893
Task 1.6 Certification of EIR / EIS and ROD - - - - - 42,000 107,000 - - - 149,000 149,000 - - 149,000
Task 1.7 Program Management / Resource Agency 852,744 977,157 812,962 870,210 639,397 607,494 495,726 482,305 - - 5,737,995 - 5,737,995 - 5,737,995
Task 2 PE 15% and 30% Design 12,929,576 3,663,244 1,019,363 758,871 6,432,639 897,994 749,436 509,215 - - 26,960,338 18,735,571 8,224,766 - 26,960,338
Task 2.1 Regional Consultant PE 10,723,612 1,588,584 10,423 - 5,800,742 308,000 261,210 43,000 - - 18,735,571 18,735,571 - - 18,735,571
Task 2.2 Program Management 641,388 745,055 1,008,940 758,871 631,897 589,994 488,226 466,215 - - 5,330,586 - 5,330,586 - 5,330,586
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181
Task 3 Other Related Work 1,575,726 1,238,450 63,939 77,905 4,010,428 2,299,990 3,072,636 755,233 - - 13,094,305 946,713 1,487,923 10,659,669 13,094,305
Task 3.1 Regional Consultant Station Area Planning 404,192 - - - 371,000 - - - - - 775,192 775,192 - - 775,192
Task 3.2 Regional Consultant ROW Work 1522 - - - 63,000 64,000 41,000 2,000 - - 171,522 171,522 - - 171,522
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864
Task 3.5 Construction Planning / Procurement Support 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 704,200 216,339 63,939 77,908 3576428 2,235,990 3,031,636 753,233 - - 10,659,669 - - 10,659,669 10,659,669
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) - 27,975 500 620 7,694 - - - - - 36,790 - - 36,790 36,790
Total San Francisco - San Jose 21,906,666 7,676,744 2,267,217 1,761,627 20,592,383 5,665,058 5,573,645 1,996,377 41,292,575 15,450,685 10,696,459 67,439,719
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FCP Expenditures and Forecast

Phase | San Jose - Merced 2010111 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 8,354,907 8,282,704 6,781,995 5,384,357 3,340,795 4,584,987 6,661,532 5,490,747 - - 48,882,024 32,389,717 16,492,307 - 48,882,024
Task 1.1 Regional Consultant Project Management 2,274,671 2,017,638 1,463,296 802,014 1,050,000 1,050,000 950,000 950,000 - - 10,557,619 10,557,619 - - 10,557,619
Task 1.2 Regional Consultant Public / Agency Participation 670,742 919,461 610,920 608,350 600,000 600,000 400,000 200,000 - - 4,609,474 4,609,474 - - 4,609,474
Task 1.3 Alternatives Analysis 324,124 22,460 50,867 - 62,000 50,000 - - - - 509,451 509,451 - - 509,451
Task 1.4 EIR/ EIS Analysis 4,084,721 3,897,504 2,467,457 1,313,319 200,000 820,000 - - - - 12,783,001 12,783,001 - - 12,783,001
Task 1.5 Draft and Final EIR / EIS 147,905 419,351 547,532 861,074 100,000 800,000 500,000 - - - 3,375,862 3,375,862 - - 3,375,862
Task 1.6 Certification of EIR / EIS and ROD - 29,132 15,999 59,180 50,000 50,000 350,000 - - - 554,310 554,310 - - 554,310
Task 1.7 Program Management/Resource Agency 852,744 977,157 1,625,924 1,740,421 1,278,795 1,214,987 4,461,532 4,340,747 - - 16,492,307 - 16,492,307 - 16,492,307
Task 2 PE 15% and 30% Design 11,957,916 5,150,451 7,890,232 3,913,067 1,463,795 3,979,987 4,394,032 4,195,938 - - 42,945,418 24,095,420 18,849,998 - 42,945,418
Task 2.1 Regional Consultant PE 9,751,952 3,075,792 5,872,353 2,395,324 200,000 2,800,000 - - - - 24,095,420 24,095,420 - - 24,095,420
Task 2.2 Program Management 641,388 745,055 2,017,879 1,517,743 1,263,795 1,179,987 4,394,032 4,195,938 - - 15,955,817 - 15,955,817 - 15,955,817
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181
Task 3 Other Related Work 1,103,499 1,939,835 1,736,592 1,017,011 3,446,769 1,802,780 1,685,928 2,940,077 - - 15,672,490 342,777 1,487,923 13,841,790 15,672,490
Task 3.1 Regional Consultant Station Area Planning 1,641 234,393 4,606 - 25,000 50,000 25,000 - - - 340,640 340,640 - - 340,640
Task 3.2 Regional Consultant ROW Work 422 70 - - 1,645 - - - - - 2,137 2,137 - - 2,137
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864
Task 3.5 Program Management / Resource Agency 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707
Task 3.6 Station Area Planning - - - - 2,900,000 - - - - - 2,900,000 - - 2,900,000 2,900,000
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 635,624 683,261 1,731,986 1,017,011 520,124 1,752,780 1,660,928 2,940,077 - - 10,941,790 - - 10,941,790 10,941,790
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) - 88,354 13,553 8,096 1,119 - - - - - 111,122 - - 111,122 111,122
Total San Jose - Merced 21,416,321 15,461,344 16,422,371 10,322,531 8,252,477 10,367,755 12,741,493 12,626,763 = = 107,611,054 56,827,914 36,830,228 13,952,913 107,611,054
Phase | Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2014/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 11,434,980 12,421,487 6,948,195 5,167,388 - - - - - - 35,972,049 29,714,124 6,257,925 - 35,972,049
Task 1.1 Regional Consultant Project Management 910,665 1,194,052 1,174,151 1,028,807 - - - - - - 4,307,674 4,307,674 - - 4,307,674
Task 1.2 Regional Consultant Public / Agency Participation 300,566 946,072 333,453 61,531 - - - - - - 1,641,622 1,641,622 - - 1,641,622
Task 1.3 Alternatives Analysis 41,733 - - - - - - - - - 41,733 41,733 - - 41,733
Task 1.4 EIR/ EIS Analysis 7,091,348 3,512,502 - - - - - - - - 10,603,850 10,603,850 - - 10,603,850
Task 1.5 Draft and Final EIR / EIS 950,855 3,487,682 - - - - - - - - 4,438,537 4,438,537 - - 4,438,537
Task 1.6 Certification of EIR / EIS and ROD 7,954 838,286 4,627,629 3,206,839 - - - - - - 8,680,709 8,680,709 - - 8,680,709
Task 1.7 Program Management / Resource Agency 2,131,860 2,442,893 812,962 870,210 - - - - - - 6,257,925 - 6,257,925 - 6,257,925
Task 2 PE 15% and 30% Design 10,773,964 9,858,828 2,569,881 1,093,966 - - - - - - 24,296,639 11,827,269 12,469,369 - 24,296,639
Task 2.1 Regional Consultant PE 5,259,054 4,672,179 1,560,941 335,095 - - - - - - 11,827,269 11,827,269 - - 11,827,269
Task 2.2 Program Management 1,603,470 1,862,637 1,008,940 758,871 - - - - - - 5,233,918 - 5,233,918 - 5,233,918
Task 2.3 PMT Engineering 3,911,439 3,324,013 - - - - - - - - 7,235,452 - 7,235,452 - 7,235,452
Task 3 Other Related Work 1,834,322 7,267,530 1,042,068 262,167 1,900,000 - - - - - 12,306,087 3,825,408 3,719,807 4,760,872 12,306,087
Task 3.1 Regional Consultant Station Area Planning 78,438 - - - - - - - - - 78,438 78,438 - - 78,438
Task 3.2 Regional Consultant ROW Work 10,598 3,736,372 - - - - - - - - 3,746,970 3,746,970 - - 3,746,970
Task 3.3 PMT ROW Work 73,725 107,155 - - - - - - - - 180,880 - 180,880 - 180,880
Task 3.4 Ridership Forecasting 833,335 1,088,825 - - - - - - - - 1,922,160 - 1,922,160 - 1,922,160
Task 3.5 Construction Planning / Procurement Support 257,470 1,359,296 - - - - - - - - 1,616,767 - 1,616,767 - 1,616,767
Task 3.6 Station Area Planning - - - - 1,900,000 - - - - - 1,900,000 - - 1,900,000 1,900,000
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 580,757 975,881 1,042,068 262,167 - - - - - - 2,860,872 - - 2,860,872 2,860,872
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) - 126,194 8,154 2,087 - - - - - - 136,435 - - 136,435 136,435
Total Merced- Fresno 24,043,266 29,674,039 10,568,297 6,525,608 1,900,000 = = = = = 72,711,210 45,366,801 22,447,102 4,897,307 72,711,210
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FCP Expenditures and Forecast

Phase | Fresno - Bakersfield 2010111 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 12,042,490 14,500,403 9,754,579 8,433,973 - - - - - - 44,731,445 38,880,001 5,851,444 - 44,731,445
Task 1.1 Regional Consultant Project Management 2,519,975 4,226,205 3,324,563 3,219,674 - - - - - - 13,290,417 13,290,417 - - 13,290,417
Task 1.2 Regional Consultant Public / Agency Participation 1,220,980 1,775,490 1,283,527 738,800 - - - - - - 5,018,797 5,018,797 - - 5,018,797
Task 1.3 Alternatives Analysis - - - - - - - - - - - - - - -
Task 1.4 EIR/ EIS Analysis 3,114,822 1,604,933 - - - - - - - - 4,719,756 4,719,756 - - 4,719,756
Task 1.5 Draft and Final EIR / EIS 2,753,544 3,657,779 3,705,227 2,380,621 - - - - - - 12,497,170 12,497,170 - - 12,497,170
Task 1.6 Certification of EIR / EIS and ROD 301,309 793,103 1,034,781 1,224,668 - - - - - - 3,353,861 3,353,861 - - 3,353,861
Task 1.7 Program Management / Resource Agency 2,131,860 2,442,893 406,481 870,210 - - - - - - 5,851,444 - 5,851,444 - 5,851,444
Task 2 PE 15% and 30% Design 16,126,289 16,967,091 7,591,757 11,052,109 - - - - - - 51,737,245 39,772,346 11,964,900 - 51,737,245
Task 2.1 Regional Consultant PE 10,611,379 11,780,442 7,087,287 10,293,237 - - - - - - 39,772,346 39,772,346 - - 39,772,346
Task 2.2 Program Management 1,603,470 1,862,637 504,470 758,871 - - - - - - 4,729,448 - 4,729,448 - 4,729,448
Task 2.3 PMT Engineering 3,911,439 3,324,013 - - - - - - - - 7,235,452 - 7,235,452 - 7,235,452
Task 3 Other Related Work 4,175,766 7,629,814 2,782,937 1,375,868 5,200,000 - - - - - 21,164,386 6,088,772 3,719,807 11,355,806 21,164,386
Task 3.1 Regional Consultant Station Area Planning - 321,157 215,985 134,112 - - - - - - 671,255 671,255 - - 671,255
Task 3.2 Regional Consultant ROW Work 2,115,364 3,293,785 961 7,406 - - - - - - 5,417,518 5,417,518 - - 5,417,518
Task 3.3 PMT ROW Work 73,725 107,155 - - - - - - - - 180,880 - 180,880 - 180,880
Task 3.4 Ridership Forecasting 833,335 1,088,825 - - - - - - - - 1,922,160 - 1,922,160 - 1,922,160
Task 3.5 Construction Planning / Procurement Support 257,470 1,359,296 - - - - - - - - 1,616,767 - 1,616,767 - 1,616,767
Task 3.6 Station Area Planning - - - - 5,200,000 - - - - - 5,200,000 - - 5,200,000 5,200,000
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 895,872 1,459,595 2,565,991 1,234,349 - - - - - - 6,155,806 - - 6,155,806 6,155,806
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) - 188,744 20,079 9,827 - - - - - - 218,649 - - 218,649 218,649
Total Fresno - Bakersfield 32,344,545 39,286,052 20,149,353 20,871,776 5,200,000 = = = = = 117,851,725 84,741,119 21,536,151 11,574,456 117,851,725
Phase | Bakersfiekd - Palmdale 2010/11 2011/12 2012113 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19  2019/20 RC Teams PMT Agencies Total
Task 1 Environmental Review 2,716,384 5,421,489 6,081,632 3,399,572 10,571,051 4,302,228 - - - - 32,492,356 22,090,406 10,401,950 - 32,492,356
Task 1.1 Regional Consultant Project Management 256,628 846,620 1,249,689 285,405 1,360,000 790,000 - - - - 4,788,343 4,788,343 - - 4,788,343
Task 1.2 Regional Consultant Public / Agency Participation 123,650 305,641 379,984 178,428 390,000 36,000 - - - - 1,413,703 1,413,703 - - 1,413,703
Task 1.3 Alternatives Analysis 238,257 236,650 144,544 137,738 - - - - - - 757,189 757,189 - - 757,189
Task 1.4 EIR/ EIS Analysis 1,245,104 3,055,422 2,264,560 622,476 - - - - - - 7,187,562 7,187,562 - - 7,187,562
Task 1.5 Draft and Final EIR / EIS - - 10,449 - 500,000 - - - - - 510,449 510,449 - - 510,449
Task 1.6 Certification of EIR / EIS and ROD - - - - 6,083,161 1,350,000 - - - - 7,433,161 7,433,161 - - 7,433,161
Task 1.7 Program Management / Resource Agency 852,744 977,157 2,032,405 2,175,526 2,237,890 2,126,228 - - - - 10,401,950 - 10,401,950 - 10,401,950
Task 2 PE 15% and 30% Design 2,634,917 4,530,325 9,360,983 4,904,820 2,211,640 2,064,978 - - - - 25,707,662 12,730,893 12,976,769 - 25,707,662
Task 2.1 Regional Consultant PE 428,953 2,455,665 6,838,634 3,007,641 - - - - - - 12,730,893 12,730,893 - - 12,730,893
Task 2.2 Program Management 641,388 745,055 2,522,349 1,897,178 2,211,640 2,064,978 - - - - 10,082,588 - 10,082,588 - 10,082,588
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181
Task 3 Other Related Work 551,866 1,466,577 1,371,338 2,122,116 1,133,152 415,933 - - - - 7,060,982 10,386 1,487,923 5,562,674 7,060,982
Task 3.1 Regional Consultant Station Area Planning - - - - - - - - - - - - - - -
Task 3.2 Regional Consultant ROW Work - - - - 10,386 - - - - - 10,386 10,386 - - 10,386
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864
Task 3.5 Construction Planning / Procurement Support 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 86,054 444,466 1,371,338 2,122,116 1,122,766 415,933 - - - - 5,562,674 - - 5,562,674 5,562,674
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) - 57,475 10,731 16,894 2,415 - - - - - 87,515 - - 87,515 87,515
Total Bakersfield - Paimdale 5903167  11,475866 16824683 10,443,402 13,918,259 6,783,139 34,831,685 24,866,642 5,650,189 65,348,516
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FCP Expenditures and Forecast

Phase | Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 201718 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 5,857,581 6,055,847 7,181,580 6,607,266 8,705,015 5,492,920 - - - - 39,900,208 30,556,808 9,343,400 - 39,900,208
Task 1.1 Regional Consultant Project Management 2,078,325 1,675,901 1,679,340 865,365 1,466,649 1,415,104 - - - - 9,180,684 9,180,684 - - 9,180,684
Task 1.2 Regional Consultant Public / Agency Participation 332,317 600,221 782,272 1,087,217 772,487 421,945 - - - - 3,996,460 3,996,460 - - 3,996,460
Task 1.3 Alternatives Analysis 578,652 458,204 571,183 1,326,140 - - - - - - 2,934,179 2,934,179 - - 2,934,179
Task 1.4 EIR/EIS Analysis 1,967,100 2,290,750 1,998,160 1,455,817 94,347 90,703 - - - - 7,896,877 7,896,877 - - 7,896,877
Task 1.5 Draft and Final EIR / EIS 48,443 53,613 118,219 132,306 4,328,546 1,434,728 - - - - 6,115,856 6,115,856 - - 6,115,856
Task 1.6 Certification of EIR / EIS and ROD - - - - 124,794 307,959 - - - - 432,753 432,753 - - 432,753
Task 1.7 Program Management / Resource Agency 852,744 977,157 2,032,405 1,740,421 1,918,192 1,822,481 - - - - 9,343,400 - 9,343,400 - 9,343,400
Task 2 PE 15% and 30% Design 9,617,960 7,260,885 5,664,873 2,814,428 2,465,904 1,769,981 - - - - 29,594,030 17,607,642 11,986,388 - 29,594,030
Task 2.1 Regional Consultant PE 7,411,997 5,186,225 3,142,524 1,296,685 570,212 - - - - - 17,607,642 17,607,642 - - 17,607,642
Task 2.2 Program Management 641,388 745,055 2,522,349 1,517,743 1,895,692 1,769,981 - - - - 9,092,207 - 9,092,207 - 9,092,207
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181
Task 3 Other Related Work 1,180,260 2,222,558 1,328,049 1,188,693 1,948,372 1,486,022 - - - - 9,353,953 924,378 1,487,923 6,941,652 9,353,953
Task 3.1 Regional Consultant Station Area Planning 173,710 73,178 45,210 85,410 40,581 8,247 - - - - 426,336 426,336 - - 426,336
Task 3.2 Regional Consultant ROW Work - - - - - 498,042 - - - - 498,042 498,042 - - 498,042
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864
Task 3.5 Construction Planning / Procurement Support 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707
Task 3.6 Station Area Planning - - - - 1,000,000 - - - - - 1,000,000 - - 1,000,000 1,000,000
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 540,739 1,127,269 1,282,838 1,103,282 907,791 979,733 - - - - 5,941,652 - - 5,941,652 5,941,652
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) - 145,770 10,038 8,783 1,953 - - - - - 166,544 - - 166,544 166,544
Total Palmdale - Los Angeles 16,655,801 15,685,060 14,184,539 10,619,170 13,121,244 8,748,923 - - - - 79,014,736 49,088,829 22,817,710 7,108,197 79,014,736
Phase | Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 201718 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 3,847,114 2,289,534 2,072,392 1,420,682 3,818,192 2,750,785 - - - - 16,198,698 12,903,766 3,294,933 - 16,198,698
Task 1.1 Regional Consultant Project Management 699,091 659,762 436,369 523,193 1,013,001 904,829 - - - - 4,236,245 4,236,245 - - 4,236,245
Task 1.2 Regional Consultant Public / Agency Participation 365,933 287,863 374,215 266,232 871,293 817,883 - - - - 2,983,419 2,983,419 - - 2,983,419
Task 1.3 Alternatives Analysis 55,406 118,908 473,221 90,934 - - - - - - 738,469 738,469 - - 738,469
Task 1.4 EIR/ EIS Analysis 1,628,945 242,970 173,616 56,931 375,753 84,742 - - - - 2,562,956 2,562,956 - - 2,562,956
Task 1.5 Draft and Final EIR / EIS 236,409 2,875 195,492 - 1,066,208 434,140 - - - - 1,935,124 1,935,124 - - 1,935,124
Task 1.6 Certification of EIR / EIS and ROD 8,587 - 12,997 48,286 172,238 205,444 - - - - 447,552 447,552 - - 447,552
Task 1.7 Program Management / Resource Agency 852,744 977,157 406,481 435,105 319,699 303,747 - - - - 3,294,933 - 3,294,933 - 3,294,933
Task 2 PE 15% and 30% Design 4,819,137 3,776,388 891,895 1,468,241 315,949 294,997 - - - - 11,566,606 5,791,131 5,775,474 - 11,566,606
Task 2.1 Regional Consultant PE 2,613,173 1,701,728 387,425 1,088,805 - - - - - - 5,791,131 5,791,131 - - 5,791,131
Task 2.2 Program Management 641,388 745,055 504,470 379,436 315,949 294,997 - - - - 2,881,294 - 2,881,294 - 2,881,294
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181
Task 3 Other Related Work 871,861 1,297,998 534,728 1,601,206 81,065,678 847,798 - - - - 86,219,269 1,303,247 1,487,923 83,428,099 86,219,269
Task 3.1 Regional Consultant Station Area Planning 16,513 79,086 214,459 441,762 - - - - - - 751,820 751,820 - - 751,820
Task 3.2 Regional Consultant ROW Work 139,933 - - 67,560 220,491 123,443 - - - - 551,427 551,427 - - 551,427
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864
Task 3.5 Construction Planning / Procurement Support 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - 80,000,000 - - - - - 80,000,000 - - 80,000,000 80,000,000
Task 3.8 Resource Agencies 249,603 196,801 320,270 1,091,884 845,187 724,355 - - - - 3,428,099 - - 3,428,099 3,428,099
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) - 25,449 2,506 8,692 1,818 - - - - - 38,466 - - 38,466 38,466
Total Los Angeles - Anaheim 9,538,112 7,389,369 3,501,521 4,498,821 85,201,636 3,893,580 - - - - 114,023,039 19,998,144 10,558,330 83,466,565 114,023,039
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FCP Expenditures and Forecast

SUMMARY CONSTRUCTION 2010/11 2011712 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total
Task 5 D-B Program Management = = 31,131,707 51,925,380 58,118,004 85,858,259 110,456,117 77,698,379 7,119,832 190,903 422,498,581 - 263,488,821 159,009,760 422,498,581
Task 5.1 Program Management
Task 5.1.1 PMT (Tasks 6 - 16, except 15) = = 30,655,354 44,516,060 42,987,742 46,577,055 47,371,588 41,091,461 - - 253,199,261 - 253,199,261 - 253,199,261
Task 5.1.2 Network Integration (Task 15) - - 420,605 1,693,124 1,799,313 1,543,599 2,399,853 2,433,067 - - 10,289,560 - 10,289,560 - 10,289,560
Task 5.1.3 Program Construction Management 1 = = 55,748 5,716,197 8,949,960 8,949,960 8,949,960 2,278,176 - - 34,900,000 - - 34,900,000 34,900,000
Task 5.1.4 Program Construction Management 2 = = - - 1,582,413 8,992,308 15,199,336 8,046,364 1,325,490 - 35,145,909 - - 35,145,909 35,145,909
Task 5.1.5 Program Construction Management 3 = = - - 2,043,843 11,614,457 19,631,448 10,392,676 1,712,001 - 45,394,425 - - 45,394,425 45,394,425
Task 5.1.6 Program Construction Management 4 - - - - 182,024 4,594,994 9,776,016 7,107,811 1,917,910 - 23,578,755 - - 23,578,755 23,578,755
Task 5.1.7 Program Construction Management 5 = = - - 572,710 3,585,886 7,127,916 6,348,825 2,164,431 190,903 19,990,671 - - 19,990,671 19,990,671
Task 6 Real Property Acquisition = = 11,600,700 149,597,010 266,642,394 221,789,167 119,099,978 13,899,602 3,023,846 - 785,652,696 32,427,114 - 753,225,582 785,652,696
Task 6.1 Real Property - Preliminary R.O.W = = 10,898,056 10,942,269 10,586,789 - - - - - 32,427,114 32,427,114 - - 32,427,114
Task 6.2 Real Property - Regular R.O.W - - 702,644 138,654,741 256,055,605 221,789,167 119,099,978 13,899,602 3,023,846 - 753,225,582 - - 753,225,582 753,225,582
Task 6.2.1 CP1 ROW Acquisition - - 702,644 98,632,400 140,726,415 132,785,330 47,708,772 - - - 420,555,561 - - 420,555,561 420,555,561
Task 6.2.2 CP2 ROW Acquisition = = - 24,961,669 71,930,052 46,553,113 35,555,166 - - - 179,000,000 - - 179,000,000 179,000,000
Task 6.2.3 CP3 ROW Acquisition = = - 15,060,672 43,399,138 28,087,912 21,452,279 - - - 108,000,000 - - 108,000,000 108,000,000
Task 6.2.4 CP4 ROW Acquisition = = - - - 14,362,813 14,383,761 13,899,602 3,023,846 - 45,670,021 - - 45,670,021 45,670,021
Task 7 Early Work Program - N/A = = - - - - - - - - - - - - -
Task 8 D-B Contract Work - - - 187,539,793 442,952,374 1,031,909,769 1,499,169,879 833,363,999 148,207,596 4,581,679 4,147,725,090 5,137,387 - 4,142,587,703  4,147,725,090
Task 8.1 SR-99 = = = 15,400,000 28,000,000 54,000,000 71,000,000 46,000,000 11,500,000 - 225,900,000 - - 225,900,000 225,900,000
Task 8.2 CP1 - - - 170,327,335 330,058,826 364,862,210 308,918,923 119,137,849 - - 1,293,305,143 - - 1,293,305,143  1,293,305,143
Task 8.2.1 D-BCP1 - - - 167,827,335 297,149,736 327,316,756 204,706,802 25,804,515 - - 1,022,805,143 - - 1,022,805,143  1,022,805,143
Task 8.2.2 CP1 Contingency = = = - - - 66,666,667 93,333,333 - - 160,000,000 - - 160,000,000 160,000,000
Task 8.2.3 Third Parties CP1 = = = 2,500,000 32,909,091 37,545,455 37,545,455 - - - 110,500,000 - - 110,500,000 110,500,000
Task 8.3 CP2 - - - 1,812,458 40,430,390 210,857,602 356,404,116 188,676,478 31,080,958 - 829,262,003 5,137,387 - 824,124,616 829,262,003
Task 8.3.1 D-BCP2 - - - - 37,105,461 210,857,602 356,404,116 188,676,478 31,080,958 - 824,124,616 - - 824,124,616 824,124,616
Task 8.3.2 PE4P = o = 1,812,458 3,324,929 - - - - - 5,137,387 5,137,387 - - 5,137,387
Task 8.3.3 Third Parties / Support Costs CP2 - - - - - - - - - - - - - - -
Task 8.4 CP3 - - - - 27,793,652 242,303,692 434,711,496 212,980,960 22,866,392 - 940,656,191 - - 940,656,191 940,656,191
Task 8.4.1 D-BCP3 - - - - 27,793,652 242,303,692 434,711,496 212,980,960 22,866,392 - 940,656,191 - - 940,656,191 940,656,191
Task 8.4.2 Third Parties / Support Costs CP3 - - - - - - - - - - - - - - -
Task 8.5 CP4 - - - - 2,924,468 73,824,994 157,065,349 114,196,922 30,813,910 - 378,825,643 - - 378,825,643 378,825,643
Task 8.5.1 D-BCP4 - - - - 2,924,468 73,824,994 157,065,349 114,196,922 30,813,910 - 378,825,643 - - 378,825,643 378,825,643
Task 8.5.2 Third Parties / Support Costs CP4 - - - - - - - - - - - - - - -
Task 8.6 CP5 = = = - 13,745,038 86,061,272 171,069,995 152,371,791 51,946,336 4,581,679 479,776,110 - - 479,776,110 479,776,110
Task 8.6.1 D-B CP5 = ° = - 13,745,038 86,061,272 171,069,995 152,371,791 51,946,336 4,581,679 479,776,110 - - 479,776,110 479,776,110
Task 8.6.2 Third Parties / Support Costs CP5 - - - - - - - - - - - - - - -
Task 9 Project Reserves = = = - - 3,855,592 15,422,370 123,445,623 11,566,777 - 154,290,362 - - 154,290,362 154,290,362
Task 9.1 Project Reserves = ° = - - 3,855,592 15,422,370 15,422,370 11,566,777 - 46,267,109 - - 46,267,109 46,267,109
Task 9.2 Interim Use Reserve - - - - - - - 108,023,253 - - 108,023,253 - - 108,023,253 108,023,253
Task 10 Unallocated Contengency = = = - - 17,715,478 70,861,911 70,861,911 53,146,433 - 212,585,733 - - 212,585,733 212,585,733
Task 10.1 Unallocated Contengency = = = - - 17,715,478 70,861,911 70,861,911 53,146,433 - 212,585,733 - - 212,585,733 212,585,733
Construction Subtotal - - 42,732,407 389,062,183 767,712,771 1,361,128,266 1,815,010,255 1,119,269,514 223,064,484 4,772,583 5,722,752,462 37,564,501 263,488,821 5421,699,141  5,722,752,462
Total 131,807,879 126,648,474 126,650,389 454,105,117 915,898,771 1,396,586,720 1,833,325,392 1,133,892,653 223,064,484 4,772,583 6,346,752,462 369,711,568 417,995,668 5,559,045,226  6,346,752,462
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Cost Summary Table

Task Description FY10 Grant ARRA Grant

Federal Federal

PHASE 1 PE/INEPA

Task 1: Environmental Review $ - $ 134,962,534 $ 111,562,534

$ 246,525,068

Task 2:Preliminary Engineering $ = $ 105,903,969 $ 105,903,969

$ 211,807,938

Task 3:0ther Related Work Need $ - $ 74435736 $ 38,335,736

52,100,000

$ 164,871,472

Task 4: Project Administration and

Indirect Costs $ - 3 397,761 $ 397,761

PHASE1 SUBTOTAL 315,700,000 $ 256,200,000

FIRST CONSTRUCTION SECTION

52,100,000

$ 795,522

624,000,000

SUBTOTAL 928,620,000 2,236,856,231 $ 2,557,276,231

FCP Report Dec 2013 v2.4

TaskS: Design/Build Program $ 38014790 $ 18626565 $ 198,218,134 . $ 422,498,580
Management

Task 6: Real Property Acquisition $ 8,984,784 $ 385,408,646 $ 391,259,268 - $ 785,652,697
Task7: Early Works $ -3 - 3 - - 3 -
Task 8: Design/Build Contract Work $ 624,787,160 $ 1,665,181,929 $ 1,857,756,000 - $ 4,147,725,090
Task 9: Project Reserves $ 108,023,253 $ - $ 46,267,109 - $ 154,290,362
Task 10: Unallocated Contingency $ 148,810,013 $ - $ 63,775,720 - $ 212,585,733

$ 5,722,752,462
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Planning Cost Summary by Segment

Task Description SR ETERE SRR TR State

Federal Federal

PHASE 1 PEINEPA/PLANNING

PE/NEPA
PMT Phase 1 $ - $ 80343561 $ 74,163,287 $ = $ 154,506,848
Resource Agencies Phase 1 $ - $ 23689751 $ 21,860,813 $ - $ 45,550,564
San Francisco - San Jose $ > $ 21472139 $ 19,820,436 $ = $ 41,292,575
San Jose — Merced $ - $ 30602968 $ 26,224,946 $ - $ 56,827,914
Merced - Fresno $ - $ 23590,737 $ 21,776,065 $ - $ 45,366,801
Fresno — Bakers field $ - $ 44065382 $ 40675737 $ - $ 84,741,119
Bakersfield — Palmdale $ - $ 18112476 $ 16,719,209 $ - $ 34,831,685
Palmdale - Los Angeles $ - $ 25526191 $ 23562638 $ - $ 49,088,829
Los Angeles - Anaheim $ - $ 10,399,035 $ 9,599,109 $ - $ 19,998,144

Other Planning Costs
Project Administration and Indirect Costs $ = $ 397,761 $ 397,761 $ - 3 795,522
Station Area Planning $ - $ 5,500,000 $ 1,400,000 $ 4,100,000 $ 11,000,000
Southern CA Improvements $ - $ 32,000,000 $ - $ 48,000,000 $ 80,000,000

SUBTOTAL $ $ 315,700,000 $ 256,200,000 $ 52,100,000 $ 624,000,000
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Annual Expenditures Plan by FRA Task

EXPENDITURES ($ 000's) Expenditures /

Period Start CurrentGrant  Proposed 7/1/2010 7/1/2011 7/1/2012 7/1/2013  7/1/2014  7/1/2015  7/1/2016  7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End Budget Budget 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016  6/30/2017  6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022
Task No.  Task Description FY 10-11 FY11-12 FY12-13 FY13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY18-19 FY19-20 FY20-21 FY21-22 Total
Task1 A Environmental Review 5 108,915 $ 245525 S 51,655 $ 51,719 $ 40,004 S 31,337 $ 36577 $ 19,598 S 8,413 S 6223 $ - S - S - S - S 245,525
Task2 A PE15% and 30% Design 260,792 212,808 68,860 51,207 34,989 26,006 12,890 9,008 5,143 4,705 - - - - S 212,808
Task3 A Other Related Work 108,393 164,871 11,293 23,063 8,860 7,645 98,704 6,853 4,759 3,695 - - - - S 164,871
Task4 A Project Administration Work (SWCAP) 900 796 - 660 66 55 15 - - - - - - - S 796
Task5 B D/BProgram Management 717,021 422,499 - - 31,132 51,925 58,118 85,858 110,456 77,698 7,120 191 - - S 422,499
Task6 B Real Property Acquisition 345,055 785,653 - - 11,601 149,597 266,642 221,789 119,100 13,900 3,024 - - - S 785,653
Task7 B Early Work Program - N/A 251,225 - - - - - - - - - - - - - S -
Task8 B D/B Contract Work 3,878,270 4,147,725 - - - 187,540 442,952 1,031,910 1,499,170 833,364 148,208 4,582 - - S 4,147,725
Task9 B Project Reserve 154,290 154,290 - - - - - 3,856 15,422 123,446 11,567 - - - S 154,290
Task 10 B Unallocated Contingencies 521,891 212,586 - - - - - 17,715 70,862 70,862 53,146 - - - S 212,586
Environmental Expenditures (A) S 479,000 $ 624,000 [ $ 131,808 $126648 $ 83918 S 65043 S 148,186 S 35,458 $ 18,315 S 14,623 S - S - S - S - S 624,000
Construction Expenditures (B) S 5,867,752 $ 5,722,752 | $ - S - S 42,732 $389,062 $ 767,713 $ 1,361,128 S 1,815,010 S 1,119,270 $223,064 S 4,773 $ - S - S 5,722,752
Total Expenditures (A) +(B) $ 6,346,752 $ 6,346,752 | $ 131,808 $126,648 $126,650 $454,105 $ 915,899 $ 1,396,587 $ 1,833,325 $ 1,133,893 $223064 $ 4,773 $ - $ - $ 6,346,752
Notes:

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A and Cap & Trade.

3 Expenditure plan includes shift of $145M from Construction to Planning.

4 Potential program impacts due to ROW schedule changes are being evaluated.

5 FY 10/11 costs reflect ARRA start date of August 17, 2010.
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Annual Expenditures Plan by Planning/Construction

($ 000's)
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY21-22  Expenditures
Environmental Source $ 624,000 $ 492,192 $ 365544 $§ 281,626 S 216,583 $ 68,397 $ 32,938 $ 14,623 $ 0 0 S 0 S 0 $ 624,000
Environmental Use 131,808 126,648 83,918 65,043 148,186 35,458 18,315 14,623 - - - - 624,000
Environmental Balance $ 492,192 $ 365544 $ 281626 $ 216583 $ 68397 $ 32938 $ 14623 $ (0) 0 0 S 0 $ 0 S (0)
Construction Source $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,680,020 $ 5,290,958 S 4,523,245 S 3,162,117 $ 1,347,107 S 227,837 4773 S (0) $ (0) $ 5,722,752
Construction Use - - 42,732 389,062 767,713 1,361,128 1,815,010 1,119,270 223,064 4,773 - - 5,722,752
Construction Balance $ 5,722,752 $ 5,722,752 $ 5,680,020 $ 5,290,958 $ 4,523,245 $ 3,162,117 $ 1,347,107 $ 227,837 $ 4,773 (0) $ (0) $ (0) S (0)
Balance $ 6,214,945 $ 6,088,296 $ 5,961,646 S 5,507,541 $ 4,591,642 $ 3,195,055 S 1,361,730 $ 227,837 $ 4,773 0 S 0 S 0 S (0)
Total Sources S 6,346,752 S 6,214,945 S 6,088,296 S 5,961,646 S 5,507,541 S 4,591,642 S 3,195,055 S 1,361,730 S 227,837 4773 S 0 S 0 S 6,346,752
Total Uses 131,808 126,648 126,650 454,105 915,899 1,396,587 1,833,325 1,133,893 223,064 4,773 - - 6,346,752
Balance $ 6,214,945 $ 6,088,296 $ 5,961,646 S 5,507,541 $ 4,591,642 $ 3,195,055 S 1,361,730 $ 227,837 S 4,773 0 $ 0 S 0 S (0)
Notes:
1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A and Cap & Trade.
3 Expenditure plan includes shift of $145M from Construction to Planning.
4 Potential program impacts due to ROW schedule changes are being evaluated.
5 FY 10/11 costs reflect ARRA start date of August 17, 2010.
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Annual Expenditures Plan by Funding Source

($ 000's)
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures
Sources:
ARRA S 315,700 $ 249,796 $ 186,472 S 102,554 S 37,511 $ 1 S 0 s 0 s 0 S 0 s 0 s 0 S 315,700
FY10 - - - - - - - - - - - - -
State 256,200 190,296 126,972 126,972 126,972 68,386 32,938 14,623 0 0 0 - 256,200
Local 52,100 52,100 52,100 52,100 52,100 - - - - - - - 52,100
Environmental Subtotal S 624,000 $ 492,192 S 365,544 S 281,626 S 216,583 S 68,397 S 32,938 $ 14,623 0 0 0 0 $ 624,000
ARRA S 2,236,856 $ 2,236,856 S 2,236,856 S 2,194,124 $ 1,805062 S 1,228,763 $ 348,208 S - S - S - S - S - $ 2,236,856
FY10 928,620 928,620 928,620 928,620 928,620 928,620 916,457 - - - - - 928,620
State 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,365,862 1,897,452 1,347,107 227,837 4,773 - - 2,557,276
Local - - - - - - - - - - - - -
Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,680,020 $ 5,290,958 $ 4,523,245 $ 3,162,117 $ 1,347,107 $ 227,837 S 4773 S - S - $ 5,722,752
Uses:
ARRA S 65,904 S 63,324 S 83,918 S 65,043 S 37,500 $ 1 S - S - S - S - S - S - S 315,700
FY10 - - - - - - - - - - - - -
State 65,904 63,324 - - 58,586 35,448 18,315 14,623 - - - - 256,200
Local - - - - 52,100 - - - - - - - 52,100
Environmental Subtotal S 131,808 $ 126,648 S 83,918 $ 65,043 S 148,186 S 35,458 $ 18,315 S 14,623 S - S - S - S - S 624,000
ARRA S - S - S 42,732 $ 389,062 $ 576,299 S 880,555 $ 348,208 S - S - S - S - S - $ 2,236,856
FY10 - - - - - 12,163 916,457 - - - - - 928,620
State - - - - 191,414 468,410 550,345 1,119,270 223,064 4,773 - - 2,557,276
Local - - - - - - - - - - - - -
Construction Subtotal S - S - S 42,732 $ 389,062 S 767,713 $ 1,361,128 $ 1815010 $ 1,119,270 $ 223,064 S 4773 S - S - $ 5,722,752
Balance:
ARRA S 249,796 S 186,472 S 102,554 S 37,511 S 1 S 0 S 0 S 0 s 0 s 0 s 0 s 0 $ 0
FY10 - - - - - - - - - - - - -
State 190,296 126,972 126,972 126,972 68,386 32,938 14,623 (0) 0 0 0 - (0)
Local 52,100 52,100 52,100 52,100 - - - - - - - - -
Environmental Subtotal $ 492,192 $ 365,544 $ 281,626 $ 216,583 $ 68,397 $ 32,938 $ 14,623 (0) $ 0 $ 0 $ 0 s 0 $ (0)
ARRA S 2,236,856 S 2,236,856 S 2,194,124 $ 1,805062 $ 1,228,763 S 348,208 $ 0 S - S - S - S - S - S -
FY10 928,620 928,620 928,620 928,620 928,620 916,457 (0) - - - - - -
State 2,557,276 2,557,276 2,557,276 2,557,276 2,365,862 1,897,452 1,347,107 227,837 4,773 0 - - (0)
Local - - - - - - - - - - - - -
Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,680,020 $ 5,290,958 $ 4,523,245 $ 3,162,117 $ 1,347,107 $ 227,837 $ 4773 $ 0 $ - S - S (0)
Balance $ 6,214,944 $ 6,088,296 $ 5,961,645 $ 5,507,541 $ 4,591,642 $ 3,195055 $ 1,361,730 $ 227,837 $ 4773 $ [ 0 $ 0 $ (0)
Total Sources S 6,346,752 S 6,214944 S 6,088,296 S 5,961,646 S 5507541 S 4,591,642 $ 3,195055 S 1,361,730 $ 227,837 S 4773 S 0 S 0 $ 6,346,752
Total Uses 131,808 126,648 126,650 454,105 915,899 1,396,587 1,833,325 1,133,893 223,064 4,773 = = 6,346,752
Balance $ 6,214,944 $ 6,088296 $ 5,961,645 $ 5,507,541 $ 4,591,642 $ 3,195055 $ 1,361,730 S 227,837 $ 4773 S [ 0 S 0 $ (0)
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 10/11
Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011
Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011
Sources:
ARRA $ 315700 S 315700 S 313,068 S 306799 S 300,060 S 294,472 S 288951 S 282,944 $ 277,020 $ 270,489 S 263,521 S 257,429
FY10 - - - - - - - - - - - -
State 256,200 256,200 253,568 247,299 240,560 234,972 229,451 223,444 217,520 210,989 204,021 197,929
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100
Environmental Subtotal S 624000 S 624,000 S 618,737 S 606197 $§ 592,721 S 581,544 S 570,502 $ 558,489 S 546641 $ 533,579 $ 519,643 S 507,458
ARRA $ 2,236,856 $ 2,236,856 $ 2,236,856 $ 2,236,856 $ 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276
Local - - - - - - - - - - - -
Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752
Uses:
ARRA $ - S 2,632 S 6,270 S 6,738 S 5588 S 5521 S 6,007 $ 5924 S 6,531 $ 6,968 S 6,092 $ 7,633
FY10 - - - - - - - - - - - -
State - 2,632 6,270 6,738 5,588 5,521 6,007 5,924 6,531 6,968 6,092 7,633
Local - - - - - - - - - - - -
Environmental Subtotal S - S 5263 S 12,539 S 13,477 S 11,177 S 11,042 S 12,014 S 11,848 S 13,062 S 13,936 S 12,184 S 15,266
ARRA $ -8 -8 -8 -8 -8 -8 -8 -8 -3 -8 -8 -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -
Construction Subtotal S - S - S - S - S - S - S - S - S - S - S - S -
Balance:
ARRA $ 315700 $ 313,068 $ 306799 $ 300,060 $ 294,472 $ 288951 $ 282,944 $ 277,020 $ 270,489 $ 263,521 $ 257,429 $ 249,79
FY10 - - - - - - - - - - - -
State 256,200 253,568 247,299 240,560 234,972 229,451 223,444 217,520 210,989 204,021 197,929 190,296
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100
Environmental Subtotal $ 624000 $ 618737 S 606,197 S 592,721 $ 581,544 S 570,502 S 558489 S 546641 S 533579 $ 519,643 S 507,458 S 492,192
ARRA $ 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 $ 2,236,856 $ 2,236,856 $ 2,236,856 S 2,236,856 S 2,236,856
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276
Local - - - - - - - - - - - -
Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752
Balance $ 6,346,752 $ 6,341,489 $ 6,328,950 $ 6,315,473 $ 6,304,296 $ 6,293,255 $ 6,281,241 S 6,269,393 $ 6,256,331 $ 6,242,395 $ 6,230,211 $ 6,214,945
Total Sources S 6,346,752 S 6,346,752 S 6,341,489 S 6,328,950 S 6,315,473 S 6,304,296 S 6,293,255 S 6,281,241 S 6,269,393 S 6,256,331 S 6,242,395 $ 6,230,211
Total Uses - 5,263 12,539 13,477 11,177 11,042 12,014 11,848 13,062 13,936 12,184 15,266
Balance $ 6,346,752 $ 6,341,489 $ 6,328,950 $ 6,315,473 $ 6,304,296 $ 6,293,255 $ 6,281,241 $ 6,269,393 $ 6,256,331 $ 6,242,395 $ 6,230,211 $ 6,214,945
Notes: Please refer to the notes on page 2
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 11/12
Period Begin 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012
Period End 7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012
Sources:

ARRA S 249,796 S 245166 S 239,969 S 234,917 $ 230,099 S 225702 S 220,670 $ 215690 S 210,463 S 204,372 $ 198,739 S 193,275
FY10 - - - - - - - - - - - -
State 190,296 185,666 180,469 175,417 170,599 166,202 161,170 156,190 150,963 144,872 139,239 133,775
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 492,192 S 482932 S 472,538 S 462,434 S 452,799 S 444,004 S 433939 S 423981 S 413,525 S 401,344 $ 390,079 $ 379,150

ARRA $ 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752
Uses:

ARRA $ 4,630 S 5197 $ 5052 $ 4,818 S 4,397 S 5032 $ 4979 S 5228 S 6,090 $ 5633 S 5464 S 6,803
FY10 - - - - - - - - - - - -
State 4,630 5,197 5,052 4,818 4,397 5,032 4,979 5,228 6,090 5,633 5,464 6,803
Local - - - - - - - - - - - -

Environmental Subtotal S 9,260 S 10,394 $ 10,104 $ 9,635 S 8,795 S 10,065 S 9,959 S 10,455 S 12,181 S 11,265 S 10,929 S 13,607

ARRA $ - S - S - S - S - S -8 -8 -8 -8 -8 -8 -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - S - S - S - S - S - S - S - S - S - S - S -
Balance:

ARRA S 245166 S 239,969 $ 234917 $ 230,099 $ 225702 S 220,670 $ 215690 S 210,463 S 204,372 S 198,739 $ 193,275 $ 186,472

FY10 - - - - - - - - - - - -

State 185,666 180,469 175,417 170,599 166,202 161,170 156,190 150,963 144,872 139,239 133,775 126,972

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 482,932 S 472,538 S 462,434 S 452,799 S 444,004 S 433939 S 423981 S 413525 S 401,344 S 390,079 S 379,150 S 365,544

ARRA $ 2,236,856 S 2,236,856 S 2,236,856 $ 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856 S 2,236,856

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752
Balance $ 6,205,685 $ 6,195,290 $ 6,185,187 $ 6,175,551 $ 6,166,757 $ 6,156,692 $ 6,146,733 S 6,136,278 $ 6,124,097 $ 6,112,831 $ 6,101,903 $ 6,088,296
Total Sources $ 6,214,945 S 6,205,685 $ 6,195290 S 6,185,187 S 6,175,551 $ 6,166,757 S 6,156,692 S 6,146,733 S 6,136,278 S 6,124,097 $ 6,112,831 $ 6,101,903
Total Uses 9,260 10,394 10,104 9,635 8,795 10,065 9,959 10,455 12,181 11,265 10,929 13,607
Balance $ 6,205,685 $ 6,195,290 $ 6,185,187 $ 6,175,551 $ 6,166,757 $ 6,156,692 $ 6,146,733 $ 6,136,278 $ 6,124,097 $ 6,112,831 $ 6,101,903 $ 6,088,296
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 12/13
Period Begin 7/1/2012 8/1/2012 9/1/2012  10/1/2012  11/1/2012  12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013
Period End 7/31/2012  8/31/2012  9/30/2012 10/31/2012 11/30/2012 12/31/2012  1/31/2013  2/28/2013  3/31/2013  4/30/2013  5/31/2013  6/30/2013
Sources:
ARRA S 186472 $ 180,246 S 172,816 S 165500 $ 157,817 S 151,033 $ 144,846 S 138,639 S 132,023 S 124214 S 117,344 $ 109,811
FY10 - - - - - - - - - - - -
State 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100
Environmental Subtotal S 365544 S 359,318 S 351,888 S 344571 S 3368389 S 330,105 $ 323918 $ 317,711 $ 311,095 $ 303,286 S 296,416 S 288,832
ARRA $ 2,236,856 S 2,234,451 S 2,231,223 S 2,228,245 S 2,224,737 S 2,221,535 $ 2,218,194 $ 2,214,773 $ 2,211,222 $ 2,207,601 $ 2,203,451 $ 2,199,077
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276
Local - - - - - - - - - - - -
Construction Subtotal $ 5,722,752 ' $ 5,720,347 S 5,717,119 $ 5,714,142 $ 5,710,633 $ 5,707,431 $ 5,704,090 $ 5,700,669 S 5,697,118 S 5,693,497 $ 5,689,348 $ 5,684,974
Uses:
ARRA S 6,226 $ 7,431 $ 7,316 $ 7,682 S 6,784 S 6,187 $ 6,207 $ 6,616 $ 7,809 $ 6,870 $ 7,533 $ 7,257
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -
Environmental Subtotal S 6,226 $ 7,431 $ 7,316 S 7,682 S 6,784 S 6,187 $ 6,207 $ 6,616 S 7,809 $ 6,870 $ 7,533 $ 7,257
ARRA $ 2,405 S 3,228 $ 2,978 S 3,508 S 3202 $ 3,341 $ 3,421 S 3,550 $ 3,622 S 4,149 $ 4374 $ 4,954
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -
Construction Subtotal $ 2,405 $ 3,228 $ 2,978 S 3,508 S 3,202 $ 3,341 $ 3,421 $ 3,550 $ 3,622 S 4,149 S 4,374 S 4,954
Balance:
ARRA $ 180246 $ 172,816 $ 165500 $ 157,817 $ 151,033 $ 144,846 $ 138639 $ 132,023 $ 124214 $ 117,34 $ 109,811 $ 102,554
FY10 - - - - - - - - - - - -
State 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100
Environmental Subtotal $ 359,318 $ 351,888 S 344,571 S 3368389 S 330,105 $ 323,918 $ 317,711 $ 311,095 $ 303,286 S 296416 S 2888382 S 281,626
ARRA $ 2,234,451 S 2,231,223 S 2,228,245 S 2,224,737 S 2,221,535 $ 2,218,194 $ 2,214,773 $ 2,211,222 $ 2,207,601 $ 2,203,451 $ 2,199,077 $ 2,194,124
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276
Local - - - - - - - - - - - -
Construction Subtotal $ 5,720,347 $ 5,717,119 §$ 5,714,142 $ 5,710,633 $ 5,707,431 $ 5,704,090 S 5,700,669 $ 5,697,118 $ 5,693,497 $ 5,689,348 $ 5,684,974 $ 5,680,020
Balance $ 6,079,666 $ 6,069,007 $ 6,058,713 $ 6,047,522 $ 6,037,537 $ 6,028,008 $ 6,018,380 $ 6,008,213 $ 5,996,783 $ 5,985,763 $ 5,973,856 $ 5,961,646
Total Sources $ 6,088,296 $ 6,079,666 $ 6,069,007 $ 6,058,713 S 6,047,522 S 6,037,537 S 6,028,008 S 6,018,380 $ 6,008,213 $ 5,996,783 $ 5,985,763 $ 5,973,856
Total Uses 8,630 10,659 10,294 11,191 9,986 9,528 9,628 10,167 11,430 11,020 11,907 12,210
Balance $ 6,079,666 $ 6,069,007 $ 6,058,713 $ 6,047,522 $ 6,037,537 $ 6,028,008 $ 6,018,380 $ 6,008,213 $ 5,996,783 $ 5,985,763 $ 5,973,856 $ 5,961,646
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 13/14
Period Begin 7/1/2013 8/1/2013 9/1/2013  10/1/2013  11/1/2013  12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014
Period End 7/31/2013  8/31/2013  9/30/2013 10/31/2013 11/30/2013 12/31/2013  1/31/2014  2/28/2014  3/31/2014  4/30/2014  5/31/2014  6/30/2014
Sources:
ARRA $ 102,554 $ 97597 S 91,599 $ 86116 S 80526 S 7492 S 70503 S 64,388 S 58876 S 53,289 S 47,848 S 42,628
FY10 - - - - - - - - - - - -
State 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100
Environmental Subtotal $ 281,626 S 276668 S 270,671 S 265188 $ 259,598 S 254,034 S 249,575 S 243,460 S 237,948 S 232,361 S 226920 $ 221,700
ARRA $ 2,194,124 $ 2,189,783 $ 2,155,818 $ 2,136,998 $ 2,126,854 $ 2,103,263 $ 2,079,738 $ 2,045,853 S 2,016,169 $ 1,980,438 $ 1,932,046 $ 1,867,685
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276
Local - - - - - - - - - - - -
Construction Subtotal $ 5,680,020 $ 5,675,680 S 5,641,714 $ 5,622,894 $ 5612,751 S 5,589,159 $ 5,565,634 S 5,531,750 S 5,502,065 $ 5,466,334 S 5,417,942 $ 5,353,581
Uses:
ARRA S 4,957 $ 5997 $ 5483 $ 5590 $ 5564 S 4,459 S 6,115 S 5512 $ 5587 $ 5441 S 5220 $ 5,117
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -
Environmental Subtotal S 4,957 S 5997 $ 5483 $ 5590 $ 5,564 S 4,459 S 6,115 S 5512 $ 5587 $ 5441 S 5220 $ 5,117
ARRA S 4340 S 33965 S 1880 $ 10,144 S 23591 $ 23525 S 33834 S 29684 S 35731 S 48392 S 64,361 S 62,623
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -
Construction Subtotal S 4340 $ 33965 $ 18820 $ 10144 $§ 23591 S 23525 S 33834 S 29684 S 35731 $S 48392 $ 64,361 S 62,623
Balance:
ARRA $ 97597 $ 91,599 $ 8,116 $ 80526 S 74962 S 70503 S 64,388 S 58876 S 53,280 S 47,848 S 42,628 S 37,511
FY10 - - - - - - - - - - - -
State 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972 126,972
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100
Environmental Subtotal S 276,668 S 270,671 $ 265188 S 259,598 $ 254,034 S 2495575 S 243460 S 237,948 S 232,361 S 226920 $ 221,700 $ 216,583
ARRA $ 2,189,783 $ 2,155,818 $ 2,136,998 $ 2,126,854 $ 2,103,263 $ 2,079,738 S 2,045,853 $ 2,016,169 S 1,980,438 S 1,932,046 $ 1,867,685 S 1,805,062
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276 2,557,276
Local - - - - - - - - - - - -
Construction Subtotal $ 5,675,680 S 5,641,714 $ 5,622,894 $ 5,612,751 $ 5,589,159 S 5,565,634 $ 5,531,750 S 5,502,065 S 5,466,334 $ 5,417,942 $ 5,353,581 $ 5,290,958
Balance $ 5,952,348 $ 5912,385 $ 5,888,082 $ 5,872,348 $ 5,843,193 $ 5,815,209 $ 5,775,210 $ 5,740,013 $ 5,698,695 $ 5,644,862 $ 5,575,281 $ 5,507,541
Total Sources $ 5,961,646 $ 5,952,348 $ 5,912,385 S 5,888,082 $ 5,872,348 S 5,843,193 $ 5815209 $ 5775210 S 5,740,013 $ 5,698,695 $ 5,644,862 $ 5,575,281
Total Uses 9,298 39,963 24,303 15,734 29,155 27,984 39,999 35,196 41,318 53,833 69,581 67,740
Balance $ 5,952,348 $ 5,912,385 $ 5,888,082 $ 5,872,348 $ 5,843,193 $ 5,815,209 $ 5,775,210 $ 5,740,013 $ 5,698,695 $ 5,644,862 $ 5,575,281 $ 5,507,541

Notes: Please refer to the notes on page 2
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 14/15
Period Begin 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015
Period End 7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015
Sources:
ARRA S 37,511 S 34,38 $ 31,261 S 28,136 S 25,011 $ 21,886 $ 18,761 $ 15,636 $ 12,511 S 9,386 $ 6,261 S 3,136
FY10 - - - - - - - - - - - -
State 126,972 121,848 117,111 112,181 107,057 102,513 97,389 92,459 87,914 82,984 78,054 73,316
Local 52,100 47,758 43,417 39,075 34,733 30,392 26,050 21,708 17,367 13,025 8,683 4,342
Environmental Subtotal S 216583 $ 203,993 $ 191,789 S 179,392 $ 166801 $ 154790 S 142,200 $ 129,803 $ 117,792 $ 105395 $ 92,998 S 80,794
ARRA $ 1,805,062 $ 1,789,997 $ 1,742,715 $ 1,719,104 $ 1,687,836 $ 1,646,832 $ 1,598,709 $ 1,543,719 $ 1,489,007 S 1,430,213 $ 1,367,158 $ 1,304,048
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 2,557,276 2,514,276 2,480,276 2,449,776 2,423,776 2,405,776 2,391,776 2,382,776 2,375,776 2,370,776 2,368,276 2,366,776
Local - - - - - - - - - - - -
Construction Subtotal $ 5,290,958 $ 5,232,893 $ 5,151,611 S 5,097,501 $ 5,040,232 $ 4,981,228 $ 4,919,105 S 4,855,115 $ 4,793,404 S 4,729,610 $ 4,664,055 $ 4,599,445
Uses:
ARRA S 3,125 S 3,125 S 3,125 $ 3,125 S 3,125 $ 3,125 S 3,125 S 3,125 S 3,125 $ 3,125 $ 3,125 S 3,125
FY10 - - - - - - - - - - - -
State 5,123 4,737 4,930 5,123 4,544 5,123 4,930 4,544 4,930 4,930 4,737 4,930
Local 4,342 4,342 4,342 4,342 4,342 4,342 4,342 4,342 4,342 4,342 4,342 4,342
Environmental Subtotal S 12,590 $ 12,204 S 12,397 $ 12,590 $ 12,011 S 12,590 $ 12,397 $ 12,011 $ 12,397 $ 12,397 $ 12,204 S 12,397
ARRA S 15,064 $ 47,282 S 23,610 $ 31,268 $ 41,004 S 48,123 S 54,990 $ 54,711 S 58,794 §$ 63,055 $ 63,110 $ 75,286
FY10 - - - - - - - - - - - -
State 43,000 34,000 30,500 26,000 18,000 14,000 9,000 7,000 5,000 2,500 1,500 914
Local - - - - - - - - - - - -
Construction Subtotal S 58,064 S 81,282 S 54,110 $ 57,268 S 59,004 S 62,123 S 63,990 $ 61,711 S 63,794 $ 65,555 S 64,610 S 76,200
Balance:
ARRA $ 3438 $ 31,261 $ 28136 $ 25011 $ 21,886 $ 18761 $ 15636 $ 12,511 $ 9,38 $ 6,261 $ 3,136 $ 11
FY10 - - - - - - - - - - - -
State 121,848 117,111 112,181 107,057 102,513 97,389 92,459 87,914 82,984 78,054 73,316 68,386
Local 47,758 43,417 39,075 34,733 30,392 26,050 21,708 17,367 13,025 8,683 4,342 -
Environmental Subtotal $ 203,993 $ 191,789 $ 179,392 S 166801 $ 154,790 $ 142,200 $ 129,803 $ 117,792 $ 105395 S 92,998 $ 80,794 S 68,397
ARRA $ 1,789,997 $ 1,742,715 $ 1,719,104 S 1,687,836 S 1,646,832 $ 1,598,709 $ 1,543,719 $ 1,489,007 $ 1,430,213 $ 1,367,158 S 1,304,048 S 1,228,763
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 2,514,276 2,480,276 2,449,776 2,423,776 2,405,776 2,391,776 2,382,776 2,375,776 2,370,776 2,368,276 2,366,776 2,365,862
Local - - - - - - - - - - - -
Construction Subtotal $ 5,232,893 $ 5,151,611 $ 5,097,501 S 5,040,232 S 4,981,228 $ 4,919,105 S 4,855,115 S 4,793,404 $ 4,729,610 S 4,664,055 $ 4,599,445 $ 4,523,245
Balance $ 5,436,886 $ 5,343,400 $ 5,276,892 $ 5,207,034 $ 5,136,019 $ 5,061,305 $ 4,984,918 $ 4,911,196 $ 4,835,005 $ 4,757,053 $ 4,680,238 $ 4,591,642
Total Sources $ 5,507,541 $ 5,436,886 $ 5,343,400 S 5,276,892 $ 5,207,034 $ 5,136,019 S 5,061,305 S 4,984,918 $ 4,911,196 S 4,835,005 $ 4,757,053 $ 4,680,238
Total Uses 70,654 93,487 66,508 69,858 71,015 74,713 76,387 73,722 76,191 77,952 76,814 88,597
Balance $ 5,436,886 $ 5,343,400 $ 5,276,892 $ 5,207,034 $ 5,136,019 $ 5,061,305 $ 4,984,918 $ 4,911,196 $ 4,835,005 $ 4,757,053 $ 4,680,238 $ 4,591,642

Notes: Please refer to the notes on page 2
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 15/16
Period Begin 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016
Period End 7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016
Sources:
ARRA $ 1 S 0o s 0 s 0 s 0 s 0 s 0 s 0o s 0 s 0 s 0 s 0
FY10 - - - - - - - - - - - -
State 68,386 65,265 62,436 59,456 56,476 53,648 50,516 47,687 44,859 41,727 38,899 35,918
Local - - - - - - - - - - - -
Environmental Subtotal S 68,397 $ 65,265 S 62,436 S 59,456 S 56,476 S 53,648 S 50,516 $ 47,687 S 44,859 S 41,727 S 38,899 $ 35,918
ARRA $ 1,228,763 $ 1,134,168 $ 1,050,494 S 978,164 S 919,365 S 859,260 $ 794,626 S 731,680 S 670,654 $ 614,517 S 552,988 S 494,937
FY10 928,620 927,923 927,272 926,639 926,051 925,404 924,650 923,849 922,994 922,121 921,164 920,148
State 2,365,862 2,361,581 2,352,934 2,335,485 2,310,873 2,279,156 2,236,821 2,186,121 2,125,949 2,058,210 1,983,966 1,897,905
Local - - - - - - - - - - - -
Construction Subtotal S 4,523,245 S 4,423,672 S 4,330,700 $ 4,240,288 S 4,156,289 S 4,063,820 S 3,956,098 S 3,841,649 S 3,719,597 $ 3,594,848 S 3,458,118 S 3,312,990
Uses:
ARRA $ 1 s -8 -8 -8 -3 -8 -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State 3,121 2,828 2,980 2,980 2,828 3,132 2,828 2,828 3,132 2,828 2,980 2,980
Local - - - - - - - - - - - -
Environmental Subtotal S 3,132 S 2,828 S 2,980 S 2,980 $ 2,828 S 3,132 $ 2,828 S 2,828 S 3,132 S 2,828 S 2,980 $ 2,980
ARRA S 94,595 S 83,674 S 72,330 S 58,799 $ 60,105 $ 64,634 S 62,947 S 61,026 S 56,137 $ 61,529 $ 58,051 $ 146,729
FY10 697 651 633 588 647 754 801 854 873 957 1,016 3,691
State 4,282 8,646 17,450 24,612 31,717 42,335 50,701 60,172 67,739 74,245 86,061 453
Local - - - - - - - - - - - -
Construction Subtotal S 99,573 S 92,972 S 90,412 $ 83,999 $ 92,469 S 107,723 $ 114,448 S 122,052 S 124,749 $ 136,730 $ 145128 S 150,873
Balance:
ARRA $ 0 s 0o s 0o s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0
FY10 - - - - - - - - - - - -
State 65,265 62,436 59,456 56,476 53,648 50,516 47,687 44,859 41,727 38,899 35,918 32,938
Local - - - - - - - - - - - -
Environmental Subtotal S 65,265 S 62,436 S 59,456 $ 56,476 S 53,648 S 50,516 $ 47,687 S 44,859 S 41,727 S 38,899 $ 35918 $ 32,938
ARRA $ 1,134,168 S 1,050,494 $ 978,164 S 919,365 S 859,260 $ 794,626 S 731,680 S 670,654 S 614,517 $ 552,988 S 494,937 S 348,208
FY10 927,923 927,272 926,639 926,051 925,404 924,650 923,849 922,994 922,121 921,164 920,148 916,457
State 2,361,581 2,352,934 2,335,485 2,310,873 2,279,156 2,236,821 2,186,121 2,125,949 2,058,210 1,983,966 1,897,905 1,897,452
Local - - - - - - - - - - - -
Construction Subtotal S 4,423,672 S 4,330,700 $ 4,240,288 S 4,156,289 S 4,063,820 S 3,956,098 S 3,841,649 S 3,719,597 S 3,594,848 $ 3,458,118 S 3,312,990 $ 3,162,117
Balance $ 4,488,937 $ 4,393,137 $ 4,299,744 $ 4,212,765 $ 4,117,468 $ 4,006,613 $ 3,889,337 $ 3,764,456 $ 3,636,575 S 3,497,017 $ 3,348,908 $ 3,195,055
Total Sources $ 4,591,642 S 4,488,937 S 4,393,137 S 4,299,744 S 4,212,765 S 4,117,468 S 4,006,613 S 3,889,337 S 3,764,456 $ 3,636,575 S 3,497,017 S 3,348,908
Total Uses 102,705 95,800 93,392 86,979 95,297 110,855 117,277 124,880 127,881 139,559 148,108 153,853
Balance $ 4,488,937 $ 4,393,137 $ 4,299,744 $ 4,212,765 $ 4,117,468 $ 4,006,613 $ 3,889,337 $ 3,764,456 $ 3,636,575 $ 3,497,017 $ 3,348,908 $ 3,195,055

Notes: Please refer to the notes on page 2
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 16/17
Period Begin 7/1/2016 8/1/2016 9/1/2016  10/1/2016  11/1/2016  12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
Period End 7/31/2016  8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017
Sources:
ARRA S 0o s 0 s 0o s 0 s 0o s 0 s 0o s 0 s 0o s 0 s 0 s 0
FY10 - - - - - - - - - - - -
State 32,938 31,472 29,846 28,300 26,833 25,287 23,741 22,195 20,808 19,182 17,795 16,169
Local - - - - - - - - - - - -
Environmental Subtotal S 32,938 S 31,472 S 29,846 S 28,300 $ 26,833 S 25,287 S 23,741 S 22,195 $ 20,808 S 19,182 S 17,795 $ 16,169
ARRA S 348,208 $ 293,780 $ 238540 S 192,640 S 145724 $ 106,651 S 66,813 S 37,082 $ 4,906 $ - S - S -
FY10 916,457 815,844 713,729 607,088 526,312 444,258 360,600 277,352 187,258 87,762 0 0
State 1,897,452 1,896,986 1,896,512 1,896,053 1,867,357 1,832,192 1,796,338 1,760,660 1,722,049 1,679,408 1,624,837 1,483,503
Local - - - - - - - - - - - -
Construction Subtotal $ 3,162,117 S 3,006,610 $ 2,848,782 $ 2,695,782 $ 2,539,393 $ 2,383,100 $ 2,223,751 $ 2,075,095 $ 1,914,213 $ 1,767,170 $ 1,624,837 $ 1,483,503
Uses:
ARRA $ -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State 1,466 1,626 1,546 1,466 1,546 1,546 1,546 1,387 1,626 1,387 1,626 1,546
Local - - - - - - - - - - - -
Environmental Subtotal S 1,466 S 1,626 $ 1,546 $ 1,466 $ 1,546 $ 1,546 $ 1,546 $ 1,387 $ 1,626 $ 1,387 $ 1,626 S 1,546
ARRA S 54,427 S 55,240 $ 45900 S 46,917 S 39,073 S 39,837 §$ 29,731 S 32,176 $ 4906 $ - S - S -
FY10 100,613 102,115 106,641 80,777 82,054 83,658 83,248 90,094 99,496 87,762 - -
State 467 473 459 28,696 35,166 35,853 35,678 38,612 42,641 54,570 141,335 136,396
Local - - - - - - - - - - - -
Construction Subtotal $ 155507 $ 157,828 $ 153,000 $ 156,389 S 156,293 S 159,349 $ 148656 S 160,882 S 147,043 S 142,333 $ 141,335 $ 136,396
Balance:
ARRA S 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0
FY10 - - - - - - - - - - - -
State 31,472 29,846 28,300 26,833 25,287 23,741 22,195 20,808 19,182 17,795 16,169 14,623
Local - - - - - - - - - - - -
Environmental Subtotal S 31,472 S 29,846 S 28,300 S 26,833 S 25,287 S 23,741 S 22,195 S 20,808 $ 19,182 $ 17,795 S 16,169 $ 14,623
ARRA $ 293,780 $ 238540 S 192,640 S 145724 S 106,651 S 66,813 S 37,082 S 4,906 $ - S - S - S -
FY10 815,844 713,729 607,088 526,312 444,258 360,600 277,352 187,258 87,762 - 0 0
State 1,896,986 1,896,512 1,896,053 1,867,357 1,832,192 1,796,338 1,760,660 1,722,049 1,679,408 1,624,837 1,483,503 1,347,107
Local - - - - - - - - - - - -
Construction Subtotal $ 3,006,610 $ 2,848,782 $ 2,695,782 $ 2,539,393 $ 2,383,100 $ 2,223,751 $ 2,075,095 $ 1,914,213 $ 1,767,170 S 1,624,837 S 1,483,503 S 1,347,107
Balance $ 3,038,082 $ 2,878,628 $ 2,724,081 $ 2,566,226 $ 2,408,387 $ 2,247,492 $ 2,097,290 $ 1,935,021 $ 1,786,352 $ 1,642,633 $ 1,499,672 $ 1,361,730
Total Sources $ 3,195,055 $ 3,038,082 $ 2,878,628 S 2,724,081 S 2,566,226 S 2,408,387 S 2,247,492 $ 2,097,290 $ 1,935,021 S 1,786,352 S 1,642,633 S 1,499,672
Total Uses 156,973 159,454 154,546 157,855 157,839 160,895 150,203 162,269 148,669 143,719 142,961 137,942
Balance $ 3,038,082 $ 2,878,628 $ 2,724,081 $ 2,566,226 $ 2,408,387 $ 2,247,492 $ 2,097,290 $ 1,935,021 $ 1,786,352 $ 1,642,633 $ 1,499,672 $ 1,361,730

Notes: Please refer to the notes on page 2
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 17/18
Period Begin 7/1/2017 8/1/2017 9/1/2017  10/1/2017  11/1/2017  12/1/2017 1/1/2018 2/1/2018 3/1/2018  4/1/2018  5/1/2018  6/1/2018
Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018
Sources:
ARRA $ 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0
FY10 - - - - - - - - - - - -
State 14,623 13,442 12,148 10,967 9,730 8,493 7,312 6,018 4,893 3,656 2,475 1,181
Local - - - - - - - - - - - -
Environmental Subtotal S 14,623 $ 13,442 S 12,148 S 10,967 $ 9,730 S 8,493 S 7312 S 6,018 S 4,893 S 3,656 S 2,475 S 1,181
ARRA $ -8 -8 -8 -8 -8 -8 -8 -8 -8 - S -8 -
FY10 0 0 0 0 0 0 0 0 0 0 0 0
State 1,347,107 1,220,559 1,096,506 876,544 768,938 671,042 580,417 496,365 434,750 376,796 323,188 273,782
Local - - - - - - - - - - - -
Construction Subtotal $ 1,347,107 S 1,220,559 S 1,096,506 S 876,544 S 768938 S 671,042 $ 580,417 S 496,365 S 434,750 S 376,796 S 323,188 S 273,782
Uses:
ARRA $ -8 -8 -8 -8 -8 -8 -8 -8 -8 - -8 -
FY10 - - - - - - - - - - - -
State 1,181 1,294 1,181 1,237 1,237 1,181 1,294 1,125 1,237 1,181 1,294 1,181
Local - - - - - - - - - - - -
Environmental Subtotal $ 1,181 $ 1,294 $ 1,181 $ 1,237 $ 1,237 $ 1,181 $ 1,294 $ 1,125 $ 1,237 $ 1,181 $ 1294 $ 1,181
ARRA $ - S - S - S -8 -8 -8 -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State 126,547 124,054 219,961 107,606 97,896 90,625 84,052 61,614 57,954 53,608 49,406 45,945
Local - - - - - - - - - - - -
Construction Subtotal S 126,547 S 124,054 S 219961 $ 107,606 $ 97,896 S 90,625 $ 84,052 S 61,614 $ 57,954 S 53,608 S 49,406 S 45,945
Balance:
ARRA S 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 s 0 S 0 s 0o s 0
FY10 - - - - - - - - - - - -
State 13,442 12,148 10,967 9,730 8,493 7,312 6,018 4,893 3,656 2,475 1,181 0
Local - - - - - - - - - - - -
Environmental Subtotal S 13,442 S 12,148 S 10,967 $ 9,730 S 8,493 S 7312 S 6,018 S 4893 S 3,656 S 2,475 S 1,181 $ 0
ARRA $ -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -
FY10 0 0 0 0 0 0 0 0 0 0 0 0
State 1,220,559 1,096,506 876,544 768,938 671,042 580,417 496,365 434,750 376,796 323,188 273,782 227,837
Local - - - - - - - - - - - -
Construction Subtotal $ 1,220,559 S 1,096,506 $ 876,544 S 768,938 S 671,042 $ 580,417 S 496365 S 434,750 S 376,796 S 323,188 S 273,782 S 227,837
Balance $ 1,234,001 $ 1,108654 $ 887512 $ 778668 $ 679,535 $ 587,729 $ 502,383 $ 439644 S 380452 $ 325663 S 274,963 S 227,837
Total Sources $ 1,361,730 $ 1,234,001 S 1,108,654 S 887,512 S 778,668 S 679,535 $ 587,729 $ 502,383 S 439,644 S 380,452 S 325,663 S 274,963
Total Uses 127,728 125,347 221,142 108,844 99,133 91,806 85,346 62,739 59,192 54,789 50,700 47,126
Balance $ 1,234,001 $ 1,108654 $ 887512 $ 778668 $ 679,535 $ 587,729 $ 502,383 $ 439644 $ 380452 $ 325,663 $ 274,963 S 227,837

Notes: Please refer to the notes on page 2
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 18/19
Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019
Sources:

ARRA 0 S oS 0o S 0 S oS 0 0 S 0 oS 0 0 S 0
FY10 - - - - - - - - - - - -
State 0 0 0 0 0 0 0 0 0 0 0 0
Local - - - - - - - - - - - -

Environmental Subtotal 0 S [ 0 S 0 s [ 0 0 s 0 0 S 0 0 s 0

ARRA N T N -5 - -8 - - s -

FY10 0 0 0 0 s 0 S 0 0 s 0 0 s 0 0 S 0

State 227,837 192,578 160,507 131,819 105,720 83,167 64,206 45,267 30,124 16,409 12,091 7,988

Local - - - - - - - - - - - -

Construction Subtotal 227,837 $ 192,578 S 160,507 $ 131,819 $ 105720 $ 83,167 64,206 S 45,267 30,124 S 16,409 12,091 $ 7,988
Uses:

ARRA s - s - s - s o s s - s - s -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Environmental Subtotal - S - s - s - 8 - 8 - - 8 - - S - - 8 -

ARRA T T -5 - -8 - -5 -

FY10 - - - - - - - - - - - -

State 35,259 32,071 28,688 26,099 22,554 18,961 18,939 15,143 13,715 4,318 4,102 3,216

Local - - - - - - - - - - - -

Construction Subtotal 35259 $ 32071 $ 28688 S 26099 $ 22,554 $ 18,961 18,939 $ 15,143 13,715 $ 4,318 4,102 S 3,216
Balance:

ARRA 0 S 0o $ 0 S 0 S oS 0 0 S 0 0o S 0 0 S 0

FY10 - - - - - - - - - - - -

State 0 0 0 0 0 0 0 0 0 0 0 0

Local - - - - - - - - - - - -

Environmental Subtotal 0 S 0 $ 0 $ 0 S 0 S 0 0 $ 0 0 $ 0 0 $ 0

ARRA e e s -8 - s

FY10 0 0 0 0 0 0 0 0 0 0 0 0

State 192,578 160,507 131,819 105,720 83,167 64,206 45,267 30,124 16,409 12,091 7,988 4,773

Local - - - - - - - - - - - -

Construction Subtotal 192,578 $ 160,507 $ 131,819 $ 105720 $ 83,167 $ 64,206 45267 S 30,124 16,409 $ 12,091 7,988 S 4,773

Balance 192,578 $ 160,507 $ 131,819 $ 105720 $ 83,167 $ 64,206 45,267 $ 30,124 16,409 $ 12,091 7,988 $ 4,773

Total Sources 227,837 $§ 192,578 $ 160,507 $ 131,819 $ 105,720 $ 83,167 64,206 S 45,267 30,124 S 16,409 12,001 $ 7,988

Total Uses 35,259 32,071 28,688 26,099 22,554 18,961 18,939 15,143 13,715 4,318 4,102 3,216

Balance 192,578 $ 160,507 $ 131,819 $ 105720 $ 83,167 $ 64,206 45,267 $ 30,124 16,409 $ 12,091 7,988 $ 4,773
Notes: Please refer to the notes on page 2
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Monthly Expenditures Plan by Funding Source

($ 000's)
FY 19/20
Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020
Period End 7/31/2019  8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020
Sources:
ARRA S 0 S 0 S oS 0 S 0 s 0 S 0 S oS [V 0 s 0o S 0
FY10 - - - - - - - - - - -

State 0 0 0 0 0 0 0 0 0 0 0 0
Local - - - - - - - - - - - -
Environmental Subtotal $ [ 0 $ 0 S 0 S 0 S 0 $ 0 S [ 0 S 0 s [ 0
ARRA $ - s - s -8 - S -8 - S -8 -8 -8 -8 -3 -
FY10 S oS 0 S [V (VIS 0 S (VIS 0 0 0 0 0 0
State 4,773 3,031 1,741 774 322 (0) (0) (0) (0) (0) (0) (0)
Local - - - - - - - - - - - -
Construction Subtotal S 4773 $ 3031 $ 1741 S 774 S 322 S 0) $ (0) $ 0) $ (0) $ (0) $ 0) $ (0)

Uses:
ARRA $ -8 -8 -8 -8 -8 - S -8 -8 - S -8 -8
FY10 - - - - - - - - - - -
State - - - - - -
Local - - - - - - - - - - -
Environmental Subtotal $ - S - S - S - S - S - S - S -8 - S - S - S
ARRA $ -8 -8 -8 - S -8 - S -8 -8 -8 -8 - S
FY10 - - - - - - - - - - -
State 1,741 1,290 967 451 322
Local - - - - - - - - - -
Construction Subtotal $ 1,741 $ 1,290 $ 9%67 S 451 S 322 $ - S - S - S - $ - $ )
Balance:
ARRA S 0o s 0 s 0 S 0 s 0 s 0 s 0 s 0o S 0 s 0 s 0 S 0
FY10 - - - - - -

State 0 0 0 0 0 0 0 0 0 0 0 0
Local - - - - - - - - - - - -
Environmental Subtotal $ 0 S 0 $ 0 $ 0 $ 0 s 0 $ 0 $ 0 $ 0 $ 0 s 0 s 0
ARRA $ - S - S - S - S - S -8 -8 - S -8 - S -8 -
FY10 0 0 0 0 0 0 0 0 0 0 0 0
State 3,031 1,741 774 322 (0) (0) (0) (0) (0) (0) (0) (0)
Local - - - - - - - - - - - -
Construction Subtotal S 3031 S 1741 $ 774 S 322 S (0) $ (0) S (0) $ (0) S (0) $ (0) $ (0) S (0)
Balance $ 3031 $ 1,741 $ 774 $ 322 $ 0 s 0 $ 0o $ [ 0 $ 0 $ 0 s 0
Total Sources S 4,773 $ 3,031 S 1,741 S 774 S 322 S 0 S 0 S oS 0 S 0 S 0 S 0
Total Uses 1,741 1,290 967 451 322 - - - - - - -
Balance $ 3031 $§ 1741 $ 774 S 322 $ 0 $ 0 $ 0 s 0 $ 0 s 0 $ 0 $ 0

Notes: Please refer to the notes on page 2
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