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Hiring and Staffing Human Resources              
Deborah Harper                 

The Authority received 106.5 newly authorized positions for 
the 2013/14 Fiscal Year (FY), 35 newly authorized positions 
for the 2014/15 FY, 10 newly authorized positions for the 
2015/16 FY, and one additional authorized 2015‐16 FY 
position increasing the total number of authorized positions 
to 220.  To date, 184 of the 220 positions have been filled.  It 
is estimated that an additional 19 positions will be finalized 
by June 30, 2016. 

7/1/2015  12/31/15
6/30/16

   

Financial System Fiscal Services 
Russell Fong

Resources have been diverted to the implementation of 
FI$Cal (statewide accounting, budgeting, contracting, and 
procurement financial system).  The Authority continues to 
assess FI$Cal system functionality as part of initial 
implementation activities.  Financial system planning 
activities will expand once Parson Brinckerhoff's Annual 
Work Plan 2 is formally approved.

6/1/2013
12/31/15

12/31/2015
12/31/2016

   

Station Area Planning Rail Operation and 
Maintenance                  
Frank Vacca

Develop policies to support approach to maximize ridership 
as well as revenue potential. Value capture at station 
locations and facilitate local partner agency efforts regarding 
sustainable development around stations.   

8/1/2013  3/30/16 
12/31/16

   

Advanced Mitigation 
Planning

Program Delivery        
Gary Griggs

Integrate project mitigation planning and development with 
regional conservation planning efforts, in partnership with 
the Strategic Growth Council for the Phase I Sections in the 
Southern and Northern California regions (San Francisco to 
Merced, Bakersfield to Palmdale, Palmdale to Burbank, 
Burbank to LA, LA to Anaheim). The goal is to demonstrate 
successful implementation of integrated regional 
conservation and mitigation in California.

6/1/2014 12/31/2016

   

 Satisfactory, no corrective action         Caution, need for corrective action now or soon            Escalate, immediate corrective action required      On hold
                                          No Change              Increasing       Decreasing
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