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Book IV, Part A.1 - Right-of-Way Acquisition Plan 

 

1.0 Project Right-of-Way Exhibit 

The Right-of-Way Exhibit attached delineates the limits of the land to be acquired by the 
Authority. The ROW Acquisition Plan shall consist of the land delineated on the exhibit when 
combined with the time data. 

The exact sequence and dates identified in the ROW Acquisition Plan will be regularly revised 
and updated based on actual progress achieved in ROW acquisition.  The ROW Acquisition 
Plan will maintain the RFP commitment dates for all designated railroad land and the following 
group numbers: 

5 
6 
7 
8 
9 
11 
12 
13 
19 
24 
25 
28 
31 
34 
39 

The Authority will be entitled to revise the remaining groups by rearranging the sequence of the 
following group numbers: 

1 
2 
3 
4 
10 
14 
15 
16 
17 
18 
20 
21 
22 
23 
26 
27 
29 
30 
32 
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California High-Speed Rail Authority RFP No.:  HSR 13-57 

Page 2 of 8 
Book IV, Part A.1 - Right-of-Way Acquisition Plan 

33 
35 
36 
37 
38 
40 

For example, if the ROW Acquisition Plan contains the following: 

Parcel Group Deadline 
10 ROD + 330 Days 
30 ROD + 420 days 
40 ROD + 510 days 

The ROW Acquisition Plan could be rearranged as follows: 

Parcel Group Deadline 
40 ROD + 330 Days 
10 ROD + 420 days 
30 ROD + 510 days 

The Authority will not be entitled to rearrange a group that is due to be delivered in 60 days or 
less from the sequence shown in the RFP ROW Acquisition Plan, or as modified by Special 
Provision 10.2 “Issuance of NTP”. 

The Contractor may not rely on any preliminary engineering content or any other information in 
the exhibit apart from the limits of the right-of-way to be acquired by the Authority. 

The ROW Acquisition Plan issued at NTP will become the basis for preparation of the 
Contractor’s baseline schedule. 
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ROW Group Number: 13
Proposed Availability: ROD+ 595 days

Proposed RR Availability: ROD+ 622 days

ROW Group Number: 9
Proposed Availability: ROD+ 535 days

Proposed RR Availability: ROD+ 712 days

ROW Group Number: 12
Proposed Availability: ROD+ 615 days

Proposed RR Availability: ROD+ 652 days

ROW Group Number: 11
Proposed Availability: ROD+ 595 days

Proposed RR Availability: ROD+ 652 days

ROW Group Number: 1
Proposed Availability: ROD+ 515 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 5
Proposed Availability: ROD+ 545 days

Proposed RR Availability: ROD+ 712 days

ROW Group Number: 3
Proposed Availability: ROD+ 545 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 10
Proposed Availability: ROD+ 595 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 7
Proposed Availability: ROD+ 535 days

Proposed RR Availability: ROD+ 712 days

ROW Group Number: 14
Proposed Availability: ROD+ 625 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 8
Proposed Availability: ROD+ 545 days

Proposed RR Availability: ROD+ 712 days

ROW Group Number: 2
Proposed Availability: ROD+ 535 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 4
Proposed Availability: ROD+ 545 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 6
Proposed Availability:ROD+ 545 days

Proposed RR Availability:ROD+ 712 days
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP, swisstopo, and the GIS User Community
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California High Speed Train
Fresno to Bakersfield Section

Environmental Footprint
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Figure 1 of 6
Based on Environmental Footprint as of December 2013

Limits of Construction Package 2-3 Updated December 2013
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ROW Group Number: 23
Proposed Availability: ROD+ 755 days

ROW Group Number: 17
Proposed Availability: ROD+ 625 days

ROW Group Number: 20
Proposed Availability: ROD+ 705 days

ROW Group Number: 22
Proposed Availability: ROD+ 705 days

ROW Group Number: 21
Proposed Availability: ROD+ 705 days

ROW Group Number: 14
Proposed Availability:ROD+ 625 days

Proposed RR Availability:ROD+ 720 days

ROW Group Number: 24
Proposed Availability: ROD+ 502 days

Proposed RR Availability: ROD+ 586 days

ROW Group Number: 19
Proposed Availability: ROD+ 532 days

ROW Group Number: 16
Proposed Availability: ROD+ 635 days

ROW Group Number: 15
Proposed Availability: ROD+ 625 days

ROW Group Number: 13
Proposed Availability: ROD+ 595 days

Proposed RR Availability: ROD+ 622 days

ROW Group Number: 18
Proposed Availability: ROD+ 485 days
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP, swisstopo, and the GIS User Community
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Figure 2 of 6
Based on Environmental Footprint as of December 2013

Limits of Construction Package 2-3 Updated December 2013
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ROW Group Number: 27
Proposed Availability: ROD+ 652 days

ROW Group Number: 30
Proposed Availability: ROD+ 765 days

ROW Group Number: 25
Proposed Availability: ROD+ 687 days

ROW Group Number: 29
Proposed Availability: ROD+ 755 days

ROW Group Number: 28
Proposed Availability: ROD+ 705 days

ROW Group Number: 26
Proposed Availability: ROD+ 785 days

ROW Group Number: 24
Proposed Availability: ROD+ 502 days

Proposed RR Availability: ROD+ 586 days
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP, swisstopo, and the GIS User Community
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Figure 3 of 6
Based on Environmental Footprint as of December 2013

Limits of Construction Package 2-3 Updated December 2013
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ROW Group Number: 31
Proposed Availability: ROD+ 542 days

Proposed RR Availability: ROD+ 542 days

ROW Group Number: 33
Proposed Availability: ROD+ 755 days

ROW Group Number: 32
Proposed Availability: ROD+ 750 days

ROW Group Number: 34
Proposed Availability: ROD+ 562 days

Proposed RR Availability: ROD+ 562 days

ROW Group Number: 35
Proposed Availability: ROD+ 655 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 30
Proposed Availability: ROD+ 765 days
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP, swisstopo, and the GIS User Community
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Figure 4 of 6
Based on Environmental Footprint as of December 2013

Limits of Construction Package 2-3 Updated December 2013
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ROW Group Number: 40
Proposed Availability: ROD+ 665 days

ROW Group Number: 38
Proposed Availability: ROD+ 605 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 39
Proposed Availability: ROD+ 575 days

Proposed RR Availability: ROD+ 652 days

ROW Group Number: 34
Proposed Availability: ROD+ 562 days

Proposed RR Availability: ROD+ 562 days

ROW Group Number: 35
Proposed Availability: ROD+ 655 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 36
Proposed Availability: ROD+ 605 days

Proposed RR Availability: ROD+ 720 days

ROW Group Number: 37
Proposed Availability: ROD+ 811 days

Proposed RR Availability: ROD+ 720 days
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Figure 5 of 6
Based on Environmental Footprint as of December 2013
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ROW Group Number: 40
Proposed Availability: ROD+ 665 days

ROW Group Number: 39
Proposed Availability: ROD+ 575 days

Proposed RR Availability: ROD+ 652 days
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