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Design-Build Contract for
CONSTRUCTION PACKAGE 4
Proposal | RFP Number: HSR 14-32

PRELIMINARY BASELINE SCHEDULE



Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CHSR Construction Package CP4CHSR Construction Package CP4CHSR Construction Package CP4 1017 0 02-May-16 13-Jun-19 02-May-16 13-Jun-19

Executive SummaryExecutive SummaryExecutive Summary 1017 0 02-May-16 13-Jun-19 02-May-16 13-Jun-19

MilestonesMilestonesMilestones 785 0 02-May-16 13-Jun-19 02-May-16 13-Jun-19

A9640 CP4-P001.EXEC.01NTP 1 0 0 02-May-16 02-May-16

A48920 CP4-P001.EXEC.01Project Duration 740 0 02-May-16 10-Apr-19 02-May-16 10-Apr-19

A48620 CP4-P001.EXEC.01Start of Construction 0 95 15-May-17 28-Sep-17

A10030 CP4-P001.EXEC.01Project Alignments Complete 1 0 10-Apr-19 10-Apr-19 10-Apr-19 10-Apr-19

A48640 CP4-P001.EXEC.01Substantial Completion (740 Working Days) 0 0 10-Apr-19 10-Apr-19

A48630 CP4-P001.EXEC.01Final Acceptance (785 Working Days) 0 0 13-Jun-19 13-Jun-19

A1 - AllensworthA1 - AllensworthA1 - Allensworth 432 22 21-Jun-17 11-Mar-19 06-Apr-18 10-Apr-19

A10040CP4-P001.EXEC.01.EECBA1 - Allensworth Alignment Duration 432 22 21-Jun-17 11-Mar-19 06-Apr-18 10-Apr-19

A9650CP4-P001.EXEC.01.EECBA1 - Allensworth Alignment Complete 0 22 11-Mar-19 10-Apr-19

L1 - Poso CreekL1 - Poso CreekL1 - Poso Creek 204 33 02-May-18 22-Feb-19 19-Jun-18 10-Apr-19

A10050CP4-P001.EXEC.01.TunnelL1 - Poso Creek Alignment Duration 204 33 02-May-18 22-Feb-19 19-Jun-18 10-Apr-19

A9970CP4-P001.EXEC.01.TunnelL1 - Poso Creek Alignment Complete 0 33 22-Feb-19 10-Apr-19

WS1 - Wasco-ShafterWS1 - Wasco-ShafterWS1 - Wasco-Shafter 355 0 09-Nov-17 10-Apr-19 16-Apr-18 10-Apr-19

A10060CP4-P001.EXEC.01.S4WS1 Wasco-Shafter Alignment Duration 355 0 09-Nov-17 10-Apr-19 16-Apr-18 10-Apr-19

A10020CP4-P001.EXEC.01.S4WS1 Wasco-Shafter Alignment Complete 0 0 10-Apr-19 10-Apr-19

Quality MilestonesQuality MilestonesQuality Milestones 0 0

Project ManagementProject ManagementProject Management 348 437 02-May-16 18-Sep-17 02-May-16 13-Jun-19

A51020 CP4-P001.1NTP + 10 Submittals Complete 0 264 13-May-16 02-Jun-17

A51030 CP4-P001.1NTP + 30 Submittals Complete 0 253 31-May-16 02-Jun-17

A51040 CP4-P001.1NTP + 60 Submittals Complete 0 238 21-Jun-16 02-Jun-17

A51050 CP4-P001.1NTP + 90 Submittals Complete 0 215 25-Jul-16 02-Jun-17

A51060 CP4-P001.1NTP + 120 Submittals  Complete 0 202 11-Aug-16 02-Jun-17

A51070 CP4-P001.1NTP + 180 Submittals  Complete 0 145 01-Nov-16 02-Jun-17

A51000 CP4-P001.1Design Submittals Approved for Construction 0 95 17-Jan-17 02-Jun-17

A51140 CP4-P001.1Start Preconstruction Submittals 0 95 17-Jan-17 02-Jun-17

A51010 CP4-P001.1Preconstruction Submittals Approved 0 95 12-May-17 27-Sep-17

Submittals Due NTP + 10Submittals Due NTP + 10Submittals Due NTP + 10 60 295 02-May-16 26-Jul-16 19-May-17 27-Sep-17

Interim ScheduleInterim ScheduleInterim Schedule 60 295 02-May-16 26-Jul-16 19-May-17 27-Sep-17

A50090CP4-P001.1.8.18Prepare Interim Schedule Submittal Documents 8 264 02-May-16 11-May-16 19-May-17 31-May-17

A50100CP4-P001.1.8.18QA/QC Review Interim Schedule 1 264 12-May-16 12-May-16 01-Jun-17 01-Jun-17

A50110CP4-P001.1.8.18Submit Interim Schedule 1 264 13-May-16 13-May-16 02-Jun-17 02-Jun-17

A50120CP4-P001.1.8.18Review Interim Schedule 20 295 16-May-16 13-Jun-16 19-Jul-17 15-Aug-17

A50130CP4-P001.1.8.18Address Comments Interim Schedule 10 295 14-Jun-16 27-Jun-16 16-Aug-17 29-Aug-17

A50140CP4-P001.1.8.18Resubmit & Approve Interim Schedule 20 295 28-Jun-16 26-Jul-16 30-Aug-17 27-Sep-17

Submittals Due NTP +30Submittals Due NTP +30Submittals Due NTP +30 71 284 02-May-16 10-Aug-16 04-May-17 27-Sep-17

RM Tool - LicensesRM Tool - LicensesRM Tool - Licenses 71 284 02-May-16 10-Aug-16 04-May-17 27-Sep-17

A3400CP4-P001.1.2.41Prepare Submittal Documents - RM Tool - Licenses 15 253 02-May-16 20-May-16 04-May-17 24-May-17

A3410CP4-P001.1.2.41QA/QC Review - RM Tool  - Licenses 5 253 23-May-16 27-May-16 25-May-17 01-Jun-17

A3420CP4-P001.1.2.41Submit - RM Tool - Licenses 1 253 31-May-16 31-May-16 02-Jun-17 02-Jun-17

A3430CP4-P001.1.2.41Review - RM Tool - Licenses 20 284 01-Jun-16 28-Jun-16 19-Jul-17 15-Aug-17

A3440CP4-P001.1.2.41Address Comments - RM Tool - Licenses 10 284 29-Jun-16 13-Jul-16 16-Aug-17 29-Aug-17

A3450CP4-P001.1.2.41Resubmit & Approve - RM Tool - Licenses 20 284 14-Jul-16 10-Aug-16 30-Aug-17 27-Sep-17

Project Management PlanProject Management PlanProject Management Plan 71 284 02-May-16 10-Aug-16 04-May-17 27-Sep-17

A49690CP4-P001.1.2.1Prepare Project Management Plan Submittal Documents 15 253 02-May-16 20-May-16 04-May-17 24-May-17

A49700CP4-P001.1.2.1QA/QC Review Project Management Plan 5 253 23-May-16 27-May-16 25-May-17 01-Jun-17

A49710CP4-P001.1.2.1Submit Project Management Plan 1 253 31-May-16 31-May-16 02-Jun-17 02-Jun-17
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13-Jun-19,

13-Jun-19,

13-Jun-19,

NTP 1

Project Duration

Start of Construction

Project Alignments

Substantial Compl

Final Acce

11-Mar-19, A1 -  Allensworth

A1 - Allensworth Align

A1 - Allensworth Align

22-Feb-19, L1 - Poso Creek

L1 - Poso Creek Alignm

L1 - Poso Creek Alignm

10-Apr-19, WS1 - 

WS1 Wasco-Shaf

WS1 Wasco-Shaf

18-Sep-17, Project Management

NTP + 10 Submittals Complete

NTP + 30 Submittals Complete

NTP + 60 Submittals Complete

NTP + 90 Submittals Complete

NTP + 120 Submittals  Complete

NTP + 180 Submittals  Complete

Design Submittals Approved for Construction

Start Preconstruction Submittals

Preconstruction Submittals Approved

26-Jul-16, Submittals Due NTP + 10

26-Jul-16, Interim Schedule

Prepare Interim Schedule Submittal Documents

QA/QC Review Interim Schedule

Submit Interim Schedule

Review Interim Schedule

Address Comments Interim Schedule

Resubmit & Approve Interim Schedule

10-Aug-16, Submittals Due NTP +30

10-Aug-16, RM Tool - Li censes

Prepare Submittal Documents - RM Tool - Li censes

QA/QC Review - RM Tool  - Licenses

Submit - RM Tool - Licenses

Review - RM Tool - Li censes

Address Comments - RM Tool - Li censes

Resubmit & Approve - RM Tool - Licenses

10-Aug-16, Project Management Plan

Prepare Project Management Plan Submittal Documents

QA/QC Review Project Management Plan

Submit Project Management Plan

CHSR Construction Package CP4
 

 

      

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

A49720CP4-P001.1.2.1Review Project Management Plan 20 284 01-Jun-16 28-Jun-16 19-Jul-17 15-Aug-17

A49730CP4-P001.1.2.1Address Comments Project Management Plan 10 284 29-Jun-16 13-Jul-16 16-Aug-17 29-Aug-17

A49740CP4-P001.1.2.1Resubmit & Approve Project Management Plan 20 284 14-Jul-16 10-Aug-16 30-Aug-17 27-Sep-17

Technical Contract Submittal ListTechnical Contract Submittal ListTechnical Contract Submittal List 71 284 02-May-16 10-Aug-16 04-May-17 27-Sep-17

A49790CP4-P001.1.2.6Prepare Technical Contract Submittal List Submittal Documents 15 253 02-May-16 20-May-16 04-May-17 24-May-17

A49800CP4-P001.1.2.6QA/QC Review Technical  Contract Submittal List 5 253 23-May-16 27-May-16 25-May-17 01-Jun-17

A49810CP4-P001.1.2.6Submit Technical Contrac t Submittal Lis t 1 253 31-May-16 31-May-16 02-Jun-17 02-Jun-17

A49820CP4-P001.1.2.6Review Technical Contract Submi ttal Lis t 20 284 01-Jun-16 28-Jun-16 19-Jul-17 15-Aug-17

A49830CP4-P001.1.2.6Address Comments Technical Contract Submi ttal Lis t 10 284 29-Jun-16 13-Jul-16 16-Aug-17 29-Aug-17

A49840CP4-P001.1.2.6Resubmit & Approve Technical Contract Submittal List 20 284 14-Jul-16 10-Aug-16 30-Aug-17 27-Sep-17

Submittals Due NTP + 60Submittals Due NTP + 60Submittals Due NTP + 60 86 269 02-May-16 31-Aug-16 21-Feb-17 27-Sep-17

Verification and Validation Plan - DraftVerification and Validation Plan - DraftVerification and Validation Plan - Draft 71 202 02-May-16 10-Aug-16 21-Feb-17 01-Jun-17

A3220CP4-P001.1.4.38Prepare Submittal Documents - Verification & Validation Plan -  Draft 15 202 02-May-16 20-May-16 21-Feb-17 13-Mar-17

A3230CP4-P001.1.4.38QA/QC Review - Verification & Validation Plan - Draft 5 202 23-May-16 27-May-16 14-Mar-17 20-Mar-17

A3240CP4-P001.1.4.38Submit - Verification & Validation Plan - Draft 1 202 31-May-16 31-May-16 21-Mar-17 21-Mar-17

A3250CP4-P001.1.4.38Review - Verification & Validation Plan -  Draft 20 202 01-Jun-16 28-Jun-16 22-Mar-17 19-Apr-17

A3260CP4-P001.1.4.38Address Comments - Verification & Validation Plan -  Draft 10 202 29-Jun-16 13-Jul-16 20-Apr-17 03-May-17

A3270CP4-P001.1.4.38Resubmit & Approve - Verification & Validation Plan - Draft 20 202 14-Jul-16 10-Aug-16 04-May-17 01-Jun-17

Safety and Secuirty Certification PlanSafety and Secuirty Certification PlanSafety and Secuirty Certification Plan 71 284 02-May-16 10-Aug-16 04-May-17 27-Sep-17

A7540CP4-P001.1.4.4Prepare Submittal Documents - Safety & Secuirty Certification Plan 15 253 02-May-16 20-May-16 04-May-17 24-May-17

A7550CP4-P001.1.4.4QA/QC Review - Safety & Secuirty Certification Plan 5 253 23-May-16 27-May-16 25-May-17 01-Jun-17

A7560CP4-P001.1.4.4Submit - Safety & Secuirty Certification Plan 1 253 31-May-16 31-May-16 02-Jun-17 02-Jun-17

A7570CP4-P001.1.4.4Review - Safety & Secuirty Certification Plan 20 284 01-Jun-16 28-Jun-16 19-Jul-17 15-Aug-17

A7580CP4-P001.1.4.4Address Comments - Safety & Secuirty Certification Plan 10 284 29-Jun-16 13-Jul-16 16-Aug-17 29-Aug-17

A7590CP4-P001.1.4.4Resubmit & Approve - Safety & Secuirty Certification Plan 20 284 14-Jul-16 10-Aug-16 30-Aug-17 27-Sep-17

Safety and Security Certification PackageSafety and Security Certification PackageSafety and Security Certification Package 86 269 02-May-16 31-Aug-16 13-Apr-17 27-Sep-17

A1720CP4-P001.1.4.13Prepare Submittal Documents - Safety & Security Certification Pkg 30 238 02-May-16 13-Jun-16 13-Apr-17 24-May-17

A1730CP4-P001.1.4.13QA/QC Review - Safety & Security Certification Pkg 5 238 14-Jun-16 20-Jun-16 25-May-17 01-Jun-17

A1740CP4-P001.1.4.13Submit - Safety & Security Certification Pkg 1 238 21-Jun-16 21-Jun-16 02-Jun-17 02-Jun-17

A7950CP4-P001.1.4.13Review - Safety & Security Certification Pkg 20 269 22-Jun-16 20-Jul-16 19-Jul-17 15-Aug-17

A7960CP4-P001.1.4.13Address Comments - Safety & Security Certification Pkg 10 269 21-Jul-16 03-Aug-16 16-Aug-17 29-Aug-17

A1770CP4-P001.1.4.13Resubmit & Approve - Safety & Security Certification Pkg 20 269 04-Aug-16 31-Aug-16 30-Aug-17 27-Sep-17

Safety and Security Management PlanSafety and Security Management PlanSafety and Security Management Plan 86 269 02-May-16 31-Aug-16 13-Apr-17 27-Sep-17

A49850CP4-P001.1.4.7Prepare Safety & Security  Management Plan Submittal Documents 30 238 02-May-16 13-Jun-16 13-Apr-17 24-May-17

A49860CP4-P001.1.4.7QA/QC Review Safety & Security  Management Plan 5 238 14-Jun-16 20-Jun-16 25-May-17 01-Jun-17

A49870CP4-P001.1.4.7Submit Safety & Security  Management Plan 1 238 21-Jun-16 21-Jun-16 02-Jun-17 02-Jun-17

A49880CP4-P001.1.4.7Review Safety & Security  Management Plan 20 269 22-Jun-16 20-Jul-16 19-Jul-17 15-Aug-17

A49890CP4-P001.1.4.7Address Comments Safety & Security  Management Plan 10 269 21-Jul-16 03-Aug-16 16-Aug-17 29-Aug-17

A49900CP4-P001.1.4.7Resubmit & Approve Safety & Security  Management Plan 20 269 04-Aug-16 31-Aug-16 30-Aug-17 27-Sep-17

Construction Waste & Demolition DebrisConstruction Waste & Demolition DebrisConstruction Waste & Demolition Debris 86 269 02-May-16 31-Aug-16 13-Apr-17 27-Sep-17

A51280CP4-P001.1.4.1Prepare Construction Was te & Demoli tion Debris Plan Submittal Documents 30 238 02-May-16 13-Jun-16 13-Apr-17 24-May-17

A51290CP4-P001.1.4.1QA/QC Review Construction Was te & Demolit ion Debris Plan 5 238 14-Jun-16 20-Jun-16 25-May-17 01-Jun-17

A51300CP4-P001.1.4.1Submit Construction Waste & Demolition Debris Plan 1 238 21-Jun-16 21-Jun-16 02-Jun-17 02-Jun-17

A51310CP4-P001.1.4.1Review Construction Waste & Demolition Debris Plan 20 269 22-Jun-16 20-Jul-16 19-Jul-17 15-Aug-17

A51320CP4-P001.1.4.1Address Comments Construction Waste & Demolition Debris Plan 10 269 21-Jul-16 03-Aug-16 16-Aug-17 29-Aug-17

A51330CP4-P001.1.4.1Resubmit & Approve Construction Waste & Demolition Debris Plan 20 269 04-Aug-16 31-Aug-16 30-Aug-17 27-Sep-17

Equipment Inventory & Usage Submittal (44.2)Equipment Inventory & Usage Submittal (44.2)Equipment Inventory & Usage Submittal (44.2) 86 269 02-May-16 31-Aug-16 13-Apr-17 27-Sep-17

A51220CP4-P001.1.4.2Prepare Equipment Inventory & Usage Submittal Documents 30 238 02-May-16 13-Jun-16 13-Apr-17 24-May-17

A51230CP4-P001.1.4.2QA/QC Review Equipment Inventory & Usage 5 238 14-Jun-16 20-Jun-16 25-May-17 01-Jun-17

A51240CP4-P001.1.4.2Submit Equipment Inventory & Usage 1 238 21-Jun-16 21-Jun-16 02-Jun-17 02-Jun-17
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Review Project Management Plan

Address Comments Project Management Plan

Resubmit & Approve Project Management Plan

10-Aug-16, Technical Contrac t Submittal Lis t

Prepare Technical Contract Submittal List Submittal Documents

QA/QC Review Technical  Contract Submittal List

Submit Technical Contrac t Submittal Lis t

Review Technical Contrac t Submi ttal Lis t

Address Comments Technical Contrac t Submi ttal Lis t

Resubmit & Approve Technical Contract Submittal List

31-Aug-16, Submittals Due NTP + 60

10-Aug-16, Verification and Validation Plan - Draft

Prepare Submittal Documents - Verification & Validation Pl an -  Draft

QA/QC Review - Verification & Validation Plan - Draft

Submit - Verification & Validation Plan - Draft

Review - Verification & Validation Pl an -  Draft

Address Comments - Verification & Validation Pl an -  Draft

Resubmit & Approve - Verification & Validation Plan - Draft

10-Aug-16, Safety and Secuirty Certification Plan

Prepare Submittal Documents - Safety & Secuirty Certification Plan

QA/QC Review - Safety & Secuirty Certification Plan

Submit - Safety & Secuirty Certification Plan

Review - Safety & Secuirty Certification Plan

Address Comments - Safety & Secuirty Certification Plan

Resubmit & Approve - Safety & Secuirty Certification Plan

31-Aug-16, Safety and Security Certification Package

Prepare Submittal Documents - Safety & Security Certification Pkg

QA/QC Review - Safety & Security Certification Pkg

Submit - Safety & Security Certification Pkg

Review - Safety & Security Certification Pkg

Address Comments - Safety & Security Certification Pkg

Resubmit & Approve - Safety & Security Certification Pkg

31-Aug-16, Safety and Security Management Plan

Prepare Safety & Security  Management Plan Submittal Documents

QA/QC Review Safety & Security  Management Plan

Submit Safety & Security  Management Plan

Review Safety & Security  Management Plan

Address Comments Safety & Security  Management Plan

Resubmit & Approve Safety & Security  Management Plan

31-Aug-16, Construction Waste & Demolition Debris

Prepare Construction Waste & Demoli tion Debris Plan Submittal Documents

QA/QC Review Construction Was te & Demolit ion Debris Plan

Submit Construction Waste & Demolition Debris Plan

Review Construction Waste & Demolition Debris Plan

Address Comments Construction Waste & Demolition Debris Plan

Resubmit & Approve Construction Waste & Demolition Debris Plan

31-Aug-16, Equipment Inventory & Usage Submittal (44.2)

Prepare Equipment Inventory & Usage Submittal Documents

QA/QC Review Equipment Inventory & Usage

Submit Equipment Inventory & Usage

CHSR Construction Package CP4
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

A51250CP4-P001.1.4.2Review Equipment Inventory & Usage 20 269 22-Jun-16 20-Jul-16 19-Jul-17 15-Aug-17

A51260CP4-P001.1.4.2Address Comments Equipment Inventory & Usage 10 269 21-Jul-16 03-Aug-16 16-Aug-17 29-Aug-17

A51270CP4-P001.1.4.2Resubmit & Approve Equipment Inventory & Usage 20 269 04-Aug-16 31-Aug-16 30-Aug-17 27-Sep-17

Project Employee SubmittalProject Employee SubmittalProject Employee Submittal 86 269 02-May-16 31-Aug-16 13-Apr-17 27-Sep-17

A51160CP4-P001.1.4.3Prepare Project Employee Submittal Documents 30 238 02-May-16 13-Jun-16 13-Apr-17 24-May-17

A51170CP4-P001.1.4.3QA/QC Review Project Employee 5 238 14-Jun-16 20-Jun-16 25-May-17 01-Jun-17

A51180CP4-P001.1.4.3Submit Project Employee 1 238 21-Jun-16 21-Jun-16 02-Jun-17 02-Jun-17

A51190CP4-P001.1.4.3Review Project Employee 20 269 22-Jun-16 20-Jul-16 19-Jul-17 15-Aug-17

A51200CP4-P001.1.4.3Address Comments Project Employee 10 269 21-Jul-16 03-Aug-16 16-Aug-17 29-Aug-17

A51210CP4-P001.1.4.3Resubmit & Approve Project Employee 20 269 04-Aug-16 31-Aug-16 30-Aug-17 27-Sep-17

Construction-Phase SubmittalsConstruction-Phase SubmittalsConstruction-Phase Submittals 86 269 02-May-16 31-Aug-16 13-Apr-17 27-Sep-17

A8420CP4-P001.1.4.22Prepare Submittal Documents - Construction-Phase Submittals 30 238 02-May-16 13-Jun-16 13-Apr-17 24-May-17

A8430CP4-P001.1.4.22QA/QC Review - Construction-Phase Submittals 5 238 14-Jun-16 20-Jun-16 25-May-17 01-Jun-17

A8440CP4-P001.1.4.22Submit - Construction-Phase Submittals 1 238 21-Jun-16 21-Jun-16 02-Jun-17 02-Jun-17

A8450CP4-P001.1.4.22Review - Construction-Phase Submittals 20 269 22-Jun-16 20-Jul-16 19-Jul-17 15-Aug-17

A8460CP4-P001.1.4.22Address Comments - Construction-Phase Submittals 10 269 21-Jul-16 03-Aug-16 16-Aug-17 29-Aug-17

A8470CP4-P001.1.4.22Resubmit & Approve - Construction-Phase Submittals 20 269 04-Aug-16 31-Aug-16 30-Aug-17 27-Sep-17

Construction Phase Submittal List prepared by ContractorConstruction Phase Submittal List prepared by ContractorConstruction Phase Submittal List prepared by Contractor 76 279 02-May-16 17-Aug-16 27-Apr-17 27-Sep-17

A8360CP4-P001.1.4.21Prepare Submittal Documents - Construction Phase Submittal List prepared by Contractor20 248 02-May-16 27-May-16 27-Apr-17 24-May-17

A8370CP4-P001.1.4.21QA/QC Review - Construction Phase Submittal List prepared by Contractor 5 248 31-May-16 06-Jun-16 25-May-17 01-Jun-17

A8380CP4-P001.1.4.21Submit - Construction Phase Submittal List prepared by Contractor 1 248 07-Jun-16 07-Jun-16 02-Jun-17 02-Jun-17

A8390CP4-P001.1.4.21Review - Construction Phase Submittal List prepared by Contractor 20 279 08-Jun-16 06-Jul-16 19-Jul-17 15-Aug-17

A8400CP4-P001.1.4.21Address Comments - Construction Phase Submittal List prepared by Contractor 10 279 07-Jul-16 20-Jul-16 16-Aug-17 29-Aug-17

A8410CP4-P001.1.4.21Resubmit & Approve - Construction Phase Submittal List prepared by Contractor 20 279 21-Jul-16 17-Aug-16 30-Aug-17 27-Sep-17

Draft Quality ManualDraft Quality ManualDraft Quality Manual 76 279 02-May-16 17-Aug-16 27-Apr-17 27-Sep-17

A50270CP4-P001.1.4.12Prepare Quality Manual Submittal Documents 20 248 02-May-16 27-May-16 27-Apr-17 24-May-17

A50280CP4-P001.1.4.12QA/QC Review Quality Manual 5 248 31-May-16 06-Jun-16 25-May-17 01-Jun-17

A50290CP4-P001.1.4.12Submit Quality Manual 1 248 07-Jun-16 07-Jun-16 02-Jun-17 02-Jun-17

A50300CP4-P001.1.4.12Review Quality Manual 20 279 08-Jun-16 06-Jul-16 19-Jul-17 15-Aug-17

A50310CP4-P001.1.4.12Address Comments Quality Manual 10 279 07-Jul-16 20-Jul-16 16-Aug-17 29-Aug-17

A50320CP4-P001.1.4.12Resubmit & Approve Quality Manual 20 279 21-Jul-16 17-Aug-16 30-Aug-17 27-Sep-17

Quality Management PlanQuality Management PlanQuality Management Plan 76 279 02-May-16 17-Aug-16 27-Apr-17 27-Sep-17

A50030CP4-P001.1.4.20Prepare Quality Management Plan Submittal Documents 20 248 02-May-16 27-May-16 27-Apr-17 24-May-17

A50040CP4-P001.1.4.20QA/QC Review Quality Management Plan 5 248 31-May-16 06-Jun-16 25-May-17 01-Jun-17

A50050CP4-P001.1.4.20Submit Quality Management Plan 1 248 07-Jun-16 07-Jun-16 02-Jun-17 02-Jun-17

A50060CP4-P001.1.4.20Review Quality Management Plan 20 279 08-Jun-16 06-Jul-16 19-Jul-17 15-Aug-17

A50070CP4-P001.1.4.20Address Comments Quality Management Plan 10 279 07-Jul-16 20-Jul-16 16-Aug-17 29-Aug-17

A50080CP4-P001.1.4.20Resubmit & Approve Quality Management Plan 20 279 21-Jul-16 17-Aug-16 30-Aug-17 27-Sep-17

Interface Management PlanInterface Management PlanInterface Management Plan 86 269 02-May-16 31-Aug-16 13-Apr-17 27-Sep-17

A50150CP4-P001.1.4.17Prepare Interface Management Plan Submittal Documents 30 238 02-May-16 13-Jun-16 13-Apr-17 24-May-17

A50160CP4-P001.1.4.17QA/QC Review Interface Management Plan 5 238 14-Jun-16 20-Jun-16 25-May-17 01-Jun-17

A50170CP4-P001.1.4.17Submit Interface Management Plan 1 238 21-Jun-16 21-Jun-16 02-Jun-17 02-Jun-17

A50180CP4-P001.1.4.17Review Interface Management Plan 20 269 22-Jun-16 20-Jul-16 19-Jul-17 15-Aug-17

A50190CP4-P001.1.4.17Address Comments Interface Management Plan 10 269 21-Jul-16 03-Aug-16 16-Aug-17 29-Aug-17

A50200CP4-P001.1.4.17Resubmit & Approve Interface Management Plan 20 269 04-Aug-16 31-Aug-16 30-Aug-17 27-Sep-17

Submittals Due NTP + 90Submittals Due NTP + 90Submittals Due NTP + 90 109 246 02-May-16 04-Oct-16 10-Mar-17 27-Sep-17

Contractor RAM Program Plan - DraftContractor RAM Program Plan - DraftContractor RAM Program Plan - Draft 67 215 02-May-16 04-Aug-16 10-Mar-17 14-Jun-17

A8720CP4-P001.1.5.27Prepare Submittal Documents - Contractor RAM Program Plan - Draft 15 215 02-May-16 20-May-16 10-Mar-17 30-Mar-17

A8730CP4-P001.1.5.27QA/QC Review - Contractor RAM Program Plan - Draft 1 215 23-May-16 23-May-16 03-Apr-17 03-Apr-17

A8740CP4-P001.1.5.27Submit - Contractor RAM Program Plan - Draft 1 215 24-May-16 24-May-16 04-Apr-17 04-Apr-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Review Equipment Inventory & Usage

Address Comments Equipment Inventory & Usage

Resubmit & Approve Equipment Inventory & Usage

31-Aug-16, Project Employee Submittal

Prepare Project Employee Submittal Documents

QA/QC Review Project Employee

Submit Project Employee

Review Project Employee

Address Comments Project Employee

Resubmit & Approve Project Employee

31-Aug-16, Construction-Phase Submittals

Prepare Submittal Documents - Construction-Phase Submittals

QA/QC Review - Construction-Phase Submittals

Submit - Construction-Phase Submittals

Review - Construction-Phase Submittals

Address Comments - Construction-Phase Submittals

Resubmit & Approve - Construction-Phase Submittals

17-Aug-16, Construction Phase Submittal List prepared by Contractor

Prepare Submittal Documents - Construction Phase Submittal List prepared by Contractor

QA/QC Review - Construction Phase Submittal List prepared by Contractor

Submit - Construction Phase Submittal List prepared by Contractor

Review - Construction Phase Submittal List prepared by Contractor

Address Comments - Construction Phase Submittal List prepared by Contractor

Resubmit & Approve - Construction Phase Submittal List prepared by Contractor

17-Aug-16, Draft Quality Manual

Prepare Quality Manual Submittal Documents

QA/QC Review Quality Manual

Submit Quality Manual

Review Quality Manual

Address Comments Quality Manual

Resubmit & Approve Quality Manual

17-Aug-16, Quality Management Plan

Prepare Quality Management Plan Submittal Documents

QA/QC Review Quality Management Plan

Submit Quality Management Plan

Review Quality Management Plan

Address Comments Quality Management Plan

Resubmit & Approve Quality Management Plan

31-Aug-16, Interface Management Plan

Prepare Interface Management Plan Submittal Documents

QA/QC Review Interface Management Plan

Submit Interface Management Plan

Review Interface Management Plan

Address Comments Interface Management Plan

Resubmit & Approve Interface Management Plan

04-Oct-16, Submittals Due NTP + 90

04-Aug-16, Contractor RAM Program Plan - Draft

Prepare Submittal Documents - Contractor RAM Program Plan - Draft

QA/QC Review - Contractor RAM Program Plan - Draft

Submit - Contractor RAM Program Plan - Draft

CHSR Construction Package CP4
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A8750CP4-P001.1.5.27Review - Contractor RAM Program Plan - Draft 20 215 25-May-16 22-Jun-16 05-Apr-17 02-May-17

A8760CP4-P001.1.5.27Address Comments - Contractor RAM Program Plan - Draft 10 215 23-Jun-16 07-Jul-16 03-May-17 16-May-17

A8770CP4-P001.1.5.27Resubmit & Approve - Contractor RAM Program Plan - Draft 20 215 08-Jul-16 04-Aug-16 17-May-17 14-Jun-17

Contractor RAM Program Plan - FinalContractor RAM Program Plan - FinalContractor RAM Program Plan - Final 62 246 08-Jul-16 04-Oct-16 17-May-17 27-Sep-17

A8780CP4-P001.1.5.28Prepare Submittal Documents - Contractor RAM Program Plan - Final 10 215 08-Jul-16 21-Jul-16 17-May-17 31-May-17

A8790CP4-P001.1.5.28QA/QC Review - Contractor RAM Program Plan - Final 1 215 22-Jul-16 22-Jul-16 01-Jun-17 01-Jun-17

A8800CP4-P001.1.5.28Submit - Contractor RAM Program Plan - Final 1 215 25-Jul-16 25-Jul-16 02-Jun-17 02-Jun-17

A8810CP4-P001.1.5.28Review - Contractor RAM Program Plan - Final 20 246 26-Jul-16 22-Aug-16 19-Jul-17 15-Aug-17

A8820CP4-P001.1.5.28Address Comments - Contractor RAM Program Plan - Final 10 246 23-Aug-16 06-Sep-16 16-Aug-17 29-Aug-17

A8830CP4-P001.1.5.28Resubmit & Approve - Contractor RAM Program Plan - Final 20 246 07-Sep-16 04-Oct-16 30-Aug-17 27-Sep-17

Sustainability Management PlanSustainability Management PlanSustainability Management Plan 96 259 02-May-16 15-Sep-16 29-Mar-17 27-Sep-17

A49970CP4-P001.1.5.9Prepare Sustainability Management Plan Submittal Documents 40 228 02-May-16 27-Jun-16 29-Mar-17 24-May-17

A49980CP4-P001.1.5.9QA/QC Review Sustainability Management Plan 5 228 28-Jun-16 05-Jul-16 25-May-17 01-Jun-17

A49990CP4-P001.1.5.9Submit Sustainability Management Plan 1 228 06-Jul-16 06-Jul-16 02-Jun-17 02-Jun-17

A50000CP4-P001.1.5.9Review Sustainability Management Plan 20 259 07-Jul-16 03-Aug-16 19-Jul-17 15-Aug-17

A50010CP4-P001.1.5.9Address Comments Sustainability Management Plan 10 259 04-Aug-16 17-Aug-16 16-Aug-17 29-Aug-17

A50020CP4-P001.1.5.9Resubmit & Approve Sustainability Management Plan 20 259 18-Aug-16 15-Sep-16 30-Aug-17 27-Sep-17

Water Conservation Plan (WCP)Water Conservation Plan (WCP)Water Conservation Plan (WCP) 81 274 02-May-16 24-Aug-16 20-Apr-17 27-Sep-17

A50390CP4-P001.1.5.10Prepare Water Conservation Plan Submittal Documents 25 243 02-May-16 06-Jun-16 20-Apr-17 24-May-17

A50400CP4-P001.1.5.10QA/QC Review Water  Conservation Plan 5 243 07-Jun-16 13-Jun-16 25-May-17 01-Jun-17

A50410CP4-P001.1.5.10Submit Water Conservation Plan 1 243 14-Jun-16 14-Jun-16 02-Jun-17 02-Jun-17

A50420CP4-P001.1.5.10Review Water Conservation Plan 20 274 15-Jun-16 13-Jul-16 19-Jul-17 15-Aug-17

A50430CP4-P001.1.5.10Address Comments Water Conservation Plan 10 274 14-Jul-16 27-Jul-16 16-Aug-17 29-Aug-17

A50440CP4-P001.1.5.10Resubmit & Approve Water Conservation Plan 20 274 28-Jul-16 24-Aug-16 30-Aug-17 27-Sep-17

Submittals Due NTP + 120Submittals Due NTP + 120Submittals Due NTP + 120 122 233 02-May-16 21-Oct-16 29-Mar-17 27-Sep-17

Verification and Validation Plan - FinalVerification and Validation Plan - FinalVerification and Validation Plan - Final 71 233 14-Jul-16 21-Oct-16 04-May-17 27-Sep-17

A3280CP4-P001.1.6.39Prepare Submittal Documents - Verification & Validation Plan -  Final 15 202 14-Jul-16 03-Aug-16 04-May-17 24-May-17

A3290CP4-P001.1.6.39QA/QC Review - Verification & Validation Plan - Final 5 202 04-Aug-16 10-Aug-16 25-May-17 01-Jun-17

A3300CP4-P001.1.6.39Submit - Verification & Validation Plan - Final 1 202 11-Aug-16 11-Aug-16 02-Jun-17 02-Jun-17

A3310CP4-P001.1.6.39Review - Verification & Validation Plan -  Final 20 233 12-Aug-16 09-Sep-16 19-Jul-17 15-Aug-17

A3320CP4-P001.1.6.39Address Comments - Verification & Validation Plan -  Final 10 233 12-Sep-16 23-Sep-16 16-Aug-17 29-Aug-17

A3330CP4-P001.1.6.39Resubmit & Approve - Verification & Validation Plan - Final 20 233 26-Sep-16 21-Oct-16 30-Aug-17 27-Sep-17

Environmental Compliance PlanEnvironmental Compliance PlanEnvironmental Compliance Plan 96 259 02-May-16 15-Sep-16 29-Mar-17 27-Sep-17

A49910CP4-P001.1.6.8Prepare Environmental Compliance Plan Submittal Documents 40 228 02-May-16 27-Jun-16 29-Mar-17 24-May-17

A49920CP4-P001.1.6.8QA/QC Review Environmental Compliance Plan 5 228 28-Jun-16 05-Jul-16 25-May-17 01-Jun-17

A49930CP4-P001.1.6.8Submit Environmental Compliance Plan 1 228 06-Jul-16 06-Jul-16 02-Jun-17 02-Jun-17

A49940CP4-P001.1.6.8Review Environmental Compliance Plan 20 259 07-Jul-16 03-Aug-16 19-Jul-17 15-Aug-17

A49950CP4-P001.1.6.8Address Comments Environmental Compliance Plan 10 259 04-Aug-16 17-Aug-16 16-Aug-17 29-Aug-17

A49960CP4-P001.1.6.8Resubmit & Approve Environmental Compliance Plan 20 259 18-Aug-16 15-Sep-16 30-Aug-17 27-Sep-17

Submittals Due NTP + 180 (Baseline Design)Submittals Due NTP + 180 (Baseline Design)Submittals Due NTP + 180 (Baseline Design) 179 176 02-May-16 17-Jan-17 15-Sep-16 27-Sep-17

V&V Submittal - DesignV&V Submittal - DesignV&V Submittal - Design 96 259 02-May-16 15-Sep-16 29-Mar-17 27-Sep-17

A9290CP4-P001.1.7.48Prepare Submittal Documents - V&V Submittal - Design 40 228 02-May-16 27-Jun-16 29-Mar-17 24-May-17

A9300CP4-P001.1.7.48QA/QC Review - V&V Submittal - Design 5 228 28-Jun-16 05-Jul-16 25-May-17 01-Jun-17

A9310CP4-P001.1.7.48Submit - V&V Submittal - Design 1 228 06-Jul-16 06-Jul-16 02-Jun-17 02-Jun-17

A9320CP4-P001.1.7.48Review - V&V Submittal - Design 20 259 07-Jul-16 03-Aug-16 19-Jul-17 15-Aug-17

A9330CP4-P001.1.7.48Address Comments - V&V Submittal - Design 10 259 04-Aug-16 17-Aug-16 16-Aug-17 29-Aug-17

A9340CP4-P001.1.7.48Resubmit & Approve - V&V Submittal - Design 20 259 18-Aug-16 15-Sep-16 30-Aug-17 27-Sep-17

RAM Allocation ReportRAM Allocation ReportRAM Allocation Report 96 259 02-May-16 15-Sep-16 29-Mar-17 27-Sep-17

A8840CP4-P001.1.7.29Prepare Submittal Documents - RAM Allocation Report 40 228 02-May-16 27-Jun-16 29-Mar-17 24-May-17

A8850CP4-P001.1.7.29QA/QC Review - RAM Allocation Report 5 228 28-Jun-16 05-Jul-16 25-May-17 01-Jun-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
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Review - Contractor RAM Program Plan - Draft

Address Comments - Contractor RAM Program Plan - Draft

Resubmit & Approve - Contractor RAM Program Plan - Draft

04-Oct-16, Contractor RAM Program Plan - Final

Prepare Submittal Documents - Contractor RAM Program Plan - Final

QA/QC Review - Contractor RAM Program Plan - Final

Submit - Contractor RAM Program Plan - Final

Review - Contractor RAM Program Plan - Final

Address Comments - Contractor RAM Program Plan - Final

Resubmit & Approve - Contractor RAM Program Plan - Final

15-Sep-16, Sustainabil ity Management Plan

Prepare Sustainability Management Plan Submittal Documents

QA/QC Review Sustainability Management Plan

Submit Sustainability Management Plan

Review Sustainability Management Plan

Address Comments Sustainabili ty Management Plan

Resubmit & Approve Sustainability Management Plan

24-Aug-16, Water Conservation Plan (WCP)

Prepare Water Conservation Plan Submittal Documents

QA/QC Review Water  Conservation Plan

Submit Water Conservation Plan

Review Water Conservation Plan

Address Comments Water Conservation Plan

Resubmit & Approve Water Conservation Plan

21-Oct-16, Submittals Due NTP + 120

21-Oct-16, Verification and Validation Pl an -  Final

Prepare Submittal Documents - Verification & Validation Pl an -  Final

QA/QC Review - Verification & Validation Plan - Final

Submit - Verification & Validation Plan - Final

Review - Verification & Validation Pl an -  Final

Address Comments - Verification & Validation Pl an -  Final

Resubmit & Approve - Verification & Validation Plan - Final

15-Sep-16, Environmental Compliance Plan

Prepare Environmental Compliance Plan Submittal Documents

QA/QC Review Environmental Compliance Plan

Submit Environmental Compliance Plan

Review Environmental Compliance Plan

Address Comments Environmental Compliance Plan

Resubmit & Approve Environmental Compliance Plan

17-Jan-17, Submittals Due NTP + 180 (Baseline Design)

15-Sep-16, V&V Submittal - Design

Prepare Submittal Documents - V&V Submittal - Design

QA/QC Review - V&V Submittal - Design

Submit - V&V Submittal - Design

Review - V&V Submittal - Design

Address Comments - V&V Submittal - Design

Resubmit & Approve - V&V Submittal - Design

15-Sep-16, RAM Allocation Report

Prepare Submittal Documents - RAM Allocation Report

QA/QC Review - RAM Allocation Report

CHSR Construction Package CP4
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A8860CP4-P001.1.7.29Submit - RAM Allocation Report 1 228 06-Jul-16 06-Jul-16 02-Jun-17 02-Jun-17

A8870CP4-P001.1.7.29Review - RAM Allocation Report 20 259 07-Jul-16 03-Aug-16 19-Jul-17 15-Aug-17

A8880CP4-P001.1.7.29Address Comments - RAM Allocation Report 10 259 04-Aug-16 17-Aug-16 16-Aug-17 29-Aug-17

A8890CP4-P001.1.7.29Resubmit & Approve - RAM Al location Repor t 20 259 18-Aug-16 15-Sep-16 30-Aug-17 27-Sep-17

Baseline Design ReportBaseline Design ReportBaseline Design Report 83 95 16-Sep-16 17-Jan-17 03-Feb-17 02-Jun-17

A51080CP4-P001.1.7.22Prepare Baseline Design Report Submittal Documents 30 95 16-Sep-16 27-Oct-16 03-Feb-17 17-Mar-17

A51090CP4-P001.1.7.22QA/QC Review Baseline Design Report 2 95 28-Oct-16 31-Oct-16 20-Mar-17 21-Mar-17

A51100CP4-P001.1.7.22Submit Baseline Design Report 1 95 01-Nov-16 01-Nov-16 22-Mar-17 22-Mar-17

A51110CP4-P001.1.7.22Review Baseline Design Report 20 95 02-Nov-16 01-Dec-16 23-Mar-17 20-Apr-17

A51120CP4-P001.1.7.22Address Comments Baseline Design Report 10 95 02-Dec-16 15-Dec-16 21-Apr-17 04-May-17

A51130CP4-P001.1.7.22Resubmit & Approve Baseline Design Report 20 95 16-Dec-16 17-Jan-17 05-May-17 02-Jun-17

Aesthetic Design Review for Non-Station Structure ReportAesthetic Design Review for Non-Station Structure ReportAesthetic Design Review for Non-Station Structure Report 96 95 02-May-16 15-Sep-16 15-Sep-16 02-Feb-17

A7360CP4-P001.1.7.3Prepare Submittal Documents - Aesthetic Design Review for Non-Station Structure Report40 95 02-May-16 27-Jun-16 15-Sep-16 09-Nov-16

A7370CP4-P001.1.7.3QA/QC Review - Aesthetic Design Review for Non-Station Structure Report 5 95 28-Jun-16 05-Jul-16 10-Nov-16 16-Nov-16

A7380CP4-P001.1.7.3Submit - Aesthetic Design Review for Non-Station Structure Report 1 95 06-Jul-16 06-Jul-16 17-Nov-16 17-Nov-16

A7390CP4-P001.1.7.3Review - Aesthetic Design Review for Non-Station Structure Report 20 95 07-Jul-16 03-Aug-16 18-Nov-16 19-Dec-16

A7400CP4-P001.1.7.3Address Comments - Aesthetic Design Review for Non-Station Structure Report 10 95 04-Aug-16 17-Aug-16 20-Dec-16 04-Jan-17

A7410CP4-P001.1.7.3Resubmit & Approve - Aesthetic Design Rev iew for Non-Station Structure Repor t 20 95 18-Aug-16 15-Sep-16 05-Jan-17 02-Feb-17

Design SubmittalsDesign SubmittalsDesign Submittals 348 437 02-May-16 18-Sep-17 31-Oct-16 13-Jun-19

Type Selection Reports of Third Party StructuresType Selection Reports of Third Party StructuresType Selection Reports of Third Party Structures 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A1600CP4-P001.1.3.27Prepare Submittal Documents - Type Selection Reports of Third Party Str uctures 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A1610CP4-P001.1.3.27QA/QC Review - Type Selection Reports of Thir d Party Structures 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A1620CP4-P001.1.3.27Submit - Type Selection Reports of Third Party Str uctures 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A1630CP4-P001.1.3.27Review - Type Selection Reports of Third Party Str uctures 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A1640CP4-P001.1.3.27Address Comments - Type Selection Reports of Third Party Str uctures 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A1650CP4-P001.1.3.27Resubmit & Approve - Type Selection Reports of Third Party Structures 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Contractor Self Certification - BaselineContractor Self Certification - BaselineContractor Self Certification - Baseline 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A3640CP4-P001.1.3.45Prepare Submittal Documents - Contractor Self Certification - Baseline 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A9120CP4-P001.1.3.45QA/QC Review - Contractor Self Certification - Baseline 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A9130CP4-P001.1.3.45Submit - Contractor Self Certification - Baseline 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A9140CP4-P001.1.3.45Review - Contractor Self Certification - Baseline 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A9150CP4-P001.1.3.45Address Comments - Contractor Self Certification - Baseline 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A9160CP4-P001.1.3.45Resubmit & Approve - Contractor Self Certification - Baseline 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Contractor Self Certification - MilestoneContractor Self Certification - MilestoneContractor Self Certification - Milestone 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A9230CP4-P001.1.3.47Prepare Submittal Documents - Contractor Self Certification - Miletstone 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A9240CP4-P001.1.3.47QA/QC Review - Contractor Self Certification - Miletstone 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A9250CP4-P001.1.3.47Submit - Contractor Self Certification - Miletstone 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A9260CP4-P001.1.3.47Review - Contractor Self Certification - Miletstone 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A9270CP4-P001.1.3.47Address Comments - Contractor Self Certification - Miletstone 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A9280CP4-P001.1.3.47Resubmit & Approve - Contractor Self Certification - Miletstone 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

V&V Submittal - MilestoneV&V Submittal - MilestoneV&V Submittal - Milestone 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A9170CP4-P001.1.3.46Prepare Submittal Documents - V&V Submittal - Milestone 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A9180CP4-P001.1.3.46QA/QC Review - V&V Submittal - Milestone 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A9190CP4-P001.1.3.46Submit - V&V Submittal - Milestone 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A9200CP4-P001.1.3.46Review - V&V Submittal - Milestone 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A9210CP4-P001.1.3.46Address Comments - V&V Submittal - Milestone 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A9220CP4-P001.1.3.46Resubmit & Approve - V&V Submittal - Milestone 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Verification and Validation Plan - UpdateVerification and Validation Plan - UpdateVerification and Validation Plan - Update 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A3340CP4-P001.1.3.40Prepare Submittal Documents - Verification & Validation Plan -  Update 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A3350CP4-P001.1.3.40QA/QC Review - Verification & Validation Plan - Update 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17
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Submit - RAM Allocation Report

Review - RAM Allocation Report

Address Comments - RAM Allocation Report

Resubmit & Approve - RAM Al location Report

17-Jan-17, Baseline Design Report

Prepare Baseline Design Report Submittal Documents

QA/QC Review Baseline Design Report

Submit Baseline Design Report

Review Baseline Design Report

Address Comments Baseline Design Report

Resubmit & Approve Baseline Design Report

15-Sep-16, Aesthetic Design Review for Non-Station Structure Report

Prepare Submittal Documents - Aesthetic Design Review for Non-Station Structure Report

QA/QC Review - Aesthetic Design Review for Non-Station Structure Report

Submit - Aesthetic Design Review for Non-Station Structure Report

Review - Aesthetic Design Review for Non-Station Structure Report

Address Comments - Aesthetic Design Review for Non-Station Structure Report

Resubmit & Approve - Aesthet ic Design Rev iew for Non-Station Struc ture Report

18-Sep-17, Design Submittals

15-Sep-16, Type Selection Reports of Third Party Structures

Prepare Submittal Documents - Type Selection Reports of Third Party Str uctures

QA/QC Review - Type Selection Reports of Third Party Struc tures

Submit - Type Selection Reports of Third Party Structures

Review - Type Selection Reports of Third Party Str uctures

Address Comments - Type Selection Reports of Third Party Structures

Resubmit & Approve - Type Selection Reports of Third Party Structures

15-Sep-16, Contractor Self Certification - Baseline

Prepare Submittal Documents - Contractor Self Certification - Baseline

QA/QC Review - Contractor Self Certification - Baseline

Submit - Contractor Self Certification - Baseline

Review - Contractor Self Certification - Baseline

Address Comments - Contractor Self Certification - Baseline

Resubmit & Approve - Contractor Self Certification - Baseline

15-Sep-16, Contractor Self Certification - Milestone

Prepare Submittal Documents - Contractor Self Certification - Miletstone

QA/QC Review - Contractor Self Certification - Miletstone

Submit - Contractor Self Certification - Miletstone

Review - Contractor Self Certification - Miletstone

Address Comments - Contractor Self Certification - Miletstone

Resubmit & Approve - Contractor Self Certification - Miletstone

15-Sep-16, V&V Submittal - Milestone

Prepare Submittal Documents - V&V Submittal - Milestone

QA/QC Review - V&V Submittal - Milestone

Submit - V&V Submittal - Milestone

Review - V&V Submittal - Milestone

Address Comments - V&V Submittal - Milestone

Resubmit & Approve - V&V Submittal - Milestone

15-Sep-16, Verification and Validation Plan - Update

Prepare Submittal Documents - Verification & Validation Pl an -  Update

QA/QC Review - Verification & Validation Plan - Update

CHSR Construction Package CP4
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A3360CP4-P001.1.3.40Submit - Verification & Validation Plan - Update 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A3370CP4-P001.1.3.40Review - Verification & Validation Plan -  Update 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A3380CP4-P001.1.3.40Address Comments - Verification & Validation Plan -  Update 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A3390CP4-P001.1.3.40Resubmit & Approve - Verification & Validation Plan - Update 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Copy of Third-Party Design Submittals and ApprovalsCopy of Third-Party Design Submittals and ApprovalsCopy of Third-Party Design Submittals and Approvals 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A8180CP4-P001.1.3.28Prepare Submittal Documents - Copy of Third-Party Design Submittals & Approvals40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A8190CP4-P001.1.3.28QA/QC Review - Copy of Third-Party Design Submittals & Approvals 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A8200CP4-P001.1.3.28Submit - Copy of Third-Party  Design Submittal s & Approvals 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A8210CP4-P001.1.3.28Review - Copy of Third-Party Design Submittals & Approvals 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A8220CP4-P001.1.3.28Address Comments - Copy of Third-Party Design Submittals & Approvals 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A8230CP4-P001.1.3.28Resubmit & Approve - Copy of Third-Party Design Submittals & Approvals 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Maintainability Demonstration Plan and ProcedureMaintainability Demonstration Plan and ProcedureMaintainability Demonstration Plan and Procedure 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A3040CP4-P001.1.3.35Prepare Submittal Documents - Maintainability Demonstration Plan & Procedure 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A3050CP4-P001.1.3.35QA/QC Review - Maintainability Demonstration Plan & Procedure 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A3060CP4-P001.1.3.35Submit - Maintainability Demonstration Plan & Procedure 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A3070CP4-P001.1.3.35Review - Maintainability Demonstration Plan & Procedure 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A3080CP4-P001.1.3.35Address Comments - Maintainability Demonstration Plan & Procedure 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A3090CP4-P001.1.3.35Resubmit & Approve - Maintainabili ty Demonstration Plan & Procedure 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Corrective Maintenance Analysis ReportCorrective Maintenance Analysis ReportCorrective Maintenance Analysis Report 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A2980CP4-P001.1.3.34Prepare Submittal Documents - Corrective Maintenance Analysis Report 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A2990CP4-P001.1.3.34QA/QC Review - Corrective Maintenance Analysis Report 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A3000CP4-P001.1.3.34Submit - Corrective Maintenance Analysis Report 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A3010CP4-P001.1.3.34Review - Corrective Maintenance Analysis Report 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A3020CP4-P001.1.3.34Address Comments - Corrective Maintenance Analysis Report 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A3030CP4-P001.1.3.34Resubmit & Approve - Corrective Maintenance Analysis Report 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Reliability-Centered Maintenance ReportReliability-Centered Maintenance ReportReliability-Centered Maintenance Report 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A9020CP4-P001.1.3.32Prepare Submittal Documents - Reliability-Centered Maintenance Report 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A9030CP4-P001.1.3.32QA/QC Review - Reliability-Centered Maintenance Report 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A9040CP4-P001.1.3.32Submit - Reliability-Centered Maintenance Report 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A9050CP4-P001.1.3.32Review - Reliability-Centered Maintenance Report 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A9060CP4-P001.1.3.32Address Comments - Reliability-Centered Maintenance Report 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A9070CP4-P001.1.3.32Resubmit & Approve - Reliability-Centered Maintenance Report 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Maintenance ManualsMaintenance ManualsMaintenance Manuals 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A8960CP4-P001.1.3.31Prepare Submittal Documents - Maintenance Manuals 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A8970CP4-P001.1.3.31QA/QC Review - Maintenance Manuals 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A8980CP4-P001.1.3.31Submit - Maintenance Manuals 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A8990CP4-P001.1.3.31Review - Maintenance Manuals 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A9000CP4-P001.1.3.31Address Comments - Maintenance Manuals 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A9010CP4-P001.1.3.31Resubmit & Approve - Maintenance Manuals 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Historical Product Maintainability ReportHistorical Product Maintainability ReportHistorical Product Maintainability Report 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A8900CP4-P001.1.3.30Prepare Submittal Documents - Historical Product Maintainability Report 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A8910CP4-P001.1.3.30QA/QC Review - Historical Product Maintainability Report 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A8920CP4-P001.1.3.30Submit - Historical Product Maintainability Report 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A8930CP4-P001.1.3.30Review - Historical Product Maintainability Report 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A8940CP4-P001.1.3.30Address Comments - Historical Product Maintainability Report 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A8950CP4-P001.1.3.30Resubmit & Approve - Historical Product Maintainability Report 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Nominal 60% Construction DrawingsNominal 60% Construction DrawingsNominal 60% Construction Drawings 96 178 02-May-16 15-Sep-16 31-Oct-16 02-Jun-17

A8000CP4-P001.1.3.4Prepare Submittal Documents - Nominal 60% Construction Drawings 40 127 02-May-16 27-Jun-16 31-Oct-16 28-Dec-16

A8010CP4-P001.1.3.4QA/QC Review - Nominal 60% Construction Drawings 5 127 28-Jun-16 05-Jul-16 29-Dec-16 05-Jan-17

A8020CP4-P001.1.3.4Submit - Nominal 60% Construction Drawings 1 127 06-Jul-16 06-Jul-16 06-Jan-17 06-Jan-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Submit - Verification & Validation Plan - Update

Review - Verification & Validation Pl an -  Update

Address Comments - Verification & Validation Pl an -  Update

Resubmit & Approve - Verification & Validation Plan - Update

15-Sep-16, Copy of Third-Party Design Submittals and Approvals

Prepare Submittal Documents - Copy of Third-Party Design Submittals & Approvals

QA/QC Review - Copy of Third-Party Design Submittals & Approvals

Submit - Copy of Third-Party  Design Submittals & Approvals

Review - Copy of Third-Party Design Submittals & Approvals

Address Comments - Copy of Third-Party Design Submittals & Approvals

Resubmit & Approve - Copy of Third-Party Design Submittals & Approvals

15-Sep-16, Maintainability Demonstration Plan and Procedure

Prepare Submittal Documents - Maintainability Demonstration Plan & Procedure

QA/QC Review - Maintainability Demonstration Plan & Procedure

Submit - Maintainability Demonstration Plan & Procedure

Review - Maintainability Demonstration Plan & Procedure

Address Comments - Maintainability Demonstration Plan & Procedure

Resubmit & Approve - Maintainability Demonstration Plan & Procedure

15-Sep-16, Corrective Maintenance Analysis Report

Prepare Submittal Documents - Corrective Maintenance Analysis Report

QA/QC Review - Corrective Maintenance Analysis Report

Submit - Corrective Maintenance Analysis Report

Review - Corrective Maintenance Analysis Report

Address Comments - Corrective Maintenance Analysis Report

Resubmit & Approve - Corrective Maintenance Analysis Report

15-Sep-16, Reliability-Centered Maintenance Report

Prepare Submittal Documents - Reliability-Centered Maintenance Report

QA/QC Review - Reliability-Centered Maintenance Report

Submit - Reliability-Centered Maintenance Report

Review - Reliability-Centered Maintenance Report

Address Comments - Reliabili ty-Centered Maintenance Report

Resubmit & Approve - Reliability-Centered Maintenance Report

15-Sep-16, Maintenance Manuals

Prepare Submittal Documents - Maintenance Manuals

QA/QC Review - Maintenance Manuals

Submit - Maintenance Manuals

Review - Maintenance Manuals

Address Comments - Maintenance Manuals

Resubmit & Approve - Maintenance Manuals

15-Sep-16, Historical Product Maintainabili ty Report

Prepare Submittal Documents - Historical Product Maintainabil ity Report

QA/QC Review - Historical Product Maintainability Report

Submit - Historical Product Maintainability Report

Review - Historical Product Maintainability Report

Address Comments - Historical Product Maintainability Report

Resubmit & Approve - Historical Product Maintainabil ity Report

15-Sep-16, Nominal 60% Construction Drawings

Prepare Submittal Documents - Nominal 60% Construction Drawings

QA/QC Review - Nominal 60% Construction Drawings

Submit - Nominal 60% Construction Drawings

CHSR Construction Package CP4
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Activity ID WBS Activity Name Original
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A8030CP4-P001.1.3.4Review - Nominal 60% Construction Drawings 20 127 07-Jul-16 03-Aug-16 09-Jan-17 06-Feb-17

A8040CP4-P001.1.3.4Address Comments - Nominal 60% Construction Drawings 10 127 04-Aug-16 17-Aug-16 07-Feb-17 21-Feb-17

A8050CP4-P001.1.3.4Resubmit & Approve - Nominal 60% Construction Drawings 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Nominal 90% Construction Drawings and Early Bridge DrawingsNominal 90% Construction Drawings and Early Bridge DrawingsNominal 90% Construction Drawings and Early Bridge Drawings 81 127 04-Aug-16 29-Nov-16 07-Feb-17 02-Jun-17

A8060CP4-P001.1.3.6Prepare Submittal Documents - Nominal 90% Construction Drawings 30 127 04-Aug-16 15-Sep-16 07-Feb-17 21-Mar-17

A8070CP4-P001.1.3.6QA/QC Review - Nominal 90% Construction Drawings 5 127 16-Sep-16 22-Sep-16 22-Mar-17 28-Mar-17

A8080CP4-P001.1.3.6Submit - Nominal 90% Construction Drawings 1 127 23-Sep-16 23-Sep-16 29-Mar-17 29-Mar-17

A8090CP4-P001.1.3.6Review - Nominal 90% Construction Drawings 20 127 26-Sep-16 21-Oct-16 30-Mar-17 27-Apr-17

A8100CP4-P001.1.3.6Address Comments - Nominal 90% Construction Drawings 5 127 24-Oct-16 28-Oct-16 28-Apr-17 04-May-17

A8110CP4-P001.1.3.6Resubmit & Approve - Nominal 90% Construction Drawings and Early Bridge Drawings20 127 31-Oct-16 29-Nov-16 05-May-17 02-Jun-17

Design Life and Durability ReportDesign Life and Durability ReportDesign Life and Durability Report 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A8660CP4-P001.1.3.21Prepare Submittal Documents - Design Life & Durability Report 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A8670CP4-P001.1.3.21QA/QC Review - Design Life & Durability Report 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A8680CP4-P001.1.3.21Submit - Design Life & Durability Report 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A8690CP4-P001.1.3.21Review - Design Life & Durability Report 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A8700CP4-P001.1.3.21Address Comments - Design Life & Durability Report 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A8710CP4-P001.1.3.21Resubmit & Approve - Design Life & Durability Report 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Final Design ReportFinal Design ReportFinal Design Report 88 437 15-May-17 18-Sep-17 08-Feb-19 13-Jun-19

A1780CP4-P001.1.3.3Prepare Submittal Documents - Final Design Report 40 437 15-May-17 11-Jul-17 08-Feb-19 05-Apr-19

A1790CP4-P001.1.3.3QA/QC Review - Final Design Report 2 437 12-Jul-17 13-Jul-17 08-Apr-19 09-Apr-19

A1800CP4-P001.1.3.3Submit - Final Design Report 1 437 14-Jul-17 14-Jul-17 10-Apr-19 10-Apr-19

A7970CP4-P001.1.3.3Review - Final Design Report 20 437 17-Jul-17 11-Aug-17 11-Apr-19 08-May-19

A7980CP4-P001.1.3.3Address Comments - Final Design Report 5 437 14-Aug-17 18-Aug-17 09-May-19 15-May-19

A7990CP4-P001.1.3.3Resubmit & Approve - Final Design Report 20 437 21-Aug-17 18-Sep-17 16-May-19 13-Jun-19

Design and Code Analysis ReportDesign and Code Analysis ReportDesign and Code Analysis Report 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A7480CP4-P001.1.3.23Prepare Submittal Documents - Design & Code Analysis Report 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A7490CP4-P001.1.3.23QA/QC Review - Design & Code Analysis Report 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A7500CP4-P001.1.3.23Submit - Design & Code Analysis Report 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A7510CP4-P001.1.3.23Review - Design & Code Analysis Report 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A7520CP4-P001.1.3.23Address Comments - Design & Code Analysis Report 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A7530CP4-P001.1.3.23Resubmit & Approve - Design & Code Analysis  Report 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Survey ReportsSurvey ReportsSurvey Reports 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A8120CP4-P001.1.3.17Prepare Submittal Documents - Survey Reports 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A8130CP4-P001.1.3.17QA/QC Review - Survey Reports 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A8140CP4-P001.1.3.17Submit - Survey Reports 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A8150CP4-P001.1.3.17Review - Survey Reports 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A8160CP4-P001.1.3.17Address Comments - Survey Reports 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A8170CP4-P001.1.3.17Resubmit & Approve - Survey Reports 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Hydrology and Hydraulics ReportsHydrology and Hydraulics ReportsHydrology and Hydraulics Reports 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A7660CP4-P001.1.3.1Prepare Submittal Documents - Hydrology & Hydraulics Reports 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A7670CP4-P001.1.3.1QA/QC Review - Hydrology & Hydraulics Reports 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A7680CP4-P001.1.3.1Submit - Hydrology & Hydraulics Reports 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A7690CP4-P001.1.3.1Review - Hydrology & Hydraulics Reports 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A7700CP4-P001.1.3.1Address Comments - Hydrology & Hydraulics Reports 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A7710CP4-P001.1.3.1Resubmit & Approve - Hydrology & Hydraulics Reports 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Geotechnical Investigation PlanGeotechnical Investigation PlanGeotechnical Investigation Plan 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A1480CP4-P001.1.3.9Prepare Submittal Documents - Geotechnical Investigation Plan 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A7830CP4-P001.1.3.9QA/QC Review - Geotechnical Investigation Plan 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A7840CP4-P001.1.3.9Submit - Geotechnical Investigation Plan 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A7850CP4-P001.1.3.9Review - Geotechnical Investigation Plan 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Review - Nominal 60% Construction Drawings

Address Comments - Nominal 60% Construction Drawings

Resubmit & Approve - Nominal 60% Construction Drawings

29-Nov-16, Nominal 90% Construction Drawings and Early Bridge Drawings

Prepare Submittal Documents - Nominal 90% Construction Drawings

QA/QC Review - Nominal 90% Construction Drawings

Submit - Nominal 90% Construction Drawings

Review - Nominal 90% Construction Drawings

Address Comments - Nominal 90% Construction Drawings

Resubmit & Approve - Nominal 90% Construction Drawings and Early Bridge Drawings

15-Sep-16, Design Life and Durability Report

Prepare Submittal Documents - Design Life & Durability Report

QA/QC Review - Design Life & Durability Report

Submit - Design Life & Durability Report

Review - Design Life & Durability Report

Address Comments - Design Life & Durability Report

Resubmit & Approve - Design Life & Durability Report

18-Sep-17, Final Design Report

Prepare Submittal Documents - Final Design Report

QA/QC Review - Final Design Report

Submit - Final Design Report

Review - Final Design Report

Address Comments - Final Design Report

Resubmit & Approve - Final Design Report

15-Sep-16, Design and Code Analysis Report

Prepare Submittal Documents - Design & Code Analysis Report

QA/QC Review - Design & Code Analysis Report

Submit - Design & Code Analysis Report

Review - Design & Code Analysis Report

Address Comments - Design & Code Analysis Report

Resubmit & Approve - Design & Code Analysis  Report

15-Sep-16, Survey Reports

Prepare Submittal Documents - Survey Reports

QA/QC Review - Survey Reports

Submit - Survey Reports

Review - Survey Reports

Address Comments - Survey Reports

Resubmit & Approve - Survey Reports

15-Sep-16, Hydrology and Hydraulics Reports

Prepare Submittal Documents - Hydrology & Hydraulics Reports

QA/QC Review - Hydrology & Hydraulics Reports

Submit - Hydrology & Hydraulics Reports

Review - Hydrology & Hydraulics Reports

Address Comments - Hydrology & Hydraulics Reports

Resubmit & Approve - Hydrology & Hydraulics Reports

15-Sep-16, Geotechnical Investigation Plan

Prepare Submittal Documents - Geotechnical Investigation Plan

QA/QC Review - Geotechnical Investigation Plan

Submit - Geotechnical Investigation Plan

Review - Geotechnical Investigation Plan

CHSR Construction Package CP4
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A7860CP4-P001.1.3.9Address Comments - Geotechnical Investigation Plan 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A7870CP4-P001.1.3.9Resubmit & Approve - Geotechnical Investigation Plan 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Type Selection Report, including Type Selection Memo, Major Reports, and Supporting ReportsType Selection Report, including Type Selection Memo, Major Reports, and Supporting ReportsType Selection Report, including Type Selection Memo, Major Reports, and Supporting Reports96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A7880CP4-P001.1.3.10Prepare Submittal Documents - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A7890CP4-P001.1.3.10QA/QC Review - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A7900CP4-P001.1.3.10Submit - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A1570CP4-P001.1.3.10Review - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A1580CP4-P001.1.3.10Address Comments - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A1590CP4-P001.1.3.10Resubmit & Approve - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Trackbed Analysis ReportTrackbed Analysis ReportTrackbed Analysis Report 96 178 02-May-16 15-Sep-16 17-Jan-17 02-Jun-17

A8600CP4-P001.1.3.18Prepare Submittal Documents - Trackbed Analys is Report 40 178 02-May-16 27-Jun-16 17-Jan-17 14-Mar-17

A8610CP4-P001.1.3.18QA/QC Review - Trackbed Analysis Report 5 178 28-Jun-16 05-Jul-16 15-Mar-17 21-Mar-17

A8620CP4-P001.1.3.18Submit - Trackbed Analys is Repor t 1 178 06-Jul-16 06-Jul-16 22-Mar-17 22-Mar-17

A8630CP4-P001.1.3.18Review - Trackbed Analys is Report 20 178 07-Jul-16 03-Aug-16 23-Mar-17 20-Apr-17

A8640CP4-P001.1.3.18Address Comments - Trackbed Analys is Report 10 178 04-Aug-16 17-Aug-16 21-Apr-17 04-May-17

A8650CP4-P001.1.3.18Resubmit & Approve - Trackbed Analysis Report 20 178 18-Aug-16 15-Sep-16 05-May-17 02-Jun-17

Pre-Construction SubmittalsPre-Construction SubmittalsPre-Construction Submittals 81 95 18-Jan-17 12-May-17 05-Jun-17 27-Sep-17

Comprehensive Quality ManualComprehensive Quality ManualComprehensive Quality Manual 76 100 18-Jan-17 05-May-17 12-Jun-17 27-Sep-17

A50210CP4-P001.1.9.16Prepare Comprehensive Quality Manual Submittal Documents 20 100 18-Jan-17 14-Feb-17 12-Jun-17 10-Jul-17

A50220CP4-P001.1.9.16QA/QC Review Comprehensive Quality Manual 5 100 15-Feb-17 22-Feb-17 11-Jul-17 17-Jul-17

A50230CP4-P001.1.9.16Submit Comprehensive Quality Manual 1 100 23-Feb-17 23-Feb-17 18-Jul-17 18-Jul-17

A50240CP4-P001.1.9.16Review Comprehensive Quality Manual 20 100 24-Feb-17 23-Mar-17 19-Jul-17 15-Aug-17

A50250CP4-P001.1.9.16Address Comments Comprehensive Quality Manual 10 100 24-Mar-17 07-Apr-17 16-Aug-17 29-Aug-17

A50260CP4-P001.1.9.16Resubmit & Approve Comprehensive Quality Manual 20 100 10-Apr-17 05-May-17 30-Aug-17 27-Sep-17

Contractor Self Certification - ConstructionContractor Self Certification - ConstructionContractor Self Certification - Construction 76 100 18-Jan-17 05-May-17 12-Jun-17 27-Sep-17

A9460CP4-P001.1.9.51Prepare Submittal Documents - Contractor Self Certification - Construction 20 100 18-Jan-17 14-Feb-17 12-Jun-17 10-Jul-17

A9470CP4-P001.1.9.51QA/QC Review - Contractor Self Certification - Construction 5 100 15-Feb-17 22-Feb-17 11-Jul-17 17-Jul-17

A9480CP4-P001.1.9.51Submit - Contractor Self Certification - Construction 1 100 23-Feb-17 23-Feb-17 18-Jul-17 18-Jul-17

A9490CP4-P001.1.9.51Review - Contractor Self Certification - Construction 20 100 24-Feb-17 23-Mar-17 19-Jul-17 15-Aug-17

A9500CP4-P001.1.9.51Address Comments - Contractor Self Certification - Construction 10 100 24-Mar-17 07-Apr-17 16-Aug-17 29-Aug-17

A9510CP4-P001.1.9.51Resubmit & Approve - Contractor Self Certification - Construction 20 100 10-Apr-17 05-May-17 30-Aug-17 27-Sep-17

V&V Submittal - ConstructionV&V Submittal - ConstructionV&V Submittal - Construction 76 100 18-Jan-17 05-May-17 12-Jun-17 27-Sep-17

A9400CP4-P001.1.9.50Prepare Submittal Documents - V&V Submittal - Construction 20 100 18-Jan-17 14-Feb-17 12-Jun-17 10-Jul-17

A9410CP4-P001.1.9.50QA/QC Review - V&V Submittal - Construction 5 100 15-Feb-17 22-Feb-17 11-Jul-17 17-Jul-17

A9420CP4-P001.1.9.50Submit - V&V Submittal - Construction 1 100 23-Feb-17 23-Feb-17 18-Jul-17 18-Jul-17

A9430CP4-P001.1.9.50Review - V&V Submittal - Construction 20 100 24-Feb-17 23-Mar-17 19-Jul-17 15-Aug-17

A9440CP4-P001.1.9.50Address Comments - V&V Submittal - Construction 10 100 24-Mar-17 07-Apr-17 16-Aug-17 29-Aug-17

A9450CP4-P001.1.9.50Resubmit & Approve - V&V Submittal - Construction 20 100 10-Apr-17 05-May-17 30-Aug-17 27-Sep-17

Ready for Construction SubmittalsReady for Construction SubmittalsReady for Construction Submittals 76 100 18-Jan-17 05-May-17 12-Jun-17 27-Sep-17

A8240CP4-P001.1.9.19Prepare Submittal Documents - Ready for Construction Submittals 20 100 18-Jan-17 14-Feb-17 12-Jun-17 10-Jul-17

A8250CP4-P001.1.9.19QA/QC Review - Ready for Construction Submittals 5 100 15-Feb-17 22-Feb-17 11-Jul-17 17-Jul-17

A8260CP4-P001.1.9.19Submit - Ready for Construction Submittals 1 100 23-Feb-17 23-Feb-17 18-Jul-17 18-Jul-17

A8270CP4-P001.1.9.19Review - Ready for Construction Submittals 20 100 24-Feb-17 23-Mar-17 19-Jul-17 15-Aug-17

A8280CP4-P001.1.9.19Address Comments - Ready for Construction Submittals 10 100 24-Mar-17 07-Apr-17 16-Aug-17 29-Aug-17

A8290CP4-P001.1.9.19Resubmit & Approve - Ready for Construction Submittals 20 100 10-Apr-17 05-May-17 30-Aug-17 27-Sep-17

Key Personal ResumesKey Personal ResumesKey Personal Resumes 76 100 18-Jan-17 05-May-17 12-Jun-17 27-Sep-17

A3520CP4-P001.1.9.43Prepare Submittal Documents - Key Personal Resumes 20 100 18-Jan-17 14-Feb-17 12-Jun-17 10-Jul-17

A3530CP4-P001.1.9.43QA/QC Review - Key Personal Resumes 5 100 15-Feb-17 22-Feb-17 11-Jul-17 17-Jul-17

A3540CP4-P001.1.9.43Submit - Key Personal Resumes 1 100 23-Feb-17 23-Feb-17 18-Jul-17 18-Jul-17

A3550CP4-P001.1.9.43Review - Key Personal Resumes 20 100 24-Feb-17 23-Mar-17 19-Jul-17 15-Aug-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Address Comments - Geotechnical Investigation Plan

Resubmit & Approve - Geotechnical Investigation Plan

15-Sep-16, Type Selection Report, including Type Selection Memo, Major Reports, and Supporting Reports

Prepare Submittal Documents - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports

QA/QC Review - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports

Submit - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports

Review - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports

Address Comments - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports

Resubmit & Approve - Type Selection Report, including Type Selection Memo, Major Reports, & Supporting Reports

15-Sep-16, Trackbed Analys is Report

Prepare Submittal Documents - Trackbed Analys is Report

QA/QC Review - Trackbed Anal ysis Report

Submit - Trackbed Analys is Report

Review - Trackbed Analys is Report

Address Comments - Trackbed Analys is Report

Resubmit & Approve - Trackbed Analysis Report

12-May-17, Pre-Construction Submittals

05-May-17, Comprehensive Quality Manual

Prepare Comprehensive Quality Manual Submittal Documents

QA/QC Review Comprehensive Quality Manual

Submit Comprehensive Quality Manual

Review Comprehensive Quality Manual

Address Comments Comprehensive Quality Manual

Resubmit & Approve Comprehensive Quality Manual

05-May-17, Contractor Self Certification - Construction

Prepare Submittal Documents - Contractor Self Certification - Construction

QA/QC Review - Contractor Self Certification - Construction

Submit - Contractor Self Certification - Construction

Review - Contractor Self Certification - Construction

Address Comments - Contractor Self Certification - Construction

Resubmit & Approve - Contractor Self Certification - Construction

05-May-17, V&V Submittal - Construction

Prepare Submittal Documents - V&V Submittal - Construction

QA/QC Review - V&V Submittal - Construction

Submit - V&V Submittal - Construction

Review - V&V Submittal - Construction

Address Comments - V&V Submittal - Construction

Resubmit & Approve - V&V Submittal - Construction

05-May-17, Ready for Construction Submittals

Prepare Submittal Documents - Ready for Construction Submittals

QA/QC Review - Ready for Construction Submittals

Submit - Ready for Construction Submittals

Review - Ready for Construction Submittals

Address Comments - Ready for Construction Submittals

Resubmit & Approve - Ready for Construction Submittals

05-May-17, Key Personal Resumes

Prepare Submittal Documents - Key Personal Resumes

QA/QC Review - Key Personal Resumes

Submit - Key Personal Resumes

Review - Key Personal Resumes

CHSR Construction Package CP4
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

A3560CP4-P001.1.9.43Address Comments - Key Personal Resumes 10 100 24-Mar-17 07-Apr-17 16-Aug-17 29-Aug-17

A3570CP4-P001.1.9.43Resubmit & Approve - Key Personal Resumes 20 100 10-Apr-17 05-May-17 30-Aug-17 27-Sep-17

Design Variance RequestsDesign Variance RequestsDesign Variance Requests 81 95 18-Jan-17 12-May-17 05-Jun-17 27-Sep-17

A8300CP4-P001.1.9.20Prepare Submittal Documents - Design Variance Requests 20 95 18-Jan-17 14-Feb-17 05-Jun-17 30-Jun-17

A8310CP4-P001.1.9.20QA/QC Review - Design Variance Requests 5 95 15-Feb-17 22-Feb-17 03-Jul-17 10-Jul-17

A8320CP4-P001.1.9.20Submit - Design Variance Requests 1 95 23-Feb-17 23-Feb-17 11-Jul-17 11-Jul-17

A8330CP4-P001.1.9.20Review - Design Variance Requests 30 95 24-Feb-17 07-Apr-17 12-Jul-17 22-Aug-17

A8340CP4-P001.1.9.20Address Comments - Design Variance Requests 5 95 10-Apr-17 14-Apr-17 23-Aug-17 29-Aug-17

A8350CP4-P001.1.9.20Resubmit & Approve - Design Variance Requests 20 95 17-Apr-17 12-May-17 30-Aug-17 27-Sep-17

Demolition PlanDemolition PlanDemolition Plan 76 100 18-Jan-17 05-May-17 12-Jun-17 27-Sep-17

A8540CP4-P001.1.9.24Prepare Submittal Documents - Demolition Plan 20 100 18-Jan-17 14-Feb-17 12-Jun-17 10-Jul-17

A8550CP4-P001.1.9.24QA/QC Review - Demolition Plan 5 100 15-Feb-17 22-Feb-17 11-Jul-17 17-Jul-17

A8560CP4-P001.1.9.24Submit - Demolition Plan 1 100 23-Feb-17 23-Feb-17 18-Jul-17 18-Jul-17

A8570CP4-P001.1.9.24Review - Demolition Plan 20 100 24-Feb-17 23-Mar-17 19-Jul-17 15-Aug-17

A8580CP4-P001.1.9.24Address Comments - Demolition Plan 10 100 24-Mar-17 07-Apr-17 16-Aug-17 29-Aug-17

A8590CP4-P001.1.9.24Resubmit & Approve - Demolition Plan 20 100 10-Apr-17 05-May-17 30-Aug-17 27-Sep-17

GBR-CGBR-CGBR-C 76 100 18-Jan-17 05-May-17 12-Jun-17 27-Sep-17

A7780CP4-P001.1.9.8Prepare Submittal Documents - GBR-C 20 100 18-Jan-17 14-Feb-17 12-Jun-17 10-Jul-17

A7790CP4-P001.1.9.8QA/QC Review - GBR-C 5 100 15-Feb-17 22-Feb-17 11-Jul-17 17-Jul-17

A7800CP4-P001.1.9.8Submit - GBR-C 1 100 23-Feb-17 23-Feb-17 18-Jul-17 18-Jul-17

A7810CP4-P001.1.9.8Review - GBR-C 20 100 24-Feb-17 23-Mar-17 19-Jul-17 15-Aug-17

A7820CP4-P001.1.9.8Address Comments - GBR-C 10 100 24-Mar-17 07-Apr-17 16-Aug-17 29-Aug-17

A1470CP4-P001.1.9.8Resubmit & Approve - GBR-C 20 100 10-Apr-17 05-May-17 30-Aug-17 27-Sep-17

Geotechnical Reports and all Technical MemorandaGeotechnical Reports and all Technical MemorandaGeotechnical Reports and all Technical Memoranda 76 100 18-Jan-17 05-May-17 12-Jun-17 27-Sep-17

A7720CP4-P001.1.9.2Prepare Submittal Documents - Geotechnical Reports & all Technical Memor&a 20 100 18-Jan-17 14-Feb-17 12-Jun-17 10-Jul-17

A7730CP4-P001.1.9.2QA/QC Review - Geotechnical Reports & all Technical Memor&a 5 100 15-Feb-17 22-Feb-17 11-Jul-17 17-Jul-17

A7740CP4-P001.1.9.2Submit - Geotechnical Reports & all Technical Memor&a 1 100 23-Feb-17 23-Feb-17 18-Jul-17 18-Jul-17

A7750CP4-P001.1.9.2Review - Geotechnical Reports & all Technical Memor&a 20 100 24-Feb-17 23-Mar-17 19-Jul-17 15-Aug-17

A7760CP4-P001.1.9.2Address Comments - Geotechnical Reports & all Technical Memor&a 10 100 24-Mar-17 07-Apr-17 16-Aug-17 29-Aug-17

A7770CP4-P001.1.9.2Resubmit & Approve - Geotechnical Reports & all Technical Memor&a 20 100 10-Apr-17 05-May-17 30-Aug-17 27-Sep-17

BNSF Realignment SubmittalsBNSF Realignment SubmittalsBNSF Realignment Submittals 251 127 02-May-16 01-May-17 02-May-16 30-Oct-17

Project StartupProject StartupProject Startup 22 0 02-May-16 01-Jun-16 02-May-16 01-Jun-16

A48710CP4-P001.1.1.1Tepographic Survey 22 0 02-May-16 01-Jun-16 02-May-16 01-Jun-16

A48720CP4-P001.1.1.1Geotechnical Engineering 22 0 02-May-16 01-Jun-16 02-May-16 01-Jun-16

Final Realignment Design WascoFinal Realignment Design WascoFinal Realignment Design Wasco 251 127 02-May-16 01-May-17 02-May-16 30-Oct-17

A51830CP4-P001.1.1.2Conceptual Design Drawings 10 0 02-May-16 13-May-16 02-May-16 13-May-16

A51840CP4-P001.1.1.2Railroad Meeting and Review 20 0 16-May-16 13-Jun-16 16-May-16 13-Jun-16

A51850CP4-P001.1.1.230% Design Drawings 20 0 14-Jun-16 12-Jul-16 14-Jun-16 12-Jul-16

A51860CP4-P001.1.1.2Railroad Meeting and Review 20 0 13-Jul-16 09-Aug-16 13-Jul-16 09-Aug-16

A48730CP4-P001.1.1.260% Design Drawings 39 0 10-Aug-16 04-Oct-16 10-Aug-16 04-Oct-16

A48740CP4-P001.1.1.2Railroad Meeting and Review 20 127 05-Oct-16 01-Nov-16 11-Apr-17 08-May-17

A48750CP4-P001.1.1.290% Design Drawings 40 127 02-Nov-16 30-Dec-16 09-May-17 05-Jul-17

A48760CP4-P001.1.1.2Railroad Meeting and Review 20 127 03-Jan-17 31-Jan-17 06-Jul-17 02-Aug-17

A48770CP4-P001.1.1.2Final Design Drawings 22 127 01-Feb-17 03-Mar-17 03-Aug-17 01-Sep-17

A48780CP4-P001.1.1.2Railroad Review 40 127 06-Mar-17 01-May-17 05-Sep-17 30-Oct-17

Final Shoofly DesignFinal Shoofly DesignFinal Shoofly Design 123 124 05-Oct-16 04-Apr-17 06-Apr-17 28-Sep-17

A48900CP4-P001.1.1.4Shoofly Design Drawings 33 124 05-Oct-16 18-Nov-16 06-Apr-17 22-May-17

A48910CP4-P001.1.1.4Railroad Meeting and Review 20 124 21-Nov-16 20-Dec-16 23-May-17 20-Jun-17

A48940CP4-P001.1.1.4Final Design Drawings 30 124 21-Dec-16 03-Feb-17 21-Jun-17 02-Aug-17

A48950CP4-P001.1.1.4Railroad Review 40 124 06-Feb-17 04-Apr-17 03-Aug-17 28-Sep-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Address Comments - Key Personal Resumes

Resubmit & Approve - Key Personal Resumes

12-May-17, Design Variance Requests

Prepare Submittal Documents - Design Variance Requests

QA/QC Review - Design Variance Requests

Submit - Design Variance Requests

Review - Design Variance Requests

Address Comments - Design Variance Requests

Resubmit & Approve - Design Variance Requests

05-May-17, Demolition Plan

Prepare Submittal Documents - Demolition Plan

QA/QC Review - Demolition Plan

Submit - Demolition Plan

Review - Demolition Plan

Address Comments - Demolition Plan

Resubmit & Approve - Demolition Plan

05-May-17, GBR-C

Prepare Submittal Documents - GBR-C

QA/QC Review - GBR-C

Submit - GBR-C

Review - GBR-C

Address Comments - GBR-C

Resubmit & Approve - GBR-C

05-May-17, Geotechnical Reports and all Technical Memoranda

Prepare Submittal Documents - Geotechnical Reports & all Technical Memor&a

QA/QC Review - Geotechnical Reports & all Technical Memor&a

Submit - Geotechnical Reports & all Technical Memor&a

Review - Geotechnical Reports & all Technical Memor&a

Address Comments - Geotechnical Reports & all Technical Memor&a

Resubmit & Approve - Geotechnical Reports & all Technical Memor&a

01-May-17, BNSF Realignment Submittals

01-Jun-16, Project Startup

Tepographic Survey

Geotechnical Engineering

01-May-17, Final Realignment Design Wasco

Conceptual Design Drawings

Railroad Meeting and Review

30% Design Drawings

Railroad Meeting and Review

60% Design Drawings

Railroad Meeting and Review

90% Design Drawings

Railroad Meeting and Review

Final Design Drawings

Railroad Review

04-Apr-17, Final Shoofly Design

Shoofly Design Drawings

Railroad Meeting and Review

Final Design Drawings

Railroad Review

CHSR Construction Package CP4
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

Final Realignment Design KimberlinaFinal Realignment Design KimberlinaFinal Realignment Design Kimberlina 199 134 02-Jun-16 17-Mar-17 18-Jul-16 27-Sep-17

A51870CP4-P001.1.1.560% Design Drawings 56 31 02-Jun-16 19-Aug-16 18-Jul-16 04-Oct-16

A51880CP4-P001.1.1.5Railroad Meeting and Review 20 134 22-Aug-16 19-Sep-16 07-Mar-17 04-Apr-17

A51890CP4-P001.1.1.590% Design Drawings 40 134 20-Sep-16 14-Nov-16 05-Apr-17 31-May-17

A51900CP4-P001.1.1.5Railroad Meeting and Review 20 134 15-Nov-16 14-Dec-16 01-Jun-17 28-Jun-17

A51910CP4-P001.1.1.5Final Design Drawings 23 134 15-Dec-16 19-Jan-17 29-Jun-17 01-Aug-17

A51920CP4-P001.1.1.5Railroad Review 40 134 20-Jan-17 17-Mar-17 02-Aug-17 27-Sep-17

CPUC ApprovalCPUC ApprovalCPUC Approval 109 216 14-Jun-16 15-Nov-16 30-Aug-16 27-Sep-17

A48790CP4-P001.1.1.3CPUC Site Diagnostic Meeting 1 54 14-Jun-16 14-Jun-16 30-Aug-16 30-Aug-16

A48800CP4-P001.1.1.3Draft CPUC Exhibits / Application 20 54 15-Jun-16 13-Jul-16 31-Aug-16 28-Sep-16

A48810CP4-P001.1.1.3CPUC Review 20 216 14-Jul-16 10-Aug-16 24-May-17 21-Jun-17

A48820CP4-P001.1.1.3Final Application and Railroad Concurrence Letter 48 216 11-Aug-16 18-Oct-16 22-Jun-17 29-Aug-17

A48830CP4-P001.1.1.3Application Approval 20 216 19-Oct-16 15-Nov-16 30-Aug-17 27-Sep-17

ATC SubmittalsATC SubmittalsATC Submittals 180 296 02-May-16 18-Jan-17 06-Jul-17 23-Mar-18

A51790 CP4-P001.1.10ATC Design Drawings 90 296 02-May-16 07-Sep-16 06-Jul-17 09-Nov-17

A51800 CP4-P001.1.10ATC Review 20 296 08-Sep-16 05-Oct-16 10-Nov-17 11-Dec-17

A51810 CP4-P001.1.10Final ATC Drawings 30 296 06-Oct-16 16-Nov-16 12-Dec-17 25-Jan-18

A51820 CP4-P001.1.10ATC  Review 40 296 17-Nov-16 18-Jan-17 26-Jan-18 23-Mar-18

Right of Way AcquisitionRight of Way AcquisitionRight of Way Acquisition 469 247 02-May-16 13-Aug-17 22-Aug-16 17-Apr-18

Group 1 (Sta. 4440 - 4542)Group 1 (Sta. 4440 - 4542)Group 1 (Sta. 4440 - 4542) 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A7350 CP4-P001.ROW.5Group 1 ROW Complete 0 579 27-Aug-16 29-Mar-18

RW - M6501RW - M6501RW - M6501 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3650CP4-P001.ROW.5.1ROW Parcel FB-54-0751-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

RW - M6502RW - M6502RW - M6502 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3660CP4-P001.ROW.5.2ROW Parcel FB-54-0751-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3670CP4-P001.ROW.5.2ROW Parcel FB-54-0752-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3680CP4-P001.ROW.5.2ROW Parcel FB-54-0753-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3690CP4-P001.ROW.5.2ROW Parcel FB-54-0755-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3700CP4-P001.ROW.5.2ROW Parcel FB-54-0756-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3710CP4-P001.ROW.5.2ROW Parcel FB-54-0757-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

RW - M6503RW - M6503RW - M6503 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3720CP4-P001.ROW.5.3ROW Parcel FB-15-0001-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3730CP4-P001.ROW.5.3ROW Parcel FB-15-0001-2 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

RW - M6504RW - M6504RW - M6504 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3740CP4-P001.ROW.5.4ROW Parcel FB-15-0001-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3750CP4-P001.ROW.5.4ROW Parcel FB-15-0001-2 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3760CP4-P001.ROW.5.4ROW Parcel FB-15-0002-1 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

A3770CP4-P001.ROW.5.4ROW Parcel FB-15-0002-2 118 579 02-May-16 27-Aug-16 02-Dec-17 29-Mar-18

Group 2 (Sta. 4542 - 4656)Group 2 (Sta. 4542 - 4656)Group 2 (Sta. 4542 - 4656) 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A9720 CP4-P001.ROW.16Group 2 ROW Complete 0 380 06-Sep-16 21-Sep-17

RW - M6505RW - M6505RW - M6505 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3790CP4-P001.ROW.16.5ROW Parcel FB-15-0003-2 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3780CP4-P001.ROW.16.5ROW Parcel FB-15-0003-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

RW - M6506RW - M6506RW - M6506 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3800CP4-P001.ROW.16.6ROW Parcel FB-15-0003-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3810CP4-P001.ROW.16.6ROW Parcel FB-15-0003-2 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3820CP4-P001.ROW.16.6ROW Parcel FB-15-0003-3 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

RW - M6507RW - M6507RW - M6507 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3830CP4-P001.ROW.16.7ROW Parcel FB-15-0003-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3840CP4-P001.ROW.16.7ROW Parcel FB-15-0003-2 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

17-Mar-17, Final Realignment Design Kimberlina

60% Design Drawings

Railroad Meeting and Review

90% Design Drawings

Railroad Meeting and Review

Final Design Drawings

Railroad Review

15-Nov-16, CPUC Approval

CPUC Site Diagnostic Meeting

Draft CPUC Exhibits / Application

CPUC Review

Final Application and Railroad Concurrence Letter

Application Approval

18-Jan-17, ATC Submittals

ATC Design Drawings

ATC Review

Final ATC Drawings

ATC  Review

13-Aug-17, Right of Way  Acquisition

27-Aug-16, Group 1 (Sta. 4440 - 4542)

Group 1 ROW Complete

27-Aug-16, RW - M6501

ROW Parcel FB-54-0751-1

27-Aug-16, RW - M6502

ROW Parcel FB-54-0751-1

ROW Parcel FB-54-0752-1

ROW Parcel FB-54-0753-1

ROW Parcel FB-54-0755-1

ROW Parcel FB-54-0756-1

ROW Parcel FB-54-0757-1

27-Aug-16, RW - M6503

ROW Parcel FB-15-0001-1

ROW Parcel FB-15-0001-2

27-Aug-16, RW - M6504

ROW Parcel FB-15-0001-1

ROW Parcel FB-15-0001-2

ROW Parcel FB-15-0002-1

ROW Parcel FB-15-0002-2

06-Sep-16, Group 2 (Sta. 4542 - 4656)

Group 2 ROW Complete

06-Sep-16, RW  - M6505

ROW Parcel FB-15-0003-2

ROW Parcel FB-15-0003-1

06-Sep-16, RW  - M6506

ROW Parcel FB-15-0003-1

ROW Parcel FB-15-0003-2

ROW Parcel FB-15-0003-3

06-Sep-16, RW  - M6507

ROW Parcel FB-15-0003-1

ROW Parcel FB-15-0003-2

CHSR Construction Package CP4
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

A3850CP4-P001.ROW.16.7ROW Parcel FB-15-0003-3 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3860CP4-P001.ROW.16.7ROW Parcel FB-15-0006-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3870CP4-P001.ROW.16.7ROW Parcel FB-15-0006-2 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

RW - M6508RW - M6508RW - M6508 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3880CP4-P001.ROW.16.8ROW Parcel FB-15-0003-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3910CP4-P001.ROW.16.8ROW Parcel FB-15-0006-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3920CP4-P001.ROW.16.8ROW Parcel FB-15-0006-3 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3930CP4-P001.ROW.16.8ROW Parcel FB-15-0006-4 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3940CP4-P001.ROW.16.8ROW Parcel FB-15-0006-5 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3890CP4-P001.ROW.16.8ROW Parcel FB-15-0003-2 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

RW - M6509RW - M6509RW - M6509 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3960CP4-P001.ROW.16.9ROW Parcel FB-15-0006-3 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3970CP4-P001.ROW.16.9ROW Parcel FB-15-0006-4 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3980CP4-P001.ROW.16.9ROW Parcel FB-15-0006-2 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3950CP4-P001.ROW.16.9ROW Parcel FB-15-0006-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

RW - M6510RW - M6510RW - M6510 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A3990CP4-P001.ROW.16.10ROW Parcel FB-15-0006-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4000CP4-P001.ROW.16.10ROW Parcel FB-15-0006-4 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

RW - M6511RW - M6511RW - M6511 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4010CP4-P001.ROW.16.11ROW Parcel FB-15-0007-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4020CP4-P001.ROW.16.11ROW Parcel FB-15-0007-2 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4030CP4-P001.ROW.16.11ROW Parcel FB-15-0007-3 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4040CP4-P001.ROW.16.11ROW Parcel FB-15-0007-4 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4050CP4-P001.ROW.16.11ROW Parcel FB-15-0008-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

RW - M6512RW - M6512RW - M6512 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4060CP4-P001.ROW.16.12ROW Parcel FB-15-0007-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4070CP4-P001.ROW.16.12ROW Parcel FB-15-0007-3 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4080CP4-P001.ROW.16.12ROW Parcel FB-15-0007-5 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4090CP4-P001.ROW.16.12ROW Parcel FB-15-0009-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

RW - M6513RW - M6513RW - M6513 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4100CP4-P001.ROW.16.13ROW Parcel FB-15-0010-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4110CP4-P001.ROW.16.13ROW Parcel FB-15-0011-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

RW - M6514RW - M6514RW - M6514 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4120CP4-P001.ROW.16.14ROW Parcel FB-15-0011-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4130CP4-P001.ROW.16.14ROW Parcel FB-15-0011-2 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4140CP4-P001.ROW.16.14ROW Parcel FB-15-0011-3 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4150CP4-P001.ROW.16.14ROW Parcel FB-15-0012-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4160CP4-P001.ROW.16.14ROW Parcel FB-15-0013-1 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

A4170CP4-P001.ROW.16.14ROW Parcel FB-15-0013-2 128 380 02-May-16 06-Sep-16 17-May-17 21-Sep-17

Group 3 (Sta. 4656 - 4753)Group 3 (Sta. 4656 - 4753)Group 3 (Sta. 4656 - 4753) 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A9730 CP4-P001.ROW.15Group 3 ROW Complete 0 361 28-Jul-16 24-Jul-17

RW - M6515RW - M6515RW - M6515 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4180CP4-P001.ROW.15.15ROW Parcel FB-15-0011-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4190CP4-P001.ROW.15.15ROW Parcel FB-15-0012-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4200CP4-P001.ROW.15.15ROW Parcel FB-15-0013-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4210CP4-P001.ROW.15.15ROW Parcel FB-15-0013-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4220CP4-P001.ROW.15.15ROW Parcel FB-15-0014-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4230CP4-P001.ROW.15.15ROW Parcel FB-15-0014-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

RW - M6516RW - M6516RW - M6516 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4240CP4-P001.ROW.15.16ROW Parcel FB-15-0014-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

ROW Parcel FB-15-0003-3

ROW Parcel FB-15-0006-1

ROW Parcel FB-15-0006-2

06-Sep-16, RW  - M6508

ROW Parcel FB-15-0003-1

ROW Parcel FB-15-0006-1

ROW Parcel FB-15-0006-3

ROW Parcel FB-15-0006-4

ROW Parcel FB-15-0006-5

ROW Parcel FB-15-0003-2

06-Sep-16, RW  - M6509

ROW Parcel FB-15-0006-3

ROW Parcel FB-15-0006-4

ROW Parcel FB-15-0006-2

ROW Parcel FB-15-0006-1

06-Sep-16, RW  - M6510

ROW Parcel FB-15-0006-1

ROW Parcel FB-15-0006-4

06-Sep-16, RW  - M6511

ROW Parcel FB-15-0007-1

ROW Parcel FB-15-0007-2

ROW Parcel FB-15-0007-3

ROW Parcel FB-15-0007-4

ROW Parcel FB-15-0008-1

06-Sep-16, RW  - M6512

ROW Parcel FB-15-0007-1

ROW Parcel FB-15-0007-3

ROW Parcel FB-15-0007-5

ROW Parcel FB-15-0009-1

06-Sep-16, RW  - M6513

ROW Parcel FB-15-0010-1

ROW Parcel FB-15-0011-1

06-Sep-16, RW  - M6514

ROW Parcel FB-15-0011-1

ROW Parcel FB-15-0011-2

ROW Parcel FB-15-0011-3

ROW Parcel FB-15-0012-1

ROW Parcel FB-15-0013-1

ROW Parcel FB-15-0013-2

28-Jul-16, Group 3 (Sta. 4656 - 4753)

Group 3 ROW Complete

28-Jul-16, RW -  M6515

ROW Parcel FB-15-0011-1

ROW Parcel FB-15-0012-1

ROW Parcel FB-15-0013-1

ROW Parcel FB-15-0013-2

ROW Parcel FB-15-0014-1

ROW Parcel FB-15-0014-2

28-Jul-16, RW -  M6516

ROW Parcel FB-15-0014-1
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A4250CP4-P001.ROW.15.16ROW Parcel FB-15-0015-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4260CP4-P001.ROW.15.16ROW Parcel FB-15-0016-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4270CP4-P001.ROW.15.16ROW Parcel FB-15-0016-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

Group 4 (Sta. 4753 - 4819)Group 4 (Sta. 4753 - 4819)Group 4 (Sta. 4753 - 4819) 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A9740 CP4-P001.ROW.13Group 4 ROW Complete 0 361 28-Jul-16 24-Jul-17

RW - M6517RW - M6517RW - M6517 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4280CP4-P001.ROW.13.17ROW Parcel FB-15-0016-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4290CP4-P001.ROW.13.17ROW Parcel FB-15-0016-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4300CP4-P001.ROW.13.17ROW Parcel FB-15-0016-3 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4310CP4-P001.ROW.13.17ROW Parcel FB-15-0019-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

RW - M6518RW - M6518RW - M6518 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4320CP4-P001.ROW.13.18ROW Parcel FB-15-0015-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4330CP4-P001.ROW.13.18ROW Parcel FB-15-0015-3 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4340CP4-P001.ROW.13.18ROW Parcel FB-15-0016-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4350CP4-P001.ROW.13.18ROW Parcel FB-15-0016-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4360CP4-P001.ROW.13.18ROW Parcel FB-15-0016-3 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4370CP4-P001.ROW.13.18ROW Parcel FB-15-0017-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4380CP4-P001.ROW.13.18ROW Parcel FB-15-0018-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4390CP4-P001.ROW.13.18ROW Parcel FB-15-0018-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4400CP4-P001.ROW.13.18ROW Parcel FB-15-0019-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

RW - M6519RW - M6519RW - M6519 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4410CP4-P001.ROW.13.19ROW Parcel FB-15-0016-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4420CP4-P001.ROW.13.19ROW Parcel FB-15-0019-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4430CP4-P001.ROW.13.19ROW Parcel FB-15-0019-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

RW - M6520RW - M6520RW - M6520 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4450CP4-P001.ROW.13.20ROW Parcel FB-15-0020-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4460CP4-P001.ROW.13.20ROW Parcel FB-15-0020-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4470CP4-P001.ROW.13.20ROW Parcel FB-15-0021-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4480CP4-P001.ROW.13.20ROW Parcel FB-15-0021-2 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

A4440CP4-P001.ROW.13.20ROW Parcel FB-15-0019-1 88 361 02-May-16 28-Jul-16 28-Apr-17 24-Jul-17

Group 5 (Sta. 4819 - 5191)Group 5 (Sta. 4819 - 5191)Group 5 (Sta. 4819 - 5191) 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A9750 CP4-P001.ROW.14Group 5 ROW Complete 0 447 28-Jul-16 18-Oct-17

RW - M6521RW - M6521RW - M6521 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4490CP4-P001.ROW.14.21ROW Parcel FB-15-0021-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4500CP4-P001.ROW.14.21ROW Parcel FB-15-0021-2 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4510CP4-P001.ROW.14.21ROW Parcel FB-15-0021-3 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4520CP4-P001.ROW.14.21ROW Parcel FB-15-0021-4 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4530CP4-P001.ROW.14.21ROW Parcel FB-15-0023-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4540CP4-P001.ROW.14.21ROW Parcel FB-15-0023-3 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4550CP4-P001.ROW.14.21ROW Parcel FB-15-0023-5 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4560CP4-P001.ROW.14.21ROW Parcel FB-15-0023-6 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4570CP4-P001.ROW.14.21ROW Parcel FB-15-0023-7 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

RW - M6522RW - M6522RW - M6522 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4580CP4-P001.ROW.14.22ROW Parcel FB-15-0021-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4590CP4-P001.ROW.14.22ROW Parcel FB-15-0021-2 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4600CP4-P001.ROW.14.22ROW Parcel FB-15-0021-3 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4610CP4-P001.ROW.14.22ROW Parcel FB-15-0021-4 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4620CP4-P001.ROW.14.22ROW Parcel FB-15-0023-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4630CP4-P001.ROW.14.22ROW Parcel FB-15-0023-3 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4640CP4-P001.ROW.14.22ROW Parcel FB-15-0023-5 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

ROW Parcel FB-15-0015-1

ROW Parcel FB-15-0016-1

ROW Parcel FB-15-0016-2

28-Jul-16, Group 4 (Sta. 4753 - 4819)

Group 4 ROW Complete

28-Jul-16, RW -  M6517

ROW Parcel FB-15-0016-1

ROW Parcel FB-15-0016-2

ROW Parcel FB-15-0016-3

ROW Parcel FB-15-0019-1

28-Jul-16, RW -  M6518

ROW Parcel FB-15-0015-2

ROW Parcel FB-15-0015-3

ROW Parcel FB-15-0016-1

ROW Parcel FB-15-0016-2

ROW Parcel FB-15-0016-3

ROW Parcel FB-15-0017-1

ROW Parcel FB-15-0018-1

ROW Parcel FB-15-0018-2

ROW Parcel FB-15-0019-1

28-Jul-16, RW -  M6519

ROW Parcel FB-15-0016-2

ROW Parcel FB-15-0019-1

ROW Parcel FB-15-0019-2

28-Jul-16, RW -  M6520

ROW Parcel FB-15-0020-1

ROW Parcel FB-15-0020-2

ROW Parcel FB-15-0021-1

ROW Parcel FB-15-0021-2

ROW Parcel FB-15-0019-1

28-Jul-16, Group 5 (Sta. 4819 - 5191)

Group 5 ROW Complete

28-Jul-16, RW -  M6521

ROW Parcel FB-15-0021-1

ROW Parcel FB-15-0021-2

ROW Parcel FB-15-0021-3

ROW Parcel FB-15-0021-4

ROW Parcel FB-15-0023-1

ROW Parcel FB-15-0023-3

ROW Parcel FB-15-0023-5

ROW Parcel FB-15-0023-6

ROW Parcel FB-15-0023-7

28-Jul-16, RW -  M6522

ROW Parcel FB-15-0021-1

ROW Parcel FB-15-0021-2

ROW Parcel FB-15-0021-3

ROW Parcel FB-15-0021-4

ROW Parcel FB-15-0023-1

ROW Parcel FB-15-0023-3

ROW Parcel FB-15-0023-5
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A4650CP4-P001.ROW.14.22ROW Parcel FB-15-0023-6 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4660CP4-P001.ROW.14.22ROW Parcel FB-15-0023-7 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

RW - M6523RW - M6523RW - M6523 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4670CP4-P001.ROW.14.23ROW Parcel FB-15-0022-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4680CP4-P001.ROW.14.23ROW Parcel FB-15-0022-2 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4690CP4-P001.ROW.14.23ROW Parcel FB-15-0024-3 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4700CP4-P001.ROW.14.23ROW Parcel FB-15-0024-4 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

RW - M6524RW - M6524RW - M6524 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4710CP4-P001.ROW.14.24ROW Parcel FB-15-0022-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4720CP4-P001.ROW.14.24ROW Parcel FB-15-0023-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4730CP4-P001.ROW.14.24ROW Parcel FB-15-0023-3 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4740CP4-P001.ROW.14.24ROW Parcel FB-15-0023-5 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4750CP4-P001.ROW.14.24ROW Parcel FB-15-0023-6 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4760CP4-P001.ROW.14.24ROW Parcel FB-15-0023-7 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4770CP4-P001.ROW.14.24ROW Parcel FB-15-0024-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4780CP4-P001.ROW.14.24ROW Parcel FB-15-0024-2 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4790CP4-P001.ROW.14.24ROW Parcel FB-15-0024-3 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4800CP4-P001.ROW.14.24ROW Parcel FB-15-0024-4 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4810CP4-P001.ROW.14.24ROW Parcel FB-15-0024-5 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

RW - M6525RW - M6525RW - M6525 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4820CP4-P001.ROW.14.25ROW Parcel FB-15-0024-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4830CP4-P001.ROW.14.25ROW Parcel FB-15-0024-2 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

RW - M6526RW - M6526RW - M6526 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4840CP4-P001.ROW.14.26ROW Parcel FB-15-0023-2 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4850CP4-P001.ROW.14.26ROW Parcel FB-15-0023-4 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

RW - M6527RW - M6527RW - M6527 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4860CP4-P001.ROW.14.27ROW Parcel FB-15-0023-2 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4870CP4-P001.ROW.14.27ROW Parcel FB-15-0023-4 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4880CP4-P001.ROW.14.27ROW Parcel FB-15-0025-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4890CP4-P001.ROW.14.27ROW Parcel FB-15-0025-2 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4900CP4-P001.ROW.14.27ROW Parcel FB-15-0025-3 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4910CP4-P001.ROW.14.27ROW Parcel FB-15-0025-4 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4920CP4-P001.ROW.14.27ROW Parcel FB-15-0025-5 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4930CP4-P001.ROW.14.27ROW Parcel FB-15-0025-6 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4940CP4-P001.ROW.14.27ROW Parcel FB-15-0023-8 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4950CP4-P001.ROW.14.27ROW Parcel FB-15-0023-9 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4960CP4-P001.ROW.14.27ROW Parcel FB-15-0023-10 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4970CP4-P001.ROW.14.27ROW Parcel FB-15-0023-11 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4980CP4-P001.ROW.14.27ROW Parcel FB-15-0026-1 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

A4990CP4-P001.ROW.14.27ROW Parcel FB-15-0026-2 88 447 02-May-16 28-Jul-16 23-Jul-17 18-Oct-17

Group 6 (Sta. 5191 - 5245)Group 6 (Sta. 5191 - 5245)Group 6 (Sta. 5191 - 5245) 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

A9760 CP4-P001.ROW.6Group 6 ROW Complete 0 512 05-Oct-16 01-Mar-18

RW - M6529RW - M6529RW - M6529 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

A5030CP4-P001.ROW.6.29ROW Parcel FB-15-0027-1 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

A5040CP4-P001.ROW.6.29ROW Parcel FB-15-0027-2 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

A5050CP4-P001.ROW.6.29ROW Parcel FB-15-0027-3 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

A5060CP4-P001.ROW.6.29ROW Parcel FB-15-0027-4 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

A5070CP4-P001.ROW.6.29ROW Parcel FB-15-0027-5 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

A5080CP4-P001.ROW.6.29ROW Parcel FB-15-0027-6 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

RW - M6528RW - M6528RW - M6528 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

ROW Parcel FB-15-0023-6

ROW Parcel FB-15-0023-7

28-Jul-16, RW -  M6523

ROW Parcel FB-15-0022-1

ROW Parcel FB-15-0022-2

ROW Parcel FB-15-0024-3

ROW Parcel FB-15-0024-4

28-Jul-16, RW -  M6524

ROW Parcel FB-15-0022-1

ROW Parcel FB-15-0023-1

ROW Parcel FB-15-0023-3

ROW Parcel FB-15-0023-5

ROW Parcel FB-15-0023-6

ROW Parcel FB-15-0023-7

ROW Parcel FB-15-0024-1

ROW Parcel FB-15-0024-2

ROW Parcel FB-15-0024-3

ROW Parcel FB-15-0024-4

ROW Parcel FB-15-0024-5

28-Jul-16, RW -  M6525

ROW Parcel FB-15-0024-1

ROW Parcel FB-15-0024-2

28-Jul-16, RW -  M6526

ROW Parcel FB-15-0023-2

ROW Parcel FB-15-0023-4

28-Jul-16, RW -  M6527

ROW Parcel FB-15-0023-2

ROW Parcel FB-15-0023-4

ROW Parcel FB-15-0025-1

ROW Parcel FB-15-0025-2

ROW Parcel FB-15-0025-3

ROW Parcel FB-15-0025-4

ROW Parcel FB-15-0025-5

ROW Parcel FB-15-0025-6

ROW Parcel FB-15-0023-8

ROW Parcel FB-15-0023-9

ROW Parcel FB-15-0023-10

ROW Parcel FB-15-0023-11

ROW Parcel FB-15-0026-1

ROW Parcel FB-15-0026-2

05-Oct-16, Group 6 (Sta. 5191 - 5245)

Group 6 ROW Complete

05-Oct-16, RW - M6529

ROW Parcel FB-15-0027-1

ROW Parcel FB-15-0027-2

ROW Parcel FB-15-0027-3

ROW Parcel FB-15-0027-4

ROW Parcel FB-15-0027-5

ROW Parcel FB-15-0027-6

05-Oct-16, RW - M6528
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A5000CP4-P001.ROW.6.28ROW Parcel FB-15-0026-1 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

A5010CP4-P001.ROW.6.28ROW Parcel FB-15-0026-2 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

A5020CP4-P001.ROW.6.28ROW Parcel FB-15-0026-3 157 512 02-May-16 05-Oct-16 26-Sep-17 01-Mar-18

Group 7 (Sta. 5245 - 5298)Group 7 (Sta. 5245 - 5298)Group 7 (Sta. 5245 - 5298) 263 453 02-May-16 19-Jan-17 29-Jul-17 17-Apr-18

A9770 CP4-P001.ROW.7Group 7 ROW Complete 0 453 19-Jan-17 17-Apr-18

RW - M6530RW - M6530RW - M6530 128 588 02-May-16 06-Sep-16 11-Dec-17 17-Apr-18

A5090CP4-P001.ROW.7.30ROW Parcel FB-15-0028-1 128 588 02-May-16 06-Sep-16 11-Dec-17 17-Apr-18

A5100CP4-P001.ROW.7.30ROW Parcel FB-15-0028-2 128 588 02-May-16 06-Sep-16 11-Dec-17 17-Apr-18

RW - M6531RW - M6531RW - M6531 263 453 02-May-16 19-Jan-17 29-Jul-17 17-Apr-18

A5110CP4-P001.ROW.7.31ROW Parcel FB-15-0029-1 263 453 02-May-16 19-Jan-17 29-Jul-17 17-Apr-18

A5120CP4-P001.ROW.7.31ROW Parcel FB-15-0029-2 263 453 02-May-16 19-Jan-17 29-Jul-17 17-Apr-18

Group 8 (Sta. 5298 - 5517)Group 8 (Sta. 5298 - 5517)Group 8 (Sta. 5298 - 5517) 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A9780 CP4-P001.ROW.8Group 8 ROW Complete 0 318 19-Jan-17 03-Dec-17

RW - M6532RW - M6532RW - M6532 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5130CP4-P001.ROW.8.32ROW Parcel FB-15-0031-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5140CP4-P001.ROW.8.32ROW Parcel FB-15-0032-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

RW - M6533RW - M6533RW - M6533 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5150CP4-P001.ROW.8.33ROW Parcel FB-15-0033-2 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

RW - M6534RW - M6534RW - M6534 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5160CP4-P001.ROW.8.34ROW Parcel FB-15-0033-1 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5170CP4-P001.ROW.8.34ROW Parcel FB-15-0033-2 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5180CP4-P001.ROW.8.34ROW Parcel FB-15-0033-3 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5190CP4-P001.ROW.8.34ROW Parcel FB-15-0033-4 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5200CP4-P001.ROW.8.34ROW Parcel FB-15-0033-5 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5210CP4-P001.ROW.8.34ROW Parcel FB-15-0033-6 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

RW - M6535RW - M6535RW - M6535 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5220CP4-P001.ROW.8.35ROW Parcel FB-15-0033-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5230CP4-P001.ROW.8.35ROW Parcel FB-15-0033-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5240CP4-P001.ROW.8.35ROW Parcel FB-15-0033-3 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5250CP4-P001.ROW.8.35ROW Parcel FB-15-0033-4 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5260CP4-P001.ROW.8.35ROW Parcel FB-15-0033-5 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5270CP4-P001.ROW.8.35ROW Parcel FB-15-0033-6 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5280CP4-P001.ROW.8.35ROW Parcel FB-15-0034-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

RW - M6536RW - M6536RW - M6536 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5290CP4-P001.ROW.8.36ROW Parcel FB-15-0033-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A5300CP4-P001.ROW.8.36ROW Parcel FB-15-0035-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

RW - M6537RW - M6537RW - M6537 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5310CP4-P001.ROW.8.37ROW Parcel FB-15-0035-1 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5320CP4-P001.ROW.8.37ROW Parcel FB-15-0035-2 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5330CP4-P001.ROW.8.37ROW Parcel FB-15-0036-1 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

RW - M6538RW - M6538RW - M6538 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5340CP4-P001.ROW.8.38ROW Parcel FB-15-0035-2 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5350CP4-P001.ROW.8.38ROW Parcel FB-15-0037-1 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

RW - M6539RW - M6539RW - M6539 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

A5360CP4-P001.ROW.8.39ROW Parcel FB-15-0036-1 88 493 02-May-16 28-Jul-16 07-Sep-17 03-Dec-17

RW - M6600RW - M6600RW - M6600 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A7290CP4-P001.ROW.8.1ROW Parcel FB-15-0151-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A7300CP4-P001.ROW.8.1ROW Parcel FB-15-0152-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A7310CP4-P001.ROW.8.1ROW Parcel FB-15-0153-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A7320CP4-P001.ROW.8.1ROW Parcel FB-15-0154-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

ROW Parcel FB-15-0026-1

ROW Parcel FB-15-0026-2

ROW Parcel FB-15-0026-3

19-Jan-17, Group 7 (Sta. 5245 - 5298)

Group 7 ROW Complete

06-Sep-16, RW  - M6530

ROW Parcel FB-15-0028-1

ROW Parcel FB-15-0028-2

19-Jan-17, RW - M6531

ROW Parcel FB-15-0029-1

ROW Parcel FB-15-0029-2

19-Jan-17, Group 8 (Sta. 5298 - 5517)

Group 8 ROW Complete

19-Jan-17, RW - M6532

ROW Parcel FB-15-0031-1

ROW Parcel FB-15-0032-1

28-Jul-16, RW -  M6533

ROW Parcel FB-15-0033-2

28-Jul-16, RW -  M6534

ROW Parcel FB-15-0033-1

ROW Parcel FB-15-0033-2

ROW Parcel FB-15-0033-3

ROW Parcel FB-15-0033-4

ROW Parcel FB-15-0033-5

ROW Parcel FB-15-0033-6

19-Jan-17, RW - M6535

ROW Parcel FB-15-0033-1

ROW Parcel FB-15-0033-2

ROW Parcel FB-15-0033-3

ROW Parcel FB-15-0033-4

ROW Parcel FB-15-0033-5

ROW Parcel FB-15-0033-6

ROW Parcel FB-15-0034-1

19-Jan-17, RW - M6536

ROW Parcel FB-15-0033-1

ROW Parcel FB-15-0035-1

28-Jul-16, RW -  M6537

ROW Parcel FB-15-0035-1

ROW Parcel FB-15-0035-2

ROW Parcel FB-15-0036-1

28-Jul-16, RW -  M6538

ROW Parcel FB-15-0035-2

ROW Parcel FB-15-0037-1

28-Jul-16, RW -  M6539

ROW Parcel FB-15-0036-1

19-Jan-17, RW - M6600

ROW Parcel FB-15-0151-1

ROW Parcel FB-15-0152-1

ROW Parcel FB-15-0153-1

ROW Parcel FB-15-0154-1
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RW - M6601RW - M6601RW - M6601 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A7340CP4-P001.ROW.8.2ROW Parcel FB-15-0155-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1060CP4-P001.ROW.8.2ROW Parcel FB-15-0155-3 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1070CP4-P001.ROW.8.2ROW Parcel FB-15-059-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A7330CP4-P001.ROW.8.2ROW Parcel FB-15-0155-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

RW - M6602RW - M6602RW - M6602 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1080CP4-P001.ROW.8.3ROW Parcel FB-15-0155-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1090CP4-P001.ROW.8.3ROW Parcel FB-15-0155-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1100CP4-P001.ROW.8.3ROW Parcel FB-15-0155-3 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1110 CP4-P001.ROW.8.3ROW Parcel FB-15-0156-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1120CP4-P001.ROW.8.3ROW Parcel FB-15-0156-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1130CP4-P001.ROW.8.3ROW Parcel FB-15-0159-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1140CP4-P001.ROW.8.3ROW Parcel FB-15-0159-6 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

RW - M6603RW - M6603RW - M6603 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1150CP4-P001.ROW.8.4ROW Parcel FB-15-0156-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1160CP4-P001.ROW.8.4ROW Parcel FB-15-0156-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1170CP4-P001.ROW.8.4ROW Parcel FB-15-0156-3 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1180CP4-P001.ROW.8.4ROW Parcel FB-15-0157-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1190CP4-P001.ROW.8.4ROW Parcel FB-15-0159-6 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1200CP4-P001.ROW.8.4ROW Parcel FB-15-0159-7 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1210CP4-P001.ROW.8.4ROW Parcel FB-15-0159-8 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1220CP4-P001.ROW.8.4ROW Parcel FB-15-0159-9 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1230CP4-P001.ROW.8.4ROW Parcel FB-15-0159-10 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

Group 9A (Sta. 5517 - 5556)Group 9A (Sta. 5517 - 5556)Group 9A (Sta. 5517 - 5556) 469 112 02-May-16 13-Aug-17 22-Aug-16 03-Dec-17

A51760 CP4-P001.ROW.9Group 9A ROW Complete Railroad Group 0 318 19-Jan-17 03-Dec-17

A9790 CP4-P001.ROW.9Group 9A ROW Complete Non Railroad Group 0 112 13-Aug-17 03-Dec-17

RW - M6604RW - M6604RW - M6604 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1250CP4-P001.ROW.9.10ROW Parcel FB-15-0159-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1260CP4-P001.ROW.9.10ROW Parcel FB-15-0159-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1270CP4-P001.ROW.9.10ROW Parcel FB-15-0159-3 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1280CP4-P001.ROW.9.10ROW Parcel FB-15-0159-4 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1290CP4-P001.ROW.9.10ROW Parcel FB-15-0159-5 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1300CP4-P001.ROW.9.10ROW Parcel FB-15-0159-7 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1240CP4-P001.ROW.9.10ROW Parcel FB-15-0158-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

RW - M6605RW - M6605RW - M6605 469 112 02-May-16 13-Aug-17 22-Aug-16 03-Dec-17

A1310CP4-P001.ROW.9.9ROW Parcel FB-15-0158-2 469 112 02-May-16 13-Aug-17 22-Aug-16 03-Dec-17

RW - M6606RW - M6606RW - M6606 469 112 02-May-16 13-Aug-17 22-Aug-16 03-Dec-17

A1320CP4-P001.ROW.9.8ROW Parcel FB-15-0158-1 469 112 02-May-16 13-Aug-17 22-Aug-16 03-Dec-17

A1330CP4-P001.ROW.9.8ROW Parcel FB-15-0158-2 469 112 02-May-16 13-Aug-17 22-Aug-16 03-Dec-17

RW - M6607RW - M6607RW - M6607 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1340CP4-P001.ROW.9.7ROW Parcel FB-15-0159-5 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1350CP4-P001.ROW.9.7ROW Parcel FB-15-0159-10 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1360CP4-P001.ROW.9.7ROW Parcel FB-15-0160-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1370CP4-P001.ROW.9.7ROW Parcel FB-15-0160-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

RW - M6608RW - M6608RW - M6608 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1380CP4-P001.ROW.9.6ROW Parcel FB-15-0159-5 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1390CP4-P001.ROW.9.6ROW Parcel FB-15-0159-10 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1400CP4-P001.ROW.9.6ROW Parcel FB-15-0160-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1410CP4-P001.ROW.9.6ROW Parcel FB-15-0160-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1420CP4-P001.ROW.9.6ROW Parcel FB-15-0161-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

19-Jan-17, RW - M6601

ROW Parcel FB-15-0155-2

ROW Parcel FB-15-0155-3

ROW Parcel FB-15-059-1

ROW Parcel FB-15-0155-1

19-Jan-17, RW - M6602

ROW Parcel FB-15-0155-1

ROW Parcel FB-15-0155-2

ROW Parcel FB-15-0155-3

ROW Parcel FB-15-0156-1

ROW Parcel FB-15-0156-2

ROW Parcel FB-15-0159-1

ROW Parcel FB-15-0159-6

19-Jan-17, RW - M6603

ROW Parcel FB-15-0156-1

ROW Parcel FB-15-0156-2

ROW Parcel FB-15-0156-3

ROW Parcel FB-15-0157-1

ROW Parcel FB-15-0159-6

ROW Parcel FB-15-0159-7

ROW Parcel FB-15-0159-8

ROW Parcel FB-15-0159-9

ROW Parcel FB-15-0159-10

13-Aug-17, Group 9A (Sta. 5517 - 5556)

Group 9A ROW Complete Railroad Group

Group 9A ROW Complete Non Railroad Group

19-Jan-17, RW - M6604

ROW Parcel FB-15-0159-1

ROW Parcel FB-15-0159-2

ROW Parcel FB-15-0159-3

ROW Parcel FB-15-0159-4

ROW Parcel FB-15-0159-5

ROW Parcel FB-15-0159-7

ROW Parcel FB-15-0158-2

13-Aug-17, RW  - M6605

ROW Parcel FB-15-0158-2

13-Aug-17, RW  - M6606

ROW Parcel FB-15-0158-1

ROW Parcel FB-15-0158-2

19-Jan-17, RW - M6607

ROW Parcel FB-15-0159-5

ROW Parcel FB-15-0159-10

ROW Parcel FB-15-0160-1

ROW Parcel FB-15-0160-2

19-Jan-17, RW - M6608

ROW Parcel FB-15-0159-5

ROW Parcel FB-15-0159-10

ROW Parcel FB-15-0160-1

ROW Parcel FB-15-0160-2

ROW Parcel FB-15-0161-1
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A1430CP4-P001.ROW.9.6ROW Parcel FB-15-0161-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1440CP4-P001.ROW.9.6ROW Parcel FB-15-0162-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1450CP4-P001.ROW.9.6ROW Parcel FB-15-0162-2 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

A1460CP4-P001.ROW.9.6ROW Parcel FB-15-0163-1 263 318 02-May-16 19-Jan-17 16-Mar-17 03-Dec-17

Group 9B (Sta. 5556 - 5588)Group 9B (Sta. 5556 - 5588)Group 9B (Sta. 5556 - 5588) 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

A51770 CP4-P001.ROW.19Group 9B ROW Complete Non Railroad Group 0 455 15-Dec-16 15-Mar-18

A9800 CP4-P001.ROW.19Group 9B ROW Complete Railroad Group 0 420 19-Jan-17 15-Mar-18

RW - M6609RW - M6609RW - M6609 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

A1490CP4-P001.ROW.19.5ROW Parcel FB-15-0164-1 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

A1500CP4-P001.ROW.19.5ROW Parcel FB-15-0165-1 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

A1510CP4-P001.ROW.19.5ROW Parcel FB-15-0165-2 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

A1520CP4-P001.ROW.19.5ROW Parcel FB-15-0165-3 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

A1530CP4-P001.ROW.19.5ROW Parcel FB-15-0165-4 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

A1540CP4-P001.ROW.19.5ROW Parcel FB-15-0166-1 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

A1550CP4-P001.ROW.19.5ROW Parcel FB-15-0166-2 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

A1560CP4-P001.ROW.19.5ROW Parcel FB-15-0167-1 263 420 02-May-16 19-Jan-17 26-Jun-17 15-Mar-18

RW - M6610RW - M6610RW - M6610 228 455 02-May-16 15-Dec-16 31-Jul-17 15-Mar-18

A1670CP4-P001.ROW.19.11ROW Parcel FB-15-0167-2 228 455 02-May-16 15-Dec-16 31-Jul-17 15-Mar-18

A1680CP4-P001.ROW.19.11ROW Parcel FB-15-0168-1 228 455 02-May-16 15-Dec-16 31-Jul-17 15-Mar-18

A1690CP4-P001.ROW.19.11ROW Parcel FB-15-0169-2 228 455 02-May-16 15-Dec-16 31-Jul-17 15-Mar-18

A1700CP4-P001.ROW.19.11ROW Parcel FB-15-0169-1 228 455 02-May-16 15-Dec-16 31-Jul-17 15-Mar-18

Group 10 (Sta. 5588 - 5636)Group 10 (Sta. 5588 - 5636)Group 10 (Sta. 5588 - 5636) 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A9810 CP4-P001.ROW.10Group 10 ROW Complete 0 304 19-Jan-17 19-Nov-17

RW - M6611RW - M6611RW - M6611 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1750CP4-P001.ROW.10.12ROW Parcel FB-15-0170-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1760CP4-P001.ROW.10.12ROW Parcel FB-15-0171-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

RW - M6612RW - M6612RW - M6612 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1810CP4-P001.ROW.10.13ROW Parcel FB-15-0171-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1820CP4-P001.ROW.10.13ROW Parcel FB-15-0172-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1830CP4-P001.ROW.10.13ROW Parcel FB-15-0173-1 118 449 02-May-16 27-Aug-16 25-Jul-17 19-Nov-17

A1840CP4-P001.ROW.10.13ROW Parcel FB-15-0173-2 118 449 02-May-16 27-Aug-16 25-Jul-17 19-Nov-17

A1850CP4-P001.ROW.10.13ROW Parcel FB-15-0174-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1860CP4-P001.ROW.10.13ROW Parcel FB-15-0174-2 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1870CP4-P001.ROW.10.13ROW Parcel FB-15-0174-3 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1880CP4-P001.ROW.10.13ROW Parcel FB-15-0174-4 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1890CP4-P001.ROW.10.13ROW Parcel FB-15-0174-5 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1900CP4-P001.ROW.10.13ROW Parcel FB-15-0175-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

RW - M6613RW - M6613RW - M6613 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1910CP4-P001.ROW.10.14ROW Parcel FB-15-0176-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1920CP4-P001.ROW.10.14ROW Parcel FB-15-0176-2 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1930CP4-P001.ROW.10.14ROW Parcel FB-15-0176-3 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1940CP4-P001.ROW.10.14ROW Parcel FB-15-0177-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1950CP4-P001.ROW.10.14ROW Parcel FB-15-0177-2 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1960CP4-P001.ROW.10.14ROW Parcel FB-15-0177-3 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1970CP4-P001.ROW.10.14ROW Parcel FB-15-0177-4 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1980CP4-P001.ROW.10.14ROW Parcel FB-15-0177-5 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A1990CP4-P001.ROW.10.14ROW Parcel FB-15-0178-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

RW - M6614RW - M6614RW - M6614 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2000CP4-P001.ROW.10.15ROW Parcel FB-15-0179-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2010CP4-P001.ROW.10.15ROW Parcel FB-15-0180-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

ROW Parcel FB-15-0161-2

ROW Parcel FB-15-0162-1

ROW Parcel FB-15-0162-2

ROW Parcel FB-15-0163-1

19-Jan-17, Group 9B (Sta. 5556 - 5588)

Group 9B ROW Complete Non Railroad Group

Group 9B ROW Complete Railroad Group

19-Jan-17, RW - M6609

ROW Parcel FB-15-0164-1

ROW Parcel FB-15-0165-1

ROW Parcel FB-15-0165-2

ROW Parcel FB-15-0165-3

ROW Parcel FB-15-0165-4

ROW Parcel FB-15-0166-1

ROW Parcel FB-15-0166-2

ROW Parcel FB-15-0167-1

15-Dec-16, RW - M6610

ROW Parcel FB-15-0167-2

ROW Parcel FB-15-0168-1

ROW Parcel FB-15-0169-2

ROW Parcel FB-15-0169-1

19-Jan-17, Group 10 (Sta. 5588 - 5636)

Group 10 ROW Complete

19-Jan-17, RW - M6611

ROW Parcel FB-15-0170-1

ROW Parcel FB-15-0171-1

19-Jan-17, RW - M6612

ROW Parcel FB-15-0171-1

ROW Parcel FB-15-0172-1

ROW Parcel FB-15-0173-1

ROW Parcel FB-15-0173-2

ROW Parcel FB-15-0174-1

ROW Parcel FB-15-0174-2

ROW Parcel FB-15-0174-3

ROW Parcel FB-15-0174-4

ROW Parcel FB-15-0174-5

ROW Parcel FB-15-0175-1

19-Jan-17, RW - M6613

ROW Parcel FB-15-0176-1

ROW Parcel FB-15-0176-2

ROW Parcel FB-15-0176-3

ROW Parcel FB-15-0177-1

ROW Parcel FB-15-0177-2

ROW Parcel FB-15-0177-3

ROW Parcel FB-15-0177-4

ROW Parcel FB-15-0177-5

ROW Parcel FB-15-0178-1

19-Jan-17, RW - M6614

ROW Parcel FB-15-0179-1

ROW Parcel FB-15-0180-1

CHSR Construction Package CP4
 

 

      

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 16 of 125  



Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

A2020CP4-P001.ROW.10.15ROW Parcel FB-15-0180-2 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2030CP4-P001.ROW.10.15ROW Parcel FB-15-0181-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2040CP4-P001.ROW.10.15ROW Parcel FB-15-0181-2 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2050CP4-P001.ROW.10.15ROW Parcel FB-15-0182-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2060CP4-P001.ROW.10.15ROW Parcel FB-15-0183-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2070CP4-P001.ROW.10.15ROW Parcel FB-15-0184-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2080CP4-P001.ROW.10.15ROW Parcel FB-15-0185-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2090CP4-P001.ROW.10.15ROW Parcel FB-15-0185-2 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2100CP4-P001.ROW.10.15ROW Parcel FB-15-0185-3 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2110CP4-P001.ROW.10.15ROW Parcel FB-15-0186-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

Group 11 (Sta. 5636 - 5689)Group 11 (Sta. 5636 - 5689)Group 11 (Sta. 5636 - 5689) 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A9820 CP4-P001.ROW.11Group 11 ROW Complete 0 304 19-Jan-17 19-Nov-17

RW - M6615RW - M6615RW - M6615 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2120CP4-P001.ROW.11.16ROW Parcel FB-15-0187-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2130CP4-P001.ROW.11.16ROW Parcel FB-15-0187-2 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2140CP4-P001.ROW.11.16ROW Parcel FB-15-0187-3 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2150CP4-P001.ROW.11.16ROW Parcel FB-15-0187-4 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2160CP4-P001.ROW.11.16ROW Parcel FB-15-0188-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2170CP4-P001.ROW.11.16ROW Parcel FB-15-0188-3 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2180CP4-P001.ROW.11.16ROW Parcel FB-15-0188-4 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2190CP4-P001.ROW.11.16ROW Parcel FB-15-0188-5 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

RW - M6616RW - M6616RW - M6616 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2210CP4-P001.ROW.11.1ROW Parcel FB-15-0188-3 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2220CP4-P001.ROW.11.1ROW Parcel FB-15-0188-4 98 469 02-May-16 07-Aug-16 14-Aug-17 19-Nov-17

A2230CP4-P001.ROW.11.1ROW Parcel FB-15-0188-5 98 469 02-May-16 07-Aug-16 14-Aug-17 19-Nov-17

A2240CP4-P001.ROW.11.1ROW Parcel FB-15-0188-6 98 469 02-May-16 07-Aug-16 14-Aug-17 19-Nov-17

A2250CP4-P001.ROW.11.1ROW Parcel FB-15-0188-7 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2260CP4-P001.ROW.11.1ROW Parcel FB-15-0188-8 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2270CP4-P001.ROW.11.1ROW Parcel FB-15-0189-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2200CP4-P001.ROW.11.1ROW Parcel FB-15-0188-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

RW - M6700RW - M6700RW - M6700 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2280CP4-P001.ROW.11.17ROW Parcel FB-15-0302-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2290CP4-P001.ROW.11.17ROW Parcel FB-15-0302-2 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2300CP4-P001.ROW.11.17ROW Parcel FB-15-0302-3 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2310CP4-P001.ROW.11.17ROW Parcel FB-15-0305-1 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2320CP4-P001.ROW.11.17ROW Parcel FB-15-0305-2 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2330CP4-P001.ROW.11.17ROW Parcel FB-15-0305-3 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2340CP4-P001.ROW.11.17ROW Parcel FB-15-0305-4 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

A2350CP4-P001.ROW.11.17ROW Parcel FB-15-0305-01-01 263 304 02-May-16 19-Jan-17 02-Mar-17 19-Nov-17

Group 12 (Sta. 5689 - 5745)Group 12 (Sta. 5689 - 5745)Group 12 (Sta. 5689 - 5745) 263 251 02-May-16 19-Jan-17 08-Jan-17 27-Sep-17

A9830 CP4-P001.ROW.12Group 12 ROW Complete 0 251 19-Jan-17 27-Sep-17

RW - M6701RW - M6701RW - M6701 263 251 02-May-16 19-Jan-17 08-Jan-17 27-Sep-17

A2360CP4-P001.ROW.12.6ROW Parcel FB-15-0305-1 263 251 02-May-16 19-Jan-17 08-Jan-17 27-Sep-17

A2380CP4-P001.ROW.12.6ROW Parcel FB-15-0305-01-01 263 251 02-May-16 19-Jan-17 08-Jan-17 27-Sep-17

A2390CP4-P001.ROW.12.6ROW Parcel FB-15-0306-01-01 263 251 02-May-16 19-Jan-17 08-Jan-17 27-Sep-17

A2400CP4-P001.ROW.12.6ROW Parcel FB-15-0306-1 258 256 02-May-16 14-Jan-17 13-Jan-17 27-Sep-17

A2410CP4-P001.ROW.12.6ROW Parcel FB-15-0307-1 258 256 02-May-16 14-Jan-17 13-Jan-17 27-Sep-17

A2370CP4-P001.ROW.12.6ROW Parcel FB-15-0305-2 263 251 02-May-16 19-Jan-17 08-Jan-17 27-Sep-17

Group 13 (Sta. 5745 - 5880)Group 13 (Sta. 5745 - 5880)Group 13 (Sta. 5745 - 5880) 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A9840 CP4-P001.ROW.17Group 13 ROW Complete 0 396 27-Aug-16 27-Sep-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

ROW Parcel FB-15-0180-2

ROW Parcel FB-15-0181-1

ROW Parcel FB-15-0181-2

ROW Parcel FB-15-0182-1

ROW Parcel FB-15-0183-1

ROW Parcel FB-15-0184-1

ROW Parcel FB-15-0185-1

ROW Parcel FB-15-0185-2

ROW Parcel FB-15-0185-3

ROW Parcel FB-15-0186-1

19-Jan-17, Group 11 (Sta. 5636 - 5689)

Group 11 ROW Complete

19-Jan-17, RW - M6615

ROW Parcel FB-15-0187-1

ROW Parcel FB-15-0187-2

ROW Parcel FB-15-0187-3

ROW Parcel FB-15-0187-4

ROW Parcel FB-15-0188-1

ROW Parcel FB-15-0188-3

ROW Parcel FB-15-0188-4

ROW Parcel FB-15-0188-5

19-Jan-17, RW - M6616

ROW Parcel FB-15-0188-3

ROW Parcel FB-15-0188-4

ROW Parcel FB-15-0188-5

ROW Parcel FB-15-0188-6

ROW Parcel FB-15-0188-7

ROW Parcel FB-15-0188-8

ROW Parcel FB-15-0189-1

ROW Parcel FB-15-0188-1

19-Jan-17, RW - M6700

ROW Parcel FB-15-0302-1

ROW Parcel FB-15-0302-2

ROW Parcel FB-15-0302-3

ROW Parcel FB-15-0305-1

ROW Parcel FB-15-0305-2

ROW Parcel FB-15-0305-3

ROW Parcel FB-15-0305-4

ROW Parcel FB-15-0305-01-01

19-Jan-17, Group 12 (Sta. 5689 - 5745)

Group 12 ROW Complete

19-Jan-17, RW - M6701

ROW Parcel FB-15-0305-1

ROW Parcel FB-15-0305-01-01

ROW Parcel FB-15-0306-01-01

ROW Parcel FB-15-0306-1

ROW Parcel FB-15-0307-1

ROW Parcel FB-15-0305-2

27-Aug-16, Group 13 (Sta. 5745 - 5880)

Group 13 ROW Complete
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RW - M6712RW - M6712RW - M6712 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2800CP4-P001.ROW.17.20ROW Parcel FB-15-0317-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2810CP4-P001.ROW.17.20ROW Parcel FB-15-0317-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2820CP4-P001.ROW.17.20ROW Parcel FB-15-0319-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2830CP4-P001.ROW.17.20ROW Parcel FB-15-0319-3 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2840CP4-P001.ROW.17.20ROW Parcel FB-15-0321-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2850CP4-P001.ROW.17.20ROW Parcel FB-15-0321-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2860CP4-P001.ROW.17.20ROW Parcel FB-15-0321-3 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2870CP4-P001.ROW.17.20ROW Parcel FB-15-0322-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2880CP4-P001.ROW.17.20ROW Parcel FB-15-0322-3 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6703RW - M6703RW - M6703 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2520CP4-P001.ROW.17.14ROW Parcel FB-15-0307-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2530CP4-P001.ROW.17.14ROW Parcel FB-15-0307-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2540CP4-P001.ROW.17.14ROW Parcel FB-15-0307-3 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2550CP4-P001.ROW.17.14ROW Parcel FB-15-0352-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2560CP4-P001.ROW.17.14ROW Parcel FB-15-0352-3 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2570CP4-P001.ROW.17.14ROW Parcel FB-15-0352-4 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2580CP4-P001.ROW.17.14ROW Parcel FB-15-0352-01-01 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2590CP4-P001.ROW.17.14ROW Parcel FB-15-0313-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2600CP4-P001.ROW.17.14ROW Parcel FB-15-0313-01-01 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6704RW - M6704RW - M6704 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2610CP4-P001.ROW.17.18ROW Parcel FB-15-0313-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2620CP4-P001.ROW.17.18ROW Parcel FB-15-0313-01-01 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6713RW - M6713RW - M6713 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2900CP4-P001.ROW.17.21ROW Parcel FB-15-0322-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2910CP4-P001.ROW.17.21ROW Parcel FB-15-0322-3 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2920CP4-P001.ROW.17.21ROW Parcel FB-15-0323-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2930CP4-P001.ROW.17.21ROW Parcel FB-15-0323-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2940CP4-P001.ROW.17.21ROW Parcel FB-15-0327-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2950CP4-P001.ROW.17.21ROW Parcel FB-15-0327-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2890CP4-P001.ROW.17.21ROW Parcel FB-15-0322-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6702RW - M6702RW - M6702 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2420CP4-P001.ROW.17.10ROW Parcel FB-15-0307-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2430CP4-P001.ROW.17.10ROW Parcel FB-15-0308-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2440CP4-P001.ROW.17.10ROW Parcel FB-15-0311-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2450CP4-P001.ROW.17.10ROW Parcel FB-15-0311-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2460CP4-P001.ROW.17.10ROW Parcel FB-15-0311-3 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2470CP4-P001.ROW.17.10ROW Parcel FB-15-0311-4 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2480CP4-P001.ROW.17.10ROW Parcel FB-15-0312-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2490CP4-P001.ROW.17.10ROW Parcel FB-15-0352-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2500CP4-P001.ROW.17.10ROW Parcel FB-15-0352-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2510CP4-P001.ROW.17.10ROW Parcel FB-15-0352-02-01 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6705RW - M6705RW - M6705 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2650CP4-P001.ROW.17.7ROW Parcel FB-15-0316-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2660CP4-P001.ROW.17.7ROW Parcel FB-15-0316-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2630CP4-P001.ROW.17.7ROW Parcel FB-15-0313-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2640CP4-P001.ROW.17.7ROW Parcel FB-15-0313-01-01 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2670CP4-P001.ROW.17.7ROW Parcel FB-15-0316-01-01 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6706RW - M6706RW - M6706 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2680CP4-P001.ROW.17.11ROW Parcel FB-15-0316-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

27-Aug-16, RW - M6712

ROW Parcel FB-15-0317-1

ROW Parcel FB-15-0317-2

ROW Parcel FB-15-0319-2

ROW Parcel FB-15-0319-3

ROW Parcel FB-15-0321-1

ROW Parcel FB-15-0321-2

ROW Parcel FB-15-0321-3

ROW Parcel FB-15-0322-1

ROW Parcel FB-15-0322-3

27-Aug-16, RW - M6703

ROW Parcel FB-15-0307-1

ROW Parcel FB-15-0307-2

ROW Parcel FB-15-0307-3

ROW Parcel FB-15-0352-1

ROW Parcel FB-15-0352-3

ROW Parcel FB-15-0352-4

ROW Parcel FB-15-0352-01-01

ROW Parcel FB-15-0313-1

ROW Parcel FB-15-0313-01-01

27-Aug-16, RW - M6704

ROW Parcel FB-15-0313-1

ROW Parcel FB-15-0313-01-01

27-Aug-16, RW - M6713

ROW Parcel FB-15-0322-2

ROW Parcel FB-15-0322-3

ROW Parcel FB-15-0323-1

ROW Parcel FB-15-0323-2

ROW Parcel FB-15-0327-1

ROW Parcel FB-15-0327-2

ROW Parcel FB-15-0322-1

27-Aug-16, RW - M6702

ROW Parcel FB-15-0307-1

ROW Parcel FB-15-0308-1

ROW Parcel FB-15-0311-1

ROW Parcel FB-15-0311-2

ROW Parcel FB-15-0311-3

ROW Parcel FB-15-0311-4

ROW Parcel FB-15-0312-1

ROW Parcel FB-15-0352-1

ROW Parcel FB-15-0352-2

ROW Parcel FB-15-0352-02-01

27-Aug-16, RW - M6705

ROW Parcel FB-15-0316-1

ROW Parcel FB-15-0316-2

ROW Parcel FB-15-0313-1

ROW Parcel FB-15-0313-01-01

ROW Parcel FB-15-0316-01-01

27-Aug-16, RW - M6706

ROW Parcel FB-15-0316-2
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RW - M6707RW - M6707RW - M6707 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2690CP4-P001.ROW.17.15ROW Parcel FB-15-0316-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6708RW - M6708RW - M6708 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2700CP4-P001.ROW.17.19ROW Parcel FB-15-0316-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6709RW - M6709RW - M6709 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2710CP4-P001.ROW.17.8ROW Parcel FB-15-0316-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2720CP4-P001.ROW.17.8ROW Parcel FB-15-0316-01-01 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2730CP4-P001.ROW.17.8ROW Parcel FB-15-0319-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2740CP4-P001.ROW.17.8ROW Parcel FB-15-0319-01-01 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6710RW - M6710RW - M6710 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2750CP4-P001.ROW.17.12ROW Parcel FB-15-0319-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2760CP4-P001.ROW.17.12ROW Parcel FB-15-0319-2 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2770CP4-P001.ROW.17.12ROW Parcel FB-15-0319-01-01 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2780CP4-P001.ROW.17.12ROW Parcel FB-15-0321-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

RW - M6711RW - M6711RW - M6711 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

A2790CP4-P001.ROW.17.16ROW Parcel FB-15-0320-1 118 396 02-May-16 27-Aug-16 02-Jun-17 27-Sep-17

Utility RelocationsUtility RelocationsUtility Relocations 500 153 02-May-16 26-Apr-18 02-Jun-16 04-Dec-18

Startup of SUE ProcessStartup of SUE ProcessStartup of SUE Process 146 22 02-May-16 28-Nov-16 02-Jun-16 29-Dec-16

A10210 CP4-P001.REL.4Mobilization of Utility Team 20 22 02-May-16 27-May-16 02-Jun-16 29-Jun-16

A10220 CP4-P001.REL.4Initial Meetings with Utility Owners 20 22 31-May-16 27-Jun-16 30-Jun-16 28-Jul-16

A10230 CP4-P001.REL.4Perform Level A & B SUE 40 22 28-Jun-16 23-Aug-16 29-Jul-16 23-Sep-16

A10240 CP4-P001.REL.4Develop Utility Adjustment Concept Plan 20 22 24-Aug-16 21-Sep-16 26-Sep-16 21-Oct-16

A10250 CP4-P001.REL.4QA/QC and UAT Compliance Review Util ity Adjustment Concept Plan 5 22 22-Sep-16 28-Sep-16 24-Oct-16 28-Oct-16

A10260 CP4-P001.REL.4Submit Utility Adjustment Preliminary Plan 1 22 29-Sep-16 29-Sep-16 31-Oct-16 31-Oct-16

A10270 CP4-P001.REL.4CHSRA Review Utility Adjustment Preliminary  Plan 30 22 30-Sep-16 10-Nov-16 01-Nov-16 14-Dec-16

A10280 CP4-P001.REL.4Prepare Utility Strip Map and Tracking Report 5 22 11-Nov-16 17-Nov-16 15-Dec-16 21-Dec-16

A10290 CP4-P001.REL.4CHSRA  Approved Uti li ty Adjustment Preliminary Plan 5 22 18-Nov-16 28-Nov-16 22-Dec-16 29-Dec-16

MUAA ApprovalsMUAA ApprovalsMUAA Approvals 80 234 28-Jun-16 19-Oct-16 18-Nov-16 26-Sep-17

A51690 CP4-P001.REL.5Negotiate MUAA with Level 3 Communications 80 111 28-Jun-16 19-Oct-16 06-Dec-16 03-Apr-17

A51700 CP4-P001.REL.5Negotiate MUAA with Semitropic Water Storage District 80 101 28-Jun-16 19-Oct-16 18-Nov-16 17-Mar-17

A51670 CP4-P001.REL.5Negotiate MUAA with ATT 80 122 28-Jun-16 19-Oct-16 21-Dec-16 18-Apr-17

A51710 CP4-P001.REL.5Negotiate MUAA with Shell 80 176 28-Jun-16 19-Oct-16 13-Mar-17 05-Jul-17

A51720 CP4-P001.REL.5Negotiate MUAA with Sempra 80 118 28-Jun-16 19-Oct-16 15-Dec-16 12-Apr-17

A51730 CP4-P001.REL.5Negotiate MUAA with Vintage Prod. CA 80 101 28-Jun-16 19-Oct-16 18-Nov-16 17-Mar-17

A51740 CP4-P001.REL.5Negotiate MUAA with Verizon 80 234 28-Jun-16 19-Oct-16 05-Jun-17 26-Sep-17

A51750 CP4-P001.REL.5Negotiate MUAA with Brighthouse Network 80 111 28-Jun-16 19-Oct-16 06-Dec-16 03-Apr-17

A10330 CP4-P001.REL.5Negotiate MUAA with PGE 80 101 28-Jun-16 19-Oct-16 18-Nov-16 17-Mar-17

A1 - Al lensworth Util ity RelocationsA1 - Al lensworth Util ity RelocationsA1 - Al lensworth Util ity Relocations 438 153 29-Jul-16 26-Apr-18 30-Dec-16 04-Dec-18

Relocations - BOP (North) To Garces (Sta. 4355 - 4598)Relocations - BOP (North) To Garces (Sta. 4355 - 4598)Relocations - BOP (North) To Garces (Sta. 4355 - 4598) 391 173 07-Sep-16 29-Mar-18 08-Aug-17 04-Dec-18

A46350CP4-P001.REL.1.3ROW Ready for Utility Relocations Sta. 4355 - 4598 0 391 07-Sep-16 30-Mar-18

A46360CP4-P001.REL.1.3Utility Relocations Complete Sta. 4355 - 4598 0 173 29-Mar-18 04-Dec-18

Dry UtilitiesDry UtilitiesDry Utilities 334 173 29-Nov-16 29-Mar-18 08-Aug-17 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4506-1) Sta. 4529+15 - 4539+50Relocate OH Power (Conf # G11-A1-UT-C4506-1) Sta. 4529+15 - 4539+50Relocate OH Power (Conf # G11-A1-UT-C4506-1) Sta. 4529+15 - 4539+50 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.1.11Field Verify & Inspection - Conf # G11-A1-UT-C4506-1 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.1.11OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4506-1 60 193 28-Dec-16 24-Mar-17 04-Oct-17 29-Dec-17

CP4-P001.REL.1.3.1.11QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4506-1 5 193 27-Mar-17 03-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.11Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4506-1 1 193 04-Apr-17 04-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.11CHSRA Review Task Pkg - Conf # G11-A1-UT-C4506-1 15 193 05-Apr-17 25-Apr-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.11Clear Comments for Task Pkg - Conf # G11-A1-UT-C4506-1 20 193 26-Apr-17 23-May-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.11Final Task Pkg - Conf # G11-A1-UT-C4506-1 20 193 24-May-17 21-Jun-17 02-Mar-18 29-Mar-18
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27-Aug-16, RW - M6707

ROW Parcel FB-15-0316-2

27-Aug-16, RW - M6708

ROW Parcel FB-15-0316-2

27-Aug-16, RW - M6709

ROW Parcel FB-15-0316-1

ROW Parcel FB-15-0316-01-01

ROW Parcel FB-15-0319-1

ROW Parcel FB-15-0319-01-01

27-Aug-16, RW - M6710

ROW Parcel FB-15-0319-1

ROW Parcel FB-15-0319-2

ROW Parcel FB-15-0319-01-01

ROW Parcel FB-15-0321-1

27-Aug-16, RW - M6711

ROW Parcel FB-15-0320-1

26-Apr-18, Utility Relocations

28-Nov-16, Startup of SUE Process

Mobilization of Utility Team

Initial Meetings with Utility Owners

Perform Level A & B SUE

Develop Uti lity Adjustment Concept Plan

QA/QC and UAT Compliance Review Utility Adjustment Concept Plan

Submit Util ity Adjustment Preliminary Plan

CHSRA Review Utility Adjus tment Preliminary  Plan

Prepare Utility Strip Map and Tracking Report

CHSRA  Approved Uti lity Adjustment Preliminary Plan

19-Oct-16, MUAA Approvals

Negotiate MUAA with Level 3 Communications

Negotiate MUAA with Semitropic Water Storage District

Negotiate MUAA with ATT

Negotiate MUAA with Shell

Negotiate MUAA with Sempra

Negotiate MUAA with Vintage Prod. CA

Negotiate MUAA with Verizon

Negotiate MUAA with Brighthouse Network

Negotiate MUAA with PGE

26-Apr-18, A1 - Al lensworth Utility  Rel ocations

29-Mar-18, Relocations - BOP (North) To Garces (Sta. 4355 - 4598)

ROW Ready for Uti lity Relocations Sta. 4355 - 4598

Utility Relocations Complete Sta. 4355 - 4598

29-Mar-18, Dry Utilities

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4506-1) S

Field Verify & Inspection - Conf # G11-A1-UT-C4506-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4506-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4506-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4506-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4506-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4506-1

Final Task Pkg - Conf # G11-A1-UT-C4506-1

CHSR Construction Package CP4
 

 

      

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 19 of 125  



Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.1.3.1.11Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4506-180 193 22-Jun-17 13-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.11Utility Civil Works  - Conf # G11-A1-UT-C4506-1 20 193 16-Oct-17 10-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.11Utility Installation - Conf # G11-A1-UT-C4506-1 60 193 13-Nov-17 09-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.11Connections & Tie-Ins - Conf # G11-A1-UT-C4506-1 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.11Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4506-1 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4508-1) Sta. 4569+25 - 4570+50Relocate OH Power (Conf # G11-A1-UT-C4508-1) Sta. 4569+25 - 4570+50Relocate OH Power (Conf # G11-A1-UT-C4508-1) Sta. 4569+25 - 4570+50 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.1.12Field Verify & Inspection - Conf # G11-A1-UT-C4508-1 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.1.12OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4508-1 60 193 28-Dec-16 24-Mar-17 04-Oct-17 29-Dec-17

CP4-P001.REL.1.3.1.12QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4508-1 5 193 27-Mar-17 03-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.12Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4508-1 1 193 04-Apr-17 04-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.12CHSRA Review Task Pkg - Conf # G11-A1-UT-C4508-1 15 193 05-Apr-17 25-Apr-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.12Clear Comments for Task Pkg - Conf # G11-A1-UT-C4508-1 20 193 26-Apr-17 23-May-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.12Final Task Pkg - Conf # G11-A1-UT-C4508-1 20 193 24-May-17 21-Jun-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.12Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4508-180 193 22-Jun-17 13-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.12Utility Civil Works  - Conf # G11-A1-UT-C4508-1 20 193 16-Oct-17 10-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.12Utility Installation - Conf # G11-A1-UT-C4508-1 60 193 13-Nov-17 09-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.12Connections & Tie-Ins - Conf # G11-A1-UT-C4508-1 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.12Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4508-1 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4510-1) Sta. 4596+50 - 4598+75Relocate OH Power (Conf # G11-A1-UT-C4510-1) Sta. 4596+50 - 4598+75Relocate OH Power (Conf # G11-A1-UT-C4510-1) Sta. 4596+50 - 4598+75 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.1.13Field Verify & Inspection - Conf # G11-A1-UT-C4510-1 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.1.13OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4510-1 60 193 28-Dec-16 24-Mar-17 04-Oct-17 29-Dec-17

CP4-P001.REL.1.3.1.13QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4510-1 5 193 27-Mar-17 03-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.13Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4510-1 1 193 04-Apr-17 04-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.13CHSRA Review Task Pkg - Conf # G11-A1-UT-C4510-1 15 193 05-Apr-17 25-Apr-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.13Clear Comments for Task Pkg - Conf # G11-A1-UT-C4510-1 20 193 26-Apr-17 23-May-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.13Final Task Pkg - Conf # G11-A1-UT-C4510-1 20 193 24-May-17 21-Jun-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.13Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4510-180 193 22-Jun-17 13-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.13Utility Civil Works  - Conf # G11-A1-UT-C4510-1 20 193 16-Oct-17 10-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.13Utility Installation - Conf # G11-A1-UT-C4510-1 60 193 13-Nov-17 09-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.13Connections & Tie-Ins - Conf # G11-A1-UT-C4510-1 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.13Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4510-1 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4700-3) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4700-3) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4700-3) Sta. 4598+00 324 183 29-Nov-16 15-Mar-18 22-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.27Field Verify & Inspection - Conf # G11-A1-UT-C4700-3 20 183 29-Nov-16 27-Dec-16 22-Aug-17 19-Sep-17

CP4-P001.REL.1.3.1.27OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4700-3 70 183 28-Dec-16 10-Apr-17 20-Sep-17 29-Dec-17

CP4-P001.REL.1.3.1.27QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4700-3 5 183 11-Apr-17 17-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.27Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4700-3 1 183 18-Apr-17 18-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.27CHSRA Review Task Pkg - Conf # G11-A1-UT-C4700-3 15 183 19-Apr-17 09-May-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.27Clear Comments for Task Pkg - Conf # G11-A1-UT-C4700-3 20 183 10-May-17 07-Jun-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.27Final Task Pkg - Conf # G11-A1-UT-C4700-3 20 183 08-Jun-17 06-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.27Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4700-380 183 07-Jul-17 27-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.27Utility Civil Works  - Conf # G11-A1-UT-C4700-3 20 183 30-Oct-17 28-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.27Utility Installation - Conf # G11-A1-UT-C4700-3 60 183 29-Nov-17 26-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.27Connections & Tie-Ins - Conf # G11-A1-UT-C4700-3 5 183 27-Feb-18 05-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.27Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4700-3 8 183 06-Mar-18 15-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4700-4) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4700-4) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4700-4) Sta. 4598+00 324 183 29-Nov-16 15-Mar-18 22-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.28Field Verify & Inspection - Conf # G11-A1-UT-C4700-4 20 183 29-Nov-16 27-Dec-16 22-Aug-17 19-Sep-17

CP4-P001.REL.1.3.1.28OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4700-4 70 183 28-Dec-16 10-Apr-17 20-Sep-17 29-Dec-17

CP4-P001.REL.1.3.1.28QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4700-4 5 183 11-Apr-17 17-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.28Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4700-4 1 183 18-Apr-17 18-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.28CHSRA Review Task Pkg - Conf # G11-A1-UT-C4700-4 15 183 19-Apr-17 09-May-17 10-Jan-18 31-Jan-18
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Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4506-1

Utility Civil Works  - Conf # G11-A1-UT-C4506-1

Utili ty Installation - Conf # G11-A1-UT-C4506-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4506-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4506-1

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4508-1) S

Field Verify & Inspection - Conf # G11-A1-UT-C4508-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4508-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4508-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4508-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4508-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4508-1

Final Task Pkg - Conf # G11-A1-UT-C4508-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4508-1

Utility Civil Works  - Conf # G11-A1-UT-C4508-1

Utili ty Installation - Conf # G11-A1-UT-C4508-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4508-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4508-1

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4510-1) S

Field Verify & Inspection - Conf # G11-A1-UT-C4510-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4510-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4510-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4510-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4510-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4510-1

Final Task Pkg - Conf # G11-A1-UT-C4510-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4510-1

Utility Civil Works  - Conf # G11-A1-UT-C4510-1

Utili ty Installation - Conf # G11-A1-UT-C4510-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4510-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4510-1

15-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4700-3) 

Field Verify & Inspection - Conf # G11-A1-UT-C4700-3

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4700-3

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4700-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4700-3

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4700-3

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4700-3

Final Task Pkg - Conf # G11-A1-UT-C4700-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4700-3

Utility Civil Works  - Conf # G11-A1-UT-C4700-3

Utility Installation - Conf # G11-A1-UT-C4700-3

Connections & Tie-Ins - Conf # G11-A1-UT-C4700-3

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4700-3

15-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4700-4) 

Field Verify & Inspection - Conf # G11-A1-UT-C4700-4

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4700-4

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4700-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4700-4

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4700-4

CHSR Construction Package CP4
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CP4-P001.REL.1.3.1.28Clear Comments for Task Pkg - Conf # G11-A1-UT-C4700-4 20 183 10-May-17 07-Jun-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.28Final Task Pkg - Conf # G11-A1-UT-C4700-4 20 183 08-Jun-17 06-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.28Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4700-480 183 07-Jul-17 27-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.28Utility Civil Works  - Conf # G11-A1-UT-C4700-4 20 183 30-Oct-17 28-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.28Utility Installation - Conf # G11-A1-UT-C4700-4 60 183 29-Nov-17 26-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.28Connections & Tie-Ins - Conf # G11-A1-UT-C4700-4 5 183 27-Feb-18 05-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.28Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4700-4 8 183 06-Mar-18 15-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4701-1) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4701-1) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4701-1) Sta. 4598+00 324 183 29-Nov-16 15-Mar-18 22-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.29Field Verify & Inspection - Conf # G11-A1-UT-C4701-1 20 183 29-Nov-16 27-Dec-16 22-Aug-17 19-Sep-17

CP4-P001.REL.1.3.1.29OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4701-1 70 183 28-Dec-16 10-Apr-17 20-Sep-17 29-Dec-17

CP4-P001.REL.1.3.1.29QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4701-1 5 183 11-Apr-17 17-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.29Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4701-1 1 183 18-Apr-17 18-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.29CHSRA Review Task Pkg - Conf # G11-A1-UT-C4701-1 15 183 19-Apr-17 09-May-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.29Clear Comments for Task Pkg - Conf # G11-A1-UT-C4701-1 20 183 10-May-17 07-Jun-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.29Final Task Pkg - Conf # G11-A1-UT-C4701-1 20 183 08-Jun-17 06-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.29Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4701-180 183 07-Jul-17 27-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.29Utility Civil Works  - Conf # G11-A1-UT-C4701-1 20 183 30-Oct-17 28-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.29Utility Installation - Conf # G11-A1-UT-C4701-1 60 183 29-Nov-17 26-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.29Connections & Tie-Ins - Conf # G11-A1-UT-C4701-1 5 183 27-Feb-18 05-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.29Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4701-1 8 183 06-Mar-18 15-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4702-1) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4702-1) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4702-1) Sta. 4598+00 324 183 29-Nov-16 15-Mar-18 22-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.30Field Verify & Inspection - Conf # G11-A1-UT-C4702-1 20 183 29-Nov-16 27-Dec-16 22-Aug-17 19-Sep-17

CP4-P001.REL.1.3.1.30OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4702-1 70 183 28-Dec-16 10-Apr-17 20-Sep-17 29-Dec-17

CP4-P001.REL.1.3.1.30QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4702-1 5 183 11-Apr-17 17-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.30Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4702-1 1 183 18-Apr-17 18-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.30CHSRA Review Task Pkg - Conf # G11-A1-UT-C4702-1 15 183 19-Apr-17 09-May-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.30Clear Comments for Task Pkg - Conf # G11-A1-UT-C4702-1 20 183 10-May-17 07-Jun-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.30Final Task Pkg - Conf # G11-A1-UT-C4702-1 20 183 08-Jun-17 06-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.30Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4702-180 183 07-Jul-17 27-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.30Utility Civil Works  - Conf # G11-A1-UT-C4702-1 20 183 30-Oct-17 28-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.30Utility Installation - Conf # G11-A1-UT-C4702-1 60 183 29-Nov-17 26-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.30Connections & Tie-Ins - Conf # G11-A1-UT-C4702-1 5 183 27-Feb-18 05-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.30Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4702-1 8 183 06-Mar-18 15-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4703-1) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4703-1) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4703-1) Sta. 4598+00 324 183 29-Nov-16 15-Mar-18 22-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.31Field Verify & Inspection - Conf # G11-A1-UT-C4703-1 20 183 29-Nov-16 27-Dec-16 22-Aug-17 19-Sep-17

CP4-P001.REL.1.3.1.31OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4703-1 70 183 28-Dec-16 10-Apr-17 20-Sep-17 29-Dec-17

CP4-P001.REL.1.3.1.31QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4703-1 5 183 11-Apr-17 17-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.31Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4703-1 1 183 18-Apr-17 18-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.31CHSRA Review Task Pkg - Conf # G11-A1-UT-C4703-1 15 183 19-Apr-17 09-May-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.31Clear Comments for Task Pkg - Conf # G11-A1-UT-C4703-1 20 183 10-May-17 07-Jun-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.31Final Task Pkg - Conf # G11-A1-UT-C4703-1 20 183 08-Jun-17 06-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.31Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4703-180 183 07-Jul-17 27-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.31Utility Civil Works  - Conf # G11-A1-UT-C4703-1 20 183 30-Oct-17 28-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.31Utility Installation - Conf # G11-A1-UT-C4703-1 60 183 29-Nov-17 26-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.31Connections & Tie-Ins - Conf # G11-A1-UT-C4703-1 5 183 27-Feb-18 05-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.31Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4703-1 8 183 06-Mar-18 15-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4703-2) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4703-2) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4703-2) Sta. 4598+00 324 183 29-Nov-16 15-Mar-18 22-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.32Field Verify & Inspection - Conf # G11-A1-UT-C4703-2 20 183 29-Nov-16 27-Dec-16 22-Aug-17 19-Sep-17

CP4-P001.REL.1.3.1.32OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4703-2 70 183 28-Dec-16 10-Apr-17 20-Sep-17 29-Dec-17

CP4-P001.REL.1.3.1.32QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4703-2 5 183 11-Apr-17 17-Apr-17 02-Jan-18 08-Jan-18
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Clear Comments for Task Pkg - Conf # G11-A1-UT-C4700-4

Final Task Pkg - Conf # G11-A1-UT-C4700-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4700-4

Utility Civil Works  - Conf # G11-A1-UT-C4700-4

Utility Installation - Conf # G11-A1-UT-C4700-4

Connections & Tie-Ins - Conf # G11-A1-UT-C4700-4

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4700-4

15-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4701-1) 

Field Verify & Inspection - Conf # G11-A1-UT-C4701-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4701-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4701-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4701-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4701-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4701-1

Final Task Pkg - Conf # G11-A1-UT-C4701-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4701-1

Utility Civil Works  - Conf # G11-A1-UT-C4701-1

Utility Installation - Conf # G11-A1-UT-C4701-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4701-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4701-1

15-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4702-1) 

Field Verify & Inspection - Conf # G11-A1-UT-C4702-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4702-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4702-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4702-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4702-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4702-1

Final Task Pkg - Conf # G11-A1-UT-C4702-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4702-1

Utility Civil Works  - Conf # G11-A1-UT-C4702-1

Utility Installation - Conf # G11-A1-UT-C4702-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4702-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4702-1

15-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4703-1) 

Field Verify & Inspection - Conf # G11-A1-UT-C4703-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4703-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4703-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4703-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4703-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4703-1

Final Task Pkg - Conf # G11-A1-UT-C4703-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4703-1

Utility Civil Works  - Conf # G11-A1-UT-C4703-1

Utility Installation - Conf # G11-A1-UT-C4703-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4703-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4703-1

15-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4703-2) 

Field Verify & Inspection - Conf # G11-A1-UT-C4703-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4703-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4703-2

CHSR Construction Package CP4
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CP4-P001.REL.1.3.1.32Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4703-2 1 183 18-Apr-17 18-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.32CHSRA Review Task Pkg - Conf # G11-A1-UT-C4703-2 15 183 19-Apr-17 09-May-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.32Clear Comments for Task Pkg - Conf # G11-A1-UT-C4703-2 20 183 10-May-17 07-Jun-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.32Final Task Pkg - Conf # G11-A1-UT-C4703-2 20 183 08-Jun-17 06-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.32Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4703-280 183 07-Jul-17 27-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.32Utility Civil Works  - Conf # G11-A1-UT-C4703-2 20 183 30-Oct-17 28-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.32Utility Installation - Conf # G11-A1-UT-C4703-2 60 183 29-Nov-17 26-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.32Connections & Tie-Ins - Conf # G11-A1-UT-C4703-2 5 183 27-Feb-18 05-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.32Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4703-2 8 183 06-Mar-18 15-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4703-3) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4703-3) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4703-3) Sta. 4598+00 324 183 29-Nov-16 15-Mar-18 22-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.33Field Verify & Inspection - Conf # G11-A1-UT-C4703-3 20 183 29-Nov-16 27-Dec-16 22-Aug-17 19-Sep-17

CP4-P001.REL.1.3.1.33OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4703-3 70 183 28-Dec-16 10-Apr-17 20-Sep-17 29-Dec-17

CP4-P001.REL.1.3.1.33QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4703-3 5 183 11-Apr-17 17-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.33Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4703-3 1 183 18-Apr-17 18-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.33CHSRA Review Task Pkg - Conf # G11-A1-UT-C4703-3 15 183 19-Apr-17 09-May-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.33Clear Comments for Task Pkg - Conf # G11-A1-UT-C4703-3 20 183 10-May-17 07-Jun-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.33Final Task Pkg - Conf # G11-A1-UT-C4703-3 20 183 08-Jun-17 06-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.33Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4703-380 183 07-Jul-17 27-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.33Utility Civil Works  - Conf # G11-A1-UT-C4703-3 20 183 30-Oct-17 28-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.33Utility Installation - Conf # G11-A1-UT-C4703-3 60 183 29-Nov-17 26-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.33Connections & Tie-Ins - Conf # G11-A1-UT-C4703-3 5 183 27-Feb-18 05-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.33Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4703-3 8 183 06-Mar-18 15-Mar-18 21-Nov-18 04-Dec-18

Relocate OH Power (Conf # G11-A1-UT-C4700-2) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4700-2) Sta. 4598+00Relocate OH Power (Conf # G11-A1-UT-C4700-2) Sta. 4598+00 324 183 29-Nov-16 15-Mar-18 22-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.26Field Verify & Inspection - Conf # G11-A1-UT-C4700-2 20 183 29-Nov-16 27-Dec-16 22-Aug-17 19-Sep-17

CP4-P001.REL.1.3.1.26OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4700-2 70 183 28-Dec-16 10-Apr-17 20-Sep-17 29-Dec-17

CP4-P001.REL.1.3.1.26QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4700-2 5 183 11-Apr-17 17-Apr-17 02-Jan-18 08-Jan-18

CP4-P001.REL.1.3.1.26Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4700-2 1 183 18-Apr-17 18-Apr-17 09-Jan-18 09-Jan-18

CP4-P001.REL.1.3.1.26CHSRA Review Task Pkg - Conf # G11-A1-UT-C4700-2 15 183 19-Apr-17 09-May-17 10-Jan-18 31-Jan-18

CP4-P001.REL.1.3.1.26Clear Comments for Task Pkg - Conf # G11-A1-UT-C4700-2 20 183 10-May-17 07-Jun-17 01-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.26Final Task Pkg - Conf # G11-A1-UT-C4700-2 20 183 08-Jun-17 06-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.26Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4700-280 183 07-Jul-17 27-Oct-17 30-Mar-18 23-Jul-18

CP4-P001.REL.1.3.1.26Utility Civil Works  - Conf # G11-A1-UT-C4700-2 20 183 30-Oct-17 28-Nov-17 24-Jul-18 20-Aug-18

CP4-P001.REL.1.3.1.26Utility Installation - Conf # G11-A1-UT-C4700-2 60 183 29-Nov-17 26-Feb-18 21-Aug-18 13-Nov-18

CP4-P001.REL.1.3.1.26Connections & Tie-Ins - Conf # G11-A1-UT-C4700-2 5 183 27-Feb-18 05-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.26Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4700-2 8 183 06-Mar-18 15-Mar-18 21-Nov-18 04-Dec-18

Relocate UG Telecom (Conf # A27-A1-UT-C4510-3) Sta. 4596+00 - 4598+25Relocate UG Telecom (Conf # A27-A1-UT-C4510-3) Sta. 4596+00 - 4598+25Relocate UG Telecom (Conf # A27-A1-UT-C4510-3) Sta. 4596+00 - 4598+25 334 173 29-Nov-16 29-Mar-18 08-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.2Field Verify & Inspection - Conf # A27-A1-UT-C4510-3 20 173 29-Nov-16 27-Dec-16 08-Aug-17 05-Sep-17

CP4-P001.REL.1.3.1.2UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4510-3 100 173 28-Dec-16 22-May-17 06-Sep-17 30-Jan-18

CP4-P001.REL.1.3.1.2QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4510-3 5 173 23-May-17 30-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.2Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4510-3 1 173 31-May-17 31-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.2CHSRA Review Task Pkg - Conf # A27-A1-UT-C4510-3 15 173 01-Jun-17 21-Jun-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.2Clear Comments for Task Pkg - Conf # A27-A1-UT-C4510-3 20 173 22-Jun-17 20-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.2Final Task Pkg - Conf # A27-A1-UT-C4510-3 20 173 21-Jul-17 17-Aug-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.2Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4510-380 173 18-Aug-17 12-Dec-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.2Utility Civil Works  - Conf # A27-A1-UT-C4510-3 20 173 13-Dec-17 11-Jan-18 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.2Utility Installation - Conf # A27-A1-UT-C4510-3 40 173 12-Jan-18 12-Mar-18 19-Sep-18 13-Nov-18

CP4-P001.REL.1.3.1.2Connections & Tie-Ins - Conf # A27-A1-UT-C4510-3 5 173 13-Mar-18 19-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.2Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4510-3 8 173 20-Mar-18 29-Mar-18 21-Nov-18 04-Dec-18

Relocate UG Telecom (Conf # A27-A1-UT-C4700-6) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4700-6) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4700-6) Sta. 4598+00 334 173 29-Nov-16 29-Mar-18 08-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.3Field Verify & Inspection - Conf # A27-A1-UT-C4700-6 20 173 29-Nov-16 27-Dec-16 08-Aug-17 05-Sep-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
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Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4703-2

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4703-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4703-2

Final Task Pkg - Conf # G11-A1-UT-C4703-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4703-2

Utility Civil Works  - Conf # G11-A1-UT-C4703-2

Utility Installation - Conf # G11-A1-UT-C4703-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4703-2

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4703-2

15-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4703-3) 

Field Verify & Inspection - Conf # G11-A1-UT-C4703-3

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4703-3

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4703-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4703-3

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4703-3

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4703-3

Final Task Pkg - Conf # G11-A1-UT-C4703-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4703-3

Utility Civil Works  - Conf # G11-A1-UT-C4703-3

Utility Installation - Conf # G11-A1-UT-C4703-3

Connections & Tie-Ins - Conf # G11-A1-UT-C4703-3

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4703-3

15-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4700-2) 

Field Verify & Inspection - Conf # G11-A1-UT-C4700-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4700-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4700-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4700-2

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4700-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4700-2

Final Task Pkg - Conf # G11-A1-UT-C4700-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4700-2

Utility Civil Works  - Conf # G11-A1-UT-C4700-2

Utility Installation - Conf # G11-A1-UT-C4700-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4700-2

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4700-2

29-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4510

Field Verify & Inspection - Conf # A27-A1-UT-C4510-3

UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4510-3

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4510-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4510-3

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4510-3

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4510-3

Final Task Pkg - Conf # A27-A1-UT-C4510-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1

Utility Civil Works  - Conf # A27-A1-UT-C4510-3

Utility Installation - Conf # A27-A1-UT-C4510-3

Connections & Tie-Ins - Conf # A27-A1-UT-C4510-3

Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4510-3

29-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4700

Field Verify & Inspection - Conf # A27-A1-UT-C4700-6
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CP4-P001.REL.1.3.1.3UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4700-6 100 173 28-Dec-16 22-May-17 06-Sep-17 30-Jan-18

CP4-P001.REL.1.3.1.3QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4700-6 5 173 23-May-17 30-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.3Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4700-6 1 173 31-May-17 31-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.3CHSRA Review Task Pkg - Conf # A27-A1-UT-C4700-6 15 173 01-Jun-17 21-Jun-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.3Clear Comments for Task Pkg - Conf # A27-A1-UT-C4700-6 20 173 22-Jun-17 20-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.3Final Task Pkg - Conf # A27-A1-UT-C4700-6 20 173 21-Jul-17 17-Aug-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.3Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4700-680 173 18-Aug-17 12-Dec-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.3Utility Civil Works  - Conf # A27-A1-UT-C4700-6 20 173 13-Dec-17 11-Jan-18 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.3Utility Installation - Conf # A27-A1-UT-C4700-6 40 173 12-Jan-18 12-Mar-18 19-Sep-18 13-Nov-18

CP4-P001.REL.1.3.1.3Connections & Tie-Ins - Conf # A27-A1-UT-C4700-6 5 173 13-Mar-18 19-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.3Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4700-6 8 173 20-Mar-18 29-Mar-18 21-Nov-18 04-Dec-18

Relocate UG Telecom (Conf # A27-A1-UT-C4510-2) Sta. 4596+50 - 4598+80Relocate UG Telecom (Conf # A27-A1-UT-C4510-2) Sta. 4596+50 - 4598+80Relocate UG Telecom (Conf # A27-A1-UT-C4510-2) Sta. 4596+50 - 4598+80 334 173 29-Nov-16 29-Mar-18 08-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.1Field Verify & Inspection - Conf # A27-A1-UT-C4510-2 20 173 29-Nov-16 27-Dec-16 08-Aug-17 05-Sep-17

CP4-P001.REL.1.3.1.1UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4510-2 100 173 28-Dec-16 22-May-17 06-Sep-17 30-Jan-18

CP4-P001.REL.1.3.1.1QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4510-2 5 173 23-May-17 30-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.1Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4510-2 1 173 31-May-17 31-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.1CHSRA Review Task Pkg - Conf # A27-A1-UT-C4510-2 15 173 01-Jun-17 21-Jun-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.1Clear Comments for Task Pkg - Conf # A27-A1-UT-C4510-2 20 173 22-Jun-17 20-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.1Final Task Pkg - Conf # A27-A1-UT-C4510-2 20 173 21-Jul-17 17-Aug-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.1Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4510-280 173 18-Aug-17 12-Dec-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.1Utility Civil Works  - Conf # A27-A1-UT-C4510-2 20 173 13-Dec-17 11-Jan-18 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.1Utility Installation - Conf # A27-A1-UT-C4510-2 40 173 12-Jan-18 12-Mar-18 19-Sep-18 13-Nov-18

CP4-P001.REL.1.3.1.1Connections & Tie-Ins - Conf # A27-A1-UT-C4510-2 5 173 13-Mar-18 19-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.1Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4510-2 8 173 20-Mar-18 29-Mar-18 21-Nov-18 04-Dec-18

Relocate UG Telecom (Conf # A27-A1-UT-C4700-7) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4700-7) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4700-7) Sta. 4598+00 334 173 29-Nov-16 29-Mar-18 08-Aug-17 04-Dec-18

CP4-P001.REL.1.3.1.4Field Verify & Inspection - Conf # A27-A1-UT-C4700-7 20 173 29-Nov-16 27-Dec-16 08-Aug-17 05-Sep-17

CP4-P001.REL.1.3.1.4UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4700-7 100 173 28-Dec-16 22-May-17 06-Sep-17 30-Jan-18

CP4-P001.REL.1.3.1.4QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4700-7 5 173 23-May-17 30-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.4Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4700-7 1 173 31-May-17 31-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.4CHSRA Review Task Pkg - Conf # A27-A1-UT-C4700-7 15 173 01-Jun-17 21-Jun-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.4Clear Comments for Task Pkg - Conf # A27-A1-UT-C4700-7 20 173 22-Jun-17 20-Jul-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.4Final Task Pkg - Conf # A27-A1-UT-C4700-7 20 173 21-Jul-17 17-Aug-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.4Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4700-780 173 18-Aug-17 12-Dec-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.4Utility Civil Works  - Conf # A27-A1-UT-C4700-7 20 173 13-Dec-17 11-Jan-18 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.4Utility Installation - Conf # A27-A1-UT-C4700-7 40 173 12-Jan-18 12-Mar-18 19-Sep-18 13-Nov-18

CP4-P001.REL.1.3.1.4Connections & Tie-Ins - Conf # A27-A1-UT-C4700-7 5 173 13-Mar-18 19-Mar-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.4Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4700-7 8 173 20-Mar-18 29-Mar-18 21-Nov-18 04-Dec-18

Relocate UG Telecom (Conf # A27-A1-UT-C4701-3) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4701-3) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4701-3) Sta. 4598+00 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.1.5Field Verify & Inspection - Conf # A27-A1-UT-C4701-3 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.1.5UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4701-3 80 193 28-Dec-16 24-Apr-17 04-Oct-17 30-Jan-18

CP4-P001.REL.1.3.1.5QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4701-3 5 193 25-Apr-17 01-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.5Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4701-3 1 193 02-May-17 02-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.5CHSRA Review Task Pkg - Conf # A27-A1-UT-C4701-3 15 193 03-May-17 23-May-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.5Clear Comments for Task Pkg - Conf # A27-A1-UT-C4701-3 20 193 24-May-17 21-Jun-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.5Final Task Pkg - Conf # A27-A1-UT-C4701-3 20 193 22-Jun-17 20-Jul-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.5Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4701-380 193 21-Jul-17 10-Nov-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.5Utility Civil Works  - Conf # A27-A1-UT-C4701-3 20 193 13-Nov-17 12-Dec-17 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.5Utility Installation - Conf # A27-A1-UT-C4701-3 40 193 13-Dec-17 09-Feb-18 19-Sep-18 13-Nov-18

CP4-P001.REL.1.3.1.5Connections & Tie-Ins - Conf # A27-A1-UT-C4701-3 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.5Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4701-3 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18
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UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4700-6

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4700-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4700-6

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4700-6

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4700-6

Final Task Pkg - Conf # A27-A1-UT-C4700-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1

Utility Civil Works  - Conf # A27-A1-UT-C4700-6

Utility Installation - Conf # A27-A1-UT-C4700-6

Connections & Tie-Ins - Conf # A27-A1-UT-C4700-6

Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4700-6

29-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4510

Field Verify & Inspection - Conf # A27-A1-UT-C4510-2

UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4510-2

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4510-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4510-2

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4510-2

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4510-2

Final Task Pkg - Conf # A27-A1-UT-C4510-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1

Utility Civil Works  - Conf # A27-A1-UT-C4510-2

Utility Installation - Conf # A27-A1-UT-C4510-2

Connections & Tie-Ins - Conf # A27-A1-UT-C4510-2

Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4510-2

29-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4700

Field Verify & Inspection - Conf # A27-A1-UT-C4700-7

UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4700-7

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4700-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4700-7

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4700-7

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4700-7

Final Task Pkg - Conf # A27-A1-UT-C4700-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1

Utility Civil Works  - Conf # A27-A1-UT-C4700-7

Utility Installation - Conf # A27-A1-UT-C4700-7

Connections & Tie-Ins - Conf # A27-A1-UT-C4700-7

Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4700-7

01-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4701-3) 

Field Verify & Inspection - Conf # A27-A1-UT-C4701-3

UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4701-3

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4701-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4701-3

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4701-3

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4701-3

Final Task Pkg - Conf # A27-A1-UT-C4701-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4701-3

Utili ty Civil Works  - Conf # A27-A1-UT-C4701-3

Utili ty Installation - Conf # A27-A1-UT-C4701-3

Connections & Tie-Ins - Conf # A27-A1-UT-C4701-3

Final Inspection & As-Built Verificati on -  Conf # A27-A1-UT-C4701-3

CHSR Construction Package CP4
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Relocate UG Telecom (Conf # A27-A1-UT-C4701-4) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4701-4) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4701-4) Sta. 4598+00 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.1.6Field Verify & Inspection - Conf # A27-A1-UT-C4701-4 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.1.6UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4701-4 80 193 28-Dec-16 24-Apr-17 04-Oct-17 30-Jan-18

CP4-P001.REL.1.3.1.6QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4701-4 5 193 25-Apr-17 01-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.6Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4701-4 1 193 02-May-17 02-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.6CHSRA Review Task Pkg - Conf # A27-A1-UT-C4701-4 15 193 03-May-17 23-May-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.6Clear Comments for Task Pkg - Conf # A27-A1-UT-C4701-4 20 193 24-May-17 21-Jun-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.6Final Task Pkg - Conf # A27-A1-UT-C4701-4 20 193 22-Jun-17 20-Jul-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.6Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4701-480 193 21-Jul-17 10-Nov-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.6Utility Civil Works  - Conf # A27-A1-UT-C4701-4 20 193 13-Nov-17 12-Dec-17 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.6Utility Installation - Conf # A27-A1-UT-C4701-4 40 193 13-Dec-17 09-Feb-18 19-Sep-18 13-Nov-18

CP4-P001.REL.1.3.1.6Connections & Tie-Ins - Conf # A27-A1-UT-C4701-4 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.6Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4701-4 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate UG Telecom (Conf # A27-A1-UT-C4702-2) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4702-2) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4702-2) Sta. 4598+00 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.1.7Field Verify & Inspection - Conf # A27-A1-UT-C4702-2 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.1.7UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4702-2 80 193 28-Dec-16 24-Apr-17 04-Oct-17 30-Jan-18

CP4-P001.REL.1.3.1.7QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4702-2 5 193 25-Apr-17 01-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.7Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4702-2 1 193 02-May-17 02-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.7CHSRA Review Task Pkg - Conf # A27-A1-UT-C4702-2 15 193 03-May-17 23-May-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.7Clear Comments for Task Pkg - Conf # A27-A1-UT-C4702-2 20 193 24-May-17 21-Jun-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.7Final Task Pkg - Conf # A27-A1-UT-C4702-2 20 193 22-Jun-17 20-Jul-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.7Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4702-280 193 21-Jul-17 10-Nov-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.7Utility Civil Works  - Conf # A27-A1-UT-C4702-2 20 193 13-Nov-17 12-Dec-17 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.7Utility Installation - Conf # A27-A1-UT-C4702-2 40 193 13-Dec-17 09-Feb-18 19-Sep-18 13-Nov-18

CP4-P001.REL.1.3.1.7Connections & Tie-Ins - Conf # A27-A1-UT-C4702-2 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.7Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4702-2 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate UG Telecom (Conf # A27-A1-UT-C4702-3) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4702-3) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4702-3) Sta. 4598+00 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.1.8Field Verify & Inspection - Conf # A27-A1-UT-C4702-3 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.1.8UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4702-3 80 193 28-Dec-16 24-Apr-17 04-Oct-17 30-Jan-18

CP4-P001.REL.1.3.1.8QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4702-3 5 193 25-Apr-17 01-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.8Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4702-3 1 193 02-May-17 02-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.8CHSRA Review Task Pkg - Conf # A27-A1-UT-C4702-3 15 193 03-May-17 23-May-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.8Clear Comments for Task Pkg - Conf # A27-A1-UT-C4702-3 20 193 24-May-17 21-Jun-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.8Final Task Pkg - Conf # A27-A1-UT-C4702-3 20 193 22-Jun-17 20-Jul-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.8Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4702-380 193 21-Jul-17 10-Nov-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.8Utility Civil Works  - Conf # A27-A1-UT-C4702-3 20 193 13-Nov-17 12-Dec-17 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.8Utility Installation - Conf # A27-A1-UT-C4702-3 40 193 13-Dec-17 09-Feb-18 19-Sep-18 13-Nov-18

CP4-P001.REL.1.3.1.8Connections & Tie-Ins - Conf # A27-A1-UT-C4702-3 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.8Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4702-3 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate UG Telecom (Conf # A27-A1-UT-C4703-6) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4703-6) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4703-6) Sta. 4598+00 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.1.9Field Verify & Inspection - Conf # A27-A1-UT-C4703-6 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.1.9UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4703-6 80 193 28-Dec-16 24-Apr-17 04-Oct-17 30-Jan-18

CP4-P001.REL.1.3.1.9QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4703-6 5 193 25-Apr-17 01-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.9Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4703-6 1 193 02-May-17 02-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.9CHSRA Review Task Pkg - Conf # A27-A1-UT-C4703-6 15 193 03-May-17 23-May-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.9Clear Comments for Task Pkg - Conf # A27-A1-UT-C4703-6 20 193 24-May-17 21-Jun-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.9Final Task Pkg - Conf # A27-A1-UT-C4703-6 20 193 22-Jun-17 20-Jul-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.9Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4703-680 193 21-Jul-17 10-Nov-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.9Utility Civil Works  - Conf # A27-A1-UT-C4703-6 20 193 13-Nov-17 12-Dec-17 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.9Utility Installation - Conf # A27-A1-UT-C4703-6 40 193 13-Dec-17 09-Feb-18 19-Sep-18 13-Nov-18
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01-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4701-4) 

Field Verify & Inspection - Conf # A27-A1-UT-C4701-4

UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4701-4

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4701-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4701-4

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4701-4

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4701-4

Final Task Pkg - Conf # A27-A1-UT-C4701-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4701-4

Utili ty Civil Works  - Conf # A27-A1-UT-C4701-4

Utili ty Installation - Conf # A27-A1-UT-C4701-4

Connections & Tie-Ins - Conf # A27-A1-UT-C4701-4

Final Inspection & As-Built Verificati on -  Conf # A27-A1-UT-C4701-4

01-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4702-2) 

Field Verify & Inspection - Conf # A27-A1-UT-C4702-2

UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4702-2

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4702-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4702-2

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4702-2

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4702-2

Final Task Pkg - Conf # A27-A1-UT-C4702-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4702-2

Utili ty Civil Works  - Conf # A27-A1-UT-C4702-2

Utili ty Installation - Conf # A27-A1-UT-C4702-2

Connections & Tie-Ins - Conf # A27-A1-UT-C4702-2

Final Inspection & As-Built Verificati on -  Conf # A27-A1-UT-C4702-2

01-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4702-3) 

Field Verify & Inspection - Conf # A27-A1-UT-C4702-3

UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4702-3

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4702-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4702-3

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4702-3

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4702-3

Final Task Pkg - Conf # A27-A1-UT-C4702-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4702-3

Utili ty Civil Works  - Conf # A27-A1-UT-C4702-3

Utili ty Installation - Conf # A27-A1-UT-C4702-3

Connections & Tie-Ins - Conf # A27-A1-UT-C4702-3

Final Inspection & As-Built Verificati on -  Conf # A27-A1-UT-C4702-3

01-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4703-6) 

Field Verify & Inspection - Conf # A27-A1-UT-C4703-6

UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4703-6

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4703-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4703-6

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4703-6

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4703-6

Final Task Pkg - Conf # A27-A1-UT-C4703-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4703-6

Utili ty Civil Works  - Conf # A27-A1-UT-C4703-6

Utili ty Installation - Conf # A27-A1-UT-C4703-6
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CP4-P001.REL.1.3.1.9Connections & Tie-Ins - Conf # A27-A1-UT-C4703-6 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.9Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4703-6 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate UG Telecom (Conf # A27-A1-UT-C4703-7) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4703-7) Sta. 4598+00Relocate UG Telecom (Conf # A27-A1-UT-C4703-7) Sta. 4598+00 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.1.10Field Verify & Inspection - Conf # A27-A1-UT-C4703-7 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.1.10UG Telecom -  Preparation of Task Pkg - Conf # A27-A1-UT-C4703-7 80 193 28-Dec-16 24-Apr-17 04-Oct-17 30-Jan-18

CP4-P001.REL.1.3.1.10QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4703-7 5 193 25-Apr-17 01-May-17 31-Jan-18 06-Feb-18

CP4-P001.REL.1.3.1.10Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4703-7 1 193 02-May-17 02-May-17 07-Feb-18 07-Feb-18

CP4-P001.REL.1.3.1.10CHSRA Review Task Pkg - Conf # A27-A1-UT-C4703-7 15 193 03-May-17 23-May-17 08-Feb-18 01-Mar-18

CP4-P001.REL.1.3.1.10Clear Comments for Task Pkg - Conf # A27-A1-UT-C4703-7 20 193 24-May-17 21-Jun-17 02-Mar-18 29-Mar-18

CP4-P001.REL.1.3.1.10Final Task Pkg - Conf # A27-A1-UT-C4703-7 20 193 22-Jun-17 20-Jul-17 30-Mar-18 26-Apr-18

CP4-P001.REL.1.3.1.10Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4703-780 193 21-Jul-17 10-Nov-17 27-Apr-18 20-Aug-18

CP4-P001.REL.1.3.1.10Utility Civil Works  - Conf # A27-A1-UT-C4703-7 20 193 13-Nov-17 12-Dec-17 21-Aug-18 18-Sep-18

CP4-P001.REL.1.3.1.10Utility Installation - Conf # A27-A1-UT-C4703-7 40 193 13-Dec-17 09-Feb-18 19-Sep-18 13-Nov-18

CP4-P001.REL.1.3.1.10Connections & Tie-Ins - Conf # A27-A1-UT-C4703-7 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.1.10Final Inspection & As-Built Verification -  Conf # A27-A1-UT-C4703-7 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Wet Utilit iesWet Utilit iesWet Utilit ies 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

Relocate 24" Irrigation (Conf # H7-A1-UT-C4700-5) Sta. 4598+00Relocate 24" Irrigation (Conf # H7-A1-UT-C4700-5) Sta. 4598+00Relocate 24" Irrigation (Conf # H7-A1-UT-C4700-5) Sta. 4598+00 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.2.21Field Verify & Inspection - Conf # H7-A1-UT-C4700-5 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.2.2124" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4700-5 120 193 28-Dec-16 20-Jun-17 04-Oct-17 28-Mar-18

CP4-P001.REL.1.3.2.21QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4700-5 5 193 21-Jun-17 27-Jun-17 29-Mar-18 04-Apr-18

CP4-P001.REL.1.3.2.21Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4700-5 1 193 28-Jun-17 28-Jun-17 05-Apr-18 05-Apr-18

CP4-P001.REL.1.3.2.21CHSRA Review Task Pkg - Conf # H7-A1-UT-C4700-5 15 193 29-Jun-17 20-Jul-17 06-Apr-18 26-Apr-18

CP4-P001.REL.1.3.2.21Clear Comments for Task Pkg - Conf # H7-A1-UT-C4700-5 20 193 21-Jul-17 17-Aug-17 27-Apr-18 24-May-18

CP4-P001.REL.1.3.2.21Final Task Pkg - Conf # H7-A1-UT-C4700-5 20 193 18-Aug-17 15-Sep-17 25-May-18 22-Jun-18

CP4-P001.REL.1.3.2.21Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4700-560 193 18-Sep-17 12-Dec-17 25-Jun-18 18-Sep-18

CP4-P001.REL.1.3.2.21Utility Civil Works  - Conf # H7-A1-UT-C4700-5 20 193 13-Dec-17 11-Jan-18 19-Sep-18 16-Oct-18

CP4-P001.REL.1.3.2.21Utility Installation - Conf # H7-A1-UT-C4700-5 20 193 12-Jan-18 09-Feb-18 17-Oct-18 13-Nov-18

CP4-P001.REL.1.3.2.21Connections & Tie-Ins - Conf # H7-A1-UT-C4700-5 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.2.21Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4700-5 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate Farm Turnout (Conf # H3-A1-UT-C4700-8)Relocate Farm Turnout (Conf # H3-A1-UT-C4700-8)Relocate Farm Turnout (Conf # H3-A1-UT-C4700-8) 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.2.22Field Verify & Inspection - Conf # H3-A1-UT-C4700-8 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.2.22Farm Turnout - Preparation of Task Pkg - Conf # H3-A1-UT-C4700-8 120 193 28-Dec-16 20-Jun-17 04-Oct-17 28-Mar-18

CP4-P001.REL.1.3.2.22QA/QC & UAT Review Task Pkg -  Conf # H3-A1-UT-C4700-8 5 193 21-Jun-17 27-Jun-17 29-Mar-18 04-Apr-18

CP4-P001.REL.1.3.2.22Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H3-A1-UT-C4700-8 1 193 28-Jun-17 28-Jun-17 05-Apr-18 05-Apr-18

CP4-P001.REL.1.3.2.22CHSRA Review Task Pkg - Conf # H3-A1-UT-C4700-8 15 193 29-Jun-17 20-Jul-17 06-Apr-18 26-Apr-18

CP4-P001.REL.1.3.2.22Clear Comments for Task Pkg - Conf # H3-A1-UT-C4700-8 20 193 21-Jul-17 17-Aug-17 27-Apr-18 24-May-18

CP4-P001.REL.1.3.2.22Final Task Pkg - Conf # H3-A1-UT-C4700-8 20 193 18-Aug-17 15-Sep-17 25-May-18 22-Jun-18

CP4-P001.REL.1.3.2.22Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H3-A1-UT-C4700-860 193 18-Sep-17 12-Dec-17 25-Jun-18 18-Sep-18

CP4-P001.REL.1.3.2.22Utility Civil Works  - Conf # H3-A1-UT-C4700-8 20 193 13-Dec-17 11-Jan-18 19-Sep-18 16-Oct-18

CP4-P001.REL.1.3.2.22Utility Installation - Conf # H3-A1-UT-C4700-8 20 193 12-Jan-18 09-Feb-18 17-Oct-18 13-Nov-18

CP4-P001.REL.1.3.2.22Connections & Tie-Ins - Conf # H3-A1-UT-C4700-8 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.2.22Final Inspection & As-Built Verification -  Conf # H3-A1-UT-C4700-8 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate GW Well (Conf # H6-A1-UT-C4700-9)Relocate GW Well (Conf # H6-A1-UT-C4700-9)Relocate GW Well (Conf # H6-A1-UT-C4700-9) 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.2.23Field Verify & Inspection - Conf # H6-A1-UT-C4700-9 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.2.23GW Well - Preparat ion of Task Pkg - Conf # H6-A1-UT-C4700-9 120 193 28-Dec-16 20-Jun-17 04-Oct-17 28-Mar-18

CP4-P001.REL.1.3.2.23QA/QC & UAT Review Task Pkg -  Conf # H6-A1-UT-C4700-9 5 193 21-Jun-17 27-Jun-17 29-Mar-18 04-Apr-18

CP4-P001.REL.1.3.2.23Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H6-A1-UT-C4700-9 1 193 28-Jun-17 28-Jun-17 05-Apr-18 05-Apr-18

CP4-P001.REL.1.3.2.23CHSRA Review Task Pkg - Conf # H6-A1-UT-C4700-9 15 193 29-Jun-17 20-Jul-17 06-Apr-18 26-Apr-18

CP4-P001.REL.1.3.2.23Clear Comments for Task Pkg - Conf # H6-A1-UT-C4700-9 20 193 21-Jul-17 17-Aug-17 27-Apr-18 24-May-18

CP4-P001.REL.1.3.2.23Final Task Pkg - Conf # H6-A1-UT-C4700-9 20 193 18-Aug-17 15-Sep-17 25-May-18 22-Jun-18
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Connections & Tie-Ins - Conf # A27-A1-UT-C4703-6

Final Inspection & As-Built Verificati on -  Conf # A27-A1-UT-C4703-6

01-Mar-18, Relocate UG Telecom (Conf # A27-A1-UT-C4703-7) 

Field Verify & Inspection - Conf # A27-A1-UT-C4703-7

UG Telecom -  Preparati on of Task Pkg - Conf # A27-A1-UT-C4703-7

QA/QC & UAT Review Task Pkg -  Conf # A27-A1-UT-C4703-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-A1-UT-C4703-7

CHSRA Review Task Pkg - Conf # A27-A1-UT-C4703-7

Clear Comments for Task Pkg - Conf # A27-A1-UT-C4703-7

Final Task Pkg - Conf # A27-A1-UT-C4703-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-A1-UT-C4703-7

Utili ty Civil Works  - Conf # A27-A1-UT-C4703-7

Utili ty Installation - Conf # A27-A1-UT-C4703-7

Connections & Tie-Ins - Conf # A27-A1-UT-C4703-7

Final Inspection & As-Built Verificati on -  Conf # A27-A1-UT-C4703-7

01-Mar-18, Wet Utilities

01-Mar-18, Relocate 24" Irrigation (Conf # H7-A1-UT-C4700-5) S

Field Verify & Inspection - Conf # H7-A1-UT-C4700-5

24" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4700-5

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4700-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4700-5

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4700-5

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4700-5

Final Task Pkg - Conf # H7-A1-UT-C4700-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4700-5

Utili ty Installation - Conf # H7-A1-UT-C4700-5

Connections & Tie-Ins - Conf # H7-A1-UT-C4700-5

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4700-5

01-Mar-18, Relocate Farm Turnout (Conf # H3-A1-UT-C4700-8)

Field Verify & Inspection - Conf # H3-A1-UT-C4700-8

Farm Turnout - Preparation of Task Pkg - Conf # H3-A1-UT-C4700-8

QA/QC & UAT Review Task Pkg -  Conf # H3-A1-UT-C4700-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H3-A1-UT-C4700-8

CHSRA Review Task Pkg - Conf # H3-A1-UT-C4700-8

Clear Comments for Task Pkg - Conf # H3-A1-UT-C4700-8

Final Task Pkg - Conf # H3-A1-UT-C4700-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H3-A1-

Utility Civil Works  - Conf # H3-A1-UT-C4700-8

Utili ty Installation - Conf # H3-A1-UT-C4700-8

Connections & Tie-Ins - Conf # H3-A1-UT-C4700-8

Final Inspection & As-Built Verificati on -  Conf # H3-A1-UT-C4700-8

01-Mar-18, Relocate GW Well (Conf # H6-A1-UT-C4700-9)

Field Verify & Inspection - Conf # H6-A1-UT-C4700-9

GW Well - Preparat ion of Task Pkg - Conf # H6-A1-UT-C4700-9

QA/QC & UAT Review Task Pkg -  Conf # H6-A1-UT-C4700-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H6-A1-UT-C4700-9

CHSRA Review Task Pkg - Conf # H6-A1-UT-C4700-9

Clear Comments for Task Pkg - Conf # H6-A1-UT-C4700-9

Final Task Pkg - Conf # H6-A1-UT-C4700-9
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CP4-P001.REL.1.3.2.23Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H6-A1-UT-C4700-960 193 18-Sep-17 12-Dec-17 25-Jun-18 18-Sep-18

CP4-P001.REL.1.3.2.23Utility Civil Works  - Conf # H6-A1-UT-C4700-9 20 193 13-Dec-17 11-Jan-18 19-Sep-18 16-Oct-18

CP4-P001.REL.1.3.2.23Utility Installation - Conf # H6-A1-UT-C4700-9 20 193 12-Jan-18 09-Feb-18 17-Oct-18 13-Nov-18

CP4-P001.REL.1.3.2.23Connections & Tie-Ins - Conf # H6-A1-UT-C4700-9 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.2.23Final Inspection & As-Built Verification -  Conf # H6-A1-UT-C4700-9 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate 24" Irrigation (Conf # H7-A1-UT-C4701-2) Sta. 4598+00Relocate 24" Irrigation (Conf # H7-A1-UT-C4701-2) Sta. 4598+00Relocate 24" Irrigation (Conf # H7-A1-UT-C4701-2) Sta. 4598+00 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.2.24Field Verify & Inspection - Conf # H7-A1-UT-C4701-2 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.2.2424" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4701-2 120 193 28-Dec-16 20-Jun-17 04-Oct-17 28-Mar-18

CP4-P001.REL.1.3.2.24QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4701-2 5 193 21-Jun-17 27-Jun-17 29-Mar-18 04-Apr-18

CP4-P001.REL.1.3.2.24Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4701-2 1 193 28-Jun-17 28-Jun-17 05-Apr-18 05-Apr-18

CP4-P001.REL.1.3.2.24CHSRA Review Task Pkg - Conf # H7-A1-UT-C4701-2 15 193 29-Jun-17 20-Jul-17 06-Apr-18 26-Apr-18

CP4-P001.REL.1.3.2.24Clear Comments for Task Pkg - Conf # H7-A1-UT-C4701-2 20 193 21-Jul-17 17-Aug-17 27-Apr-18 24-May-18

CP4-P001.REL.1.3.2.24Final Task Pkg - Conf # H7-A1-UT-C4701-2 20 193 18-Aug-17 15-Sep-17 25-May-18 22-Jun-18

CP4-P001.REL.1.3.2.24Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4701-260 193 18-Sep-17 12-Dec-17 25-Jun-18 18-Sep-18

CP4-P001.REL.1.3.2.24Utility Civil Works  - Conf # H7-A1-UT-C4701-2 20 193 13-Dec-17 11-Jan-18 19-Sep-18 16-Oct-18

CP4-P001.REL.1.3.2.24Utility Installation - Conf # H7-A1-UT-C4701-2 20 193 12-Jan-18 09-Feb-18 17-Oct-18 13-Nov-18

CP4-P001.REL.1.3.2.24Connections & Tie-Ins - Conf # H7-A1-UT-C4701-2 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.2.24Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4701-2 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocate Irrigation (Conf # M7-A1-UT-C4506-3) Sta. 4529+50 - 4535+00Relocate Irrigation (Conf # M7-A1-UT-C4506-3) Sta. 4529+50 - 4535+00Relocate Irrigation (Conf # M7-A1-UT-C4506-3) Sta. 4529+50 - 4535+00 314 193 29-Nov-16 01-Mar-18 06-Sep-17 04-Dec-18

CP4-P001.REL.1.3.2.29Field Verify & Inspection - Conf # M7-A1-UT-C4506-3 20 193 29-Nov-16 27-Dec-16 06-Sep-17 03-Oct-17

CP4-P001.REL.1.3.2.29Irrigation - Preparation of Task Pkg -  Conf # M7-A1-UT-C4506-3 120 193 28-Dec-16 20-Jun-17 04-Oct-17 28-Mar-18

CP4-P001.REL.1.3.2.29QA/QC & UAT Review Task Pkg -  Conf # M7-A1-UT-C4506-3 5 193 21-Jun-17 27-Jun-17 29-Mar-18 04-Apr-18

CP4-P001.REL.1.3.2.29Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M7-A1-UT-C4506-3 1 193 28-Jun-17 28-Jun-17 05-Apr-18 05-Apr-18

CP4-P001.REL.1.3.2.29CHSRA Review Task Pkg - Conf # M7-A1-UT-C4506-3 15 193 29-Jun-17 20-Jul-17 06-Apr-18 26-Apr-18

CP4-P001.REL.1.3.2.29Clear Comments for Task Pkg - Conf # M7-A1-UT-C4506-3 20 193 21-Jul-17 17-Aug-17 27-Apr-18 24-May-18

CP4-P001.REL.1.3.2.29Final Task Pkg - Conf # M7-A1-UT-C4506-3 20 193 18-Aug-17 15-Sep-17 25-May-18 22-Jun-18

CP4-P001.REL.1.3.2.29Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M7-A1-UT-C4506-360 193 18-Sep-17 12-Dec-17 25-Jun-18 18-Sep-18

CP4-P001.REL.1.3.2.29Utility Civil Works  - Conf # M7-A1-UT-C4506-3 20 193 13-Dec-17 11-Jan-18 19-Sep-18 16-Oct-18

CP4-P001.REL.1.3.2.29Utility Installation - Conf # M7-A1-UT-C4506-3 20 193 12-Jan-18 09-Feb-18 17-Oct-18 13-Nov-18

CP4-P001.REL.1.3.2.29Connections & Tie-Ins - Conf # M7-A1-UT-C4506-3 5 193 12-Feb-18 16-Feb-18 14-Nov-18 20-Nov-18

CP4-P001.REL.1.3.2.29Final Inspection & As-Built Verification -  Conf # M7-A1-UT-C4506-3 8 193 20-Feb-18 01-Mar-18 21-Nov-18 04-Dec-18

Relocations - Garces to Canal (Sta. 4598 - 4670)Relocations - Garces to Canal (Sta. 4598 - 4670)Relocations - Garces to Canal (Sta. 4598 - 4670) 371 64 07-Sep-16 01-Mar-18 03-Mar-17 31-May-18

A46370CP4-P001.REL.1.4ROW Ready for Utility Relocations Sta. 4598 - 4670 0 262 07-Sep-16 22-Sep-17

A46380CP4-P001.REL.1.4Utility Relocations Complete Sta. 4598 - 4670 0 64 01-Mar-18 31-May-18

Dry UtilitiesDry UtilitiesDry Utilities 314 64 29-Nov-16 01-Mar-18 03-Mar-17 31-May-18

Relocate OH Power (Conf # G11-A1-UT-C4512-1) Sta. 4629+25 - 4632+50Relocate OH Power (Conf # G11-A1-UT-C4512-1) Sta. 4629+25 - 4632+50Relocate OH Power (Conf # G11-A1-UT-C4512-1) Sta. 4629+25 - 4632+50 314 64 29-Nov-16 01-Mar-18 03-Mar-17 31-May-18

CP4-P001.REL.1.4.63.14Field Verify & Inspection - Conf # G11-A1-UT-C4512-1 20 64 29-Nov-16 27-Dec-16 03-Mar-17 30-Mar-17

CP4-P001.REL.1.4.63.14OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4512-1 60 64 28-Dec-16 24-Mar-17 03-Apr-17 26-Jun-17

CP4-P001.REL.1.4.63.14QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4512-1 5 64 27-Mar-17 03-Apr-17 27-Jun-17 03-Jul-17

CP4-P001.REL.1.4.63.14Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4512-1 1 64 04-Apr-17 04-Apr-17 05-Jul-17 05-Jul-17

CP4-P001.REL.1.4.63.14CHSRA Review Task Pkg - Conf # G11-A1-UT-C4512-1 15 64 05-Apr-17 25-Apr-17 06-Jul-17 26-Jul-17

CP4-P001.REL.1.4.63.14Clear Comments for Task Pkg - Conf # G11-A1-UT-C4512-1 20 64 26-Apr-17 23-May-17 27-Jul-17 23-Aug-17

CP4-P001.REL.1.4.63.14Final Task Pkg - Conf # G11-A1-UT-C4512-1 20 64 24-May-17 21-Jun-17 24-Aug-17 21-Sep-17

CP4-P001.REL.1.4.63.14Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4512-180 64 22-Jun-17 13-Oct-17 22-Sep-17 18-Jan-18

CP4-P001.REL.1.4.63.14Utility Civil Works  - Conf # G11-A1-UT-C4512-1 20 64 16-Oct-17 10-Nov-17 19-Jan-18 15-Feb-18

CP4-P001.REL.1.4.63.14Utility Installation - Conf # G11-A1-UT-C4512-1 60 64 13-Nov-17 09-Feb-18 16-Feb-18 11-May-18

CP4-P001.REL.1.4.63.14Connections & Tie-Ins - Conf # G11-A1-UT-C4512-1 5 64 12-Feb-18 16-Feb-18 14-May-18 18-May-18

CP4-P001.REL.1.4.63.14Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4512-1 8 64 20-Feb-18 01-Mar-18 21-May-18 31-May-18

Relocate OH Power (Conf # G11-A1-UT-C4514-1) Sta. 4655+00 - 4658+25Relocate OH Power (Conf # G11-A1-UT-C4514-1) Sta. 4655+00 - 4658+25Relocate OH Power (Conf # G11-A1-UT-C4514-1) Sta. 4655+00 - 4658+25 314 64 29-Nov-16 01-Mar-18 03-Mar-17 31-May-18

CP4-P001.REL.1.4.63.15Field Verify & Inspection - Conf # G11-A1-UT-C4514-1 20 64 29-Nov-16 27-Dec-16 03-Mar-17 30-Mar-17
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2016 2017 2018 2019

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H6-A1-

Utility Civil Works  - Conf # H6-A1-UT-C4700-9

Utili ty Installation - Conf # H6-A1-UT-C4700-9

Connections & Tie-Ins - Conf # H6-A1-UT-C4700-9

Final Inspection & As-Built Verificati on -  Conf # H6-A1-UT-C4700-9

01-Mar-18, Relocate 24" Irrigation (Conf # H7-A1-UT-C4701-2) S

Field Verify & Inspection - Conf # H7-A1-UT-C4701-2

24" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4701-2

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4701-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4701-2

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4701-2

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4701-2

Final Task Pkg - Conf # H7-A1-UT-C4701-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4701-2

Utili ty Installation - Conf # H7-A1-UT-C4701-2

Connections & Tie-Ins - Conf # H7-A1-UT-C4701-2

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4701-2

01-Mar-18, Relocate Irrigation (Conf # M7-A1-UT-C4506-3) Sta. 

Field Verify & Inspection - Conf # M7-A1-UT-C4506-3

Irrigation - Preparation of Task  Pkg -  Conf # M7-A1-UT-C4506-3

QA/QC & UAT Review Task Pkg -  Conf # M7-A1-UT-C4506-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M7-A1-UT-C4506-3

CHSRA Review Task Pkg - Conf # M7-A1-UT-C4506-3

Clear Comments for Task Pkg - Conf # M7-A1-UT-C4506-3

Final Task Pkg - Conf # M7-A1-UT-C4506-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M7-A1

Utility Civil Works  - Conf # M7-A1-UT-C4506-3

Utili ty Installation - Conf # M7-A1-UT-C4506-3

Connections & Tie-Ins - Conf # M7-A1-UT-C4506-3

Final Inspection & As-Built Verificati on -  Conf # M7-A1-UT-C4506-3

01-Mar-18, Relocations - Garces to Canal (Sta. 4598 - 4670)

ROW Ready for Uti lity Relocations Sta. 4598 - 4670

Utility Relocations Complete Sta. 4598 - 4670

01-Mar-18, Dry Utilities

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4512-1) S

Field Verify & Inspection - Conf # G11-A1-UT-C4512-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4512-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4512-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4512-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4512-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4512-1

Final Task Pkg - Conf # G11-A1-UT-C4512-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4512-1

Utility Civil Works  - Conf # G11-A1-UT-C4512-1

Utili ty Installation - Conf # G11-A1-UT-C4512-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4512-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4512-1

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4514-1) S

Field Verify & Inspection - Conf # G11-A1-UT-C4514-1
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CP4-P001.REL.1.4.63.15OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4514-1 60 64 28-Dec-16 24-Mar-17 03-Apr-17 26-Jun-17

CP4-P001.REL.1.4.63.15QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4514-1 5 64 27-Mar-17 03-Apr-17 27-Jun-17 03-Jul-17

CP4-P001.REL.1.4.63.15Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4514-1 1 64 04-Apr-17 04-Apr-17 05-Jul-17 05-Jul-17

CP4-P001.REL.1.4.63.15CHSRA Review Task Pkg - Conf # G11-A1-UT-C4514-1 15 64 05-Apr-17 25-Apr-17 06-Jul-17 26-Jul-17

CP4-P001.REL.1.4.63.15Clear Comments for Task Pkg - Conf # G11-A1-UT-C4514-1 20 64 26-Apr-17 23-May-17 27-Jul-17 23-Aug-17

CP4-P001.REL.1.4.63.15Final Task Pkg - Conf # G11-A1-UT-C4514-1 20 64 24-May-17 21-Jun-17 24-Aug-17 21-Sep-17

CP4-P001.REL.1.4.63.15Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4514-180 64 22-Jun-17 13-Oct-17 22-Sep-17 18-Jan-18

CP4-P001.REL.1.4.63.15Utility Civil Works  - Conf # G11-A1-UT-C4514-1 20 64 16-Oct-17 10-Nov-17 19-Jan-18 15-Feb-18

CP4-P001.REL.1.4.63.15Utility Installation - Conf # G11-A1-UT-C4514-1 60 64 13-Nov-17 09-Feb-18 16-Feb-18 11-May-18

CP4-P001.REL.1.4.63.15Connections & Tie-Ins - Conf # G11-A1-UT-C4514-1 5 64 12-Feb-18 16-Feb-18 14-May-18 18-May-18

CP4-P001.REL.1.4.63.15Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4514-1 8 64 20-Feb-18 01-Mar-18 21-May-18 31-May-18

Wet Utilit iesWet Utilit iesWet Utilit ies 314 64 29-Nov-16 01-Mar-18 03-Mar-17 31-May-18

Relocate 21" Irrigation (Conf # H7-A1-UT-C4512-2) Sta. 4626+50 - 4627+05Relocate 21" Irrigation (Conf # H7-A1-UT-C4512-2) Sta. 4626+50 - 4627+05Relocate 21" Irrigation (Conf # H7-A1-UT-C4512-2) Sta. 4626+50 - 4627+05 314 64 29-Nov-16 01-Mar-18 03-Mar-17 31-May-18

CP4-P001.REL.1.4.1.2Field Verify & Inspection - Conf # H7-A1-UT-C4512-2 20 64 29-Nov-16 27-Dec-16 03-Mar-17 30-Mar-17

CP4-P001.REL.1.4.1.221" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4512-2 120 64 28-Dec-16 20-Jun-17 03-Apr-17 20-Sep-17

CP4-P001.REL.1.4.1.2QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4512-2 5 64 21-Jun-17 27-Jun-17 21-Sep-17 27-Sep-17

CP4-P001.REL.1.4.1.2Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4512-2 1 64 28-Jun-17 28-Jun-17 28-Sep-17 28-Sep-17

CP4-P001.REL.1.4.1.2CHSRA Review Task Pkg - Conf # H7-A1-UT-C4512-2 15 64 29-Jun-17 20-Jul-17 29-Sep-17 19-Oct-17

CP4-P001.REL.1.4.1.2Clear Comments for Task Pkg - Conf # H7-A1-UT-C4512-2 20 64 21-Jul-17 17-Aug-17 20-Oct-17 16-Nov-17

CP4-P001.REL.1.4.1.2Final Task Pkg - Conf # H7-A1-UT-C4512-2 20 64 18-Aug-17 15-Sep-17 17-Nov-17 18-Dec-17

CP4-P001.REL.1.4.1.2Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4512-260 64 18-Sep-17 12-Dec-17 19-Dec-17 16-Mar-18

CP4-P001.REL.1.4.1.2Utility Civil Works  - Conf # H7-A1-UT-C4512-2 20 64 13-Dec-17 11-Jan-18 19-Mar-18 13-Apr-18

CP4-P001.REL.1.4.1.2Utility Installation - Conf # H7-A1-UT-C4512-2 20 64 12-Jan-18 09-Feb-18 16-Apr-18 11-May-18

CP4-P001.REL.1.4.1.2Connections & Tie-Ins - Conf # H7-A1-UT-C4512-2 5 64 12-Feb-18 16-Feb-18 14-May-18 18-May-18

CP4-P001.REL.1.4.1.2Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4512-2 8 64 20-Feb-18 01-Mar-18 21-May-18 31-May-18

Relocate Irrigation (Conf # H7-A1-UT-C4512-4) Sta. 4625+75 - 4627+50Relocate Irrigation (Conf # H7-A1-UT-C4512-4) Sta. 4625+75 - 4627+50Relocate Irrigation (Conf # H7-A1-UT-C4512-4) Sta. 4625+75 - 4627+50 314 64 29-Nov-16 01-Mar-18 03-Mar-17 31-May-18

CP4-P001.REL.1.4.1.1Field Verify & Inspection - Conf # H7-A1-UT-C4512-4 20 64 29-Nov-16 27-Dec-16 03-Mar-17 30-Mar-17

CP4-P001.REL.1.4.1.1Irrigation - Preparation of Task Pkg -  Conf # H7-A1-UT-C4512-4 120 64 28-Dec-16 20-Jun-17 03-Apr-17 20-Sep-17

CP4-P001.REL.1.4.1.1QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4512-4 5 64 21-Jun-17 27-Jun-17 21-Sep-17 27-Sep-17

CP4-P001.REL.1.4.1.1Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4512-4 1 64 28-Jun-17 28-Jun-17 28-Sep-17 28-Sep-17

CP4-P001.REL.1.4.1.1CHSRA Review Task Pkg - Conf # H7-A1-UT-C4512-4 15 64 29-Jun-17 20-Jul-17 29-Sep-17 19-Oct-17

CP4-P001.REL.1.4.1.1Clear Comments for Task Pkg - Conf # H7-A1-UT-C4512-4 20 64 21-Jul-17 17-Aug-17 20-Oct-17 16-Nov-17

CP4-P001.REL.1.4.1.1Final Task Pkg - Conf # H7-A1-UT-C4512-4 20 64 18-Aug-17 15-Sep-17 17-Nov-17 18-Dec-17

CP4-P001.REL.1.4.1.1Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4512-460 64 18-Sep-17 12-Dec-17 19-Dec-17 16-Mar-18

CP4-P001.REL.1.4.1.1Utility Civil Works  - Conf # H7-A1-UT-C4512-4 20 64 13-Dec-17 11-Jan-18 19-Mar-18 13-Apr-18

CP4-P001.REL.1.4.1.1Utility Installation - Conf # H7-A1-UT-C4512-4 20 64 12-Jan-18 09-Feb-18 16-Apr-18 11-May-18

CP4-P001.REL.1.4.1.1Connections & Tie-Ins - Conf # H7-A1-UT-C4512-4 5 64 12-Feb-18 16-Feb-18 14-May-18 18-May-18

CP4-P001.REL.1.4.1.1Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4512-4 8 64 20-Feb-18 01-Mar-18 21-May-18 31-May-18

Relocate GW Well (Conf # H6-A1-UT-C4512-5) Sta. 4625+75 - 4625+75Relocate GW Well (Conf # H6-A1-UT-C4512-5) Sta. 4625+75 - 4625+75Relocate GW Well (Conf # H6-A1-UT-C4512-5) Sta. 4625+75 - 4625+75 314 64 29-Nov-16 01-Mar-18 03-Mar-17 31-May-18

CP4-P001.REL.1.4.1.3Field Verify & Inspection - Conf # H6-A1-UT-C4512-5 20 64 29-Nov-16 27-Dec-16 03-Mar-17 30-Mar-17

CP4-P001.REL.1.4.1.3GW Well - Preparat ion of Task Pkg - Conf # H6-A1-UT-C4512-5 120 64 28-Dec-16 20-Jun-17 03-Apr-17 20-Sep-17

CP4-P001.REL.1.4.1.3QA/QC & UAT Review Task Pkg -  Conf # H6-A1-UT-C4512-5 5 64 21-Jun-17 27-Jun-17 21-Sep-17 27-Sep-17

CP4-P001.REL.1.4.1.3Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H6-A1-UT-C4512-5 1 64 28-Jun-17 28-Jun-17 28-Sep-17 28-Sep-17

CP4-P001.REL.1.4.1.3CHSRA Review Task Pkg - Conf # H6-A1-UT-C4512-5 15 64 29-Jun-17 20-Jul-17 29-Sep-17 19-Oct-17

CP4-P001.REL.1.4.1.3Clear Comments for Task Pkg - Conf # H6-A1-UT-C4512-5 20 64 21-Jul-17 17-Aug-17 20-Oct-17 16-Nov-17

CP4-P001.REL.1.4.1.3Final Task Pkg - Conf # H6-A1-UT-C4512-5 20 64 18-Aug-17 15-Sep-17 17-Nov-17 18-Dec-17

CP4-P001.REL.1.4.1.3Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H6-A1-UT-C4512-560 64 18-Sep-17 12-Dec-17 19-Dec-17 16-Mar-18

CP4-P001.REL.1.4.1.3Utility Civil Works  - Conf # H6-A1-UT-C4512-5 20 64 13-Dec-17 11-Jan-18 19-Mar-18 13-Apr-18

CP4-P001.REL.1.4.1.3Utility Installation - Conf # H6-A1-UT-C4512-5 20 64 12-Jan-18 09-Feb-18 16-Apr-18 11-May-18

CP4-P001.REL.1.4.1.3Connections & Tie-Ins - Conf # H6-A1-UT-C4512-5 5 64 12-Feb-18 16-Feb-18 14-May-18 18-May-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4514-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4514-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4514-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4514-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4514-1

Final Task Pkg - Conf # G11-A1-UT-C4514-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4514-1

Utility Civil Works  - Conf # G11-A1-UT-C4514-1

Utili ty Installation - Conf # G11-A1-UT-C4514-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4514-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4514-1

01-Mar-18, Wet Utilities

01-Mar-18, Relocate 21" Irrigation (Conf # H7-A1-UT-C4512-2) S

Field Verify & Inspection - Conf # H7-A1-UT-C4512-2

21" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4512-2

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4512-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4512-2

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4512-2

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4512-2

Final Task Pkg - Conf # H7-A1-UT-C4512-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4512-2

Utili ty Installation - Conf # H7-A1-UT-C4512-2

Connections & Tie-Ins - Conf # H7-A1-UT-C4512-2

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4512-2

01-Mar-18, Relocate Irrigation (Conf # H7-A1-UT-C4512-4) Sta. 

Field Verify & Inspection - Conf # H7-A1-UT-C4512-4

Irrigation - Preparation of Task  Pkg -  Conf # H7-A1-UT-C4512-4

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4512-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4512-4

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4512-4

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4512-4

Final Task Pkg - Conf # H7-A1-UT-C4512-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4512-4

Utili ty Installation - Conf # H7-A1-UT-C4512-4

Connections & Tie-Ins - Conf # H7-A1-UT-C4512-4

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4512-4

01-Mar-18, Relocate GW Well (Conf # H6-A1-UT-C4512-5) Sta.

Field Verify & Inspection - Conf # H6-A1-UT-C4512-5

GW Well - Preparat ion of Task Pkg - Conf # H6-A1-UT-C4512-5

QA/QC & UAT Review Task Pkg -  Conf # H6-A1-UT-C4512-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H6-A1-UT-C4512-5

CHSRA Review Task Pkg - Conf # H6-A1-UT-C4512-5

Clear Comments for Task Pkg - Conf # H6-A1-UT-C4512-5

Final Task Pkg - Conf # H6-A1-UT-C4512-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H6-A1-

Utility Civil Works  - Conf # H6-A1-UT-C4512-5

Utili ty Installation - Conf # H6-A1-UT-C4512-5

Connections & Tie-Ins - Conf # H6-A1-UT-C4512-5
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CP4-P001.REL.1.4.1.3Final Inspection & As-Built Verification -  Conf # H6-A1-UT-C4512-5 8 64 20-Feb-18 01-Mar-18 21-May-18 31-May-18

Relocate 27" Irrigation (Conf # H7-A1-UT-C4514-2) Sta. 4656+00 - 4657+00Relocate 27" Irrigation (Conf # H7-A1-UT-C4514-2) Sta. 4656+00 - 4657+00Relocate 27" Irrigation (Conf # H7-A1-UT-C4514-2) Sta. 4656+00 - 4657+00 314 64 29-Nov-16 01-Mar-18 03-Mar-17 31-May-18

CP4-P001.REL.1.4.1.4Field Verify & Inspection - Conf # H7-A1-UT-C4514-2 20 64 29-Nov-16 27-Dec-16 03-Mar-17 30-Mar-17

CP4-P001.REL.1.4.1.427" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4514-2 120 64 28-Dec-16 20-Jun-17 03-Apr-17 20-Sep-17

CP4-P001.REL.1.4.1.4QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4514-2 5 64 21-Jun-17 27-Jun-17 21-Sep-17 27-Sep-17

CP4-P001.REL.1.4.1.4Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4514-2 1 64 28-Jun-17 28-Jun-17 28-Sep-17 28-Sep-17

CP4-P001.REL.1.4.1.4CHSRA Review Task Pkg - Conf # H7-A1-UT-C4514-2 15 64 29-Jun-17 20-Jul-17 29-Sep-17 19-Oct-17

CP4-P001.REL.1.4.1.4Clear Comments for Task Pkg - Conf # H7-A1-UT-C4514-2 20 64 21-Jul-17 17-Aug-17 20-Oct-17 16-Nov-17

CP4-P001.REL.1.4.1.4Final Task Pkg - Conf # H7-A1-UT-C4514-2 20 64 18-Aug-17 15-Sep-17 17-Nov-17 18-Dec-17

CP4-P001.REL.1.4.1.4Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4514-260 64 18-Sep-17 12-Dec-17 19-Dec-17 16-Mar-18

CP4-P001.REL.1.4.1.4Utility Civil Works  - Conf # H7-A1-UT-C4514-2 20 64 13-Dec-17 11-Jan-18 19-Mar-18 13-Apr-18

CP4-P001.REL.1.4.1.4Utility Installation - Conf # H7-A1-UT-C4514-2 20 64 12-Jan-18 09-Feb-18 16-Apr-18 11-May-18

CP4-P001.REL.1.4.1.4Connections & Tie-Ins - Conf # H7-A1-UT-C4514-2 5 64 12-Feb-18 16-Feb-18 14-May-18 18-May-18

CP4-P001.REL.1.4.1.4Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4514-2 8 64 20-Feb-18 01-Mar-18 21-May-18 31-May-18

Relocate Irrigation (Conf # H7-A1-UT-C4515-2) Sta. 4668+75 - 4669+100Relocate Irrigation (Conf # H7-A1-UT-C4515-2) Sta. 4668+75 - 4669+100Relocate Irrigation (Conf # H7-A1-UT-C4515-2) Sta. 4668+75 - 4669+100 314 64 29-Nov-16 01-Mar-18 03-Mar-17 31-May-18

CP4-P001.REL.1.4.1.5Field Verify & Inspection - Conf # H7-A1-UT-C4515-2 20 64 29-Nov-16 27-Dec-16 03-Mar-17 30-Mar-17

CP4-P001.REL.1.4.1.5Irrigation - Preparation of Task Pkg -  Conf # H7-A1-UT-C4515-2 120 64 28-Dec-16 20-Jun-17 03-Apr-17 20-Sep-17

CP4-P001.REL.1.4.1.5QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4515-2 5 64 21-Jun-17 27-Jun-17 21-Sep-17 27-Sep-17

CP4-P001.REL.1.4.1.5Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4515-2 1 64 28-Jun-17 28-Jun-17 28-Sep-17 28-Sep-17

CP4-P001.REL.1.4.1.5CHSRA Review Task Pkg - Conf # H7-A1-UT-C4515-2 15 64 29-Jun-17 20-Jul-17 29-Sep-17 19-Oct-17

CP4-P001.REL.1.4.1.5Clear Comments for Task Pkg - Conf # H7-A1-UT-C4515-2 20 64 21-Jul-17 17-Aug-17 20-Oct-17 16-Nov-17

CP4-P001.REL.1.4.1.5Final Task Pkg - Conf # H7-A1-UT-C4515-2 20 64 18-Aug-17 15-Sep-17 17-Nov-17 18-Dec-17

CP4-P001.REL.1.4.1.5Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4515-260 64 18-Sep-17 12-Dec-17 19-Dec-17 16-Mar-18

CP4-P001.REL.1.4.1.5Utility Civil Works  - Conf # H7-A1-UT-C4515-2 20 64 13-Dec-17 11-Jan-18 19-Mar-18 13-Apr-18

CP4-P001.REL.1.4.1.5Utility Installation - Conf # H7-A1-UT-C4515-2 20 64 12-Jan-18 09-Feb-18 16-Apr-18 11-May-18

CP4-P001.REL.1.4.1.5Connections & Tie-Ins - Conf # H7-A1-UT-C4515-2 5 64 12-Feb-18 16-Feb-18 14-May-18 18-May-18

CP4-P001.REL.1.4.1.5Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4515-2 8 64 20-Feb-18 01-Mar-18 21-May-18 31-May-18

Relocations - Canal to Pond (Sta. 4670 - 4787)Relocations - Canal to Pond (Sta. 4670 - 4787)Relocations - Canal to Pond (Sta. 4670 - 4787) 398 22 29-Jul-16 01-Mar-18 30-Dec-16 02-Apr-18

A46390CP4-P001.REL.1.5ROW Ready for Utility Relocations Sta. 4670 - 4787 0 247 29-Jul-16 25-Jul-17

A46400CP4-P001.REL.1.5Utility Relocations Complete Sta. 4670 - 4787 0 22 01-Mar-18 02-Apr-18

Dry UtilitiesDry UtilitiesDry Utilities 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

Relocate UG Telecom (Conf # M27-A1-UT-C4706-11)Relocate UG Telecom (Conf # M27-A1-UT-C4706-11)Relocate UG Telecom (Conf # M27-A1-UT-C4706-11) 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.1.61Field Verify & Inspection - Conf # M27-A1-UT-C4706-11 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.1.61UG Telecom -  Preparation of Task Pkg - Conf # M27-A1-UT-C4706-11 50 52 28-Dec-16 10-Mar-17 15-Mar-17 24-May-17

CP4-P001.REL.1.5.1.61QA/QC & UAT Review Task Pkg -  Conf # M27-A1-UT-C4706-11 5 52 13-Mar-17 17-Mar-17 25-May-17 01-Jun-17

CP4-P001.REL.1.5.1.61Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M27-A1-UT-C4706-11 1 52 20-Mar-17 20-Mar-17 02-Jun-17 02-Jun-17

CP4-P001.REL.1.5.1.61CHSRA Review Task Pkg - Conf # M27-A1-UT-C4706-11 15 52 21-Mar-17 11-Apr-17 05-Jun-17 23-Jun-17

CP4-P001.REL.1.5.1.61Clear Comments for Task Pkg - Conf # M27-A1-UT-C4706-11 20 52 12-Apr-17 09-May-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.61Final Task Pkg - Conf # M27-A1-UT-C4706-11 20 52 10-May-17 07-Jun-17 25-Jul-17 21-Aug-17

CP4-P001.REL.1.5.1.61Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M27-A1-UT-C4706-1180 52 08-Jun-17 29-Sep-17 22-Aug-17 14-Dec-17

CP4-P001.REL.1.5.1.61Utility Civil Works  - Conf # M27-A1-UT-C4706-11 20 52 02-Oct-17 27-Oct-17 15-Dec-17 16-Jan-18

CP4-P001.REL.1.5.1.61Utility Installation - Conf # M27-A1-UT-C4706-11 40 52 30-Oct-17 27-Dec-17 17-Jan-18 14-Mar-18

CP4-P001.REL.1.5.1.61Connections & Tie-Ins - Conf # M27-A1-UT-C4706-11 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.61Final Inspection & As-Built Verification -  Conf # M27-A1-UT-C4706-11 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate UG Telecom (Conf # M27-A1-UT-C4706-9)Relocate UG Telecom (Conf # M27-A1-UT-C4706-9)Relocate UG Telecom (Conf # M27-A1-UT-C4706-9) 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.1.60Field Verify & Inspection - Conf # M27-A1-UT-C4706-9 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.1.60UG Telecom -  Preparation of Task Pkg - Conf # M27-A1-UT-C4706-9 50 52 28-Dec-16 10-Mar-17 15-Mar-17 24-May-17

CP4-P001.REL.1.5.1.60QA/QC & UAT Review Task Pkg -  Conf # M27-A1-UT-C4706-9 5 52 13-Mar-17 17-Mar-17 25-May-17 01-Jun-17

CP4-P001.REL.1.5.1.60Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M27-A1-UT-C4706-9 1 52 20-Mar-17 20-Mar-17 02-Jun-17 02-Jun-17

CP4-P001.REL.1.5.1.60CHSRA Review Task Pkg - Conf # M27-A1-UT-C4706-9 15 52 21-Mar-17 11-Apr-17 05-Jun-17 23-Jun-17
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Final Inspection & As-Built Verificati on -  Conf # H6-A1-UT-C4512-5

01-Mar-18, Relocate 27" Irrigation (Conf # H7-A1-UT-C4514-2) S

Field Verify & Inspection - Conf # H7-A1-UT-C4514-2

27" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4514-2

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4514-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4514-2

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4514-2

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4514-2

Final Task Pkg - Conf # H7-A1-UT-C4514-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4514-2

Utili ty Installation - Conf # H7-A1-UT-C4514-2

Connections & Tie-Ins - Conf # H7-A1-UT-C4514-2

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4514-2

01-Mar-18, Relocate Irrigation (Conf # H7-A1-UT-C4515-2) Sta. 

Field Verify & Inspection - Conf # H7-A1-UT-C4515-2

Irrigation - Preparation of Task  Pkg -  Conf # H7-A1-UT-C4515-2

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4515-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4515-2

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4515-2

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4515-2

Final Task Pkg - Conf # H7-A1-UT-C4515-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4515-2

Utili ty Installation - Conf # H7-A1-UT-C4515-2

Connections & Tie-Ins - Conf # H7-A1-UT-C4515-2

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4515-2

01-Mar-18, Relocations - Canal to Pond (Sta. 4670 - 4787)

ROW Ready for Util ity Relocations Sta. 4670 - 4787

Utility Relocations Complete Sta. 4670 - 4787

01-Mar-18, Dry Utilities

17-Jan-18, Relocate UG Telecom (Conf # M27-A1-UT-C4706-11)

Field Verify & Inspection - Conf # M27-A1-UT-C4706-11

UG Telecom -  Preparati on of Task Pkg - Conf # M27-A1-UT-C4706-11

QA/QC & UAT Review Task Pkg -  Conf # M27-A1-UT-C4706-11

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M27-A1-UT-C4706-11

CHSRA Review Task Pkg - Conf # M27-A1-UT-C4706-11

Clear Comments for Task Pkg - Conf # M27-A1-UT-C4706-11

Final Task Pkg - Conf # M27-A1-UT-C4706-11

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M27-A1-UT-C4706-11

Utility Civil Works  - Conf # M27-A1-UT-C4706-11

Utility Installation - Conf # M27-A1-UT-C4706-11

Connections & Tie-Ins - Conf # M27-A1-UT-C4706-11

Final Inspection & As-Built Verification -  Conf # M27-A1-UT-C4706-11

17-Jan-18, Relocate UG Telecom (Conf # M27-A1-UT-C4706-9)

Field Verify & Inspection - Conf # M27-A1-UT-C4706-9

UG Telecom -  Preparati on of Task Pkg - Conf # M27-A1-UT-C4706-9

QA/QC & UAT Review Task Pkg -  Conf # M27-A1-UT-C4706-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M27-A1-UT-C4706-9

CHSRA Review Task Pkg - Conf # M27-A1-UT-C4706-9

CHSR Construction Package CP4
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CP4-P001.REL.1.5.1.60Clear Comments for Task Pkg - Conf # M27-A1-UT-C4706-9 20 52 12-Apr-17 09-May-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.60Final Task Pkg - Conf # M27-A1-UT-C4706-9 20 52 10-May-17 07-Jun-17 25-Jul-17 21-Aug-17

CP4-P001.REL.1.5.1.60Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M27-A1-UT-C4706-980 52 08-Jun-17 29-Sep-17 22-Aug-17 14-Dec-17

CP4-P001.REL.1.5.1.60Utility Civil Works  - Conf # M27-A1-UT-C4706-9 20 52 02-Oct-17 27-Oct-17 15-Dec-17 16-Jan-18

CP4-P001.REL.1.5.1.60Utility Installation - Conf # M27-A1-UT-C4706-9 40 52 30-Oct-17 27-Dec-17 17-Jan-18 14-Mar-18

CP4-P001.REL.1.5.1.60Connections & Tie-Ins - Conf # M27-A1-UT-C4706-9 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.60Final Inspection & As-Built Verification -  Conf # M27-A1-UT-C4706-9 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate OH Telecom (Conf # M13-A1-UT-C4706-8)Relocate OH Telecom (Conf # M13-A1-UT-C4706-8)Relocate OH Telecom (Conf # M13-A1-UT-C4706-8) 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.1.59Field Verify & Inspection - Conf # M13-A1-UT-C4706-8 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.1.59OH Telecom -  Preparation of Task Pkg - Conf # M13-A1-UT-C4706-8 50 52 28-Dec-16 10-Mar-17 15-Mar-17 24-May-17

CP4-P001.REL.1.5.1.59QA/QC & UAT Review Task Pkg -  Conf # M13-A1-UT-C4706-8 5 52 13-Mar-17 17-Mar-17 25-May-17 01-Jun-17

CP4-P001.REL.1.5.1.59Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-A1-UT-C4706-8 1 52 20-Mar-17 20-Mar-17 02-Jun-17 02-Jun-17

CP4-P001.REL.1.5.1.59CHSRA Review Task Pkg - Conf # M13-A1-UT-C4706-8 15 52 21-Mar-17 11-Apr-17 05-Jun-17 23-Jun-17

CP4-P001.REL.1.5.1.59Clear Comments for Task Pkg - Conf # M13-A1-UT-C4706-8 20 52 12-Apr-17 09-May-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.59Final Task Pkg - Conf # M13-A1-UT-C4706-8 20 52 10-May-17 07-Jun-17 25-Jul-17 21-Aug-17

CP4-P001.REL.1.5.1.59Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-A1-UT-C4706-880 52 08-Jun-17 29-Sep-17 22-Aug-17 14-Dec-17

CP4-P001.REL.1.5.1.59Utility Civil Works  - Conf # M13-A1-UT-C4706-8 20 52 02-Oct-17 27-Oct-17 15-Dec-17 16-Jan-18

CP4-P001.REL.1.5.1.59Utility Installation - Conf # M13-A1-UT-C4706-8 40 52 30-Oct-17 27-Dec-17 17-Jan-18 14-Mar-18

CP4-P001.REL.1.5.1.59Connections & Tie-Ins - Conf # M13-A1-UT-C4706-8 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.59Final Inspection & As-Built Verification -  Conf # M13-A1-UT-C4706-8 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate OH Telecom (Conf # M13-A1-UT-C4522-3)  Sta. 4783+75 -  4787+50Relocate OH Telecom (Conf # M13-A1-UT-C4522-3)  Sta. 4783+75 -  4787+50Relocate OH Telecom (Conf # M13-A1-UT-C4522-3)  Sta. 4783+75 -  4787+50 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.1.58Field Verify & Inspection - Conf # M13-A1-UT-C4522-3 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.1.58OH Telecom -  Preparation of Task Pkg - Conf # M13-A1-UT-C4522-3 50 52 28-Dec-16 10-Mar-17 15-Mar-17 24-May-17

CP4-P001.REL.1.5.1.58QA/QC & UAT Review Task Pkg -  Conf # M13-A1-UT-C4522-3 5 52 13-Mar-17 17-Mar-17 25-May-17 01-Jun-17

CP4-P001.REL.1.5.1.58Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-A1-UT-C4522-3 1 52 20-Mar-17 20-Mar-17 02-Jun-17 02-Jun-17

CP4-P001.REL.1.5.1.58CHSRA Review Task Pkg - Conf # M13-A1-UT-C4522-3 15 52 21-Mar-17 11-Apr-17 05-Jun-17 23-Jun-17

CP4-P001.REL.1.5.1.58Clear Comments for Task Pkg - Conf # M13-A1-UT-C4522-3 20 52 12-Apr-17 09-May-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.58Final Task Pkg - Conf # M13-A1-UT-C4522-3 20 52 10-May-17 07-Jun-17 25-Jul-17 21-Aug-17

CP4-P001.REL.1.5.1.58Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-A1-UT-C4522-380 52 08-Jun-17 29-Sep-17 22-Aug-17 14-Dec-17

CP4-P001.REL.1.5.1.58Utility Civil Works  - Conf # M13-A1-UT-C4522-3 20 52 02-Oct-17 27-Oct-17 15-Dec-17 16-Jan-18

CP4-P001.REL.1.5.1.58Utility Installation - Conf # M13-A1-UT-C4522-3 40 52 30-Oct-17 27-Dec-17 17-Jan-18 14-Mar-18

CP4-P001.REL.1.5.1.58Connections & Tie-Ins - Conf # M13-A1-UT-C4522-3 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.58Final Inspection & As-Built Verification -  Conf # M13-A1-UT-C4522-3 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate UG Gas (Conf # I5-A1-UT-C4707-4) Sta. 4787+00Relocate UG Gas (Conf # I5-A1-UT-C4707-4) Sta. 4787+00Relocate UG Gas (Conf # I5-A1-UT-C4707-4) Sta. 4787+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.57Field Verify & Inspection - Conf # I5-A1-UT-C4707-4 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.57UG Gas - Preparation of Task  Pkg -  Conf # I5-A1-UT-C4707-4 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.57QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4707-4 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.57Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4707-4 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.57CHSRA Review Task Pkg - Conf # I5-A1-UT-C4707-4 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.57Clear Comments for Task Pkg - Conf # I5-A1-UT-C4707-4 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.57Final Task Pkg - Conf # I5-A1-UT-C4707-4 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.57Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4707-480 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.57Utility Civil Works  - Conf # I5-A1-UT-C4707-4 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.57Utility Installation - Conf # I5-A1-UT-C4707-4 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.57Connections & Tie-Ins - Conf # I5-A1-UT-C4707-4 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.57Final Inspection & As-Built Verification -  Conf # I5-A1-UT-C4707-4 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate UG Gas (Conf # I5-A1-UT-C4706-6) Sta. 4787+00Relocate UG Gas (Conf # I5-A1-UT-C4706-6) Sta. 4787+00Relocate UG Gas (Conf # I5-A1-UT-C4706-6) Sta. 4787+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.56Field Verify & Inspection - Conf # I5-A1-UT-C4706-6 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.56UG Gas - Preparation of Task  Pkg -  Conf # I5-A1-UT-C4706-6 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.56QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4706-6 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17
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Clear Comments for Task Pkg - Conf # M27-A1-UT-C4706-9

Final Task Pkg - Conf # M27-A1-UT-C4706-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M27-A1-UT-C4706-9

Utility Civil Works  - Conf # M27-A1-UT-C4706-9

Utility Installation - Conf # M27-A1-UT-C4706-9

Connections & Tie-Ins - Conf # M27-A1-UT-C4706-9

Final Inspection & As-Built Verification -  Conf # M27-A1-UT-C4706-9

17-Jan-18, Relocate OH Telecom (Conf # M13-A1-UT-C4706-8)

Field Verify & Inspection - Conf # M13-A1-UT-C4706-8

OH Telecom -  Preparati on of Task Pkg - Conf # M13-A1-UT-C4706-8

QA/QC & UAT Review Task Pkg -  Conf # M13-A1-UT-C4706-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-A1-UT-C4706-8

CHSRA Review Task Pkg - Conf # M13-A1-UT-C4706-8

Clear Comments for Task Pkg - Conf # M13-A1-UT-C4706-8

Final Task Pkg - Conf # M13-A1-UT-C4706-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-A1-UT-C4706-8

Utility Civil Works  - Conf # M13-A1-UT-C4706-8

Utility Installation - Conf # M13-A1-UT-C4706-8

Connections & Tie-Ins - Conf # M13-A1-UT-C4706-8

Final Inspection & As-Built Verification -  Conf # M13-A1-UT-C4706-8

17-Jan-18, Relocate OH Telecom (Conf # M13-A1-UT-C4522-3) Sta. 

Field Verify & Inspection - Conf # M13-A1-UT-C4522-3

OH Telecom -  Preparati on of Task Pkg - Conf # M13-A1-UT-C4522-3

QA/QC & UAT Review Task Pkg -  Conf # M13-A1-UT-C4522-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-A1-UT-C4522-3

CHSRA Review Task Pkg - Conf # M13-A1-UT-C4522-3

Clear Comments for Task Pkg - Conf # M13-A1-UT-C4522-3

Final Task Pkg - Conf # M13-A1-UT-C4522-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-A1-UT-C4522-3

Utility Civil Works  - Conf # M13-A1-UT-C4522-3

Utility Installation - Conf # M13-A1-UT-C4522-3

Connections & Tie-Ins - Conf # M13-A1-UT-C4522-3

Final Inspection & As-Built Verification -  Conf # M13-A1-UT-C4522-3

01-Mar-18, Relocate UG Gas (Conf # I5-A1-UT-C4707-4) Sta. 4787+00

Field Verify & Inspection - Conf # I5-A1-UT-C4707-4

UG Gas - Preparation of Task  Pkg -  Conf # I5-A1-UT-C4707-4

QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4707-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4707-4

CHSRA Review Task Pkg - Conf # I5-A1-UT-C4707-4

Clear Comments for Task Pkg - Conf # I5-A1-UT-C4707-4

Final Task Pkg - Conf # I5-A1-UT-C4707-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4707-4

Utility Civil Works  - Conf # I5-A1-UT-C4707-4

Utili ty Installation - Conf # I5-A1-UT-C4707-4

Connections & Tie-Ins - Conf # I5-A1-UT-C4707-4

Final Inspection & As-Built Verificati on -  Conf # I5-A1-UT-C4707-4

01-Mar-18, Relocate UG Gas (Conf # I5-A1-UT-C4706-6) Sta. 4787+00

Field Verify & Inspection - Conf # I5-A1-UT-C4706-6

UG Gas - Preparation of Task  Pkg -  Conf # I5-A1-UT-C4706-6

QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4706-6
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.1.5.1.56Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4706-6 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.56CHSRA Review Task Pkg - Conf # I5-A1-UT-C4706-6 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.56Clear Comments for Task Pkg - Conf # I5-A1-UT-C4706-6 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.56Final Task Pkg - Conf # I5-A1-UT-C4706-6 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.56Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4706-680 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.56Utility Civil Works  - Conf # I5-A1-UT-C4706-6 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.56Utility Installation - Conf # I5-A1-UT-C4706-6 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.56Connections & Tie-Ins - Conf # I5-A1-UT-C4706-6 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.56Final Inspection & As-Built Verification -  Conf # I5-A1-UT-C4706-6 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate UG Gas (Conf # I5-A1-UT-C4706-1) Sta. 4787+00Relocate UG Gas (Conf # I5-A1-UT-C4706-1) Sta. 4787+00Relocate UG Gas (Conf # I5-A1-UT-C4706-1) Sta. 4787+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.55Field Verify & Inspection - Conf # I5-A1-UT-C4706-1 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.55UG Gas - Preparation of Task  Pkg -  Conf # I5-A1-UT-C4706-1 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.55QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4706-1 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.55Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4706-1 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.55CHSRA Review Task Pkg - Conf # I5-A1-UT-C4706-1 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.55Clear Comments for Task Pkg - Conf # I5-A1-UT-C4706-1 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.55Final Task Pkg - Conf # I5-A1-UT-C4706-1 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.55Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4706-180 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.55Utility Civil Works  - Conf # I5-A1-UT-C4706-1 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.55Utility Installation - Conf # I5-A1-UT-C4706-1 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.55Connections & Tie-Ins - Conf # I5-A1-UT-C4706-1 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.55Final Inspection & As-Built Verification -  Conf # I5-A1-UT-C4706-1 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate UG Gas (Conf # I5-A1-UT-C4522-4) Sta. 4783+25 - 4786+50Relocate UG Gas (Conf # I5-A1-UT-C4522-4) Sta. 4783+25 - 4786+50Relocate UG Gas (Conf # I5-A1-UT-C4522-4) Sta. 4783+25 - 4786+50 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.54Field Verify & Inspection - Conf # I5-A1-UT-C4522-4 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.54UG Gas - Preparation of Task  Pkg -  Conf # I5-A1-UT-C4522-4 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.54QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4522-4 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.54Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4522-4 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.54CHSRA Review Task Pkg - Conf # I5-A1-UT-C4522-4 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.54Clear Comments for Task Pkg - Conf # I5-A1-UT-C4522-4 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.54Final Task Pkg - Conf # I5-A1-UT-C4522-4 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.54Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4522-480 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.54Utility Civil Works  - Conf # I5-A1-UT-C4522-4 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.54Utility Installation - Conf # I5-A1-UT-C4522-4 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.54Connections & Tie-Ins - Conf # I5-A1-UT-C4522-4 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.54Final Inspection & As-Built Verification -  Conf # I5-A1-UT-C4522-4 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate UG Gas (Conf # I5-A1-UT-C4521-3) Sta. 4756+50 - 4764+00Relocate UG Gas (Conf # I5-A1-UT-C4521-3) Sta. 4756+50 - 4764+00Relocate UG Gas (Conf # I5-A1-UT-C4521-3) Sta. 4756+50 - 4764+00 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.1.53Field Verify & Inspection - Conf # I5-A1-UT-C4521-3 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.1.53UG Gas - Preparation of Task  Pkg -  Conf # I5-A1-UT-C4521-3 30 52 28-Dec-16 09-Feb-17 15-Mar-17 26-Apr-17

CP4-P001.REL.1.5.1.53QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4521-3 5 52 10-Feb-17 16-Feb-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.53Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4521-3 1 52 17-Feb-17 17-Feb-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.53CHSRA Review Task Pkg - Conf # I5-A1-UT-C4521-3 15 52 21-Feb-17 13-Mar-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.53Clear Comments for Task Pkg - Conf # I5-A1-UT-C4521-3 20 52 14-Mar-17 11-Apr-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.53Final Task Pkg - Conf # I5-A1-UT-C4521-3 20 52 12-Apr-17 09-May-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.53Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4521-380 52 10-May-17 31-Aug-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.53Utility Civil Works  - Conf # I5-A1-UT-C4521-3 20 52 01-Sep-17 29-Sep-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.53Utility Installation - Conf # I5-A1-UT-C4521-3 60 52 02-Oct-17 27-Dec-17 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.53Connections & Tie-Ins - Conf # I5-A1-UT-C4521-3 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.53Final Inspection & As-Built Verification -  Conf # I5-A1-UT-C4521-3 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # H11-A1-UT-C4518-3) Sta. 4718+25 -  4719+50Relocate OH Power (Conf # H11-A1-UT-C4518-3) Sta. 4718+25 -  4719+50Relocate OH Power (Conf # H11-A1-UT-C4518-3) Sta. 4718+25 -  4719+50 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.1.52Field Verify & Inspection - Conf # H11-A1-UT-C4518-3 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17
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Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4706-6

CHSRA Review Task Pkg - Conf # I5-A1-UT-C4706-6

Clear Comments for Task Pkg - Conf # I5-A1-UT-C4706-6

Final Task Pkg - Conf # I5-A1-UT-C4706-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4706-6

Utility Civil Works  - Conf # I5-A1-UT-C4706-6

Utili ty Installation - Conf # I5-A1-UT-C4706-6

Connections & Tie-Ins - Conf # I5-A1-UT-C4706-6

Final Inspection & As-Built Verificati on -  Conf # I5-A1-UT-C4706-6

01-Mar-18, Relocate UG Gas (Conf # I5-A1-UT-C4706-1) Sta. 4787+00

Field Verify & Inspection - Conf # I5-A1-UT-C4706-1

UG Gas - Preparation of Task  Pkg -  Conf # I5-A1-UT-C4706-1

QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4706-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4706-1

CHSRA Review Task Pkg - Conf # I5-A1-UT-C4706-1

Clear Comments for Task Pkg - Conf # I5-A1-UT-C4706-1

Final Task Pkg - Conf # I5-A1-UT-C4706-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4706-1

Utility Civil Works  - Conf # I5-A1-UT-C4706-1

Utili ty Installation - Conf # I5-A1-UT-C4706-1

Connections & Tie-Ins - Conf # I5-A1-UT-C4706-1

Final Inspection & As-Built Verificati on -  Conf # I5-A1-UT-C4706-1

01-Mar-18, Relocate UG Gas (Conf # I5-A1-UT-C4522-4) Sta. 47

Field Verify & Inspection - Conf # I5-A1-UT-C4522-4

UG Gas - Preparation of Task  Pkg -  Conf # I5-A1-UT-C4522-4

QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4522-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4522-4

CHSRA Review Task Pkg - Conf # I5-A1-UT-C4522-4

Clear Comments for Task Pkg - Conf # I5-A1-UT-C4522-4

Final Task Pkg - Conf # I5-A1-UT-C4522-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4522-4

Utility Civil Works  - Conf # I5-A1-UT-C4522-4

Utili ty Installation - Conf # I5-A1-UT-C4522-4

Connections & Tie-Ins - Conf # I5-A1-UT-C4522-4

Final Inspection & As-Built Verificati on -  Conf # I5-A1-UT-C4522-4

17-Jan-18, Relocate UG Gas (Conf # I5-A1-UT-C4521-3) Sta. 4756+5

Field Verify & Inspection - Conf # I5-A1-UT-C4521-3

UG Gas - Preparation of Task Pkg -  Conf # I5-A1-UT-C4521-3

QA/QC & UAT Review Task Pkg -  Conf # I5-A1-UT-C4521-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-A1-UT-C4521-3

CHSRA Review Task Pkg - Conf # I5-A1-UT-C4521-3

Clear Comments for Task Pkg - Conf # I5-A1-UT-C4521-3

Final Task Pkg - Conf # I5-A1-UT-C4521-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-A1-UT-C4521-3

Utility Civil Works  - Conf # I5-A1-UT-C4521-3

Utility Installation - Conf # I5-A1-UT-C4521-3

Connections & Tie-Ins - Conf # I5-A1-UT-C4521-3

Final Inspection & As-Built Verification -  Conf # I5-A1-UT-C4521-3

17-Jan-18, Relocate OH Power (Conf # H11-A1-UT-C4518-3) Sta. 47

Field Verify & Inspection - Conf # H11-A1-UT-C4518-3
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CP4-P001.REL.1.5.1.52OH Power - Preparation of Task  Pkg -  Conf # H11-A1-UT-C4518-3 30 52 28-Dec-16 09-Feb-17 15-Mar-17 26-Apr-17

CP4-P001.REL.1.5.1.52QA/QC & UAT Review Task Pkg -  Conf # H11-A1-UT-C4518-3 5 52 10-Feb-17 16-Feb-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.52Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H11-A1-UT-C4518-3 1 52 17-Feb-17 17-Feb-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.52CHSRA Review Task Pkg - Conf # H11-A1-UT-C4518-3 15 52 21-Feb-17 13-Mar-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.52Clear Comments for Task Pkg - Conf # H11-A1-UT-C4518-3 20 52 14-Mar-17 11-Apr-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.52Final Task Pkg - Conf # H11-A1-UT-C4518-3 20 52 12-Apr-17 09-May-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.52Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H11-A1-UT-C4518-380 52 10-May-17 31-Aug-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.52Utility Civil Works  - Conf # H11-A1-UT-C4518-3 20 52 01-Sep-17 29-Sep-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.52Utility Installation - Conf # H11-A1-UT-C4518-3 60 52 02-Oct-17 27-Dec-17 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.52Connections & Tie-Ins - Conf # H11-A1-UT-C4518-3 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.52Final Inspection & As-Built Verification -  Conf # H11-A1-UT-C4518-3 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # H11-A1-UT-C4518-1) Sta. 4717+35 -  4718+25Relocate OH Power (Conf # H11-A1-UT-C4518-1) Sta. 4717+35 -  4718+25Relocate OH Power (Conf # H11-A1-UT-C4518-1) Sta. 4717+35 -  4718+25 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.1.51Field Verify & Inspection - Conf # H11-A1-UT-C4518-1 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.1.51OH Power - Preparation of Task  Pkg -  Conf # H11-A1-UT-C4518-1 30 52 28-Dec-16 09-Feb-17 15-Mar-17 26-Apr-17

CP4-P001.REL.1.5.1.51QA/QC & UAT Review Task Pkg -  Conf # H11-A1-UT-C4518-1 5 52 10-Feb-17 16-Feb-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.51Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H11-A1-UT-C4518-1 1 52 17-Feb-17 17-Feb-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.51CHSRA Review Task Pkg - Conf # H11-A1-UT-C4518-1 15 52 21-Feb-17 13-Mar-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.51Clear Comments for Task Pkg - Conf # H11-A1-UT-C4518-1 20 52 14-Mar-17 11-Apr-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.51Final Task Pkg - Conf # H11-A1-UT-C4518-1 20 52 12-Apr-17 09-May-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.51Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H11-A1-UT-C4518-180 52 10-May-17 31-Aug-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.51Utility Civil Works  - Conf # H11-A1-UT-C4518-1 20 52 01-Sep-17 29-Sep-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.51Utility Installation - Conf # H11-A1-UT-C4518-1 60 52 02-Oct-17 27-Dec-17 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.51Connections & Tie-Ins - Conf # H11-A1-UT-C4518-1 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.51Final Inspection & As-Built Verification -  Conf # H11-A1-UT-C4518-1 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # H11-A1-UT-C4515-1) Sta. 4668+00 -  4669+15Relocate OH Power (Conf # H11-A1-UT-C4515-1) Sta. 4668+00 -  4669+15Relocate OH Power (Conf # H11-A1-UT-C4515-1) Sta. 4668+00 -  4669+15 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.1.50Field Verify & Inspection - Conf # H11-A1-UT-C4515-1 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.1.50OH Power - Preparation of Task  Pkg -  Conf # H11-A1-UT-C4515-1 30 52 28-Dec-16 09-Feb-17 15-Mar-17 26-Apr-17

CP4-P001.REL.1.5.1.50QA/QC & UAT Review Task Pkg -  Conf # H11-A1-UT-C4515-1 5 52 10-Feb-17 16-Feb-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.50Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H11-A1-UT-C4515-1 1 52 17-Feb-17 17-Feb-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.50CHSRA Review Task Pkg - Conf # H11-A1-UT-C4515-1 15 52 21-Feb-17 13-Mar-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.50Clear Comments for Task Pkg - Conf # H11-A1-UT-C4515-1 20 52 14-Mar-17 11-Apr-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.50Final Task Pkg - Conf # H11-A1-UT-C4515-1 20 52 12-Apr-17 09-May-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.50Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H11-A1-UT-C4515-180 52 10-May-17 31-Aug-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.50Utility Civil Works  - Conf # H11-A1-UT-C4515-1 20 52 01-Sep-17 29-Sep-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.50Utility Installation - Conf # H11-A1-UT-C4515-1 60 52 02-Oct-17 27-Dec-17 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.50Connections & Tie-Ins - Conf # H11-A1-UT-C4515-1 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.50Final Inspection & As-Built Verification -  Conf # H11-A1-UT-C4515-1 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Remove UG Telecom (Conf # N27-A1-UT-C4707-5) Sta. 4783+00Remove UG Telecom (Conf # N27-A1-UT-C4707-5) Sta. 4783+00Remove UG Telecom (Conf # N27-A1-UT-C4707-5) Sta. 4783+00 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.1.62Field Verify & Inspection - Conf # N27-A1-UT-C4707-5 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.1.62Telecom - Preparation of Task Pkg - Conf # N27-A1-UT-C4707-5 50 52 28-Dec-16 10-Mar-17 15-Mar-17 24-May-17

CP4-P001.REL.1.5.1.62QA/QC & UAT Review Task Pkg -  Conf # N27-A1-UT-C4707-5 5 52 13-Mar-17 17-Mar-17 25-May-17 01-Jun-17

CP4-P001.REL.1.5.1.62Submit to CHSRA & Owner Reviews  Task Pkg - Conf # N27-A1-UT-C4707-5 1 52 20-Mar-17 20-Mar-17 02-Jun-17 02-Jun-17

CP4-P001.REL.1.5.1.62CHSRA Review Task Pkg - Conf # N27-A1-UT-C4707-5 15 52 21-Mar-17 11-Apr-17 05-Jun-17 23-Jun-17

CP4-P001.REL.1.5.1.62Clear Comments for Task Pkg - Conf # N27-A1-UT-C4707-5 20 52 12-Apr-17 09-May-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.62Final Task Pkg - Conf # N27-A1-UT-C4707-5 20 52 10-May-17 07-Jun-17 25-Jul-17 21-Aug-17

CP4-P001.REL.1.5.1.62Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # N27-A1-UT-C4707-580 52 08-Jun-17 29-Sep-17 22-Aug-17 14-Dec-17

CP4-P001.REL.1.5.1.62Utility Civil Works  - Conf # N27-A1-UT-C4707-5 20 52 02-Oct-17 27-Oct-17 15-Dec-17 16-Jan-18

CP4-P001.REL.1.5.1.62Utility Installation - Conf # N27-A1-UT-C4707-5 40 52 30-Oct-17 27-Dec-17 17-Jan-18 14-Mar-18

CP4-P001.REL.1.5.1.62Connections & Tie-Ins - Conf # N27-A1-UT-C4707-5 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.62Final Inspection & As-Built Verification -  Conf # N27-A1-UT-C4707-5 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18
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OH Power - Preparation of Task Pkg -  Conf # H11-A1-UT-C4518-3

QA/QC & UAT Review Task Pkg -  Conf # H11-A1-UT-C4518-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H11-A1-UT-C4518-3

CHSRA Review Task Pkg - Conf # H11-A1-UT-C4518-3

Clear Comments for Task Pkg - Conf # H11-A1-UT-C4518-3

Final Task Pkg - Conf # H11-A1-UT-C4518-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H11-A1-UT-C4518-3

Utility Civil Works  - Conf # H11-A1-UT-C4518-3

Utility Installation - Conf # H11-A1-UT-C4518-3

Connections & Tie-Ins - Conf # H11-A1-UT-C4518-3

Final Inspection & As-Built Verification -  Conf # H11-A1-UT-C4518-3

17-Jan-18, Relocate OH Power (Conf # H11-A1-UT-C4518-1) Sta. 47

Field Verify & Inspection - Conf # H11-A1-UT-C4518-1

OH Power - Preparation of Task Pkg -  Conf # H11-A1-UT-C4518-1

QA/QC & UAT Review Task Pkg -  Conf # H11-A1-UT-C4518-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H11-A1-UT-C4518-1

CHSRA Review Task Pkg - Conf # H11-A1-UT-C4518-1

Clear Comments for Task Pkg - Conf # H11-A1-UT-C4518-1

Final Task Pkg - Conf # H11-A1-UT-C4518-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H11-A1-UT-C4518-1

Utility Civil Works  - Conf # H11-A1-UT-C4518-1

Utility Installation - Conf # H11-A1-UT-C4518-1

Connections & Tie-Ins - Conf # H11-A1-UT-C4518-1

Final Inspection & As-Built Verification -  Conf # H11-A1-UT-C4518-1

17-Jan-18, Relocate OH Power (Conf # H11-A1-UT-C4515-1) Sta. 46

Field Verify & Inspection - Conf # H11-A1-UT-C4515-1

OH Power - Preparation of Task Pkg -  Conf # H11-A1-UT-C4515-1

QA/QC & UAT Review Task Pkg -  Conf # H11-A1-UT-C4515-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H11-A1-UT-C4515-1

CHSRA Review Task Pkg - Conf # H11-A1-UT-C4515-1

Clear Comments for Task Pkg - Conf # H11-A1-UT-C4515-1

Final Task Pkg - Conf # H11-A1-UT-C4515-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H11-A1-UT-C4515-1

Utility Civil Works  - Conf # H11-A1-UT-C4515-1

Utility Installation - Conf # H11-A1-UT-C4515-1

Connections & Tie-Ins - Conf # H11-A1-UT-C4515-1

Final Inspection & As-Built Verification -  Conf # H11-A1-UT-C4515-1

17-Jan-18, Remove UG Telecom (Conf # N27-A1-UT-C4707-5) Sta. 4783+00

Field Verify & Inspection - Conf # N27-A1-UT-C4707-5

Telecom - Preparation of Task Pkg - Conf # N27-A1-UT-C4707-5

QA/QC & UAT Review Task Pkg -  Conf # N27-A1-UT-C4707-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # N27-A1-UT-C4707-5

CHSRA Review Task Pkg - Conf # N27-A1-UT-C4707-5

Clear Comments for Task Pkg - Conf # N27-A1-UT-C4707-5

Final Task Pkg - Conf # N27-A1-UT-C4707-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # N27-A1-UT-C4707-5

Utility Civil Works  - Conf # N27-A1-UT-C4707-5

Utility Installation - Conf # N27-A1-UT-C4707-5

Connections & Tie-Ins - Conf # N27-A1-UT-C4707-5

Final Inspection & As-Built Verification -  Conf # N27-A1-UT-C4707-5

CHSR Construction Package CP4
 

 

      

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 31 of 125  



Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

Relocate OH Power (Conf # G11-A1-UT-C4707-2) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4707-2) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4707-2) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.44Field Verify & Inspection - Conf # G11-A1-UT-C4707-2 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.44OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4707-2 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.44QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4707-2 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.44Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4707-2 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.44CHSRA Review Task Pkg - Conf # G11-A1-UT-C4707-2 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.44Clear Comments for Task Pkg - Conf # G11-A1-UT-C4707-2 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.44Final Task Pkg - Conf # G11-A1-UT-C4707-2 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.44Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4707-280 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.44Utility Civil Works  - Conf # G11-A1-UT-C4707-2 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.44Utility Installation - Conf # G11-A1-UT-C4707-2 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.44Connections & Tie-Ins - Conf # G11-A1-UT-C4707-2 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.44Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4707-2 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4707-1) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4707-1) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4707-1) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.43Field Verify & Inspection - Conf # G11-A1-UT-C4707-1 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.43OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4707-1 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.43QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4707-1 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.43Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4707-1 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.43CHSRA Review Task Pkg - Conf # G11-A1-UT-C4707-1 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.43Clear Comments for Task Pkg - Conf # G11-A1-UT-C4707-1 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.43Final Task Pkg - Conf # G11-A1-UT-C4707-1 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.43Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4707-180 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.43Utility Civil Works  - Conf # G11-A1-UT-C4707-1 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.43Utility Installation - Conf # G11-A1-UT-C4707-1 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.43Connections & Tie-Ins - Conf # G11-A1-UT-C4707-1 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.43Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4707-1 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4706-7) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4706-7) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4706-7) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.42Field Verify & Inspection - Conf # G11-A1-UT-C4706-7 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.42OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4706-7 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.42QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4706-7 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.42Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4706-7 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.42CHSRA Review Task Pkg - Conf # G11-A1-UT-C4706-7 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.42Clear Comments for Task Pkg - Conf # G11-A1-UT-C4706-7 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.42Final Task Pkg - Conf # G11-A1-UT-C4706-7 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.42Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4706-780 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.42Utility Civil Works  - Conf # G11-A1-UT-C4706-7 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.42Utility Installation - Conf # G11-A1-UT-C4706-7 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.42Connections & Tie-Ins - Conf # G11-A1-UT-C4706-7 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.42Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4706-7 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4706-5) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4706-5) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4706-5) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.41Field Verify & Inspection - Conf # G11-A1-UT-C4706-5 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.41OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4706-5 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.41QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4706-5 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.41Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4706-5 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.41CHSRA Review Task Pkg - Conf # G11-A1-UT-C4706-5 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.41Clear Comments for Task Pkg - Conf # G11-A1-UT-C4706-5 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.41Final Task Pkg - Conf # G11-A1-UT-C4706-5 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.41Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4706-580 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.41Utility Civil Works  - Conf # G11-A1-UT-C4706-5 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.41Utility Installation - Conf # G11-A1-UT-C4706-5 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18
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01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4707-2) S

Field Verify & Inspection - Conf # G11-A1-UT-C4707-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4707-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4707-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4707-2

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4707-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4707-2

Final Task Pkg - Conf # G11-A1-UT-C4707-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4707-2

Utility Civil Works  - Conf # G11-A1-UT-C4707-2

Utili ty Installation - Conf # G11-A1-UT-C4707-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4707-2

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4707-2

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4707-1) S

Field Verify & Inspection - Conf # G11-A1-UT-C4707-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4707-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4707-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4707-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4707-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4707-1

Final Task Pkg - Conf # G11-A1-UT-C4707-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4707-1

Utility Civil Works  - Conf # G11-A1-UT-C4707-1

Utili ty Installation - Conf # G11-A1-UT-C4707-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4707-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4707-1

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4706-7) S

Field Verify & Inspection - Conf # G11-A1-UT-C4706-7

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4706-7

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4706-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4706-7

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4706-7

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4706-7

Final Task Pkg - Conf # G11-A1-UT-C4706-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4706-7

Utility Civil Works  - Conf # G11-A1-UT-C4706-7

Utili ty Installation - Conf # G11-A1-UT-C4706-7

Connections & Tie-Ins - Conf # G11-A1-UT-C4706-7

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4706-7

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4706-5) S

Field Verify & Inspection - Conf # G11-A1-UT-C4706-5

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4706-5

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4706-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4706-5

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4706-5

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4706-5

Final Task Pkg - Conf # G11-A1-UT-C4706-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4706-5

Utility Civil Works  - Conf # G11-A1-UT-C4706-5

Utili ty Installation - Conf # G11-A1-UT-C4706-5
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CP4-P001.REL.1.5.1.41Connections & Tie-Ins - Conf # G11-A1-UT-C4706-5 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.41Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4706-5 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4706-4) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4706-4) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4706-4) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.40Field Verify & Inspection - Conf # G11-A1-UT-C4706-4 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.40OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4706-4 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.40QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4706-4 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.40Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4706-4 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.40CHSRA Review Task Pkg - Conf # G11-A1-UT-C4706-4 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.40Clear Comments for Task Pkg - Conf # G11-A1-UT-C4706-4 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.40Final Task Pkg - Conf # G11-A1-UT-C4706-4 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.40Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4706-480 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.40Utility Civil Works  - Conf # G11-A1-UT-C4706-4 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.40Utility Installation - Conf # G11-A1-UT-C4706-4 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.40Connections & Tie-Ins - Conf # G11-A1-UT-C4706-4 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.40Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4706-4 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4706-3) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4706-3) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4706-3) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.39Field Verify & Inspection - Conf # G11-A1-UT-C4706-3 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.39OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4706-3 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.39QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4706-3 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.39Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4706-3 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.39CHSRA Review Task Pkg - Conf # G11-A1-UT-C4706-3 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.39Clear Comments for Task Pkg - Conf # G11-A1-UT-C4706-3 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.39Final Task Pkg - Conf # G11-A1-UT-C4706-3 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.39Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4706-380 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.39Utility Civil Works  - Conf # G11-A1-UT-C4706-3 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.39Utility Installation - Conf # G11-A1-UT-C4706-3 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.39Connections & Tie-Ins - Conf # G11-A1-UT-C4706-3 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.39Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4706-3 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4705-2) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4705-2) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4705-2) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.38Field Verify & Inspection - Conf # G11-A1-UT-C4705-2 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.38OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4705-2 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.38QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4705-2 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.38Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4705-2 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.38CHSRA Review Task Pkg - Conf # G11-A1-UT-C4705-2 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.38Clear Comments for Task Pkg - Conf # G11-A1-UT-C4705-2 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.38Final Task Pkg - Conf # G11-A1-UT-C4705-2 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.38Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4705-280 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.38Utility Civil Works  - Conf # G11-A1-UT-C4705-2 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.38Utility Installation - Conf # G11-A1-UT-C4705-2 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.38Connections & Tie-Ins - Conf # G11-A1-UT-C4705-2 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.38Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4705-2 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4704-4) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4704-4) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4704-4) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.37Field Verify & Inspection - Conf # G11-A1-UT-C4704-4 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.37OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4704-4 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.37QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4704-4 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.37Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4704-4 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.37CHSRA Review Task Pkg - Conf # G11-A1-UT-C4704-4 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.37Clear Comments for Task Pkg - Conf # G11-A1-UT-C4704-4 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.37Final Task Pkg - Conf # G11-A1-UT-C4704-4 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.37Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4704-480 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17
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Connections & Tie-Ins - Conf # G11-A1-UT-C4706-5

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4706-5

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4706-4) S

Field Verify & Inspection - Conf # G11-A1-UT-C4706-4

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4706-4

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4706-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4706-4

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4706-4

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4706-4

Final Task Pkg - Conf # G11-A1-UT-C4706-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4706-4

Utility Civil Works  - Conf # G11-A1-UT-C4706-4

Utili ty Installation - Conf # G11-A1-UT-C4706-4

Connections & Tie-Ins - Conf # G11-A1-UT-C4706-4

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4706-4

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4706-3) S

Field Verify & Inspection - Conf # G11-A1-UT-C4706-3

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4706-3

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4706-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4706-3

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4706-3

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4706-3

Final Task Pkg - Conf # G11-A1-UT-C4706-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4706-3

Utility Civil Works  - Conf # G11-A1-UT-C4706-3

Utili ty Installation - Conf # G11-A1-UT-C4706-3

Connections & Tie-Ins - Conf # G11-A1-UT-C4706-3

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4706-3

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4705-2) S

Field Verify & Inspection - Conf # G11-A1-UT-C4705-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4705-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4705-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4705-2

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4705-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4705-2

Final Task Pkg - Conf # G11-A1-UT-C4705-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4705-2

Utility Civil Works  - Conf # G11-A1-UT-C4705-2

Utili ty Installation - Conf # G11-A1-UT-C4705-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4705-2

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4705-2

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4704-4) S

Field Verify & Inspection - Conf # G11-A1-UT-C4704-4

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4704-4

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4704-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4704-4

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4704-4

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4704-4

Final Task Pkg - Conf # G11-A1-UT-C4704-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4704-4

CHSR Construction Package CP4
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CP4-P001.REL.1.5.1.37Utility Civil Works  - Conf # G11-A1-UT-C4704-4 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.37Utility Installation - Conf # G11-A1-UT-C4704-4 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.37Connections & Tie-Ins - Conf # G11-A1-UT-C4704-4 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.37Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4704-4 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4704-3) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4704-3) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4704-3) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.36Field Verify & Inspection - Conf # G11-A1-UT-C4704-3 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.36OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4704-3 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.36QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4704-3 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.36Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4704-3 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.36CHSRA Review Task Pkg - Conf # G11-A1-UT-C4704-3 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.36Clear Comments for Task Pkg - Conf # G11-A1-UT-C4704-3 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.36Final Task Pkg - Conf # G11-A1-UT-C4704-3 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.36Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4704-380 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.36Utility Civil Works  - Conf # G11-A1-UT-C4704-3 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.36Utility Installation - Conf # G11-A1-UT-C4704-3 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.36Connections & Tie-Ins - Conf # G11-A1-UT-C4704-3 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.36Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4704-3 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4704-2) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4704-2) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4704-2) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.35Field Verify & Inspection - Conf # G11-A1-UT-C4704-2 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.35OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4704-2 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.35QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4704-2 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.35Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4704-2 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.35CHSRA Review Task Pkg - Conf # G11-A1-UT-C4704-2 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.35Clear Comments for Task Pkg - Conf # G11-A1-UT-C4704-2 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.35Final Task Pkg - Conf # G11-A1-UT-C4704-2 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.35Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4704-280 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.35Utility Civil Works  - Conf # G11-A1-UT-C4704-2 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.35Utility Installation - Conf # G11-A1-UT-C4704-2 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.35Connections & Tie-Ins - Conf # G11-A1-UT-C4704-2 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.35Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4704-2 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4704-1) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4704-1) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4704-1) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.34Field Verify & Inspection - Conf # G11-A1-UT-C4704-1 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.34OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4704-1 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.34QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4704-1 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.34Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4704-1 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.34CHSRA Review Task Pkg - Conf # G11-A1-UT-C4704-1 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.34Clear Comments for Task Pkg - Conf # G11-A1-UT-C4704-1 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.34Final Task Pkg - Conf # G11-A1-UT-C4704-1 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.34Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4704-180 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.34Utility Civil Works  - Conf # G11-A1-UT-C4704-1 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.34Utility Installation - Conf # G11-A1-UT-C4704-1 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.34Connections & Tie-Ins - Conf # G11-A1-UT-C4704-1 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.34Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4704-1 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4707-3) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4707-3) Sta. 4786+00Relocate OH Power (Conf # G11-A1-UT-C4707-3) Sta. 4786+00 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.45Field Verify & Inspection - Conf # G11-A1-UT-C4707-3 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.45OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4707-3 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.45QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4707-3 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.45Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4707-3 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.45CHSRA Review Task Pkg - Conf # G11-A1-UT-C4707-3 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.45Clear Comments for Task Pkg - Conf # G11-A1-UT-C4707-3 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17
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Utility Civil Works  - Conf # G11-A1-UT-C4704-4

Utili ty Installation - Conf # G11-A1-UT-C4704-4

Connections & Tie-Ins - Conf # G11-A1-UT-C4704-4

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4704-4

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4704-3) S

Field Verify & Inspection - Conf # G11-A1-UT-C4704-3

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4704-3

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4704-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4704-3

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4704-3

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4704-3

Final Task Pkg - Conf # G11-A1-UT-C4704-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4704-3

Utility Civil Works  - Conf # G11-A1-UT-C4704-3

Utili ty Installation - Conf # G11-A1-UT-C4704-3

Connections & Tie-Ins - Conf # G11-A1-UT-C4704-3

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4704-3

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4704-2) S

Field Verify & Inspection - Conf # G11-A1-UT-C4704-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4704-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4704-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4704-2

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4704-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4704-2

Final Task Pkg - Conf # G11-A1-UT-C4704-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4704-2

Utility Civil Works  - Conf # G11-A1-UT-C4704-2

Utili ty Installation - Conf # G11-A1-UT-C4704-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4704-2

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4704-2

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4704-1) S

Field Verify & Inspection - Conf # G11-A1-UT-C4704-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4704-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4704-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4704-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4704-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4704-1

Final Task Pkg - Conf # G11-A1-UT-C4704-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4704-1

Utility Civil Works  - Conf # G11-A1-UT-C4704-1

Utili ty Installation - Conf # G11-A1-UT-C4704-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4704-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4704-1

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4707-3) S

Field Verify & Inspection - Conf # G11-A1-UT-C4707-3

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4707-3

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4707-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4707-3

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4707-3

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4707-3
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.1.5.1.45Final Task Pkg - Conf # G11-A1-UT-C4707-3 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.45Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4707-380 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.45Utility Civil Works  - Conf # G11-A1-UT-C4707-3 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.45Utility Installation - Conf # G11-A1-UT-C4707-3 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.45Connections & Tie-Ins - Conf # G11-A1-UT-C4707-3 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.45Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4707-3 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4522-1) Sta. 4783+25 - 4787+25Relocate OH Power (Conf # G11-A1-UT-C4522-1) Sta. 4783+25 - 4787+25Relocate OH Power (Conf # G11-A1-UT-C4522-1) Sta. 4783+25 - 4787+25 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.19Field Verify & Inspection - Conf # G11-A1-UT-C4522-1 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.19OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4522-1 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.19QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4522-1 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.19Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4522-1 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.19CHSRA Review Task Pkg - Conf # G11-A1-UT-C4522-1 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.19Clear Comments for Task Pkg - Conf # G11-A1-UT-C4522-1 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.19Final Task Pkg - Conf # G11-A1-UT-C4522-1 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.19Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4522-180 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.19Utility Civil Works  - Conf # G11-A1-UT-C4522-1 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.19Utility Installation - Conf # G11-A1-UT-C4522-1 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.19Connections & Tie-Ins - Conf # G11-A1-UT-C4522-1 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.19Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4522-1 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4521-1) Sta. 4756+50 - 4763+75Relocate OH Power (Conf # G11-A1-UT-C4521-1) Sta. 4756+50 - 4763+75Relocate OH Power (Conf # G11-A1-UT-C4521-1) Sta. 4756+50 - 4763+75 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.18Field Verify & Inspection - Conf # G11-A1-UT-C4521-1 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.18OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4521-1 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.18QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4521-1 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.18Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4521-1 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.18CHSRA Review Task Pkg - Conf # G11-A1-UT-C4521-1 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.18Clear Comments for Task Pkg - Conf # G11-A1-UT-C4521-1 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.18Final Task Pkg - Conf # G11-A1-UT-C4521-1 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.18Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4521-180 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.18Utility Civil Works  - Conf # G11-A1-UT-C4521-1 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.18Utility Installation - Conf # G11-A1-UT-C4521-1 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.18Connections & Tie-Ins - Conf # G11-A1-UT-C4521-1 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.18Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4521-1 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4518-5) Sta. 4720+25 - 4720+50Relocate OH Power (Conf # G11-A1-UT-C4518-5) Sta. 4720+25 - 4720+50Relocate OH Power (Conf # G11-A1-UT-C4518-5) Sta. 4720+25 - 4720+50 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.17Field Verify & Inspection - Conf # G11-A1-UT-C4518-5 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.17OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4518-5 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.17QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4518-5 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.17Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4518-5 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17

CP4-P001.REL.1.5.1.17CHSRA Review Task Pkg - Conf # G11-A1-UT-C4518-5 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.17Clear Comments for Task Pkg - Conf # G11-A1-UT-C4518-5 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.17Final Task Pkg - Conf # G11-A1-UT-C4518-5 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.17Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4518-580 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.17Utility Civil Works  - Conf # G11-A1-UT-C4518-5 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.17Utility Installation - Conf # G11-A1-UT-C4518-5 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.17Connections & Tie-Ins - Conf # G11-A1-UT-C4518-5 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.17Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4518-5 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Relocate OH Power (Conf # G11-A1-UT-C4518-2) Sta. 4715+50 - 4720+25Relocate OH Power (Conf # G11-A1-UT-C4518-2) Sta. 4715+50 - 4720+25Relocate OH Power (Conf # G11-A1-UT-C4518-2) Sta. 4715+50 - 4720+25 314 22 29-Nov-16 01-Mar-18 30-Dec-16 02-Apr-18

CP4-P001.REL.1.5.1.16Field Verify & Inspection - Conf # G11-A1-UT-C4518-2 20 22 29-Nov-16 27-Dec-16 30-Dec-16 30-Jan-17

CP4-P001.REL.1.5.1.16OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4518-2 60 22 28-Dec-16 24-Mar-17 31-Jan-17 26-Apr-17

CP4-P001.REL.1.5.1.16QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4518-2 5 22 27-Mar-17 03-Apr-17 27-Apr-17 03-May-17

CP4-P001.REL.1.5.1.16Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4518-2 1 22 04-Apr-17 04-Apr-17 04-May-17 04-May-17
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Final Task Pkg - Conf # G11-A1-UT-C4707-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4707-3

Utility Civil Works  - Conf # G11-A1-UT-C4707-3

Utili ty Installation - Conf # G11-A1-UT-C4707-3

Connections & Tie-Ins - Conf # G11-A1-UT-C4707-3

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4707-3

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4522-1) S

Field Verify & Inspection - Conf # G11-A1-UT-C4522-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4522-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4522-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4522-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4522-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4522-1

Final Task Pkg - Conf # G11-A1-UT-C4522-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4522-1

Utility Civil Works  - Conf # G11-A1-UT-C4522-1

Utili ty Installation - Conf # G11-A1-UT-C4522-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4522-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4522-1

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4521-1) S

Field Verify & Inspection - Conf # G11-A1-UT-C4521-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4521-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4521-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4521-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4521-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4521-1

Final Task Pkg - Conf # G11-A1-UT-C4521-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4521-1

Utility Civil Works  - Conf # G11-A1-UT-C4521-1

Utili ty Installation - Conf # G11-A1-UT-C4521-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4521-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4521-1

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4518-5) S

Field Verify & Inspection - Conf # G11-A1-UT-C4518-5

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4518-5

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4518-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4518-5

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4518-5

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4518-5

Final Task Pkg - Conf # G11-A1-UT-C4518-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4518-5

Utility Civil Works  - Conf # G11-A1-UT-C4518-5

Utili ty Installation - Conf # G11-A1-UT-C4518-5

Connections & Tie-Ins - Conf # G11-A1-UT-C4518-5

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4518-5

01-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4518-2) S

Field Verify & Inspection - Conf # G11-A1-UT-C4518-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4518-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4518-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4518-2
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.1.5.1.16CHSRA Review Task Pkg - Conf # G11-A1-UT-C4518-2 15 22 05-Apr-17 25-Apr-17 05-May-17 25-May-17

CP4-P001.REL.1.5.1.16Clear Comments for Task Pkg - Conf # G11-A1-UT-C4518-2 20 22 26-Apr-17 23-May-17 26-May-17 23-Jun-17

CP4-P001.REL.1.5.1.16Final Task Pkg - Conf # G11-A1-UT-C4518-2 20 22 24-May-17 21-Jun-17 26-Jun-17 24-Jul-17

CP4-P001.REL.1.5.1.16Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4518-280 22 22-Jun-17 13-Oct-17 25-Jul-17 14-Nov-17

CP4-P001.REL.1.5.1.16Utility Civil Works  - Conf # G11-A1-UT-C4518-2 20 22 16-Oct-17 10-Nov-17 15-Nov-17 14-Dec-17

CP4-P001.REL.1.5.1.16Utility Installation - Conf # G11-A1-UT-C4518-2 60 22 13-Nov-17 09-Feb-18 15-Dec-17 14-Mar-18

CP4-P001.REL.1.5.1.16Connections & Tie-Ins - Conf # G11-A1-UT-C4518-2 5 22 12-Feb-18 16-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.1.16Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4518-2 8 22 20-Feb-18 01-Mar-18 22-Mar-18 02-Apr-18

Wet Utilit iesWet Utilit iesWet Utilit ies 304 32 29-Nov-16 14-Feb-18 17-Jan-17 02-Apr-18

Relocate 12" Irrigation (Conf # H7-A1-UT-C4521-4) Sta. 4756+50 - 4761+20Relocate 12" Irrigation (Conf # H7-A1-UT-C4521-4) Sta. 4756+50 - 4761+20Relocate 12" Irrigation (Conf # H7-A1-UT-C4521-4) Sta. 4756+50 - 4761+20 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.2.13Field Verify & Inspection - Conf # H7-A1-UT-C4521-4 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.2.1312" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4521-4 110 52 28-Dec-16 06-Jun-17 15-Mar-17 18-Aug-17

CP4-P001.REL.1.5.2.13QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4521-4 5 52 07-Jun-17 13-Jun-17 21-Aug-17 25-Aug-17

CP4-P001.REL.1.5.2.13Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4521-4 1 52 14-Jun-17 14-Jun-17 28-Aug-17 28-Aug-17

CP4-P001.REL.1.5.2.13CHSRA Review Task Pkg - Conf # H7-A1-UT-C4521-4 15 52 15-Jun-17 06-Jul-17 29-Aug-17 19-Sep-17

CP4-P001.REL.1.5.2.13Clear Comments for Task Pkg - Conf # H7-A1-UT-C4521-4 20 52 07-Jul-17 03-Aug-17 20-Sep-17 17-Oct-17

CP4-P001.REL.1.5.2.13Final Task Pkg - Conf # H7-A1-UT-C4521-4 20 52 04-Aug-17 31-Aug-17 18-Oct-17 14-Nov-17

CP4-P001.REL.1.5.2.13Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4521-460 52 01-Sep-17 28-Nov-17 15-Nov-17 13-Feb-18

CP4-P001.REL.1.5.2.13Utility Civil Works  - Conf # H7-A1-UT-C4521-4 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.13Utility Installation - Conf # H7-A1-UT-C4521-4 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.13Connections & Tie-Ins - Conf # H7-A1-UT-C4521-4 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.2.13Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4521-4 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate Chemical Storage (Conf # H2-A1-UT-C4518-16) Sta. 4717+80 - 4717+80Relocate Chemical Storage (Conf # H2-A1-UT-C4518-16) Sta. 4717+80 - 4717+80Relocate Chemical Storage (Conf # H2-A1-UT-C4518-16) Sta. 4717+80 - 4717+80 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.2.12Field Verify & Inspection - Conf # H2-A1-UT-C4518-16 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.2.12Chemical Storage - Preparation of Task Pkg - Conf # H2-A1-UT-C4518-16 110 52 28-Dec-16 06-Jun-17 15-Mar-17 18-Aug-17

CP4-P001.REL.1.5.2.12QA/QC & UAT Review Task Pkg -  Conf # H2-A1-UT-C4518-16 5 52 07-Jun-17 13-Jun-17 21-Aug-17 25-Aug-17

CP4-P001.REL.1.5.2.12Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H2-A1-UT-C4518-16 1 52 14-Jun-17 14-Jun-17 28-Aug-17 28-Aug-17

CP4-P001.REL.1.5.2.12CHSRA Review Task Pkg - Conf # H2-A1-UT-C4518-16 15 52 15-Jun-17 06-Jul-17 29-Aug-17 19-Sep-17

CP4-P001.REL.1.5.2.12Clear Comments for Task Pkg - Conf # H2-A1-UT-C4518-16 20 52 07-Jul-17 03-Aug-17 20-Sep-17 17-Oct-17

CP4-P001.REL.1.5.2.12Final Task Pkg - Conf # H2-A1-UT-C4518-16 20 52 04-Aug-17 31-Aug-17 18-Oct-17 14-Nov-17

CP4-P001.REL.1.5.2.12Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H2-A1-UT-C4518-1660 52 01-Sep-17 28-Nov-17 15-Nov-17 13-Feb-18

CP4-P001.REL.1.5.2.12Utility Civil Works  - Conf # H2-A1-UT-C4518-16 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.12Utility Installation - Conf # H2-A1-UT-C4518-16 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.12Connections & Tie-Ins - Conf # H2-A1-UT-C4518-16 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.2.12Final Inspection & As-Built Verification -  Conf # H2-A1-UT-C4518-16 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate 12" Tank Drain (Conf # H24-A1-UT-C4518-15) Sta. 4717+50 -  4718+25Relocate 12" Tank Drain (Conf # H24-A1-UT-C4518-15) Sta. 4717+50 -  4718+25Relocate 12" Tank Drain (Conf # H24-A1-UT-C4518-15) Sta. 4717+50 -  4718+25 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.2.11Field Verify & Inspection - Conf # H24-A1-UT-C4518-15 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.2.1112" Tank Drain - Preparation of Task Pkg - Conf # H24-A1-UT-C4518-15 110 52 28-Dec-16 06-Jun-17 15-Mar-17 18-Aug-17

CP4-P001.REL.1.5.2.11QA/QC & UAT Review Task Pkg -  Conf # H24-A1-UT-C4518-15 5 52 07-Jun-17 13-Jun-17 21-Aug-17 25-Aug-17

CP4-P001.REL.1.5.2.11Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H24-A1-UT-C4518-15 1 52 14-Jun-17 14-Jun-17 28-Aug-17 28-Aug-17

CP4-P001.REL.1.5.2.11CHSRA Review Task Pkg - Conf # H24-A1-UT-C4518-15 15 52 15-Jun-17 06-Jul-17 29-Aug-17 19-Sep-17

CP4-P001.REL.1.5.2.11Clear Comments for Task Pkg - Conf # H24-A1-UT-C4518-15 20 52 07-Jul-17 03-Aug-17 20-Sep-17 17-Oct-17

CP4-P001.REL.1.5.2.11Final Task Pkg - Conf # H24-A1-UT-C4518-15 20 52 04-Aug-17 31-Aug-17 18-Oct-17 14-Nov-17

CP4-P001.REL.1.5.2.11Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H24-A1-UT-C4518-1560 52 01-Sep-17 28-Nov-17 15-Nov-17 13-Feb-18

CP4-P001.REL.1.5.2.11Utility Civil Works  - Conf # H24-A1-UT-C4518-15 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.11Utility Installation - Conf # H24-A1-UT-C4518-15 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.11Connections & Tie-Ins - Conf # H24-A1-UT-C4518-15 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.2.11Final Inspection & As-Built Verification -  Conf # H24-A1-UT-C4518-15 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate 30" Tank Manifold (Conf # H25-A1-UT-C4518-14) Sta. 4718+35 - 4718+50Relocate 30" Tank Manifold (Conf # H25-A1-UT-C4518-14) Sta. 4718+35 - 4718+50Relocate 30" Tank Manifold (Conf # H25-A1-UT-C4518-14) Sta. 4718+35 - 4718+50 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.2.10Field Verify & Inspection - Conf # H25-A1-UT-C4518-14 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17
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2016 2017 2018 2019

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4518-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4518-2

Final Task Pkg - Conf # G11-A1-UT-C4518-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4518-2

Utility Civil Works  - Conf # G11-A1-UT-C4518-2

Utili ty Installation - Conf # G11-A1-UT-C4518-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4518-2

Final Inspection & As-Built Verificati on -  Conf # G11-A1-UT-C4518-2

14-Feb-18, Wet Uti lities

17-Jan-18, Relocate 12" Irrigation (Conf # H7-A1-UT-C4521-4) Sta. 4

Field Verify & Inspection - Conf # H7-A1-UT-C4521-4

12" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4521-4

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4521-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4521-4

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4521-4

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4521-4

Final Task Pkg - Conf # H7-A1-UT-C4521-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-U

Utility Civil Works - Conf # H7-A1-UT-C4521-4

Utility Installation - Conf # H7-A1-UT-C4521-4

Connections & Tie-Ins - Conf # H7-A1-UT-C4521-4

Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4521-4

17-Jan-18, Relocate Chemical Storage (Conf # H2-A1-UT-C4518-16)

Field Verify & Inspection - Conf # H2-A1-UT-C4518-16

Chemical Storage - Preparation of Task Pkg - Conf # H2-A1-UT-C4518-16

QA/QC & UAT Review Task Pkg -  Conf # H2-A1-UT-C4518-16

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H2-A1-UT-C4518-16

CHSRA Review Task Pkg - Conf # H2-A1-UT-C4518-16

Clear Comments for Task Pkg - Conf # H2-A1-UT-C4518-16

Final Task Pkg - Conf # H2-A1-UT-C4518-16

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H2-A1-U

Utility Civil Works - Conf # H2-A1-UT-C4518-16

Utility Installation - Conf # H2-A1-UT-C4518-16

Connections & Tie-Ins - Conf # H2-A1-UT-C4518-16

Final Inspection & As-Built Verification -  Conf # H2-A1-UT-C4518-16

17-Jan-18, Relocate 12" Tank Drain (Conf # H24-A1-UT-C4518-15) S

Field Verify & Inspection - Conf # H24-A1-UT-C4518-15

12" Tank Drai n - Preparation of Task Pkg - Conf # H24-A1-UT-C4518-15

QA/QC & UAT Review Task Pkg -  Conf # H24-A1-UT-C4518-15

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H24-A1-UT-C4518-15

CHSRA Review Task Pkg - Conf # H24-A1-UT-C4518-15

Clear Comments for Task Pkg - Conf # H24-A1-UT-C4518-15

Final Task Pkg - Conf # H24-A1-UT-C4518-15

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H24-A1-

Utility Civil Works - Conf # H24-A1-UT-C4518-15

Utility Installation - Conf # H24-A1-UT-C4518-15

Connections & Tie-Ins - Conf # H24-A1-UT-C4518-15

Final Inspection & As-Built Verification -  Conf # H24-A1-UT-C4518-15

17-Jan-18, Relocate 30" Tank Manifold (Conf # H25-A1-UT-C4518-14

Field Verify & Inspection - Conf # H25-A1-UT-C4518-14
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CP4-P001.REL.1.5.2.1030" Tank Manifold - Preparation of Task Pkg - Conf # H25-A1-UT-C4518-14 110 52 28-Dec-16 06-Jun-17 15-Mar-17 18-Aug-17

CP4-P001.REL.1.5.2.10QA/QC & UAT Review Task Pkg -  Conf # H25-A1-UT-C4518-14 5 52 07-Jun-17 13-Jun-17 21-Aug-17 25-Aug-17

CP4-P001.REL.1.5.2.10Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H25-A1-UT-C4518-14 1 52 14-Jun-17 14-Jun-17 28-Aug-17 28-Aug-17

CP4-P001.REL.1.5.2.10CHSRA Review Task Pkg - Conf # H25-A1-UT-C4518-14 15 52 15-Jun-17 06-Jul-17 29-Aug-17 19-Sep-17

CP4-P001.REL.1.5.2.10Clear Comments for Task Pkg - Conf # H25-A1-UT-C4518-14 20 52 07-Jul-17 03-Aug-17 20-Sep-17 17-Oct-17

CP4-P001.REL.1.5.2.10Final Task Pkg - Conf # H25-A1-UT-C4518-14 20 52 04-Aug-17 31-Aug-17 18-Oct-17 14-Nov-17

CP4-P001.REL.1.5.2.10Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H25-A1-UT-C4518-1460 52 01-Sep-17 28-Nov-17 15-Nov-17 13-Feb-18

CP4-P001.REL.1.5.2.10Utility Civil Works  - Conf # H25-A1-UT-C4518-14 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.10Utility Installation - Conf # H25-A1-UT-C4518-14 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.10Connections & Tie-Ins - Conf # H25-A1-UT-C4518-14 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.2.10Final Inspection & As-Built Verification -  Conf # H25-A1-UT-C4518-14 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate 15" Irrigation (Conf # H7-A1-UT-C4518-8) Sta. 4719+15 - 4719+50Relocate 15" Irrigation (Conf # H7-A1-UT-C4518-8) Sta. 4719+15 - 4719+50Relocate 15" Irrigation (Conf # H7-A1-UT-C4518-8) Sta. 4719+15 - 4719+50 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.2.9Field Verify & Inspection - Conf # H7-A1-UT-C4518-8 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.2.915" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4518-8 110 52 28-Dec-16 06-Jun-17 15-Mar-17 18-Aug-17

CP4-P001.REL.1.5.2.9QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4518-8 5 52 07-Jun-17 13-Jun-17 21-Aug-17 25-Aug-17

CP4-P001.REL.1.5.2.9Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4518-8 1 52 14-Jun-17 14-Jun-17 28-Aug-17 28-Aug-17

CP4-P001.REL.1.5.2.9CHSRA Review Task Pkg - Conf # H7-A1-UT-C4518-8 15 52 15-Jun-17 06-Jul-17 29-Aug-17 19-Sep-17

CP4-P001.REL.1.5.2.9Clear Comments for Task Pkg - Conf # H7-A1-UT-C4518-8 20 52 07-Jul-17 03-Aug-17 20-Sep-17 17-Oct-17

CP4-P001.REL.1.5.2.9Final Task Pkg - Conf # H7-A1-UT-C4518-8 20 52 04-Aug-17 31-Aug-17 18-Oct-17 14-Nov-17

CP4-P001.REL.1.5.2.9Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4518-860 52 01-Sep-17 28-Nov-17 15-Nov-17 13-Feb-18

CP4-P001.REL.1.5.2.9Utility Civil Works  - Conf # H7-A1-UT-C4518-8 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.9Utility Installation - Conf # H7-A1-UT-C4518-8 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.9Connections & Tie-Ins - Conf # H7-A1-UT-C4518-8 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.2.9Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4518-8 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate Irrigation (Conf # H7-A1-UT-C4518-7) Sta. 4719+00 - 4720+00Relocate Irrigation (Conf # H7-A1-UT-C4518-7) Sta. 4719+00 - 4720+00Relocate Irrigation (Conf # H7-A1-UT-C4518-7) Sta. 4719+00 - 4720+00 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.2.8Field Verify & Inspection - Conf # H7-A1-UT-C4518-7 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.2.8Irrigation - Preparation of Task Pkg -  Conf # H7-A1-UT-C4518-7 110 52 28-Dec-16 06-Jun-17 15-Mar-17 18-Aug-17

CP4-P001.REL.1.5.2.8QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4518-7 5 52 07-Jun-17 13-Jun-17 21-Aug-17 25-Aug-17

CP4-P001.REL.1.5.2.8Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4518-7 1 52 14-Jun-17 14-Jun-17 28-Aug-17 28-Aug-17

CP4-P001.REL.1.5.2.8CHSRA Review Task Pkg - Conf # H7-A1-UT-C4518-7 15 52 15-Jun-17 06-Jul-17 29-Aug-17 19-Sep-17

CP4-P001.REL.1.5.2.8Clear Comments for Task Pkg - Conf # H7-A1-UT-C4518-7 20 52 07-Jul-17 03-Aug-17 20-Sep-17 17-Oct-17

CP4-P001.REL.1.5.2.8Final Task Pkg - Conf # H7-A1-UT-C4518-7 20 52 04-Aug-17 31-Aug-17 18-Oct-17 14-Nov-17

CP4-P001.REL.1.5.2.8Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4518-760 52 01-Sep-17 28-Nov-17 15-Nov-17 13-Feb-18

CP4-P001.REL.1.5.2.8Utility Civil Works  - Conf # H7-A1-UT-C4518-7 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.8Utility Installation - Conf # H7-A1-UT-C4518-7 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.8Connections & Tie-Ins - Conf # H7-A1-UT-C4518-7 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.2.8Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4518-7 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18

Relocate 36" Irrigation (Conf # H7-A1-UT-C4518-6) Sta. 4718+40 - 4719+50Relocate 36" Irrigation (Conf # H7-A1-UT-C4518-6) Sta. 4718+40 - 4719+50Relocate 36" Irrigation (Conf # H7-A1-UT-C4518-6) Sta. 4718+40 - 4719+50 284 52 29-Nov-16 17-Jan-18 14-Feb-17 02-Apr-18

CP4-P001.REL.1.5.2.7Field Verify & Inspection - Conf # H7-A1-UT-C4518-6 20 52 29-Nov-16 27-Dec-16 14-Feb-17 14-Mar-17

CP4-P001.REL.1.5.2.736" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4518-6 110 52 28-Dec-16 06-Jun-17 15-Mar-17 18-Aug-17

CP4-P001.REL.1.5.2.7QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4518-6 5 52 07-Jun-17 13-Jun-17 21-Aug-17 25-Aug-17

CP4-P001.REL.1.5.2.7Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4518-6 1 52 14-Jun-17 14-Jun-17 28-Aug-17 28-Aug-17

CP4-P001.REL.1.5.2.7CHSRA Review Task Pkg - Conf # H7-A1-UT-C4518-6 15 52 15-Jun-17 06-Jul-17 29-Aug-17 19-Sep-17

CP4-P001.REL.1.5.2.7Clear Comments for Task Pkg - Conf # H7-A1-UT-C4518-6 20 52 07-Jul-17 03-Aug-17 20-Sep-17 17-Oct-17

CP4-P001.REL.1.5.2.7Final Task Pkg - Conf # H7-A1-UT-C4518-6 20 52 04-Aug-17 31-Aug-17 18-Oct-17 14-Nov-17

CP4-P001.REL.1.5.2.7Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4518-660 52 01-Sep-17 28-Nov-17 15-Nov-17 13-Feb-18

CP4-P001.REL.1.5.2.7Utility Civil Works  - Conf # H7-A1-UT-C4518-6 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.7Utility Installation - Conf # H7-A1-UT-C4518-6 20 52 29-Nov-17 27-Dec-17 14-Feb-18 14-Mar-18

CP4-P001.REL.1.5.2.7Connections & Tie-Ins - Conf # H7-A1-UT-C4518-6 5 52 28-Dec-17 04-Jan-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.2.7Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4518-6 8 52 05-Jan-18 17-Jan-18 22-Mar-18 02-Apr-18
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30" Tank Manifold - Preparation of Task Pkg - Conf # H25-A1-UT-C4518-14

QA/QC & UAT Review Task Pkg -  Conf # H25-A1-UT-C4518-14

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H25-A1-UT-C4518-14

CHSRA Review Task Pkg - Conf # H25-A1-UT-C4518-14

Clear Comments for Task Pkg - Conf # H25-A1-UT-C4518-14

Final Task Pkg - Conf # H25-A1-UT-C4518-14

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H25-A1-

Utility Civil Works - Conf # H25-A1-UT-C4518-14

Utility Installation - Conf # H25-A1-UT-C4518-14

Connections & Tie-Ins - Conf # H25-A1-UT-C4518-14

Final Inspection & As-Built Verification -  Conf # H25-A1-UT-C4518-14

17-Jan-18, Relocate 15" Irrigation (Conf # H7-A1-UT-C4518-8) Sta. 4

Field Verify & Inspection - Conf # H7-A1-UT-C4518-8

15" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4518-8

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4518-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4518-8

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4518-8

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4518-8

Final Task Pkg - Conf # H7-A1-UT-C4518-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-U

Utility Civil Works - Conf # H7-A1-UT-C4518-8

Utility Installation - Conf # H7-A1-UT-C4518-8

Connections & Tie-Ins - Conf # H7-A1-UT-C4518-8

Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4518-8

17-Jan-18, Relocate Irrigation (Conf # H7-A1-UT-C4518-7) Sta. 4719

Field Verify & Inspection - Conf # H7-A1-UT-C4518-7

Irrigation - Preparation of Task  Pkg -  Conf # H7-A1-UT-C4518-7

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4518-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4518-7

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4518-7

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4518-7

Final Task Pkg - Conf # H7-A1-UT-C4518-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-U

Utility Civil Works - Conf # H7-A1-UT-C4518-7

Utility Installation - Conf # H7-A1-UT-C4518-7

Connections & Tie-Ins - Conf # H7-A1-UT-C4518-7

Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4518-7

17-Jan-18, Relocate 36" Irrigation (Conf # H7-A1-UT-C4518-6) Sta. 4

Field Verify & Inspection - Conf # H7-A1-UT-C4518-6

36" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4518-6

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4518-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4518-6

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4518-6

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4518-6

Final Task Pkg - Conf # H7-A1-UT-C4518-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-U

Utility Civil Works - Conf # H7-A1-UT-C4518-6

Utility Installation - Conf # H7-A1-UT-C4518-6

Connections & Tie-Ins - Conf # H7-A1-UT-C4518-6

Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4518-6
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Relocate 0.45MG Tank (Conf # H23-A1-UT-C4518-4) Sta. 4718+30 - 4718+50Relocate 0.45MG Tank (Conf # H23-A1-UT-C4518-4) Sta. 4718+30 - 4718+50Relocate 0.45MG Tank (Conf # H23-A1-UT-C4518-4) Sta. 4718+30 - 4718+50 304 32 29-Nov-16 14-Feb-18 17-Jan-17 02-Apr-18

CP4-P001.REL.1.5.2.6Field Verify & Inspection - Conf # H23-A1-UT-C4518-4 20 32 29-Nov-16 27-Dec-16 17-Jan-17 13-Feb-17

CP4-P001.REL.1.5.2.60.45MG Tank - Preparation of Task Pkg - Conf # H23-A1-UT-C4518-4 110 32 28-Dec-16 06-Jun-17 14-Feb-17 21-Jul-17

CP4-P001.REL.1.5.2.6QA/QC & UAT Review Task Pkg -  Conf # H23-A1-UT-C4518-4 5 32 07-Jun-17 13-Jun-17 24-Jul-17 28-Jul-17

CP4-P001.REL.1.5.2.6Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H23-A1-UT-C4518-4 1 32 14-Jun-17 14-Jun-17 31-Jul-17 31-Jul-17

CP4-P001.REL.1.5.2.6CHSRA Review Task Pkg - Conf # H23-A1-UT-C4518-4 15 32 15-Jun-17 06-Jul-17 01-Aug-17 21-Aug-17

CP4-P001.REL.1.5.2.6Clear Comments for Task Pkg - Conf # H23-A1-UT-C4518-4 20 32 07-Jul-17 03-Aug-17 22-Aug-17 19-Sep-17

CP4-P001.REL.1.5.2.6Final Task Pkg - Conf # H23-A1-UT-C4518-4 20 32 04-Aug-17 31-Aug-17 20-Sep-17 17-Oct-17

CP4-P001.REL.1.5.2.6Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H23-A1-UT-C4518-460 32 01-Sep-17 28-Nov-17 18-Oct-17 16-Jan-18

CP4-P001.REL.1.5.2.6Utility Civil Works  - Conf # H23-A1-UT-C4518-4 40 32 29-Nov-17 26-Jan-18 17-Jan-18 14-Mar-18

CP4-P001.REL.1.5.2.6Utility Installation - Conf # H23-A1-UT-C4518-4 40 32 29-Nov-17 26-Jan-18 17-Jan-18 14-Mar-18

CP4-P001.REL.1.5.2.6Connections & Tie-Ins - Conf # H23-A1-UT-C4518-4 5 32 29-Jan-18 02-Feb-18 15-Mar-18 21-Mar-18

CP4-P001.REL.1.5.2.6Final Inspection & As-Built Verification -  Conf # H23-A1-UT-C4518-4 8 32 05-Feb-18 14-Feb-18 22-Mar-18 02-Apr-18

Relocations - Pond to Peterson (Sta. 4787 - 4849)Relocations - Pond to Peterson (Sta. 4787 - 4849)Relocations - Pond to Peterson (Sta. 4787 - 4849) 418 63 29-Jul-16 29-Mar-18 02-Mar-17 27-Jun-18

A46410CP4-P001.REL.1.8ROW Ready for Utility Relocations Sta. 4787 -4849 0 308 29-Jul-16 19-Oct-17

A46420CP4-P001.REL.1.8Utility Relocations Complete Sta. 4787 -4849 0 63 29-Mar-18 27-Jun-18

Dry UtilitiesDry UtilitiesDry Utilities 334 63 29-Nov-16 29-Mar-18 02-Mar-17 27-Jun-18

Relocate OH Power (Conf # G11-A1-UT-C4522-2) Sta. 4785+75 - 4786+25Relocate OH Power (Conf # G11-A1-UT-C4522-2) Sta. 4785+75 - 4786+25Relocate OH Power (Conf # G11-A1-UT-C4522-2) Sta. 4785+75 - 4786+25 334 63 29-Nov-16 29-Mar-18 02-Mar-17 27-Jun-18

CP4-P001.REL.1.8.1.20Field Verify & Inspection - Conf # G11-A1-UT-C4522-2 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.8.1.20OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4522-2 80 63 28-Dec-16 24-Apr-17 30-Mar-17 24-Jul-17

CP4-P001.REL.1.8.1.20QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4522-2 5 63 25-Apr-17 01-May-17 25-Jul-17 31-Jul-17

CP4-P001.REL.1.8.1.20Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4522-2 1 63 02-May-17 02-May-17 01-Aug-17 01-Aug-17

CP4-P001.REL.1.8.1.20CHSRA Review Task Pkg - Conf # G11-A1-UT-C4522-2 15 63 03-May-17 23-May-17 02-Aug-17 22-Aug-17

CP4-P001.REL.1.8.1.20Clear Comments for Task Pkg - Conf # G11-A1-UT-C4522-2 20 63 24-May-17 21-Jun-17 23-Aug-17 20-Sep-17

CP4-P001.REL.1.8.1.20Final Task Pkg - Conf # G11-A1-UT-C4522-2 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17

CP4-P001.REL.1.8.1.20Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4522-280 63 21-Jul-17 10-Nov-17 19-Oct-17 14-Feb-18

CP4-P001.REL.1.8.1.20Utility Civil Works  - Conf # G11-A1-UT-C4522-2 20 63 13-Nov-17 12-Dec-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.8.1.20Utility Installation - Conf # G11-A1-UT-C4522-2 60 63 13-Dec-17 12-Mar-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.8.1.20Connections & Tie-Ins - Conf # G11-A1-UT-C4522-2 5 63 13-Mar-18 19-Mar-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.1.20Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4522-2 8 63 20-Mar-18 29-Mar-18 18-Jun-18 27-Jun-18

Relocate OH Power (Conf # G11-A1-UT-C4710-2) Sta. 4849+00Relocate OH Power (Conf # G11-A1-UT-C4710-2) Sta. 4849+00Relocate OH Power (Conf # G11-A1-UT-C4710-2) Sta. 4849+00 334 63 29-Nov-16 29-Mar-18 02-Mar-17 27-Jun-18

CP4-P001.REL.1.8.1.47Field Verify & Inspection - Conf # G11-A1-UT-C4710-2 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.8.1.47OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4710-2 80 63 28-Dec-16 24-Apr-17 30-Mar-17 24-Jul-17

CP4-P001.REL.1.8.1.47QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4710-2 5 63 25-Apr-17 01-May-17 25-Jul-17 31-Jul-17

CP4-P001.REL.1.8.1.47Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4710-2 1 63 02-May-17 02-May-17 01-Aug-17 01-Aug-17

CP4-P001.REL.1.8.1.47CHSRA Review Task Pkg - Conf # G11-A1-UT-C4710-2 15 63 03-May-17 23-May-17 02-Aug-17 22-Aug-17

CP4-P001.REL.1.8.1.47Clear Comments for Task Pkg - Conf # G11-A1-UT-C4710-2 20 63 24-May-17 21-Jun-17 23-Aug-17 20-Sep-17

CP4-P001.REL.1.8.1.47Final Task Pkg - Conf # G11-A1-UT-C4710-2 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17

CP4-P001.REL.1.8.1.47Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4710-280 63 21-Jul-17 10-Nov-17 19-Oct-17 14-Feb-18

CP4-P001.REL.1.8.1.47Utility Civil Works  - Conf # G11-A1-UT-C4710-2 20 63 13-Nov-17 12-Dec-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.8.1.47Utility Installation - Conf # G11-A1-UT-C4710-2 60 63 13-Dec-17 12-Mar-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.8.1.47Connections & Tie-Ins - Conf # G11-A1-UT-C4710-2 5 63 13-Mar-18 19-Mar-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.1.47Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4710-2 8 63 20-Mar-18 29-Mar-18 18-Jun-18 27-Jun-18

Relocate OH Power (Conf # G11-A1-UT-C4525-1) Sta. 4818+50 - 4821+50Relocate OH Power (Conf # G11-A1-UT-C4525-1) Sta. 4818+50 - 4821+50Relocate OH Power (Conf # G11-A1-UT-C4525-1) Sta. 4818+50 - 4821+50 334 63 29-Nov-16 29-Mar-18 02-Mar-17 27-Jun-18

CP4-P001.REL.1.8.1.22Field Verify & Inspection - Conf # G11-A1-UT-C4525-1 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.8.1.22OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4525-1 80 63 28-Dec-16 24-Apr-17 30-Mar-17 24-Jul-17

CP4-P001.REL.1.8.1.22QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4525-1 5 63 25-Apr-17 01-May-17 25-Jul-17 31-Jul-17

CP4-P001.REL.1.8.1.22Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4525-1 1 63 02-May-17 02-May-17 01-Aug-17 01-Aug-17

CP4-P001.REL.1.8.1.22CHSRA Review Task Pkg - Conf # G11-A1-UT-C4525-1 15 63 03-May-17 23-May-17 02-Aug-17 22-Aug-17

CP4-P001.REL.1.8.1.22Clear Comments for Task Pkg - Conf # G11-A1-UT-C4525-1 20 63 24-May-17 21-Jun-17 23-Aug-17 20-Sep-17
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14-Feb-18, Relocate 0.45MG Tank  (Conf # H23-A1-UT-C4518-4) S

Field Verify & Inspection - Conf # H23-A1-UT-C4518-4

0.45MG Tank - Preparation of Task Pkg - Conf # H23-A1-UT-C4518-4

QA/QC & UAT Review Task Pkg -  Conf # H23-A1-UT-C4518-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H23-A1-UT-C4518-4

CHSRA Review Task Pkg - Conf # H23-A1-UT-C4518-4

Clear Comments for Task Pkg - Conf # H23-A1-UT-C4518-4

Final Task Pkg - Conf # H23-A1-UT-C4518-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H23-A1-

Utility Civil Works  - Conf # H23-A1-UT-C4518-4

Utility Installation - Conf # H23-A1-UT-C4518-4

Connections & Tie-Ins - Conf # H23-A1-UT-C4518-4

Final Inspection & As-Built Verificati on -  Conf # H23-A1-UT-C4518-4

29-Mar-18, Relocations - Pond to Peterson (Sta. 4787 - 4849)

ROW Ready for Util ity Relocations Sta. 4787 -4849

Utility Relocations Complete Sta. 4787 -4849

29-Mar-18, Dry Utilities

29-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4522-2

Field Verify & Inspection - Conf # G11-A1-UT-C4522-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4522-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4522-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4522-2

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4522-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4522-2

Final Task Pkg - Conf # G11-A1-UT-C4522-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT

Utili ty Civil Works  - Conf # G11-A1-UT-C4522-2

Utility Installation - Conf # G11-A1-UT-C4522-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4522-2

Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4522-2

29-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4710-2

Field Verify & Inspection - Conf # G11-A1-UT-C4710-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4710-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4710-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4710-2

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4710-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4710-2

Final Task Pkg - Conf # G11-A1-UT-C4710-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT

Utili ty Civil Works  - Conf # G11-A1-UT-C4710-2

Utility Installation - Conf # G11-A1-UT-C4710-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4710-2

Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4710-2

29-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4525-1

Field Verify & Inspection - Conf # G11-A1-UT-C4525-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4525-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4525-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4525-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4525-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4525-1
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CP4-P001.REL.1.8.1.22Final Task Pkg - Conf # G11-A1-UT-C4525-1 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17

CP4-P001.REL.1.8.1.22Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4525-180 63 21-Jul-17 10-Nov-17 19-Oct-17 14-Feb-18

CP4-P001.REL.1.8.1.22Utility Civil Works  - Conf # G11-A1-UT-C4525-1 20 63 13-Nov-17 12-Dec-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.8.1.22Utility Installation - Conf # G11-A1-UT-C4525-1 60 63 13-Dec-17 12-Mar-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.8.1.22Connections & Tie-Ins - Conf # G11-A1-UT-C4525-1 5 63 13-Mar-18 19-Mar-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.1.22Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4525-1 8 63 20-Mar-18 29-Mar-18 18-Jun-18 27-Jun-18

Relocate OH Power (Conf # G11-A1-UT-C4710-1) Sta. 4849+00Relocate OH Power (Conf # G11-A1-UT-C4710-1) Sta. 4849+00Relocate OH Power (Conf # G11-A1-UT-C4710-1) Sta. 4849+00 334 63 29-Nov-16 29-Mar-18 02-Mar-17 27-Jun-18

CP4-P001.REL.1.8.1.46Field Verify & Inspection - Conf # G11-A1-UT-C4710-1 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.8.1.46OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4710-1 80 63 28-Dec-16 24-Apr-17 30-Mar-17 24-Jul-17

CP4-P001.REL.1.8.1.46QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4710-1 5 63 25-Apr-17 01-May-17 25-Jul-17 31-Jul-17

CP4-P001.REL.1.8.1.46Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4710-1 1 63 02-May-17 02-May-17 01-Aug-17 01-Aug-17

CP4-P001.REL.1.8.1.46CHSRA Review Task Pkg - Conf # G11-A1-UT-C4710-1 15 63 03-May-17 23-May-17 02-Aug-17 22-Aug-17

CP4-P001.REL.1.8.1.46Clear Comments for Task Pkg - Conf # G11-A1-UT-C4710-1 20 63 24-May-17 21-Jun-17 23-Aug-17 20-Sep-17

CP4-P001.REL.1.8.1.46Final Task Pkg - Conf # G11-A1-UT-C4710-1 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17

CP4-P001.REL.1.8.1.46Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4710-180 63 21-Jul-17 10-Nov-17 19-Oct-17 14-Feb-18

CP4-P001.REL.1.8.1.46Utility Civil Works  - Conf # G11-A1-UT-C4710-1 20 63 13-Nov-17 12-Dec-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.8.1.46Utility Installation - Conf # G11-A1-UT-C4710-1 60 63 13-Dec-17 12-Mar-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.8.1.46Connections & Tie-Ins - Conf # G11-A1-UT-C4710-1 5 63 13-Mar-18 19-Mar-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.1.46Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4710-1 8 63 20-Mar-18 29-Mar-18 18-Jun-18 27-Jun-18

Relocate OH Power (Conf # G11-A1-UT-C4711-2) Sta. 4849+00Relocate OH Power (Conf # G11-A1-UT-C4711-2) Sta. 4849+00Relocate OH Power (Conf # G11-A1-UT-C4711-2) Sta. 4849+00 334 63 29-Nov-16 29-Mar-18 02-Mar-17 27-Jun-18

CP4-P001.REL.1.8.1.48Field Verify & Inspection - Conf # G11-A1-UT-C4711-2 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.8.1.48OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4711-2 80 63 28-Dec-16 24-Apr-17 30-Mar-17 24-Jul-17

CP4-P001.REL.1.8.1.48QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4711-2 5 63 25-Apr-17 01-May-17 25-Jul-17 31-Jul-17

CP4-P001.REL.1.8.1.48Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4711-2 1 63 02-May-17 02-May-17 01-Aug-17 01-Aug-17

CP4-P001.REL.1.8.1.48CHSRA Review Task Pkg - Conf # G11-A1-UT-C4711-2 15 63 03-May-17 23-May-17 02-Aug-17 22-Aug-17

CP4-P001.REL.1.8.1.48Clear Comments for Task Pkg - Conf # G11-A1-UT-C4711-2 20 63 24-May-17 21-Jun-17 23-Aug-17 20-Sep-17

CP4-P001.REL.1.8.1.48Final Task Pkg - Conf # G11-A1-UT-C4711-2 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17

CP4-P001.REL.1.8.1.48Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4711-280 63 21-Jul-17 10-Nov-17 19-Oct-17 14-Feb-18

CP4-P001.REL.1.8.1.48Utility Civil Works  - Conf # G11-A1-UT-C4711-2 20 63 13-Nov-17 12-Dec-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.8.1.48Utility Installation - Conf # G11-A1-UT-C4711-2 60 63 13-Dec-17 12-Mar-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.8.1.48Connections & Tie-Ins - Conf # G11-A1-UT-C4711-2 5 63 13-Mar-18 19-Mar-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.1.48Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4711-2 8 63 20-Mar-18 29-Mar-18 18-Jun-18 27-Jun-18

Relocate OH Power (Conf # G11-A1-UT-C4524-1) Sta. 4817+75 - 4818+50Relocate OH Power (Conf # G11-A1-UT-C4524-1) Sta. 4817+75 - 4818+50Relocate OH Power (Conf # G11-A1-UT-C4524-1) Sta. 4817+75 - 4818+50 334 63 29-Nov-16 29-Mar-18 02-Mar-17 27-Jun-18

CP4-P001.REL.1.8.1.21Field Verify & Inspection - Conf # G11-A1-UT-C4524-1 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.8.1.21OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4524-1 80 63 28-Dec-16 24-Apr-17 30-Mar-17 24-Jul-17

CP4-P001.REL.1.8.1.21QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4524-1 5 63 25-Apr-17 01-May-17 25-Jul-17 31-Jul-17

CP4-P001.REL.1.8.1.21Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4524-1 1 63 02-May-17 02-May-17 01-Aug-17 01-Aug-17

CP4-P001.REL.1.8.1.21CHSRA Review Task Pkg - Conf # G11-A1-UT-C4524-1 15 63 03-May-17 23-May-17 02-Aug-17 22-Aug-17

CP4-P001.REL.1.8.1.21Clear Comments for Task Pkg - Conf # G11-A1-UT-C4524-1 20 63 24-May-17 21-Jun-17 23-Aug-17 20-Sep-17

CP4-P001.REL.1.8.1.21Final Task Pkg - Conf # G11-A1-UT-C4524-1 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17

CP4-P001.REL.1.8.1.21Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4524-180 63 21-Jul-17 10-Nov-17 19-Oct-17 14-Feb-18

CP4-P001.REL.1.8.1.21Utility Civil Works  - Conf # G11-A1-UT-C4524-1 20 63 13-Nov-17 12-Dec-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.8.1.21Utility Installation - Conf # G11-A1-UT-C4524-1 60 63 13-Dec-17 12-Mar-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.8.1.21Connections & Tie-Ins - Conf # G11-A1-UT-C4524-1 5 63 13-Mar-18 19-Mar-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.1.21Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4524-1 8 63 20-Mar-18 29-Mar-18 18-Jun-18 27-Jun-18

Relocate UG Power (Conf # G17-A1-UT-C4711-3) Sta. 4849+00Relocate UG Power (Conf # G17-A1-UT-C4711-3) Sta. 4849+00Relocate UG Power (Conf # G17-A1-UT-C4711-3) Sta. 4849+00 334 63 29-Nov-16 29-Mar-18 02-Mar-17 27-Jun-18

CP4-P001.REL.1.8.1.49Field Verify & Inspection - Conf # G17-A1-UT-C4711-3 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.8.1.49UG Power - Preparation of Task  Pkg -  Conf # G17-A1-UT-C4711-3 80 63 28-Dec-16 24-Apr-17 30-Mar-17 24-Jul-17

CP4-P001.REL.1.8.1.49QA/QC & UAT Review Task Pkg -  Conf # G17-A1-UT-C4711-3 5 63 25-Apr-17 01-May-17 25-Jul-17 31-Jul-17

CP4-P001.REL.1.8.1.49Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G17-A1-UT-C4711-3 1 63 02-May-17 02-May-17 01-Aug-17 01-Aug-17
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Final Task Pkg - Conf # G11-A1-UT-C4525-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT

Utili ty Civil Works  - Conf # G11-A1-UT-C4525-1

Utility Installation - Conf # G11-A1-UT-C4525-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4525-1

Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4525-1

29-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4710-1

Field Verify & Inspection - Conf # G11-A1-UT-C4710-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4710-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4710-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4710-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4710-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4710-1

Final Task Pkg - Conf # G11-A1-UT-C4710-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT

Utili ty Civil Works  - Conf # G11-A1-UT-C4710-1

Utility Installation - Conf # G11-A1-UT-C4710-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4710-1

Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4710-1

29-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4711-2

Field Verify & Inspection - Conf # G11-A1-UT-C4711-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4711-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4711-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4711-2

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4711-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4711-2

Final Task Pkg - Conf # G11-A1-UT-C4711-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4711-2

Utili ty Civil Works  - Conf # G11-A1-UT-C4711-2

Utility Installation - Conf # G11-A1-UT-C4711-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4711-2

Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4711-2

29-Mar-18, Relocate OH Power (Conf # G11-A1-UT-C4524-1

Field Verify & Inspection - Conf # G11-A1-UT-C4524-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4524-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4524-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4524-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4524-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4524-1

Final Task Pkg - Conf # G11-A1-UT-C4524-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT

Utili ty Civil Works  - Conf # G11-A1-UT-C4524-1

Utility Installation - Conf # G11-A1-UT-C4524-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4524-1

Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4524-1

29-Mar-18, Relocate UG Power (Conf # G17-A1-UT-C4711-3

Field Verify & Inspection - Conf # G17-A1-UT-C4711-3

UG Power - Preparation of Task  Pkg -  Conf # G17-A1-UT-C4711-3

QA/QC & UAT Review Task Pkg -  Conf # G17-A1-UT-C4711-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G17-A1-UT-C4711-3
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.1.8.1.49CHSRA Review Task Pkg - Conf # G17-A1-UT-C4711-3 15 63 03-May-17 23-May-17 02-Aug-17 22-Aug-17

CP4-P001.REL.1.8.1.49Clear Comments for Task Pkg - Conf # G17-A1-UT-C4711-3 20 63 24-May-17 21-Jun-17 23-Aug-17 20-Sep-17

CP4-P001.REL.1.8.1.49Final Task Pkg - Conf # G17-A1-UT-C4711-3 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17

CP4-P001.REL.1.8.1.49Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G17-A1-UT-C4711-380 63 21-Jul-17 10-Nov-17 19-Oct-17 14-Feb-18

CP4-P001.REL.1.8.1.49Utility Civil Works  - Conf # G17-A1-UT-C4711-3 20 63 13-Nov-17 12-Dec-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.8.1.49Utility Installation - Conf # G17-A1-UT-C4711-3 60 63 13-Dec-17 12-Mar-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.8.1.49Connections & Tie-Ins - Conf # G17-A1-UT-C4711-3 5 63 13-Mar-18 19-Mar-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.1.49Final Inspection & As-Built Verification -  Conf # G17-A1-UT-C4711-3 8 63 20-Mar-18 29-Mar-18 18-Jun-18 27-Jun-18

Wet Utilit iesWet Utilit iesWet Utilit ies 314 83 29-Nov-16 01-Mar-18 30-Mar-17 27-Jun-18

Relocate 18" Irrigation (Conf # H7-A1-UT-C4524-2) Sta. 4804+50 - 4806+20Relocate 18" Irrigation (Conf # H7-A1-UT-C4524-2) Sta. 4804+50 - 4806+20Relocate 18" Irrigation (Conf # H7-A1-UT-C4524-2) Sta. 4804+50 - 4806+20 314 83 29-Nov-16 01-Mar-18 30-Mar-17 27-Jun-18

CP4-P001.REL.1.8.2.14Field Verify & Inspection - Conf # H7-A1-UT-C4524-2 20 83 29-Nov-16 27-Dec-16 30-Mar-17 27-Apr-17

CP4-P001.REL.1.8.2.1418" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4524-2 120 83 28-Dec-16 20-Jun-17 28-Apr-17 17-Oct-17

CP4-P001.REL.1.8.2.14QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4524-2 5 83 21-Jun-17 27-Jun-17 18-Oct-17 24-Oct-17

CP4-P001.REL.1.8.2.14Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4524-2 1 83 28-Jun-17 28-Jun-17 25-Oct-17 25-Oct-17

CP4-P001.REL.1.8.2.14CHSRA Review Task Pkg - Conf # H7-A1-UT-C4524-2 15 83 29-Jun-17 20-Jul-17 26-Oct-17 15-Nov-17

CP4-P001.REL.1.8.2.14Clear Comments for Task Pkg - Conf # H7-A1-UT-C4524-2 20 83 21-Jul-17 17-Aug-17 16-Nov-17 15-Dec-17

CP4-P001.REL.1.8.2.14Final Task Pkg - Conf # H7-A1-UT-C4524-2 20 83 18-Aug-17 15-Sep-17 18-Dec-17 17-Jan-18

CP4-P001.REL.1.8.2.14Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4524-260 83 18-Sep-17 12-Dec-17 18-Jan-18 12-Apr-18

CP4-P001.REL.1.8.2.14Utility Civil Works  - Conf # H7-A1-UT-C4524-2 20 83 13-Dec-17 11-Jan-18 13-Apr-18 10-May-18

CP4-P001.REL.1.8.2.14Utility Installation - Conf # H7-A1-UT-C4524-2 20 83 12-Jan-18 09-Feb-18 11-May-18 08-Jun-18

CP4-P001.REL.1.8.2.14Connections & Tie-Ins - Conf # H7-A1-UT-C4524-2 5 83 12-Feb-18 16-Feb-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.2.14Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4524-2 8 83 20-Feb-18 01-Mar-18 18-Jun-18 27-Jun-18

Relocate Irrigation (Conf # H7-A1-UT-C4526-4) Sta. 4848+40 - 4849+40Relocate Irrigation (Conf # H7-A1-UT-C4526-4) Sta. 4848+40 - 4849+40Relocate Irrigation (Conf # H7-A1-UT-C4526-4) Sta. 4848+40 - 4849+40 314 83 29-Nov-16 01-Mar-18 30-Mar-17 27-Jun-18

CP4-P001.REL.1.8.2.17Field Verify & Inspection - Conf # H7-A1-UT-C4526-4 20 83 29-Nov-16 27-Dec-16 30-Mar-17 27-Apr-17

CP4-P001.REL.1.8.2.17Irrigation - Preparation of Task Pkg -  Conf # H7-A1-UT-C4526-4 120 83 28-Dec-16 20-Jun-17 28-Apr-17 17-Oct-17

CP4-P001.REL.1.8.2.17QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4526-4 5 83 21-Jun-17 27-Jun-17 18-Oct-17 24-Oct-17

CP4-P001.REL.1.8.2.17Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4526-4 1 83 28-Jun-17 28-Jun-17 25-Oct-17 25-Oct-17

CP4-P001.REL.1.8.2.17CHSRA Review Task Pkg - Conf # H7-A1-UT-C4526-4 15 83 29-Jun-17 20-Jul-17 26-Oct-17 15-Nov-17

CP4-P001.REL.1.8.2.17Clear Comments for Task Pkg - Conf # H7-A1-UT-C4526-4 20 83 21-Jul-17 17-Aug-17 16-Nov-17 15-Dec-17

CP4-P001.REL.1.8.2.17Final Task Pkg - Conf # H7-A1-UT-C4526-4 20 83 18-Aug-17 15-Sep-17 18-Dec-17 17-Jan-18

CP4-P001.REL.1.8.2.17Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4526-460 83 18-Sep-17 12-Dec-17 18-Jan-18 12-Apr-18

CP4-P001.REL.1.8.2.17Utility Civil Works  - Conf # H7-A1-UT-C4526-4 20 83 13-Dec-17 11-Jan-18 13-Apr-18 10-May-18

CP4-P001.REL.1.8.2.17Utility Installation - Conf # H7-A1-UT-C4526-4 20 83 12-Jan-18 09-Feb-18 11-May-18 08-Jun-18

CP4-P001.REL.1.8.2.17Connections & Tie-Ins - Conf # H7-A1-UT-C4526-4 5 83 12-Feb-18 16-Feb-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.2.17Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4526-4 8 83 20-Feb-18 01-Mar-18 18-Jun-18 27-Jun-18

Relocate 30" Irrigation (Conf # H7-A1-UT-C4709-1) Sta. 4849+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4709-1) Sta. 4849+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4709-1) Sta. 4849+00 314 83 29-Nov-16 01-Mar-18 30-Mar-17 27-Jun-18

CP4-P001.REL.1.8.2.26Field Verify & Inspection - Conf # H7-A1-UT-C4709-1 20 83 29-Nov-16 27-Dec-16 30-Mar-17 27-Apr-17

CP4-P001.REL.1.8.2.2630" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4709-1 120 83 28-Dec-16 20-Jun-17 28-Apr-17 17-Oct-17

CP4-P001.REL.1.8.2.26QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4709-1 5 83 21-Jun-17 27-Jun-17 18-Oct-17 24-Oct-17

CP4-P001.REL.1.8.2.26Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4709-1 1 83 28-Jun-17 28-Jun-17 25-Oct-17 25-Oct-17

CP4-P001.REL.1.8.2.26CHSRA Review Task Pkg - Conf # H7-A1-UT-C4709-1 15 83 29-Jun-17 20-Jul-17 26-Oct-17 15-Nov-17

CP4-P001.REL.1.8.2.26Clear Comments for Task Pkg - Conf # H7-A1-UT-C4709-1 20 83 21-Jul-17 17-Aug-17 16-Nov-17 15-Dec-17

CP4-P001.REL.1.8.2.26Final Task Pkg - Conf # H7-A1-UT-C4709-1 20 83 18-Aug-17 15-Sep-17 18-Dec-17 17-Jan-18

CP4-P001.REL.1.8.2.26Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4709-160 83 18-Sep-17 12-Dec-17 18-Jan-18 12-Apr-18

CP4-P001.REL.1.8.2.26Utility Civil Works  - Conf # H7-A1-UT-C4709-1 20 83 13-Dec-17 11-Jan-18 13-Apr-18 10-May-18

CP4-P001.REL.1.8.2.26Utility Installation - Conf # H7-A1-UT-C4709-1 20 83 12-Jan-18 09-Feb-18 11-May-18 08-Jun-18

CP4-P001.REL.1.8.2.26Connections & Tie-Ins - Conf # H7-A1-UT-C4709-1 5 83 12-Feb-18 16-Feb-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.2.26Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4709-1 8 83 20-Feb-18 01-Mar-18 18-Jun-18 27-Jun-18

Relocate 30" Irrigation (Conf # H7-A1-UT-C4710-2) Sta. 4849+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4710-2) Sta. 4849+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4710-2) Sta. 4849+00 314 83 29-Nov-16 01-Mar-18 30-Mar-17 27-Jun-18

CP4-P001.REL.1.8.2.27Field Verify & Inspection - Conf # H7-A1-UT-C4710-2 20 83 29-Nov-16 27-Dec-16 30-Mar-17 27-Apr-17
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CHSRA Review Task Pkg - Conf # G17-A1-UT-C4711-3

Clear Comments for Task Pkg - Conf # G17-A1-UT-C4711-3

Final Task Pkg - Conf # G17-A1-UT-C4711-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G17-A1-U

Utili ty Civil Works  - Conf # G17-A1-UT-C4711-3

Utility Installation - Conf # G17-A1-UT-C4711-3

Connections & Tie-Ins - Conf # G17-A1-UT-C4711-3

Final Inspection & As-Built Verification -  Conf # G17-A1-UT-C4711-3

01-Mar-18, Wet Utilities

01-Mar-18, Relocate 18" Irrigation (Conf # H7-A1-UT-C4524-2) S

Field Verify & Inspection - Conf # H7-A1-UT-C4524-2

18" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4524-2

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4524-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4524-2

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4524-2

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4524-2

Final Task Pkg - Conf # H7-A1-UT-C4524-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4524-2

Utili ty Installation - Conf # H7-A1-UT-C4524-2

Connections & Tie-Ins - Conf # H7-A1-UT-C4524-2

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4524-2

01-Mar-18, Relocate Irrigation (Conf # H7-A1-UT-C4526-4) Sta. 

Field Verify & Inspection - Conf # H7-A1-UT-C4526-4

Irrigation - Preparation of Task  Pkg -  Conf # H7-A1-UT-C4526-4

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4526-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4526-4

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4526-4

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4526-4

Final Task Pkg - Conf # H7-A1-UT-C4526-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4526-4

Utili ty Installation - Conf # H7-A1-UT-C4526-4

Connections & Tie-Ins - Conf # H7-A1-UT-C4526-4

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4526-4

01-Mar-18, Relocate 30" Irrigation (Conf # H7-A1-UT-C4709-1) S

Field Verify & Inspection - Conf # H7-A1-UT-C4709-1

30" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4709-1

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4709-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4709-1

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4709-1

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4709-1

Final Task Pkg - Conf # H7-A1-UT-C4709-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4709-1

Utili ty Installation - Conf # H7-A1-UT-C4709-1

Connections & Tie-Ins - Conf # H7-A1-UT-C4709-1

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4709-1

01-Mar-18, Relocate 30" Irrigation (Conf # H7-A1-UT-C4710-2) S

Field Verify & Inspection - Conf # H7-A1-UT-C4710-2
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CP4-P001.REL.1.8.2.2730" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4710-2 120 83 28-Dec-16 20-Jun-17 28-Apr-17 17-Oct-17

CP4-P001.REL.1.8.2.27QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4710-2 5 83 21-Jun-17 27-Jun-17 18-Oct-17 24-Oct-17

CP4-P001.REL.1.8.2.27Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4710-2 1 83 28-Jun-17 28-Jun-17 25-Oct-17 25-Oct-17

CP4-P001.REL.1.8.2.27CHSRA Review Task Pkg - Conf # H7-A1-UT-C4710-2 15 83 29-Jun-17 20-Jul-17 26-Oct-17 15-Nov-17

CP4-P001.REL.1.8.2.27Clear Comments for Task Pkg - Conf # H7-A1-UT-C4710-2 20 83 21-Jul-17 17-Aug-17 16-Nov-17 15-Dec-17

CP4-P001.REL.1.8.2.27Final Task Pkg - Conf # H7-A1-UT-C4710-2 20 83 18-Aug-17 15-Sep-17 18-Dec-17 17-Jan-18

CP4-P001.REL.1.8.2.27Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4710-260 83 18-Sep-17 12-Dec-17 18-Jan-18 12-Apr-18

CP4-P001.REL.1.8.2.27Utility Civil Works  - Conf # H7-A1-UT-C4710-2 20 83 13-Dec-17 11-Jan-18 13-Apr-18 10-May-18

CP4-P001.REL.1.8.2.27Utility Installation - Conf # H7-A1-UT-C4710-2 20 83 12-Jan-18 09-Feb-18 11-May-18 08-Jun-18

CP4-P001.REL.1.8.2.27Connections & Tie-Ins - Conf # H7-A1-UT-C4710-2 5 83 12-Feb-18 16-Feb-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.2.27Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4710-2 8 83 20-Feb-18 01-Mar-18 18-Jun-18 27-Jun-18

Relocate 30" Irrigation (Conf # H7-A1-UT-C4526-2) Sta. 4848+00 - 4849+50Relocate 30" Irrigation (Conf # H7-A1-UT-C4526-2) Sta. 4848+00 - 4849+50Relocate 30" Irrigation (Conf # H7-A1-UT-C4526-2) Sta. 4848+00 - 4849+50 314 83 29-Nov-16 01-Mar-18 30-Mar-17 27-Jun-18

CP4-P001.REL.1.8.2.15Field Verify & Inspection - Conf # H7-A1-UT-C4526-2 20 83 29-Nov-16 27-Dec-16 30-Mar-17 27-Apr-17

CP4-P001.REL.1.8.2.1530" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4526-2 120 83 28-Dec-16 20-Jun-17 28-Apr-17 17-Oct-17

CP4-P001.REL.1.8.2.15QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4526-2 5 83 21-Jun-17 27-Jun-17 18-Oct-17 24-Oct-17

CP4-P001.REL.1.8.2.15Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4526-2 1 83 28-Jun-17 28-Jun-17 25-Oct-17 25-Oct-17

CP4-P001.REL.1.8.2.15CHSRA Review Task Pkg - Conf # H7-A1-UT-C4526-2 15 83 29-Jun-17 20-Jul-17 26-Oct-17 15-Nov-17

CP4-P001.REL.1.8.2.15Clear Comments for Task Pkg - Conf # H7-A1-UT-C4526-2 20 83 21-Jul-17 17-Aug-17 16-Nov-17 15-Dec-17

CP4-P001.REL.1.8.2.15Final Task Pkg - Conf # H7-A1-UT-C4526-2 20 83 18-Aug-17 15-Sep-17 18-Dec-17 17-Jan-18

CP4-P001.REL.1.8.2.15Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4526-260 83 18-Sep-17 12-Dec-17 18-Jan-18 12-Apr-18

CP4-P001.REL.1.8.2.15Utility Civil Works  - Conf # H7-A1-UT-C4526-2 20 83 13-Dec-17 11-Jan-18 13-Apr-18 10-May-18

CP4-P001.REL.1.8.2.15Utility Installation - Conf # H7-A1-UT-C4526-2 20 83 12-Jan-18 09-Feb-18 11-May-18 08-Jun-18

CP4-P001.REL.1.8.2.15Connections & Tie-Ins - Conf # H7-A1-UT-C4526-2 5 83 12-Feb-18 16-Feb-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.2.15Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4526-2 8 83 20-Feb-18 01-Mar-18 18-Jun-18 27-Jun-18

Relocate Farm Turnout (Conf # H3-A1-UT-C4526-3) Sta. 4847+40 - 4847+40Relocate Farm Turnout (Conf # H3-A1-UT-C4526-3) Sta. 4847+40 - 4847+40Relocate Farm Turnout (Conf # H3-A1-UT-C4526-3) Sta. 4847+40 - 4847+40 314 83 29-Nov-16 01-Mar-18 30-Mar-17 27-Jun-18

CP4-P001.REL.1.8.2.16Field Verify & Inspection - Conf # H3-A1-UT-C4526-3 20 83 29-Nov-16 27-Dec-16 30-Mar-17 27-Apr-17

CP4-P001.REL.1.8.2.16Farm Turnout - Preparation of Task Pkg - Conf # H3-A1-UT-C4526-3 120 83 28-Dec-16 20-Jun-17 28-Apr-17 17-Oct-17

CP4-P001.REL.1.8.2.16QA/QC & UAT Review Task Pkg -  Conf # H3-A1-UT-C4526-3 5 83 21-Jun-17 27-Jun-17 18-Oct-17 24-Oct-17

CP4-P001.REL.1.8.2.16Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H3-A1-UT-C4526-3 1 83 28-Jun-17 28-Jun-17 25-Oct-17 25-Oct-17

CP4-P001.REL.1.8.2.16CHSRA Review Task Pkg - Conf # H3-A1-UT-C4526-3 15 83 29-Jun-17 20-Jul-17 26-Oct-17 15-Nov-17

CP4-P001.REL.1.8.2.16Clear Comments for Task Pkg - Conf # H3-A1-UT-C4526-3 20 83 21-Jul-17 17-Aug-17 16-Nov-17 15-Dec-17

CP4-P001.REL.1.8.2.16Final Task Pkg - Conf # H3-A1-UT-C4526-3 20 83 18-Aug-17 15-Sep-17 18-Dec-17 17-Jan-18

CP4-P001.REL.1.8.2.16Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H3-A1-UT-C4526-360 83 18-Sep-17 12-Dec-17 18-Jan-18 12-Apr-18

CP4-P001.REL.1.8.2.16Utility Civil Works  - Conf # H3-A1-UT-C4526-3 20 83 13-Dec-17 11-Jan-18 13-Apr-18 10-May-18

CP4-P001.REL.1.8.2.16Utility Installation - Conf # H3-A1-UT-C4526-3 20 83 12-Jan-18 09-Feb-18 11-May-18 08-Jun-18

CP4-P001.REL.1.8.2.16Connections & Tie-Ins - Conf # H3-A1-UT-C4526-3 5 83 12-Feb-18 16-Feb-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.2.16Final Inspection & As-Built Verification -  Conf # H3-A1-UT-C4526-3 8 83 20-Feb-18 01-Mar-18 18-Jun-18 27-Jun-18

Relocate 30" Irrigation (Conf # H7-A1-UT-C4708-1) Sta. 4849+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4708-1) Sta. 4849+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4708-1) Sta. 4849+00 314 83 29-Nov-16 01-Mar-18 30-Mar-17 27-Jun-18

CP4-P001.REL.1.8.2.25Field Verify & Inspection - Conf # H7-A1-UT-C4708-1 20 83 29-Nov-16 27-Dec-16 30-Mar-17 27-Apr-17

CP4-P001.REL.1.8.2.2530" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4708-1 120 83 28-Dec-16 20-Jun-17 28-Apr-17 17-Oct-17

CP4-P001.REL.1.8.2.25QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4708-1 5 83 21-Jun-17 27-Jun-17 18-Oct-17 24-Oct-17

CP4-P001.REL.1.8.2.25Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4708-1 1 83 28-Jun-17 28-Jun-17 25-Oct-17 25-Oct-17

CP4-P001.REL.1.8.2.25CHSRA Review Task Pkg - Conf # H7-A1-UT-C4708-1 15 83 29-Jun-17 20-Jul-17 26-Oct-17 15-Nov-17

CP4-P001.REL.1.8.2.25Clear Comments for Task Pkg - Conf # H7-A1-UT-C4708-1 20 83 21-Jul-17 17-Aug-17 16-Nov-17 15-Dec-17

CP4-P001.REL.1.8.2.25Final Task Pkg - Conf # H7-A1-UT-C4708-1 20 83 18-Aug-17 15-Sep-17 18-Dec-17 17-Jan-18

CP4-P001.REL.1.8.2.25Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4708-160 83 18-Sep-17 12-Dec-17 18-Jan-18 12-Apr-18

CP4-P001.REL.1.8.2.25Utility Civil Works  - Conf # H7-A1-UT-C4708-1 20 83 13-Dec-17 11-Jan-18 13-Apr-18 10-May-18

CP4-P001.REL.1.8.2.25Utility Installation - Conf # H7-A1-UT-C4708-1 20 83 12-Jan-18 09-Feb-18 11-May-18 08-Jun-18

CP4-P001.REL.1.8.2.25Connections & Tie-Ins - Conf # H7-A1-UT-C4708-1 5 83 12-Feb-18 16-Feb-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.2.25Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4708-1 8 83 20-Feb-18 01-Mar-18 18-Jun-18 27-Jun-18
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30" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4710-2

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4710-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4710-2

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4710-2

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4710-2

Final Task Pkg - Conf # H7-A1-UT-C4710-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4710-2

Utili ty Installation - Conf # H7-A1-UT-C4710-2

Connections & Tie-Ins - Conf # H7-A1-UT-C4710-2

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4710-2

01-Mar-18, Relocate 30" Irrigation (Conf # H7-A1-UT-C4526-2) S

Field Verify & Inspection - Conf # H7-A1-UT-C4526-2

30" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4526-2

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4526-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4526-2

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4526-2

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4526-2

Final Task Pkg - Conf # H7-A1-UT-C4526-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4526-2

Utili ty Installation - Conf # H7-A1-UT-C4526-2

Connections & Tie-Ins - Conf # H7-A1-UT-C4526-2

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4526-2

01-Mar-18, Relocate Farm Turnout (Conf # H3-A1-UT-C4526-3) 

Field Verify & Inspection - Conf # H3-A1-UT-C4526-3

Farm Turnout - Preparation of Task Pkg - Conf # H3-A1-UT-C4526-3

QA/QC & UAT Review Task Pkg -  Conf # H3-A1-UT-C4526-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H3-A1-UT-C4526-3

CHSRA Review Task Pkg - Conf # H3-A1-UT-C4526-3

Clear Comments for Task Pkg - Conf # H3-A1-UT-C4526-3

Final Task Pkg - Conf # H3-A1-UT-C4526-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H3-A1-

Utility Civil Works  - Conf # H3-A1-UT-C4526-3

Utili ty Installation - Conf # H3-A1-UT-C4526-3

Connections & Tie-Ins - Conf # H3-A1-UT-C4526-3

Final Inspection & As-Built Verificati on -  Conf # H3-A1-UT-C4526-3

01-Mar-18, Relocate 30" Irrigation (Conf # H7-A1-UT-C4708-1) S

Field Verify & Inspection - Conf # H7-A1-UT-C4708-1

30" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4708-1

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4708-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4708-1

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4708-1

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4708-1

Final Task Pkg - Conf # H7-A1-UT-C4708-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4708-1

Utili ty Installation - Conf # H7-A1-UT-C4708-1

Connections & Tie-Ins - Conf # H7-A1-UT-C4708-1

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4708-1

CHSR Construction Package CP4
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Relocate 30" Irrigation (Conf # H7-A1-UT-C4711-1) Sta. 4849+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4711-1) Sta. 4849+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4711-1) Sta. 4849+00 314 83 29-Nov-16 01-Mar-18 30-Mar-17 27-Jun-18

CP4-P001.REL.1.8.2.28Field Verify & Inspection - Conf # H7-A1-UT-C4711-1 20 83 29-Nov-16 27-Dec-16 30-Mar-17 27-Apr-17

CP4-P001.REL.1.8.2.2830" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4711-1 120 83 28-Dec-16 20-Jun-17 28-Apr-17 17-Oct-17

CP4-P001.REL.1.8.2.28QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4711-1 5 83 21-Jun-17 27-Jun-17 18-Oct-17 24-Oct-17

CP4-P001.REL.1.8.2.28Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4711-1 1 83 28-Jun-17 28-Jun-17 25-Oct-17 25-Oct-17

CP4-P001.REL.1.8.2.28CHSRA Review Task Pkg - Conf # H7-A1-UT-C4711-1 15 83 29-Jun-17 20-Jul-17 26-Oct-17 15-Nov-17

CP4-P001.REL.1.8.2.28Clear Comments for Task Pkg - Conf # H7-A1-UT-C4711-1 20 83 21-Jul-17 17-Aug-17 16-Nov-17 15-Dec-17

CP4-P001.REL.1.8.2.28Final Task Pkg - Conf # H7-A1-UT-C4711-1 20 83 18-Aug-17 15-Sep-17 18-Dec-17 17-Jan-18

CP4-P001.REL.1.8.2.28Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4711-160 83 18-Sep-17 12-Dec-17 18-Jan-18 12-Apr-18

CP4-P001.REL.1.8.2.28Utility Civil Works  - Conf # H7-A1-UT-C4711-1 20 83 13-Dec-17 11-Jan-18 13-Apr-18 10-May-18

CP4-P001.REL.1.8.2.28Utility Installation - Conf # H7-A1-UT-C4711-1 20 83 12-Jan-18 09-Feb-18 11-May-18 08-Jun-18

CP4-P001.REL.1.8.2.28Connections & Tie-Ins - Conf # H7-A1-UT-C4711-1 5 83 12-Feb-18 16-Feb-18 11-Jun-18 15-Jun-18

CP4-P001.REL.1.8.2.28Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4711-1 8 83 20-Feb-18 01-Mar-18 18-Jun-18 27-Jun-18

Relocations - Peterson to End of A1 (Sta. 4849 - 4925)Relocations - Peterson to End of A1 (Sta. 4849 - 4925)Relocations - Peterson to End of A1 (Sta. 4849 - 4925) 438 63 29-Jul-16 26-Apr-18 02-Mar-17 26-Jul-18

A46430CP4-P001.REL.1.9ROW Ready for Utility Relocations Sta. 4849 - 4925 0 408 29-Jul-16 16-Mar-18

A46440CP4-P001.REL.1.9Utility Relocations Complete Sta. 4849 - 4925 0 63 26-Apr-18 26-Jul-18

Dry UtilitiesDry UtilitiesDry Utilities 354 63 29-Nov-16 26-Apr-18 02-Mar-17 26-Jul-18

Relocate OH Power (Conf # G11-A1-UT-C4530-1) Sta. 4906+75 - 4908+00Relocate OH Power (Conf # G11-A1-UT-C4530-1) Sta. 4906+75 - 4908+00Relocate OH Power (Conf # G11-A1-UT-C4530-1) Sta. 4906+75 - 4908+00 354 63 29-Nov-16 26-Apr-18 02-Mar-17 26-Jul-18

CP4-P001.REL.1.9.1.25Field Verify & Inspection - Conf # G11-A1-UT-C4530-1 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.9.1.25OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4530-1 100 63 28-Dec-16 22-May-17 30-Mar-17 21-Aug-17

CP4-P001.REL.1.9.1.25QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4530-1 5 63 23-May-17 30-May-17 22-Aug-17 28-Aug-17

CP4-P001.REL.1.9.1.25Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4530-1 1 63 31-May-17 31-May-17 29-Aug-17 29-Aug-17

CP4-P001.REL.1.9.1.25CHSRA Review Task Pkg - Conf # G11-A1-UT-C4530-1 15 63 01-Jun-17 21-Jun-17 30-Aug-17 20-Sep-17

CP4-P001.REL.1.9.1.25Clear Comments for Task Pkg - Conf # G11-A1-UT-C4530-1 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17

CP4-P001.REL.1.9.1.25Final Task Pkg - Conf # G11-A1-UT-C4530-1 20 63 21-Jul-17 17-Aug-17 19-Oct-17 15-Nov-17

CP4-P001.REL.1.9.1.25Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4530-180 63 18-Aug-17 12-Dec-17 16-Nov-17 15-Mar-18

CP4-P001.REL.1.9.1.25Utility Civil Works  - Conf # G11-A1-UT-C4530-1 20 63 13-Dec-17 11-Jan-18 16-Mar-18 12-Apr-18

CP4-P001.REL.1.9.1.25Utility Installation - Conf # G11-A1-UT-C4530-1 60 63 12-Jan-18 09-Apr-18 13-Apr-18 09-Jul-18

CP4-P001.REL.1.9.1.25Connections & Tie-Ins - Conf # G11-A1-UT-C4530-1 5 63 10-Apr-18 16-Apr-18 10-Jul-18 16-Jul-18

CP4-P001.REL.1.9.1.25Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4530-1 8 63 17-Apr-18 26-Apr-18 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-A1-UT-C4527-2) Sta. 4849+50 - 4850+30Relocate OH Power (Conf # G11-A1-UT-C4527-2) Sta. 4849+50 - 4850+30Relocate OH Power (Conf # G11-A1-UT-C4527-2) Sta. 4849+50 - 4850+30 354 63 29-Nov-16 26-Apr-18 02-Mar-17 26-Jul-18

CP4-P001.REL.1.9.1.24Field Verify & Inspection - Conf # G11-A1-UT-C4527-2 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.9.1.24OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4527-2 100 63 28-Dec-16 22-May-17 30-Mar-17 21-Aug-17

CP4-P001.REL.1.9.1.24QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4527-2 5 63 23-May-17 30-May-17 22-Aug-17 28-Aug-17

CP4-P001.REL.1.9.1.24Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4527-2 1 63 31-May-17 31-May-17 29-Aug-17 29-Aug-17

CP4-P001.REL.1.9.1.24CHSRA Review Task Pkg - Conf # G11-A1-UT-C4527-2 15 63 01-Jun-17 21-Jun-17 30-Aug-17 20-Sep-17

CP4-P001.REL.1.9.1.24Clear Comments for Task Pkg - Conf # G11-A1-UT-C4527-2 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17

CP4-P001.REL.1.9.1.24Final Task Pkg - Conf # G11-A1-UT-C4527-2 20 63 21-Jul-17 17-Aug-17 19-Oct-17 15-Nov-17

CP4-P001.REL.1.9.1.24Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4527-280 63 18-Aug-17 12-Dec-17 16-Nov-17 15-Mar-18

CP4-P001.REL.1.9.1.24Utility Civil Works  - Conf # G11-A1-UT-C4527-2 20 63 13-Dec-17 11-Jan-18 16-Mar-18 12-Apr-18

CP4-P001.REL.1.9.1.24Utility Installation - Conf # G11-A1-UT-C4527-2 60 63 12-Jan-18 09-Apr-18 13-Apr-18 09-Jul-18

CP4-P001.REL.1.9.1.24Connections & Tie-Ins - Conf # G11-A1-UT-C4527-2 5 63 10-Apr-18 16-Apr-18 10-Jul-18 16-Jul-18

CP4-P001.REL.1.9.1.24Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4527-2 8 63 17-Apr-18 26-Apr-18 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-A1-UT-C4527-1) Sta. 4850+30 - 4851+25Relocate OH Power (Conf # G11-A1-UT-C4527-1) Sta. 4850+30 - 4851+25Relocate OH Power (Conf # G11-A1-UT-C4527-1) Sta. 4850+30 - 4851+25 354 63 29-Nov-16 26-Apr-18 02-Mar-17 26-Jul-18

CP4-P001.REL.1.9.1.23Field Verify & Inspection - Conf # G11-A1-UT-C4527-1 20 63 29-Nov-16 27-Dec-16 02-Mar-17 29-Mar-17

CP4-P001.REL.1.9.1.23OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4527-1 100 63 28-Dec-16 22-May-17 30-Mar-17 21-Aug-17

CP4-P001.REL.1.9.1.23QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4527-1 5 63 23-May-17 30-May-17 22-Aug-17 28-Aug-17

CP4-P001.REL.1.9.1.23Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4527-1 1 63 31-May-17 31-May-17 29-Aug-17 29-Aug-17

CP4-P001.REL.1.9.1.23CHSRA Review Task Pkg - Conf # G11-A1-UT-C4527-1 15 63 01-Jun-17 21-Jun-17 30-Aug-17 20-Sep-17

CP4-P001.REL.1.9.1.23Clear Comments for Task Pkg - Conf # G11-A1-UT-C4527-1 20 63 22-Jun-17 20-Jul-17 21-Sep-17 18-Oct-17
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01-Mar-18, Relocate 30" Irrigation (Conf # H7-A1-UT-C4711-1) S

Field Verify & Inspection - Conf # H7-A1-UT-C4711-1

30" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4711-1

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4711-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4711-1

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4711-1

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4711-1

Final Task Pkg - Conf # H7-A1-UT-C4711-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-

Utility Civil Works  - Conf # H7-A1-UT-C4711-1

Utili ty Installation - Conf # H7-A1-UT-C4711-1

Connections & Tie-Ins - Conf # H7-A1-UT-C4711-1

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4711-1

26-Apr-18, Relocations - Peterson to End of A1 (Sta. 4849 - 4925)

ROW Ready for Util ity Relocations Sta. 4849 - 4925

Utility Relocations Complete Sta. 4849 - 4925

26-Apr-18, Dry Utilities

26-Apr-18, Relocate OH Power (Conf # G11-A1-UT-C4530

Field Verify & Inspection - Conf # G11-A1-UT-C4530-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4530-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4530-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4530-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4530-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4530-1

Final Task Pkg - Conf # G11-A1-UT-C4530-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1

Utility Civil Works  - Conf # G11-A1-UT-C4530-1

Utility Installation - Conf # G11-A1-UT-C4530-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4530-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-U

26-Apr-18, Relocate OH Power (Conf # G11-A1-UT-C4527

Field Verify & Inspection - Conf # G11-A1-UT-C4527-2

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4527-2

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4527-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4527-2

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4527-2

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4527-2

Final Task Pkg - Conf # G11-A1-UT-C4527-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1

Utility Civil Works  - Conf # G11-A1-UT-C4527-2

Utility Installation - Conf # G11-A1-UT-C4527-2

Connections & Tie-Ins - Conf # G11-A1-UT-C4527-2

Final Inspection & As-Built Verificati on -  Conf # G11-A1-U

26-Apr-18, Relocate OH Power (Conf # G11-A1-UT-C4527

Field Verify & Inspection - Conf # G11-A1-UT-C4527-1

OH Power - Preparation of Task  Pkg -  Conf # G11-A1-UT-C4527-1

QA/QC & UAT Review Task Pkg -  Conf # G11-A1-UT-C4527-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-A1-UT-C4527-1

CHSRA Review Task Pkg - Conf # G11-A1-UT-C4527-1

Clear Comments for Task Pkg - Conf # G11-A1-UT-C4527-1
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CP4-P001.REL.1.9.1.23Final Task Pkg - Conf # G11-A1-UT-C4527-1 20 63 21-Jul-17 17-Aug-17 19-Oct-17 15-Nov-17

CP4-P001.REL.1.9.1.23Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1-UT-C4527-180 63 18-Aug-17 12-Dec-17 16-Nov-17 15-Mar-18

CP4-P001.REL.1.9.1.23Utility Civil Works  - Conf # G11-A1-UT-C4527-1 20 63 13-Dec-17 11-Jan-18 16-Mar-18 12-Apr-18

CP4-P001.REL.1.9.1.23Utility Installation - Conf # G11-A1-UT-C4527-1 60 63 12-Jan-18 09-Apr-18 13-Apr-18 09-Jul-18

CP4-P001.REL.1.9.1.23Connections & Tie-Ins - Conf # G11-A1-UT-C4527-1 5 63 10-Apr-18 16-Apr-18 10-Jul-18 16-Jul-18

CP4-P001.REL.1.9.1.23Final Inspection & As-Built Verification -  Conf # G11-A1-UT-C4527-1 8 63 17-Apr-18 26-Apr-18 17-Jul-18 26-Jul-18

Wet Utilit iesWet Utilit iesWet Utilit ies 314 103 29-Nov-16 01-Mar-18 28-Apr-17 26-Jul-18

Relocate GW Well (Conf # H6-A1-UT-C4527-6) Sta. 4849+50 - 4849+50Relocate GW Well (Conf # H6-A1-UT-C4527-6) Sta. 4849+50 - 4849+50Relocate GW Well (Conf # H6-A1-UT-C4527-6) Sta. 4849+50 - 4849+50 314 103 29-Nov-16 01-Mar-18 28-Apr-17 26-Jul-18

CP4-P001.REL.1.9.2.20Field Verify & Inspection - Conf # H6-A1-UT-C4527-6 20 103 29-Nov-16 27-Dec-16 28-Apr-17 25-May-17

CP4-P001.REL.1.9.2.20GW Well - Preparat ion of Task Pkg - Conf # H6-A1-UT-C4527-6 140 103 28-Dec-16 19-Jul-17 26-May-17 14-Dec-17

CP4-P001.REL.1.9.2.20QA/QC & UAT Review Task Pkg -  Conf # H6-A1-UT-C4527-6 5 103 20-Jul-17 26-Jul-17 15-Dec-17 21-Dec-17

CP4-P001.REL.1.9.2.20Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H6-A1-UT-C4527-6 1 103 27-Jul-17 27-Jul-17 22-Dec-17 22-Dec-17

CP4-P001.REL.1.9.2.20CHSRA Review Task Pkg - Conf # H6-A1-UT-C4527-6 15 103 28-Jul-17 17-Aug-17 26-Dec-17 17-Jan-18

CP4-P001.REL.1.9.2.20Clear Comments for Task Pkg - Conf # H6-A1-UT-C4527-6 20 103 18-Aug-17 15-Sep-17 18-Jan-18 14-Feb-18

CP4-P001.REL.1.9.2.20Final Task Pkg - Conf # H6-A1-UT-C4527-6 20 103 18-Sep-17 13-Oct-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.9.2.20Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H6-A1-UT-C4527-660 103 16-Oct-17 11-Jan-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.9.2.20Utility Civil Works  - Conf # H6-A1-UT-C4527-6 20 103 12-Jan-18 09-Feb-18 11-Jun-18 09-Jul-18

CP4-P001.REL.1.9.2.20Utility Installation - Conf # H6-A1-UT-C4527-6 20 103 12-Jan-18 09-Feb-18 11-Jun-18 09-Jul-18

CP4-P001.REL.1.9.2.20Connections & Tie-Ins - Conf # H6-A1-UT-C4527-6 5 103 12-Feb-18 16-Feb-18 10-Jul-18 16-Jul-18

CP4-P001.REL.1.9.2.20Final Inspection & As-Built Verification -  Conf # H6-A1-UT-C4527-6 8 103 20-Feb-18 01-Mar-18 17-Jul-18 26-Jul-18

Relocate Irrigation (Conf # H7-A1-UT-C4527-4) Sta. 4849+50 - 4857+60Relocate Irrigation (Conf # H7-A1-UT-C4527-4) Sta. 4849+50 - 4857+60Relocate Irrigation (Conf # H7-A1-UT-C4527-4) Sta. 4849+50 - 4857+60 314 103 29-Nov-16 01-Mar-18 28-Apr-17 26-Jul-18

CP4-P001.REL.1.9.2.19Field Verify & Inspection - Conf # H7-A1-UT-C4527-4 20 103 29-Nov-16 27-Dec-16 28-Apr-17 25-May-17

CP4-P001.REL.1.9.2.19Irrigation - Preparation of Task Pkg -  Conf # H7-A1-UT-C4527-4 140 103 28-Dec-16 19-Jul-17 26-May-17 14-Dec-17

CP4-P001.REL.1.9.2.19QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4527-4 5 103 20-Jul-17 26-Jul-17 15-Dec-17 21-Dec-17

CP4-P001.REL.1.9.2.19Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4527-4 1 103 27-Jul-17 27-Jul-17 22-Dec-17 22-Dec-17

CP4-P001.REL.1.9.2.19CHSRA Review Task Pkg - Conf # H7-A1-UT-C4527-4 15 103 28-Jul-17 17-Aug-17 26-Dec-17 17-Jan-18

CP4-P001.REL.1.9.2.19Clear Comments for Task Pkg - Conf # H7-A1-UT-C4527-4 20 103 18-Aug-17 15-Sep-17 18-Jan-18 14-Feb-18

CP4-P001.REL.1.9.2.19Final Task Pkg - Conf # H7-A1-UT-C4527-4 20 103 18-Sep-17 13-Oct-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.9.2.19Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4527-460 103 16-Oct-17 11-Jan-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.9.2.19Utility Civil Works  - Conf # H7-A1-UT-C4527-4 20 103 12-Jan-18 09-Feb-18 11-Jun-18 09-Jul-18

CP4-P001.REL.1.9.2.19Utility Installation - Conf # H7-A1-UT-C4527-4 20 103 12-Jan-18 09-Feb-18 11-Jun-18 09-Jul-18

CP4-P001.REL.1.9.2.19Connections & Tie-Ins - Conf # H7-A1-UT-C4527-4 5 103 12-Feb-18 16-Feb-18 10-Jul-18 16-Jul-18

CP4-P001.REL.1.9.2.19Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4527-4 8 103 20-Feb-18 01-Mar-18 17-Jul-18 26-Jul-18

Relocate 30" Irrigation (Conf # H7-A1-UT-C4527-2) Sta. 4849+50 - 4850+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4527-2) Sta. 4849+50 - 4850+00Relocate 30" Irrigation (Conf # H7-A1-UT-C4527-2) Sta. 4849+50 - 4850+00 314 103 29-Nov-16 01-Mar-18 28-Apr-17 26-Jul-18

CP4-P001.REL.1.9.2.18Field Verify & Inspection - Conf # H7-A1-UT-C4527-2 20 103 29-Nov-16 27-Dec-16 28-Apr-17 25-May-17

CP4-P001.REL.1.9.2.1830" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4527-2 140 103 28-Dec-16 19-Jul-17 26-May-17 14-Dec-17

CP4-P001.REL.1.9.2.18QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4527-2 5 103 20-Jul-17 26-Jul-17 15-Dec-17 21-Dec-17

CP4-P001.REL.1.9.2.18Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4527-2 1 103 27-Jul-17 27-Jul-17 22-Dec-17 22-Dec-17

CP4-P001.REL.1.9.2.18CHSRA Review Task Pkg - Conf # H7-A1-UT-C4527-2 15 103 28-Jul-17 17-Aug-17 26-Dec-17 17-Jan-18

CP4-P001.REL.1.9.2.18Clear Comments for Task Pkg - Conf # H7-A1-UT-C4527-2 20 103 18-Aug-17 15-Sep-17 18-Jan-18 14-Feb-18

CP4-P001.REL.1.9.2.18Final Task Pkg - Conf # H7-A1-UT-C4527-2 20 103 18-Sep-17 13-Oct-17 15-Feb-18 15-Mar-18

CP4-P001.REL.1.9.2.18Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-A1-UT-C4527-260 103 16-Oct-17 11-Jan-18 16-Mar-18 08-Jun-18

CP4-P001.REL.1.9.2.18Utility Civil Works  - Conf # H7-A1-UT-C4527-2 20 103 12-Jan-18 09-Feb-18 11-Jun-18 09-Jul-18

CP4-P001.REL.1.9.2.18Utility Installation - Conf # H7-A1-UT-C4527-2 20 103 12-Jan-18 09-Feb-18 11-Jun-18 09-Jul-18

CP4-P001.REL.1.9.2.18Connections & Tie-Ins - Conf # H7-A1-UT-C4527-2 5 103 12-Feb-18 16-Feb-18 10-Jul-18 16-Jul-18

CP4-P001.REL.1.9.2.18Final Inspection & As-Built Verification -  Conf # H7-A1-UT-C4527-2 8 103 20-Feb-18 01-Mar-18 17-Jul-18 26-Jul-18

L1 - Poso Creek Utility RelocationsL1 - Poso Creek Utility RelocationsL1 - Poso Creek Utility Relocations 390 86 06-Oct-16 26-Apr-18 18-Jan-17 28-Aug-18

Relocations  - L1 to Poso Creek Channel (Sta. 5155 - 5226)Relocations  - L1 to Poso Creek Channel (Sta. 5155 - 5226)Relocations  - L1 to Poso Creek Channel (Sta. 5155 - 5226) 390 33 06-Oct-16 26-Apr-18 18-Jan-17 13-Jun-18

A46450CP4-P001.REL.2.1ROW Ready for Utility Relocations Sta. 5155 - 5226 0 350 06-Oct-16 02-Mar-18

A46460CP4-P001.REL.2.1Utility Relocations Complete Sta. 5155 - 5226 0 33 26-Apr-18 13-Jun-18
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Final Task Pkg - Conf # G11-A1-UT-C4527-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-A1

Utility Civil Works  - Conf # G11-A1-UT-C4527-1

Utility Installation - Conf # G11-A1-UT-C4527-1

Connections & Tie-Ins - Conf # G11-A1-UT-C4527-1

Final Inspection & As-Built Verificati on -  Conf # G11-A1-U

01-Mar-18, Wet Utilities

01-Mar-18, Relocate GW Well (Conf # H6-A1-UT-C4527-6) Sta.

Field Verify & Inspection - Conf # H6-A1-UT-C4527-6

GW Well - Preparation of Task Pkg - Conf # H6-A1-UT-C4527-6

QA/QC & UAT Review Task Pkg -  Conf # H6-A1-UT-C4527-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H6-A1-UT-C4527-6

CHSRA Review Task Pkg - Conf # H6-A1-UT-C4527-6

Clear Comments for Task Pkg - Conf # H6-A1-UT-C4527-6

Final Task Pkg - Conf # H6-A1-UT-C4527-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H6-

Utili ty Civil Works  - Conf # H6-A1-UT-C4527-6

Utili ty Installation - Conf # H6-A1-UT-C4527-6

Connections & Tie-Ins - Conf # H6-A1-UT-C4527-6

Final Inspection & As-Built Verificati on -  Conf # H6-A1-UT-C4527-6

01-Mar-18, Relocate Irrigation (Conf # H7-A1-UT-C4527-4) Sta. 

Field Verify & Inspection - Conf # H7-A1-UT-C4527-4

Irrigation - Preparation of Task  Pkg -  Conf # H7-A1-UT-C4527-4

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4527-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4527-4

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4527-4

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4527-4

Final Task Pkg - Conf # H7-A1-UT-C4527-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-

Utili ty Civil Works  - Conf # H7-A1-UT-C4527-4

Utili ty Installation - Conf # H7-A1-UT-C4527-4

Connections & Tie-Ins - Conf # H7-A1-UT-C4527-4

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4527-4

01-Mar-18, Relocate 30" Irrigation (Conf # H7-A1-UT-C4527-2) S

Field Verify & Inspection - Conf # H7-A1-UT-C4527-2

30" Irrigation - Preparation of Task Pkg - Conf # H7-A1-UT-C4527-2

QA/QC & UAT Review Task Pkg -  Conf # H7-A1-UT-C4527-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-A1-UT-C4527-2

CHSRA Review Task Pkg - Conf # H7-A1-UT-C4527-2

Clear Comments for Task Pkg - Conf # H7-A1-UT-C4527-2

Final Task Pkg - Conf # H7-A1-UT-C4527-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-

Utili ty Civil Works  - Conf # H7-A1-UT-C4527-2

Utili ty Installation - Conf # H7-A1-UT-C4527-2

Connections & Tie-Ins - Conf # H7-A1-UT-C4527-2

Final Inspection & As-Built Verificati on -  Conf # H7-A1-UT-C4527-2

26-Apr-18, L1 - Poso Creek Utili ty Relocations

26-Apr-18, Relocations  - L1 to Poso Creek Channel (Sta.

ROW Ready for Utility Relocations Sta. 5155 - 5226

Utility Relocations Complete Sta. 5155 - 5226
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Dry UtilitiesDry UtilitiesDry Utilities 354 33 29-Nov-16 26-Apr-18 18-Jan-17 13-Jun-18

Relocate UG Fiber Optic (Conf # A4-L1-UT-C4536-4) Sta. 5218+65 - 5219+00Relocate UG Fiber Optic (Conf # A4-L1-UT-C4536-4) Sta. 5218+65 - 5219+00Relocate UG Fiber Optic (Conf # A4-L1-UT-C4536-4) Sta. 5218+65 - 5219+00 344 43 29-Nov-16 12-Apr-18 01-Feb-17 13-Jun-18

CP4-P001.REL.2.1.17.4Field Verify & Inspection - Conf # A4-L1-UT-C4536-4 20 43 29-Nov-16 27-Dec-16 01-Feb-17 01-Mar-17

CP4-P001.REL.2.1.17.4UG Fiber Optic - Preparation of Task Pkg - Conf # A4-L1-UT-C4536-4 110 43 28-Dec-16 06-Jun-17 02-Mar-17 07-Aug-17

CP4-P001.REL.2.1.17.4QA/QC & UAT Review Task Pkg -  Conf # A4-L1-UT-C4536-4 5 43 07-Jun-17 13-Jun-17 08-Aug-17 14-Aug-17

CP4-P001.REL.2.1.17.4Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A4-L1-UT-C4536-4 1 43 14-Jun-17 14-Jun-17 15-Aug-17 15-Aug-17

CP4-P001.REL.2.1.17.4CHSRA Review Task Pkg - Conf # A4-L1-UT-C4536-4 15 43 15-Jun-17 06-Jul-17 16-Aug-17 06-Sep-17

CP4-P001.REL.2.1.17.4Clear Comments for Task Pkg - Conf # A4-L1-UT-C4536-4 20 43 07-Jul-17 03-Aug-17 07-Sep-17 04-Oct-17

CP4-P001.REL.2.1.17.4Final Task Pkg - Conf # A4-L1-UT-C4536-4 20 43 04-Aug-17 31-Aug-17 05-Oct-17 01-Nov-17

CP4-P001.REL.2.1.17.4Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A4-L1-UT-C4536-480 43 01-Sep-17 27-Dec-17 02-Nov-17 01-Mar-18

CP4-P001.REL.2.1.17.4Utility Civil Works  - Conf # A4-L1-UT-C4536-4 20 43 28-Dec-17 26-Jan-18 02-Mar-18 29-Mar-18

CP4-P001.REL.2.1.17.4Utility Installation - Conf # A4-L1-UT-C4536-4 40 43 29-Jan-18 26-Mar-18 30-Mar-18 24-May-18

CP4-P001.REL.2.1.17.4Connections & Tie-Ins - Conf # A4-L1-UT-C4536-4 5 43 27-Mar-18 02-Apr-18 25-May-18 01-Jun-18

CP4-P001.REL.2.1.17.4Final Inspection & As-Built Verification -  Conf # A4-L1-UT-C4536-4 8 43 03-Apr-18 12-Apr-18 04-Jun-18 13-Jun-18

Relocate UG Telecom (Conf # A27-L1-UT-C4536-2) Sta. 5218+65 - 5219+00Relocate UG Telecom (Conf # A27-L1-UT-C4536-2) Sta. 5218+65 - 5219+00Relocate UG Telecom (Conf # A27-L1-UT-C4536-2) Sta. 5218+65 - 5219+00 354 33 29-Nov-16 26-Apr-18 18-Jan-17 13-Jun-18

CP4-P001.REL.2.1.17.50Field Verify & Inspection - Conf # A27-L1-UT-C4536-2 20 33 29-Nov-16 27-Dec-16 18-Jan-17 14-Feb-17

CP4-P001.REL.2.1.17.50UG Telecom -  Preparation of Task Pkg - Conf # A27-L1-UT-C4536-2 120 33 28-Dec-16 20-Jun-17 15-Feb-17 07-Aug-17

CP4-P001.REL.2.1.17.50QA/QC & UAT Review Task Pkg -  Conf # A27-L1-UT-C4536-2 5 33 21-Jun-17 27-Jun-17 08-Aug-17 14-Aug-17

CP4-P001.REL.2.1.17.50Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-L1-UT-C4536-2 1 33 28-Jun-17 28-Jun-17 15-Aug-17 15-Aug-17

CP4-P001.REL.2.1.17.50CHSRA Review Task Pkg - Conf # A27-L1-UT-C4536-2 15 33 29-Jun-17 20-Jul-17 16-Aug-17 06-Sep-17

CP4-P001.REL.2.1.17.50Clear Comments for Task Pkg - Conf # A27-L1-UT-C4536-2 20 33 21-Jul-17 17-Aug-17 07-Sep-17 04-Oct-17

CP4-P001.REL.2.1.17.50Final Task Pkg - Conf # A27-L1-UT-C4536-2 20 33 18-Aug-17 15-Sep-17 05-Oct-17 01-Nov-17

CP4-P001.REL.2.1.17.50Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-L1-UT-C4536-280 33 18-Sep-17 11-Jan-18 02-Nov-17 01-Mar-18

CP4-P001.REL.2.1.17.50Utility Civil Works  - Conf # A27-L1-UT-C4536-2 20 33 12-Jan-18 09-Feb-18 02-Mar-18 29-Mar-18

CP4-P001.REL.2.1.17.50Utility Installation - Conf # A27-L1-UT-C4536-2 40 33 12-Feb-18 09-Apr-18 30-Mar-18 24-May-18

CP4-P001.REL.2.1.17.50Connections & Tie-Ins - Conf # A27-L1-UT-C4536-2 5 33 10-Apr-18 16-Apr-18 25-May-18 01-Jun-18

CP4-P001.REL.2.1.17.50Final Inspection & As-Built Verification -  Conf # A27-L1-UT-C4536-2 8 33 17-Apr-18 26-Apr-18 04-Jun-18 13-Jun-18

Relocate OH Power (Conf # G11-L1-UT-C4532-1) Sta. 5163+75 -  5164+75Relocate OH Power (Conf # G11-L1-UT-C4532-1) Sta. 5163+75 -  5164+75Relocate OH Power (Conf # G11-L1-UT-C4532-1) Sta. 5163+75 -  5164+75 344 43 29-Nov-16 12-Apr-18 01-Feb-17 13-Jun-18

CP4-P001.REL.2.1.17.6Field Verify & Inspection - Conf # G11-L1-UT-C4532-1 20 43 29-Nov-16 27-Dec-16 01-Feb-17 01-Mar-17

CP4-P001.REL.2.1.17.6OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4532-1 110 43 28-Dec-16 06-Jun-17 02-Mar-17 07-Aug-17

CP4-P001.REL.2.1.17.6QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4532-1 5 43 07-Jun-17 13-Jun-17 08-Aug-17 14-Aug-17

CP4-P001.REL.2.1.17.6Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4532-1 1 43 14-Jun-17 14-Jun-17 15-Aug-17 15-Aug-17

CP4-P001.REL.2.1.17.6CHSRA Review Task Pkg - Conf # G11-L1-UT-C4532-1 15 43 15-Jun-17 06-Jul-17 16-Aug-17 06-Sep-17

CP4-P001.REL.2.1.17.6Clear Comments for Task Pkg - Conf # G11-L1-UT-C4532-1 20 43 07-Jul-17 03-Aug-17 07-Sep-17 04-Oct-17

CP4-P001.REL.2.1.17.6Final Task Pkg - Conf # G11-L1-UT-C4532-1 20 43 04-Aug-17 31-Aug-17 05-Oct-17 01-Nov-17

CP4-P001.REL.2.1.17.6Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4532-180 43 01-Sep-17 27-Dec-17 02-Nov-17 01-Mar-18

CP4-P001.REL.2.1.17.6Utility Civil Works  - Conf # G11-L1-UT-C4532-1 20 43 28-Dec-17 26-Jan-18 02-Mar-18 29-Mar-18

CP4-P001.REL.2.1.17.6Utility Installation - Conf # G11-L1-UT-C4532-1 40 43 29-Jan-18 26-Mar-18 30-Mar-18 24-May-18

CP4-P001.REL.2.1.17.6Connections & Tie-Ins - Conf # G11-L1-UT-C4532-1 5 43 27-Mar-18 02-Apr-18 25-May-18 01-Jun-18

CP4-P001.REL.2.1.17.6Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4532-1 8 43 03-Apr-18 12-Apr-18 04-Jun-18 13-Jun-18

Relocate OH Power (Conf # G11-L1-UT-C4534-1) Sta. 5190+50 -  5191+75Relocate OH Power (Conf # G11-L1-UT-C4534-1) Sta. 5190+50 -  5191+75Relocate OH Power (Conf # G11-L1-UT-C4534-1) Sta. 5190+50 -  5191+75 344 43 29-Nov-16 12-Apr-18 01-Feb-17 13-Jun-18

CP4-P001.REL.2.1.17.7Field Verify & Inspection - Conf # G11-L1-UT-C4534-1 20 43 29-Nov-16 27-Dec-16 01-Feb-17 01-Mar-17

CP4-P001.REL.2.1.17.7OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4534-1 110 43 28-Dec-16 06-Jun-17 02-Mar-17 07-Aug-17

CP4-P001.REL.2.1.17.7QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4534-1 5 43 07-Jun-17 13-Jun-17 08-Aug-17 14-Aug-17

CP4-P001.REL.2.1.17.7Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4534-1 1 43 14-Jun-17 14-Jun-17 15-Aug-17 15-Aug-17

CP4-P001.REL.2.1.17.7CHSRA Review Task Pkg - Conf # G11-L1-UT-C4534-1 15 43 15-Jun-17 06-Jul-17 16-Aug-17 06-Sep-17

CP4-P001.REL.2.1.17.7Clear Comments for Task Pkg - Conf # G11-L1-UT-C4534-1 20 43 07-Jul-17 03-Aug-17 07-Sep-17 04-Oct-17

CP4-P001.REL.2.1.17.7Final Task Pkg - Conf # G11-L1-UT-C4534-1 20 43 04-Aug-17 31-Aug-17 05-Oct-17 01-Nov-17

CP4-P001.REL.2.1.17.7Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4534-180 43 01-Sep-17 27-Dec-17 02-Nov-17 01-Mar-18

CP4-P001.REL.2.1.17.7Utility Civil Works  - Conf # G11-L1-UT-C4534-1 20 43 28-Dec-17 26-Jan-18 02-Mar-18 29-Mar-18
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26-Apr-18, Dry Utilities

12-Apr-18, Relocate UG Fiber Optic (Conf # A4-L1-UT-C45

Field Verify & Inspection - Conf # A4-L1-UT-C4536-4

UG Fiber Optic - Preparation of Task Pkg - Conf # A4-L1-UT-C4536-4

QA/QC & UAT Review Task Pkg -  Conf # A4-L1-UT-C4536-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A4-L1-UT-C4536-4

CHSRA Review Task Pkg - Conf # A4-L1-UT-C4536-4

Clear Comments for Task Pkg - Conf # A4-L1-UT-C4536-4

Final Task Pkg - Conf # A4-L1-UT-C4536-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A4-L1

Utility Civil Works  - Conf # A4-L1-UT-C4536-4

Utility Installation - Conf # A4-L1-UT-C4536-4

Connections & Tie-Ins - Conf # A4-L1-UT-C4536-4

Final Inspection & As-Built Verificati on -  Conf # A4-L1-UT-C4536-4

26-Apr-18, Relocate UG Tel ecom (Conf # A27-L1-UT-C45

Field Verify & Inspection - Conf # A27-L1-UT-C4536-2

UG Telecom -  Preparation of Task Pkg - Conf # A27-L1-UT-C4536-2

QA/QC & UAT Review Task Pkg -  Conf # A27-L1-UT-C4536-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-L1-UT-C4536-2

CHSRA Review Task Pkg - Conf # A27-L1-UT-C4536-2

Clear Comments for Task Pkg - Conf # A27-L1-UT-C4536-2

Final Task Pkg - Conf # A27-L1-UT-C4536-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27

Utili ty Civil Works  - Conf # A27-L1-UT-C4536-2

Utility Installation - Conf # A27-L1-UT-C4536-2

Connections & Tie-Ins - Conf # A27-L1-UT-C4536-2

Final Inspection & As-Built Verificati on -  Conf # A27-L1-UT-C4536-2

12-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4532-

Field Verify & Inspection - Conf # G11-L1-UT-C4532-1

OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4532-1

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4532-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4532-1

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4532-1

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4532-1

Final Task Pkg - Conf # G11-L1-UT-C4532-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-

Utility Civil Works  - Conf # G11-L1-UT-C4532-1

Utility Installation - Conf # G11-L1-UT-C4532-1

Connections & Tie-Ins - Conf # G11-L1-UT-C4532-1

Final Inspection & As-Built Verificati on -  Conf # G11-L1-UT-C4532-1

12-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4534-

Field Verify & Inspection - Conf # G11-L1-UT-C4534-1

OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4534-1

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4534-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4534-1

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4534-1

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4534-1

Final Task Pkg - Conf # G11-L1-UT-C4534-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-

Utility Civil Works  - Conf # G11-L1-UT-C4534-1
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.2.1.17.7Utility Installation - Conf # G11-L1-UT-C4534-1 40 43 29-Jan-18 26-Mar-18 30-Mar-18 24-May-18

CP4-P001.REL.2.1.17.7Connections & Tie-Ins - Conf # G11-L1-UT-C4534-1 5 43 27-Mar-18 02-Apr-18 25-May-18 01-Jun-18

CP4-P001.REL.2.1.17.7Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4534-1 8 43 03-Apr-18 12-Apr-18 04-Jun-18 13-Jun-18

Relocate OH Power (Conf # G11-L1-UT-C4536-1) Sta. 5218+50 -  5219+50Relocate OH Power (Conf # G11-L1-UT-C4536-1) Sta. 5218+50 -  5219+50Relocate OH Power (Conf # G11-L1-UT-C4536-1) Sta. 5218+50 -  5219+50 344 43 29-Nov-16 12-Apr-18 01-Feb-17 13-Jun-18

CP4-P001.REL.2.1.17.8Field Verify & Inspection - Conf # G11-L1-UT-C4536-1 20 43 29-Nov-16 27-Dec-16 01-Feb-17 01-Mar-17

CP4-P001.REL.2.1.17.8OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4536-1 110 43 28-Dec-16 06-Jun-17 02-Mar-17 07-Aug-17

CP4-P001.REL.2.1.17.8QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4536-1 5 43 07-Jun-17 13-Jun-17 08-Aug-17 14-Aug-17

CP4-P001.REL.2.1.17.8Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4536-1 1 43 14-Jun-17 14-Jun-17 15-Aug-17 15-Aug-17

CP4-P001.REL.2.1.17.8CHSRA Review Task Pkg - Conf # G11-L1-UT-C4536-1 15 43 15-Jun-17 06-Jul-17 16-Aug-17 06-Sep-17

CP4-P001.REL.2.1.17.8Clear Comments for Task Pkg - Conf # G11-L1-UT-C4536-1 20 43 07-Jul-17 03-Aug-17 07-Sep-17 04-Oct-17

CP4-P001.REL.2.1.17.8Final Task Pkg - Conf # G11-L1-UT-C4536-1 20 43 04-Aug-17 31-Aug-17 05-Oct-17 01-Nov-17

CP4-P001.REL.2.1.17.8Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4536-180 43 01-Sep-17 27-Dec-17 02-Nov-17 01-Mar-18

CP4-P001.REL.2.1.17.8Utility Civil Works  - Conf # G11-L1-UT-C4536-1 20 43 28-Dec-17 26-Jan-18 02-Mar-18 29-Mar-18

CP4-P001.REL.2.1.17.8Utility Installation - Conf # G11-L1-UT-C4536-1 40 43 29-Jan-18 26-Mar-18 30-Mar-18 24-May-18

CP4-P001.REL.2.1.17.8Connections & Tie-Ins - Conf # G11-L1-UT-C4536-1 5 43 27-Mar-18 02-Apr-18 25-May-18 01-Jun-18

CP4-P001.REL.2.1.17.8Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4536-1 8 43 03-Apr-18 12-Apr-18 04-Jun-18 13-Jun-18

Relocate UG Gas (Conf # I5-L1-UT-C4536-3) Sta. 5218+00 - 5219+00Relocate UG Gas (Conf # I5-L1-UT-C4536-3) Sta. 5218+00 - 5219+00Relocate UG Gas (Conf # I5-L1-UT-C4536-3) Sta. 5218+00 - 5219+00 344 43 29-Nov-16 12-Apr-18 01-Feb-17 13-Jun-18

CP4-P001.REL.2.1.17.1Field Verify & Inspection - Conf # I5-L1-UT-C4536-3 20 43 29-Nov-16 27-Dec-16 01-Feb-17 01-Mar-17

CP4-P001.REL.2.1.17.1UG Gas - Preparation of Task  Pkg -  Conf # I5-L1-UT-C4536-3 110 43 28-Dec-16 06-Jun-17 02-Mar-17 07-Aug-17

CP4-P001.REL.2.1.17.1QA/QC & UAT Review Task Pkg -  Conf # I5-L1-UT-C4536-3 5 43 07-Jun-17 13-Jun-17 08-Aug-17 14-Aug-17

CP4-P001.REL.2.1.17.1Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-L1-UT-C4536-3 1 43 14-Jun-17 14-Jun-17 15-Aug-17 15-Aug-17

CP4-P001.REL.2.1.17.1CHSRA Review Task Pkg - Conf # I5-L1-UT-C4536-3 15 43 15-Jun-17 06-Jul-17 16-Aug-17 06-Sep-17

CP4-P001.REL.2.1.17.1Clear Comments for Task Pkg - Conf # I5-L1-UT-C4536-3 20 43 07-Jul-17 03-Aug-17 07-Sep-17 04-Oct-17

CP4-P001.REL.2.1.17.1Final Task Pkg - Conf # I5-L1-UT-C4536-3 20 43 04-Aug-17 31-Aug-17 05-Oct-17 01-Nov-17

CP4-P001.REL.2.1.17.1Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-L1-UT-C4536-380 43 01-Sep-17 27-Dec-17 02-Nov-17 01-Mar-18

CP4-P001.REL.2.1.17.1Utility Civil Works  - Conf # I5-L1-UT-C4536-3 20 43 28-Dec-17 26-Jan-18 02-Mar-18 29-Mar-18

CP4-P001.REL.2.1.17.1Utility Installation - Conf # I5-L1-UT-C4536-3 40 43 29-Jan-18 26-Mar-18 30-Mar-18 24-May-18

CP4-P001.REL.2.1.17.1Connections & Tie-Ins - Conf # I5-L1-UT-C4536-3 5 43 27-Mar-18 02-Apr-18 25-May-18 01-Jun-18

CP4-P001.REL.2.1.17.1Final Inspection & As-Built Verification -  Conf # I5-L1-UT-C4536-3 8 43 03-Apr-18 12-Apr-18 04-Jun-18 13-Jun-18

Relocations  - Poso Creek Channel To WS1 (Sta. 5226 - 5322)Relocations  - Poso Creek Channel To WS1 (Sta. 5226 - 5322)Relocations  - Poso Creek Channel To WS1 (Sta. 5226 - 5322) 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

A46470CP4-P001.REL.2.4ROW Ready for Utility Relocations 0 312 20-Jan-17 18-Apr-18

A46480CP4-P001.REL.2.4Utility Relocations Complete 0 86 26-Apr-18 28-Aug-18

Dry UtilitiesDry UtilitiesDry Utilities 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

Relocate OH Utility Pole (Conf # M30-L1-UT-C4541-2) Sta. 5298+50 - 5298+50Relocate OH Utility Pole (Conf # M30-L1-UT-C4541-2) Sta. 5298+50 - 5298+50Relocate OH Utility Pole (Conf # M30-L1-UT-C4541-2) Sta. 5298+50 - 5298+50 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.16Field Verify & Inspection - Conf # M30-L1-UT-C4541-2 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.16OH Utility Pole - Preparation of Task Pkg -  Conf # M30-L1-UT-C4541-2 100 86 28-Dec-16 22-May-17 03-May-17 22-Sep-17

CP4-P001.REL.2.4.1.16QA/QC & UAT Review Task Pkg -  Conf # M30-L1-UT-C4541-2 5 86 23-May-17 30-May-17 25-Sep-17 29-Sep-17

CP4-P001.REL.2.4.1.16Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-L1-UT-C4541-2 1 86 31-May-17 31-May-17 02-Oct-17 02-Oct-17

CP4-P001.REL.2.4.1.16CHSRA Review Task Pkg - Conf # M30-L1-UT-C4541-2 15 86 01-Jun-17 21-Jun-17 03-Oct-17 23-Oct-17

CP4-P001.REL.2.4.1.16Clear Comments for Task Pkg - Conf # M30-L1-UT-C4541-2 20 86 22-Jun-17 20-Jul-17 24-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.16Final Task Pkg - Conf # M30-L1-UT-C4541-2 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.16Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-L1-UT-C4541-280 86 18-Aug-17 12-Dec-17 21-Dec-17 17-Apr-18

CP4-P001.REL.2.4.1.16Utility Civil Works  - Conf # M30-L1-UT-C4541-2 20 86 13-Dec-17 11-Jan-18 18-Apr-18 15-May-18

CP4-P001.REL.2.4.1.16Utility Installation - Conf # M30-L1-UT-C4541-2 60 86 12-Jan-18 09-Apr-18 16-May-18 09-Aug-18

CP4-P001.REL.2.4.1.16Connections & Tie-Ins - Conf # M30-L1-UT-C4541-2 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.16Final Inspection & As-Built Verification -  Conf # M30-L1-UT-C4541-2 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Relocate OH Utility Pole (Conf # M30-L1-UT-C4541-1) Sta. 5297+50 - 5298+50Relocate OH Utility Pole (Conf # M30-L1-UT-C4541-1) Sta. 5297+50 - 5298+50Relocate OH Utility Pole (Conf # M30-L1-UT-C4541-1) Sta. 5297+50 - 5298+50 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.3Field Verify & Inspection - Conf # M30-L1-UT-C4541-1 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.3OH Utility Pole - Preparation of Task Pkg -  Conf # M30-L1-UT-C4541-1 100 86 28-Dec-16 22-May-17 03-May-17 22-Sep-17

CP4-P001.REL.2.4.1.3QA/QC & UAT Review Task Pkg -  Conf # M30-L1-UT-C4541-1 5 86 23-May-17 30-May-17 25-Sep-17 29-Sep-17
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Utility Installation - Conf # G11-L1-UT-C4534-1

Connections & Tie-Ins - Conf # G11-L1-UT-C4534-1

Final Inspection & As-Built Verificati on -  Conf # G11-L1-UT-C4534-1

12-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4536-

Field Verify & Inspection - Conf # G11-L1-UT-C4536-1

OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4536-1

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4536-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4536-1

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4536-1

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4536-1

Final Task Pkg - Conf # G11-L1-UT-C4536-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-

Utility Civil Works  - Conf # G11-L1-UT-C4536-1

Utility Installation - Conf # G11-L1-UT-C4536-1

Connections & Tie-Ins - Conf # G11-L1-UT-C4536-1

Final Inspection & As-Built Verificati on -  Conf # G11-L1-UT-C4536-1

12-Apr-18, Relocate UG Gas (Conf # I5-L1-UT-C4536-3) St

Field Verify & Inspection - Conf # I5-L1-UT-C4536-3

UG Gas - Preparation of Task  Pkg -  Conf # I5-L1-UT-C4536-3

QA/QC & UAT Review Task Pkg -  Conf # I5-L1-UT-C4536-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-L1-UT-C4536-3

CHSRA Review Task Pkg - Conf # I5-L1-UT-C4536-3

Clear Comments for Task Pkg - Conf # I5-L1-UT-C4536-3

Final Task Pkg - Conf # I5-L1-UT-C4536-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-L1

Utility Civil Works  - Conf # I5-L1-UT-C4536-3

Utility Installation - Conf # I5-L1-UT-C4536-3

Connections & Tie-Ins - Conf # I5-L1-UT-C4536-3

Final Inspection & As-Built Verificati on -  Conf # I5-L1-UT-C4536-3

26-Apr-18, Relocations  - Poso Creek Channel To WS1 (S

ROW Ready for Utility Relocations

Utility Relocations Complete

26-Apr-18, Dry Utilities

26-Apr-18, Relocate OH Utility Pole (Conf # M30-L1-UT-C

Field Verify & Inspection - Conf # M30-L1-UT-C4541-2

OH Utility Pole - Preparation of Task  Pkg -  Conf # M30-L1-UT-C4541-2

QA/QC & UAT Review Task Pkg -  Conf # M30-L1-UT-C4541-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-L1-UT-C4541-2

CHSRA Review Task Pkg - Conf # M30-L1-UT-C4541-2

Clear Comments for Task Pkg - Conf # M30-L1-UT-C4541-2

Final Task Pkg - Conf # M30-L1-UT-C4541-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-L1

Utility Civil Works  - Conf # M30-L1-UT-C4541-2

Utility Installation - Conf # M30-L1-UT-C4541-2

Connections & Tie-Ins - Conf # M30-L1-UT-C4541-2

Final Inspection & As-Built Verificati on -  Conf # M30-L1-U

26-Apr-18, Relocate OH Utility Pole (Conf # M30-L1-UT-C

Field Verify & Inspection - Conf # M30-L1-UT-C4541-1

OH Utility Pole - Preparation of Task  Pkg -  Conf # M30-L1-UT-C4541-1

QA/QC & UAT Review Task Pkg -  Conf # M30-L1-UT-C4541-1

CHSR Construction Package CP4
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.2.4.1.3Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-L1-UT-C4541-1 1 86 31-May-17 31-May-17 02-Oct-17 02-Oct-17

CP4-P001.REL.2.4.1.3CHSRA Review Task Pkg - Conf # M30-L1-UT-C4541-1 15 86 01-Jun-17 21-Jun-17 03-Oct-17 23-Oct-17

CP4-P001.REL.2.4.1.3Clear Comments for Task Pkg - Conf # M30-L1-UT-C4541-1 20 86 22-Jun-17 20-Jul-17 24-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.3Final Task Pkg - Conf # M30-L1-UT-C4541-1 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.3Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-L1-UT-C4541-180 86 18-Aug-17 12-Dec-17 21-Dec-17 17-Apr-18

CP4-P001.REL.2.4.1.3Utility Civil Works  - Conf # M30-L1-UT-C4541-1 20 86 13-Dec-17 11-Jan-18 18-Apr-18 15-May-18

CP4-P001.REL.2.4.1.3Utility Installation - Conf # M30-L1-UT-C4541-1 60 86 12-Jan-18 09-Apr-18 16-May-18 09-Aug-18

CP4-P001.REL.2.4.1.3Connections & Tie-Ins - Conf # M30-L1-UT-C4541-1 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.3Final Inspection & As-Built Verification -  Conf # M30-L1-UT-C4541-1 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Relocate OH Telecom (Conf # M13-L1-UT-C4539-8) Sta. 5267+50 - 5271+25Relocate OH Telecom (Conf # M13-L1-UT-C4539-8) Sta. 5267+50 - 5271+25Relocate OH Telecom (Conf # M13-L1-UT-C4539-8) Sta. 5267+50 - 5271+25 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.2Field Verify & Inspection - Conf # M13-L1-UT-C4539-8 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.2OH Telecom -  Preparation of Task Pkg - Conf # M13-L1-UT-C4539-8 120 86 28-Dec-16 20-Jun-17 03-May-17 20-Oct-17

CP4-P001.REL.2.4.1.2QA/QC & UAT Review Task Pkg -  Conf # M13-L1-UT-C4539-8 5 86 21-Jun-17 27-Jun-17 23-Oct-17 27-Oct-17

CP4-P001.REL.2.4.1.2Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-L1-UT-C4539-8 1 86 28-Jun-17 28-Jun-17 30-Oct-17 30-Oct-17

CP4-P001.REL.2.4.1.2CHSRA Review Task Pkg - Conf # M13-L1-UT-C4539-8 15 86 29-Jun-17 20-Jul-17 31-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.2Clear Comments for Task Pkg - Conf # M13-L1-UT-C4539-8 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.2Final Task Pkg - Conf # M13-L1-UT-C4539-8 20 86 18-Aug-17 15-Sep-17 21-Dec-17 22-Jan-18

CP4-P001.REL.2.4.1.2Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-L1-UT-C4539-880 86 18-Sep-17 11-Jan-18 23-Jan-18 15-May-18

CP4-P001.REL.2.4.1.2Utility Civil Works  - Conf # M13-L1-UT-C4539-8 20 86 12-Jan-18 09-Feb-18 16-May-18 13-Jun-18

CP4-P001.REL.2.4.1.2Utility Installation - Conf # M13-L1-UT-C4539-8 40 86 12-Feb-18 09-Apr-18 14-Jun-18 09-Aug-18

CP4-P001.REL.2.4.1.2Connections & Tie-Ins - Conf # M13-L1-UT-C4539-8 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.2Final Inspection & As-Built Verification -  Conf # M13-L1-UT-C4539-8 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Relocate OH Power (Conf # G11-L1-UT-C4540-2) Sta. 5294+75 -  5294+85Relocate OH Power (Conf # G11-L1-UT-C4540-2) Sta. 5294+75 -  5294+85Relocate OH Power (Conf # G11-L1-UT-C4540-2) Sta. 5294+75 -  5294+85 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.15Field Verify & Inspection - Conf # G11-L1-UT-C4540-2 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.15OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4540-2 100 86 28-Dec-16 22-May-17 03-May-17 22-Sep-17

CP4-P001.REL.2.4.1.15QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4540-2 5 86 23-May-17 30-May-17 25-Sep-17 29-Sep-17

CP4-P001.REL.2.4.1.15Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4540-2 1 86 31-May-17 31-May-17 02-Oct-17 02-Oct-17

CP4-P001.REL.2.4.1.15CHSRA Review Task Pkg - Conf # G11-L1-UT-C4540-2 15 86 01-Jun-17 21-Jun-17 03-Oct-17 23-Oct-17

CP4-P001.REL.2.4.1.15Clear Comments for Task Pkg - Conf # G11-L1-UT-C4540-2 20 86 22-Jun-17 20-Jul-17 24-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.15Final Task Pkg - Conf # G11-L1-UT-C4540-2 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.15Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4540-280 86 18-Aug-17 12-Dec-17 21-Dec-17 17-Apr-18

CP4-P001.REL.2.4.1.15Utility Civil Works  - Conf # G11-L1-UT-C4540-2 20 86 13-Dec-17 11-Jan-18 18-Apr-18 15-May-18

CP4-P001.REL.2.4.1.15Utility Installation - Conf # G11-L1-UT-C4540-2 60 86 12-Jan-18 09-Apr-18 16-May-18 09-Aug-18

CP4-P001.REL.2.4.1.15Connections & Tie-Ins - Conf # G11-L1-UT-C4540-2 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.15Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4540-2 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Relocate OH Power (Conf # G11-L1-UT-C4540-1) Sta. 5294+75 -  5294+75Relocate OH Power (Conf # G11-L1-UT-C4540-1) Sta. 5294+75 -  5294+75Relocate OH Power (Conf # G11-L1-UT-C4540-1) Sta. 5294+75 -  5294+75 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.14Field Verify & Inspection - Conf # G11-L1-UT-C4540-1 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.14OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4540-1 100 86 28-Dec-16 22-May-17 03-May-17 22-Sep-17

CP4-P001.REL.2.4.1.14QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4540-1 5 86 23-May-17 30-May-17 25-Sep-17 29-Sep-17

CP4-P001.REL.2.4.1.14Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4540-1 1 86 31-May-17 31-May-17 02-Oct-17 02-Oct-17

CP4-P001.REL.2.4.1.14CHSRA Review Task Pkg - Conf # G11-L1-UT-C4540-1 15 86 01-Jun-17 21-Jun-17 03-Oct-17 23-Oct-17

CP4-P001.REL.2.4.1.14Clear Comments for Task Pkg - Conf # G11-L1-UT-C4540-1 20 86 22-Jun-17 20-Jul-17 24-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.14Final Task Pkg - Conf # G11-L1-UT-C4540-1 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.14Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4540-180 86 18-Aug-17 12-Dec-17 21-Dec-17 17-Apr-18

CP4-P001.REL.2.4.1.14Utility Civil Works  - Conf # G11-L1-UT-C4540-1 20 86 13-Dec-17 11-Jan-18 18-Apr-18 15-May-18

CP4-P001.REL.2.4.1.14Utility Installation - Conf # G11-L1-UT-C4540-1 60 86 12-Jan-18 09-Apr-18 16-May-18 09-Aug-18

CP4-P001.REL.2.4.1.14Connections & Tie-Ins - Conf # G11-L1-UT-C4540-1 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.14Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4540-1 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Relocate OH Power (Conf # G11-L1-UT-C4539-6) Sta. 5267+25 -  5267+50Relocate OH Power (Conf # G11-L1-UT-C4539-6) Sta. 5267+25 -  5267+50Relocate OH Power (Conf # G11-L1-UT-C4539-6) Sta. 5267+25 -  5267+50 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.13Field Verify & Inspection - Conf # G11-L1-UT-C4539-6 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17
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Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-L1-UT-C4541-1

CHSRA Review Task Pkg - Conf # M30-L1-UT-C4541-1

Clear Comments for Task Pkg - Conf # M30-L1-UT-C4541-1

Final Task Pkg - Conf # M30-L1-UT-C4541-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-L1

Utility Civil Works  - Conf # M30-L1-UT-C4541-1

Utility Installation - Conf # M30-L1-UT-C4541-1

Connections & Tie-Ins - Conf # M30-L1-UT-C4541-1

Final Inspection & As-Built Verificati on -  Conf # M30-L1-U

26-Apr-18, Relocate OH Tel ecom (Conf # M13-L1-UT-C45

Field Verify & Inspection - Conf # M13-L1-UT-C4539-8

OH Telecom -  Preparation of Task Pkg - Conf # M13-L1-UT-C4539-8

QA/QC & UAT Review Task Pkg -  Conf # M13-L1-UT-C4539-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-L1-UT-C4539-8

CHSRA Review Task Pkg - Conf # M13-L1-UT-C4539-8

Clear Comments for Task Pkg - Conf # M13-L1-UT-C4539-8

Final Task Pkg - Conf # M13-L1-UT-C4539-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M1

Utili ty Civil Works  - Conf # M13-L1-UT-C4539-8

Utility Installation - Conf # M13-L1-UT-C4539-8

Connections & Tie-Ins - Conf # M13-L1-UT-C4539-8

Final Inspection & As-Built Verificati on -  Conf # M13-L1-U

26-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4540

Field Verify & Inspection - Conf # G11-L1-UT-C4540-2

OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4540-2

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4540-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4540-2

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4540-2

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4540-2

Final Task Pkg - Conf # G11-L1-UT-C4540-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1

Utility Civil Works  - Conf # G11-L1-UT-C4540-2

Utility Installation - Conf # G11-L1-UT-C4540-2

Connections & Tie-Ins - Conf # G11-L1-UT-C4540-2

Final Inspection & As-Built Verificati on -  Conf # G11-L1-U

26-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4540

Field Verify & Inspection - Conf # G11-L1-UT-C4540-1

OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4540-1

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4540-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4540-1

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4540-1

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4540-1

Final Task Pkg - Conf # G11-L1-UT-C4540-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1

Utility Civil Works  - Conf # G11-L1-UT-C4540-1

Utility Installation - Conf # G11-L1-UT-C4540-1

Connections & Tie-Ins - Conf # G11-L1-UT-C4540-1

Final Inspection & As-Built Verificati on -  Conf # G11-L1-U

26-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4539

Field Verify & Inspection - Conf # G11-L1-UT-C4539-6

CHSR Construction Package CP4
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Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.2.4.1.13OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-6 100 86 28-Dec-16 22-May-17 03-May-17 22-Sep-17

CP4-P001.REL.2.4.1.13QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-6 5 86 23-May-17 30-May-17 25-Sep-17 29-Sep-17

CP4-P001.REL.2.4.1.13Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-6 1 86 31-May-17 31-May-17 02-Oct-17 02-Oct-17

CP4-P001.REL.2.4.1.13CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-6 15 86 01-Jun-17 21-Jun-17 03-Oct-17 23-Oct-17

CP4-P001.REL.2.4.1.13Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-6 20 86 22-Jun-17 20-Jul-17 24-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.13Final Task Pkg - Conf # G11-L1-UT-C4539-6 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.13Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4539-680 86 18-Aug-17 12-Dec-17 21-Dec-17 17-Apr-18

CP4-P001.REL.2.4.1.13Utility Civil Works  - Conf # G11-L1-UT-C4539-6 20 86 13-Dec-17 11-Jan-18 18-Apr-18 15-May-18

CP4-P001.REL.2.4.1.13Utility Installation - Conf # G11-L1-UT-C4539-6 60 86 12-Jan-18 09-Apr-18 16-May-18 09-Aug-18

CP4-P001.REL.2.4.1.13Connections & Tie-Ins - Conf # G11-L1-UT-C4539-6 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.13Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4539-6 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Relocate OH Power (Conf # G11-L1-UT-C4539-5) Sta. 5267+25 -  5267+50Relocate OH Power (Conf # G11-L1-UT-C4539-5) Sta. 5267+25 -  5267+50Relocate OH Power (Conf # G11-L1-UT-C4539-5) Sta. 5267+25 -  5267+50 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.12Field Verify & Inspection - Conf # G11-L1-UT-C4539-5 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.12OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-5 100 86 28-Dec-16 22-May-17 03-May-17 22-Sep-17

CP4-P001.REL.2.4.1.12QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-5 5 86 23-May-17 30-May-17 25-Sep-17 29-Sep-17

CP4-P001.REL.2.4.1.12Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-5 1 86 31-May-17 31-May-17 02-Oct-17 02-Oct-17

CP4-P001.REL.2.4.1.12CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-5 15 86 01-Jun-17 21-Jun-17 03-Oct-17 23-Oct-17

CP4-P001.REL.2.4.1.12Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-5 20 86 22-Jun-17 20-Jul-17 24-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.12Final Task Pkg - Conf # G11-L1-UT-C4539-5 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.12Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4539-580 86 18-Aug-17 12-Dec-17 21-Dec-17 17-Apr-18

CP4-P001.REL.2.4.1.12Utility Civil Works  - Conf # G11-L1-UT-C4539-5 20 86 13-Dec-17 11-Jan-18 18-Apr-18 15-May-18

CP4-P001.REL.2.4.1.12Utility Installation - Conf # G11-L1-UT-C4539-5 60 86 12-Jan-18 09-Apr-18 16-May-18 09-Aug-18

CP4-P001.REL.2.4.1.12Connections & Tie-Ins - Conf # G11-L1-UT-C4539-5 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.12Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4539-5 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Relocate OH Power (Conf # G11-L1-UT-C4539-4) Sta. 5269+50 -  5269+50Relocate OH Power (Conf # G11-L1-UT-C4539-4) Sta. 5269+50 -  5269+50Relocate OH Power (Conf # G11-L1-UT-C4539-4) Sta. 5269+50 -  5269+50 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.11Field Verify & Inspection - Conf # G11-L1-UT-C4539-4 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.11OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-4 100 86 28-Dec-16 22-May-17 03-May-17 22-Sep-17

CP4-P001.REL.2.4.1.11QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-4 5 86 23-May-17 30-May-17 25-Sep-17 29-Sep-17

CP4-P001.REL.2.4.1.11Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-4 1 86 31-May-17 31-May-17 02-Oct-17 02-Oct-17

CP4-P001.REL.2.4.1.11CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-4 15 86 01-Jun-17 21-Jun-17 03-Oct-17 23-Oct-17

CP4-P001.REL.2.4.1.11Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-4 20 86 22-Jun-17 20-Jul-17 24-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.11Final Task Pkg - Conf # G11-L1-UT-C4539-4 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.11Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4539-480 86 18-Aug-17 12-Dec-17 21-Dec-17 17-Apr-18

CP4-P001.REL.2.4.1.11Utility Civil Works  - Conf # G11-L1-UT-C4539-4 20 86 13-Dec-17 11-Jan-18 18-Apr-18 15-May-18

CP4-P001.REL.2.4.1.11Utility Installation - Conf # G11-L1-UT-C4539-4 60 86 12-Jan-18 09-Apr-18 16-May-18 09-Aug-18

CP4-P001.REL.2.4.1.11Connections & Tie-Ins - Conf # G11-L1-UT-C4539-4 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.11Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4539-4 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Relocate OH Power (Conf # G11-L1-UT-C4539-3) Sta. 5271+00 -  5271+50Relocate OH Power (Conf # G11-L1-UT-C4539-3) Sta. 5271+00 -  5271+50Relocate OH Power (Conf # G11-L1-UT-C4539-3) Sta. 5271+00 -  5271+50 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.10Field Verify & Inspection - Conf # G11-L1-UT-C4539-3 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.10OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-3 100 86 28-Dec-16 22-May-17 03-May-17 22-Sep-17

CP4-P001.REL.2.4.1.10QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-3 5 86 23-May-17 30-May-17 25-Sep-17 29-Sep-17

CP4-P001.REL.2.4.1.10Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-3 1 86 31-May-17 31-May-17 02-Oct-17 02-Oct-17

CP4-P001.REL.2.4.1.10CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-3 15 86 01-Jun-17 21-Jun-17 03-Oct-17 23-Oct-17

CP4-P001.REL.2.4.1.10Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-3 20 86 22-Jun-17 20-Jul-17 24-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.10Final Task Pkg - Conf # G11-L1-UT-C4539-3 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.10Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4539-380 86 18-Aug-17 12-Dec-17 21-Dec-17 17-Apr-18

CP4-P001.REL.2.4.1.10Utility Civil Works  - Conf # G11-L1-UT-C4539-3 20 86 13-Dec-17 11-Jan-18 18-Apr-18 15-May-18

CP4-P001.REL.2.4.1.10Utility Installation - Conf # G11-L1-UT-C4539-3 60 86 12-Jan-18 09-Apr-18 16-May-18 09-Aug-18

CP4-P001.REL.2.4.1.10Connections & Tie-Ins - Conf # G11-L1-UT-C4539-3 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.10Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4539-3 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18
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OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-6

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-6

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-6

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-6

Final Task Pkg - Conf # G11-L1-UT-C4539-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1

Utility Civil Works  - Conf # G11-L1-UT-C4539-6

Utility Installation - Conf # G11-L1-UT-C4539-6

Connections & Tie-Ins - Conf # G11-L1-UT-C4539-6

Final Inspection & As-Built Verificati on -  Conf # G11-L1-U

26-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4539

Field Verify & Inspection - Conf # G11-L1-UT-C4539-5

OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-5

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-5

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-5

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-5

Final Task Pkg - Conf # G11-L1-UT-C4539-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1

Utility Civil Works  - Conf # G11-L1-UT-C4539-5

Utility Installation - Conf # G11-L1-UT-C4539-5

Connections & Tie-Ins - Conf # G11-L1-UT-C4539-5

Final Inspection & As-Built Verificati on -  Conf # G11-L1-U

26-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4539

Field Verify & Inspection - Conf # G11-L1-UT-C4539-4

OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-4

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-4

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-4

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-4

Final Task Pkg - Conf # G11-L1-UT-C4539-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1

Utility Civil Works  - Conf # G11-L1-UT-C4539-4

Utility Installation - Conf # G11-L1-UT-C4539-4

Connections & Tie-Ins - Conf # G11-L1-UT-C4539-4

Final Inspection & As-Built Verificati on -  Conf # G11-L1-U

26-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4539

Field Verify & Inspection - Conf # G11-L1-UT-C4539-3

OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-3

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-3

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-3

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-3

Final Task Pkg - Conf # G11-L1-UT-C4539-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1

Utility Civil Works  - Conf # G11-L1-UT-C4539-3

Utility Installation - Conf # G11-L1-UT-C4539-3

Connections & Tie-Ins - Conf # G11-L1-UT-C4539-3

Final Inspection & As-Built Verificati on -  Conf # G11-L1-U
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Relocate OH Power (Conf # G11-L1-UT-C4539-2) Sta. 5271+50 -  5271+50Relocate OH Power (Conf # G11-L1-UT-C4539-2) Sta. 5271+50 -  5271+50Relocate OH Power (Conf # G11-L1-UT-C4539-2) Sta. 5271+50 -  5271+50 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.9Field Verify & Inspection - Conf # G11-L1-UT-C4539-2 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.9OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-2 100 86 28-Dec-16 22-May-17 03-May-17 22-Sep-17

CP4-P001.REL.2.4.1.9QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-2 5 86 23-May-17 30-May-17 25-Sep-17 29-Sep-17

CP4-P001.REL.2.4.1.9Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-2 1 86 31-May-17 31-May-17 02-Oct-17 02-Oct-17

CP4-P001.REL.2.4.1.9CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-2 15 86 01-Jun-17 21-Jun-17 03-Oct-17 23-Oct-17

CP4-P001.REL.2.4.1.9Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-2 20 86 22-Jun-17 20-Jul-17 24-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.9Final Task Pkg - Conf # G11-L1-UT-C4539-2 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.9Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1-UT-C4539-280 86 18-Aug-17 12-Dec-17 21-Dec-17 17-Apr-18

CP4-P001.REL.2.4.1.9Utility Civil Works  - Conf # G11-L1-UT-C4539-2 20 86 13-Dec-17 11-Jan-18 18-Apr-18 15-May-18

CP4-P001.REL.2.4.1.9Utility Installation - Conf # G11-L1-UT-C4539-2 60 86 12-Jan-18 09-Apr-18 16-May-18 09-Aug-18

CP4-P001.REL.2.4.1.9Connections & Tie-Ins - Conf # G11-L1-UT-C4539-2 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.9Final Inspection & As-Built Verification -  Conf # G11-L1-UT-C4539-2 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Relocate UG Telcom (Conf # A26-L1-UT-C4539-11) Sta. 5271+15 -  5271+50Relocate UG Telcom (Conf # A26-L1-UT-C4539-11) Sta. 5271+15 -  5271+50Relocate UG Telcom (Conf # A26-L1-UT-C4539-11) Sta. 5271+15 -  5271+50 354 86 29-Nov-16 26-Apr-18 05-Apr-17 28-Aug-18

CP4-P001.REL.2.4.1.5Field Verify & Inspection - Conf # A26-L1-UT-C4539-11 20 86 29-Nov-16 27-Dec-16 05-Apr-17 02-May-17

CP4-P001.REL.2.4.1.5UG Telcom - Preparation of Task Pkg - Conf # A26-L1-UT-C4539-11 120 86 28-Dec-16 20-Jun-17 03-May-17 20-Oct-17

CP4-P001.REL.2.4.1.5QA/QC & UAT Review Task Pkg -  Conf # A26-L1-UT-C4539-11 5 86 21-Jun-17 27-Jun-17 23-Oct-17 27-Oct-17

CP4-P001.REL.2.4.1.5Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A26-L1-UT-C4539-11 1 86 28-Jun-17 28-Jun-17 30-Oct-17 30-Oct-17

CP4-P001.REL.2.4.1.5CHSRA Review Task Pkg - Conf # A26-L1-UT-C4539-11 15 86 29-Jun-17 20-Jul-17 31-Oct-17 20-Nov-17

CP4-P001.REL.2.4.1.5Clear Comments for Task Pkg - Conf # A26-L1-UT-C4539-11 20 86 21-Jul-17 17-Aug-17 21-Nov-17 20-Dec-17

CP4-P001.REL.2.4.1.5Final Task Pkg - Conf # A26-L1-UT-C4539-11 20 86 18-Aug-17 15-Sep-17 21-Dec-17 22-Jan-18

CP4-P001.REL.2.4.1.5Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A26-L1-UT-C4539-1180 86 18-Sep-17 11-Jan-18 23-Jan-18 15-May-18

CP4-P001.REL.2.4.1.5Utility Civil Works  - Conf # A26-L1-UT-C4539-11 20 86 12-Jan-18 09-Feb-18 16-May-18 13-Jun-18

CP4-P001.REL.2.4.1.5Utility Installation - Conf # A26-L1-UT-C4539-11 40 86 12-Feb-18 09-Apr-18 14-Jun-18 09-Aug-18

CP4-P001.REL.2.4.1.5Connections & Tie-Ins - Conf # A26-L1-UT-C4539-11 5 86 10-Apr-18 16-Apr-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.1.5Final Inspection & As-Built Verification -  Conf # A26-L1-UT-C4539-11 8 86 17-Apr-18 26-Apr-18 17-Aug-18 28-Aug-18

Wet Utilit iesWet Utilit iesWet Utilit ies 334 106 29-Nov-16 29-Mar-18 03-May-17 28-Aug-18

Relocate GW Well (Conf # H6-L1-UT-C4540-3) Sta. 5295+00 - 5295+00Relocate GW Well (Conf # H6-L1-UT-C4540-3) Sta. 5295+00 - 5295+00Relocate GW Well (Conf # H6-L1-UT-C4540-3) Sta. 5295+00 - 5295+00 334 106 29-Nov-16 29-Mar-18 03-May-17 28-Aug-18

CP4-P001.REL.2.4.2.3Field Verify & Inspection - Conf # H6-L1-UT-C4540-3 20 106 29-Nov-16 27-Dec-16 03-May-17 31-May-17

CP4-P001.REL.2.4.2.3GW Well - Preparat ion of Task Pkg - Conf # H6-L1-UT-C4540-3 140 106 28-Dec-16 19-Jul-17 01-Jun-17 19-Dec-17

CP4-P001.REL.2.4.2.3QA/QC & UAT Review Task Pkg -  Conf # H6-L1-UT-C4540-3 5 106 20-Jul-17 26-Jul-17 20-Dec-17 27-Dec-17

CP4-P001.REL.2.4.2.3Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H6-L1-UT-C4540-3 1 106 27-Jul-17 27-Jul-17 28-Dec-17 28-Dec-17

CP4-P001.REL.2.4.2.3CHSRA Review Task Pkg - Conf # H6-L1-UT-C4540-3 15 106 28-Jul-17 17-Aug-17 29-Dec-17 22-Jan-18

CP4-P001.REL.2.4.2.3Clear Comments for Task Pkg - Conf # H6-L1-UT-C4540-3 20 106 18-Aug-17 15-Sep-17 23-Jan-18 20-Feb-18

CP4-P001.REL.2.4.2.3Final Task Pkg - Conf # H6-L1-UT-C4540-3 20 106 18-Sep-17 13-Oct-17 21-Feb-18 20-Mar-18

CP4-P001.REL.2.4.2.3Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H6-L1-UT-C4540-360 106 16-Oct-17 11-Jan-18 21-Mar-18 13-Jun-18

CP4-P001.REL.2.4.2.3Utility Civil Works  - Conf # H6-L1-UT-C4540-3 20 106 12-Jan-18 09-Feb-18 14-Jun-18 12-Jul-18

CP4-P001.REL.2.4.2.3Utility Installation - Conf # H6-L1-UT-C4540-3 20 106 12-Feb-18 12-Mar-18 13-Jul-18 09-Aug-18

CP4-P001.REL.2.4.2.3Connections & Tie-Ins - Conf # H6-L1-UT-C4540-3 5 106 13-Mar-18 19-Mar-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.2.3Final Inspection & As-Built Verification -  Conf # H6-L1-UT-C4540-3 8 106 20-Mar-18 29-Mar-18 17-Aug-18 28-Aug-18

Relocate 21" Irrigation (Conf # H7-L1-UT-C4537-1) Sta. 5245+15 - 5245+15Relocate 21" Irrigation (Conf # H7-L1-UT-C4537-1) Sta. 5245+15 - 5245+15Relocate 21" Irrigation (Conf # H7-L1-UT-C4537-1) Sta. 5245+15 - 5245+15 334 106 29-Nov-16 29-Mar-18 03-May-17 28-Aug-18

CP4-P001.REL.2.4.2.2Field Verify & Inspection - Conf # H7-L1-UT-C4537-1 20 106 29-Nov-16 27-Dec-16 03-May-17 31-May-17

CP4-P001.REL.2.4.2.221" Irrigation - Preparation of Task Pkg - Conf # H7-L1-UT-C4537-1 140 106 28-Dec-16 19-Jul-17 01-Jun-17 19-Dec-17

CP4-P001.REL.2.4.2.2QA/QC & UAT Review Task Pkg -  Conf # H7-L1-UT-C4537-1 5 106 20-Jul-17 26-Jul-17 20-Dec-17 27-Dec-17

CP4-P001.REL.2.4.2.2Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-L1-UT-C4537-1 1 106 27-Jul-17 27-Jul-17 28-Dec-17 28-Dec-17

CP4-P001.REL.2.4.2.2CHSRA Review Task Pkg - Conf # H7-L1-UT-C4537-1 15 106 28-Jul-17 17-Aug-17 29-Dec-17 22-Jan-18

CP4-P001.REL.2.4.2.2Clear Comments for Task Pkg - Conf # H7-L1-UT-C4537-1 20 106 18-Aug-17 15-Sep-17 23-Jan-18 20-Feb-18

CP4-P001.REL.2.4.2.2Final Task Pkg - Conf # H7-L1-UT-C4537-1 20 106 18-Sep-17 13-Oct-17 21-Feb-18 20-Mar-18

CP4-P001.REL.2.4.2.2Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-L1-UT-C4537-160 106 16-Oct-17 11-Jan-18 21-Mar-18 13-Jun-18

CP4-P001.REL.2.4.2.2Utility Civil Works  - Conf # H7-L1-UT-C4537-1 20 106 12-Jan-18 09-Feb-18 14-Jun-18 12-Jul-18
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26-Apr-18, Relocate OH Power (Conf # G11-L1-UT-C4539

Field Verify & Inspection - Conf # G11-L1-UT-C4539-2

OH Power - Preparation of Task  Pkg -  Conf # G11-L1-UT-C4539-2

QA/QC & UAT Review Task Pkg -  Conf # G11-L1-UT-C4539-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-L1-UT-C4539-2

CHSRA Review Task Pkg - Conf # G11-L1-UT-C4539-2

Clear Comments for Task Pkg - Conf # G11-L1-UT-C4539-2

Final Task Pkg - Conf # G11-L1-UT-C4539-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-L1

Utility Civil Works  - Conf # G11-L1-UT-C4539-2

Utility Installation - Conf # G11-L1-UT-C4539-2

Connections & Tie-Ins - Conf # G11-L1-UT-C4539-2

Final Inspection & As-Built Verificati on -  Conf # G11-L1-U

26-Apr-18, Relocate UG Tel com (Conf # A26-L1-UT-C453

Field Verify & Inspection - Conf # A26-L1-UT-C4539-11

UG Telcom - Preparation of Task Pkg - Conf # A26-L1-UT-C4539-11

QA/QC & UAT Review Task Pkg -  Conf # A26-L1-UT-C4539-11

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A26-L1-UT-C4539-11

CHSRA Review Task Pkg - Conf # A26-L1-UT-C4539-11

Clear Comments for Task Pkg - Conf # A26-L1-UT-C4539-11

Final Task Pkg - Conf # A26-L1-UT-C4539-11

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A26

Utili ty Civil Works  - Conf # A26-L1-UT-C4539-11

Utility Installation - Conf # A26-L1-UT-C4539-11

Connections & Tie-Ins - Conf # A26-L1-UT-C4539-11

Final Inspection & As-Built Verificati on -  Conf # A26-L1-UT

29-Mar-18, Wet Utilities

29-Mar-18, Relocate GW Well (Conf # H6-L1-UT-C4540-3) S

Field Verify & Inspection - Conf # H6-L1-UT-C4540-3

GW Well - Preparation of Task Pkg - Conf # H6-L1-UT-C4540-3

QA/QC & UAT Review Task Pkg -  Conf # H6-L1-UT-C4540-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H6-L1-UT-C4540-3

CHSRA Review Task Pkg - Conf # H6-L1-UT-C4540-3

Clear Comments for Task Pkg - Conf # H6-L1-UT-C4540-3

Final Task Pkg - Conf # H6-L1-UT-C4540-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H6-

Utili ty Civil Works  - Conf # H6-L1-UT-C4540-3

Utility Installation - Conf # H6-L1-UT-C4540-3

Connections & Tie-Ins - Conf # H6-L1-UT-C4540-3

Final Inspection & As-Built Verification -  Conf # H6-L1-UT-C4540-3

29-Mar-18, Relocate 21" Irrigation (Conf # H7-L1-UT-C4537-

Field Verify & Inspection - Conf # H7-L1-UT-C4537-1

21" Irrigation - Preparation of Task Pkg - Conf # H7-L1-UT-C4537-1

QA/QC & UAT Review Task Pkg -  Conf # H7-L1-UT-C4537-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # H7-L1-UT-C4537-1

CHSRA Review Task Pkg - Conf # H7-L1-UT-C4537-1

Clear Comments for Task Pkg - Conf # H7-L1-UT-C4537-1

Final Task Pkg - Conf # H7-L1-UT-C4537-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # H7-

Utili ty Civil Works  - Conf # H7-L1-UT-C4537-1

CHSR Construction Package CP4
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CP4-P001.REL.2.4.2.2Utility Installation - Conf # H7-L1-UT-C4537-1 20 106 12-Feb-18 12-Mar-18 13-Jul-18 09-Aug-18

CP4-P001.REL.2.4.2.2Connections & Tie-Ins - Conf # H7-L1-UT-C4537-1 5 106 13-Mar-18 19-Mar-18 10-Aug-18 16-Aug-18

CP4-P001.REL.2.4.2.2Final Inspection & As-Built Verification -  Conf # H7-L1-UT-C4537-1 8 106 20-Mar-18 29-Mar-18 17-Aug-18 28-Aug-18

WS1 - Wasco-Shafter Utility Relocati onsWS1 - Wasco-Shafter Utility Relocati onsWS1 - Wasco-Shafter Utility Relocati ons 420 153 28-Jun-16 01-Mar-18 16-Nov-16 05-Oct-18

Relocations - WS1 (BOP) to McCombs (Sta. 5422 - 5497)Relocations - WS1 (BOP) to McCombs (Sta. 5422 - 5497)Relocations - WS1 (BOP) to McCombs (Sta. 5422 - 5497) 420 75 28-Jun-16 01-Mar-18 17-Feb-17 15-Jun-18

A46490CP4-P001.REL.3.3ROW Ready for Utility Relocations Sta. 5422 - 5497 0 261 20-Jan-17 05-Feb-18

A46500CP4-P001.REL.3.3Utility Relocations Complete Sta. 5422 - 5497 0 75 01-Mar-18 15-Jun-18

Dry UtilitiesDry UtilitiesDry Utilities 360 75 22-Sep-16 01-Mar-18 17-Feb-17 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4542-1) Sta. 5424+50 - 5424+50Relocate OH Power (Conf # G11-WS1-UT-C4542-1) Sta. 5424+50 - 5424+50Relocate OH Power (Conf # G11-WS1-UT-C4542-1) Sta. 5424+50 - 5424+50 314 95 28-Oct-16 31-Jan-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.8Field Verify & Inspection - Conf # G11-WS1-UT-C4542-1 20 95 28-Oct-16 28-Nov-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.8OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4542-1 60 95 29-Nov-16 24-Feb-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.8QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4542-1 5 95 27-Feb-17 03-Mar-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.8Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4542-1 1 95 06-Mar-17 06-Mar-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.8CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4542-1 15 95 07-Mar-17 27-Mar-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.8Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4542-1 20 95 28-Mar-17 25-Apr-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.8Final Task Pkg - Conf # G11-WS1-UT-C4542-1 20 95 26-Apr-17 23-May-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.8Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4542-180 95 24-May-17 15-Sep-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.8Utility Civil Works  - Conf # G11-WS1-UT-C4542-1 20 95 18-Sep-17 13-Oct-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.8Utility Installation - Conf # G11-WS1-UT-C4542-1 60 95 16-Oct-17 11-Jan-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.8Connections & Tie-Ins - Conf # G11-WS1-UT-C4542-1 5 95 12-Jan-18 19-Jan-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.8Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4542-1 8 95 22-Jan-18 31-Jan-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4542-2) Sta. 5424+50 - 5426+50Relocate OH Power (Conf # G11-WS1-UT-C4542-2) Sta. 5424+50 - 5426+50Relocate OH Power (Conf # G11-WS1-UT-C4542-2) Sta. 5424+50 - 5426+50 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.54Field Verify & Inspection - Conf # G11-WS1-UT-C4542-2 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.54OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4542-2 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.54QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4542-2 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.54Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4542-2 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.54CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4542-2 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.54Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4542-2 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.54Final Task Pkg - Conf # G11-WS1-UT-C4542-2 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.54Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4542-280 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.54Utility Civil Works  - Conf # G11-WS1-UT-C4542-2 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.54Utility Installation - Conf # G11-WS1-UT-C4542-2 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.54Connections & Tie-Ins - Conf # G11-WS1-UT-C4542-2 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.54Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4542-2 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4542-3) Sta. 5424+50 - 5425+75Relocate OH Power (Conf # G11-WS1-UT-C4542-3) Sta. 5424+50 - 5425+75Relocate OH Power (Conf # G11-WS1-UT-C4542-3) Sta. 5424+50 - 5425+75 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.55Field Verify & Inspection - Conf # G11-WS1-UT-C4542-3 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.55OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4542-3 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.55QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4542-3 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.55Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4542-3 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.55CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4542-3 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.55Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4542-3 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.55Final Task Pkg - Conf # G11-WS1-UT-C4542-3 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.55Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4542-380 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.55Utility Civil Works  - Conf # G11-WS1-UT-C4542-3 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.55Utility Installation - Conf # G11-WS1-UT-C4542-3 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.55Connections & Tie-Ins - Conf # G11-WS1-UT-C4542-3 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.55Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4542-3 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4543-1) Sta. 5426+50 - 5429+25Relocate OH Power (Conf # G11-WS1-UT-C4543-1) Sta. 5426+50 - 5429+25Relocate OH Power (Conf # G11-WS1-UT-C4543-1) Sta. 5426+50 - 5429+25 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.56Field Verify & Inspection - Conf # G11-WS1-UT-C4543-1 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.56OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4543-1 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17
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Utility Installation - Conf # H7-L1-UT-C4537-1

Connections & Tie-Ins - Conf # H7-L1-UT-C4537-1

Final Inspection & As-Built Verification -  Conf # H7-L1-UT-C4537-1

01-Mar-18, WS1 - Wasco-Shafter Utili ty Relocat ions

01-Mar-18, Relocations - WS1 (BOP) to McCombs (Sta. 5422 - 5497)

ROW Ready for Utility Relocations Sta. 5422 - 5497

Utility Relocations Complete Sta. 5422 - 5497

01-Mar-18, Dry Utilities

31-Jan-18, Relocate OH Power (Conf # G11-WS1-UT-C4542-1) Sta

Field Verify & Inspection - Conf # G11-WS1-UT-C4542-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4542-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4542-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4542-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4542-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4542-1

Final Task Pkg - Conf # G11-WS1-UT-C4542-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4542-1

Utility Civil Works  - Conf # G11-WS1-UT-C4542-1

Utility Installation - Conf # G11-WS1-UT-C4542-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4542-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4542-1

01-Mar-18, Relocate OH Power (Conf # G11-WS1-UT-C4542-2)

Field Verify & Inspection - Conf # G11-WS1-UT-C4542-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4542-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4542-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4542-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4542-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4542-2

Final Task Pkg - Conf # G11-WS1-UT-C4542-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4542-2

Utility Civil Works  - Conf # G11-WS1-UT-C4542-2

Utili ty Installation - Conf # G11-WS1-UT-C4542-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4542-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4542-2

01-Mar-18, Relocate OH Power (Conf # G11-WS1-UT-C4542-3)

Field Verify & Inspection - Conf # G11-WS1-UT-C4542-3

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4542-3

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4542-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4542-3

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4542-3

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4542-3

Final Task Pkg - Conf # G11-WS1-UT-C4542-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4542-3

Utility Civil Works  - Conf # G11-WS1-UT-C4542-3

Utili ty Installation - Conf # G11-WS1-UT-C4542-3

Connections & Tie-Ins - Conf # G11-WS1-UT-C4542-3

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4542-3

01-Mar-18, Relocate OH Power (Conf # G11-WS1-UT-C4543-1)

Field Verify & Inspection - Conf # G11-WS1-UT-C4543-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4543-1
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CP4-P001.REL.3.3.1.56QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4543-1 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.56Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4543-1 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.56CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4543-1 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.56Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4543-1 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.56Final Task Pkg - Conf # G11-WS1-UT-C4543-1 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.56Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4543-180 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.56Utility Civil Works  - Conf # G11-WS1-UT-C4543-1 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.56Utility Installation - Conf # G11-WS1-UT-C4543-1 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.56Connections & Tie-Ins - Conf # G11-WS1-UT-C4543-1 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.56Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4543-1 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4544-1) Sta. 5451+25 - 5451+25Relocate OH Power (Conf # G11-WS1-UT-C4544-1) Sta. 5451+25 - 5451+25Relocate OH Power (Conf # G11-WS1-UT-C4544-1) Sta. 5451+25 - 5451+25 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.57Field Verify & Inspection - Conf # G11-WS1-UT-C4544-1 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.57OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4544-1 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.57QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4544-1 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.57Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4544-1 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.57CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4544-1 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.57Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4544-1 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.57Final Task Pkg - Conf # G11-WS1-UT-C4544-1 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.57Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4544-180 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.57Utility Civil Works  - Conf # G11-WS1-UT-C4544-1 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.57Utility Installation - Conf # G11-WS1-UT-C4544-1 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.57Connections & Tie-Ins - Conf # G11-WS1-UT-C4544-1 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.57Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4544-1 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4546-1) Sta. 5484+25 - 5484+25Relocate OH Power (Conf # G11-WS1-UT-C4546-1) Sta. 5484+25 - 5484+25Relocate OH Power (Conf # G11-WS1-UT-C4546-1) Sta. 5484+25 - 5484+25 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.58Field Verify & Inspection - Conf # G11-WS1-UT-C4546-1 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.58OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4546-1 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.58QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4546-1 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.58Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4546-1 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.58CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4546-1 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.58Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4546-1 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.58Final Task Pkg - Conf # G11-WS1-UT-C4546-1 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.58Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4546-180 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.58Utility Civil Works  - Conf # G11-WS1-UT-C4546-1 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.58Utility Installation - Conf # G11-WS1-UT-C4546-1 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.58Connections & Tie-Ins - Conf # G11-WS1-UT-C4546-1 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.58Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4546-1 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4546-2) Sta. 5484+25 - 5484+40Relocate OH Power (Conf # G11-WS1-UT-C4546-2) Sta. 5484+25 - 5484+40Relocate OH Power (Conf # G11-WS1-UT-C4546-2) Sta. 5484+25 - 5484+40 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.59Field Verify & Inspection - Conf # G11-WS1-UT-C4546-2 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.59OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4546-2 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.59QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4546-2 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.59Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4546-2 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.59CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4546-2 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.59Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4546-2 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.59Final Task Pkg - Conf # G11-WS1-UT-C4546-2 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.59Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4546-280 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.59Utility Civil Works  - Conf # G11-WS1-UT-C4546-2 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.59Utility Installation - Conf # G11-WS1-UT-C4546-2 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.59Connections & Tie-Ins - Conf # G11-WS1-UT-C4546-2 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.59Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4546-2 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4547-4) Sta. 5494+00 - 5500+50Relocate OH Power (Conf # G11-WS1-UT-C4547-4) Sta. 5494+00 - 5500+50Relocate OH Power (Conf # G11-WS1-UT-C4547-4) Sta. 5494+00 - 5500+50 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18
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QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4543-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4543-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4543-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4543-1

Final Task Pkg - Conf # G11-WS1-UT-C4543-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4543-1

Utility Civil Works  - Conf # G11-WS1-UT-C4543-1

Utili ty Installation - Conf # G11-WS1-UT-C4543-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4543-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4543-1

01-Mar-18, Relocate OH Power (Conf # G11-WS1-UT-C4544-1)

Field Verify & Inspection - Conf # G11-WS1-UT-C4544-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4544-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4544-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4544-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4544-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4544-1

Final Task Pkg - Conf # G11-WS1-UT-C4544-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4544-1

Utility Civil Works  - Conf # G11-WS1-UT-C4544-1

Utili ty Installation - Conf # G11-WS1-UT-C4544-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4544-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4544-1

01-Mar-18, Relocate OH Power (Conf # G11-WS1-UT-C4546-1)

Field Verify & Inspection - Conf # G11-WS1-UT-C4546-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4546-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4546-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4546-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4546-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4546-1

Final Task Pkg - Conf # G11-WS1-UT-C4546-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4546-1

Utility Civil Works  - Conf # G11-WS1-UT-C4546-1

Utili ty Installation - Conf # G11-WS1-UT-C4546-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4546-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4546-1

01-Mar-18, Relocate OH Power (Conf # G11-WS1-UT-C4546-2)

Field Verify & Inspection - Conf # G11-WS1-UT-C4546-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4546-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4546-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4546-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4546-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4546-2

Final Task Pkg - Conf # G11-WS1-UT-C4546-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4546-2

Utility Civil Works  - Conf # G11-WS1-UT-C4546-2

Utili ty Installation - Conf # G11-WS1-UT-C4546-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4546-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4546-2

01-Mar-18, Relocate OH Power (Conf # G11-WS1-UT-C4547-4)
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CP4-P001.REL.3.3.1.63Field Verify & Inspection - Conf # G11-WS1-UT-C4547-4 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.63OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4547-4 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.63QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4547-4 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.63Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4547-4 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.63CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4547-4 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.63Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4547-4 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.63Final Task Pkg - Conf # G11-WS1-UT-C4547-4 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.63Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4547-480 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.63Utility Civil Works  - Conf # G11-WS1-UT-C4547-4 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.63Utility Installation - Conf # G11-WS1-UT-C4547-4 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.63Connections & Tie-Ins - Conf # G11-WS1-UT-C4547-4 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.63Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4547-4 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4713-1) Sta. 5424+00Relocate OH Power (Conf # G11-WS1-UT-C4713-1) Sta. 5424+00Relocate OH Power (Conf # G11-WS1-UT-C4713-1) Sta. 5424+00 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.112Field Verify & Inspection - Conf # G11-WS1-UT-C4713-1 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.112OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4713-1 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.112QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4713-1 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.112Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4713-1 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.112CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4713-1 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.112Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4713-1 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.112Final Task Pkg - Conf # G11-WS1-UT-C4713-1 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.112Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4713-180 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.112Utility Civil Works  - Conf # G11-WS1-UT-C4713-1 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.112Utility Installation - Conf # G11-WS1-UT-C4713-1 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.112Connections & Tie-Ins - Conf # G11-WS1-UT-C4713-1 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.112Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4713-1 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # G11-WS1-UT-C4714-2) Sta.Relocate OH Power (Conf # G11-WS1-UT-C4714-2) Sta.Relocate OH Power (Conf # G11-WS1-UT-C4714-2) Sta. 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.113Field Verify & Inspection - Conf # G11-WS1-UT-C4714-2 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.113OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4714-2 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.113QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4714-2 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.113Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4714-2 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.113CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4714-2 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.113Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4714-2 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.113Final Task Pkg - Conf # G11-WS1-UT-C4714-2 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.113Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4714-280 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.113Utility Civil Works  - Conf # G11-WS1-UT-C4714-2 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.113Utility Installation - Conf # G11-WS1-UT-C4714-2 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.113Connections & Tie-Ins - Conf # G11-WS1-UT-C4714-2 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.113Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4714-2 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # M11-WS1-UT-C4546-3) Sta. 5483+75 - 5484+50Relocate OH Power (Conf # M11-WS1-UT-C4546-3) Sta. 5483+75 - 5484+50Relocate OH Power (Conf # M11-WS1-UT-C4546-3) Sta. 5483+75 - 5484+50 334 101 22-Sep-16 23-Jan-18 17-Feb-17 15-Jun-18

CP4-P001.REL.3.3.1.145Field Verify & Inspection - Conf # M11-WS1-UT-C4546-3 20 101 22-Sep-16 19-Oct-16 17-Feb-17 17-Mar-17

CP4-P001.REL.3.3.1.145OH Power - Preparation of Task  Pkg -  Conf # M11-WS1-UT-C4546-3 80 101 20-Oct-16 15-Feb-17 20-Mar-17 12-Jul-17

CP4-P001.REL.3.3.1.145QA/QC & UAT Review Task Pkg -  Conf # M11-WS1-UT-C4546-3 5 101 16-Feb-17 23-Feb-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.145Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M11-WS1-UT-C4546-3 1 101 24-Feb-17 24-Feb-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.145CHSRA Review Task Pkg - Conf # M11-WS1-UT-C4546-3 15 101 27-Feb-17 17-Mar-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.145Clear Comments for Task Pkg - Conf # M11-WS1-UT-C4546-3 20 101 20-Mar-17 17-Apr-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.145Final Task Pkg - Conf # M11-WS1-UT-C4546-3 20 101 18-Apr-17 15-May-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.145Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M11-WS1-UT-C4546-380 101 16-May-17 07-Sep-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.145Utility Civil Works  - Conf # M11-WS1-UT-C4546-3 20 101 08-Sep-17 05-Oct-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.145Utility Installation - Conf # M11-WS1-UT-C4546-3 60 101 06-Oct-17 03-Jan-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.145Connections & Tie-Ins - Conf # M11-WS1-UT-C4546-3 5 101 04-Jan-18 10-Jan-18 30-May-18 05-Jun-18
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Field Verify & Inspection - Conf # G11-WS1-UT-C4547-4

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4547-4

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4547-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4547-4

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4547-4

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4547-4

Final Task Pkg - Conf # G11-WS1-UT-C4547-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4547-4

Utility Civil Works  - Conf # G11-WS1-UT-C4547-4

Utili ty Installation - Conf # G11-WS1-UT-C4547-4

Connections & Tie-Ins - Conf # G11-WS1-UT-C4547-4

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4547-4

01-Mar-18, Relocate OH Power (Conf # G11-WS1-UT-C4713-1)

Field Verify & Inspection - Conf # G11-WS1-UT-C4713-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4713-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4713-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4713-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4713-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4713-1

Final Task Pkg - Conf # G11-WS1-UT-C4713-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4713-1

Utility Civil Works  - Conf # G11-WS1-UT-C4713-1

Utili ty Installation - Conf # G11-WS1-UT-C4713-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4713-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4713-1

01-Mar-18, Relocate OH Power (Conf # G11-WS1-UT-C4714-2) Sta.

Field Verify & Inspection - Conf # G11-WS1-UT-C4714-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4714-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4714-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4714-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4714-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4714-2

Final Task Pkg - Conf # G11-WS1-UT-C4714-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4714-2

Utility Civil Works  - Conf # G11-WS1-UT-C4714-2

Utili ty Installation - Conf # G11-WS1-UT-C4714-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4714-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4714-2

23-Jan-18, Relocate OH Power (Conf # M11-WS1-UT-C4546-3) Sta.

Field Verify & Inspection - Conf # M11-WS1-UT-C4546-3

OH Power - Preparation of Task  Pkg -  Conf # M11-WS1-UT-C4546-3

QA/QC & UAT Review Task Pkg -  Conf # M11-WS1-UT-C4546-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M11-WS1-UT-C4546-3

CHSRA Review Task Pkg - Conf # M11-WS1-UT-C4546-3

Clear Comments for Task Pkg - Conf # M11-WS1-UT-C4546-3

Final Task Pkg - Conf # M11-WS1-UT-C4546-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M11-WS1-UT-C4546-3

Utility Civil Works  - Conf # M11-WS1-UT-C4546-3

Utility Installation - Conf # M11-WS1-UT-C4546-3

Connections & Tie-Ins - Conf # M11-WS1-UT-C4546-3
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CP4-P001.REL.3.3.1.145Final Inspection & As-Built Verification -  Conf # M11-WS1-UT-C4546-3 8 101 11-Jan-18 23-Jan-18 06-Jun-18 15-Jun-18

Relocate OH Telecom (Conf # M13-WS1-UT-C4547-5)  Sta. 5493+25 -  5500+75Relocate OH Telecom (Conf # M13-WS1-UT-C4547-5)  Sta. 5493+25 -  5500+75Relocate OH Telecom (Conf # M13-WS1-UT-C4547-5)  Sta. 5493+25 -  5500+75 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.146Field Verify & Inspection - Conf # M13-WS1-UT-C4547-5 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.146OH Telecom -  Preparation of Task Pkg - Conf # M13-WS1-UT-C4547-5 80 75 28-Dec-16 24-Apr-17 18-Apr-17 09-Aug-17

CP4-P001.REL.3.3.1.146QA/QC & UAT Review Task Pkg -  Conf # M13-WS1-UT-C4547-5 5 75 25-Apr-17 01-May-17 10-Aug-17 16-Aug-17

CP4-P001.REL.3.3.1.146Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-WS1-UT-C4547-5 1 75 02-May-17 02-May-17 17-Aug-17 17-Aug-17

CP4-P001.REL.3.3.1.146CHSRA Review Task Pkg - Conf # M13-WS1-UT-C4547-5 15 75 03-May-17 23-May-17 18-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.146Clear Comments for Task Pkg - Conf # M13-WS1-UT-C4547-5 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.146Final Task Pkg - Conf # M13-WS1-UT-C4547-5 20 75 22-Jun-17 20-Jul-17 09-Oct-17 03-Nov-17

CP4-P001.REL.3.3.1.146Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-WS1-UT-C4547-580 75 21-Jul-17 10-Nov-17 06-Nov-17 05-Mar-18

CP4-P001.REL.3.3.1.146Utility Civil Works  - Conf # M13-WS1-UT-C4547-5 20 75 13-Nov-17 12-Dec-17 06-Mar-18 02-Apr-18

CP4-P001.REL.3.3.1.146Utility Installation - Conf # M13-WS1-UT-C4547-5 40 75 13-Dec-17 09-Feb-18 03-Apr-18 29-May-18

CP4-P001.REL.3.3.1.146Connections & Tie-Ins - Conf # M13-WS1-UT-C4547-5 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.146Final Inspection & As-Built Verification -  Conf # M13-WS1-UT-C4547-5 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Telecom (Conf # M13-WS1-UT-C4718-4)  Sta. 5404+00Relocate OH Telecom (Conf # M13-WS1-UT-C4718-4)  Sta. 5404+00Relocate OH Telecom (Conf # M13-WS1-UT-C4718-4)  Sta. 5404+00 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.152Field Verify & Inspection - Conf # M13-WS1-UT-C4718-4 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.152OH Telecom -  Preparation of Task Pkg - Conf # M13-WS1-UT-C4718-4 80 75 28-Dec-16 24-Apr-17 18-Apr-17 09-Aug-17

CP4-P001.REL.3.3.1.152QA/QC & UAT Review Task Pkg -  Conf # M13-WS1-UT-C4718-4 5 75 25-Apr-17 01-May-17 10-Aug-17 16-Aug-17

CP4-P001.REL.3.3.1.152Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-WS1-UT-C4718-4 1 75 02-May-17 02-May-17 17-Aug-17 17-Aug-17

CP4-P001.REL.3.3.1.152CHSRA Review Task Pkg - Conf # M13-WS1-UT-C4718-4 15 75 03-May-17 23-May-17 18-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.152Clear Comments for Task Pkg - Conf # M13-WS1-UT-C4718-4 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.152Final Task Pkg - Conf # M13-WS1-UT-C4718-4 20 75 22-Jun-17 20-Jul-17 09-Oct-17 03-Nov-17

CP4-P001.REL.3.3.1.152Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-WS1-UT-C4718-480 75 21-Jul-17 10-Nov-17 06-Nov-17 05-Mar-18

CP4-P001.REL.3.3.1.152Utility Civil Works  - Conf # M13-WS1-UT-C4718-4 20 75 13-Nov-17 12-Dec-17 06-Mar-18 02-Apr-18

CP4-P001.REL.3.3.1.152Utility Installation - Conf # M13-WS1-UT-C4718-4 40 75 13-Dec-17 09-Feb-18 03-Apr-18 29-May-18

CP4-P001.REL.3.3.1.152Connections & Tie-Ins - Conf # M13-WS1-UT-C4718-4 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.152Final Inspection & As-Built Verification -  Conf # M13-WS1-UT-C4718-4 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate OH Power (Conf # M11-WS1-UT-C4718-6) Sta. 5497+00Relocate OH Power (Conf # M11-WS1-UT-C4718-6) Sta. 5497+00Relocate OH Power (Conf # M11-WS1-UT-C4718-6) Sta. 5497+00 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.153Field Verify & Inspection - Conf # M11-WS1-UT-C4718-6 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.153OH Power - Preparation of Task  Pkg -  Conf # M11-WS1-UT-C4718-6 60 75 28-Dec-16 24-Mar-17 18-Apr-17 12-Jul-17

CP4-P001.REL.3.3.1.153QA/QC & UAT Review Task Pkg -  Conf # M11-WS1-UT-C4718-6 5 75 27-Mar-17 03-Apr-17 13-Jul-17 19-Jul-17

CP4-P001.REL.3.3.1.153Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M11-WS1-UT-C4718-6 1 75 04-Apr-17 04-Apr-17 20-Jul-17 20-Jul-17

CP4-P001.REL.3.3.1.153CHSRA Review Task Pkg - Conf # M11-WS1-UT-C4718-6 15 75 05-Apr-17 25-Apr-17 21-Jul-17 10-Aug-17

CP4-P001.REL.3.3.1.153Clear Comments for Task Pkg - Conf # M11-WS1-UT-C4718-6 20 75 26-Apr-17 23-May-17 11-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.153Final Task Pkg - Conf # M11-WS1-UT-C4718-6 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.153Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M11-WS1-UT-C4718-680 75 22-Jun-17 13-Oct-17 09-Oct-17 02-Feb-18

CP4-P001.REL.3.3.1.153Utility Civil Works  - Conf # M11-WS1-UT-C4718-6 20 75 16-Oct-17 10-Nov-17 05-Feb-18 05-Mar-18

CP4-P001.REL.3.3.1.153Utility Installation - Conf # M11-WS1-UT-C4718-6 60 75 13-Nov-17 09-Feb-18 06-Mar-18 29-May-18

CP4-P001.REL.3.3.1.153Connections & Tie-Ins - Conf # M11-WS1-UT-C4718-6 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.153Final Inspection & As-Built Verification -  Conf # M11-WS1-UT-C4718-6 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4547-6) Sta. 5493+25 - 5500+75Relocate UG Telecom (Conf # A27-WS1-UT-C4547-6) Sta. 5493+25 - 5500+75Relocate UG Telecom (Conf # A27-WS1-UT-C4547-6) Sta. 5493+25 - 5500+75 314 75 29-Nov-16 01-Mar-18 20-Mar-17 15-Jun-18

CP4-P001.REL.3.3.1.16Field Verify & Inspection - Conf # A27-WS1-UT-C4547-6 20 75 29-Nov-16 27-Dec-16 20-Mar-17 17-Apr-17

CP4-P001.REL.3.3.1.16UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4547-6 80 75 28-Dec-16 24-Apr-17 18-Apr-17 09-Aug-17

CP4-P001.REL.3.3.1.16QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4547-6 5 75 25-Apr-17 01-May-17 10-Aug-17 16-Aug-17

CP4-P001.REL.3.3.1.16Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4547-6 1 75 02-May-17 02-May-17 17-Aug-17 17-Aug-17

CP4-P001.REL.3.3.1.16CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4547-6 15 75 03-May-17 23-May-17 18-Aug-17 08-Sep-17

CP4-P001.REL.3.3.1.16Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4547-6 20 75 24-May-17 21-Jun-17 11-Sep-17 06-Oct-17

CP4-P001.REL.3.3.1.16Final Task Pkg - Conf # A27-WS1-UT-C4547-6 20 75 22-Jun-17 20-Jul-17 09-Oct-17 03-Nov-17

CP4-P001.REL.3.3.1.16Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4547-680 75 21-Jul-17 10-Nov-17 06-Nov-17 05-Mar-18

CP4-P001.REL.3.3.1.16Utility Civil Works  - Conf # A27-WS1-UT-C4547-6 20 75 13-Nov-17 12-Dec-17 06-Mar-18 02-Apr-18
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Final Inspection & As-Built Verificati on -  Conf # M11-WS1-UT-C4546-3

01-Mar-18, Relocate OH Telecom (Conf # M13-WS1-UT-C4547-

Field Verify & Inspection - Conf # M13-WS1-UT-C4547-5

OH Telecom -  Preparati on of Task Pkg - Conf # M13-WS1-UT-C4547-5

QA/QC & UAT Review Task Pkg -  Conf # M13-WS1-UT-C4547-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-WS1-UT-C4547-5

CHSRA Review Task Pkg - Conf # M13-WS1-UT-C4547-5

Clear Comments for Task Pkg - Conf # M13-WS1-UT-C4547-5

Final Task Pkg - Conf # M13-WS1-UT-C4547-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-WS1-

Utili ty Civil Works  - Conf # M13-WS1-UT-C4547-5

Utili ty Installation - Conf # M13-WS1-UT-C4547-5

Connections & Tie-Ins - Conf # M13-WS1-UT-C4547-5

Final Inspection & As-Built Verificati on -  Conf # M13-WS1-UT-C4547-5

01-Mar-18, Relocate OH Telecom (Conf # M13-WS1-UT-C4718-

Field Verify & Inspection - Conf # M13-WS1-UT-C4718-4

OH Telecom -  Preparati on of Task Pkg - Conf # M13-WS1-UT-C4718-4

QA/QC & UAT Review Task Pkg -  Conf # M13-WS1-UT-C4718-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-WS1-UT-C4718-4

CHSRA Review Task Pkg - Conf # M13-WS1-UT-C4718-4

Clear Comments for Task Pkg - Conf # M13-WS1-UT-C4718-4

Final Task Pkg - Conf # M13-WS1-UT-C4718-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-WS1-

Utili ty Civil Works  - Conf # M13-WS1-UT-C4718-4

Utili ty Installation - Conf # M13-WS1-UT-C4718-4

Connections & Tie-Ins - Conf # M13-WS1-UT-C4718-4

Final Inspection & As-Built Verificati on -  Conf # M13-WS1-UT-C4718-4

01-Mar-18, Relocate OH Power (Conf # M11-WS1-UT-C4718-6)

Field Verify & Inspection - Conf # M11-WS1-UT-C4718-6

OH Power - Preparation of Task  Pkg -  Conf # M11-WS1-UT-C4718-6

QA/QC & UAT Review Task Pkg -  Conf # M11-WS1-UT-C4718-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M11-WS1-UT-C4718-6

CHSRA Review Task Pkg - Conf # M11-WS1-UT-C4718-6

Clear Comments for Task Pkg - Conf # M11-WS1-UT-C4718-6

Final Task Pkg - Conf # M11-WS1-UT-C4718-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M11-WS1-UT-C4718-6

Utility Civil Works  - Conf # M11-WS1-UT-C4718-6

Utili ty Installation - Conf # M11-WS1-UT-C4718-6

Connections & Tie-Ins - Conf # M11-WS1-UT-C4718-6

Final Inspection & As-Built Verificati on -  Conf # M11-WS1-UT-C4718-6

01-Mar-18, Relocate UG Telecom (Conf # A27-WS1-UT-C4547-6

Field Verify & Inspection - Conf # A27-WS1-UT-C4547-6

UG Telecom -  Preparati on of Task Pkg - Conf # A27-WS1-UT-C4547-6

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4547-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4547-6

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4547-6

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4547-6

Final Task Pkg - Conf # A27-WS1-UT-C4547-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-

Utili ty Civil Works  - Conf # A27-WS1-UT-C4547-6
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.3.3.1.16Utility Installation - Conf # A27-WS1-UT-C4547-6 40 75 13-Dec-17 09-Feb-18 03-Apr-18 29-May-18

CP4-P001.REL.3.3.1.16Connections & Tie-Ins - Conf # A27-WS1-UT-C4547-6 5 75 12-Feb-18 16-Feb-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.1.16Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4547-6 8 75 20-Feb-18 01-Mar-18 06-Jun-18 15-Jun-18

Wet Utilit iesWet Utilit iesWet Utilit ies 394 101 28-Jun-16 23-Jan-18 17-Feb-17 15-Jun-18

Relocate 18" Irrigation (Conf # F7-WS1-UT-C4543-2) Sta. 5429+00 - 5443+00Relocate 18" Irrigation (Conf # F7-WS1-UT-C4543-2) Sta. 5429+00 - 5443+00Relocate 18" Irrigation (Conf # F7-WS1-UT-C4543-2) Sta. 5429+00 - 5443+00 394 101 28-Jun-16 23-Jan-18 17-Feb-17 15-Jun-18

CP4-P001.REL.3.3.2.10Field Verify & Inspection - Conf # F7-WS1-UT-C4543-2 20 161 28-Jun-16 26-Jul-16 17-Feb-17 17-Mar-17

CP4-P001.REL.3.3.2.1018" Irrigation - Preparation of Task Pkg - Conf # F7-WS1-UT-C4543-2 140 101 20-Oct-16 12-May-17 20-Mar-17 05-Oct-17

CP4-P001.REL.3.3.2.10QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4543-2 5 101 15-May-17 19-May-17 06-Oct-17 12-Oct-17

CP4-P001.REL.3.3.2.10Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4543-2 1 101 22-May-17 22-May-17 13-Oct-17 13-Oct-17

CP4-P001.REL.3.3.2.10CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4543-2 15 101 23-May-17 13-Jun-17 16-Oct-17 03-Nov-17

CP4-P001.REL.3.3.2.10Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4543-2 20 101 14-Jun-17 12-Jul-17 06-Nov-17 05-Dec-17

CP4-P001.REL.3.3.2.10Final Task Pkg - Conf # F7-WS1-UT-C4543-2 20 101 13-Jul-17 09-Aug-17 06-Dec-17 04-Jan-18

CP4-P001.REL.3.3.2.10Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4543-260 101 10-Aug-17 02-Nov-17 05-Jan-18 02-Apr-18

CP4-P001.REL.3.3.2.10Utility Civil Works  - Conf # F7-WS1-UT-C4543-2 20 101 03-Nov-17 04-Dec-17 03-Apr-18 30-Apr-18

CP4-P001.REL.3.3.2.10Utility Installation - Conf # F7-WS1-UT-C4543-2 20 101 05-Dec-17 03-Jan-18 01-May-18 29-May-18

CP4-P001.REL.3.3.2.10Connections & Tie-Ins - Conf # F7-WS1-UT-C4543-2 5 101 04-Jan-18 10-Jan-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.2.10Final Inspection & As-Built Verification -  Conf # F7-WS1-UT-C4543-2 8 101 11-Jan-18 23-Jan-18 06-Jun-18 15-Jun-18

Relocate Farm Turnout (Conf # F3-WS1-UT-C4542-5)  Sta. 5425+50 -  5425+50Relocate Farm Turnout (Conf # F3-WS1-UT-C4542-5)  Sta. 5425+50 -  5425+50Relocate Farm Turnout (Conf # F3-WS1-UT-C4542-5)  Sta. 5425+50 -  5425+50 394 101 28-Jun-16 23-Jan-18 17-Feb-17 15-Jun-18

CP4-P001.REL.3.3.2.9Field Verify & Inspection - Conf # F3-WS1-UT-C4542-5 20 161 28-Jun-16 26-Jul-16 17-Feb-17 17-Mar-17

CP4-P001.REL.3.3.2.9Farm Turnout - Preparation of Task Pkg - Conf # F3-WS1-UT-C4542-5 140 101 20-Oct-16 12-May-17 20-Mar-17 05-Oct-17

CP4-P001.REL.3.3.2.9QA/QC & UAT Review Task Pkg -  Conf # F3-WS1-UT-C4542-5 5 101 15-May-17 19-May-17 06-Oct-17 12-Oct-17

CP4-P001.REL.3.3.2.9Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F3-WS1-UT-C4542-5 1 101 22-May-17 22-May-17 13-Oct-17 13-Oct-17

CP4-P001.REL.3.3.2.9CHSRA Review Task Pkg - Conf # F3-WS1-UT-C4542-5 15 101 23-May-17 13-Jun-17 16-Oct-17 03-Nov-17

CP4-P001.REL.3.3.2.9Clear Comments for Task Pkg - Conf # F3-WS1-UT-C4542-5 20 101 14-Jun-17 12-Jul-17 06-Nov-17 05-Dec-17

CP4-P001.REL.3.3.2.9Final Task Pkg - Conf # F3-WS1-UT-C4542-5 20 101 13-Jul-17 09-Aug-17 06-Dec-17 04-Jan-18

CP4-P001.REL.3.3.2.9Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F3-WS1-UT-C4542-560 101 10-Aug-17 02-Nov-17 05-Jan-18 02-Apr-18

CP4-P001.REL.3.3.2.9Utility Civil Works  - Conf # F3-WS1-UT-C4542-5 20 101 03-Nov-17 04-Dec-17 03-Apr-18 30-Apr-18

CP4-P001.REL.3.3.2.9Utility Installation - Conf # F3-WS1-UT-C4542-5 20 101 05-Dec-17 03-Jan-18 01-May-18 29-May-18

CP4-P001.REL.3.3.2.9Connections & Tie-Ins - Conf # F3-WS1-UT-C4542-5 5 101 04-Jan-18 10-Jan-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.2.9Final Inspection & As-Built Verification -  Conf # F3-WS1-UT-C4542-5 8 101 11-Jan-18 23-Jan-18 06-Jun-18 15-Jun-18

Relocate Farm Turnout (Conf # F3-WS1-UT-C4543-4)  Sta. 5429+00 -  5429+00Relocate Farm Turnout (Conf # F3-WS1-UT-C4543-4)  Sta. 5429+00 -  5429+00Relocate Farm Turnout (Conf # F3-WS1-UT-C4543-4)  Sta. 5429+00 -  5429+00 394 101 28-Jun-16 23-Jan-18 17-Feb-17 15-Jun-18

CP4-P001.REL.3.3.2.11Field Verify & Inspection - Conf # F3-WS1-UT-C4543-4 20 161 28-Jun-16 26-Jul-16 17-Feb-17 17-Mar-17

CP4-P001.REL.3.3.2.11Farm Turnout - Preparation of Task Pkg - Conf # F3-WS1-UT-C4543-4 140 101 20-Oct-16 12-May-17 20-Mar-17 05-Oct-17

CP4-P001.REL.3.3.2.11QA/QC & UAT Review Task Pkg -  Conf # F3-WS1-UT-C4543-4 5 101 15-May-17 19-May-17 06-Oct-17 12-Oct-17

CP4-P001.REL.3.3.2.11Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F3-WS1-UT-C4543-4 1 101 22-May-17 22-May-17 13-Oct-17 13-Oct-17

CP4-P001.REL.3.3.2.11CHSRA Review Task Pkg - Conf # F3-WS1-UT-C4543-4 15 101 23-May-17 13-Jun-17 16-Oct-17 03-Nov-17

CP4-P001.REL.3.3.2.11Clear Comments for Task Pkg - Conf # F3-WS1-UT-C4543-4 20 101 14-Jun-17 12-Jul-17 06-Nov-17 05-Dec-17

CP4-P001.REL.3.3.2.11Final Task Pkg - Conf # F3-WS1-UT-C4543-4 20 101 13-Jul-17 09-Aug-17 06-Dec-17 04-Jan-18

CP4-P001.REL.3.3.2.11Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F3-WS1-UT-C4543-460 101 10-Aug-17 02-Nov-17 05-Jan-18 02-Apr-18

CP4-P001.REL.3.3.2.11Utility Civil Works  - Conf # F3-WS1-UT-C4543-4 20 101 03-Nov-17 04-Dec-17 03-Apr-18 30-Apr-18

CP4-P001.REL.3.3.2.11Utility Installation - Conf # F3-WS1-UT-C4543-4 20 101 05-Dec-17 03-Jan-18 01-May-18 29-May-18

CP4-P001.REL.3.3.2.11Connections & Tie-Ins - Conf # F3-WS1-UT-C4543-4 5 101 04-Jan-18 10-Jan-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.2.11Final Inspection & As-Built Verification -  Conf # F3-WS1-UT-C4543-4 8 101 11-Jan-18 23-Jan-18 06-Jun-18 15-Jun-18

Relocate Lift Station (Conf # F8-WS1-UT-C4543-6) Sta. 5429+20 - 5429+20Relocate Lift Station (Conf # F8-WS1-UT-C4543-6) Sta. 5429+20 - 5429+20Relocate Lift Station (Conf # F8-WS1-UT-C4543-6) Sta. 5429+20 - 5429+20 394 101 28-Jun-16 23-Jan-18 17-Feb-17 15-Jun-18

CP4-P001.REL.3.3.2.12Field Verify & Inspection - Conf # F8-WS1-UT-C4543-6 20 161 28-Jun-16 26-Jul-16 17-Feb-17 17-Mar-17

CP4-P001.REL.3.3.2.12Lift Station - Preparation of Task Pkg - Conf # F8-WS1-UT-C4543-6 140 101 20-Oct-16 12-May-17 20-Mar-17 05-Oct-17

CP4-P001.REL.3.3.2.12QA/QC & UAT Review Task Pkg -  Conf # F8-WS1-UT-C4543-6 5 101 15-May-17 19-May-17 06-Oct-17 12-Oct-17

CP4-P001.REL.3.3.2.12Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F8-WS1-UT-C4543-6 1 101 22-May-17 22-May-17 13-Oct-17 13-Oct-17

CP4-P001.REL.3.3.2.12CHSRA Review Task Pkg - Conf # F8-WS1-UT-C4543-6 15 101 23-May-17 13-Jun-17 16-Oct-17 03-Nov-17

CP4-P001.REL.3.3.2.12Clear Comments for Task Pkg - Conf # F8-WS1-UT-C4543-6 20 101 14-Jun-17 12-Jul-17 06-Nov-17 05-Dec-17
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Utili ty Installation - Conf # A27-WS1-UT-C4547-6

Connections & Tie-Ins - Conf # A27-WS1-UT-C4547-6

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4547-6

23-Jan-18, Wet Utili ties

23-Jan-18, Relocate 18" Irrigation (Conf # F7-WS1-UT-C4543-2) Sta

Field Verify & Inspection - Conf # F7-WS1-UT-C4543-2

18" Irrigation - Preparation of Task Pkg - Conf # F7-WS1-UT-C4543-2

QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4543-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4543-2

CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4543-2

Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4543-2

Final Task Pkg - Conf # F7-WS1-UT-C4543-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4543-2

Utility Civil Works - Conf # F7-WS1-UT-C4543-2

Utility Installation - Conf # F7-WS1-UT-C4543-2

Connections & Tie-Ins - Conf # F7-WS1-UT-C4543-2

Final Inspection & As-Built Verificati on -  Conf # F7-WS1-UT-C4543-2

23-Jan-18, Relocate Farm Turnout (Conf # F3-WS1-UT-C4542-5) St

Field Verify & Inspection - Conf # F3-WS1-UT-C4542-5

Farm Turnout - Preparation of Task Pkg - Conf # F3-WS1-UT-C4542-5

QA/QC & UAT Review Task Pkg -  Conf # F3-WS1-UT-C4542-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F3-WS1-UT-C4542-5

CHSRA Review Task Pkg - Conf # F3-WS1-UT-C4542-5

Clear Comments for Task Pkg - Conf # F3-WS1-UT-C4542-5

Final Task Pkg - Conf # F3-WS1-UT-C4542-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F3-WS1-UT-C4542-5

Utility Civil Works - Conf # F3-WS1-UT-C4542-5

Utility Installation - Conf # F3-WS1-UT-C4542-5

Connections & Tie-Ins - Conf # F3-WS1-UT-C4542-5

Final Inspection & As-Built Verificati on -  Conf # F3-WS1-UT-C4542-5

23-Jan-18, Relocate Farm Turnout (Conf # F3-WS1-UT-C4543-4) St

Field Verify & Inspection - Conf # F3-WS1-UT-C4543-4

Farm Turnout - Preparation of Task Pkg - Conf # F3-WS1-UT-C4543-4

QA/QC & UAT Review Task Pkg -  Conf # F3-WS1-UT-C4543-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F3-WS1-UT-C4543-4

CHSRA Review Task Pkg - Conf # F3-WS1-UT-C4543-4

Clear Comments for Task Pkg - Conf # F3-WS1-UT-C4543-4

Final Task Pkg - Conf # F3-WS1-UT-C4543-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F3-WS1-UT-C4543-4

Utility Civil Works - Conf # F3-WS1-UT-C4543-4

Utility Installation - Conf # F3-WS1-UT-C4543-4

Connections & Tie-Ins - Conf # F3-WS1-UT-C4543-4

Final Inspection & As-Built Verificati on -  Conf # F3-WS1-UT-C4543-4

23-Jan-18, Relocate Lift Station (Conf # F8-WS1-UT-C4543-6) Sta. 5

Field Verify & Inspection - Conf # F8-WS1-UT-C4543-6

Lift Station - Preparation of Task Pkg - Conf # F8-WS1-UT-C4543-6

QA/QC & UAT Review Task Pkg -  Conf # F8-WS1-UT-C4543-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F8-WS1-UT-C4543-6

CHSRA Review Task Pkg - Conf # F8-WS1-UT-C4543-6

Clear Comments for Task Pkg - Conf # F8-WS1-UT-C4543-6
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CP4-P001.REL.3.3.2.12Final Task Pkg - Conf # F8-WS1-UT-C4543-6 20 101 13-Jul-17 09-Aug-17 06-Dec-17 04-Jan-18

CP4-P001.REL.3.3.2.12Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F8-WS1-UT-C4543-660 101 10-Aug-17 02-Nov-17 05-Jan-18 02-Apr-18

CP4-P001.REL.3.3.2.12Utility Civil Works  - Conf # F8-WS1-UT-C4543-6 20 101 03-Nov-17 04-Dec-17 03-Apr-18 30-Apr-18

CP4-P001.REL.3.3.2.12Utility Installation - Conf # F8-WS1-UT-C4543-6 20 101 05-Dec-17 03-Jan-18 01-May-18 29-May-18

CP4-P001.REL.3.3.2.12Connections & Tie-Ins - Conf # F8-WS1-UT-C4543-6 5 101 04-Jan-18 10-Jan-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.2.12Final Inspection & As-Built Verification -  Conf # F8-WS1-UT-C4543-6 8 101 11-Jan-18 23-Jan-18 06-Jun-18 15-Jun-18

Relocate 18" Irrigation (Conf # F7-WS1-UT-C4544-2) Sta. 5442+00 - 5457+50Relocate 18" Irrigation (Conf # F7-WS1-UT-C4544-2) Sta. 5442+00 - 5457+50Relocate 18" Irrigation (Conf # F7-WS1-UT-C4544-2) Sta. 5442+00 - 5457+50 394 101 28-Jun-16 23-Jan-18 17-Feb-17 15-Jun-18

CP4-P001.REL.3.3.2.13Field Verify & Inspection - Conf # F7-WS1-UT-C4544-2 20 161 28-Jun-16 26-Jul-16 17-Feb-17 17-Mar-17

CP4-P001.REL.3.3.2.1318" Irrigation - Preparation of Task Pkg - Conf # F7-WS1-UT-C4544-2 140 101 20-Oct-16 12-May-17 20-Mar-17 05-Oct-17

CP4-P001.REL.3.3.2.13QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4544-2 5 101 15-May-17 19-May-17 06-Oct-17 12-Oct-17

CP4-P001.REL.3.3.2.13Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4544-2 1 101 22-May-17 22-May-17 13-Oct-17 13-Oct-17

CP4-P001.REL.3.3.2.13CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4544-2 15 101 23-May-17 13-Jun-17 16-Oct-17 03-Nov-17

CP4-P001.REL.3.3.2.13Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4544-2 20 101 14-Jun-17 12-Jul-17 06-Nov-17 05-Dec-17

CP4-P001.REL.3.3.2.13Final Task Pkg - Conf # F7-WS1-UT-C4544-2 20 101 13-Jul-17 09-Aug-17 06-Dec-17 04-Jan-18

CP4-P001.REL.3.3.2.13Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4544-260 101 10-Aug-17 02-Nov-17 05-Jan-18 02-Apr-18

CP4-P001.REL.3.3.2.13Utility Civil Works  - Conf # F7-WS1-UT-C4544-2 20 101 03-Nov-17 04-Dec-17 03-Apr-18 30-Apr-18

CP4-P001.REL.3.3.2.13Utility Installation - Conf # F7-WS1-UT-C4544-2 20 101 05-Dec-17 03-Jan-18 01-May-18 29-May-18

CP4-P001.REL.3.3.2.13Connections & Tie-Ins - Conf # F7-WS1-UT-C4544-2 5 101 04-Jan-18 10-Jan-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.2.13Final Inspection & As-Built Verification -  Conf # F7-WS1-UT-C4544-2 8 101 11-Jan-18 23-Jan-18 06-Jun-18 15-Jun-18

Relocate 18" Irrigation (Conf # F7-WS1-UT-C4545-1) Sta. 5457+50 - 5473+00Relocate 18" Irrigation (Conf # F7-WS1-UT-C4545-1) Sta. 5457+50 - 5473+00Relocate 18" Irrigation (Conf # F7-WS1-UT-C4545-1) Sta. 5457+50 - 5473+00 394 101 28-Jun-16 23-Jan-18 17-Feb-17 15-Jun-18

CP4-P001.REL.3.3.2.14Field Verify & Inspection - Conf # F7-WS1-UT-C4545-1 20 161 28-Jun-16 26-Jul-16 17-Feb-17 17-Mar-17

CP4-P001.REL.3.3.2.1418" Irrigation - Preparation of Task Pkg - Conf # F7-WS1-UT-C4545-1 140 101 20-Oct-16 12-May-17 20-Mar-17 05-Oct-17

CP4-P001.REL.3.3.2.14QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4545-1 5 101 15-May-17 19-May-17 06-Oct-17 12-Oct-17

CP4-P001.REL.3.3.2.14Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4545-1 1 101 22-May-17 22-May-17 13-Oct-17 13-Oct-17

CP4-P001.REL.3.3.2.14CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4545-1 15 101 23-May-17 13-Jun-17 16-Oct-17 03-Nov-17

CP4-P001.REL.3.3.2.14Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4545-1 20 101 14-Jun-17 12-Jul-17 06-Nov-17 05-Dec-17

CP4-P001.REL.3.3.2.14Final Task Pkg - Conf # F7-WS1-UT-C4545-1 20 101 13-Jul-17 09-Aug-17 06-Dec-17 04-Jan-18

CP4-P001.REL.3.3.2.14Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4545-160 101 10-Aug-17 02-Nov-17 05-Jan-18 02-Apr-18

CP4-P001.REL.3.3.2.14Utility Civil Works  - Conf # F7-WS1-UT-C4545-1 20 101 03-Nov-17 04-Dec-17 03-Apr-18 30-Apr-18

CP4-P001.REL.3.3.2.14Utility Installation - Conf # F7-WS1-UT-C4545-1 20 101 05-Dec-17 03-Jan-18 01-May-18 29-May-18

CP4-P001.REL.3.3.2.14Connections & Tie-Ins - Conf # F7-WS1-UT-C4545-1 5 101 04-Jan-18 10-Jan-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.2.14Final Inspection & As-Built Verification -  Conf # F7-WS1-UT-C4545-1 8 101 11-Jan-18 23-Jan-18 06-Jun-18 15-Jun-18

Relocate 18" Irrigation (Conf # F7-WS1-UT-C4546-5) Sta. 5473+00 - 5478+00Relocate 18" Irrigation (Conf # F7-WS1-UT-C4546-5) Sta. 5473+00 - 5478+00Relocate 18" Irrigation (Conf # F7-WS1-UT-C4546-5) Sta. 5473+00 - 5478+00 394 101 28-Jun-16 23-Jan-18 17-Feb-17 15-Jun-18

CP4-P001.REL.3.3.2.15Field Verify & Inspection - Conf # F7-WS1-UT-C4546-5 20 161 28-Jun-16 26-Jul-16 17-Feb-17 17-Mar-17

CP4-P001.REL.3.3.2.1518" Irrigation - Preparation of Task Pkg - Conf # F7-WS1-UT-C4546-5 140 101 20-Oct-16 12-May-17 20-Mar-17 05-Oct-17

CP4-P001.REL.3.3.2.15QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4546-5 5 101 15-May-17 19-May-17 06-Oct-17 12-Oct-17

CP4-P001.REL.3.3.2.15Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4546-5 1 101 22-May-17 22-May-17 13-Oct-17 13-Oct-17

CP4-P001.REL.3.3.2.15CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4546-5 15 101 23-May-17 13-Jun-17 16-Oct-17 03-Nov-17

CP4-P001.REL.3.3.2.15Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4546-5 20 101 14-Jun-17 12-Jul-17 06-Nov-17 05-Dec-17

CP4-P001.REL.3.3.2.15Final Task Pkg - Conf # F7-WS1-UT-C4546-5 20 101 13-Jul-17 09-Aug-17 06-Dec-17 04-Jan-18

CP4-P001.REL.3.3.2.15Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4546-560 101 10-Aug-17 02-Nov-17 05-Jan-18 02-Apr-18

CP4-P001.REL.3.3.2.15Utility Civil Works  - Conf # F7-WS1-UT-C4546-5 20 101 03-Nov-17 04-Dec-17 03-Apr-18 30-Apr-18

CP4-P001.REL.3.3.2.15Utility Installation - Conf # F7-WS1-UT-C4546-5 20 101 05-Dec-17 03-Jan-18 01-May-18 29-May-18

CP4-P001.REL.3.3.2.15Connections & Tie-Ins - Conf # F7-WS1-UT-C4546-5 5 101 04-Jan-18 10-Jan-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.2.15Final Inspection & As-Built Verification -  Conf # F7-WS1-UT-C4546-5 8 101 11-Jan-18 23-Jan-18 06-Jun-18 15-Jun-18

Relocate (by others) 18" Irrigation (Conf # F7-WS1-UT-C4543-3) Sta. 5428+80 - 5428+80Relocate (by others) 18" Irrigation (Conf # F7-WS1-UT-C4543-3) Sta. 5428+80 - 5428+80Relocate (by others) 18" Irrigation (Conf # F7-WS1-UT-C4543-3) Sta. 5428+80 - 5428+80394 101 28-Jun-16 23-Jan-18 17-Feb-17 15-Jun-18

CP4-P001.REL.3.3.2.23Field Verify & Inspection - Conf # F7-WS1-UT-C4543-3 20 161 28-Jun-16 26-Jul-16 17-Feb-17 17-Mar-17

CP4-P001.REL.3.3.2.2318" Irrigation (by others) - Preparation of Task Pkg - Conf # F7-WS1-UT-C4543-3 140 101 20-Oct-16 12-May-17 20-Mar-17 05-Oct-17

CP4-P001.REL.3.3.2.23QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4543-3 5 101 15-May-17 19-May-17 06-Oct-17 12-Oct-17

CP4-P001.REL.3.3.2.23Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4543-3 1 101 22-May-17 22-May-17 13-Oct-17 13-Oct-17
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Final Task Pkg - Conf # F8-WS1-UT-C4543-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F8-WS1-UT-C4543-6

Utility Civil Works - Conf # F8-WS1-UT-C4543-6

Utility Installation - Conf # F8-WS1-UT-C4543-6

Connections & Tie-Ins - Conf # F8-WS1-UT-C4543-6

Final Inspection & As-Built Verificati on -  Conf # F8-WS1-UT-C4543-6

23-Jan-18, Relocate 18" Irrigation (Conf # F7-WS1-UT-C4544-2) Sta

Field Verify & Inspection - Conf # F7-WS1-UT-C4544-2

18" Irrigation - Preparation of Task Pkg - Conf # F7-WS1-UT-C4544-2

QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4544-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4544-2

CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4544-2

Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4544-2

Final Task Pkg - Conf # F7-WS1-UT-C4544-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4544-2

Utility Civil Works - Conf # F7-WS1-UT-C4544-2

Utility Installation - Conf # F7-WS1-UT-C4544-2

Connections & Tie-Ins - Conf # F7-WS1-UT-C4544-2

Final Inspection & As-Built Verificati on -  Conf # F7-WS1-UT-C4544-2

23-Jan-18, Relocate 18" Irrigation (Conf # F7-WS1-UT-C4545-1) Sta

Field Verify & Inspection - Conf # F7-WS1-UT-C4545-1

18" Irrigation - Preparation of Task Pkg - Conf # F7-WS1-UT-C4545-1

QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4545-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4545-1

CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4545-1

Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4545-1

Final Task Pkg - Conf # F7-WS1-UT-C4545-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4545-1

Utility Civil Works - Conf # F7-WS1-UT-C4545-1

Utility Installation - Conf # F7-WS1-UT-C4545-1

Connections & Tie-Ins - Conf # F7-WS1-UT-C4545-1

Final Inspection & As-Built Verificati on -  Conf # F7-WS1-UT-C4545-1

23-Jan-18, Relocate 18" Irrigation (Conf # F7-WS1-UT-C4546-5) Sta

Field Verify & Inspection - Conf # F7-WS1-UT-C4546-5

18" Irrigation - Preparation of Task Pkg - Conf # F7-WS1-UT-C4546-5

QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4546-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4546-5

CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4546-5

Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4546-5

Final Task Pkg - Conf # F7-WS1-UT-C4546-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4546-5

Utility Civil Works - Conf # F7-WS1-UT-C4546-5

Utility Installation - Conf # F7-WS1-UT-C4546-5

Connections & Tie-Ins - Conf # F7-WS1-UT-C4546-5

Final Inspection & As-Built Verificati on -  Conf # F7-WS1-UT-C4546-5

23-Jan-18, Relocate (by others) 18" Irrigation (Conf # F7-WS1-UT-C

Field Verify & Inspection - Conf # F7-WS1-UT-C4543-3

18" Irrigation (by others) - Preparation of Task Pkg - Conf # F7-WS1-UT-C4543-3

QA/QC & UAT Review Task Pkg -  Conf # F7-WS1-UT-C4543-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # F7-WS1-UT-C4543-3
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.3.3.2.23CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4543-3 15 101 23-May-17 13-Jun-17 16-Oct-17 03-Nov-17

CP4-P001.REL.3.3.2.23Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4543-3 20 101 14-Jun-17 12-Jul-17 06-Nov-17 05-Dec-17

CP4-P001.REL.3.3.2.23Final Task Pkg - Conf # F7-WS1-UT-C4543-3 20 101 13-Jul-17 09-Aug-17 06-Dec-17 04-Jan-18

CP4-P001.REL.3.3.2.23Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4543-360 101 10-Aug-17 02-Nov-17 05-Jan-18 02-Apr-18

CP4-P001.REL.3.3.2.23Utility Civil Works  - Conf # F7-WS1-UT-C4543-3 20 101 03-Nov-17 04-Dec-17 03-Apr-18 30-Apr-18

CP4-P001.REL.3.3.2.23Utility Installation - Conf # F7-WS1-UT-C4543-3 20 101 05-Dec-17 03-Jan-18 01-May-18 29-May-18

CP4-P001.REL.3.3.2.23Connections & Tie-Ins - Conf # F7-WS1-UT-C4543-3 5 101 04-Jan-18 10-Jan-18 30-May-18 05-Jun-18

CP4-P001.REL.3.3.2.23Final Inspection & As-Built Verification -  Conf # F7-WS1-UT-C4543-3 8 101 11-Jan-18 23-Jan-18 06-Jun-18 15-Jun-18

Relocations - McCombs to State Rt 46 (Sta. 5497 - 5556)Relocations - McCombs to State Rt 46 (Sta. 5497 - 5556)Relocations - McCombs to State Rt 46 (Sta. 5497 - 5556) 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

A46510CP4-P001.REL.3.9ROW Ready for Utility Relocations Sta. 5497 - 5556 0 77 14-Aug-17 04-Dec-17

A46520CP4-P001.REL.3.9Utility Relocations Complete Sta. 5497 - 5556 0 77 26-Dec-17 17-Apr-18

Dry UtilitiesDry UtilitiesDry Utilities 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

Relocate OH Utility Pole (Conf # M30-WS1-UT-C4542-4) Sta. 5312+00 - 5312+00Relocate OH Utility Pole (Conf # M30-WS1-UT-C4542-4) Sta. 5312+00 - 5312+00Relocate OH Utility Pole (Conf # M30-WS1-UT-C4542-4) Sta. 5312+00 - 5312+00 376 77 28-Jun-16 26-Dec-17 16-Dec-16 17-Apr-18

CP4-P001.REL.3.9.1.144Field Verify & Inspection - Conf # M30-WS1-UT-C4542-4 20 119 28-Jun-16 26-Jul-16 16-Dec-16 17-Jan-17

CP4-P001.REL.3.9.1.144OH Utility Pole - Preparation of Task Pkg -  Conf # M30-WS1-UT-C4542-4 80 119 27-Jul-16 16-Nov-16 18-Jan-17 11-May-17

CP4-P001.REL.3.9.1.144QA/QC & UAT Review Task Pkg -  Conf # M30-WS1-UT-C4542-4 5 119 17-Nov-16 23-Nov-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.144Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-WS1-UT-C4542-4 1 119 28-Nov-16 28-Nov-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.144CHSRA Review Task Pkg - Conf # M30-WS1-UT-C4542-4 15 119 29-Nov-16 19-Dec-16 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.144Clear Comments for Task Pkg - Conf # M30-WS1-UT-C4542-4 20 119 20-Dec-16 19-Jan-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.144Final Task Pkg - Conf # M30-WS1-UT-C4542-4 20 119 20-Jan-17 16-Feb-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.144Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-WS1-UT-C4542-480 119 17-Feb-17 13-Jun-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.144Utility Civil Works  - Conf # M30-WS1-UT-C4542-4 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.144Utility Installation - Conf # M30-WS1-UT-C4542-4 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.144Connections & Tie-Ins - Conf # M30-WS1-UT-C4542-4 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.144Final Inspection & As-Built Verification -  Conf # M30-WS1-UT-C4542-4 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4718-1) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4718-1) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4718-1) Sta. 5504+00 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.130Field Verify & Inspection - Conf # G11-WS1-UT-C4718-1 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.130OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4718-1 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.130QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4718-1 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.130Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4718-1 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.130CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4718-1 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.130Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4718-1 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.130Final Task Pkg - Conf # G11-WS1-UT-C4718-1 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.130Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4718-180 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.130Utility Civil Works  - Conf # G11-WS1-UT-C4718-1 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.130Utility Installation - Conf # G11-WS1-UT-C4718-1 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.130Connections & Tie-Ins - Conf # G11-WS1-UT-C4718-1 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.130Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4718-1 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4547-1) Sta. 5503+75 - 5503+75Relocate OH Power (Conf # G11-WS1-UT-C4547-1) Sta. 5503+75 - 5503+75Relocate OH Power (Conf # G11-WS1-UT-C4547-1) Sta. 5503+75 - 5503+75 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.60Field Verify & Inspection - Conf # G11-WS1-UT-C4547-1 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.60OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4547-1 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.60QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4547-1 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.60Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4547-1 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.60CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4547-1 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.60Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4547-1 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.60Final Task Pkg - Conf # G11-WS1-UT-C4547-1 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.60Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4547-180 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.60Utility Civil Works  - Conf # G11-WS1-UT-C4547-1 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.60Utility Installation - Conf # G11-WS1-UT-C4547-1 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.60Connections & Tie-Ins - Conf # G11-WS1-UT-C4547-1 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18
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CHSRA Review Task Pkg - Conf # F7-WS1-UT-C4543-3

Clear Comments for Task Pkg - Conf # F7-WS1-UT-C4543-3

Final Task Pkg - Conf # F7-WS1-UT-C4543-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # F7-WS1-UT-C4543-3

Utility Civil Works - Conf # F7-WS1-UT-C4543-3

Utility Installation - Conf # F7-WS1-UT-C4543-3

Connections & Tie-Ins - Conf # F7-WS1-UT-C4543-3

Final Inspection & As-Built Verificati on -  Conf # F7-WS1-UT-C4543-3

26-Dec-17, Relocations - McCombs to State Rt 46 (Sta. 5497 - 5556)

ROW Ready for Utility Relocations Sta. 5497 - 5556

Utility Relocations Complete Sta. 5497 - 5556

26-Dec-17, Dry Utilities

26-Dec-17, Relocate OH Utili ty Pole (Conf # M30-WS1-UT-C4542-4) St

Field Verify & Inspection - Conf # M30-WS1-UT-C4542-4

OH Util ity Pole - Preparation of Task  Pkg -  Conf # M30-WS1-UT-C4542-4

QA/QC & UAT Review Task Pkg -  Conf # M30-WS1-UT-C4542-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-WS1-UT-C4542-4

CHSRA Review Task Pkg - Conf # M30-WS1-UT-C4542-4

Clear Comments for Task Pkg - Conf # M30-WS1-UT-C4542-4

Final Task Pkg - Conf # M30-WS1-UT-C4542-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-WS1-UT-C4542-4

Utility Civil Works  - Conf # M30-WS1-UT-C4542-4

Utility Installation - Conf # M30-WS1-UT-C4542-4

Connections & Tie-Ins - Conf # M30-WS1-UT-C4542-4

Final Inspection & As-Built Verificati on -  Conf # M30-WS1-UT-C4542-4

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4718-1) Sta. 5504+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4718-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4718-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4718-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4718-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4718-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4718-1

Final Task Pkg - Conf # G11-WS1-UT-C4718-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4718-1

Utility Civil Works  - Conf # G11-WS1-UT-C4718-1

Utility Installation - Conf # G11-WS1-UT-C4718-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4718-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4718-1

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4547-1) Sta. 55

Field Verify & Inspection - Conf # G11-WS1-UT-C4547-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4547-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4547-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4547-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4547-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4547-1

Final Task Pkg - Conf # G11-WS1-UT-C4547-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4547-1

Utility Civil Works  - Conf # G11-WS1-UT-C4547-1

Utility Installation - Conf # G11-WS1-UT-C4547-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4547-1
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CP4-P001.REL.3.9.1.60Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4547-1 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4547-2) Sta. 5503+25 - 5503+75Relocate OH Power (Conf # G11-WS1-UT-C4547-2) Sta. 5503+25 - 5503+75Relocate OH Power (Conf # G11-WS1-UT-C4547-2) Sta. 5503+25 - 5503+75 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.61Field Verify & Inspection - Conf # G11-WS1-UT-C4547-2 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.61OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4547-2 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.61QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4547-2 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.61Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4547-2 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.61CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4547-2 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.61Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4547-2 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.61Final Task Pkg - Conf # G11-WS1-UT-C4547-2 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.61Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4547-280 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.61Utility Civil Works  - Conf # G11-WS1-UT-C4547-2 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.61Utility Installation - Conf # G11-WS1-UT-C4547-2 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.61Connections & Tie-Ins - Conf # G11-WS1-UT-C4547-2 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.61Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4547-2 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4547-3) Sta. 5503+50 - 5503+75Relocate OH Power (Conf # G11-WS1-UT-C4547-3) Sta. 5503+50 - 5503+75Relocate OH Power (Conf # G11-WS1-UT-C4547-3) Sta. 5503+50 - 5503+75 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.62Field Verify & Inspection - Conf # G11-WS1-UT-C4547-3 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.62OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4547-3 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.62QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4547-3 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.62Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4547-3 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.62CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4547-3 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.62Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4547-3 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.62Final Task Pkg - Conf # G11-WS1-UT-C4547-3 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.62Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4547-380 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.62Utility Civil Works  - Conf # G11-WS1-UT-C4547-3 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.62Utility Installation - Conf # G11-WS1-UT-C4547-3 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.62Connections & Tie-Ins - Conf # G11-WS1-UT-C4547-3 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.62Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4547-3 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4715-1) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4715-1) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4715-1) Sta. 5504+00 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.114Field Verify & Inspection - Conf # G11-WS1-UT-C4715-1 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.114OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4715-1 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.114QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4715-1 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.114Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4715-1 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.114CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4715-1 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.114Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4715-1 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.114Final Task Pkg - Conf # G11-WS1-UT-C4715-1 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.114Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4715-180 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.114Utility Civil Works  - Conf # G11-WS1-UT-C4715-1 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.114Utility Installation - Conf # G11-WS1-UT-C4715-1 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.114Connections & Tie-Ins - Conf # G11-WS1-UT-C4715-1 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.114Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4715-1 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4716-1) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4716-1) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4716-1) Sta. 5504+00 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.115Field Verify & Inspection - Conf # G11-WS1-UT-C4716-1 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.115OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4716-1 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.115QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4716-1 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.115Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4716-1 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.115CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4716-1 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.115Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4716-1 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.115Final Task Pkg - Conf # G11-WS1-UT-C4716-1 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.115Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4716-180 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.115Utility Civil Works  - Conf # G11-WS1-UT-C4716-1 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18
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Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4547-1

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4547-2) Sta. 55

Field Verify & Inspection - Conf # G11-WS1-UT-C4547-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4547-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4547-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4547-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4547-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4547-2

Final Task Pkg - Conf # G11-WS1-UT-C4547-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4547-2

Utility Civil Works  - Conf # G11-WS1-UT-C4547-2

Utility Installation - Conf # G11-WS1-UT-C4547-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4547-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4547-2

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4547-3) Sta. 55

Field Verify & Inspection - Conf # G11-WS1-UT-C4547-3

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4547-3

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4547-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4547-3

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4547-3

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4547-3

Final Task Pkg - Conf # G11-WS1-UT-C4547-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4547-3

Utility Civil Works  - Conf # G11-WS1-UT-C4547-3

Utility Installation - Conf # G11-WS1-UT-C4547-3

Connections & Tie-Ins - Conf # G11-WS1-UT-C4547-3

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4547-3

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4715-1) Sta. 5504+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4715-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4715-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4715-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4715-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4715-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4715-1

Final Task Pkg - Conf # G11-WS1-UT-C4715-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4715-1

Utility Civil Works  - Conf # G11-WS1-UT-C4715-1

Utility Installation - Conf # G11-WS1-UT-C4715-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4715-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4715-1

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4716-1) Sta. 5504+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4716-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4716-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4716-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4716-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4716-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4716-1

Final Task Pkg - Conf # G11-WS1-UT-C4716-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4716-1

Utility Civil Works  - Conf # G11-WS1-UT-C4716-1
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CP4-P001.REL.3.9.1.115Utility Installation - Conf # G11-WS1-UT-C4716-1 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.115Connections & Tie-Ins - Conf # G11-WS1-UT-C4716-1 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.115Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4716-1 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4716-2) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4716-2) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4716-2) Sta. 5504+00 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.116Field Verify & Inspection - Conf # G11-WS1-UT-C4716-2 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.116OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4716-2 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.116QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4716-2 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.116Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4716-2 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.116CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4716-2 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.116Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4716-2 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.116Final Task Pkg - Conf # G11-WS1-UT-C4716-2 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.116Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4716-280 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.116Utility Civil Works  - Conf # G11-WS1-UT-C4716-2 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.116Utility Installation - Conf # G11-WS1-UT-C4716-2 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.116Connections & Tie-Ins - Conf # G11-WS1-UT-C4716-2 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.116Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4716-2 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4716-3) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4716-3) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4716-3) Sta. 5504+00 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.117Field Verify & Inspection - Conf # G11-WS1-UT-C4716-3 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.117OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4716-3 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.117QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4716-3 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.117Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4716-3 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.117CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4716-3 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.117Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4716-3 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.117Final Task Pkg - Conf # G11-WS1-UT-C4716-3 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.117Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4716-380 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.117Utility Civil Works  - Conf # G11-WS1-UT-C4716-3 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.117Utility Installation - Conf # G11-WS1-UT-C4716-3 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.117Connections & Tie-Ins - Conf # G11-WS1-UT-C4716-3 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.117Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4716-3 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4717-1) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4717-1) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4717-1) Sta. 5504+00 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.118Field Verify & Inspection - Conf # G11-WS1-UT-C4717-1 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.118OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4717-1 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.118QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4717-1 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.118Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4717-1 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.118CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4717-1 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.118Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4717-1 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.118Final Task Pkg - Conf # G11-WS1-UT-C4717-1 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.118Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4717-180 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.118Utility Civil Works  - Conf # G11-WS1-UT-C4717-1 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.118Utility Installation - Conf # G11-WS1-UT-C4717-1 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.118Connections & Tie-Ins - Conf # G11-WS1-UT-C4717-1 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.118Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4717-1 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4717-2) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4717-2) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4717-2) Sta. 5504+00 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.119Field Verify & Inspection - Conf # G11-WS1-UT-C4717-2 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.119OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4717-2 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.119QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4717-2 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.119Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4717-2 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.119CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4717-2 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.119Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4717-2 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.119Final Task Pkg - Conf # G11-WS1-UT-C4717-2 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Utility Installation - Conf # G11-WS1-UT-C4716-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4716-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4716-1

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4716-2) Sta. 5504+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4716-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4716-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4716-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4716-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4716-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4716-2

Final Task Pkg - Conf # G11-WS1-UT-C4716-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4716-2

Utility Civil Works  - Conf # G11-WS1-UT-C4716-2

Utility Installation - Conf # G11-WS1-UT-C4716-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4716-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4716-2

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4716-3) Sta. 5504+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4716-3

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4716-3

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4716-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4716-3

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4716-3

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4716-3

Final Task Pkg - Conf # G11-WS1-UT-C4716-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4716-3

Utility Civil Works  - Conf # G11-WS1-UT-C4716-3

Utility Installation - Conf # G11-WS1-UT-C4716-3

Connections & Tie-Ins - Conf # G11-WS1-UT-C4716-3

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4716-3

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4717-1) Sta. 5504+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4717-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4717-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4717-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4717-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4717-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4717-1

Final Task Pkg - Conf # G11-WS1-UT-C4717-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4717-1

Utility Civil Works  - Conf # G11-WS1-UT-C4717-1

Utility Installation - Conf # G11-WS1-UT-C4717-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4717-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4717-1

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4717-2) Sta. 5504+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4717-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4717-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4717-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4717-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4717-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4717-2

Final Task Pkg - Conf # G11-WS1-UT-C4717-2
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CP4-P001.REL.3.9.1.119Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4717-280 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.119Utility Civil Works  - Conf # G11-WS1-UT-C4717-2 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.119Utility Installation - Conf # G11-WS1-UT-C4717-2 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.119Connections & Tie-Ins - Conf # G11-WS1-UT-C4717-2 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.119Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4717-2 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4718-2) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4718-2) Sta. 5504+00Relocate OH Power (Conf # G11-WS1-UT-C4718-2) Sta. 5504+00 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.135Field Verify & Inspection - Conf # G11-WS1-UT-C4718-2 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.135OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4718-2 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.135QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4718-2 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.135Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4718-2 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.135CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4718-2 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.135Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4718-2 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.135Final Task Pkg - Conf # G11-WS1-UT-C4718-2 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.135Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4718-280 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.135Utility Civil Works  - Conf # G11-WS1-UT-C4718-2 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.135Utility Installation - Conf # G11-WS1-UT-C4718-2 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.135Connections & Tie-Ins - Conf # G11-WS1-UT-C4718-2 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.135Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4718-2 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4713-2) Sta.Relocate OH Power (Conf # G11-WS1-UT-C4713-2) Sta.Relocate OH Power (Conf # G11-WS1-UT-C4713-2) Sta. 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.134Field Verify & Inspection - Conf # G11-WS1-UT-C4713-2 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.134OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4713-2 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.134QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4713-2 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.134Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4713-2 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.134CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4713-2 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.134Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4713-2 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.134Final Task Pkg - Conf # G11-WS1-UT-C4713-2 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.134Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4713-280 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.134Utility Civil Works  - Conf # G11-WS1-UT-C4713-2 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.134Utility Installation - Conf # G11-WS1-UT-C4713-2 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.134Connections & Tie-Ins - Conf # G11-WS1-UT-C4713-2 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.134Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4713-2 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4712-2) Sta.Relocate OH Power (Conf # G11-WS1-UT-C4712-2) Sta.Relocate OH Power (Conf # G11-WS1-UT-C4712-2) Sta. 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.133Field Verify & Inspection - Conf # G11-WS1-UT-C4712-2 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.133OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4712-2 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.133QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4712-2 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.133Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4712-2 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.133CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4712-2 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.133Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4712-2 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.133Final Task Pkg - Conf # G11-WS1-UT-C4712-2 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.133Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4712-280 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.133Utility Civil Works  - Conf # G11-WS1-UT-C4712-2 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.133Utility Installation - Conf # G11-WS1-UT-C4712-2 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.133Connections & Tie-Ins - Conf # G11-WS1-UT-C4712-2 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.133Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4712-2 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4712-1) Sta.Relocate OH Power (Conf # G11-WS1-UT-C4712-1) Sta.Relocate OH Power (Conf # G11-WS1-UT-C4712-1) Sta. 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.132Field Verify & Inspection - Conf # G11-WS1-UT-C4712-1 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.132OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4712-1 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.132QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4712-1 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.132Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4712-1 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.132CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4712-1 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17
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Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4717-2

Utility Civil Works  - Conf # G11-WS1-UT-C4717-2

Utility Installation - Conf # G11-WS1-UT-C4717-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4717-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4717-2

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4718-2) Sta. 5504+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4718-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4718-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4718-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4718-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4718-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4718-2

Final Task Pkg - Conf # G11-WS1-UT-C4718-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4718-2

Utility Civil Works  - Conf # G11-WS1-UT-C4718-2

Utility Installation - Conf # G11-WS1-UT-C4718-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4718-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4718-2

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4713-2) Sta.

Field Verify & Inspection - Conf # G11-WS1-UT-C4713-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4713-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4713-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4713-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4713-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4713-2

Final Task Pkg - Conf # G11-WS1-UT-C4713-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4713-2

Utility Civil Works  - Conf # G11-WS1-UT-C4713-2

Utility Installation - Conf # G11-WS1-UT-C4713-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4713-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4713-2

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4712-2) Sta.

Field Verify & Inspection - Conf # G11-WS1-UT-C4712-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4712-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4712-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4712-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4712-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4712-2

Final Task Pkg - Conf # G11-WS1-UT-C4712-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4712-2

Utility Civil Works  - Conf # G11-WS1-UT-C4712-2

Utility Installation - Conf # G11-WS1-UT-C4712-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4712-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4712-2

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4712-1) Sta.

Field Verify & Inspection - Conf # G11-WS1-UT-C4712-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4712-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4712-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4712-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4712-1
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CP4-P001.REL.3.9.1.132Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4712-1 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.132Final Task Pkg - Conf # G11-WS1-UT-C4712-1 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.132Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4712-180 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.132Utility Civil Works  - Conf # G11-WS1-UT-C4712-1 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.132Utility Installation - Conf # G11-WS1-UT-C4712-1 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.132Connections & Tie-Ins - Conf # G11-WS1-UT-C4712-1 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.132Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4712-1 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4719-1) Sta. 5517+00Relocate OH Power (Conf # G11-WS1-UT-C4719-1) Sta. 5517+00Relocate OH Power (Conf # G11-WS1-UT-C4719-1) Sta. 5517+00 376 77 28-Jun-16 26-Dec-17 16-Dec-16 17-Apr-18

CP4-P001.REL.3.9.1.143Field Verify & Inspection - Conf # G11-WS1-UT-C4719-1 20 119 28-Jun-16 26-Jul-16 16-Dec-16 17-Jan-17

CP4-P001.REL.3.9.1.143OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4719-1 80 119 27-Jul-16 16-Nov-16 18-Jan-17 11-May-17

CP4-P001.REL.3.9.1.143QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4719-1 5 119 17-Nov-16 23-Nov-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.143Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4719-1 1 119 28-Nov-16 28-Nov-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.143CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4719-1 15 119 29-Nov-16 19-Dec-16 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.143Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4719-1 20 119 20-Dec-16 19-Jan-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.143Final Task Pkg - Conf # G11-WS1-UT-C4719-1 20 119 20-Jan-17 16-Feb-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.143Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4719-180 119 17-Feb-17 13-Jun-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.143Utility Civil Works  - Conf # G11-WS1-UT-C4719-1 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.143Utility Installation - Conf # G11-WS1-UT-C4719-1 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.143Connections & Tie-Ins - Conf # G11-WS1-UT-C4719-1 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.143Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4719-1 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4719-2) Sta. 5517+00Relocate OH Power (Conf # G11-WS1-UT-C4719-2) Sta. 5517+00Relocate OH Power (Conf # G11-WS1-UT-C4719-2) Sta. 5517+00 376 77 28-Jun-16 26-Dec-17 18-Jan-17 17-Apr-18

CP4-P001.REL.3.9.1.150Field Verify & Inspection - Conf # G11-WS1-UT-C4719-2 20 139 28-Jun-16 26-Jul-16 18-Jan-17 14-Feb-17

CP4-P001.REL.3.9.1.150OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4719-2 60 129 10-Aug-16 02-Nov-16 15-Feb-17 11-May-17

CP4-P001.REL.3.9.1.150QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4719-2 5 129 03-Nov-16 09-Nov-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.150Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4719-2 1 129 10-Nov-16 10-Nov-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.150CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4719-2 15 129 11-Nov-16 05-Dec-16 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.150Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4719-2 20 129 06-Dec-16 04-Jan-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.150Final Task Pkg - Conf # G11-WS1-UT-C4719-2 20 129 05-Jan-17 02-Feb-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.150Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4719-280 129 03-Feb-17 30-May-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.150Utility Civil Works  - Conf # G11-WS1-UT-C4719-2 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.150Utility Installation - Conf # G11-WS1-UT-C4719-2 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.150Connections & Tie-Ins - Conf # G11-WS1-UT-C4719-2 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.150Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4719-2 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4547-7) Sta. 5503+75 - 5503+75Relocate UG Telecom (Conf # A27-WS1-UT-C4547-7) Sta. 5503+75 - 5503+75Relocate UG Telecom (Conf # A27-WS1-UT-C4547-7) Sta. 5503+75 - 5503+75 356 97 28-Jun-16 27-Nov-17 30-Mar-17 17-Apr-18

CP4-P001.REL.3.9.1.17Field Verify & Inspection - Conf # A27-WS1-UT-C4547-7 20 189 28-Jun-16 26-Jul-16 30-Mar-17 27-Apr-17

CP4-P001.REL.3.9.1.17UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4547-7 30 139 06-Oct-16 16-Nov-16 28-Apr-17 09-Jun-17

CP4-P001.REL.3.9.1.17QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4547-7 5 139 17-Nov-16 23-Nov-16 12-Jun-17 16-Jun-17

CP4-P001.REL.3.9.1.17Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4547-7 1 139 28-Nov-16 28-Nov-16 19-Jun-17 19-Jun-17

CP4-P001.REL.3.9.1.17CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4547-7 15 139 29-Nov-16 19-Dec-16 20-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.17Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4547-7 20 139 20-Dec-16 19-Jan-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.17Final Task Pkg - Conf # A27-WS1-UT-C4547-7 20 139 20-Jan-17 16-Feb-17 09-Aug-17 06-Sep-17

CP4-P001.REL.3.9.1.17Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4547-780 139 17-Feb-17 13-Jun-17 07-Sep-17 02-Jan-18

CP4-P001.REL.3.9.1.17Utility Civil Works  - Conf # A27-WS1-UT-C4547-7 20 97 14-Aug-17 11-Sep-17 03-Jan-18 31-Jan-18

CP4-P001.REL.3.9.1.17Utility Installation - Conf # A27-WS1-UT-C4547-7 40 97 12-Sep-17 06-Nov-17 01-Feb-18 29-Mar-18

CP4-P001.REL.3.9.1.17Connections & Tie-Ins - Conf # A27-WS1-UT-C4547-7 5 97 07-Nov-17 13-Nov-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.17Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4547-7 8 97 14-Nov-17 27-Nov-17 06-Apr-18 17-Apr-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4547-9) Sta. 5493+25 - 5500+75Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4547-9) Sta. 5493+25 - 5500+75Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4547-9) Sta. 5493+25 - 5500+75 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.5Field Verify & Inspection - Conf # D4-WS1-UT-C4547-9 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.5UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4547-9 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.5QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4547-9 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17
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Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4712-1

Final Task Pkg - Conf # G11-WS1-UT-C4712-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4712-1

Utility Civil Works  - Conf # G11-WS1-UT-C4712-1

Utility Installation - Conf # G11-WS1-UT-C4712-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4712-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4712-1

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4719-1) Sta. 5517+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4719-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4719-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4719-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4719-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4719-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4719-1

Final Task Pkg - Conf # G11-WS1-UT-C4719-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4719-1

Utility Civil Works  - Conf # G11-WS1-UT-C4719-1

Utility Installation - Conf # G11-WS1-UT-C4719-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4719-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4719-1

26-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4719-2) Sta. 5517+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4719-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4719-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4719-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4719-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4719-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4719-2

Final Task Pkg - Conf # G11-WS1-UT-C4719-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4719-2

Utility Civil Works  - Conf # G11-WS1-UT-C4719-2

Utility Installation - Conf # G11-WS1-UT-C4719-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4719-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4719-2

27-Nov-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4547-7) Sta. 550

Field Verify & Inspection - Conf # A27-WS1-UT-C4547-7

UG Telecom -  Preparati on of Task Pkg - Conf # A27-WS1-UT-C4547-7

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4547-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4547-7

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4547-7

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4547-7

Final Task Pkg - Conf # A27-WS1-UT-C4547-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4547-7

Utility Civil Works  - Conf # A27-WS1-UT-C4547-7

Utili ty Installation - Conf # A27-WS1-UT-C4547-7

Connections & Tie-Ins - Conf # A27-WS1-UT-C4547-7

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4547-7

26-Dec-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4547-9) Sta

Field Verify & Inspection - Conf # D4-WS1-UT-C4547-9

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4547-9

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4547-9
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Activity ID WBS Activity Name Original
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Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.3.9.1.5Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4547-9 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.5CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4547-9 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.5Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4547-9 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.5Final Task Pkg - Conf # D4-WS1-UT-C4547-9 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.5Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4547-980 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.5Utility Civil Works  - Conf # D4-WS1-UT-C4547-9 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.5Utility Installation - Conf # D4-WS1-UT-C4547-9 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.5Connections & Tie-Ins - Conf # D4-WS1-UT-C4547-9 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.5Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4547-9 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4551-8) Sta. 5550+50 - 5566+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4551-8) Sta. 5550+50 - 5566+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4551-8) Sta. 5550+50 - 5566+00 376 77 28-Jun-16 26-Dec-17 16-Nov-16 17-Apr-18

CP4-P001.REL.3.9.1.4Field Verify & Inspection - Conf # D4-WS1-UT-C4551-8 20 99 28-Jun-16 26-Jul-16 16-Nov-16 15-Dec-16

CP4-P001.REL.3.9.1.4UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4551-8 100 99 27-Jul-16 16-Dec-16 16-Dec-16 11-May-17

CP4-P001.REL.3.9.1.4QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4551-8 5 99 19-Dec-16 23-Dec-16 12-May-17 18-May-17

CP4-P001.REL.3.9.1.4Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4551-8 1 99 27-Dec-16 27-Dec-16 19-May-17 19-May-17

CP4-P001.REL.3.9.1.4CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4551-8 15 99 28-Dec-16 19-Jan-17 22-May-17 12-Jun-17

CP4-P001.REL.3.9.1.4Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4551-8 20 99 20-Jan-17 16-Feb-17 13-Jun-17 11-Jul-17

CP4-P001.REL.3.9.1.4Final Task Pkg - Conf # D4-WS1-UT-C4551-8 20 99 17-Feb-17 17-Mar-17 12-Jul-17 08-Aug-17

CP4-P001.REL.3.9.1.4Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4551-880 99 20-Mar-17 12-Jul-17 09-Aug-17 01-Dec-17

CP4-P001.REL.3.9.1.4Utility Civil Works  - Conf # D4-WS1-UT-C4551-8 20 77 14-Aug-17 11-Sep-17 04-Dec-17 02-Jan-18

CP4-P001.REL.3.9.1.4Utility Installation - Conf # D4-WS1-UT-C4551-8 60 77 12-Sep-17 06-Dec-17 03-Jan-18 29-Mar-18

CP4-P001.REL.3.9.1.4Connections & Tie-Ins - Conf # D4-WS1-UT-C4551-8 5 77 07-Dec-17 13-Dec-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.1.4Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4551-8 8 77 14-Dec-17 26-Dec-17 06-Apr-18 17-Apr-18

Wet Utilit iesWet Utilit iesWet Utilit ies 336 117 28-Jun-16 26-Oct-17 16-Mar-17 17-Apr-18

Relocate 12" Water (Conf # C31-WS1-UT-C4550-1) Sta. 5543+60 - 5543+60Relocate 12" Water (Conf # C31-WS1-UT-C4550-1) Sta. 5543+60 - 5543+60Relocate 12" Water (Conf # C31-WS1-UT-C4550-1) Sta. 5543+60 - 5543+60 336 117 28-Jun-16 26-Oct-17 16-Mar-17 17-Apr-18

CP4-P001.REL.3.9.2.2Field Verify & Inspection - Conf # C31-WS1-UT-C4550-1 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.9.2.212" Water  -  Preparation of Task Pkg - Conf # C31-WS1-UT-C4550-1 80 179 27-Jul-16 16-Nov-16 14-Apr-17 07-Aug-17

CP4-P001.REL.3.9.2.2QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4550-1 5 179 17-Nov-16 23-Nov-16 08-Aug-17 14-Aug-17

CP4-P001.REL.3.9.2.2Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4550-1 1 179 28-Nov-16 28-Nov-16 15-Aug-17 15-Aug-17

CP4-P001.REL.3.9.2.2CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4550-1 15 179 29-Nov-16 19-Dec-16 16-Aug-17 06-Sep-17

CP4-P001.REL.3.9.2.2Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4550-1 20 179 20-Dec-16 19-Jan-17 07-Sep-17 04-Oct-17

CP4-P001.REL.3.9.2.2Final Task Pkg - Conf # C31-WS1-UT-C4550-1 20 179 20-Jan-17 16-Feb-17 05-Oct-17 01-Nov-17

CP4-P001.REL.3.9.2.2Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4550-160 179 17-Feb-17 15-May-17 02-Nov-17 31-Jan-18

CP4-P001.REL.3.9.2.2Utility Civil Works  - Conf # C31-WS1-UT-C4550-1 20 117 14-Aug-17 11-Sep-17 01-Feb-18 01-Mar-18

CP4-P001.REL.3.9.2.2Utility Installation - Conf # C31-WS1-UT-C4550-1 20 117 12-Sep-17 09-Oct-17 02-Mar-18 29-Mar-18

CP4-P001.REL.3.9.2.2Connections & Tie-Ins - Conf # C31-WS1-UT-C4550-1 5 117 10-Oct-17 16-Oct-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.2.2Final Inspection & As-Built Verification -  Conf # C31-WS1-UT-C4550-1 8 117 17-Oct-17 26-Oct-17 06-Apr-18 17-Apr-18

Relocate 8" Water (Conf # C31-WS1-UT-C4550-15) Sta. 5535+00 - 5543+00Relocate 8" Water (Conf # C31-WS1-UT-C4550-15) Sta. 5535+00 - 5543+00Relocate 8" Water (Conf # C31-WS1-UT-C4550-15) Sta. 5535+00 - 5543+00 336 117 28-Jun-16 26-Oct-17 16-Mar-17 17-Apr-18

CP4-P001.REL.3.9.2.3Field Verify & Inspection - Conf # C31-WS1-UT-C4550-15 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.9.2.38" Water - Preparati on of Task Pkg - Conf # C31-WS1-UT-C4550-15 80 179 27-Jul-16 16-Nov-16 14-Apr-17 07-Aug-17

CP4-P001.REL.3.9.2.3QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4550-15 5 179 17-Nov-16 23-Nov-16 08-Aug-17 14-Aug-17

CP4-P001.REL.3.9.2.3Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4550-15 1 179 28-Nov-16 28-Nov-16 15-Aug-17 15-Aug-17

CP4-P001.REL.3.9.2.3CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4550-15 15 179 29-Nov-16 19-Dec-16 16-Aug-17 06-Sep-17

CP4-P001.REL.3.9.2.3Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4550-15 20 179 20-Dec-16 19-Jan-17 07-Sep-17 04-Oct-17

CP4-P001.REL.3.9.2.3Final Task Pkg - Conf # C31-WS1-UT-C4550-15 20 179 20-Jan-17 16-Feb-17 05-Oct-17 01-Nov-17

CP4-P001.REL.3.9.2.3Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4550-1560 179 17-Feb-17 15-May-17 02-Nov-17 31-Jan-18

CP4-P001.REL.3.9.2.3Utility Civil Works  - Conf # C31-WS1-UT-C4550-15 20 117 14-Aug-17 11-Sep-17 01-Feb-18 01-Mar-18

CP4-P001.REL.3.9.2.3Utility Installation - Conf # C31-WS1-UT-C4550-15 20 117 12-Sep-17 09-Oct-17 02-Mar-18 29-Mar-18

CP4-P001.REL.3.9.2.3Connections & Tie-Ins - Conf # C31-WS1-UT-C4550-15 5 117 10-Oct-17 16-Oct-17 30-Mar-18 05-Apr-18

CP4-P001.REL.3.9.2.3Final Inspection & As-Built Verification -  Conf # C31-WS1-UT-C4550-15 8 117 17-Oct-17 26-Oct-17 06-Apr-18 17-Apr-18

Relocations - State Rt 46 to 6th Str (Sta. 5556 - 5578)Relocations - State Rt 46 to 6th Str (Sta. 5556 - 5578)Relocations - State Rt 46 to 6th Str (Sta. 5556 - 5578) 339 234 28-Jun-16 31-Oct-17 29-Aug-17 05-Oct-18
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Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4547-9

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4547-9

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4547-9

Final Task Pkg - Conf # D4-WS1-UT-C4547-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4547-9

Utility Civil Works  - Conf # D4-WS1-UT-C4547-9

Utility Installation - Conf # D4-WS1-UT-C4547-9

Connections & Tie-Ins - Conf # D4-WS1-UT-C4547-9

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4547-9

26-Dec-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4551-8) Sta

Field Verify & Inspection - Conf # D4-WS1-UT-C4551-8

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4551-8

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4551-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4551-8

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4551-8

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4551-8

Final Task Pkg - Conf # D4-WS1-UT-C4551-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4551-8

Utility Civil Works  - Conf # D4-WS1-UT-C4551-8

Utility Installation - Conf # D4-WS1-UT-C4551-8

Connections & Tie-Ins - Conf # D4-WS1-UT-C4551-8

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4551-8

26-Oct-17, Wet Utili ties

26-Oct-17, Relocate 12" Water (Conf # C31-WS1-UT-C4550-1) Sta. 5543+60 - 5543+60

Field Verify & Inspection - Conf # C31-WS1-UT-C4550-1

12" Water  -  Preparation of Task Pkg - Conf # C31-WS1-UT-C4550-1

QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4550-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4550-1

CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4550-1

Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4550-1

Final Task Pkg - Conf # C31-WS1-UT-C4550-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4550-1

Utility Civil Works  - Conf # C31-WS1-UT-C4550-1

Utility Installation - Conf # C31-WS1-UT-C4550-1

Connections & Tie-Ins - Conf # C31-WS1-UT-C4550-1

Final Inspection & As-Built Verificati on -  Conf # C31-WS1-UT-C4550-1

26-Oct-17, Relocate 8" Water  (Conf # C31-WS1-UT-C4550-15) Sta. 5535+00 - 5543+00

Field Verify & Inspection - Conf # C31-WS1-UT-C4550-15

8" Water - Preparati on of Task Pkg - Conf # C31-WS1-UT-C4550-15

QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4550-15

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4550-15

CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4550-15

Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4550-15

Final Task Pkg - Conf # C31-WS1-UT-C4550-15

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4550-15

Utility Civil Works  - Conf # C31-WS1-UT-C4550-15

Utility Installation - Conf # C31-WS1-UT-C4550-15

Connections & Tie-Ins - Conf # C31-WS1-UT-C4550-15

Final Inspection & As-Built Verificati on -  Conf # C31-WS1-UT-C4550-15

31-Oct-17, Relocations - State Rt 46 to 6th Str (Sta. 5556 - 5578)
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Activity ID WBS Activity Name Original
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A46530CP4-P001.REL.3.4ROW Ready for Utility Relocations Sta. 5556 - 5578 0 359 20-Jan-17 25-Jun-18

A46540CP4-P001.REL.3.4Utility Relocations Complete Sta. 5556 - 5578 0 234 31-Oct-17 05-Oct-18

Dry UtilitiesDry UtilitiesDry Utilities 339 234 28-Jun-16 31-Oct-17 29-Aug-17 05-Oct-18

Relocate EA Cell Tower (Conf # A1-WS1-UT-C4551-9) Sta. 5560+80 - 5561+40Relocate EA Cell Tower (Conf # A1-WS1-UT-C4551-9) Sta. 5560+80 - 5561+40Relocate EA Cell Tower (Conf # A1-WS1-UT-C4551-9) Sta. 5560+80 - 5561+40 339 234 28-Jun-16 31-Oct-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.18Field Verify & Inspection - Conf # A1-WS1-UT-C4551-9 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.18EA Cell Tower - Preparation of Task Pkg - Conf # A1-WS1-UT-C4551-9 60 234 20-Oct-16 18-Jan-17 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.18QA/QC & UAT Review Task Pkg -  Conf # A1-WS1-UT-C4551-9 5 234 19-Jan-17 25-Jan-17 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.18Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A1-WS1-UT-C4551-9 1 234 26-Jan-17 26-Jan-17 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.18CHSRA Review Task Pkg - Conf # A1-WS1-UT-C4551-9 15 234 27-Jan-17 16-Feb-17 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.18Clear Comments for Task Pkg - Conf # A1-WS1-UT-C4551-9 10 234 17-Feb-17 03-Mar-17 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.18Final Task Pkg - Conf # A1-WS1-UT-C4551-9 15 234 06-Mar-17 24-Mar-17 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.18Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A1-WS1-UT-C4551-980 234 27-Mar-17 19-Jul-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.18Utility Civil Works  - Conf # A1-WS1-UT-C4551-9 20 234 20-Jul-17 16-Aug-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.18Utility Installation - Conf # A1-WS1-UT-C4551-9 40 234 17-Aug-17 12-Oct-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.18Connections & Tie-Ins - Conf # A1-WS1-UT-C4551-9 5 234 13-Oct-17 19-Oct-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.18Final Inspection & As-Built Verification -  Conf # A1-WS1-UT-C4551-9 8 234 20-Oct-17 31-Oct-17 26-Sep-18 05-Oct-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4552-12) Sta. 5574+00 - 5581+50Relocate OH Telecom (Conf # A13-WS1-UT-C4552-12) Sta. 5574+00 - 5581+50Relocate OH Telecom (Conf # A13-WS1-UT-C4552-12) Sta. 5574+00 - 5581+50 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.2Field Verify & Inspection - Conf # A13-WS1-UT-C4552-12 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.2OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4552-12 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.2QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4552-12 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.2Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4552-12 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.2CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4552-12 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.2Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4552-12 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.2Final Task Pkg - Conf # A13-WS1-UT-C4552-12 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.2Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4552-1280 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.2Utility Civil Works  - Conf # A13-WS1-UT-C4552-12 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.2Utility Installation - Conf # A13-WS1-UT-C4552-12 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.2Connections & Tie-Ins - Conf # A13-WS1-UT-C4552-12 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.2Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4552-12 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4552-13) Sta. 5568+50 - 5569+25Relocate OH Telecom (Conf # A13-WS1-UT-C4552-13) Sta. 5568+50 - 5569+25Relocate OH Telecom (Conf # A13-WS1-UT-C4552-13) Sta. 5568+50 - 5569+25 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.3Field Verify & Inspection - Conf # A13-WS1-UT-C4552-13 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.3OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4552-13 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.3QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4552-13 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.3Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4552-13 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.3CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4552-13 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.3Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4552-13 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.3Final Task Pkg - Conf # A13-WS1-UT-C4552-13 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.3Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4552-1380 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.3Utility Civil Works  - Conf # A13-WS1-UT-C4552-13 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.3Utility Installation - Conf # A13-WS1-UT-C4552-13 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.3Connections & Tie-Ins - Conf # A13-WS1-UT-C4552-13 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.3Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4552-13 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4551-3) Sta. 5556+30 - 5557+50Relocate OH Power (Conf # G11-WS1-UT-C4551-3) Sta. 5556+30 - 5557+50Relocate OH Power (Conf # G11-WS1-UT-C4551-3) Sta. 5556+30 - 5557+50 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.64Field Verify & Inspection - Conf # G11-WS1-UT-C4551-3 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.64OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4551-3 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.64QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4551-3 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.64Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4551-3 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.64CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4551-3 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.64Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4551-3 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.64Final Task Pkg - Conf # G11-WS1-UT-C4551-3 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18
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ROW Ready for Utility Relocations Sta. 5556 - 5578

Utility Relocations Complete Sta. 5556 - 5578

31-Oct-17, Dry Utilities

31-Oct-17, Relocate EA Cell Tower (Conf # A1-WS1-UT-C4551-9) Sta. 5560+8

Field Verify & Inspection - Conf # A1-WS1-UT-C4551-9

EA Cell Tower - Preparation of Task Pkg - Conf # A1-WS1-UT-C4551-9

QA/QC & UAT Review Task Pkg -  Conf # A1-WS1-UT-C4551-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A1-WS1-UT-C4551-9

CHSRA Review Task Pkg - Conf # A1-WS1-UT-C4551-9

Clear Comments for Task Pkg - Conf # A1-WS1-UT-C4551-9

Final Task Pkg - Conf # A1-WS1-UT-C4551-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A1-WS1-UT-C4551-9

Utility Civil Works  - Conf # A1-WS1-UT-C4551-9

Utility Installation - Conf # A1-WS1-UT-C4551-9

Connections & Tie-Ins - Conf # A1-WS1-UT-C4551-9

Final Inspection & As-Built Verificati on -  Conf # A1-WS1-UT-C4551-9

07-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4552-12) Sta. 5574+00 - 5581+50

Field Verify & Inspection - Conf # A13-WS1-UT-C4552-12

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4552-12

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4552-12

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4552-12

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4552-12

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4552-12

Final Task Pkg - Conf # A13-WS1-UT-C4552-12

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4552-12

Utility Civil Works  - Conf # A13-WS1-UT-C4552-12

Utility Installation - Conf # A13-WS1-UT-C4552-12

Connections & Tie-Ins - Conf # A13-WS1-UT-C4552-12

Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4552-12

07-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4552-13) Sta. 5568+50 - 5569+25

Field Verify & Inspection - Conf # A13-WS1-UT-C4552-13

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4552-13

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4552-13

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4552-13

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4552-13

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4552-13

Final Task Pkg - Conf # A13-WS1-UT-C4552-13

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4552-13

Utility Civil Works  - Conf # A13-WS1-UT-C4552-13

Utility Installation - Conf # A13-WS1-UT-C4552-13

Connections & Tie-Ins - Conf # A13-WS1-UT-C4552-13

Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4552-13

07-Aug-17, Relocate OH Power (Conf # G11-WS1-UT-C4551-3) Sta. 5556+30 -  5557+50

Field Verify & Inspection - Conf # G11-WS1-UT-C4551-3

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4551-3

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4551-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4551-3

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4551-3

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4551-3

Final Task Pkg - Conf # G11-WS1-UT-C4551-3
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CP4-P001.REL.3.4.1.64Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4551-380 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.64Utility Civil Works  - Conf # G11-WS1-UT-C4551-3 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.64Utility Installation - Conf # G11-WS1-UT-C4551-3 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.64Connections & Tie-Ins - Conf # G11-WS1-UT-C4551-3 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.64Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4551-3 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4551-4) Sta. 5556+50 - 5556+50Relocate OH Power (Conf # G11-WS1-UT-C4551-4) Sta. 5556+50 - 5556+50Relocate OH Power (Conf # G11-WS1-UT-C4551-4) Sta. 5556+50 - 5556+50 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.65Field Verify & Inspection - Conf # G11-WS1-UT-C4551-4 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.65OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4551-4 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.65QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4551-4 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.65Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4551-4 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.65CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4551-4 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.65Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4551-4 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.65Final Task Pkg - Conf # G11-WS1-UT-C4551-4 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.65Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4551-480 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.65Utility Civil Works  - Conf # G11-WS1-UT-C4551-4 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.65Utility Installation - Conf # G11-WS1-UT-C4551-4 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.65Connections & Tie-Ins - Conf # G11-WS1-UT-C4551-4 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.65Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4551-4 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4551-5) Sta. 5556+50 - 5556+50Relocate OH Power (Conf # G11-WS1-UT-C4551-5) Sta. 5556+50 - 5556+50Relocate OH Power (Conf # G11-WS1-UT-C4551-5) Sta. 5556+50 - 5556+50 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.66Field Verify & Inspection - Conf # G11-WS1-UT-C4551-5 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.66OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4551-5 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.66QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4551-5 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.66Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4551-5 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.66CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4551-5 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.66Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4551-5 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.66Final Task Pkg - Conf # G11-WS1-UT-C4551-5 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.66Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4551-580 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.66Utility Civil Works  - Conf # G11-WS1-UT-C4551-5 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.66Utility Installation - Conf # G11-WS1-UT-C4551-5 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.66Connections & Tie-Ins - Conf # G11-WS1-UT-C4551-5 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.66Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4551-5 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4551-11) Sta. 5557+50 - 5557+50Relocate OH Power (Conf # G11-WS1-UT-C4551-11) Sta. 5557+50 - 5557+50Relocate OH Power (Conf # G11-WS1-UT-C4551-11) Sta. 5557+50 - 5557+50 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.67Field Verify & Inspection - Conf # G11-WS1-UT-C4551-11 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.67OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4551-11 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.67QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4551-11 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.67Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4551-11 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.67CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4551-11 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.67Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4551-11 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.67Final Task Pkg - Conf # G11-WS1-UT-C4551-11 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.67Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4551-1180 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.67Utility Civil Works  - Conf # G11-WS1-UT-C4551-11 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.67Utility Installation - Conf # G11-WS1-UT-C4551-11 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.67Connections & Tie-Ins - Conf # G11-WS1-UT-C4551-11 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.67Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4551-11 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4552-4) Sta. 5568+50 - 5569+15Relocate OH Power (Conf # G11-WS1-UT-C4552-4) Sta. 5568+50 - 5569+15Relocate OH Power (Conf # G11-WS1-UT-C4552-4) Sta. 5568+50 - 5569+15 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.68Field Verify & Inspection - Conf # G11-WS1-UT-C4552-4 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.68OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4552-4 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.68QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4552-4 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.68Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4552-4 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.68CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4552-4 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18
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Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4551-3

Utility Civil Works  - Conf # G11-WS1-UT-C4551-3

Utility Installation - Conf # G11-WS1-UT-C4551-3

Connections & Tie-Ins - Conf # G11-WS1-UT-C4551-3

Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4551-3

07-Aug-17, Relocate OH Power (Conf # G11-WS1-UT-C4551-4) Sta. 5556+50 -  5556+50

Field Verify & Inspection - Conf # G11-WS1-UT-C4551-4

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4551-4

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4551-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4551-4

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4551-4

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4551-4

Final Task Pkg - Conf # G11-WS1-UT-C4551-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4551-4

Utility Civil Works  - Conf # G11-WS1-UT-C4551-4

Utility Installation - Conf # G11-WS1-UT-C4551-4

Connections & Tie-Ins - Conf # G11-WS1-UT-C4551-4

Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4551-4

07-Aug-17, Relocate OH Power (Conf # G11-WS1-UT-C4551-5) Sta. 5556+50 -  5556+50

Field Verify & Inspection - Conf # G11-WS1-UT-C4551-5

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4551-5

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4551-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4551-5

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4551-5

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4551-5

Final Task Pkg - Conf # G11-WS1-UT-C4551-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4551-5

Utility Civil Works  - Conf # G11-WS1-UT-C4551-5

Utility Installation - Conf # G11-WS1-UT-C4551-5

Connections & Tie-Ins - Conf # G11-WS1-UT-C4551-5

Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4551-5

07-Aug-17, Relocate OH Power (Conf # G11-WS1-UT-C4551-11) Sta. 5557+50 - 5557+50

Field Verify & Inspection - Conf # G11-WS1-UT-C4551-11

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4551-11

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4551-11

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4551-11

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4551-11

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4551-11

Final Task Pkg - Conf # G11-WS1-UT-C4551-11

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4551-11

Utility Civil Works  - Conf # G11-WS1-UT-C4551-11

Utility Installation - Conf # G11-WS1-UT-C4551-11

Connections & Tie-Ins - Conf # G11-WS1-UT-C4551-11

Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4551-11

07-Aug-17, Relocate OH Power (Conf # G11-WS1-UT-C4552-4) Sta. 5568+50 -  5569+15

Field Verify & Inspection - Conf # G11-WS1-UT-C4552-4

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4552-4

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4552-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4552-4

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4552-4
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CP4-P001.REL.3.4.1.68Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4552-4 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.68Final Task Pkg - Conf # G11-WS1-UT-C4552-4 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.68Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4552-480 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.68Utility Civil Works  - Conf # G11-WS1-UT-C4552-4 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.68Utility Installation - Conf # G11-WS1-UT-C4552-4 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.68Connections & Tie-Ins - Conf # G11-WS1-UT-C4552-4 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.68Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4552-4 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4552-5) Sta. 5573+50 - 5574+00Relocate OH Power (Conf # G11-WS1-UT-C4552-5) Sta. 5573+50 - 5574+00Relocate OH Power (Conf # G11-WS1-UT-C4552-5) Sta. 5573+50 - 5574+00 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.69Field Verify & Inspection - Conf # G11-WS1-UT-C4552-5 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.69OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4552-5 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.69QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4552-5 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.69Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4552-5 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.69CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4552-5 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.69Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4552-5 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.69Final Task Pkg - Conf # G11-WS1-UT-C4552-5 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.69Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4552-580 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.69Utility Civil Works  - Conf # G11-WS1-UT-C4552-5 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.69Utility Installation - Conf # G11-WS1-UT-C4552-5 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.69Connections & Tie-Ins - Conf # G11-WS1-UT-C4552-5 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.69Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4552-5 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Relocate UG Gas (Conf # I5-WS1-UT-C4551-6) Sta. 5557+00 - 5557+00Relocate UG Gas (Conf # I5-WS1-UT-C4551-6) Sta. 5557+00 - 5557+00Relocate UG Gas (Conf # I5-WS1-UT-C4551-6) Sta. 5557+00 - 5557+00 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.136Field Verify & Inspection - Conf # I5-WS1-UT-C4551-6 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.136UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4551-6 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.136QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4551-6 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.136Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4551-6 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.136CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4551-6 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.136Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4551-6 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.136Final Task Pkg - Conf # I5-WS1-UT-C4551-6 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.136Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4551-680 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.136Utility Civil Works  - Conf # I5-WS1-UT-C4551-6 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.136Utility Installation - Conf # I5-WS1-UT-C4551-6 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.136Connections & Tie-Ins - Conf # I5-WS1-UT-C4551-6 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.136Final Inspection & As-Built Verification -  Conf # I5-WS1-UT-C4551-6 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Relocate EA Utility Pole (Conf # M30-WS1-UT-C4552-14) Sta. 5575+75 - 5575+75Relocate EA Utility Pole (Conf # M30-WS1-UT-C4552-14) Sta. 5575+75 - 5575+75Relocate EA Utility Pole (Conf # M30-WS1-UT-C4552-14) Sta. 5575+75 - 5575+75 279 294 28-Jun-16 07-Aug-17 29-Aug-17 05-Oct-18

CP4-P001.REL.3.4.1.147Field Verify & Inspection - Conf # M30-WS1-UT-C4552-14 20 294 28-Jun-16 26-Jul-16 29-Aug-17 26-Sep-17

CP4-P001.REL.3.4.1.147EA Util ity Pole - Preparation of Task Pkg - Conf # M30-WS1-UT-C4552-14 60 294 27-Jul-16 19-Oct-16 27-Sep-17 21-Dec-17

CP4-P001.REL.3.4.1.147QA/QC & UAT Review Task Pkg -  Conf # M30-WS1-UT-C4552-14 5 294 20-Oct-16 26-Oct-16 22-Dec-17 29-Dec-17

CP4-P001.REL.3.4.1.147Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-WS1-UT-C4552-14 1 294 27-Oct-16 27-Oct-16 02-Jan-18 02-Jan-18

CP4-P001.REL.3.4.1.147CHSRA Review Task Pkg - Conf # M30-WS1-UT-C4552-14 15 294 28-Oct-16 17-Nov-16 03-Jan-18 24-Jan-18

CP4-P001.REL.3.4.1.147Clear Comments for Task Pkg - Conf # M30-WS1-UT-C4552-14 10 294 18-Nov-16 05-Dec-16 25-Jan-18 07-Feb-18

CP4-P001.REL.3.4.1.147Final Task Pkg - Conf # M30-WS1-UT-C4552-14 15 294 06-Dec-16 27-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.1.147Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-WS1-UT-C4552-1480 294 28-Dec-16 24-Apr-17 02-Mar-18 22-Jun-18

CP4-P001.REL.3.4.1.147Utility Civil Works  - Conf # M30-WS1-UT-C4552-14 20 294 25-Apr-17 22-May-17 25-Jun-18 23-Jul-18

CP4-P001.REL.3.4.1.147Utility Installation - Conf # M30-WS1-UT-C4552-14 40 294 23-May-17 19-Jul-17 24-Jul-18 18-Sep-18

CP4-P001.REL.3.4.1.147Connections & Tie-Ins - Conf # M30-WS1-UT-C4552-14 5 294 20-Jul-17 26-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.1.147Final Inspection & As-Built Verification -  Conf # M30-WS1-UT-C4552-14 8 294 27-Jul-17 07-Aug-17 26-Sep-18 05-Oct-18

Wet Utilit iesWet Utilit iesWet Utilit ies 264 309 28-Jun-16 17-Jul-17 15-Nov-17 05-Oct-18

Relocate 4" Water (Conf # C31-WS1-UT-C4551-1) Sta. 5557+65 - 5557+65Relocate 4" Water (Conf # C31-WS1-UT-C4551-1) Sta. 5557+65 - 5557+65Relocate 4" Water (Conf # C31-WS1-UT-C4551-1) Sta. 5557+65 - 5557+65 254 319 28-Jun-16 30-Jun-17 15-Dec-17 05-Oct-18

CP4-P001.REL.3.4.2.4Field Verify & Inspection - Conf # C31-WS1-UT-C4551-1 20 369 28-Jun-16 26-Jul-16 15-Dec-17 16-Jan-18

CP4-P001.REL.3.4.2.44" Water - Preparati on of Task Pkg - Conf # C31-WS1-UT-C4551-1 30 319 06-Oct-16 16-Nov-16 17-Jan-18 28-Feb-18
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Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4552-4

Final Task Pkg - Conf # G11-WS1-UT-C4552-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4552-4

Utility Civil Works  - Conf # G11-WS1-UT-C4552-4

Utility Installation - Conf # G11-WS1-UT-C4552-4

Connections & Tie-Ins - Conf # G11-WS1-UT-C4552-4

Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4552-4

07-Aug-17, Relocate OH Power (Conf # G11-WS1-UT-C4552-5) Sta. 5573+50 -  5574+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4552-5

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4552-5

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4552-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4552-5

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4552-5

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4552-5

Final Task Pkg - Conf # G11-WS1-UT-C4552-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4552-5

Utility Civil Works  - Conf # G11-WS1-UT-C4552-5

Utility Installation - Conf # G11-WS1-UT-C4552-5

Connections & Tie-Ins - Conf # G11-WS1-UT-C4552-5

Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4552-5

07-Aug-17, Relocate UG Gas (Conf # I5-WS1-UT-C4551-6) Sta. 5557+00 - 5557+00

Field Verify & Inspection - Conf # I5-WS1-UT-C4551-6

UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4551-6

QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4551-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4551-6

CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4551-6

Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4551-6

Final Task Pkg - Conf # I5-WS1-UT-C4551-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4551-6

Utility Civil Works  - Conf # I5-WS1-UT-C4551-6

Utility Installation - Conf # I5-WS1-UT-C4551-6

Connections & Tie-Ins - Conf # I5-WS1-UT-C4551-6

Final Inspection & As-Built Verification -  Conf # I5-WS1-UT-C4551-6

07-Aug-17, Relocate EA Utili ty Pole (Conf # M30-WS1-UT-C4552-14) Sta. 5575+75 - 5575+75

Field Verify & Inspection - Conf # M30-WS1-UT-C4552-14

EA Util ity Pole - Preparation of Task Pkg - Conf # M30-WS1-UT-C4552-14

QA/QC & UAT Review Task Pkg -  Conf # M30-WS1-UT-C4552-14

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-WS1-UT-C4552-14

CHSRA Review Task Pkg - Conf # M30-WS1-UT-C4552-14

Clear Comments for Task Pkg - Conf # M30-WS1-UT-C4552-14

Final Task Pkg - Conf # M30-WS1-UT-C4552-14

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-WS1-UT-C4552-14

Utility Civil Works  - Conf # M30-WS1-UT-C4552-14

Utility Installation - Conf # M30-WS1-UT-C4552-14

Connections & Tie-Ins - Conf # M30-WS1-UT-C4552-14

Final Inspection & As-Built Verification -  Conf # M30-WS1-UT-C4552-14

17-Jul-17, Wet Utilities

30-Jun-17, Relocate 4" Water  (Conf # C31-WS1-UT-C4551-1) Sta. 5557+65 - 5557+65

Field Verify & Inspection - Conf # C31-WS1-UT-C4551-1

4" Water - Preparati on of Task Pkg - Conf # C31-WS1-UT-C4551-1

CHSR Construction Package CP4
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CP4-P001.REL.3.4.2.4QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4551-1 5 319 17-Nov-16 23-Nov-16 01-Mar-18 07-Mar-18

CP4-P001.REL.3.4.2.4Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4551-1 1 319 28-Nov-16 28-Nov-16 08-Mar-18 08-Mar-18

CP4-P001.REL.3.4.2.4CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4551-1 15 319 29-Nov-16 19-Dec-16 09-Mar-18 29-Mar-18

CP4-P001.REL.3.4.2.4Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4551-1 20 319 20-Dec-16 19-Jan-17 30-Mar-18 26-Apr-18

CP4-P001.REL.3.4.2.4Final Task Pkg - Conf # C31-WS1-UT-C4551-1 20 319 20-Jan-17 16-Feb-17 27-Apr-18 24-May-18

CP4-P001.REL.3.4.2.4Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4551-160 319 17-Feb-17 15-May-17 25-May-18 20-Aug-18

CP4-P001.REL.3.4.2.4Utility Civil Works  - Conf # C31-WS1-UT-C4551-1 20 319 16-May-17 13-Jun-17 21-Aug-18 18-Sep-18

CP4-P001.REL.3.4.2.4Utility Installation - Conf # C31-WS1-UT-C4551-1 20 319 16-May-17 13-Jun-17 21-Aug-18 18-Sep-18

CP4-P001.REL.3.4.2.4Connections & Tie-Ins - Conf # C31-WS1-UT-C4551-1 5 319 14-Jun-17 20-Jun-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.2.4Final Inspection & As-Built Verification -  Conf # C31-WS1-UT-C4551-1 8 319 21-Jun-17 30-Jun-17 26-Sep-18 05-Oct-18

Remove 8" Sewer (Conf # C20-WS1-UT-C4552-1) Sta. 5569+50 - 5569+50Remove 8" Sewer (Conf # C20-WS1-UT-C4552-1) Sta. 5569+50 - 5569+50Remove 8" Sewer (Conf # C20-WS1-UT-C4552-1) Sta. 5569+50 - 5569+50 264 309 28-Jun-16 17-Jul-17 15-Nov-17 05-Oct-18

CP4-P001.REL.3.4.2.24Field Verify & Inspection - Conf # C20-WS1-UT-C4552-1 20 349 28-Jun-16 26-Jul-16 15-Nov-17 14-Dec-17

CP4-P001.REL.3.4.2.24Sewer - Preparation of Task  Pkg -  Conf # C20-WS1-UT-C4552-1 30 309 22-Sep-16 02-Nov-16 15-Dec-17 30-Jan-18

CP4-P001.REL.3.4.2.24QA/QC & UAT Review Task Pkg -  Conf # C20-WS1-UT-C4552-1 5 309 03-Nov-16 09-Nov-16 31-Jan-18 06-Feb-18

CP4-P001.REL.3.4.2.24Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C20-WS1-UT-C4552-1 1 309 10-Nov-16 10-Nov-16 07-Feb-18 07-Feb-18

CP4-P001.REL.3.4.2.24CHSRA Review Task Pkg - Conf # C20-WS1-UT-C4552-1 15 309 11-Nov-16 05-Dec-16 08-Feb-18 01-Mar-18

CP4-P001.REL.3.4.2.24Clear Comments for Task Pkg - Conf # C20-WS1-UT-C4552-1 20 309 06-Dec-16 04-Jan-17 02-Mar-18 29-Mar-18

CP4-P001.REL.3.4.2.24Final Task Pkg - Conf # C20-WS1-UT-C4552-1 20 309 05-Jan-17 02-Feb-17 30-Mar-18 26-Apr-18

CP4-P001.REL.3.4.2.24Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C20-WS1-UT-C4552-160 309 03-Feb-17 01-May-17 27-Apr-18 23-Jul-18

CP4-P001.REL.3.4.2.24Utility Civil Works  - Conf # C20-WS1-UT-C4552-1 20 309 02-May-17 30-May-17 24-Jul-18 20-Aug-18

CP4-P001.REL.3.4.2.24Utility Installation - Conf # C20-WS1-UT-C4552-1 20 309 31-May-17 27-Jun-17 21-Aug-18 18-Sep-18

CP4-P001.REL.3.4.2.24Connections & Tie-Ins - Conf # C20-WS1-UT-C4552-1 5 309 28-Jun-17 05-Jul-17 19-Sep-18 25-Sep-18

CP4-P001.REL.3.4.2.24Final Inspection & As-Built Verification -  Conf # C20-WS1-UT-C4552-1 8 309 06-Jul-17 17-Jul-17 26-Sep-18 05-Oct-18

Relocations - 6th Str to Poso (Sta. 5578 - 5605)Relocations - 6th Str to Poso (Sta. 5578 - 5605)Relocations - 6th Str to Poso (Sta. 5578 - 5605) 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

A46550CP4-P001.REL.3.2ROW Ready for Utility Relocations Sta. 5578 - 5806 0 289 20-Jan-17 16-Mar-18

A46560CP4-P001.REL.3.2Utility Relocations Complete Sta. 5578 - 5806 0 179 07-Nov-17 26-Jul-18

Dry UtilitiesDry UtilitiesDry Utilities 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

Relocate UG Gas (Conf # I5-WS1-UT-C4552-9) Sta. 5578+75 - 5578+75Relocate UG Gas (Conf # I5-WS1-UT-C4552-9) Sta. 5578+75 - 5578+75Relocate UG Gas (Conf # I5-WS1-UT-C4552-9) Sta. 5578+75 - 5578+75 314 209 28-Jun-16 26-Sep-17 12-Jun-17 26-Jul-18

CP4-P001.REL.3.2.1.137Field Verify & Inspection - Conf # I5-WS1-UT-C4552-9 20 239 28-Jun-16 26-Jul-16 12-Jun-17 10-Jul-17

CP4-P001.REL.3.2.1.137UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4552-9 40 209 08-Sep-16 02-Nov-16 11-Jul-17 05-Sep-17

CP4-P001.REL.3.2.1.137QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4552-9 5 209 03-Nov-16 09-Nov-16 06-Sep-17 12-Sep-17

CP4-P001.REL.3.2.1.137Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4552-9 1 209 10-Nov-16 10-Nov-16 13-Sep-17 13-Sep-17

CP4-P001.REL.3.2.1.137CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4552-9 15 209 11-Nov-16 05-Dec-16 14-Sep-17 04-Oct-17

CP4-P001.REL.3.2.1.137Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4552-9 10 209 06-Dec-16 19-Dec-16 05-Oct-17 18-Oct-17

CP4-P001.REL.3.2.1.137Final Task Pkg - Conf # I5-WS1-UT-C4552-9 20 209 20-Dec-16 19-Jan-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.137Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4552-980 209 20-Jan-17 15-May-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.137Utility Civil Works  - Conf # I5-WS1-UT-C4552-9 20 209 16-May-17 13-Jun-17 16-Mar-18 12-Apr-18

CP4-P001.REL.3.2.1.137Utility Installation - Conf # I5-WS1-UT-C4552-9 60 209 14-Jun-17 07-Sep-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.137Connections & Tie-Ins - Conf # I5-WS1-UT-C4552-9 5 209 08-Sep-17 14-Sep-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.137Final Inspection & As-Built Verification -  Conf # I5-WS1-UT-C4552-9 8 209 15-Sep-17 26-Sep-17 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-WS1-UT-C4700-1) Sta. 5598+00Relocate OH Power (Conf # G11-WS1-UT-C4700-1) Sta. 5598+00Relocate OH Power (Conf # G11-WS1-UT-C4700-1) Sta. 5598+00 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.111Field Verify & Inspection - Conf # G11-WS1-UT-C4700-1 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.2.1.111OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4700-1 90 179 27-Jul-16 02-Dec-16 14-Apr-17 21-Aug-17

CP4-P001.REL.3.2.1.111QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4700-1 5 179 05-Dec-16 09-Dec-16 22-Aug-17 28-Aug-17

CP4-P001.REL.3.2.1.111Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4700-1 1 179 12-Dec-16 12-Dec-16 29-Aug-17 29-Aug-17

CP4-P001.REL.3.2.1.111CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4700-1 15 179 13-Dec-16 04-Jan-17 30-Aug-17 20-Sep-17

CP4-P001.REL.3.2.1.111Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4700-1 20 179 05-Jan-17 02-Feb-17 21-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.111Final Task Pkg - Conf # G11-WS1-UT-C4700-1 20 179 03-Feb-17 03-Mar-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.111Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4700-180 179 06-Mar-17 27-Jun-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.111Utility Civil Works  - Conf # G11-WS1-UT-C4700-1 20 179 28-Jun-17 26-Jul-17 16-Mar-18 12-Apr-18
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QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4551-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4551-1

CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4551-1

Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4551-1

Final Task Pkg - Conf # C31-WS1-UT-C4551-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4551-1

Utility Civil Works  - Conf # C31-WS1-UT-C4551-1

Utility Installation - Conf # C31-WS1-UT-C4551-1

Connections & Tie-Ins - Conf # C31-WS1-UT-C4551-1

Final Inspection & As-Built Verificati on -  Conf # C31-WS1-UT-C4551-1

17-Jul-17, Remove 8" Sewer (Conf # C20-WS1-UT-C4552-1) Sta. 5569+50 - 5569+50

Field Verify & Inspection - Conf # C20-WS1-UT-C4552-1

Sewer - Preparation of Task  Pkg -  Conf # C20-WS1-UT-C4552-1

QA/QC & UAT Review Task Pkg -  Conf # C20-WS1-UT-C4552-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C20-WS1-UT-C4552-1

CHSRA Review Task Pkg - Conf # C20-WS1-UT-C4552-1

Clear Comments for Task Pkg - Conf # C20-WS1-UT-C4552-1

Final Task Pkg - Conf # C20-WS1-UT-C4552-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C20-WS1-UT-C4552-1

Utility Civil Works  - Conf # C20-WS1-UT-C4552-1

Utility Installation - Conf # C20-WS1-UT-C4552-1

Connections & Tie-Ins - Conf # C20-WS1-UT-C4552-1

Final Inspection & As-Built Verificati on -  Conf # C20-WS1-UT-C4552-1

07-Nov-17, Relocations - 6th Str to Poso (Sta. 5578 - 5605)

ROW Ready for Utility Relocations Sta. 5578 - 5806

Utility Relocations Complete Sta. 5578 - 5806

07-Nov-17, Dry Utili ties

26-Sep-17, Relocate UG Gas (Conf # I5-WS1-UT-C4552-9) Sta. 5578+75 - 5578+75

Field Verify & Inspection - Conf # I5-WS1-UT-C4552-9

UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4552-9

QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4552-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4552-9

CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4552-9

Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4552-9

Final Task Pkg - Conf # I5-WS1-UT-C4552-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4552-9

Utility Civil Works  - Conf # I5-WS1-UT-C4552-9

Utility Installation - Conf # I5-WS1-UT-C4552-9

Connections & Tie-Ins - Conf # I5-WS1-UT-C4552-9

Final Inspection & As-Built Verificati on -  Conf # I5-WS1-UT-C4552-9

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4700-1) Sta. 5598+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4700-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4700-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4700-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4700-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4700-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4700-1

Final Task Pkg - Conf # G11-WS1-UT-C4700-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4700-1

Utili ty Civil Works  - Conf # G11-WS1-UT-C4700-1

CHSR Construction Package CP4
 

 

      

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 64 of 125  



Activity ID WBS Activity Name Original
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Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.3.2.1.111Utility Installation - Conf # G11-WS1-UT-C4700-1 60 179 27-Jul-17 19-Oct-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.111Connections & Tie-Ins - Conf # G11-WS1-UT-C4700-1 5 179 20-Oct-17 26-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.111Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4700-1 8 179 27-Oct-17 07-Nov-17 17-Jul-18 26-Jul-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4552-11) Sta. 5579+90 - 5579+90Relocate UG Telecom (Conf # A27-WS1-UT-C4552-11) Sta. 5579+90 - 5579+90Relocate UG Telecom (Conf # A27-WS1-UT-C4552-11) Sta. 5579+90 - 5579+90 334 189 28-Jun-16 24-Oct-17 30-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.1Field Verify & Inspection - Conf # A27-WS1-UT-C4552-11 20 189 28-Jun-16 26-Jul-16 30-Mar-17 27-Apr-17

CP4-P001.REL.3.2.1.1UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4552-11 100 189 27-Jul-16 16-Dec-16 28-Apr-17 19-Sep-17

CP4-P001.REL.3.2.1.1QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4552-11 5 189 19-Dec-16 23-Dec-16 20-Sep-17 26-Sep-17

CP4-P001.REL.3.2.1.1Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4552-11 1 189 27-Dec-16 27-Dec-16 27-Sep-17 27-Sep-17

CP4-P001.REL.3.2.1.1CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4552-11 15 189 28-Dec-16 19-Jan-17 28-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.1Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4552-11 20 189 20-Jan-17 16-Feb-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.1Final Task Pkg - Conf # A27-WS1-UT-C4552-11 20 189 17-Feb-17 17-Mar-17 16-Nov-17 15-Dec-17

CP4-P001.REL.3.2.1.1Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4552-1180 189 20-Mar-17 12-Jul-17 18-Dec-17 12-Apr-18

CP4-P001.REL.3.2.1.1Utility Civil Works  - Conf # A27-WS1-UT-C4552-11 20 189 13-Jul-17 09-Aug-17 13-Apr-18 10-May-18

CP4-P001.REL.3.2.1.1Utility Installation - Conf # A27-WS1-UT-C4552-11 40 189 10-Aug-17 05-Oct-17 11-May-18 09-Jul-18

CP4-P001.REL.3.2.1.1Connections & Tie-Ins - Conf # A27-WS1-UT-C4552-11 5 189 06-Oct-17 12-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.1Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4552-11 8 189 13-Oct-17 24-Oct-17 17-Jul-18 26-Jul-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4553-10) Sta. 5583+00 - 5583+50Relocate OH Telecom (Conf # A13-WS1-UT-C4553-10) Sta. 5583+00 - 5583+50Relocate OH Telecom (Conf # A13-WS1-UT-C4553-10) Sta. 5583+00 - 5583+50 334 189 28-Jun-16 24-Oct-17 30-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.19Field Verify & Inspection - Conf # A13-WS1-UT-C4553-10 20 189 28-Jun-16 26-Jul-16 30-Mar-17 27-Apr-17

CP4-P001.REL.3.2.1.19OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4553-10 100 189 27-Jul-16 16-Dec-16 28-Apr-17 19-Sep-17

CP4-P001.REL.3.2.1.19QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4553-10 5 189 19-Dec-16 23-Dec-16 20-Sep-17 26-Sep-17

CP4-P001.REL.3.2.1.19Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4553-10 1 189 27-Dec-16 27-Dec-16 27-Sep-17 27-Sep-17

CP4-P001.REL.3.2.1.19CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4553-10 15 189 28-Dec-16 19-Jan-17 28-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.19Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4553-10 20 189 20-Jan-17 16-Feb-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.19Final Task Pkg - Conf # A13-WS1-UT-C4553-10 20 189 17-Feb-17 17-Mar-17 16-Nov-17 15-Dec-17

CP4-P001.REL.3.2.1.19Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4553-1080 189 20-Mar-17 12-Jul-17 18-Dec-17 12-Apr-18

CP4-P001.REL.3.2.1.19Utility Civil Works  - Conf # A13-WS1-UT-C4553-10 20 189 13-Jul-17 09-Aug-17 13-Apr-18 10-May-18

CP4-P001.REL.3.2.1.19Utility Installation - Conf # A13-WS1-UT-C4553-10 40 189 10-Aug-17 05-Oct-17 11-May-18 09-Jul-18

CP4-P001.REL.3.2.1.19Connections & Tie-Ins - Conf # A13-WS1-UT-C4553-10 5 189 06-Oct-17 12-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.19Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4553-10 8 189 13-Oct-17 24-Oct-17 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-WS1-UT-C4552-6) Sta. 5578+25 - 5578+25Relocate OH Power (Conf # G11-WS1-UT-C4552-6) Sta. 5578+25 - 5578+25Relocate OH Power (Conf # G11-WS1-UT-C4552-6) Sta. 5578+25 - 5578+25 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.70Field Verify & Inspection - Conf # G11-WS1-UT-C4552-6 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.2.1.70OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4552-6 90 179 27-Jul-16 02-Dec-16 14-Apr-17 21-Aug-17

CP4-P001.REL.3.2.1.70QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4552-6 5 179 05-Dec-16 09-Dec-16 22-Aug-17 28-Aug-17

CP4-P001.REL.3.2.1.70Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4552-6 1 179 12-Dec-16 12-Dec-16 29-Aug-17 29-Aug-17

CP4-P001.REL.3.2.1.70CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4552-6 15 179 13-Dec-16 04-Jan-17 30-Aug-17 20-Sep-17

CP4-P001.REL.3.2.1.70Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4552-6 20 179 05-Jan-17 02-Feb-17 21-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.70Final Task Pkg - Conf # G11-WS1-UT-C4552-6 20 179 03-Feb-17 03-Mar-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.70Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4552-680 179 06-Mar-17 27-Jun-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.70Utility Civil Works  - Conf # G11-WS1-UT-C4552-6 20 179 28-Jun-17 26-Jul-17 16-Mar-18 12-Apr-18

CP4-P001.REL.3.2.1.70Utility Installation - Conf # G11-WS1-UT-C4552-6 60 179 27-Jul-17 19-Oct-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.70Connections & Tie-Ins - Conf # G11-WS1-UT-C4552-6 5 179 20-Oct-17 26-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.70Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4552-6 8 179 27-Oct-17 07-Nov-17 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-WS1-UT-C4552-7) Sta. 5578+50 - 5581+00Relocate OH Power (Conf # G11-WS1-UT-C4552-7) Sta. 5578+50 - 5581+00Relocate OH Power (Conf # G11-WS1-UT-C4552-7) Sta. 5578+50 - 5581+00 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.71Field Verify & Inspection - Conf # G11-WS1-UT-C4552-7 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.2.1.71OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4552-7 90 179 27-Jul-16 02-Dec-16 14-Apr-17 21-Aug-17

CP4-P001.REL.3.2.1.71QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4552-7 5 179 05-Dec-16 09-Dec-16 22-Aug-17 28-Aug-17

CP4-P001.REL.3.2.1.71Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4552-7 1 179 12-Dec-16 12-Dec-16 29-Aug-17 29-Aug-17

CP4-P001.REL.3.2.1.71CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4552-7 15 179 13-Dec-16 04-Jan-17 30-Aug-17 20-Sep-17

CP4-P001.REL.3.2.1.71Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4552-7 20 179 05-Jan-17 02-Feb-17 21-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.71Final Task Pkg - Conf # G11-WS1-UT-C4552-7 20 179 03-Feb-17 03-Mar-17 19-Oct-17 15-Nov-17
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Utili ty Installation - Conf # G11-WS1-UT-C4700-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4700-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4700-1

24-Oct-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4552-11) Sta. 5579+9

Field Verify & Inspection - Conf # A27-WS1-UT-C4552-11

UG Telecom -  Preparati on of Task Pkg - Conf # A27-WS1-UT-C4552-11

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4552-11

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4552-11

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4552-11

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4552-11

Final Task Pkg - Conf # A27-WS1-UT-C4552-11

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4552-11

Utility Civil Works  - Conf # A27-WS1-UT-C4552-11

Utility Installation - Conf # A27-WS1-UT-C4552-11

Connections & Tie-Ins - Conf # A27-WS1-UT-C4552-11

Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4552-11

24-Oct-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4553-10) Sta. 5583+0

Field Verify & Inspection - Conf # A13-WS1-UT-C4553-10

OH Telecom -  Preparati on of Task Pkg - Conf # A13-WS1-UT-C4553-10

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4553-10

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4553-10

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4553-10

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4553-10

Final Task Pkg - Conf # A13-WS1-UT-C4553-10

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4553-10

Utility Civil Works  - Conf # A13-WS1-UT-C4553-10

Utility Installation - Conf # A13-WS1-UT-C4553-10

Connections & Tie-Ins - Conf # A13-WS1-UT-C4553-10

Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4553-10

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4552-6) Sta. 5578+2

Field Verify & Inspection - Conf # G11-WS1-UT-C4552-6

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4552-6

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4552-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4552-6

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4552-6

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4552-6

Final Task Pkg - Conf # G11-WS1-UT-C4552-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4552-6

Utili ty Civil Works  - Conf # G11-WS1-UT-C4552-6

Utili ty Installation - Conf # G11-WS1-UT-C4552-6

Connections & Tie-Ins - Conf # G11-WS1-UT-C4552-6

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4552-6

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4552-7) Sta. 5578+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4552-7

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4552-7

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4552-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4552-7

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4552-7

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4552-7

Final Task Pkg - Conf # G11-WS1-UT-C4552-7
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CP4-P001.REL.3.2.1.71Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4552-780 179 06-Mar-17 27-Jun-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.71Utility Civil Works  - Conf # G11-WS1-UT-C4552-7 20 179 28-Jun-17 26-Jul-17 16-Mar-18 12-Apr-18

CP4-P001.REL.3.2.1.71Utility Installation - Conf # G11-WS1-UT-C4552-7 60 179 27-Jul-17 19-Oct-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.71Connections & Tie-Ins - Conf # G11-WS1-UT-C4552-7 5 179 20-Oct-17 26-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.71Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4552-7 8 179 27-Oct-17 07-Nov-17 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-WS1-UT-C4553-1) Sta. 5592+75 - 5592+75Relocate OH Power (Conf # G11-WS1-UT-C4553-1) Sta. 5592+75 - 5592+75Relocate OH Power (Conf # G11-WS1-UT-C4553-1) Sta. 5592+75 - 5592+75 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.72Field Verify & Inspection - Conf # G11-WS1-UT-C4553-1 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.2.1.72OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4553-1 90 179 27-Jul-16 02-Dec-16 14-Apr-17 21-Aug-17

CP4-P001.REL.3.2.1.72QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4553-1 5 179 05-Dec-16 09-Dec-16 22-Aug-17 28-Aug-17

CP4-P001.REL.3.2.1.72Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4553-1 1 179 12-Dec-16 12-Dec-16 29-Aug-17 29-Aug-17

CP4-P001.REL.3.2.1.72CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4553-1 15 179 13-Dec-16 04-Jan-17 30-Aug-17 20-Sep-17

CP4-P001.REL.3.2.1.72Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4553-1 20 179 05-Jan-17 02-Feb-17 21-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.72Final Task Pkg - Conf # G11-WS1-UT-C4553-1 20 179 03-Feb-17 03-Mar-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.72Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4553-180 179 06-Mar-17 27-Jun-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.72Utility Civil Works  - Conf # G11-WS1-UT-C4553-1 20 179 28-Jun-17 26-Jul-17 16-Mar-18 12-Apr-18

CP4-P001.REL.3.2.1.72Utility Installation - Conf # G11-WS1-UT-C4553-1 60 179 27-Jul-17 19-Oct-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.72Connections & Tie-Ins - Conf # G11-WS1-UT-C4553-1 5 179 20-Oct-17 26-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.72Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4553-1 8 179 27-Oct-17 07-Nov-17 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-WS1-UT-C4553-2) Sta. 5592+75 - 5597+00Relocate OH Power (Conf # G11-WS1-UT-C4553-2) Sta. 5592+75 - 5597+00Relocate OH Power (Conf # G11-WS1-UT-C4553-2) Sta. 5592+75 - 5597+00 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.73Field Verify & Inspection - Conf # G11-WS1-UT-C4553-2 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.2.1.73OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4553-2 90 179 27-Jul-16 02-Dec-16 14-Apr-17 21-Aug-17

CP4-P001.REL.3.2.1.73QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4553-2 5 179 05-Dec-16 09-Dec-16 22-Aug-17 28-Aug-17

CP4-P001.REL.3.2.1.73Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4553-2 1 179 12-Dec-16 12-Dec-16 29-Aug-17 29-Aug-17

CP4-P001.REL.3.2.1.73CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4553-2 15 179 13-Dec-16 04-Jan-17 30-Aug-17 20-Sep-17

CP4-P001.REL.3.2.1.73Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4553-2 20 179 05-Jan-17 02-Feb-17 21-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.73Final Task Pkg - Conf # G11-WS1-UT-C4553-2 20 179 03-Feb-17 03-Mar-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.73Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4553-280 179 06-Mar-17 27-Jun-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.73Utility Civil Works  - Conf # G11-WS1-UT-C4553-2 20 179 28-Jun-17 26-Jul-17 16-Mar-18 12-Apr-18

CP4-P001.REL.3.2.1.73Utility Installation - Conf # G11-WS1-UT-C4553-2 60 179 27-Jul-17 19-Oct-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.73Connections & Tie-Ins - Conf # G11-WS1-UT-C4553-2 5 179 20-Oct-17 26-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.73Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4553-2 8 179 27-Oct-17 07-Nov-17 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-WS1-UT-C4554-9) Sta. 5597+00 - 5612+50Relocate OH Power (Conf # G11-WS1-UT-C4554-9) Sta. 5597+00 - 5612+50Relocate OH Power (Conf # G11-WS1-UT-C4554-9) Sta. 5597+00 - 5612+50 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.75Field Verify & Inspection - Conf # G11-WS1-UT-C4554-9 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.2.1.75OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-9 90 179 27-Jul-16 02-Dec-16 14-Apr-17 21-Aug-17

CP4-P001.REL.3.2.1.75QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-9 5 179 05-Dec-16 09-Dec-16 22-Aug-17 28-Aug-17

CP4-P001.REL.3.2.1.75Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-9 1 179 12-Dec-16 12-Dec-16 29-Aug-17 29-Aug-17

CP4-P001.REL.3.2.1.75CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-9 15 179 13-Dec-16 04-Jan-17 30-Aug-17 20-Sep-17

CP4-P001.REL.3.2.1.75Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-9 20 179 05-Jan-17 02-Feb-17 21-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.75Final Task Pkg - Conf # G11-WS1-UT-C4554-9 20 179 03-Feb-17 03-Mar-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.75Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-980 179 06-Mar-17 27-Jun-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.75Utility Civil Works  - Conf # G11-WS1-UT-C4554-9 20 179 28-Jun-17 26-Jul-17 16-Mar-18 12-Apr-18

CP4-P001.REL.3.2.1.75Utility Installation - Conf # G11-WS1-UT-C4554-9 60 179 27-Jul-17 19-Oct-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.75Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-9 5 179 20-Oct-17 26-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.75Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4554-9 8 179 27-Oct-17 07-Nov-17 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-WS1-UT-C4554-12) Sta. 5597+00 - 5600+25Relocate OH Power (Conf # G11-WS1-UT-C4554-12) Sta. 5597+00 - 5600+25Relocate OH Power (Conf # G11-WS1-UT-C4554-12) Sta. 5597+00 - 5600+25 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.77Field Verify & Inspection - Conf # G11-WS1-UT-C4554-12 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.2.1.77OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-12 90 179 27-Jul-16 02-Dec-16 14-Apr-17 21-Aug-17

CP4-P001.REL.3.2.1.77QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-12 5 179 05-Dec-16 09-Dec-16 22-Aug-17 28-Aug-17

CP4-P001.REL.3.2.1.77Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-12 1 179 12-Dec-16 12-Dec-16 29-Aug-17 29-Aug-17

CP4-P001.REL.3.2.1.77CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-12 15 179 13-Dec-16 04-Jan-17 30-Aug-17 20-Sep-17
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2016 2017 2018 2019

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4552-7

Utili ty Civil Works  - Conf # G11-WS1-UT-C4552-7

Utili ty Installation - Conf # G11-WS1-UT-C4552-7

Connections & Tie-Ins - Conf # G11-WS1-UT-C4552-7

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4552-7

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4553-1) Sta. 5592+7

Field Verify & Inspection - Conf # G11-WS1-UT-C4553-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4553-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4553-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4553-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4553-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4553-1

Final Task Pkg - Conf # G11-WS1-UT-C4553-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4553-1

Utili ty Civil Works  - Conf # G11-WS1-UT-C4553-1

Utili ty Installation - Conf # G11-WS1-UT-C4553-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4553-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4553-1

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4553-2) Sta. 5592+7

Field Verify & Inspection - Conf # G11-WS1-UT-C4553-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4553-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4553-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4553-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4553-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4553-2

Final Task Pkg - Conf # G11-WS1-UT-C4553-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4553-2

Utili ty Civil Works  - Conf # G11-WS1-UT-C4553-2

Utili ty Installation - Conf # G11-WS1-UT-C4553-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4553-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4553-2

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4554-9) Sta. 5597+0

Field Verify & Inspection - Conf # G11-WS1-UT-C4554-9

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-9

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-9

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-9

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-9

Final Task Pkg - Conf # G11-WS1-UT-C4554-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-9

Utili ty Civil Works  - Conf # G11-WS1-UT-C4554-9

Utili ty Installation - Conf # G11-WS1-UT-C4554-9

Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-9

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4554-9

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4554-12) Sta. 5597+

Field Verify & Inspection - Conf # G11-WS1-UT-C4554-12

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-12

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-12

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-12

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-12
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CP4-P001.REL.3.2.1.77Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-12 20 179 05-Jan-17 02-Feb-17 21-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.77Final Task Pkg - Conf # G11-WS1-UT-C4554-12 20 179 03-Feb-17 03-Mar-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.77Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-1280 179 06-Mar-17 27-Jun-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.77Utility Civil Works  - Conf # G11-WS1-UT-C4554-12 20 179 28-Jun-17 26-Jul-17 16-Mar-18 12-Apr-18

CP4-P001.REL.3.2.1.77Utility Installation - Conf # G11-WS1-UT-C4554-12 60 179 27-Jul-17 19-Oct-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.77Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-12 5 179 20-Oct-17 26-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.77Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4554-12 8 179 27-Oct-17 07-Nov-17 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-WS1-UT-C4554-13) Sta. 5597+00 - 5600+25Relocate OH Power (Conf # G11-WS1-UT-C4554-13) Sta. 5597+00 - 5600+25Relocate OH Power (Conf # G11-WS1-UT-C4554-13) Sta. 5597+00 - 5600+25 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.78Field Verify & Inspection - Conf # G11-WS1-UT-C4554-13 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.2.1.78OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-13 90 179 27-Jul-16 02-Dec-16 14-Apr-17 21-Aug-17

CP4-P001.REL.3.2.1.78QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-13 5 179 05-Dec-16 09-Dec-16 22-Aug-17 28-Aug-17

CP4-P001.REL.3.2.1.78Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-13 1 179 12-Dec-16 12-Dec-16 29-Aug-17 29-Aug-17

CP4-P001.REL.3.2.1.78CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-13 15 179 13-Dec-16 04-Jan-17 30-Aug-17 20-Sep-17

CP4-P001.REL.3.2.1.78Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-13 20 179 05-Jan-17 02-Feb-17 21-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.78Final Task Pkg - Conf # G11-WS1-UT-C4554-13 20 179 03-Feb-17 03-Mar-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.78Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-1380 179 06-Mar-17 27-Jun-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.78Utility Civil Works  - Conf # G11-WS1-UT-C4554-13 20 179 28-Jun-17 26-Jul-17 16-Mar-18 12-Apr-18

CP4-P001.REL.3.2.1.78Utility Installation - Conf # G11-WS1-UT-C4554-13 60 179 27-Jul-17 19-Oct-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.78Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-13 5 179 20-Oct-17 26-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.78Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4554-13 8 179 27-Oct-17 07-Nov-17 17-Jul-18 26-Jul-18

Relocate OH Power (Conf # G11-WS1-UT-C4554-19) Sta. 5601-75 - 5602+25Relocate OH Power (Conf # G11-WS1-UT-C4554-19) Sta. 5601-75 - 5602+25Relocate OH Power (Conf # G11-WS1-UT-C4554-19) Sta. 5601-75 - 5602+25 344 179 28-Jun-16 07-Nov-17 16-Mar-17 26-Jul-18

CP4-P001.REL.3.2.1.81Field Verify & Inspection - Conf # G11-WS1-UT-C4554-19 20 179 28-Jun-16 26-Jul-16 16-Mar-17 13-Apr-17

CP4-P001.REL.3.2.1.81OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-19 90 179 27-Jul-16 02-Dec-16 14-Apr-17 21-Aug-17

CP4-P001.REL.3.2.1.81QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-19 5 179 05-Dec-16 09-Dec-16 22-Aug-17 28-Aug-17

CP4-P001.REL.3.2.1.81Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-19 1 179 12-Dec-16 12-Dec-16 29-Aug-17 29-Aug-17

CP4-P001.REL.3.2.1.81CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-19 15 179 13-Dec-16 04-Jan-17 30-Aug-17 20-Sep-17

CP4-P001.REL.3.2.1.81Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-19 20 179 05-Jan-17 02-Feb-17 21-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.81Final Task Pkg - Conf # G11-WS1-UT-C4554-19 20 179 03-Feb-17 03-Mar-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.81Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-1980 179 06-Mar-17 27-Jun-17 16-Nov-17 15-Mar-18

CP4-P001.REL.3.2.1.81Utility Civil Works  - Conf # G11-WS1-UT-C4554-19 20 179 28-Jun-17 26-Jul-17 16-Mar-18 12-Apr-18

CP4-P001.REL.3.2.1.81Utility Installation - Conf # G11-WS1-UT-C4554-19 60 179 27-Jul-17 19-Oct-17 13-Apr-18 09-Jul-18

CP4-P001.REL.3.2.1.81Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-19 5 179 20-Oct-17 26-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.81Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4554-19 8 179 27-Oct-17 07-Nov-17 17-Jul-18 26-Jul-18

Relocate OH Telecom (Conf # M13-WS1-UT-C4553-7)  Sta. 5582+50 -  5597+00Relocate OH Telecom (Conf # M13-WS1-UT-C4553-7)  Sta. 5582+50 -  5597+00Relocate OH Telecom (Conf # M13-WS1-UT-C4553-7)  Sta. 5582+50 -  5597+00 324 199 28-Jun-16 10-Oct-17 26-May-17 26-Jul-18

CP4-P001.REL.3.2.1.148Field Verify & Inspection - Conf # M13-WS1-UT-C4553-7 20 229 28-Jun-16 26-Jul-16 26-May-17 23-Jun-17

CP4-P001.REL.3.2.1.148OH Telecom -  Preparation of Task Pkg - Conf # M13-WS1-UT-C4553-7 60 199 08-Sep-16 02-Dec-16 26-Jun-17 19-Sep-17

CP4-P001.REL.3.2.1.148QA/QC & UAT Review Task Pkg -  Conf # M13-WS1-UT-C4553-7 5 199 05-Dec-16 09-Dec-16 20-Sep-17 26-Sep-17

CP4-P001.REL.3.2.1.148Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-WS1-UT-C4553-7 1 199 12-Dec-16 12-Dec-16 27-Sep-17 27-Sep-17

CP4-P001.REL.3.2.1.148CHSRA Review Task Pkg - Conf # M13-WS1-UT-C4553-7 15 199 13-Dec-16 04-Jan-17 28-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.148Clear Comments for Task Pkg - Conf # M13-WS1-UT-C4553-7 20 199 05-Jan-17 02-Feb-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.148Final Task Pkg - Conf # M13-WS1-UT-C4553-7 20 199 03-Feb-17 03-Mar-17 16-Nov-17 15-Dec-17

CP4-P001.REL.3.2.1.148Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-WS1-UT-C4553-780 199 06-Mar-17 27-Jun-17 18-Dec-17 12-Apr-18

CP4-P001.REL.3.2.1.148Utility Civil Works  - Conf # M13-WS1-UT-C4553-7 20 199 28-Jun-17 26-Jul-17 13-Apr-18 10-May-18

CP4-P001.REL.3.2.1.148Utility Installation - Conf # M13-WS1-UT-C4553-7 40 199 27-Jul-17 21-Sep-17 11-May-18 09-Jul-18

CP4-P001.REL.3.2.1.148Connections & Tie-Ins - Conf # M13-WS1-UT-C4553-7 5 199 22-Sep-17 28-Sep-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.148Final Inspection & As-Built Verification -  Conf # M13-WS1-UT-C4553-7 8 199 29-Sep-17 10-Oct-17 17-Jul-18 26-Jul-18

Relocate OH Telecom (Conf # M13-WS1-UT-C4554-21) Sta. 5597+00 - 5601+75Relocate OH Telecom (Conf # M13-WS1-UT-C4554-21) Sta. 5597+00 - 5601+75Relocate OH Telecom (Conf # M13-WS1-UT-C4554-21) Sta. 5597+00 - 5601+75 324 199 28-Jun-16 10-Oct-17 26-May-17 26-Jul-18

CP4-P001.REL.3.2.1.149Field Verify & Inspection - Conf # M13-WS1-UT-C4554-21 20 229 28-Jun-16 26-Jul-16 26-May-17 23-Jun-17

CP4-P001.REL.3.2.1.149OH Telecom -  Preparation of Task Pkg - Conf # M13-WS1-UT-C4554-21 60 199 08-Sep-16 02-Dec-16 26-Jun-17 19-Sep-17

CP4-P001.REL.3.2.1.149QA/QC & UAT Review Task Pkg -  Conf # M13-WS1-UT-C4554-21 5 199 05-Dec-16 09-Dec-16 20-Sep-17 26-Sep-17
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Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-12

Final Task Pkg - Conf # G11-WS1-UT-C4554-12

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-12

Utili ty Civil Works  - Conf # G11-WS1-UT-C4554-12

Utili ty Installation - Conf # G11-WS1-UT-C4554-12

Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-12

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4554-12

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4554-13) Sta. 5597+

Field Verify & Inspection - Conf # G11-WS1-UT-C4554-13

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-13

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-13

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-13

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-13

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-13

Final Task Pkg - Conf # G11-WS1-UT-C4554-13

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-13

Utili ty Civil Works  - Conf # G11-WS1-UT-C4554-13

Utili ty Installation - Conf # G11-WS1-UT-C4554-13

Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-13

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4554-13

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4554-19) Sta. 5601-7

Field Verify & Inspection - Conf # G11-WS1-UT-C4554-19

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-19

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-19

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-19

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-19

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-19

Final Task Pkg - Conf # G11-WS1-UT-C4554-19

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-19

Utili ty Civil Works  - Conf # G11-WS1-UT-C4554-19

Utili ty Installation - Conf # G11-WS1-UT-C4554-19

Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-19

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4554-19

10-Oct-17, Relocate OH Telecom (Conf # M13-WS1-UT-C4553-7) Sta. 5582+50

Field Verify & Inspection - Conf # M13-WS1-UT-C4553-7

OH Telecom -  Preparati on of Task Pkg - Conf # M13-WS1-UT-C4553-7

QA/QC & UAT Review Task Pkg -  Conf # M13-WS1-UT-C4553-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-WS1-UT-C4553-7

CHSRA Review Task Pkg - Conf # M13-WS1-UT-C4553-7

Clear Comments for Task Pkg - Conf # M13-WS1-UT-C4553-7

Final Task Pkg - Conf # M13-WS1-UT-C4553-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-WS1-UT-C4553-7

Utili ty Civil Works  - Conf # M13-WS1-UT-C4553-7

Utility Installation - Conf # M13-WS1-UT-C4553-7

Connections & Tie-Ins - Conf # M13-WS1-UT-C4553-7

Final Inspection & As-Built Verificati on -  Conf # M13-WS1-UT-C4553-7

10-Oct-17, Relocate OH Telecom (Conf # M13-WS1-UT-C4554-21) Sta. 5597+0

Field Verify & Inspection - Conf # M13-WS1-UT-C4554-21

OH Telecom -  Preparati on of Task Pkg - Conf # M13-WS1-UT-C4554-21

QA/QC & UAT Review Task Pkg -  Conf # M13-WS1-UT-C4554-21
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CP4-P001.REL.3.2.1.149Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-WS1-UT-C4554-21 1 199 12-Dec-16 12-Dec-16 27-Sep-17 27-Sep-17

CP4-P001.REL.3.2.1.149CHSRA Review Task Pkg - Conf # M13-WS1-UT-C4554-21 15 199 13-Dec-16 04-Jan-17 28-Sep-17 18-Oct-17

CP4-P001.REL.3.2.1.149Clear Comments for Task Pkg - Conf # M13-WS1-UT-C4554-21 20 199 05-Jan-17 02-Feb-17 19-Oct-17 15-Nov-17

CP4-P001.REL.3.2.1.149Final Task Pkg - Conf # M13-WS1-UT-C4554-21 20 199 03-Feb-17 03-Mar-17 16-Nov-17 15-Dec-17

CP4-P001.REL.3.2.1.149Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-WS1-UT-C4554-2180 199 06-Mar-17 27-Jun-17 18-Dec-17 12-Apr-18

CP4-P001.REL.3.2.1.149Utility Civil Works  - Conf # M13-WS1-UT-C4554-21 20 199 28-Jun-17 26-Jul-17 13-Apr-18 10-May-18

CP4-P001.REL.3.2.1.149Utility Installation - Conf # M13-WS1-UT-C4554-21 40 199 27-Jul-17 21-Sep-17 11-May-18 09-Jul-18

CP4-P001.REL.3.2.1.149Connections & Tie-Ins - Conf # M13-WS1-UT-C4554-21 5 199 22-Sep-17 28-Sep-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.1.149Final Inspection & As-Built Verification -  Conf # M13-WS1-UT-C4554-21 8 199 29-Sep-17 10-Oct-17 17-Jul-18 26-Jul-18

Wet Utilit iesWet Utilit iesWet Utilit ies 334 189 28-Jun-16 24-Oct-17 30-Mar-17 26-Jul-18

Relocate 6" Water (Conf # C31-WS1-UT-C4552-8) Sta. 5578+80 - 5578+80Relocate 6" Water (Conf # C31-WS1-UT-C4552-8) Sta. 5578+80 - 5578+80Relocate 6" Water (Conf # C31-WS1-UT-C4552-8) Sta. 5578+80 - 5578+80 334 189 28-Jun-16 24-Oct-17 30-Mar-17 26-Jul-18

CP4-P001.REL.3.2.2.5Field Verify & Inspection - Conf # C31-WS1-UT-C4552-8 20 189 28-Jun-16 26-Jul-16 30-Mar-17 27-Apr-17

CP4-P001.REL.3.2.2.56" Water - Preparati on of Task Pkg - Conf # C31-WS1-UT-C4552-8 140 189 27-Jul-16 15-Feb-17 28-Apr-17 14-Nov-17

CP4-P001.REL.3.2.2.5QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4552-8 5 189 16-Feb-17 23-Feb-17 15-Nov-17 21-Nov-17

CP4-P001.REL.3.2.2.5Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4552-8 1 189 24-Feb-17 24-Feb-17 22-Nov-17 22-Nov-17

CP4-P001.REL.3.2.2.5CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4552-8 15 189 27-Feb-17 17-Mar-17 27-Nov-17 15-Dec-17

CP4-P001.REL.3.2.2.5Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4552-8 20 189 20-Mar-17 17-Apr-17 18-Dec-17 17-Jan-18

CP4-P001.REL.3.2.2.5Final Task Pkg - Conf # C31-WS1-UT-C4552-8 20 189 18-Apr-17 15-May-17 18-Jan-18 14-Feb-18

CP4-P001.REL.3.2.2.5Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4552-860 189 16-May-17 09-Aug-17 15-Feb-18 10-May-18

CP4-P001.REL.3.2.2.5Utility Civil Works  - Conf # C31-WS1-UT-C4552-8 20 189 10-Aug-17 07-Sep-17 11-May-18 08-Jun-18

CP4-P001.REL.3.2.2.5Utility Installation - Conf # C31-WS1-UT-C4552-8 20 189 08-Sep-17 05-Oct-17 11-Jun-18 09-Jul-18

CP4-P001.REL.3.2.2.5Connections & Tie-Ins - Conf # C31-WS1-UT-C4552-8 5 189 06-Oct-17 12-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.2.5Final Inspection & As-Built Verification -  Conf # C31-WS1-UT-C4552-8 8 189 13-Oct-17 24-Oct-17 17-Jul-18 26-Jul-18

Relocate 18" Storm Drain (Conf # C21-WS1-UT-C4553-3) Sta. 5593+00 - 5593+00Relocate 18" Storm Drain (Conf # C21-WS1-UT-C4553-3) Sta. 5593+00 - 5593+00Relocate 18" Storm Drain (Conf # C21-WS1-UT-C4553-3) Sta. 5593+00 - 5593+00 334 189 28-Jun-16 24-Oct-17 30-Mar-17 26-Jul-18

CP4-P001.REL.3.2.2.6Field Verify & Inspection - Conf # C21-WS1-UT-C4553-3 20 189 28-Jun-16 26-Jul-16 30-Mar-17 27-Apr-17

CP4-P001.REL.3.2.2.618" Storm Drain - Preparation of Task Pkg - Conf # C21-WS1-UT-C4553-3 140 189 27-Jul-16 15-Feb-17 28-Apr-17 14-Nov-17

CP4-P001.REL.3.2.2.6QA/QC & UAT Review Task Pkg -  Conf # C21-WS1-UT-C4553-3 5 189 16-Feb-17 23-Feb-17 15-Nov-17 21-Nov-17

CP4-P001.REL.3.2.2.6Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C21-WS1-UT-C4553-3 1 189 24-Feb-17 24-Feb-17 22-Nov-17 22-Nov-17

CP4-P001.REL.3.2.2.6CHSRA Review Task Pkg - Conf # C21-WS1-UT-C4553-3 15 189 27-Feb-17 17-Mar-17 27-Nov-17 15-Dec-17

CP4-P001.REL.3.2.2.6Clear Comments for Task Pkg - Conf # C21-WS1-UT-C4553-3 20 189 20-Mar-17 17-Apr-17 18-Dec-17 17-Jan-18

CP4-P001.REL.3.2.2.6Final Task Pkg - Conf # C21-WS1-UT-C4553-3 20 189 18-Apr-17 15-May-17 18-Jan-18 14-Feb-18

CP4-P001.REL.3.2.2.6Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C21-WS1-UT-C4553-360 189 16-May-17 09-Aug-17 15-Feb-18 10-May-18

CP4-P001.REL.3.2.2.6Utility Civil Works  - Conf # C21-WS1-UT-C4553-3 20 189 10-Aug-17 07-Sep-17 11-May-18 08-Jun-18

CP4-P001.REL.3.2.2.6Utility Installation - Conf # C21-WS1-UT-C4553-3 20 189 08-Sep-17 05-Oct-17 11-Jun-18 09-Jul-18

CP4-P001.REL.3.2.2.6Connections & Tie-Ins - Conf # C21-WS1-UT-C4553-3 5 189 06-Oct-17 12-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.2.6Final Inspection & As-Built Verification -  Conf # C21-WS1-UT-C4553-3 8 189 13-Oct-17 24-Oct-17 17-Jul-18 26-Jul-18

Relocate 10" Sewer (Conf # C20-WS1-UT-C4553-6) Sta. 5593+15 - 5593+15Relocate 10" Sewer (Conf # C20-WS1-UT-C4553-6) Sta. 5593+15 - 5593+15Relocate 10" Sewer (Conf # C20-WS1-UT-C4553-6) Sta. 5593+15 - 5593+15 334 189 28-Jun-16 24-Oct-17 30-Mar-17 26-Jul-18

CP4-P001.REL.3.2.2.7Field Verify & Inspection - Conf # C20-WS1-UT-C4553-6 20 189 28-Jun-16 26-Jul-16 30-Mar-17 27-Apr-17

CP4-P001.REL.3.2.2.710" Sewer - Preparation of Task Pkg - Conf # C20-WS1-UT-C4553-6 140 189 27-Jul-16 15-Feb-17 28-Apr-17 14-Nov-17

CP4-P001.REL.3.2.2.7QA/QC & UAT Review Task Pkg -  Conf # C20-WS1-UT-C4553-6 5 189 16-Feb-17 23-Feb-17 15-Nov-17 21-Nov-17

CP4-P001.REL.3.2.2.7Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C20-WS1-UT-C4553-6 1 189 24-Feb-17 24-Feb-17 22-Nov-17 22-Nov-17

CP4-P001.REL.3.2.2.7CHSRA Review Task Pkg - Conf # C20-WS1-UT-C4553-6 15 189 27-Feb-17 17-Mar-17 27-Nov-17 15-Dec-17

CP4-P001.REL.3.2.2.7Clear Comments for Task Pkg - Conf # C20-WS1-UT-C4553-6 20 189 20-Mar-17 17-Apr-17 18-Dec-17 17-Jan-18

CP4-P001.REL.3.2.2.7Final Task Pkg - Conf # C20-WS1-UT-C4553-6 20 189 18-Apr-17 15-May-17 18-Jan-18 14-Feb-18

CP4-P001.REL.3.2.2.7Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C20-WS1-UT-C4553-660 189 16-May-17 09-Aug-17 15-Feb-18 10-May-18

CP4-P001.REL.3.2.2.7Utility Civil Works  - Conf # C20-WS1-UT-C4553-6 20 189 10-Aug-17 07-Sep-17 11-May-18 08-Jun-18

CP4-P001.REL.3.2.2.7Utility Installation - Conf # C20-WS1-UT-C4553-6 20 189 08-Sep-17 05-Oct-17 11-Jun-18 09-Jul-18

CP4-P001.REL.3.2.2.7Connections & Tie-Ins - Conf # C20-WS1-UT-C4553-6 5 189 06-Oct-17 12-Oct-17 10-Jul-18 16-Jul-18

CP4-P001.REL.3.2.2.7Final Inspection & As-Built Verification -  Conf # C20-WS1-UT-C4553-6 8 189 13-Oct-17 24-Oct-17 17-Jul-18 26-Jul-18

Relocations - Poso to Wasco Viaduct (Sta. 5605 - 5661)Relocations - Poso to Wasco Viaduct (Sta. 5605 - 5661)Relocations - Poso to Wasco Viaduct (Sta. 5605 - 5661) 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18
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Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M13-WS1-UT-C4554-21

CHSRA Review Task Pkg - Conf # M13-WS1-UT-C4554-21

Clear Comments for Task Pkg - Conf # M13-WS1-UT-C4554-21

Final Task Pkg - Conf # M13-WS1-UT-C4554-21

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M13-WS1-UT-C4554-21

Utili ty Civil Works  - Conf # M13-WS1-UT-C4554-21

Utility Installation - Conf # M13-WS1-UT-C4554-21

Connections & Tie-Ins - Conf # M13-WS1-UT-C4554-21

Final Inspection & As-Built Verificati on -  Conf # M13-WS1-UT-C4554-21

24-Oct-17, Wet Utilities

24-Oct-17, Relocate 6" Water  (Conf # C31-WS1-UT-C4552-8) Sta. 5578+80 - 5578+80

Field Verify & Inspection - Conf # C31-WS1-UT-C4552-8

6" Water - Preparati on of Task Pkg - Conf # C31-WS1-UT-C4552-8

QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4552-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4552-8

CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4552-8

Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4552-8

Final Task Pkg - Conf # C31-WS1-UT-C4552-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4552-8

Utility Civil Works  - Conf # C31-WS1-UT-C4552-8

Utility Installation - Conf # C31-WS1-UT-C4552-8

Connections & Tie-Ins - Conf # C31-WS1-UT-C4552-8

Final Inspection & As-Built Verification -  Conf # C31-WS1-UT-C4552-8

24-Oct-17, Relocate 18" Storm Drain (Conf # C21-WS1-UT-C4553-3) Sta. 5593

Field Verify & Inspection - Conf # C21-WS1-UT-C4553-3

18" Storm Drain - Preparation of Task Pkg - Conf # C21-WS1-UT-C4553-3

QA/QC & UAT Review Task Pkg -  Conf # C21-WS1-UT-C4553-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C21-WS1-UT-C4553-3

CHSRA Review Task Pkg - Conf # C21-WS1-UT-C4553-3

Clear Comments for Task Pkg - Conf # C21-WS1-UT-C4553-3

Final Task Pkg - Conf # C21-WS1-UT-C4553-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C21-WS1-UT-C4553-3

Utility Civil Works  - Conf # C21-WS1-UT-C4553-3

Utility Installation - Conf # C21-WS1-UT-C4553-3

Connections & Tie-Ins - Conf # C21-WS1-UT-C4553-3

Final Inspection & As-Built Verification -  Conf # C21-WS1-UT-C4553-3

24-Oct-17, Relocate 10" Sewer (Conf # C20-WS1-UT-C4553-6) Sta. 5593+15 - 5593+15

Field Verify & Inspection - Conf # C20-WS1-UT-C4553-6

10" Sewer - Preparation of Task Pkg - Conf # C20-WS1-UT-C4553-6

QA/QC & UAT Review Task Pkg -  Conf # C20-WS1-UT-C4553-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C20-WS1-UT-C4553-6

CHSRA Review Task Pkg - Conf # C20-WS1-UT-C4553-6

Clear Comments for Task Pkg - Conf # C20-WS1-UT-C4553-6

Final Task Pkg - Conf # C20-WS1-UT-C4553-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C20-WS1-UT-C4553-6

Utility Civil Works  - Conf # C20-WS1-UT-C4553-6

Utility Installation - Conf # C20-WS1-UT-C4553-6

Connections & Tie-Ins - Conf # C20-WS1-UT-C4553-6

Final Inspection & As-Built Verification -  Conf # C20-WS1-UT-C4553-6

07-Nov-17, Relocations - Poso to Wasco Viaduct (Sta. 5605 - 5661)
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A46570CP4-P001.REL.3.7ROW Ready for Utility Relocations Sta. 5806 - 5661 0 211 20-Jan-17 20-Nov-17

A46580CP4-P001.REL.3.7Utility Relocations Complete Sta. 5806 - 5661 0 101 07-Nov-17 05-Apr-18

Dry UtilitiesDry UtilitiesDry Utilities 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4558-11) Sta. 5659+00 - 5674+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4558-11) Sta. 5659+00 - 5674+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4558-11) Sta. 5659+00 - 5674+50 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.6Field Verify & Inspection - Conf # D4-WS1-UT-C4558-11 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.6UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4558-11 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.6QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4558-11 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.6Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4558-11 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.6CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4558-11 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.6Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4558-11 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.6Final Task Pkg - Conf # D4-WS1-UT-C4558-11 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.6Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4558-1180 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.6Utility Civil Works  - Conf # D4-WS1-UT-C4558-11 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.6Utility Installation - Conf # D4-WS1-UT-C4558-11 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.6Connections & Tie-Ins - Conf # D4-WS1-UT-C4558-11 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.6Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4558-11 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4723-9) Sta. 5655+00 - 6060+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4723-9) Sta. 5655+00 - 6060+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4723-9) Sta. 5655+00 - 6060+00 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.11Field Verify & Inspection - Conf # D4-WS1-UT-C4723-9 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.11UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4723-9 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.11QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4723-9 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.11Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4723-9 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.11CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4723-9 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.11Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4723-9 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.11Final Task Pkg - Conf # D4-WS1-UT-C4723-9 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.11Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4723-980 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.11Utility Civil Works  - Conf # D4-WS1-UT-C4723-9 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.11Utility Installation - Conf # D4-WS1-UT-C4723-9 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.11Connections & Tie-Ins - Conf # D4-WS1-UT-C4723-9 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.11Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4723-9 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4554-7) Sta. 5607+80 - 5612+50Relocate OH Telecom (Conf # A13-WS1-UT-C4554-7) Sta. 5607+80 - 5612+50Relocate OH Telecom (Conf # A13-WS1-UT-C4554-7) Sta. 5607+80 - 5612+50 334 111 28-Jun-16 24-Oct-17 06-Dec-16 05-Apr-18

CP4-P001.REL.3.7.1.20Field Verify & Inspection - Conf # A13-WS1-UT-C4554-7 20 111 28-Jun-16 26-Jul-16 06-Dec-16 04-Jan-17

CP4-P001.REL.3.7.1.20OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4554-7 100 111 27-Jul-16 16-Dec-16 05-Jan-17 30-May-17

CP4-P001.REL.3.7.1.20QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4554-7 5 111 19-Dec-16 23-Dec-16 31-May-17 06-Jun-17

CP4-P001.REL.3.7.1.20Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4554-7 1 111 27-Dec-16 27-Dec-16 07-Jun-17 07-Jun-17

CP4-P001.REL.3.7.1.20CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4554-7 15 111 28-Dec-16 19-Jan-17 08-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.20Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4554-7 20 111 20-Jan-17 16-Feb-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.20Final Task Pkg - Conf # A13-WS1-UT-C4554-7 20 111 17-Feb-17 17-Mar-17 28-Jul-17 24-Aug-17

CP4-P001.REL.3.7.1.20Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4554-780 111 20-Mar-17 12-Jul-17 25-Aug-17 19-Dec-17

CP4-P001.REL.3.7.1.20Utility Civil Works  - Conf # A13-WS1-UT-C4554-7 20 111 13-Jul-17 09-Aug-17 20-Dec-17 19-Jan-18

CP4-P001.REL.3.7.1.20Utility Installation - Conf # A13-WS1-UT-C4554-7 40 111 10-Aug-17 05-Oct-17 22-Jan-18 19-Mar-18

CP4-P001.REL.3.7.1.20Connections & Tie-Ins - Conf # A13-WS1-UT-C4554-7 5 111 06-Oct-17 12-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.20Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4554-7 8 111 13-Oct-17 24-Oct-17 27-Mar-18 05-Apr-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4555-10) Sta. 5612+50 - 5628+00Relocate OH Telecom (Conf # A13-WS1-UT-C4555-10) Sta. 5612+50 - 5628+00Relocate OH Telecom (Conf # A13-WS1-UT-C4555-10) Sta. 5612+50 - 5628+00 334 111 28-Jun-16 24-Oct-17 06-Dec-16 05-Apr-18

CP4-P001.REL.3.7.1.21Field Verify & Inspection - Conf # A13-WS1-UT-C4555-10 20 111 28-Jun-16 26-Jul-16 06-Dec-16 04-Jan-17

CP4-P001.REL.3.7.1.21OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4555-10 100 111 27-Jul-16 16-Dec-16 05-Jan-17 30-May-17

CP4-P001.REL.3.7.1.21QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4555-10 5 111 19-Dec-16 23-Dec-16 31-May-17 06-Jun-17

CP4-P001.REL.3.7.1.21Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4555-10 1 111 27-Dec-16 27-Dec-16 07-Jun-17 07-Jun-17

CP4-P001.REL.3.7.1.21CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4555-10 15 111 28-Dec-16 19-Jan-17 08-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.21Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4555-10 20 111 20-Jan-17 16-Feb-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.21Final Task Pkg - Conf # A13-WS1-UT-C4555-10 20 111 17-Feb-17 17-Mar-17 28-Jul-17 24-Aug-17
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ROW Ready for Utility Relocations Sta. 5806 - 5661

Utility Relocations Complete Sta. 5806 - 5661

07-Nov-17, Dry Utili ties

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4558-11) Sta. 56

Field Verify & Inspection - Conf # D4-WS1-UT-C4558-11

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4558-11

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4558-11

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4558-11

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4558-11

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4558-11

Final Task Pkg - Conf # D4-WS1-UT-C4558-11

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4558-11

Utili ty Civil Works  - Conf # D4-WS1-UT-C4558-11

Utili ty Installation - Conf # D4-WS1-UT-C4558-11

Connections & Tie-Ins - Conf # D4-WS1-UT-C4558-11

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4558-11

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4723-9) Sta. 565

Field Verify & Inspection - Conf # D4-WS1-UT-C4723-9

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4723-9

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4723-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4723-9

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4723-9

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4723-9

Final Task Pkg - Conf # D4-WS1-UT-C4723-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4723-9

Utili ty Civil Works  - Conf # D4-WS1-UT-C4723-9

Utili ty Installation - Conf # D4-WS1-UT-C4723-9

Connections & Tie-Ins - Conf # D4-WS1-UT-C4723-9

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4723-9

24-Oct-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4554-7) Sta. 5607+80

Field Verify & Inspection - Conf # A13-WS1-UT-C4554-7

OH Telecom -  Preparati on of Task Pkg - Conf # A13-WS1-UT-C4554-7

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4554-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4554-7

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4554-7

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4554-7

Final Task Pkg - Conf # A13-WS1-UT-C4554-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4554-7

Utility Civil Works  - Conf # A13-WS1-UT-C4554-7

Utility Installation - Conf # A13-WS1-UT-C4554-7

Connections & Tie-Ins - Conf # A13-WS1-UT-C4554-7

Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4554-7

24-Oct-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4555-10) Sta. 5612+5

Field Verify & Inspection - Conf # A13-WS1-UT-C4555-10

OH Telecom -  Preparati on of Task Pkg - Conf # A13-WS1-UT-C4555-10

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4555-10

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4555-10

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4555-10

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4555-10

Final Task Pkg - Conf # A13-WS1-UT-C4555-10
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.3.7.1.21Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4555-1080 111 20-Mar-17 12-Jul-17 25-Aug-17 19-Dec-17

CP4-P001.REL.3.7.1.21Utility Civil Works  - Conf # A13-WS1-UT-C4555-10 20 111 13-Jul-17 09-Aug-17 20-Dec-17 19-Jan-18

CP4-P001.REL.3.7.1.21Utility Installation - Conf # A13-WS1-UT-C4555-10 40 111 10-Aug-17 05-Oct-17 22-Jan-18 19-Mar-18

CP4-P001.REL.3.7.1.21Connections & Tie-Ins - Conf # A13-WS1-UT-C4555-10 5 111 06-Oct-17 12-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.21Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4555-10 8 111 13-Oct-17 24-Oct-17 27-Mar-18 05-Apr-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4555-11) Sta. 5622+60 - 5622+60Relocate OH Telecom (Conf # A13-WS1-UT-C4555-11) Sta. 5622+60 - 5622+60Relocate OH Telecom (Conf # A13-WS1-UT-C4555-11) Sta. 5622+60 - 5622+60 334 111 28-Jun-16 24-Oct-17 06-Dec-16 05-Apr-18

CP4-P001.REL.3.7.1.22Field Verify & Inspection - Conf # A13-WS1-UT-C4555-11 20 111 28-Jun-16 26-Jul-16 06-Dec-16 04-Jan-17

CP4-P001.REL.3.7.1.22OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4555-11 100 111 27-Jul-16 16-Dec-16 05-Jan-17 30-May-17

CP4-P001.REL.3.7.1.22QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4555-11 5 111 19-Dec-16 23-Dec-16 31-May-17 06-Jun-17

CP4-P001.REL.3.7.1.22Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4555-11 1 111 27-Dec-16 27-Dec-16 07-Jun-17 07-Jun-17

CP4-P001.REL.3.7.1.22CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4555-11 15 111 28-Dec-16 19-Jan-17 08-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.22Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4555-11 20 111 20-Jan-17 16-Feb-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.22Final Task Pkg - Conf # A13-WS1-UT-C4555-11 20 111 17-Feb-17 17-Mar-17 28-Jul-17 24-Aug-17

CP4-P001.REL.3.7.1.22Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4555-1180 111 20-Mar-17 12-Jul-17 25-Aug-17 19-Dec-17

CP4-P001.REL.3.7.1.22Utility Civil Works  - Conf # A13-WS1-UT-C4555-11 20 111 13-Jul-17 09-Aug-17 20-Dec-17 19-Jan-18

CP4-P001.REL.3.7.1.22Utility Installation - Conf # A13-WS1-UT-C4555-11 40 111 10-Aug-17 05-Oct-17 22-Jan-18 19-Mar-18

CP4-P001.REL.3.7.1.22Connections & Tie-Ins - Conf # A13-WS1-UT-C4555-11 5 111 06-Oct-17 12-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.22Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4555-11 8 111 13-Oct-17 24-Oct-17 27-Mar-18 05-Apr-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4558-1) Sta. 5659+00 - 5662+35Relocate OH Telecom (Conf # A13-WS1-UT-C4558-1) Sta. 5659+00 - 5662+35Relocate OH Telecom (Conf # A13-WS1-UT-C4558-1) Sta. 5659+00 - 5662+35 334 111 28-Jun-16 24-Oct-17 06-Dec-16 05-Apr-18

CP4-P001.REL.3.7.1.23Field Verify & Inspection - Conf # A13-WS1-UT-C4558-1 20 111 28-Jun-16 26-Jul-16 06-Dec-16 04-Jan-17

CP4-P001.REL.3.7.1.23OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4558-1 100 111 27-Jul-16 16-Dec-16 05-Jan-17 30-May-17

CP4-P001.REL.3.7.1.23QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4558-1 5 111 19-Dec-16 23-Dec-16 31-May-17 06-Jun-17

CP4-P001.REL.3.7.1.23Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4558-1 1 111 27-Dec-16 27-Dec-16 07-Jun-17 07-Jun-17

CP4-P001.REL.3.7.1.23CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4558-1 15 111 28-Dec-16 19-Jan-17 08-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.23Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4558-1 20 111 20-Jan-17 16-Feb-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.23Final Task Pkg - Conf # A13-WS1-UT-C4558-1 20 111 17-Feb-17 17-Mar-17 28-Jul-17 24-Aug-17

CP4-P001.REL.3.7.1.23Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4558-180 111 20-Mar-17 12-Jul-17 25-Aug-17 19-Dec-17

CP4-P001.REL.3.7.1.23Utility Civil Works  - Conf # A13-WS1-UT-C4558-1 20 111 13-Jul-17 09-Aug-17 20-Dec-17 19-Jan-18

CP4-P001.REL.3.7.1.23Utility Installation - Conf # A13-WS1-UT-C4558-1 40 111 10-Aug-17 05-Oct-17 22-Jan-18 19-Mar-18

CP4-P001.REL.3.7.1.23Connections & Tie-Ins - Conf # A13-WS1-UT-C4558-1 5 111 06-Oct-17 12-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.23Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4558-1 8 111 13-Oct-17 24-Oct-17 27-Mar-18 05-Apr-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4558-2) Sta. 5659+00 - 5662+35Relocate OH Telecom (Conf # A13-WS1-UT-C4558-2) Sta. 5659+00 - 5662+35Relocate OH Telecom (Conf # A13-WS1-UT-C4558-2) Sta. 5659+00 - 5662+35 334 111 28-Jun-16 24-Oct-17 06-Dec-16 05-Apr-18

CP4-P001.REL.3.7.1.24Field Verify & Inspection - Conf # A13-WS1-UT-C4558-2 20 111 28-Jun-16 26-Jul-16 06-Dec-16 04-Jan-17

CP4-P001.REL.3.7.1.24OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4558-2 100 111 27-Jul-16 16-Dec-16 05-Jan-17 30-May-17

CP4-P001.REL.3.7.1.24QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4558-2 5 111 19-Dec-16 23-Dec-16 31-May-17 06-Jun-17

CP4-P001.REL.3.7.1.24Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4558-2 1 111 27-Dec-16 27-Dec-16 07-Jun-17 07-Jun-17

CP4-P001.REL.3.7.1.24CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4558-2 15 111 28-Dec-16 19-Jan-17 08-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.24Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4558-2 20 111 20-Jan-17 16-Feb-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.24Final Task Pkg - Conf # A13-WS1-UT-C4558-2 20 111 17-Feb-17 17-Mar-17 28-Jul-17 24-Aug-17

CP4-P001.REL.3.7.1.24Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4558-280 111 20-Mar-17 12-Jul-17 25-Aug-17 19-Dec-17

CP4-P001.REL.3.7.1.24Utility Civil Works  - Conf # A13-WS1-UT-C4558-2 20 111 13-Jul-17 09-Aug-17 20-Dec-17 19-Jan-18

CP4-P001.REL.3.7.1.24Utility Installation - Conf # A13-WS1-UT-C4558-2 40 111 10-Aug-17 05-Oct-17 22-Jan-18 19-Mar-18

CP4-P001.REL.3.7.1.24Connections & Tie-Ins - Conf # A13-WS1-UT-C4558-2 5 111 06-Oct-17 12-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.24Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4558-2 8 111 13-Oct-17 24-Oct-17 27-Mar-18 05-Apr-18

Relocate OH Telecom (Conf # B13-WS1-UT-C4554-16) Sta. 5606+75 - 5612+50Relocate OH Telecom (Conf # B13-WS1-UT-C4554-16) Sta. 5606+75 - 5612+50Relocate OH Telecom (Conf # B13-WS1-UT-C4554-16) Sta. 5606+75 - 5612+50 334 111 28-Jun-16 24-Oct-17 06-Dec-16 05-Apr-18

CP4-P001.REL.3.7.1.46Field Verify & Inspection - Conf # B13-WS1-UT-C4554-16 20 111 28-Jun-16 26-Jul-16 06-Dec-16 04-Jan-17

CP4-P001.REL.3.7.1.46OH Telecom -  Preparation of Task Pkg - Conf # B13-WS1-UT-C4554-16 100 111 27-Jul-16 16-Dec-16 05-Jan-17 30-May-17

CP4-P001.REL.3.7.1.46QA/QC & UAT Review Task Pkg -  Conf # B13-WS1-UT-C4554-16 5 111 19-Dec-16 23-Dec-16 31-May-17 06-Jun-17

CP4-P001.REL.3.7.1.46Submit to CHSRA & Owner Reviews  Task Pkg - Conf # B13-WS1-UT-C4554-16 1 111 27-Dec-16 27-Dec-16 07-Jun-17 07-Jun-17

CP4-P001.REL.3.7.1.46CHSRA Review Task Pkg - Conf # B13-WS1-UT-C4554-16 15 111 28-Dec-16 19-Jan-17 08-Jun-17 28-Jun-17
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Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4555-10

Utility Civil Works  - Conf # A13-WS1-UT-C4555-10

Utility Installation - Conf # A13-WS1-UT-C4555-10

Connections & Tie-Ins - Conf # A13-WS1-UT-C4555-10

Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4555-10

24-Oct-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4555-11) Sta. 5622+6

Field Verify & Inspection - Conf # A13-WS1-UT-C4555-11

OH Telecom -  Preparati on of Task Pkg - Conf # A13-WS1-UT-C4555-11

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4555-11

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4555-11

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4555-11

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4555-11

Final Task Pkg - Conf # A13-WS1-UT-C4555-11

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4555-11

Utility Civil Works  - Conf # A13-WS1-UT-C4555-11

Utility Installation - Conf # A13-WS1-UT-C4555-11

Connections & Tie-Ins - Conf # A13-WS1-UT-C4555-11

Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4555-11

24-Oct-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4558-1) Sta. 5659+00

Field Verify & Inspection - Conf # A13-WS1-UT-C4558-1

OH Telecom -  Preparati on of Task Pkg - Conf # A13-WS1-UT-C4558-1

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4558-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4558-1

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4558-1

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4558-1

Final Task Pkg - Conf # A13-WS1-UT-C4558-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4558-1

Utility Civil Works  - Conf # A13-WS1-UT-C4558-1

Utility Installation - Conf # A13-WS1-UT-C4558-1

Connections & Tie-Ins - Conf # A13-WS1-UT-C4558-1

Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4558-1

24-Oct-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4558-2) Sta. 5659+00

Field Verify & Inspection - Conf # A13-WS1-UT-C4558-2

OH Telecom -  Preparati on of Task Pkg - Conf # A13-WS1-UT-C4558-2

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4558-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4558-2

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4558-2

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4558-2

Final Task Pkg - Conf # A13-WS1-UT-C4558-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4558-2

Utility Civil Works  - Conf # A13-WS1-UT-C4558-2

Utility Installation - Conf # A13-WS1-UT-C4558-2

Connections & Tie-Ins - Conf # A13-WS1-UT-C4558-2

Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4558-2

24-Oct-17, Relocate OH Telecom (Conf # B13-WS1-UT-C4554-16) Sta. 5606+

Field Verify & Inspection - Conf # B13-WS1-UT-C4554-16

OH Telecom -  Preparati on of Task Pkg - Conf # B13-WS1-UT-C4554-16

QA/QC & UAT Review Task Pkg -  Conf # B13-WS1-UT-C4554-16

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # B13-WS1-UT-C4554-16

CHSRA Review Task Pkg - Conf # B13-WS1-UT-C4554-16
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CP4-P001.REL.3.7.1.46Clear Comments for Task Pkg - Conf # B13-WS1-UT-C4554-16 20 111 20-Jan-17 16-Feb-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.46Final Task Pkg - Conf # B13-WS1-UT-C4554-16 20 111 17-Feb-17 17-Mar-17 28-Jul-17 24-Aug-17

CP4-P001.REL.3.7.1.46Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # B13-WS1-UT-C4554-1680 111 20-Mar-17 12-Jul-17 25-Aug-17 19-Dec-17

CP4-P001.REL.3.7.1.46Utility Civil Works  - Conf # B13-WS1-UT-C4554-16 20 111 13-Jul-17 09-Aug-17 20-Dec-17 19-Jan-18

CP4-P001.REL.3.7.1.46Utility Installation - Conf # B13-WS1-UT-C4554-16 40 111 10-Aug-17 05-Oct-17 22-Jan-18 19-Mar-18

CP4-P001.REL.3.7.1.46Connections & Tie-Ins - Conf # B13-WS1-UT-C4554-16 5 111 06-Oct-17 12-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.46Final Inspection & As-Built Verification -  Conf # B13-WS1-UT-C4554-16 8 111 13-Oct-17 24-Oct-17 27-Mar-18 05-Apr-18

Relocate OH Telecom (Conf # B13-WS1-UT-C4554-18) Sta. 5611+60 - 5612+50Relocate OH Telecom (Conf # B13-WS1-UT-C4554-18) Sta. 5611+60 - 5612+50Relocate OH Telecom (Conf # B13-WS1-UT-C4554-18) Sta. 5611+60 - 5612+50 334 111 28-Jun-16 24-Oct-17 06-Dec-16 05-Apr-18

CP4-P001.REL.3.7.1.47Field Verify & Inspection - Conf # B13-WS1-UT-C4554-18 20 111 28-Jun-16 26-Jul-16 06-Dec-16 04-Jan-17

CP4-P001.REL.3.7.1.47OH Telecom -  Preparation of Task Pkg - Conf # B13-WS1-UT-C4554-18 100 111 27-Jul-16 16-Dec-16 05-Jan-17 30-May-17

CP4-P001.REL.3.7.1.47QA/QC & UAT Review Task Pkg -  Conf # B13-WS1-UT-C4554-18 5 111 19-Dec-16 23-Dec-16 31-May-17 06-Jun-17

CP4-P001.REL.3.7.1.47Submit to CHSRA & Owner Reviews  Task Pkg - Conf # B13-WS1-UT-C4554-18 1 111 27-Dec-16 27-Dec-16 07-Jun-17 07-Jun-17

CP4-P001.REL.3.7.1.47CHSRA Review Task Pkg - Conf # B13-WS1-UT-C4554-18 15 111 28-Dec-16 19-Jan-17 08-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.47Clear Comments for Task Pkg - Conf # B13-WS1-UT-C4554-18 20 111 20-Jan-17 16-Feb-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.47Final Task Pkg - Conf # B13-WS1-UT-C4554-18 20 111 17-Feb-17 17-Mar-17 28-Jul-17 24-Aug-17

CP4-P001.REL.3.7.1.47Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # B13-WS1-UT-C4554-1880 111 20-Mar-17 12-Jul-17 25-Aug-17 19-Dec-17

CP4-P001.REL.3.7.1.47Utility Civil Works  - Conf # B13-WS1-UT-C4554-18 20 111 13-Jul-17 09-Aug-17 20-Dec-17 19-Jan-18

CP4-P001.REL.3.7.1.47Utility Installation - Conf # B13-WS1-UT-C4554-18 40 111 10-Aug-17 05-Oct-17 22-Jan-18 19-Mar-18

CP4-P001.REL.3.7.1.47Connections & Tie-Ins - Conf # B13-WS1-UT-C4554-18 5 111 06-Oct-17 12-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.47Final Inspection & As-Built Verification -  Conf # B13-WS1-UT-C4554-18 8 111 13-Oct-17 24-Oct-17 27-Mar-18 05-Apr-18

Relocate OH Telecom (Conf # B13-WS1-UT-C4555-13) Sta. 5612+50 - 5628+00Relocate OH Telecom (Conf # B13-WS1-UT-C4555-13) Sta. 5612+50 - 5628+00Relocate OH Telecom (Conf # B13-WS1-UT-C4555-13) Sta. 5612+50 - 5628+00 334 111 28-Jun-16 24-Oct-17 06-Dec-16 05-Apr-18

CP4-P001.REL.3.7.1.48Field Verify & Inspection - Conf # B13-WS1-UT-C4555-13 20 111 28-Jun-16 26-Jul-16 06-Dec-16 04-Jan-17

CP4-P001.REL.3.7.1.48OH Telecom -  Preparation of Task Pkg - Conf # B13-WS1-UT-C4555-13 100 111 27-Jul-16 16-Dec-16 05-Jan-17 30-May-17

CP4-P001.REL.3.7.1.48QA/QC & UAT Review Task Pkg -  Conf # B13-WS1-UT-C4555-13 5 111 19-Dec-16 23-Dec-16 31-May-17 06-Jun-17

CP4-P001.REL.3.7.1.48Submit to CHSRA & Owner Reviews  Task Pkg - Conf # B13-WS1-UT-C4555-13 1 111 27-Dec-16 27-Dec-16 07-Jun-17 07-Jun-17

CP4-P001.REL.3.7.1.48CHSRA Review Task Pkg - Conf # B13-WS1-UT-C4555-13 15 111 28-Dec-16 19-Jan-17 08-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.48Clear Comments for Task Pkg - Conf # B13-WS1-UT-C4555-13 20 111 20-Jan-17 16-Feb-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.48Final Task Pkg - Conf # B13-WS1-UT-C4555-13 20 111 17-Feb-17 17-Mar-17 28-Jul-17 24-Aug-17

CP4-P001.REL.3.7.1.48Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # B13-WS1-UT-C4555-1380 111 20-Mar-17 12-Jul-17 25-Aug-17 19-Dec-17

CP4-P001.REL.3.7.1.48Utility Civil Works  - Conf # B13-WS1-UT-C4555-13 20 111 13-Jul-17 09-Aug-17 20-Dec-17 19-Jan-18

CP4-P001.REL.3.7.1.48Utility Installation - Conf # B13-WS1-UT-C4555-13 40 111 10-Aug-17 05-Oct-17 22-Jan-18 19-Mar-18

CP4-P001.REL.3.7.1.48Connections & Tie-Ins - Conf # B13-WS1-UT-C4555-13 5 111 06-Oct-17 12-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.48Final Inspection & As-Built Verification -  Conf # B13-WS1-UT-C4555-13 8 111 13-Oct-17 24-Oct-17 27-Mar-18 05-Apr-18

Relocate OH Telecom (Conf # B13-WS1-UT-C4555-14) Sta. 5622+50 - 5622+50Relocate OH Telecom (Conf # B13-WS1-UT-C4555-14) Sta. 5622+50 - 5622+50Relocate OH Telecom (Conf # B13-WS1-UT-C4555-14) Sta. 5622+50 - 5622+50 334 111 28-Jun-16 24-Oct-17 06-Dec-16 05-Apr-18

CP4-P001.REL.3.7.1.49Field Verify & Inspection - Conf # B13-WS1-UT-C4555-14 20 111 28-Jun-16 26-Jul-16 06-Dec-16 04-Jan-17

CP4-P001.REL.3.7.1.49OH Telecom -  Preparation of Task Pkg - Conf # B13-WS1-UT-C4555-14 100 111 27-Jul-16 16-Dec-16 05-Jan-17 30-May-17

CP4-P001.REL.3.7.1.49QA/QC & UAT Review Task Pkg -  Conf # B13-WS1-UT-C4555-14 5 111 19-Dec-16 23-Dec-16 31-May-17 06-Jun-17

CP4-P001.REL.3.7.1.49Submit to CHSRA & Owner Reviews  Task Pkg - Conf # B13-WS1-UT-C4555-14 1 111 27-Dec-16 27-Dec-16 07-Jun-17 07-Jun-17

CP4-P001.REL.3.7.1.49CHSRA Review Task Pkg - Conf # B13-WS1-UT-C4555-14 15 111 28-Dec-16 19-Jan-17 08-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.49Clear Comments for Task Pkg - Conf # B13-WS1-UT-C4555-14 20 111 20-Jan-17 16-Feb-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.49Final Task Pkg - Conf # B13-WS1-UT-C4555-14 20 111 17-Feb-17 17-Mar-17 28-Jul-17 24-Aug-17

CP4-P001.REL.3.7.1.49Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # B13-WS1-UT-C4555-1480 111 20-Mar-17 12-Jul-17 25-Aug-17 19-Dec-17

CP4-P001.REL.3.7.1.49Utility Civil Works  - Conf # B13-WS1-UT-C4555-14 20 111 13-Jul-17 09-Aug-17 20-Dec-17 19-Jan-18

CP4-P001.REL.3.7.1.49Utility Installation - Conf # B13-WS1-UT-C4555-14 40 111 10-Aug-17 05-Oct-17 22-Jan-18 19-Mar-18

CP4-P001.REL.3.7.1.49Connections & Tie-Ins - Conf # B13-WS1-UT-C4555-14 5 111 06-Oct-17 12-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.49Final Inspection & As-Built Verification -  Conf # B13-WS1-UT-C4555-14 8 111 13-Oct-17 24-Oct-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4554-8) Sta. 5610+25 - 5610+25Relocate OH Power (Conf # G11-WS1-UT-C4554-8) Sta. 5610+25 - 5610+25Relocate OH Power (Conf # G11-WS1-UT-C4554-8) Sta. 5610+25 - 5610+25 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.74Field Verify & Inspection - Conf # G11-WS1-UT-C4554-8 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.74OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-8 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.74QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-8 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17
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Clear Comments for Task Pkg - Conf # B13-WS1-UT-C4554-16

Final Task Pkg - Conf # B13-WS1-UT-C4554-16

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # B13-WS1-UT-C4554-16

Utility Civil Works  - Conf # B13-WS1-UT-C4554-16

Utility Installation - Conf # B13-WS1-UT-C4554-16

Connections & Tie-Ins - Conf # B13-WS1-UT-C4554-16

Final Inspection & As-Built Verification -  Conf # B13-WS1-UT-C4554-16

24-Oct-17, Relocate OH Telecom (Conf # B13-WS1-UT-C4554-18) Sta. 5611+6

Field Verify & Inspection - Conf # B13-WS1-UT-C4554-18

OH Telecom -  Preparati on of Task Pkg - Conf # B13-WS1-UT-C4554-18

QA/QC & UAT Review Task Pkg -  Conf # B13-WS1-UT-C4554-18

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # B13-WS1-UT-C4554-18

CHSRA Review Task Pkg - Conf # B13-WS1-UT-C4554-18

Clear Comments for Task Pkg - Conf # B13-WS1-UT-C4554-18

Final Task Pkg - Conf # B13-WS1-UT-C4554-18

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # B13-WS1-UT-C4554-18

Utility Civil Works  - Conf # B13-WS1-UT-C4554-18

Utility Installation - Conf # B13-WS1-UT-C4554-18

Connections & Tie-Ins - Conf # B13-WS1-UT-C4554-18

Final Inspection & As-Built Verification -  Conf # B13-WS1-UT-C4554-18

24-Oct-17, Relocate OH Telecom (Conf # B13-WS1-UT-C4555-13) Sta. 5612+

Field Verify & Inspection - Conf # B13-WS1-UT-C4555-13

OH Telecom -  Preparati on of Task Pkg - Conf # B13-WS1-UT-C4555-13

QA/QC & UAT Review Task Pkg -  Conf # B13-WS1-UT-C4555-13

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # B13-WS1-UT-C4555-13

CHSRA Review Task Pkg - Conf # B13-WS1-UT-C4555-13

Clear Comments for Task Pkg - Conf # B13-WS1-UT-C4555-13

Final Task Pkg - Conf # B13-WS1-UT-C4555-13

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # B13-WS1-UT-C4555-13

Utility Civil Works  - Conf # B13-WS1-UT-C4555-13

Utility Installation - Conf # B13-WS1-UT-C4555-13

Connections & Tie-Ins - Conf # B13-WS1-UT-C4555-13

Final Inspection & As-Built Verification -  Conf # B13-WS1-UT-C4555-13

24-Oct-17, Relocate OH Telecom (Conf # B13-WS1-UT-C4555-14) Sta. 5622+

Field Verify & Inspection - Conf # B13-WS1-UT-C4555-14

OH Telecom -  Preparati on of Task Pkg - Conf # B13-WS1-UT-C4555-14

QA/QC & UAT Review Task Pkg -  Conf # B13-WS1-UT-C4555-14

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # B13-WS1-UT-C4555-14

CHSRA Review Task Pkg - Conf # B13-WS1-UT-C4555-14

Clear Comments for Task Pkg - Conf # B13-WS1-UT-C4555-14

Final Task Pkg - Conf # B13-WS1-UT-C4555-14

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # B13-WS1-UT-C4555-14

Utility Civil Works  - Conf # B13-WS1-UT-C4555-14

Utility Installation - Conf # B13-WS1-UT-C4555-14

Connections & Tie-Ins - Conf # B13-WS1-UT-C4555-14

Final Inspection & As-Built Verification -  Conf # B13-WS1-UT-C4555-14

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4554-8) Sta. 5610+2

Field Verify & Inspection - Conf # G11-WS1-UT-C4554-8

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-8

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-8
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CP4-P001.REL.3.7.1.74Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-8 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.74CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-8 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.74Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-8 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.74Final Task Pkg - Conf # G11-WS1-UT-C4554-8 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.74Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-880 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.74Utility Civil Works  - Conf # G11-WS1-UT-C4554-8 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.74Utility Installation - Conf # G11-WS1-UT-C4554-8 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.74Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-8 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.74Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4554-8 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4554-10) Sta. 5611+50 - 5612+50Relocate OH Power (Conf # G11-WS1-UT-C4554-10) Sta. 5611+50 - 5612+50Relocate OH Power (Conf # G11-WS1-UT-C4554-10) Sta. 5611+50 - 5612+50 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.76Field Verify & Inspection - Conf # G11-WS1-UT-C4554-10 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.76OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-10 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.76QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-10 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.76Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-10 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.76CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-10 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.76Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-10 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.76Final Task Pkg - Conf # G11-WS1-UT-C4554-10 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.76Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-1080 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.76Utility Civil Works  - Conf # G11-WS1-UT-C4554-10 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.76Utility Installation - Conf # G11-WS1-UT-C4554-10 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.76Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-10 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.76Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4554-10 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4554-14) Sta. 5610+25 - 5610+25Relocate OH Power (Conf # G11-WS1-UT-C4554-14) Sta. 5610+25 - 5610+25Relocate OH Power (Conf # G11-WS1-UT-C4554-14) Sta. 5610+25 - 5610+25 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.79Field Verify & Inspection - Conf # G11-WS1-UT-C4554-14 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.79OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-14 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.79QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-14 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.79Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-14 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.79CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-14 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.79Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-14 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.79Final Task Pkg - Conf # G11-WS1-UT-C4554-14 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.79Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-1480 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.79Utility Civil Works  - Conf # G11-WS1-UT-C4554-14 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.79Utility Installation - Conf # G11-WS1-UT-C4554-14 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.79Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-14 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.79Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4554-14 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4554-15) Sta. 5610+25 - 5610+35Relocate OH Power (Conf # G11-WS1-UT-C4554-15) Sta. 5610+25 - 5610+35Relocate OH Power (Conf # G11-WS1-UT-C4554-15) Sta. 5610+25 - 5610+35 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.80Field Verify & Inspection - Conf # G11-WS1-UT-C4554-15 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.80OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-15 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.80QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-15 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.80Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-15 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.80CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-15 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.80Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-15 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.80Final Task Pkg - Conf # G11-WS1-UT-C4554-15 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.80Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-1580 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.80Utility Civil Works  - Conf # G11-WS1-UT-C4554-15 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.80Utility Installation - Conf # G11-WS1-UT-C4554-15 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.80Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-15 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.80Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4554-15 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4555-5) Sta. 5614+50 - 5614+75Relocate OH Power (Conf # G11-WS1-UT-C4555-5) Sta. 5614+50 - 5614+75Relocate OH Power (Conf # G11-WS1-UT-C4555-5) Sta. 5614+50 - 5614+75 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.82Field Verify & Inspection - Conf # G11-WS1-UT-C4555-5 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16
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Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-8

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-8

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-8

Final Task Pkg - Conf # G11-WS1-UT-C4554-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-8

Utili ty Civil Works  - Conf # G11-WS1-UT-C4554-8

Utili ty Installation - Conf # G11-WS1-UT-C4554-8

Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-8

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4554-8

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4554-10) Sta. 5611+

Field Verify & Inspection - Conf # G11-WS1-UT-C4554-10

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-10

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-10

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-10

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-10

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-10

Final Task Pkg - Conf # G11-WS1-UT-C4554-10

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-10

Utili ty Civil Works  - Conf # G11-WS1-UT-C4554-10

Utili ty Installation - Conf # G11-WS1-UT-C4554-10

Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-10

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4554-10

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4554-14) Sta. 5610+

Field Verify & Inspection - Conf # G11-WS1-UT-C4554-14

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-14

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-14

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-14

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-14

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-14

Final Task Pkg - Conf # G11-WS1-UT-C4554-14

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-14

Utili ty Civil Works  - Conf # G11-WS1-UT-C4554-14

Utili ty Installation - Conf # G11-WS1-UT-C4554-14

Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-14

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4554-14

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4554-15) Sta. 5610+

Field Verify & Inspection - Conf # G11-WS1-UT-C4554-15

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4554-15

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4554-15

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4554-15

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4554-15

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4554-15

Final Task Pkg - Conf # G11-WS1-UT-C4554-15

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4554-15

Utili ty Civil Works  - Conf # G11-WS1-UT-C4554-15

Utili ty Installation - Conf # G11-WS1-UT-C4554-15

Connections & Tie-Ins - Conf # G11-WS1-UT-C4554-15

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4554-15

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4555-5) Sta. 5614+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4555-5
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CP4-P001.REL.3.7.1.82OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4555-5 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.82QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4555-5 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.82Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4555-5 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.82CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4555-5 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.82Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4555-5 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.82Final Task Pkg - Conf # G11-WS1-UT-C4555-5 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.82Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4555-580 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.82Utility Civil Works  - Conf # G11-WS1-UT-C4555-5 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.82Utility Installation - Conf # G11-WS1-UT-C4555-5 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.82Connections & Tie-Ins - Conf # G11-WS1-UT-C4555-5 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.82Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4555-5 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4555-7) Sta. 5618+50 - 5622+75Relocate OH Power (Conf # G11-WS1-UT-C4555-7) Sta. 5618+50 - 5622+75Relocate OH Power (Conf # G11-WS1-UT-C4555-7) Sta. 5618+50 - 5622+75 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.83Field Verify & Inspection - Conf # G11-WS1-UT-C4555-7 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.83OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4555-7 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.83QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4555-7 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.83Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4555-7 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.83CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4555-7 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.83Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4555-7 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.83Final Task Pkg - Conf # G11-WS1-UT-C4555-7 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.83Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4555-780 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.83Utility Civil Works  - Conf # G11-WS1-UT-C4555-7 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.83Utility Installation - Conf # G11-WS1-UT-C4555-7 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.83Connections & Tie-Ins - Conf # G11-WS1-UT-C4555-7 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.83Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4555-7 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4555-8) Sta. 5612+50 - 5628+00Relocate OH Power (Conf # G11-WS1-UT-C4555-8) Sta. 5612+50 - 5628+00Relocate OH Power (Conf # G11-WS1-UT-C4555-8) Sta. 5612+50 - 5628+00 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.84Field Verify & Inspection - Conf # G11-WS1-UT-C4555-8 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.84OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4555-8 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.84QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4555-8 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.84Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4555-8 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.84CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4555-8 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.84Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4555-8 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.84Final Task Pkg - Conf # G11-WS1-UT-C4555-8 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.84Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4555-880 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.84Utility Civil Works  - Conf # G11-WS1-UT-C4555-8 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.84Utility Installation - Conf # G11-WS1-UT-C4555-8 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.84Connections & Tie-Ins - Conf # G11-WS1-UT-C4555-8 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.84Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4555-8 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4555-9) Sta. 5622+75 - 5623+25Relocate OH Power (Conf # G11-WS1-UT-C4555-9) Sta. 5622+75 - 5623+25Relocate OH Power (Conf # G11-WS1-UT-C4555-9) Sta. 5622+75 - 5623+25 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.85Field Verify & Inspection - Conf # G11-WS1-UT-C4555-9 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.85OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4555-9 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.85QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4555-9 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.85Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4555-9 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.85CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4555-9 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.85Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4555-9 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.85Final Task Pkg - Conf # G11-WS1-UT-C4555-9 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.85Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4555-980 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.85Utility Civil Works  - Conf # G11-WS1-UT-C4555-9 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.85Utility Installation - Conf # G11-WS1-UT-C4555-9 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.85Connections & Tie-Ins - Conf # G11-WS1-UT-C4555-9 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.85Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4555-9 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18
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OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4555-5

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4555-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4555-5

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4555-5

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4555-5

Final Task Pkg - Conf # G11-WS1-UT-C4555-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4555-5

Utili ty Civil Works  - Conf # G11-WS1-UT-C4555-5

Utili ty Installation - Conf # G11-WS1-UT-C4555-5

Connections & Tie-Ins - Conf # G11-WS1-UT-C4555-5

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4555-5

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4555-7) Sta. 5618+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4555-7

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4555-7

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4555-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4555-7

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4555-7

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4555-7

Final Task Pkg - Conf # G11-WS1-UT-C4555-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4555-7

Utili ty Civil Works  - Conf # G11-WS1-UT-C4555-7

Utili ty Installation - Conf # G11-WS1-UT-C4555-7

Connections & Tie-Ins - Conf # G11-WS1-UT-C4555-7

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4555-7

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4555-8) Sta. 5612+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4555-8

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4555-8

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4555-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4555-8

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4555-8

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4555-8

Final Task Pkg - Conf # G11-WS1-UT-C4555-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4555-8

Utili ty Civil Works  - Conf # G11-WS1-UT-C4555-8

Utili ty Installation - Conf # G11-WS1-UT-C4555-8

Connections & Tie-Ins - Conf # G11-WS1-UT-C4555-8

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4555-8

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4555-9) Sta. 5622+7

Field Verify & Inspection - Conf # G11-WS1-UT-C4555-9

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4555-9

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4555-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4555-9

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4555-9

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4555-9

Final Task Pkg - Conf # G11-WS1-UT-C4555-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4555-9

Utili ty Civil Works  - Conf # G11-WS1-UT-C4555-9

Utili ty Installation - Conf # G11-WS1-UT-C4555-9

Connections & Tie-Ins - Conf # G11-WS1-UT-C4555-9

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4555-9
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Relocate OH Power (Conf # G11-WS1-UT-C4556-1) Sta. 5636+00 - 5636+00Relocate OH Power (Conf # G11-WS1-UT-C4556-1) Sta. 5636+00 - 5636+00Relocate OH Power (Conf # G11-WS1-UT-C4556-1) Sta. 5636+00 - 5636+00 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.86Field Verify & Inspection - Conf # G11-WS1-UT-C4556-1 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.86OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4556-1 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.86QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4556-1 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.86Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4556-1 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.86CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4556-1 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.86Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4556-1 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.86Final Task Pkg - Conf # G11-WS1-UT-C4556-1 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.86Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4556-180 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.86Utility Civil Works  - Conf # G11-WS1-UT-C4556-1 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.86Utility Installation - Conf # G11-WS1-UT-C4556-1 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.86Connections & Tie-Ins - Conf # G11-WS1-UT-C4556-1 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.86Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4556-1 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4556-2) Sta. 5636+00 - 5636+00Relocate OH Power (Conf # G11-WS1-UT-C4556-2) Sta. 5636+00 - 5636+00Relocate OH Power (Conf # G11-WS1-UT-C4556-2) Sta. 5636+00 - 5636+00 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.87Field Verify & Inspection - Conf # G11-WS1-UT-C4556-2 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.87OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4556-2 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.87QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4556-2 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.87Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4556-2 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.87CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4556-2 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.87Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4556-2 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.87Final Task Pkg - Conf # G11-WS1-UT-C4556-2 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.87Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4556-280 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.87Utility Civil Works  - Conf # G11-WS1-UT-C4556-2 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.87Utility Installation - Conf # G11-WS1-UT-C4556-2 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.87Connections & Tie-Ins - Conf # G11-WS1-UT-C4556-2 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.87Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4556-2 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Relocate OH Power (Conf # G11-WS1-UT-C4557-1) Sta. 5649+50 - 5649+50Relocate OH Power (Conf # G11-WS1-UT-C4557-1) Sta. 5649+50 - 5649+50Relocate OH Power (Conf # G11-WS1-UT-C4557-1) Sta. 5649+50 - 5649+50 344 101 28-Jun-16 07-Nov-17 18-Nov-16 05-Apr-18

CP4-P001.REL.3.7.1.88Field Verify & Inspection - Conf # G11-WS1-UT-C4557-1 20 101 28-Jun-16 26-Jul-16 18-Nov-16 19-Dec-16

CP4-P001.REL.3.7.1.88OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4557-1 90 101 27-Jul-16 02-Dec-16 20-Dec-16 01-May-17

CP4-P001.REL.3.7.1.88QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4557-1 5 101 05-Dec-16 09-Dec-16 02-May-17 08-May-17

CP4-P001.REL.3.7.1.88Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4557-1 1 101 12-Dec-16 12-Dec-16 09-May-17 09-May-17

CP4-P001.REL.3.7.1.88CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4557-1 15 101 13-Dec-16 04-Jan-17 10-May-17 31-May-17

CP4-P001.REL.3.7.1.88Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4557-1 20 101 05-Jan-17 02-Feb-17 01-Jun-17 28-Jun-17

CP4-P001.REL.3.7.1.88Final Task Pkg - Conf # G11-WS1-UT-C4557-1 20 101 03-Feb-17 03-Mar-17 29-Jun-17 27-Jul-17

CP4-P001.REL.3.7.1.88Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4557-180 101 06-Mar-17 27-Jun-17 28-Jul-17 17-Nov-17

CP4-P001.REL.3.7.1.88Utility Civil Works  - Conf # G11-WS1-UT-C4557-1 20 101 28-Jun-17 26-Jul-17 20-Nov-17 19-Dec-17

CP4-P001.REL.3.7.1.88Utility Installation - Conf # G11-WS1-UT-C4557-1 60 101 27-Jul-17 19-Oct-17 20-Dec-17 19-Mar-18

CP4-P001.REL.3.7.1.88Connections & Tie-Ins - Conf # G11-WS1-UT-C4557-1 5 101 20-Oct-17 26-Oct-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.1.88Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4557-1 8 101 27-Oct-17 07-Nov-17 27-Mar-18 05-Apr-18

Wet Utilit iesWet Utilit iesWet Utilit ies 314 131 28-Jun-16 26-Sep-17 05-Jan-17 05-Apr-18

Relocate 8" Water (Conf # C31-WS1-UT-C4554-2) Sta. 5609+50 - 5609+50Relocate 8" Water (Conf # C31-WS1-UT-C4554-2) Sta. 5609+50 - 5609+50Relocate 8" Water (Conf # C31-WS1-UT-C4554-2) Sta. 5609+50 - 5609+50 314 131 28-Jun-16 26-Sep-17 05-Jan-17 05-Apr-18

CP4-P001.REL.3.7.2.8Field Verify & Inspection - Conf # C31-WS1-UT-C4554-2 20 131 28-Jun-16 26-Jul-16 05-Jan-17 02-Feb-17

CP4-P001.REL.3.7.2.88" Water - Preparati on of Task Pkg - Conf # C31-WS1-UT-C4554-2 120 131 27-Jul-16 18-Jan-17 03-Feb-17 26-Jul-17

CP4-P001.REL.3.7.2.8QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4554-2 5 131 19-Jan-17 25-Jan-17 27-Jul-17 02-Aug-17

CP4-P001.REL.3.7.2.8Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4554-2 1 131 26-Jan-17 26-Jan-17 03-Aug-17 03-Aug-17

CP4-P001.REL.3.7.2.8CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4554-2 15 131 27-Jan-17 16-Feb-17 04-Aug-17 24-Aug-17

CP4-P001.REL.3.7.2.8Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4554-2 20 131 17-Feb-17 17-Mar-17 25-Aug-17 22-Sep-17

CP4-P001.REL.3.7.2.8Final Task Pkg - Conf # C31-WS1-UT-C4554-2 20 131 20-Mar-17 17-Apr-17 25-Sep-17 20-Oct-17

CP4-P001.REL.3.7.2.8Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4554-260 131 18-Apr-17 12-Jul-17 23-Oct-17 19-Jan-18

CP4-P001.REL.3.7.2.8Utility Civil Works  - Conf # C31-WS1-UT-C4554-2 20 131 13-Jul-17 09-Aug-17 22-Jan-18 16-Feb-18
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07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4556-1) Sta. 5636+0

Field Verify & Inspection - Conf # G11-WS1-UT-C4556-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4556-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4556-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4556-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4556-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4556-1

Final Task Pkg - Conf # G11-WS1-UT-C4556-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4556-1

Utili ty Civil Works  - Conf # G11-WS1-UT-C4556-1

Utili ty Installation - Conf # G11-WS1-UT-C4556-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4556-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4556-1

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4556-2) Sta. 5636+0

Field Verify & Inspection - Conf # G11-WS1-UT-C4556-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4556-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4556-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4556-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4556-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4556-2

Final Task Pkg - Conf # G11-WS1-UT-C4556-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4556-2

Utili ty Civil Works  - Conf # G11-WS1-UT-C4556-2

Utili ty Installation - Conf # G11-WS1-UT-C4556-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4556-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4556-2

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4557-1) Sta. 5649+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4557-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4557-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4557-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4557-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4557-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4557-1

Final Task Pkg - Conf # G11-WS1-UT-C4557-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4557-1

Utili ty Civil Works  - Conf # G11-WS1-UT-C4557-1

Utili ty Installation - Conf # G11-WS1-UT-C4557-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4557-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4557-1

26-Sep-17, Wet Utilities

26-Sep-17, Relocate 8" Water (Conf # C31-WS1-UT-C4554-2) Sta. 5609+50 - 5609+50

Field Verify & Inspection - Conf # C31-WS1-UT-C4554-2

8" Water - Preparati on of Task Pkg - Conf # C31-WS1-UT-C4554-2

QA/QC & UAT Review Task Pkg -  Conf # C31-WS1-UT-C4554-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C31-WS1-UT-C4554-2

CHSRA Review Task Pkg - Conf # C31-WS1-UT-C4554-2

Clear Comments for Task Pkg - Conf # C31-WS1-UT-C4554-2

Final Task Pkg - Conf # C31-WS1-UT-C4554-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C31-WS1-UT-C4554-2

Utility Civil Works  - Conf # C31-WS1-UT-C4554-2
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CP4-P001.REL.3.7.2.8Utility Installation - Conf # C31-WS1-UT-C4554-2 20 131 10-Aug-17 07-Sep-17 20-Feb-18 19-Mar-18

CP4-P001.REL.3.7.2.8Connections & Tie-Ins - Conf # C31-WS1-UT-C4554-2 5 131 08-Sep-17 14-Sep-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.2.8Final Inspection & As-Built Verification -  Conf # C31-WS1-UT-C4554-2 8 131 15-Sep-17 26-Sep-17 27-Mar-18 05-Apr-18

Remove Potable Water Well (Conf # C16-WS1-UT-C4555-12) Sta. 5623+35 -  5623+35Remove Potable Water Well (Conf # C16-WS1-UT-C4555-12) Sta. 5623+35 -  5623+35Remove Potable Water Well (Conf # C16-WS1-UT-C4555-12) Sta. 5623+35 -  5623+35 314 131 28-Jun-16 26-Sep-17 05-Jan-17 05-Apr-18

CP4-P001.REL.3.7.2.25Field Verify & Inspection - Conf # C16-WS1-UT-C4555-12 20 131 28-Jun-16 26-Jul-16 05-Jan-17 02-Feb-17

CP4-P001.REL.3.7.2.25table Water Well - Preparation of Task Pkg - Conf # C16-WS1-UT-C4555-12 120 131 27-Jul-16 18-Jan-17 03-Feb-17 26-Jul-17

CP4-P001.REL.3.7.2.25QA/QC & UAT Review Task Pkg -  Conf # C16-WS1-UT-C4555-12 5 131 19-Jan-17 25-Jan-17 27-Jul-17 02-Aug-17

CP4-P001.REL.3.7.2.25Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C16-WS1-UT-C4555-12 1 131 26-Jan-17 26-Jan-17 03-Aug-17 03-Aug-17

CP4-P001.REL.3.7.2.25CHSRA Review Task Pkg - Conf # C16-WS1-UT-C4555-12 15 131 27-Jan-17 16-Feb-17 04-Aug-17 24-Aug-17

CP4-P001.REL.3.7.2.25Clear Comments for Task Pkg - Conf # C16-WS1-UT-C4555-12 20 131 17-Feb-17 17-Mar-17 25-Aug-17 22-Sep-17

CP4-P001.REL.3.7.2.25Final Task Pkg - Conf # C16-WS1-UT-C4555-12 20 131 20-Mar-17 17-Apr-17 25-Sep-17 20-Oct-17

CP4-P001.REL.3.7.2.25Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C16-WS1-UT-C4555-1260 131 18-Apr-17 12-Jul-17 23-Oct-17 19-Jan-18

CP4-P001.REL.3.7.2.25Utility Civil Works  - Conf # C16-WS1-UT-C4555-12 20 131 13-Jul-17 09-Aug-17 22-Jan-18 16-Feb-18

CP4-P001.REL.3.7.2.25Utility Installation - Conf # C16-WS1-UT-C4555-12 20 131 10-Aug-17 07-Sep-17 20-Feb-18 19-Mar-18

CP4-P001.REL.3.7.2.25Connections & Tie-Ins - Conf # C16-WS1-UT-C4555-12 5 131 08-Sep-17 14-Sep-17 20-Mar-18 26-Mar-18

CP4-P001.REL.3.7.2.25Final Inspection & As-Built Verification -  Conf # C16-WS1-UT-C4555-12 8 131 15-Sep-17 26-Sep-17 27-Mar-18 05-Apr-18

Relocations - Wasco  Viaduct to Kimberlina (Sta. 5661 - 5716)Relocations - Wasco  Viaduct to Kimberlina (Sta. 5661 - 5716)Relocations - Wasco  Viaduct to Kimberlina (Sta. 5661 - 5716) 364 104 28-Jun-16 07-Dec-17 10-Jan-17 08-May-18

A46590CP4-P001.REL.3.8ROW Ready for Utility Relocations Sta. 5661 - 5716 0 234 20-Jan-17 26-Dec-17

A46600CP4-P001.REL.3.8Utility Relocations Complete Sta. 5661 - 5716 0 104 07-Dec-17 08-May-18

Dry UtilitiesDry UtilitiesDry Utilities 364 104 28-Jun-16 07-Dec-17 10-Jan-17 08-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT_C4560-4) Sta. 5690+00 - 5705+00Relocate UG Fiber Optic (Conf # D4-WS1-UT_C4560-4) Sta. 5690+00 - 5705+00Relocate UG Fiber Optic (Conf # D4-WS1-UT_C4560-4) Sta. 5690+00 - 5705+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.53Field Verify & Inspection - Conf # D4-WS1-UT_C4560-4 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.53UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT_C4560-4 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.53QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT_C4560-4 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.53Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT_C4560-4 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.53CHSRA Review Task Pkg - Conf # D4-WS1-UT_C4560-4 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.53Clear Comments for Task Pkg - Conf # D4-WS1-UT_C4560-4 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.53Final Task Pkg - Conf # D4-WS1-UT_C4560-4 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.53Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT_C4560-480 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.53Utility Civil Works  - Conf # D4-WS1-UT_C4560-4 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.53Utility Installation - Conf # D4-WS1-UT_C4560-4 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.53Connections & Tie-Ins - Conf # D4-WS1-UT_C4560-4 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.53Final Inspection & As-Built Verification -  Conf # D4-WS1-UT_C4560-4 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4722-3) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4722-3) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4722-3) Sta. 5716+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.158Field Verify & Inspection - Conf # G11-WS1-UT-C4722-3 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.158OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4722-3 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.158QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4722-3 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.158Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4722-3 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.158CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4722-3 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.158Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4722-3 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.158Final Task Pkg - Conf # G11-WS1-UT-C4722-3 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.158Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4722-380 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.158Utility Civil Works  - Conf # G11-WS1-UT-C4722-3 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.158Utility Installation - Conf # G11-WS1-UT-C4722-3 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.158Connections & Tie-Ins - Conf # G11-WS1-UT-C4722-3 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.158Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4722-3 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4722-4) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4722-4) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4722-4) Sta. 5716+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.160Field Verify & Inspection - Conf # G11-WS1-UT-C4722-4 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.160OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4722-4 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.160QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4722-4 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17
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Utility Installation - Conf # C31-WS1-UT-C4554-2

Connections & Tie-Ins - Conf # C31-WS1-UT-C4554-2

Final Inspection & As-Built Verificati on -  Conf # C31-WS1-UT-C4554-2

26-Sep-17, Remove Potable Water Well (Conf # C16-WS1-UT-C4555-12) Sta. 562

Field Verify & Inspection - Conf # C16-WS1-UT-C4555-12

table Water Well - Preparation of Task Pkg - Conf # C16-WS1-UT-C4555-12

QA/QC & UAT Review Task Pkg -  Conf # C16-WS1-UT-C4555-12

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # C16-WS1-UT-C4555-12

CHSRA Review Task Pkg - Conf # C16-WS1-UT-C4555-12

Clear Comments for Task Pkg - Conf # C16-WS1-UT-C4555-12

Final Task Pkg - Conf # C16-WS1-UT-C4555-12

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # C16-WS1-UT-C4555-12

Utility Civil Works  - Conf # C16-WS1-UT-C4555-12

Utility Installation - Conf # C16-WS1-UT-C4555-12

Connections & Tie-Ins - Conf # C16-WS1-UT-C4555-12

Final Inspection & As-Built Verificati on -  Conf # C16-WS1-UT-C4555-12

07-Dec-17, Relocations - Wasco Viaduct to Kimberlina (Sta. 5661 - 5716)

ROW Ready for Utility Relocations Sta. 5661 - 5716

Utility Relocations Complete Sta. 5661 - 5716

07-Dec-17, Dry Util ities

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT_C4560-4) Sta. 569

Field Verify & Inspection - Conf # D4-WS1-UT_C4560-4

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT_C4560-4

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT_C4560-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT_C4560-4

CHSRA Review Task Pkg - Conf # D4-WS1-UT_C4560-4

Clear Comments for Task Pkg - Conf # D4-WS1-UT_C4560-4

Final Task Pkg - Conf # D4-WS1-UT_C4560-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT_C4560-4

Utili ty Civil Works  - Conf # D4-WS1-UT_C4560-4

Utili ty Installation - Conf # D4-WS1-UT_C4560-4

Connections & Tie-Ins - Conf # D4-WS1-UT_C4560-4

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT_C4560-4

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4722-3) Sta. 5716+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4722-3

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4722-3

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4722-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4722-3

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4722-3

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4722-3

Final Task Pkg - Conf # G11-WS1-UT-C4722-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4722-3

Utili ty Civil Works  - Conf # G11-WS1-UT-C4722-3

Utili ty Installation - Conf # G11-WS1-UT-C4722-3

Connections & Tie-Ins - Conf # G11-WS1-UT-C4722-3

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4722-3

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4722-4) Sta. 5716+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4722-4

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4722-4

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4722-4
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CP4-P001.REL.3.8.1.160Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4722-4 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.160CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4722-4 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.160Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4722-4 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.160Final Task Pkg - Conf # G11-WS1-UT-C4722-4 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.160Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4722-480 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.160Utility Civil Works  - Conf # G11-WS1-UT-C4722-4 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.160Utility Installation - Conf # G11-WS1-UT-C4722-4 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.160Connections & Tie-Ins - Conf # G11-WS1-UT-C4722-4 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.160Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4722-4 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4722-5) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4722-5) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4722-5) Sta. 5716+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.161Field Verify & Inspection - Conf # G11-WS1-UT-C4722-5 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.161OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4722-5 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.161QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4722-5 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.161Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4722-5 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.161CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4722-5 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.161Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4722-5 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.161Final Task Pkg - Conf # G11-WS1-UT-C4722-5 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.161Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4722-580 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.161Utility Civil Works  - Conf # G11-WS1-UT-C4722-5 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.161Utility Installation - Conf # G11-WS1-UT-C4722-5 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.161Connections & Tie-Ins - Conf # G11-WS1-UT-C4722-5 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.161Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4722-5 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4723-5) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4723-5) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4723-5) Sta. 5716+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.162Field Verify & Inspection - Conf # G11-WS1-UT-C4723-5 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.162OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4723-5 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.162QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4723-5 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.162Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4723-5 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.162CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4723-5 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.162Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4723-5 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.162Final Task Pkg - Conf # G11-WS1-UT-C4723-5 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.162Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4723-580 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.162Utility Civil Works  - Conf # G11-WS1-UT-C4723-5 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.162Utility Installation - Conf # G11-WS1-UT-C4723-5 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.162Connections & Tie-Ins - Conf # G11-WS1-UT-C4723-5 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.162Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4723-5 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate UG Telecom (Conf # M27-WS1-UT-C4558-12) Sta. 5662+00 - 5662+00Relocate UG Telecom (Conf # M27-WS1-UT-C4558-12) Sta. 5662+00 - 5662+00Relocate UG Telecom (Conf # M27-WS1-UT-C4558-12) Sta. 5662+00 - 5662+00 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.151Field Verify & Inspection - Conf # M27-WS1-UT-C4558-12 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.151UG Telecom -  Preparation of Task Pkg - Conf # M27-WS1-UT-C4558-12 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.151QA/QC & UAT Review Task Pkg -  Conf # M27-WS1-UT-C4558-12 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.151Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M27-WS1-UT-C4558-12 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.151CHSRA Review Task Pkg - Conf # M27-WS1-UT-C4558-12 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.151Clear Comments for Task Pkg - Conf # M27-WS1-UT-C4558-12 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.151Final Task Pkg - Conf # M27-WS1-UT-C4558-12 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.151Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M27-WS1-UT-C4558-1280 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.151Utility Civil Works  - Conf # M27-WS1-UT-C4558-12 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.151Utility Installation - Conf # M27-WS1-UT-C4558-12 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.151Connections & Tie-Ins - Conf # M27-WS1-UT-C4558-12 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.151Final Inspection & As-Built Verification -  Conf # M27-WS1-UT-C4558-12 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate EA Traffic Sigls (Conf # M28-WS1-UT-C4723-12)Relocate EA Traffic Sigls (Conf # M28-WS1-UT-C4723-12)Relocate EA Traffic Sigls (Conf # M28-WS1-UT-C4723-12) 364 104 28-Jun-16 07-Dec-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.154Field Verify & Inspection - Conf # M28-WS1-UT-C4723-12 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17
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Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4722-4

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4722-4

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4722-4

Final Task Pkg - Conf # G11-WS1-UT-C4722-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4722-4

Utili ty Civil Works  - Conf # G11-WS1-UT-C4722-4

Utili ty Installation - Conf # G11-WS1-UT-C4722-4

Connections & Tie-Ins - Conf # G11-WS1-UT-C4722-4

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4722-4

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4722-5) Sta. 5716+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4722-5

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4722-5

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4722-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4722-5

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4722-5

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4722-5

Final Task Pkg - Conf # G11-WS1-UT-C4722-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4722-5

Utili ty Civil Works  - Conf # G11-WS1-UT-C4722-5

Utili ty Installation - Conf # G11-WS1-UT-C4722-5

Connections & Tie-Ins - Conf # G11-WS1-UT-C4722-5

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4722-5

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4723-5) Sta. 5716+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4723-5

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4723-5

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4723-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4723-5

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4723-5

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4723-5

Final Task Pkg - Conf # G11-WS1-UT-C4723-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4723-5

Utili ty Civil Works  - Conf # G11-WS1-UT-C4723-5

Utili ty Installation - Conf # G11-WS1-UT-C4723-5

Connections & Tie-Ins - Conf # G11-WS1-UT-C4723-5

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4723-5

28-Aug-17, Relocate UG Telecom (Conf # M27-WS1-UT-C4558-12) Sta. 5662+00 - 5662+00

Field Verify & Inspection - Conf # M27-WS1-UT-C4558-12

UG Telecom -  Preparation of Task Pkg - Conf # M27-WS1-UT-C4558-12

QA/QC & UAT Review Task Pkg -  Conf # M27-WS1-UT-C4558-12

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M27-WS1-UT-C4558-12

CHSRA Review Task Pkg - Conf # M27-WS1-UT-C4558-12

Clear Comments for Task Pkg - Conf # M27-WS1-UT-C4558-12

Final Task Pkg - Conf # M27-WS1-UT-C4558-12

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M27-WS1-UT-C4558-12

Utility Civil Works  - Conf # M27-WS1-UT-C4558-12

Utility Installation - Conf # M27-WS1-UT-C4558-12

Connections & Tie-Ins - Conf # M27-WS1-UT-C4558-12

Final Inspection & As-Built Verificati on -  Conf # M27-WS1-UT-C4558-12

07-Dec-17, Relocate EA Traffic Sigls (Conf # M28-WS1-UT-C4723-12)

Field Verify & Inspection - Conf # M28-WS1-UT-C4723-12
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CP4-P001.REL.3.8.1.154EA Traffic Sigls - Preparation of Task Pkg - Conf # M28-WS1-UT-C4723-12 50 104 20-Oct-16 03-Jan-17 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.154QA/QC & UAT Review Task Pkg -  Conf # M28-WS1-UT-C4723-12 5 104 04-Jan-17 10-Jan-17 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.154Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M28-WS1-UT-C4723-12 1 104 11-Jan-17 11-Jan-17 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.154CHSRA Review Task Pkg - Conf # M28-WS1-UT-C4723-12 15 104 12-Jan-17 02-Feb-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.154Clear Comments for Task Pkg - Conf # M28-WS1-UT-C4723-12 20 104 03-Feb-17 03-Mar-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.154Final Task Pkg - Conf # M28-WS1-UT-C4723-12 20 104 06-Mar-17 03-Apr-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.154Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M28-WS1-UT-C4723-1280 104 04-Apr-17 26-Jul-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.154Utility Civil Works  - Conf # M28-WS1-UT-C4723-12 20 104 27-Jul-17 23-Aug-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.154Utility Installation - Conf # M28-WS1-UT-C4723-12 60 104 24-Aug-17 16-Nov-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.154Connections & Tie-Ins - Conf # M28-WS1-UT-C4723-12 5 104 17-Nov-17 27-Nov-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.154Final Inspection & As-Built Verification -  Conf # M28-WS1-UT-C4723-12 8 104 28-Nov-17 07-Dec-17 27-Apr-18 08-May-18

Relocate UG Gas (Conf # I5-WS1-UT-C4723-3) Sta. 5716+00Relocate UG Gas (Conf # I5-WS1-UT-C4723-3) Sta. 5716+00Relocate UG Gas (Conf # I5-WS1-UT-C4723-3) Sta. 5716+00 344 124 28-Jun-16 07-Nov-17 10-Jan-17 08-May-18

CP4-P001.REL.3.8.1.140Field Verify & Inspection - Conf # I5-WS1-UT-C4723-3 20 134 28-Jun-16 26-Jul-16 10-Jan-17 07-Feb-17

CP4-P001.REL.3.8.1.140UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4723-3 80 124 10-Aug-16 02-Dec-16 08-Feb-17 02-Jun-17

CP4-P001.REL.3.8.1.140QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4723-3 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.140Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4723-3 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.140CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4723-3 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.140Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4723-3 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.140Final Task Pkg - Conf # I5-WS1-UT-C4723-3 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.140Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4723-380 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.140Utility Civil Works  - Conf # I5-WS1-UT-C4723-3 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.140Utility Installation - Conf # I5-WS1-UT-C4723-3 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.140Connections & Tie-Ins - Conf # I5-WS1-UT-C4723-3 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.140Final Inspection & As-Built Verification -  Conf # I5-WS1-UT-C4723-3 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate UG Gas (Conf # I5-WS1-UT-C4722-1) Sta. 5716+00Relocate UG Gas (Conf # I5-WS1-UT-C4722-1) Sta. 5716+00Relocate UG Gas (Conf # I5-WS1-UT-C4722-1) Sta. 5716+00 344 124 28-Jun-16 07-Nov-17 10-Jan-17 08-May-18

CP4-P001.REL.3.8.1.139Field Verify & Inspection - Conf # I5-WS1-UT-C4722-1 20 134 28-Jun-16 26-Jul-16 10-Jan-17 07-Feb-17

CP4-P001.REL.3.8.1.139UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4722-1 80 124 10-Aug-16 02-Dec-16 08-Feb-17 02-Jun-17

CP4-P001.REL.3.8.1.139QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4722-1 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.139Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4722-1 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.139CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4722-1 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.139Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4722-1 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.139Final Task Pkg - Conf # I5-WS1-UT-C4722-1 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.139Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4722-180 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.139Utility Civil Works  - Conf # I5-WS1-UT-C4722-1 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.139Utility Installation - Conf # I5-WS1-UT-C4722-1 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.139Connections & Tie-Ins - Conf # I5-WS1-UT-C4722-1 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.139Final Inspection & As-Built Verification -  Conf # I5-WS1-UT-C4722-1 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate UG Gas (Conf # I5-WS1-UT-C4561-1) Sta. 5715+00 - 5717+60Relocate UG Gas (Conf # I5-WS1-UT-C4561-1) Sta. 5715+00 - 5717+60Relocate UG Gas (Conf # I5-WS1-UT-C4561-1) Sta. 5715+00 - 5717+60 344 124 28-Jun-16 07-Nov-17 10-Jan-17 08-May-18

CP4-P001.REL.3.8.1.138Field Verify & Inspection - Conf # I5-WS1-UT-C4561-1 20 134 28-Jun-16 26-Jul-16 10-Jan-17 07-Feb-17

CP4-P001.REL.3.8.1.138UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4561-1 80 124 10-Aug-16 02-Dec-16 08-Feb-17 02-Jun-17

CP4-P001.REL.3.8.1.138QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4561-1 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.138Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4561-1 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.138CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4561-1 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.138Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4561-1 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.138Final Task Pkg - Conf # I5-WS1-UT-C4561-1 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.138Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4561-180 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.138Utility Civil Works  - Conf # I5-WS1-UT-C4561-1 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.138Utility Installation - Conf # I5-WS1-UT-C4561-1 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.138Connections & Tie-Ins - Conf # I5-WS1-UT-C4561-1 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.138Final Inspection & As-Built Verification -  Conf # I5-WS1-UT-C4561-1 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18
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EA Traffic Sigls - Preparation of Task Pkg - Conf # M28-WS1-UT-C4723-12

QA/QC & UAT Review Task Pkg -  Conf # M28-WS1-UT-C4723-12

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M28-WS1-UT-C4723-12

CHSRA Review Task Pkg - Conf # M28-WS1-UT-C4723-12

Clear Comments for Task Pkg - Conf # M28-WS1-UT-C4723-12

Final Task Pkg - Conf # M28-WS1-UT-C4723-12

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M28-WS1-UT-C4723-12

Utility Civil Works  - Conf # M28-WS1-UT-C4723-12

Utility Installation - Conf # M28-WS1-UT-C4723-12

Connections & Tie-Ins - Conf # M28-WS1-UT-C4723-12

Final Inspection & As-Built Verificati on -  Conf # M28-WS1-UT-C4723-12

07-Nov-17, Relocate UG Gas (Conf # I5-WS1-UT-C4723-3) Sta. 5716+00

Field Verify & Inspection - Conf # I5-WS1-UT-C4723-3

UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4723-3

QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4723-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4723-3

CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4723-3

Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4723-3

Final Task Pkg - Conf # I5-WS1-UT-C4723-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4723-3

Utili ty Civil Works  - Conf # I5-WS1-UT-C4723-3

Utili ty Installation - Conf # I5-WS1-UT-C4723-3

Connections & Tie-Ins - Conf # I5-WS1-UT-C4723-3

Final Inspection & As-Built Verificati on -  Conf # I5-WS1-UT-C4723-3

07-Nov-17, Relocate UG Gas (Conf # I5-WS1-UT-C4722-1) Sta. 5716+00

Field Verify & Inspection - Conf # I5-WS1-UT-C4722-1

UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4722-1

QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4722-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4722-1

CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4722-1

Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4722-1

Final Task Pkg - Conf # I5-WS1-UT-C4722-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4722-1

Utili ty Civil Works  - Conf # I5-WS1-UT-C4722-1

Utili ty Installation - Conf # I5-WS1-UT-C4722-1

Connections & Tie-Ins - Conf # I5-WS1-UT-C4722-1

Final Inspection & As-Built Verificati on -  Conf # I5-WS1-UT-C4722-1

07-Nov-17, Relocate UG Gas (Conf # I5-WS1-UT-C4561-1) Sta. 5715+00 - 5717+60

Field Verify & Inspection - Conf # I5-WS1-UT-C4561-1

UG Gas - Preparation of Task  Pkg -  Conf # I5-WS1-UT-C4561-1

QA/QC & UAT Review Task Pkg -  Conf # I5-WS1-UT-C4561-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # I5-WS1-UT-C4561-1

CHSRA Review Task Pkg - Conf # I5-WS1-UT-C4561-1

Clear Comments for Task Pkg - Conf # I5-WS1-UT-C4561-1

Final Task Pkg - Conf # I5-WS1-UT-C4561-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # I5-WS1-UT-C4561-1

Utili ty Civil Works  - Conf # I5-WS1-UT-C4561-1

Utili ty Installation - Conf # I5-WS1-UT-C4561-1

Connections & Tie-Ins - Conf # I5-WS1-UT-C4561-1

Final Inspection & As-Built Verificati on -  Conf # I5-WS1-UT-C4561-1

CHSR Construction Package CP4
 

 

      

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 77 of 125  



Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

Relocate OH Power (Conf # G11-WS1-UT-C4723-8) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4723-8) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4723-8) Sta. 5716+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.122Field Verify & Inspection - Conf # G11-WS1-UT-C4723-8 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.122OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4723-8 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.122QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4723-8 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.122Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4723-8 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.122CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4723-8 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.122Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4723-8 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.122Final Task Pkg - Conf # G11-WS1-UT-C4723-8 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.122Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4723-880 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.122Utility Civil Works  - Conf # G11-WS1-UT-C4723-8 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.122Utility Installation - Conf # G11-WS1-UT-C4723-8 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.122Connections & Tie-Ins - Conf # G11-WS1-UT-C4723-8 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.122Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4723-8 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4723-7) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4723-7) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4723-7) Sta. 5716+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.121Field Verify & Inspection - Conf # G11-WS1-UT-C4723-7 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.121OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4723-7 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.121QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4723-7 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.121Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4723-7 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.121CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4723-7 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.121Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4723-7 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.121Final Task Pkg - Conf # G11-WS1-UT-C4723-7 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.121Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4723-780 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.121Utility Civil Works  - Conf # G11-WS1-UT-C4723-7 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.121Utility Installation - Conf # G11-WS1-UT-C4723-7 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.121Connections & Tie-Ins - Conf # G11-WS1-UT-C4723-7 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.121Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4723-7 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4723-6) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4723-6) Sta. 5716+00Relocate OH Power (Conf # G11-WS1-UT-C4723-6) Sta. 5716+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.120Field Verify & Inspection - Conf # G11-WS1-UT-C4723-6 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.120OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4723-6 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.120QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4723-6 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.120Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4723-6 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.120CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4723-6 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.120Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4723-6 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.120Final Task Pkg - Conf # G11-WS1-UT-C4723-6 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.120Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4723-680 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.120Utility Civil Works  - Conf # G11-WS1-UT-C4723-6 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.120Utility Installation - Conf # G11-WS1-UT-C4723-6 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.120Connections & Tie-Ins - Conf # G11-WS1-UT-C4723-6 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.120Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4723-6 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4561-6) Sta. 5714+75 - 5716+50Relocate OH Power (Conf # G11-WS1-UT-C4561-6) Sta. 5714+75 - 5716+50Relocate OH Power (Conf # G11-WS1-UT-C4561-6) Sta. 5714+75 - 5716+50 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.100Field Verify & Inspection - Conf # G11-WS1-UT-C4561-6 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.100OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-6 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.100QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-6 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.100Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-6 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.100CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-6 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.100Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-6 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.100Final Task Pkg - Conf # G11-WS1-UT-C4561-6 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.100Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-680 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.100Utility Civil Works  - Conf # G11-WS1-UT-C4561-6 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.100Utility Installation - Conf # G11-WS1-UT-C4561-6 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4723-8) Sta. 5716+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4723-8

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4723-8

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4723-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4723-8

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4723-8

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4723-8

Final Task Pkg - Conf # G11-WS1-UT-C4723-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4723-8

Utili ty Civil Works  - Conf # G11-WS1-UT-C4723-8

Utili ty Installation - Conf # G11-WS1-UT-C4723-8

Connections & Tie-Ins - Conf # G11-WS1-UT-C4723-8

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4723-8

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4723-7) Sta. 5716+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4723-7

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4723-7

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4723-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4723-7

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4723-7

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4723-7

Final Task Pkg - Conf # G11-WS1-UT-C4723-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4723-7

Utili ty Civil Works  - Conf # G11-WS1-UT-C4723-7

Utili ty Installation - Conf # G11-WS1-UT-C4723-7

Connections & Tie-Ins - Conf # G11-WS1-UT-C4723-7

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4723-7

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4723-6) Sta. 5716+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4723-6

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4723-6

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4723-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4723-6

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4723-6

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4723-6

Final Task Pkg - Conf # G11-WS1-UT-C4723-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4723-6

Utili ty Civil Works  - Conf # G11-WS1-UT-C4723-6

Utili ty Installation - Conf # G11-WS1-UT-C4723-6

Connections & Tie-Ins - Conf # G11-WS1-UT-C4723-6

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4723-6

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4561-6) Sta. 5714+7

Field Verify & Inspection - Conf # G11-WS1-UT-C4561-6

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-6

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-6

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-6

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-6

Final Task Pkg - Conf # G11-WS1-UT-C4561-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-6

Utili ty Civil Works  - Conf # G11-WS1-UT-C4561-6

Utili ty Installation - Conf # G11-WS1-UT-C4561-6
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CP4-P001.REL.3.8.1.100Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-6 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.100Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4561-6 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4561-5) Sta. 5715+00 - 5721+00Relocate OH Power (Conf # G11-WS1-UT-C4561-5) Sta. 5715+00 - 5721+00Relocate OH Power (Conf # G11-WS1-UT-C4561-5) Sta. 5715+00 - 5721+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.99Field Verify & Inspection - Conf # G11-WS1-UT-C4561-5 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.99OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-5 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.99QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-5 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.99Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-5 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.99CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-5 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.99Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-5 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.99Final Task Pkg - Conf # G11-WS1-UT-C4561-5 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.99Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-580 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.99Utility Civil Works  - Conf # G11-WS1-UT-C4561-5 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.99Utility Installation - Conf # G11-WS1-UT-C4561-5 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.99Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-5 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.99Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4561-5 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4559-5) Sta. 5689+00 - 5689+00Relocate OH Power (Conf # G11-WS1-UT-C4559-5) Sta. 5689+00 - 5689+00Relocate OH Power (Conf # G11-WS1-UT-C4559-5) Sta. 5689+00 - 5689+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.98Field Verify & Inspection - Conf # G11-WS1-UT-C4559-5 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.98OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4559-5 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.98QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4559-5 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.98Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4559-5 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.98CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4559-5 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.98Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4559-5 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.98Final Task Pkg - Conf # G11-WS1-UT-C4559-5 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.98Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4559-580 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.98Utility Civil Works  - Conf # G11-WS1-UT-C4559-5 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.98Utility Installation - Conf # G11-WS1-UT-C4559-5 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.98Connections & Tie-Ins - Conf # G11-WS1-UT-C4559-5 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.98Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4559-5 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4559-4) Sta. 5689+00 - 5690+25Relocate OH Power (Conf # G11-WS1-UT-C4559-4) Sta. 5689+00 - 5690+25Relocate OH Power (Conf # G11-WS1-UT-C4559-4) Sta. 5689+00 - 5690+25 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.97Field Verify & Inspection - Conf # G11-WS1-UT-C4559-4 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.97OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4559-4 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.97QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4559-4 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.97Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4559-4 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.97CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4559-4 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.97Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4559-4 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.97Final Task Pkg - Conf # G11-WS1-UT-C4559-4 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.97Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4559-480 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.97Utility Civil Works  - Conf # G11-WS1-UT-C4559-4 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.97Utility Installation - Conf # G11-WS1-UT-C4559-4 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.97Connections & Tie-Ins - Conf # G11-WS1-UT-C4559-4 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.97Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4559-4 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4559-3) Sta. 5674+50 - 5675+75Relocate OH Power (Conf # G11-WS1-UT-C4559-3) Sta. 5674+50 - 5675+75Relocate OH Power (Conf # G11-WS1-UT-C4559-3) Sta. 5674+50 - 5675+75 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.96Field Verify & Inspection - Conf # G11-WS1-UT-C4559-3 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.96OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4559-3 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.96QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4559-3 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.96Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4559-3 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.96CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4559-3 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.96Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4559-3 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.96Final Task Pkg - Conf # G11-WS1-UT-C4559-3 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.96Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4559-380 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17
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Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-6

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4561-6

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4561-5) Sta. 5715+0

Field Verify & Inspection - Conf # G11-WS1-UT-C4561-5

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-5

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-5

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-5

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-5

Final Task Pkg - Conf # G11-WS1-UT-C4561-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-5

Utili ty Civil Works  - Conf # G11-WS1-UT-C4561-5

Utili ty Installation - Conf # G11-WS1-UT-C4561-5

Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-5

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4561-5

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4559-5) Sta. 5689+0

Field Verify & Inspection - Conf # G11-WS1-UT-C4559-5

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4559-5

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4559-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4559-5

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4559-5

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4559-5

Final Task Pkg - Conf # G11-WS1-UT-C4559-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4559-5

Utili ty Civil Works  - Conf # G11-WS1-UT-C4559-5

Utili ty Installation - Conf # G11-WS1-UT-C4559-5

Connections & Tie-Ins - Conf # G11-WS1-UT-C4559-5

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4559-5

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4559-4) Sta. 5689+0

Field Verify & Inspection - Conf # G11-WS1-UT-C4559-4

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4559-4

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4559-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4559-4

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4559-4

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4559-4

Final Task Pkg - Conf # G11-WS1-UT-C4559-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4559-4

Utili ty Civil Works  - Conf # G11-WS1-UT-C4559-4

Utili ty Installation - Conf # G11-WS1-UT-C4559-4

Connections & Tie-Ins - Conf # G11-WS1-UT-C4559-4

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4559-4

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4559-3) Sta. 5674+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4559-3

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4559-3

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4559-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4559-3

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4559-3

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4559-3

Final Task Pkg - Conf # G11-WS1-UT-C4559-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4559-3
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CP4-P001.REL.3.8.1.96Utility Civil Works  - Conf # G11-WS1-UT-C4559-3 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.96Utility Installation - Conf # G11-WS1-UT-C4559-3 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.96Connections & Tie-Ins - Conf # G11-WS1-UT-C4559-3 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.96Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4559-3 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4559-2) Sta. 5674+50 - 5690+00Relocate OH Power (Conf # G11-WS1-UT-C4559-2) Sta. 5674+50 - 5690+00Relocate OH Power (Conf # G11-WS1-UT-C4559-2) Sta. 5674+50 - 5690+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.95Field Verify & Inspection - Conf # G11-WS1-UT-C4559-2 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.95OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4559-2 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.95QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4559-2 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.95Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4559-2 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.95CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4559-2 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.95Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4559-2 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.95Final Task Pkg - Conf # G11-WS1-UT-C4559-2 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.95Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4559-280 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.95Utility Civil Works  - Conf # G11-WS1-UT-C4559-2 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.95Utility Installation - Conf # G11-WS1-UT-C4559-2 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.95Connections & Tie-Ins - Conf # G11-WS1-UT-C4559-2 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.95Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4559-2 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4558-13) Sta. 5662+50 - 5662+50Relocate OH Power (Conf # G11-WS1-UT-C4558-13) Sta. 5662+50 - 5662+50Relocate OH Power (Conf # G11-WS1-UT-C4558-13) Sta. 5662+50 - 5662+50 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.94Field Verify & Inspection - Conf # G11-WS1-UT-C4558-13 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.94OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-13 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.94QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-13 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.94Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-13 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.94CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-13 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.94Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-13 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.94Final Task Pkg - Conf # G11-WS1-UT-C4558-13 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.94Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-1380 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.94Utility Civil Works  - Conf # G11-WS1-UT-C4558-13 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.94Utility Installation - Conf # G11-WS1-UT-C4558-13 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.94Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-13 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.94Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4558-13 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4558-10) Sta. 5670+00 - 5774+50Relocate OH Power (Conf # G11-WS1-UT-C4558-10) Sta. 5670+00 - 5774+50Relocate OH Power (Conf # G11-WS1-UT-C4558-10) Sta. 5670+00 - 5774+50 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.93Field Verify & Inspection - Conf # G11-WS1-UT-C4558-10 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.93OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-10 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.93QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-10 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.93Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-10 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.93CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-10 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.93Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-10 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.93Final Task Pkg - Conf # G11-WS1-UT-C4558-10 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.93Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-1080 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.93Utility Civil Works  - Conf # G11-WS1-UT-C4558-10 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.93Utility Installation - Conf # G11-WS1-UT-C4558-10 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.93Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-10 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.93Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4558-10 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4558-9) Sta. 5666+00 - 5666+25Relocate OH Power (Conf # G11-WS1-UT-C4558-9) Sta. 5666+00 - 5666+25Relocate OH Power (Conf # G11-WS1-UT-C4558-9) Sta. 5666+00 - 5666+25 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.92Field Verify & Inspection - Conf # G11-WS1-UT-C4558-9 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.92OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-9 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.92QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-9 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.92Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-9 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.92CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-9 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.92Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-9 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17
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Utili ty Civil Works  - Conf # G11-WS1-UT-C4559-3

Utili ty Installation - Conf # G11-WS1-UT-C4559-3

Connections & Tie-Ins - Conf # G11-WS1-UT-C4559-3

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4559-3

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4559-2) Sta. 5674+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4559-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4559-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4559-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4559-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4559-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4559-2

Final Task Pkg - Conf # G11-WS1-UT-C4559-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4559-2

Utili ty Civil Works  - Conf # G11-WS1-UT-C4559-2

Utili ty Installation - Conf # G11-WS1-UT-C4559-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4559-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4559-2

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4558-13) Sta. 5662+

Field Verify & Inspection - Conf # G11-WS1-UT-C4558-13

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-13

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-13

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-13

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-13

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-13

Final Task Pkg - Conf # G11-WS1-UT-C4558-13

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-13

Utili ty Civil Works  - Conf # G11-WS1-UT-C4558-13

Utili ty Installation - Conf # G11-WS1-UT-C4558-13

Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-13

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4558-13

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4558-10) Sta. 5670+

Field Verify & Inspection - Conf # G11-WS1-UT-C4558-10

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-10

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-10

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-10

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-10

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-10

Final Task Pkg - Conf # G11-WS1-UT-C4558-10

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-10

Utili ty Civil Works  - Conf # G11-WS1-UT-C4558-10

Utili ty Installation - Conf # G11-WS1-UT-C4558-10

Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-10

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4558-10

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4558-9) Sta. 5666+0

Field Verify & Inspection - Conf # G11-WS1-UT-C4558-9

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-9

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-9

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-9

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-9
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CP4-P001.REL.3.8.1.92Final Task Pkg - Conf # G11-WS1-UT-C4558-9 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.92Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-980 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.92Utility Civil Works  - Conf # G11-WS1-UT-C4558-9 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.92Utility Installation - Conf # G11-WS1-UT-C4558-9 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.92Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-9 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.92Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4558-9 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4558-8) Sta. 5662+50 - 5662+50Relocate OH Power (Conf # G11-WS1-UT-C4558-8) Sta. 5662+50 - 5662+50Relocate OH Power (Conf # G11-WS1-UT-C4558-8) Sta. 5662+50 - 5662+50 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.91Field Verify & Inspection - Conf # G11-WS1-UT-C4558-8 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.91OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-8 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.91QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-8 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.91Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-8 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.91CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-8 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.91Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-8 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.91Final Task Pkg - Conf # G11-WS1-UT-C4558-8 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.91Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-880 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.91Utility Civil Works  - Conf # G11-WS1-UT-C4558-8 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.91Utility Installation - Conf # G11-WS1-UT-C4558-8 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.91Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-8 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.91Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4558-8 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4558-6) Sta. 5662+50 - 5662+50Relocate OH Power (Conf # G11-WS1-UT-C4558-6) Sta. 5662+50 - 5662+50Relocate OH Power (Conf # G11-WS1-UT-C4558-6) Sta. 5662+50 - 5662+50 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.89Field Verify & Inspection - Conf # G11-WS1-UT-C4558-6 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.89OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-6 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.89QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-6 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.89Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-6 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.89CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-6 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.89Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-6 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.89Final Task Pkg - Conf # G11-WS1-UT-C4558-6 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.89Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-680 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.89Utility Civil Works  - Conf # G11-WS1-UT-C4558-6 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.89Utility Installation - Conf # G11-WS1-UT-C4558-6 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.89Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-6 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.89Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4558-6 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4561-16) Sta. 5714+00 - 5721+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4561-16) Sta. 5714+00 - 5721+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4561-16) Sta. 5714+00 - 5721+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.52Field Verify & Inspection - Conf # D4-WS1-UT-C4561-16 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.52UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4561-16 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.52QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4561-16 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.52Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4561-16 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.52CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4561-16 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.52Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4561-16 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.52Final Task Pkg - Conf # D4-WS1-UT-C4561-16 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.52Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4561-1680 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.52Utility Civil Works  - Conf # D4-WS1-UT-C4561-16 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.52Utility Installation - Conf # D4-WS1-UT-C4561-16 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.52Connections & Tie-Ins - Conf # D4-WS1-UT-C4561-16 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.52Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4561-16 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4723-11) Sta. 5716+00Relocate UG Telecom (Conf # A27-WS1-UT-C4723-11) Sta. 5716+00Relocate UG Telecom (Conf # A27-WS1-UT-C4723-11) Sta. 5716+00 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.44Field Verify & Inspection - Conf # A27-WS1-UT-C4723-11 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.44UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4723-11 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.44QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4723-11 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.44Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4723-11 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17
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Final Task Pkg - Conf # G11-WS1-UT-C4558-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-9

Utili ty Civil Works  - Conf # G11-WS1-UT-C4558-9

Utili ty Installation - Conf # G11-WS1-UT-C4558-9

Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-9

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4558-9

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4558-8) Sta. 5662+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4558-8

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-8

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-8

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-8

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-8

Final Task Pkg - Conf # G11-WS1-UT-C4558-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-8

Utili ty Civil Works  - Conf # G11-WS1-UT-C4558-8

Utili ty Installation - Conf # G11-WS1-UT-C4558-8

Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-8

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4558-8

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4558-6) Sta. 5662+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4558-6

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-6

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-6

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-6

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-6

Final Task Pkg - Conf # G11-WS1-UT-C4558-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-6

Utili ty Civil Works  - Conf # G11-WS1-UT-C4558-6

Utili ty Installation - Conf # G11-WS1-UT-C4558-6

Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-6

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4558-6

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4561-16) Sta. 57

Field Verify & Inspection - Conf # D4-WS1-UT-C4561-16

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4561-16

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4561-16

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4561-16

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4561-16

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4561-16

Final Task Pkg - Conf # D4-WS1-UT-C4561-16

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4561-16

Utili ty Civil Works  - Conf # D4-WS1-UT-C4561-16

Utili ty Installation - Conf # D4-WS1-UT-C4561-16

Connections & Tie-Ins - Conf # D4-WS1-UT-C4561-16

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4561-16

28-Aug-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4723-11) Sta. 5716+00

Field Verify & Inspection - Conf # A27-WS1-UT-C4723-11

UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4723-11

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4723-11

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4723-11
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CP4-P001.REL.3.8.1.44CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4723-11 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.44Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4723-11 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.44Final Task Pkg - Conf # A27-WS1-UT-C4723-11 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.44Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4723-1180 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.44Utility Civil Works  - Conf # A27-WS1-UT-C4723-11 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.44Utility Installation - Conf # A27-WS1-UT-C4723-11 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.44Connections & Tie-Ins - Conf # A27-WS1-UT-C4723-11 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.44Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4723-11 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4723-2) Sta. 5716+00Relocate OH Telecom (Conf # A13-WS1-UT-C4723-2) Sta. 5716+00Relocate OH Telecom (Conf # A13-WS1-UT-C4723-2) Sta. 5716+00 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.43Field Verify & Inspection - Conf # A13-WS1-UT-C4723-2 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.43OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4723-2 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.43QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4723-2 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.43Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4723-2 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.43CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4723-2 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.43Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4723-2 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.43Final Task Pkg - Conf # A13-WS1-UT-C4723-2 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.43Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4723-280 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.43Utility Civil Works  - Conf # A13-WS1-UT-C4723-2 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.43Utility Installation - Conf # A13-WS1-UT-C4723-2 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.43Connections & Tie-Ins - Conf # A13-WS1-UT-C4723-2 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.43Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4723-2 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4722-6) Sta. 5716+00Relocate UG Telecom (Conf # A27-WS1-UT-C4722-6) Sta. 5716+00Relocate UG Telecom (Conf # A27-WS1-UT-C4722-6) Sta. 5716+00 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.42Field Verify & Inspection - Conf # A27-WS1-UT-C4722-6 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.42UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4722-6 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.42QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4722-6 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.42Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4722-6 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.42CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4722-6 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.42Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4722-6 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.42Final Task Pkg - Conf # A27-WS1-UT-C4722-6 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.42Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4722-680 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.42Utility Civil Works  - Conf # A27-WS1-UT-C4722-6 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.42Utility Installation - Conf # A27-WS1-UT-C4722-6 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.42Connections & Tie-Ins - Conf # A27-WS1-UT-C4722-6 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.42Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4722-6 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4561-15) Sta. 5714+50 - 5714+75Relocate UG Telecom (Conf # A27-WS1-UT-C4561-15) Sta. 5714+50 - 5714+75Relocate UG Telecom (Conf # A27-WS1-UT-C4561-15) Sta. 5714+50 - 5714+75 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.33Field Verify & Inspection - Conf # A27-WS1-UT-C4561-15 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.33UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4561-15 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.33QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4561-15 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.33Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4561-15 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.33CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4561-15 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.33Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4561-15 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.33Final Task Pkg - Conf # A27-WS1-UT-C4561-15 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.33Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4561-1580 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.33Utility Civil Works  - Conf # A27-WS1-UT-C4561-15 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.33Utility Installation - Conf # A27-WS1-UT-C4561-15 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.33Connections & Tie-Ins - Conf # A27-WS1-UT-C4561-15 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.33Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4561-15 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4561-13) Sta. 5716+75 - 5718+50Relocate UG Telecom (Conf # A27-WS1-UT-C4561-13) Sta. 5716+75 - 5718+50Relocate UG Telecom (Conf # A27-WS1-UT-C4561-13) Sta. 5716+75 - 5718+50 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.32Field Verify & Inspection - Conf # A27-WS1-UT-C4561-13 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.32UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4561-13 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17
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CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4723-11

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4723-11

Final Task Pkg - Conf # A27-WS1-UT-C4723-11

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4723-11

Utility Civil Works  - Conf # A27-WS1-UT-C4723-11

Utility Installation - Conf # A27-WS1-UT-C4723-11

Connections & Tie-Ins - Conf # A27-WS1-UT-C4723-11

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4723-11

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4723-2) Sta. 5716+00

Field Verify & Inspection - Conf # A13-WS1-UT-C4723-2

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4723-2

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4723-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4723-2

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4723-2

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4723-2

Final Task Pkg - Conf # A13-WS1-UT-C4723-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4723-2

Utility Civil Works  - Conf # A13-WS1-UT-C4723-2

Utility Installation - Conf # A13-WS1-UT-C4723-2

Connections & Tie-Ins - Conf # A13-WS1-UT-C4723-2

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT-C4723-2

28-Aug-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4722-6) Sta. 5716+00

Field Verify & Inspection - Conf # A27-WS1-UT-C4722-6

UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4722-6

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4722-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4722-6

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4722-6

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4722-6

Final Task Pkg - Conf # A27-WS1-UT-C4722-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4722-6

Utility Civil Works  - Conf # A27-WS1-UT-C4722-6

Utility Installation - Conf # A27-WS1-UT-C4722-6

Connections & Tie-Ins - Conf # A27-WS1-UT-C4722-6

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4722-6

28-Aug-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4561-15) Sta. 5714+50 - 5714+75

Field Verify & Inspection - Conf # A27-WS1-UT-C4561-15

UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4561-15

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4561-15

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4561-15

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4561-15

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4561-15

Final Task Pkg - Conf # A27-WS1-UT-C4561-15

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4561-15

Utility Civil Works  - Conf # A27-WS1-UT-C4561-15

Utility Installation - Conf # A27-WS1-UT-C4561-15

Connections & Tie-Ins - Conf # A27-WS1-UT-C4561-15

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4561-15

28-Aug-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4561-13) Sta. 5716+75 - 5718+50

Field Verify & Inspection - Conf # A27-WS1-UT-C4561-13

UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4561-13
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CP4-P001.REL.3.8.1.32QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4561-13 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.32Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4561-13 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.32CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4561-13 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.32Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4561-13 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.32Final Task Pkg - Conf # A27-WS1-UT-C4561-13 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.32Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4561-1380 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.32Utility Civil Works  - Conf # A27-WS1-UT-C4561-13 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.32Utility Installation - Conf # A27-WS1-UT-C4561-13 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.32Connections & Tie-Ins - Conf # A27-WS1-UT-C4561-13 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.32Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4561-13 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4561-12) Sta. 5705+50 - 5721+00Relocate OH Telecom (Conf # A13-WS1-UT-C4561-12) Sta. 5705+50 - 5721+00Relocate OH Telecom (Conf # A13-WS1-UT-C4561-12) Sta. 5705+50 - 5721+00 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.31Field Verify & Inspection - Conf # A13-WS1-UT-C4561-12 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.31OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4561-12 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.31QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4561-12 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.31Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4561-12 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.31CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4561-12 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.31Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4561-12 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.31Final Task Pkg - Conf # A13-WS1-UT-C4561-12 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.31Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4561-1280 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.31Utility Civil Works  - Conf # A13-WS1-UT-C4561-12 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.31Utility Installation - Conf # A13-WS1-UT-C4561-12 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.31Connections & Tie-Ins - Conf # A13-WS1-UT-C4561-12 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.31Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4561-12 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4561-4) Sta. 5714+75 - 5719+50Relocate OH Telecom (Conf # A13-WS1-UT-C4561-4) Sta. 5714+75 - 5719+50Relocate OH Telecom (Conf # A13-WS1-UT-C4561-4) Sta. 5714+75 - 5719+50 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.30Field Verify & Inspection - Conf # A13-WS1-UT-C4561-4 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.30OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4561-4 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.30QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4561-4 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.30Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4561-4 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.30CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4561-4 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.30Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4561-4 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.30Final Task Pkg - Conf # A13-WS1-UT-C4561-4 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.30Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4561-480 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.30Utility Civil Works  - Conf # A13-WS1-UT-C4561-4 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.30Utility Installation - Conf # A13-WS1-UT-C4561-4 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.30Connections & Tie-Ins - Conf # A13-WS1-UT-C4561-4 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.30Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4561-4 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate OH Telecom (Conf # A13-WS1-UT_C4560-1) Sta. 5690+00 - 5705+50Relocate OH Telecom (Conf # A13-WS1-UT_C4560-1) Sta. 5690+00 - 5705+50Relocate OH Telecom (Conf # A13-WS1-UT_C4560-1) Sta. 5690+00 - 5705+50 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.29Field Verify & Inspection - Conf # A13-WS1-UT_C4560-1 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.29OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT_C4560-1 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.29QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT_C4560-1 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.29Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT_C4560-1 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.29CHSRA Review Task Pkg - Conf # A13-WS1-UT_C4560-1 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.29Clear Comments for Task Pkg - Conf # A13-WS1-UT_C4560-1 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.29Final Task Pkg - Conf # A13-WS1-UT_C4560-1 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.29Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT_C4560-180 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.29Utility Civil Works  - Conf # A13-WS1-UT_C4560-1 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.29Utility Installation - Conf # A13-WS1-UT_C4560-1 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.29Connections & Tie-Ins - Conf # A13-WS1-UT_C4560-1 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.29Final Inspection & As-Built Verification -  Conf # A13-WS1-UT_C4560-1 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4559-7) Sta. 5687+50 - 5689+25Relocate OH Telecom (Conf # A13-WS1-UT-C4559-7) Sta. 5687+50 - 5689+25Relocate OH Telecom (Conf # A13-WS1-UT-C4559-7) Sta. 5687+50 - 5689+25 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18
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QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4561-13

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4561-13

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4561-13

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4561-13

Final Task Pkg - Conf # A27-WS1-UT-C4561-13

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4561-13

Utility Civil Works  - Conf # A27-WS1-UT-C4561-13

Utility Installation - Conf # A27-WS1-UT-C4561-13

Connections & Tie-Ins - Conf # A27-WS1-UT-C4561-13

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4561-13

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4561-12) Sta. 5705+50 - 5721+00

Field Verify & Inspection - Conf # A13-WS1-UT-C4561-12

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4561-12

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4561-12

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4561-12

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4561-12

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4561-12

Final Task Pkg - Conf # A13-WS1-UT-C4561-12

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4561-12

Utility Civil Works  - Conf # A13-WS1-UT-C4561-12

Utility Installation - Conf # A13-WS1-UT-C4561-12

Connections & Tie-Ins - Conf # A13-WS1-UT-C4561-12

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT-C4561-12

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4561-4) Sta. 5714+75 - 5719+50

Field Verify & Inspection - Conf # A13-WS1-UT-C4561-4

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4561-4

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4561-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4561-4

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4561-4

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4561-4

Final Task Pkg - Conf # A13-WS1-UT-C4561-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4561-4

Utility Civil Works  - Conf # A13-WS1-UT-C4561-4

Utility Installation - Conf # A13-WS1-UT-C4561-4

Connections & Tie-Ins - Conf # A13-WS1-UT-C4561-4

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT-C4561-4

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT_C4560-1) Sta. 5690+00 - 5705+50

Field Verify & Inspection - Conf # A13-WS1-UT_C4560-1

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT_C4560-1

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT_C4560-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT_C4560-1

CHSRA Review Task Pkg - Conf # A13-WS1-UT_C4560-1

Clear Comments for Task Pkg - Conf # A13-WS1-UT_C4560-1

Final Task Pkg - Conf # A13-WS1-UT_C4560-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT_C4560-1

Utility Civil Works  - Conf # A13-WS1-UT_C4560-1

Utility Installation - Conf # A13-WS1-UT_C4560-1

Connections & Tie-Ins - Conf # A13-WS1-UT_C4560-1

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT_C4560-1

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4559-7) Sta. 5687+50 - 5689+25
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CP4-P001.REL.3.8.1.28Field Verify & Inspection - Conf # A13-WS1-UT-C4559-7 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.28OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4559-7 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.28QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4559-7 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.28Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4559-7 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.28CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4559-7 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.28Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4559-7 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.28Final Task Pkg - Conf # A13-WS1-UT-C4559-7 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.28Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4559-780 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.28Utility Civil Works  - Conf # A13-WS1-UT-C4559-7 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.28Utility Installation - Conf # A13-WS1-UT-C4559-7 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.28Connections & Tie-Ins - Conf # A13-WS1-UT-C4559-7 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.28Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4559-7 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4559-1) Sta. 5674+50 - 5690+00Relocate OH Telecom (Conf # A13-WS1-UT-C4559-1) Sta. 5674+50 - 5690+00Relocate OH Telecom (Conf # A13-WS1-UT-C4559-1) Sta. 5674+50 - 5690+00 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.27Field Verify & Inspection - Conf # A13-WS1-UT-C4559-1 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.27OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4559-1 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.27QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4559-1 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.27Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4559-1 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.27CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4559-1 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.27Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4559-1 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.27Final Task Pkg - Conf # A13-WS1-UT-C4559-1 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.27Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4559-180 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.27Utility Civil Works  - Conf # A13-WS1-UT-C4559-1 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.27Utility Installation - Conf # A13-WS1-UT-C4559-1 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.27Connections & Tie-Ins - Conf # A13-WS1-UT-C4559-1 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.27Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4559-1 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4558-4) Sta. 5662+30 - 5774+50Relocate OH Telecom (Conf # A13-WS1-UT-C4558-4) Sta. 5662+30 - 5774+50Relocate OH Telecom (Conf # A13-WS1-UT-C4558-4) Sta. 5662+30 - 5774+50 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.26Field Verify & Inspection - Conf # A13-WS1-UT-C4558-4 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.26OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4558-4 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.26QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4558-4 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.26Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4558-4 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.26CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4558-4 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.26Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4558-4 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.26Final Task Pkg - Conf # A13-WS1-UT-C4558-4 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.26Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4558-480 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.26Utility Civil Works  - Conf # A13-WS1-UT-C4558-4 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.26Utility Installation - Conf # A13-WS1-UT-C4558-4 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.26Connections & Tie-Ins - Conf # A13-WS1-UT-C4558-4 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.26Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4558-4 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4558-3) Sta. 5662+35 - 5663+00Relocate UG Telecom (Conf # A27-WS1-UT-C4558-3) Sta. 5662+35 - 5663+00Relocate UG Telecom (Conf # A27-WS1-UT-C4558-3) Sta. 5662+35 - 5663+00 294 174 28-Jun-16 28-Aug-17 09-Mar-17 08-May-18

CP4-P001.REL.3.8.1.25Field Verify & Inspection - Conf # A27-WS1-UT-C4558-3 20 174 28-Jun-16 26-Jul-16 09-Mar-17 06-Apr-17

CP4-P001.REL.3.8.1.25UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4558-3 60 174 27-Jul-16 19-Oct-16 07-Apr-17 30-Jun-17

CP4-P001.REL.3.8.1.25QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4558-3 5 174 20-Oct-16 26-Oct-16 03-Jul-17 10-Jul-17

CP4-P001.REL.3.8.1.25Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4558-3 1 174 27-Oct-16 27-Oct-16 11-Jul-17 11-Jul-17

CP4-P001.REL.3.8.1.25CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4558-3 15 174 28-Oct-16 17-Nov-16 12-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.25Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4558-3 20 174 18-Nov-16 19-Dec-16 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.25Final Task Pkg - Conf # A27-WS1-UT-C4558-3 20 174 20-Dec-16 19-Jan-17 30-Aug-17 27-Sep-17

CP4-P001.REL.3.8.1.25Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4558-380 174 20-Jan-17 15-May-17 28-Sep-17 24-Jan-18

CP4-P001.REL.3.8.1.25Utility Civil Works  - Conf # A27-WS1-UT-C4558-3 20 174 16-May-17 13-Jun-17 25-Jan-18 22-Feb-18

CP4-P001.REL.3.8.1.25Utility Installation - Conf # A27-WS1-UT-C4558-3 40 174 14-Jun-17 09-Aug-17 23-Feb-18 19-Apr-18

CP4-P001.REL.3.8.1.25Connections & Tie-Ins - Conf # A27-WS1-UT-C4558-3 5 174 10-Aug-17 16-Aug-17 20-Apr-18 26-Apr-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Field Verify & Inspection - Conf # A13-WS1-UT-C4559-7

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4559-7

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4559-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4559-7

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4559-7

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4559-7

Final Task Pkg - Conf # A13-WS1-UT-C4559-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4559-7

Utility Civil Works  - Conf # A13-WS1-UT-C4559-7

Utility Installation - Conf # A13-WS1-UT-C4559-7

Connections & Tie-Ins - Conf # A13-WS1-UT-C4559-7

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT-C4559-7

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4559-1) Sta. 5674+50 - 5690+00

Field Verify & Inspection - Conf # A13-WS1-UT-C4559-1

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4559-1

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4559-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4559-1

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4559-1

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4559-1

Final Task Pkg - Conf # A13-WS1-UT-C4559-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4559-1

Utility Civil Works  - Conf # A13-WS1-UT-C4559-1

Utility Installation - Conf # A13-WS1-UT-C4559-1

Connections & Tie-Ins - Conf # A13-WS1-UT-C4559-1

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT-C4559-1

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4558-4) Sta. 5662+30 - 5774+50

Field Verify & Inspection - Conf # A13-WS1-UT-C4558-4

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4558-4

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4558-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4558-4

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4558-4

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4558-4

Final Task Pkg - Conf # A13-WS1-UT-C4558-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4558-4

Utility Civil Works  - Conf # A13-WS1-UT-C4558-4

Utility Installation - Conf # A13-WS1-UT-C4558-4

Connections & Tie-Ins - Conf # A13-WS1-UT-C4558-4

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT-C4558-4

28-Aug-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4558-3) Sta. 5662+35 - 5663+00

Field Verify & Inspection - Conf # A27-WS1-UT-C4558-3

UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4558-3

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4558-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4558-3

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4558-3

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4558-3

Final Task Pkg - Conf # A27-WS1-UT-C4558-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4558-3

Utility Civil Works  - Conf # A27-WS1-UT-C4558-3

Utility Installation - Conf # A27-WS1-UT-C4558-3

Connections & Tie-Ins - Conf # A27-WS1-UT-C4558-3
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CP4-P001.REL.3.8.1.25Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4558-3 8 174 17-Aug-17 28-Aug-17 27-Apr-18 08-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4559-6) Sta. 5674+50 - 5690+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4559-6) Sta. 5674+50 - 5690+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4559-6) Sta. 5674+50 - 5690+00 344 124 28-Jun-16 07-Nov-17 23-Feb-17 08-May-18

CP4-P001.REL.3.8.1.7Field Verify & Inspection - Conf # D4-WS1-UT-C4559-6 20 164 28-Jun-16 26-Jul-16 23-Feb-17 22-Mar-17

CP4-P001.REL.3.8.1.7UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4559-6 50 124 22-Sep-16 02-Dec-16 23-Mar-17 02-Jun-17

CP4-P001.REL.3.8.1.7QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4559-6 5 124 05-Dec-16 09-Dec-16 05-Jun-17 09-Jun-17

CP4-P001.REL.3.8.1.7Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4559-6 1 124 12-Dec-16 12-Dec-16 12-Jun-17 12-Jun-17

CP4-P001.REL.3.8.1.7CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4559-6 15 124 13-Dec-16 04-Jan-17 13-Jun-17 03-Jul-17

CP4-P001.REL.3.8.1.7Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4559-6 20 124 05-Jan-17 02-Feb-17 05-Jul-17 01-Aug-17

CP4-P001.REL.3.8.1.7Final Task Pkg - Conf # D4-WS1-UT-C4559-6 20 124 03-Feb-17 03-Mar-17 02-Aug-17 29-Aug-17

CP4-P001.REL.3.8.1.7Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4559-680 124 06-Mar-17 27-Jun-17 30-Aug-17 22-Dec-17

CP4-P001.REL.3.8.1.7Utility Civil Works  - Conf # D4-WS1-UT-C4559-6 20 124 28-Jun-17 26-Jul-17 26-Dec-17 24-Jan-18

CP4-P001.REL.3.8.1.7Utility Installation - Conf # D4-WS1-UT-C4559-6 60 124 27-Jul-17 19-Oct-17 25-Jan-18 19-Apr-18

CP4-P001.REL.3.8.1.7Connections & Tie-Ins - Conf # D4-WS1-UT-C4559-6 5 124 20-Oct-17 26-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.1.7Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4559-6 8 124 27-Oct-17 07-Nov-17 27-Apr-18 08-May-18

Wet Utilit iesWet Utilit iesWet Utilit ies 334 134 28-Jun-16 24-Oct-17 10-Jan-17 08-May-18

Relocate GW Well (Conf # M6-WS1-UT-C4558-14) Sta. 5662+25 - 5662+25Relocate GW Well (Conf # M6-WS1-UT-C4558-14) Sta. 5662+25 - 5662+25Relocate GW Well (Conf # M6-WS1-UT-C4558-14) Sta. 5662+25 - 5662+25 334 134 28-Jun-16 24-Oct-17 10-Jan-17 08-May-18

CP4-P001.REL.3.8.2.22Field Verify & Inspection - Conf # M6-WS1-UT-C4558-14 20 134 28-Jun-16 26-Jul-16 10-Jan-17 07-Feb-17

CP4-P001.REL.3.8.2.22GW Well - Preparat ion of Task Pkg - Conf # M6-WS1-UT-C4558-14 140 134 27-Jul-16 15-Feb-17 08-Feb-17 28-Aug-17

CP4-P001.REL.3.8.2.22QA/QC & UAT Review Task Pkg -  Conf # M6-WS1-UT-C4558-14 5 134 16-Feb-17 23-Feb-17 29-Aug-17 05-Sep-17

CP4-P001.REL.3.8.2.22Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M6-WS1-UT-C4558-14 1 134 24-Feb-17 24-Feb-17 06-Sep-17 06-Sep-17

CP4-P001.REL.3.8.2.22CHSRA Review Task Pkg - Conf # M6-WS1-UT-C4558-14 15 134 27-Feb-17 17-Mar-17 07-Sep-17 27-Sep-17

CP4-P001.REL.3.8.2.22Clear Comments for Task Pkg - Conf # M6-WS1-UT-C4558-14 20 134 20-Mar-17 17-Apr-17 28-Sep-17 25-Oct-17

CP4-P001.REL.3.8.2.22Final Task Pkg - Conf # M6-WS1-UT-C4558-14 20 134 18-Apr-17 15-May-17 26-Oct-17 22-Nov-17

CP4-P001.REL.3.8.2.22Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M6-WS1-UT-C4558-1460 134 16-May-17 09-Aug-17 27-Nov-17 22-Feb-18

CP4-P001.REL.3.8.2.22Utility Civil Works  - Conf # M6-WS1-UT-C4558-14 20 134 10-Aug-17 07-Sep-17 23-Feb-18 22-Mar-18

CP4-P001.REL.3.8.2.22Utility Installation - Conf # M6-WS1-UT-C4558-14 20 134 08-Sep-17 05-Oct-17 23-Mar-18 19-Apr-18

CP4-P001.REL.3.8.2.22Connections & Tie-Ins - Conf # M6-WS1-UT-C4558-14 5 134 06-Oct-17 12-Oct-17 20-Apr-18 26-Apr-18

CP4-P001.REL.3.8.2.22Final Inspection & As-Built Verification -  Conf # M6-WS1-UT-C4558-14 8 134 13-Oct-17 24-Oct-17 27-Apr-18 08-May-18

Relocations - Kimberlina to Merced Ave. (Sta. 5716 -5836)Relocations - Kimberlina to Merced Ave. (Sta. 5716 -5836)Relocations - Kimberlina to Merced Ave. (Sta. 5716 -5836) 344 122 28-Jun-16 07-Nov-17 06-Jan-17 04-May-18

A46610CP4-P001.REL.3.5ROW Ready for Utility Relocations Sta. 5716 - 5836 0 174 20-Jan-17 28-Sep-17

A46620CP4-P001.REL.3.5Utility Relocations Complete Sta. 5716 - 5836 0 122 07-Nov-17 04-May-18

Dry UtilitiesDry UtilitiesDry Utilities 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4562-6) Sta. 5721+00 - 5736+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4562-6) Sta. 5721+00 - 5736+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4562-6) Sta. 5721+00 - 5736+50 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.9Field Verify & Inspection - Conf # D4-WS1-UT-C4562-6 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.9UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4562-6 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.9QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4562-6 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.9Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4562-6 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.9CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4562-6 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.9Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4562-6 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.9Final Task Pkg - Conf # D4-WS1-UT-C4562-6 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.9Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4562-680 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.9Utility Civil Works  - Conf # D4-WS1-UT-C4562-6 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.9Utility Installation - Conf # D4-WS1-UT-C4562-6 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.9Connections & Tie-Ins - Conf # D4-WS1-UT-C4562-6 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.9Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4562-6 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4563-3) Sta. 5736+50 - 5752+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4563-3) Sta. 5736+50 - 5752+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4563-3) Sta. 5736+50 - 5752+00 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.10Field Verify & Inspection - Conf # D4-WS1-UT-C4563-3 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.10UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4563-3 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.10QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4563-3 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.10Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4563-3 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17
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Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4558-3

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4559-6) Sta. 567

Field Verify & Inspection - Conf # D4-WS1-UT-C4559-6

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4559-6

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4559-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4559-6

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4559-6

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4559-6

Final Task Pkg - Conf # D4-WS1-UT-C4559-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4559-6

Utili ty Civil Works  - Conf # D4-WS1-UT-C4559-6

Utili ty Installation - Conf # D4-WS1-UT-C4559-6

Connections & Tie-Ins - Conf # D4-WS1-UT-C4559-6

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4559-6

24-Oct-17, Wet Utilities

24-Oct-17, Relocate GW Well (Conf # M6-WS1-UT-C4558-14) Sta. 5662+25 - 5662+25

Field Verify & Inspection - Conf # M6-WS1-UT-C4558-14

GW Well - Preparat ion of Task Pkg - Conf # M6-WS1-UT-C4558-14

QA/QC & UAT Review Task Pkg -  Conf # M6-WS1-UT-C4558-14

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M6-WS1-UT-C4558-14

CHSRA Review Task Pkg - Conf # M6-WS1-UT-C4558-14

Clear Comments for Task Pkg - Conf # M6-WS1-UT-C4558-14

Final Task Pkg - Conf # M6-WS1-UT-C4558-14

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M6-WS1-UT-C4558-14

Utility Civil Works  - Conf # M6-WS1-UT-C4558-14

Utility Installation - Conf # M6-WS1-UT-C4558-14

Connections & Tie-Ins - Conf # M6-WS1-UT-C4558-14

Final Inspection & As-Built Verification -  Conf # M6-WS1-UT-C4558-14

07-Nov-17, Relocations - Kimberlina to Merced Ave. (Sta. 5716 -5836)

ROW Ready for Utility Relocations Sta. 5716 - 5836

Utility Relocations Complete Sta. 5716 - 5836

07-Nov-17, Dry Utili ties

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4562-6) Sta. 572

Field Verify & Inspection - Conf # D4-WS1-UT-C4562-6

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4562-6

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4562-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4562-6

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4562-6

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4562-6

Final Task Pkg - Conf # D4-WS1-UT-C4562-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4562-6

Utili ty Civil Works  - Conf # D4-WS1-UT-C4562-6

Utili ty Installation - Conf # D4-WS1-UT-C4562-6

Connections & Tie-Ins - Conf # D4-WS1-UT-C4562-6

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4562-6

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4563-3) Sta. 573

Field Verify & Inspection - Conf # D4-WS1-UT-C4563-3

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4563-3

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4563-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4563-3
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CP4-P001.REL.3.5.1.10CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4563-3 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.10Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4563-3 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.10Final Task Pkg - Conf # D4-WS1-UT-C4563-3 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.10Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4563-380 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.10Utility Civil Works  - Conf # D4-WS1-UT-C4563-3 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.10Utility Installation - Conf # D4-WS1-UT-C4563-3 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.10Connections & Tie-Ins - Conf # D4-WS1-UT-C4563-3 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.10Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4563-3 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4569-1) Sta. 5829+50 - 5845+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4569-1) Sta. 5829+50 - 5845+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4569-1) Sta. 5829+50 - 5845+00 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.12Field Verify & Inspection - Conf # D4-WS1-UT-C4569-1 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.12UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4569-1 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.12QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4569-1 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.12Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4569-1 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.12CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4569-1 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.12Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4569-1 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.12Final Task Pkg - Conf # D4-WS1-UT-C4569-1 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.12Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4569-180 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.12Utility Civil Works  - Conf # D4-WS1-UT-C4569-1 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.12Utility Installation - Conf # D4-WS1-UT-C4569-1 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.12Connections & Tie-Ins - Conf # D4-WS1-UT-C4569-1 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.12Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4569-1 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4568-3) Sta. 5814+00 - 5829+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4568-3) Sta. 5814+00 - 5829+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4568-3) Sta. 5814+00 - 5829+50 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.13Field Verify & Inspection - Conf # D4-WS1-UT-C4568-3 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.13UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4568-3 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.13QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4568-3 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.13Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4568-3 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.13CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4568-3 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.13Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4568-3 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.13Final Task Pkg - Conf # D4-WS1-UT-C4568-3 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.13Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4568-380 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.13Utility Civil Works  - Conf # D4-WS1-UT-C4568-3 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.13Utility Installation - Conf # D4-WS1-UT-C4568-3 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.13Connections & Tie-Ins - Conf # D4-WS1-UT-C4568-3 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.13Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4568-3 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4567-4) Sta. 5798+50 - 5814+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4567-4) Sta. 5798+50 - 5814+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4567-4) Sta. 5798+50 - 5814+00 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.14Field Verify & Inspection - Conf # D4-WS1-UT-C4567-4 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.14UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4567-4 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.14QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4567-4 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.14Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4567-4 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.14CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4567-4 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.14Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4567-4 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.14Final Task Pkg - Conf # D4-WS1-UT-C4567-4 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.14Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4567-480 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.14Utility Civil Works  - Conf # D4-WS1-UT-C4567-4 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.14Utility Installation - Conf # D4-WS1-UT-C4567-4 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.14Connections & Tie-Ins - Conf # D4-WS1-UT-C4567-4 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.14Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4567-4 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4566-3) Sta. 5785+00 - 5798+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4566-3) Sta. 5785+00 - 5798+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4566-3) Sta. 5785+00 - 5798+50 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.15Field Verify & Inspection - Conf # D4-WS1-UT-C4566-3 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.15UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4566-3 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17
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CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4563-3

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4563-3

Final Task Pkg - Conf # D4-WS1-UT-C4563-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4563-3

Utili ty Civil Works  - Conf # D4-WS1-UT-C4563-3

Utili ty Installation - Conf # D4-WS1-UT-C4563-3

Connections & Tie-Ins - Conf # D4-WS1-UT-C4563-3

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4563-3

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4569-1) Sta. 582

Field Verify & Inspection - Conf # D4-WS1-UT-C4569-1

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4569-1

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4569-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4569-1

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4569-1

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4569-1

Final Task Pkg - Conf # D4-WS1-UT-C4569-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4569-1

Utili ty Civil Works  - Conf # D4-WS1-UT-C4569-1

Utili ty Installation - Conf # D4-WS1-UT-C4569-1

Connections & Tie-Ins - Conf # D4-WS1-UT-C4569-1

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4569-1

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4568-3) Sta. 581

Field Verify & Inspection - Conf # D4-WS1-UT-C4568-3

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4568-3

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4568-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4568-3

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4568-3

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4568-3

Final Task Pkg - Conf # D4-WS1-UT-C4568-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4568-3

Utili ty Civil Works  - Conf # D4-WS1-UT-C4568-3

Utili ty Installation - Conf # D4-WS1-UT-C4568-3

Connections & Tie-Ins - Conf # D4-WS1-UT-C4568-3

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4568-3

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4567-4) Sta. 579

Field Verify & Inspection - Conf # D4-WS1-UT-C4567-4

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4567-4

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4567-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4567-4

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4567-4

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4567-4

Final Task Pkg - Conf # D4-WS1-UT-C4567-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4567-4

Utili ty Civil Works  - Conf # D4-WS1-UT-C4567-4

Utili ty Installation - Conf # D4-WS1-UT-C4567-4

Connections & Tie-Ins - Conf # D4-WS1-UT-C4567-4

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4567-4

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4566-3) Sta. 578

Field Verify & Inspection - Conf # D4-WS1-UT-C4566-3

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4566-3
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CP4-P001.REL.3.5.1.15QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4566-3 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.15Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4566-3 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.15CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4566-3 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.15Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4566-3 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.15Final Task Pkg - Conf # D4-WS1-UT-C4566-3 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.15Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4566-380 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.15Utility Civil Works  - Conf # D4-WS1-UT-C4566-3 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.15Utility Installation - Conf # D4-WS1-UT-C4566-3 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.15Connections & Tie-Ins - Conf # D4-WS1-UT-C4566-3 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.15Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4566-3 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4566-1) Sta. 5792+50 - 5798+50Relocate UG Telecom (Conf # A27-WS1-UT-C4566-1) Sta. 5792+50 - 5798+50Relocate UG Telecom (Conf # A27-WS1-UT-C4566-1) Sta. 5792+50 - 5798+50 294 172 28-Jun-16 28-Aug-17 07-Mar-17 04-May-18

CP4-P001.REL.3.5.1.34Field Verify & Inspection - Conf # A27-WS1-UT-C4566-1 20 172 28-Jun-16 26-Jul-16 07-Mar-17 04-Apr-17

CP4-P001.REL.3.5.1.34UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4566-1 60 172 27-Jul-16 19-Oct-16 05-Apr-17 28-Jun-17

CP4-P001.REL.3.5.1.34QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4566-1 5 172 20-Oct-16 26-Oct-16 29-Jun-17 06-Jul-17

CP4-P001.REL.3.5.1.34Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4566-1 1 172 27-Oct-16 27-Oct-16 07-Jul-17 07-Jul-17

CP4-P001.REL.3.5.1.34CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4566-1 15 172 28-Oct-16 17-Nov-16 10-Jul-17 28-Jul-17

CP4-P001.REL.3.5.1.34Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4566-1 20 172 18-Nov-16 19-Dec-16 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.34Final Task Pkg - Conf # A27-WS1-UT-C4566-1 20 172 20-Dec-16 19-Jan-17 28-Aug-17 25-Sep-17

CP4-P001.REL.3.5.1.34Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4566-180 172 20-Jan-17 15-May-17 26-Sep-17 22-Jan-18

CP4-P001.REL.3.5.1.34Utility Civil Works  - Conf # A27-WS1-UT-C4566-1 20 172 16-May-17 13-Jun-17 23-Jan-18 20-Feb-18

CP4-P001.REL.3.5.1.34Utility Installation - Conf # A27-WS1-UT-C4566-1 40 172 14-Jun-17 09-Aug-17 21-Feb-18 17-Apr-18

CP4-P001.REL.3.5.1.34Connections & Tie-Ins - Conf # A27-WS1-UT-C4566-1 5 172 10-Aug-17 16-Aug-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.34Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4566-1 8 172 17-Aug-17 28-Aug-17 25-Apr-18 04-May-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4567-3) Sta. 5798+50 - 5814+00Relocate OH Telecom (Conf # A13-WS1-UT-C4567-3) Sta. 5798+50 - 5814+00Relocate OH Telecom (Conf # A13-WS1-UT-C4567-3) Sta. 5798+50 - 5814+00 294 172 28-Jun-16 28-Aug-17 07-Mar-17 04-May-18

CP4-P001.REL.3.5.1.35Field Verify & Inspection - Conf # A13-WS1-UT-C4567-3 20 172 28-Jun-16 26-Jul-16 07-Mar-17 04-Apr-17

CP4-P001.REL.3.5.1.35OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4567-3 60 172 27-Jul-16 19-Oct-16 05-Apr-17 28-Jun-17

CP4-P001.REL.3.5.1.35QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4567-3 5 172 20-Oct-16 26-Oct-16 29-Jun-17 06-Jul-17

CP4-P001.REL.3.5.1.35Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4567-3 1 172 27-Oct-16 27-Oct-16 07-Jul-17 07-Jul-17

CP4-P001.REL.3.5.1.35CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4567-3 15 172 28-Oct-16 17-Nov-16 10-Jul-17 28-Jul-17

CP4-P001.REL.3.5.1.35Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4567-3 20 172 18-Nov-16 19-Dec-16 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.35Final Task Pkg - Conf # A13-WS1-UT-C4567-3 20 172 20-Dec-16 19-Jan-17 28-Aug-17 25-Sep-17

CP4-P001.REL.3.5.1.35Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4567-380 172 20-Jan-17 15-May-17 26-Sep-17 22-Jan-18

CP4-P001.REL.3.5.1.35Utility Civil Works  - Conf # A13-WS1-UT-C4567-3 20 172 16-May-17 13-Jun-17 23-Jan-18 20-Feb-18

CP4-P001.REL.3.5.1.35Utility Installation - Conf # A13-WS1-UT-C4567-3 40 172 14-Jun-17 09-Aug-17 21-Feb-18 17-Apr-18

CP4-P001.REL.3.5.1.35Connections & Tie-Ins - Conf # A13-WS1-UT-C4567-3 5 172 10-Aug-17 16-Aug-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.35Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4567-3 8 172 17-Aug-17 28-Aug-17 25-Apr-18 04-May-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4568-1) Sta. 5814+00 - 5829+50Relocate OH Telecom (Conf # A13-WS1-UT-C4568-1) Sta. 5814+00 - 5829+50Relocate OH Telecom (Conf # A13-WS1-UT-C4568-1) Sta. 5814+00 - 5829+50 294 172 28-Jun-16 28-Aug-17 07-Mar-17 04-May-18

CP4-P001.REL.3.5.1.36Field Verify & Inspection - Conf # A13-WS1-UT-C4568-1 20 172 28-Jun-16 26-Jul-16 07-Mar-17 04-Apr-17

CP4-P001.REL.3.5.1.36OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4568-1 60 172 27-Jul-16 19-Oct-16 05-Apr-17 28-Jun-17

CP4-P001.REL.3.5.1.36QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4568-1 5 172 20-Oct-16 26-Oct-16 29-Jun-17 06-Jul-17

CP4-P001.REL.3.5.1.36Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4568-1 1 172 27-Oct-16 27-Oct-16 07-Jul-17 07-Jul-17

CP4-P001.REL.3.5.1.36CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4568-1 15 172 28-Oct-16 17-Nov-16 10-Jul-17 28-Jul-17

CP4-P001.REL.3.5.1.36Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4568-1 20 172 18-Nov-16 19-Dec-16 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.36Final Task Pkg - Conf # A13-WS1-UT-C4568-1 20 172 20-Dec-16 19-Jan-17 28-Aug-17 25-Sep-17

CP4-P001.REL.3.5.1.36Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4568-180 172 20-Jan-17 15-May-17 26-Sep-17 22-Jan-18

CP4-P001.REL.3.5.1.36Utility Civil Works  - Conf # A13-WS1-UT-C4568-1 20 172 16-May-17 13-Jun-17 23-Jan-18 20-Feb-18

CP4-P001.REL.3.5.1.36Utility Installation - Conf # A13-WS1-UT-C4568-1 40 172 14-Jun-17 09-Aug-17 21-Feb-18 17-Apr-18

CP4-P001.REL.3.5.1.36Connections & Tie-Ins - Conf # A13-WS1-UT-C4568-1 5 172 10-Aug-17 16-Aug-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.36Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4568-1 8 172 17-Aug-17 28-Aug-17 25-Apr-18 04-May-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4568-2) Sta. 5814+00 - 5829+50Relocate UG Telecom (Conf # A27-WS1-UT-C4568-2) Sta. 5814+00 - 5829+50Relocate UG Telecom (Conf # A27-WS1-UT-C4568-2) Sta. 5814+00 - 5829+50 294 172 28-Jun-16 28-Aug-17 07-Mar-17 04-May-18
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QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4566-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4566-3

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4566-3

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4566-3

Final Task Pkg - Conf # D4-WS1-UT-C4566-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4566-3

Utili ty Civil Works  - Conf # D4-WS1-UT-C4566-3

Utili ty Installation - Conf # D4-WS1-UT-C4566-3

Connections & Tie-Ins - Conf # D4-WS1-UT-C4566-3

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4566-3

28-Aug-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4566-1) Sta. 5792+50 - 5798+50

Field Verify & Inspection - Conf # A27-WS1-UT-C4566-1

UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4566-1

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4566-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4566-1

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4566-1

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4566-1

Final Task Pkg - Conf # A27-WS1-UT-C4566-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4566-1

Utility Civil Works  - Conf # A27-WS1-UT-C4566-1

Utility Installation - Conf # A27-WS1-UT-C4566-1

Connections & Tie-Ins - Conf # A27-WS1-UT-C4566-1

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4566-1

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4567-3) Sta. 5798+50 - 5814+00

Field Verify & Inspection - Conf # A13-WS1-UT-C4567-3

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4567-3

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4567-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4567-3

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4567-3

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4567-3

Final Task Pkg - Conf # A13-WS1-UT-C4567-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4567-3

Utility Civil Works  - Conf # A13-WS1-UT-C4567-3

Utility Installation - Conf # A13-WS1-UT-C4567-3

Connections & Tie-Ins - Conf # A13-WS1-UT-C4567-3

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT-C4567-3

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4568-1) Sta. 5814+00 - 5829+50

Field Verify & Inspection - Conf # A13-WS1-UT-C4568-1

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4568-1

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4568-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4568-1

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4568-1

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4568-1

Final Task Pkg - Conf # A13-WS1-UT-C4568-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4568-1

Utility Civil Works  - Conf # A13-WS1-UT-C4568-1

Utility Installation - Conf # A13-WS1-UT-C4568-1

Connections & Tie-Ins - Conf # A13-WS1-UT-C4568-1

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT-C4568-1

28-Aug-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4568-2) Sta. 5814+00 - 5829+50
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CP4-P001.REL.3.5.1.37Field Verify & Inspection - Conf # A27-WS1-UT-C4568-2 20 172 28-Jun-16 26-Jul-16 07-Mar-17 04-Apr-17

CP4-P001.REL.3.5.1.37UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4568-2 60 172 27-Jul-16 19-Oct-16 05-Apr-17 28-Jun-17

CP4-P001.REL.3.5.1.37QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4568-2 5 172 20-Oct-16 26-Oct-16 29-Jun-17 06-Jul-17

CP4-P001.REL.3.5.1.37Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4568-2 1 172 27-Oct-16 27-Oct-16 07-Jul-17 07-Jul-17

CP4-P001.REL.3.5.1.37CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4568-2 15 172 28-Oct-16 17-Nov-16 10-Jul-17 28-Jul-17

CP4-P001.REL.3.5.1.37Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4568-2 20 172 18-Nov-16 19-Dec-16 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.37Final Task Pkg - Conf # A27-WS1-UT-C4568-2 20 172 20-Dec-16 19-Jan-17 28-Aug-17 25-Sep-17

CP4-P001.REL.3.5.1.37Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4568-280 172 20-Jan-17 15-May-17 26-Sep-17 22-Jan-18

CP4-P001.REL.3.5.1.37Utility Civil Works  - Conf # A27-WS1-UT-C4568-2 20 172 16-May-17 13-Jun-17 23-Jan-18 20-Feb-18

CP4-P001.REL.3.5.1.37Utility Installation - Conf # A27-WS1-UT-C4568-2 40 172 14-Jun-17 09-Aug-17 21-Feb-18 17-Apr-18

CP4-P001.REL.3.5.1.37Connections & Tie-Ins - Conf # A27-WS1-UT-C4568-2 5 172 10-Aug-17 16-Aug-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.37Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4568-2 8 172 17-Aug-17 28-Aug-17 25-Apr-18 04-May-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4569-4) Sta. 5829+50 - 5843+50Relocate UG Telecom (Conf # A27-WS1-UT-C4569-4) Sta. 5829+50 - 5843+50Relocate UG Telecom (Conf # A27-WS1-UT-C4569-4) Sta. 5829+50 - 5843+50 294 172 28-Jun-16 28-Aug-17 07-Mar-17 04-May-18

CP4-P001.REL.3.5.1.38Field Verify & Inspection - Conf # A27-WS1-UT-C4569-4 20 172 28-Jun-16 26-Jul-16 07-Mar-17 04-Apr-17

CP4-P001.REL.3.5.1.38UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4569-4 60 172 27-Jul-16 19-Oct-16 05-Apr-17 28-Jun-17

CP4-P001.REL.3.5.1.38QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4569-4 5 172 20-Oct-16 26-Oct-16 29-Jun-17 06-Jul-17

CP4-P001.REL.3.5.1.38Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4569-4 1 172 27-Oct-16 27-Oct-16 07-Jul-17 07-Jul-17

CP4-P001.REL.3.5.1.38CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4569-4 15 172 28-Oct-16 17-Nov-16 10-Jul-17 28-Jul-17

CP4-P001.REL.3.5.1.38Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4569-4 20 172 18-Nov-16 19-Dec-16 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.38Final Task Pkg - Conf # A27-WS1-UT-C4569-4 20 172 20-Dec-16 19-Jan-17 28-Aug-17 25-Sep-17

CP4-P001.REL.3.5.1.38Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4569-480 172 20-Jan-17 15-May-17 26-Sep-17 22-Jan-18

CP4-P001.REL.3.5.1.38Utility Civil Works  - Conf # A27-WS1-UT-C4569-4 20 172 16-May-17 13-Jun-17 23-Jan-18 20-Feb-18

CP4-P001.REL.3.5.1.38Utility Installation - Conf # A27-WS1-UT-C4569-4 40 172 14-Jun-17 09-Aug-17 21-Feb-18 17-Apr-18

CP4-P001.REL.3.5.1.38Connections & Tie-Ins - Conf # A27-WS1-UT-C4569-4 5 172 10-Aug-17 16-Aug-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.38Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4569-4 8 172 17-Aug-17 28-Aug-17 25-Apr-18 04-May-18

Relocate OH Telecom (Conf # A13-WS1-UT-C4569-5) Sta. 5829+50 - 5845+00Relocate OH Telecom (Conf # A13-WS1-UT-C4569-5) Sta. 5829+50 - 5845+00Relocate OH Telecom (Conf # A13-WS1-UT-C4569-5) Sta. 5829+50 - 5845+00 294 172 28-Jun-16 28-Aug-17 07-Mar-17 04-May-18

CP4-P001.REL.3.5.1.39Field Verify & Inspection - Conf # A13-WS1-UT-C4569-5 20 172 28-Jun-16 26-Jul-16 07-Mar-17 04-Apr-17

CP4-P001.REL.3.5.1.39OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4569-5 60 172 27-Jul-16 19-Oct-16 05-Apr-17 28-Jun-17

CP4-P001.REL.3.5.1.39QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4569-5 5 172 20-Oct-16 26-Oct-16 29-Jun-17 06-Jul-17

CP4-P001.REL.3.5.1.39Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4569-5 1 172 27-Oct-16 27-Oct-16 07-Jul-17 07-Jul-17

CP4-P001.REL.3.5.1.39CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4569-5 15 172 28-Oct-16 17-Nov-16 10-Jul-17 28-Jul-17

CP4-P001.REL.3.5.1.39Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4569-5 20 172 18-Nov-16 19-Dec-16 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.39Final Task Pkg - Conf # A13-WS1-UT-C4569-5 20 172 20-Dec-16 19-Jan-17 28-Aug-17 25-Sep-17

CP4-P001.REL.3.5.1.39Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4569-580 172 20-Jan-17 15-May-17 26-Sep-17 22-Jan-18

CP4-P001.REL.3.5.1.39Utility Civil Works  - Conf # A13-WS1-UT-C4569-5 20 172 16-May-17 13-Jun-17 23-Jan-18 20-Feb-18

CP4-P001.REL.3.5.1.39Utility Installation - Conf # A13-WS1-UT-C4569-5 40 172 14-Jun-17 09-Aug-17 21-Feb-18 17-Apr-18

CP4-P001.REL.3.5.1.39Connections & Tie-Ins - Conf # A13-WS1-UT-C4569-5 5 172 10-Aug-17 16-Aug-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.39Final Inspection & As-Built Verification -  Conf # A13-WS1-UT-C4569-5 8 172 17-Aug-17 28-Aug-17 25-Apr-18 04-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4565-3) Sta. 5762+50 - 5783+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4565-3) Sta. 5762+50 - 5783+00Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4565-3) Sta. 5762+50 - 5783+00 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.50Field Verify & Inspection - Conf # D4-WS1-UT-C4565-3 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.50UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4565-3 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.50QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4565-3 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.50Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4565-3 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.50CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4565-3 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.50Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4565-3 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.50Final Task Pkg - Conf # D4-WS1-UT-C4565-3 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.50Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4565-380 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.50Utility Civil Works  - Conf # D4-WS1-UT-C4565-3 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.50Utility Installation - Conf # D4-WS1-UT-C4565-3 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.50Connections & Tie-Ins - Conf # D4-WS1-UT-C4565-3 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18
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Field Verify & Inspection - Conf # A27-WS1-UT-C4568-2

UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4568-2

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4568-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4568-2

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4568-2

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4568-2

Final Task Pkg - Conf # A27-WS1-UT-C4568-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4568-2

Utility Civil Works  - Conf # A27-WS1-UT-C4568-2

Utility Installation - Conf # A27-WS1-UT-C4568-2

Connections & Tie-Ins - Conf # A27-WS1-UT-C4568-2

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4568-2

28-Aug-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4569-4) Sta. 5829+50 - 5843+50

Field Verify & Inspection - Conf # A27-WS1-UT-C4569-4

UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4569-4

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4569-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4569-4

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4569-4

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4569-4

Final Task Pkg - Conf # A27-WS1-UT-C4569-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4569-4

Utility Civil Works  - Conf # A27-WS1-UT-C4569-4

Utility Installation - Conf # A27-WS1-UT-C4569-4

Connections & Tie-Ins - Conf # A27-WS1-UT-C4569-4

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4569-4

28-Aug-17, Relocate OH Telecom (Conf # A13-WS1-UT-C4569-5) Sta. 5829+50 - 5845+00

Field Verify & Inspection - Conf # A13-WS1-UT-C4569-5

OH Telecom -  Preparation of Task Pkg - Conf # A13-WS1-UT-C4569-5

QA/QC & UAT Review Task Pkg -  Conf # A13-WS1-UT-C4569-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A13-WS1-UT-C4569-5

CHSRA Review Task Pkg - Conf # A13-WS1-UT-C4569-5

Clear Comments for Task Pkg - Conf # A13-WS1-UT-C4569-5

Final Task Pkg - Conf # A13-WS1-UT-C4569-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A13-WS1-UT-C4569-5

Utility Civil Works  - Conf # A13-WS1-UT-C4569-5

Utility Installation - Conf # A13-WS1-UT-C4569-5

Connections & Tie-Ins - Conf # A13-WS1-UT-C4569-5

Final Inspection & As-Built Verificati on -  Conf # A13-WS1-UT-C4569-5

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4565-3) Sta. 576

Field Verify & Inspection - Conf # D4-WS1-UT-C4565-3

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4565-3

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4565-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4565-3

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4565-3

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4565-3

Final Task Pkg - Conf # D4-WS1-UT-C4565-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4565-3

Utili ty Civil Works  - Conf # D4-WS1-UT-C4565-3

Utili ty Installation - Conf # D4-WS1-UT-C4565-3

Connections & Tie-Ins - Conf # D4-WS1-UT-C4565-3
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CP4-P001.REL.3.5.1.50Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4565-3 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4564-3) Sta. 5752+00 - 5767+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4564-3) Sta. 5752+00 - 5767+50Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4564-3) Sta. 5752+00 - 5767+50 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.51Field Verify & Inspection - Conf # D4-WS1-UT-C4564-3 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.51UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4564-3 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.51QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4564-3 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.51Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4564-3 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.51CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4564-3 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.51Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4564-3 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.51Final Task Pkg - Conf # D4-WS1-UT-C4564-3 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.51Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4564-380 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.51Utility Civil Works  - Conf # D4-WS1-UT-C4564-3 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.51Utility Installation - Conf # D4-WS1-UT-C4564-3 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.51Connections & Tie-Ins - Conf # D4-WS1-UT-C4564-3 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.51Final Inspection & As-Built Verification -  Conf # D4-WS1-UT-C4564-3 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4558-7) Sta. 5773+75 - 5774+50Relocate OH Power (Conf # G11-WS1-UT-C4558-7) Sta. 5773+75 - 5774+50Relocate OH Power (Conf # G11-WS1-UT-C4558-7) Sta. 5773+75 - 5774+50 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.90Field Verify & Inspection - Conf # G11-WS1-UT-C4558-7 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.90OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-7 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.90QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-7 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.90Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-7 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.90CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-7 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.90Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-7 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.90Final Task Pkg - Conf # G11-WS1-UT-C4558-7 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.90Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-780 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.90Utility Civil Works  - Conf # G11-WS1-UT-C4558-7 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.90Utility Installation - Conf # G11-WS1-UT-C4558-7 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.90Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-7 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.90Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4558-7 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4561-7) Sta. 5718+90 - 5719+30Relocate OH Power (Conf # G11-WS1-UT-C4561-7) Sta. 5718+90 - 5719+30Relocate OH Power (Conf # G11-WS1-UT-C4561-7) Sta. 5718+90 - 5719+30 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.101Field Verify & Inspection - Conf # G11-WS1-UT-C4561-7 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.101OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-7 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.101QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-7 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.101Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-7 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.101CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-7 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.101Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-7 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.101Final Task Pkg - Conf # G11-WS1-UT-C4561-7 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.101Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-780 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.101Utility Civil Works  - Conf # G11-WS1-UT-C4561-7 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.101Utility Installation - Conf # G11-WS1-UT-C4561-7 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.101Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-7 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.101Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4561-7 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4561-8) Sta. 5719+30 - 5720+75Relocate OH Power (Conf # G11-WS1-UT-C4561-8) Sta. 5719+30 - 5720+75Relocate OH Power (Conf # G11-WS1-UT-C4561-8) Sta. 5719+30 - 5720+75 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.102Field Verify & Inspection - Conf # G11-WS1-UT-C4561-8 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.102OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-8 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.102QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-8 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.102Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-8 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.102CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-8 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.102Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-8 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.102Final Task Pkg - Conf # G11-WS1-UT-C4561-8 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.102Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-880 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.102Utility Civil Works  - Conf # G11-WS1-UT-C4561-8 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4565-3

07-Nov-17, Relocate UG Fiber Optic (Conf # D4-WS1-UT-C4564-3) Sta. 575

Field Verify & Inspection - Conf # D4-WS1-UT-C4564-3

UG Fiber Optic - Preparation of Task Pkg - Conf # D4-WS1-UT-C4564-3

QA/QC & UAT Review Task Pkg -  Conf # D4-WS1-UT-C4564-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # D4-WS1-UT-C4564-3

CHSRA Review Task Pkg - Conf # D4-WS1-UT-C4564-3

Clear Comments for Task Pkg - Conf # D4-WS1-UT-C4564-3

Final Task Pkg - Conf # D4-WS1-UT-C4564-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # D4-WS1-UT-C4564-3

Utili ty Civil Works  - Conf # D4-WS1-UT-C4564-3

Utili ty Installation - Conf # D4-WS1-UT-C4564-3

Connections & Tie-Ins - Conf # D4-WS1-UT-C4564-3

Final Inspection & As-Built Verificati on -  Conf # D4-WS1-UT-C4564-3

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4558-7) Sta. 5773+7

Field Verify & Inspection - Conf # G11-WS1-UT-C4558-7

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4558-7

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4558-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4558-7

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4558-7

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4558-7

Final Task Pkg - Conf # G11-WS1-UT-C4558-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4558-7

Utili ty Civil Works  - Conf # G11-WS1-UT-C4558-7

Utili ty Installation - Conf # G11-WS1-UT-C4558-7

Connections & Tie-Ins - Conf # G11-WS1-UT-C4558-7

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4558-7

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4561-7) Sta. 5718+9

Field Verify & Inspection - Conf # G11-WS1-UT-C4561-7

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-7

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-7

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-7

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-7

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-7

Final Task Pkg - Conf # G11-WS1-UT-C4561-7

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-7

Utili ty Civil Works  - Conf # G11-WS1-UT-C4561-7

Utili ty Installation - Conf # G11-WS1-UT-C4561-7

Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-7

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4561-7

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4561-8) Sta. 5719+3

Field Verify & Inspection - Conf # G11-WS1-UT-C4561-8

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-8

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-8

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-8

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-8

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-8

Final Task Pkg - Conf # G11-WS1-UT-C4561-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-8

Utili ty Civil Works  - Conf # G11-WS1-UT-C4561-8
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CP4-P001.REL.3.5.1.102Utility Installation - Conf # G11-WS1-UT-C4561-8 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.102Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-8 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.102Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4561-8 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4561-9) Sta. 5716+75 - 5718+50Relocate OH Power (Conf # G11-WS1-UT-C4561-9) Sta. 5716+75 - 5718+50Relocate OH Power (Conf # G11-WS1-UT-C4561-9) Sta. 5716+75 - 5718+50 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.103Field Verify & Inspection - Conf # G11-WS1-UT-C4561-9 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.103OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-9 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.103QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-9 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.103Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-9 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.103CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-9 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.103Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-9 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.103Final Task Pkg - Conf # G11-WS1-UT-C4561-9 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.103Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-980 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.103Utility Civil Works  - Conf # G11-WS1-UT-C4561-9 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.103Utility Installation - Conf # G11-WS1-UT-C4561-9 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.103Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-9 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.103Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4561-9 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4561-10) Sta. 5720+25 - 5720+75Relocate OH Power (Conf # G11-WS1-UT-C4561-10) Sta. 5720+25 - 5720+75Relocate OH Power (Conf # G11-WS1-UT-C4561-10) Sta. 5720+25 - 5720+75 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.104Field Verify & Inspection - Conf # G11-WS1-UT-C4561-10 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.104OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-10 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.104QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-10 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.104Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-10 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.104CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-10 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.104Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-10 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.104Final Task Pkg - Conf # G11-WS1-UT-C4561-10 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.104Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-1080 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.104Utility Civil Works  - Conf # G11-WS1-UT-C4561-10 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.104Utility Installation - Conf # G11-WS1-UT-C4561-10 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.104Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-10 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.104Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4561-10 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4565-1) Sta. 5773+75 - 5777+25Relocate OH Power (Conf # G11-WS1-UT-C4565-1) Sta. 5773+75 - 5777+25Relocate OH Power (Conf # G11-WS1-UT-C4565-1) Sta. 5773+75 - 5777+25 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.105Field Verify & Inspection - Conf # G11-WS1-UT-C4565-1 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.105OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4565-1 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.105QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4565-1 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.105Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4565-1 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.105CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4565-1 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.105Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4565-1 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.105Final Task Pkg - Conf # G11-WS1-UT-C4565-1 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.105Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4565-180 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.105Utility Civil Works  - Conf # G11-WS1-UT-C4565-1 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.105Utility Installation - Conf # G11-WS1-UT-C4565-1 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.105Connections & Tie-Ins - Conf # G11-WS1-UT-C4565-1 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.105Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4565-1 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4568-4) Sta. 5829+25 - 5829+50Relocate OH Power (Conf # G11-WS1-UT-C4568-4) Sta. 5829+25 - 5829+50Relocate OH Power (Conf # G11-WS1-UT-C4568-4) Sta. 5829+25 - 5829+50 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.106Field Verify & Inspection - Conf # G11-WS1-UT-C4568-4 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.106OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4568-4 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.106QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4568-4 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.106Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4568-4 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.106CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4568-4 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.106Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4568-4 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.106Final Task Pkg - Conf # G11-WS1-UT-C4568-4 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17
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Utili ty Installation - Conf # G11-WS1-UT-C4561-8

Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-8

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4561-8

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4561-9) Sta. 5716+7

Field Verify & Inspection - Conf # G11-WS1-UT-C4561-9

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-9

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-9

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-9

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-9

Final Task Pkg - Conf # G11-WS1-UT-C4561-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-9

Utili ty Civil Works  - Conf # G11-WS1-UT-C4561-9

Utili ty Installation - Conf # G11-WS1-UT-C4561-9

Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-9

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4561-9

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4561-10) Sta. 5720+

Field Verify & Inspection - Conf # G11-WS1-UT-C4561-10

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4561-10

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4561-10

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4561-10

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4561-10

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4561-10

Final Task Pkg - Conf # G11-WS1-UT-C4561-10

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4561-10

Utili ty Civil Works  - Conf # G11-WS1-UT-C4561-10

Utili ty Installation - Conf # G11-WS1-UT-C4561-10

Connections & Tie-Ins - Conf # G11-WS1-UT-C4561-10

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4561-10

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4565-1) Sta. 5773+7

Field Verify & Inspection - Conf # G11-WS1-UT-C4565-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4565-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4565-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4565-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4565-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4565-1

Final Task Pkg - Conf # G11-WS1-UT-C4565-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4565-1

Utili ty Civil Works  - Conf # G11-WS1-UT-C4565-1

Utili ty Installation - Conf # G11-WS1-UT-C4565-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4565-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4565-1

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4568-4) Sta. 5829+2

Field Verify & Inspection - Conf # G11-WS1-UT-C4568-4

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4568-4

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4568-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4568-4

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4568-4

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4568-4

Final Task Pkg - Conf # G11-WS1-UT-C4568-4
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CP4-P001.REL.3.5.1.106Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4568-480 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.106Utility Civil Works  - Conf # G11-WS1-UT-C4568-4 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.106Utility Installation - Conf # G11-WS1-UT-C4568-4 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.106Connections & Tie-Ins - Conf # G11-WS1-UT-C4568-4 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.106Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4568-4 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4569-9) Sta. 5829+50 - 5829+75Relocate OH Power (Conf # G11-WS1-UT-C4569-9) Sta. 5829+50 - 5829+75Relocate OH Power (Conf # G11-WS1-UT-C4569-9) Sta. 5829+50 - 5829+75 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.109Field Verify & Inspection - Conf # G11-WS1-UT-C4569-9 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.109OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4569-9 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.109QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4569-9 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.109Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4569-9 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.109CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4569-9 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.109Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4569-9 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.109Final Task Pkg - Conf # G11-WS1-UT-C4569-9 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.109Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4569-980 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.109Utility Civil Works  - Conf # G11-WS1-UT-C4569-9 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.109Utility Installation - Conf # G11-WS1-UT-C4569-9 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.109Connections & Tie-Ins - Conf # G11-WS1-UT-C4569-9 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.109Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4569-9 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4725-3) Sta. 5775+00Relocate OH Power (Conf # G11-WS1-UT-C4725-3) Sta. 5775+00Relocate OH Power (Conf # G11-WS1-UT-C4725-3) Sta. 5775+00 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.123Field Verify & Inspection - Conf # G11-WS1-UT-C4725-3 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.123OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4725-3 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.123QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4725-3 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.123Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4725-3 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.123CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4725-3 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.123Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4725-3 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.123Final Task Pkg - Conf # G11-WS1-UT-C4725-3 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.123Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4725-380 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.123Utility Civil Works  - Conf # G11-WS1-UT-C4725-3 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.123Utility Installation - Conf # G11-WS1-UT-C4725-3 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.123Connections & Tie-Ins - Conf # G11-WS1-UT-C4725-3 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.123Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4725-3 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4725-4) Sta. 5775+00Relocate OH Power (Conf # G11-WS1-UT-C4725-4) Sta. 5775+00Relocate OH Power (Conf # G11-WS1-UT-C4725-4) Sta. 5775+00 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.124Field Verify & Inspection - Conf # G11-WS1-UT-C4725-4 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.124OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4725-4 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.124QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4725-4 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.124Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4725-4 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.124CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4725-4 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.124Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4725-4 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.124Final Task Pkg - Conf # G11-WS1-UT-C4725-4 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.124Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4725-480 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.124Utility Civil Works  - Conf # G11-WS1-UT-C4725-4 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.124Utility Installation - Conf # G11-WS1-UT-C4725-4 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.124Connections & Tie-Ins - Conf # G11-WS1-UT-C4725-4 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.124Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4725-4 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4725-5) Sta. 5775+00Relocate OH Power (Conf # G11-WS1-UT-C4725-5) Sta. 5775+00Relocate OH Power (Conf # G11-WS1-UT-C4725-5) Sta. 5775+00 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.125Field Verify & Inspection - Conf # G11-WS1-UT-C4725-5 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.125OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4725-5 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.125QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4725-5 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.125Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4725-5 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.125CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4725-5 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17
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Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4568-4

Utili ty Civil Works  - Conf # G11-WS1-UT-C4568-4

Utili ty Installation - Conf # G11-WS1-UT-C4568-4

Connections & Tie-Ins - Conf # G11-WS1-UT-C4568-4

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4568-4

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4569-9) Sta. 5829+5

Field Verify & Inspection - Conf # G11-WS1-UT-C4569-9

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4569-9

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4569-9

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4569-9

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4569-9

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4569-9

Final Task Pkg - Conf # G11-WS1-UT-C4569-9

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4569-9

Utili ty Civil Works  - Conf # G11-WS1-UT-C4569-9

Utili ty Installation - Conf # G11-WS1-UT-C4569-9

Connections & Tie-Ins - Conf # G11-WS1-UT-C4569-9

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4569-9

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4725-3) Sta. 5775+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4725-3

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4725-3

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4725-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4725-3

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4725-3

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4725-3

Final Task Pkg - Conf # G11-WS1-UT-C4725-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4725-3

Utili ty Civil Works  - Conf # G11-WS1-UT-C4725-3

Utili ty Installation - Conf # G11-WS1-UT-C4725-3

Connections & Tie-Ins - Conf # G11-WS1-UT-C4725-3

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4725-3

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4725-4) Sta. 5775+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4725-4

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4725-4

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4725-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4725-4

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4725-4

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4725-4

Final Task Pkg - Conf # G11-WS1-UT-C4725-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4725-4

Utili ty Civil Works  - Conf # G11-WS1-UT-C4725-4

Utili ty Installation - Conf # G11-WS1-UT-C4725-4

Connections & Tie-Ins - Conf # G11-WS1-UT-C4725-4

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4725-4

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4725-5) Sta. 5775+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4725-5

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4725-5

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4725-5

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4725-5

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4725-5
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CP4-P001.REL.3.5.1.125Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4725-5 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.125Final Task Pkg - Conf # G11-WS1-UT-C4725-5 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.125Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4725-580 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.125Utility Civil Works  - Conf # G11-WS1-UT-C4725-5 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.125Utility Installation - Conf # G11-WS1-UT-C4725-5 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.125Connections & Tie-Ins - Conf # G11-WS1-UT-C4725-5 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.125Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4725-5 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Relocate OH Power (Conf # G11-WS1-UT-C4725-6) Sta. 5775+00Relocate OH Power (Conf # G11-WS1-UT-C4725-6) Sta. 5775+00Relocate OH Power (Conf # G11-WS1-UT-C4725-6) Sta. 5775+00 344 122 28-Jun-16 07-Nov-17 06-Feb-17 04-May-18

CP4-P001.REL.3.5.1.126Field Verify & Inspection - Conf # G11-WS1-UT-C4725-6 20 152 28-Jun-16 26-Jul-16 06-Feb-17 06-Mar-17

CP4-P001.REL.3.5.1.126OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4725-6 60 122 08-Sep-16 02-Dec-16 07-Mar-17 31-May-17

CP4-P001.REL.3.5.1.126QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4725-6 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.126Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4725-6 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.126CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4725-6 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.126Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4725-6 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.126Final Task Pkg - Conf # G11-WS1-UT-C4725-6 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.126Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4725-680 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.126Utility Civil Works  - Conf # G11-WS1-UT-C4725-6 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.126Utility Installation - Conf # G11-WS1-UT-C4725-6 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.126Connections & Tie-Ins - Conf # G11-WS1-UT-C4725-6 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.126Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4725-6 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Remove OH Utility Pole (Conf # M30-WS1-UT-C4569-13) Sta. 5832+00 - 5832+00Remove OH Utility Pole (Conf # M30-WS1-UT-C4569-13) Sta. 5832+00 - 5832+00Remove OH Utility Pole (Conf # M30-WS1-UT-C4569-13) Sta. 5832+00 - 5832+00 344 122 28-Jun-16 07-Nov-17 21-Feb-17 04-May-18

CP4-P001.REL.3.5.1.159Field Verify & Inspection - Conf # M30-WS1-UT-C4569-13 20 162 28-Jun-16 26-Jul-16 21-Feb-17 20-Mar-17

CP4-P001.REL.3.5.1.159Utility Pole - Preparation of Task Pkg -  Conf # M30-WS1-UT-C4569-13 50 122 22-Sep-16 02-Dec-16 21-Mar-17 31-May-17

CP4-P001.REL.3.5.1.159QA/QC & UAT Review Task Pkg -  Conf # M30-WS1-UT-C4569-13 5 122 05-Dec-16 09-Dec-16 01-Jun-17 07-Jun-17

CP4-P001.REL.3.5.1.159Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-WS1-UT-C4569-13 1 122 12-Dec-16 12-Dec-16 08-Jun-17 08-Jun-17

CP4-P001.REL.3.5.1.159CHSRA Review Task Pkg - Conf # M30-WS1-UT-C4569-13 15 122 13-Dec-16 04-Jan-17 09-Jun-17 29-Jun-17

CP4-P001.REL.3.5.1.159Clear Comments for Task Pkg - Conf # M30-WS1-UT-C4569-13 20 122 05-Jan-17 02-Feb-17 30-Jun-17 28-Jul-17

CP4-P001.REL.3.5.1.159Final Task Pkg - Conf # M30-WS1-UT-C4569-13 20 122 03-Feb-17 03-Mar-17 31-Jul-17 25-Aug-17

CP4-P001.REL.3.5.1.159Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-WS1-UT-C4569-1380 122 06-Mar-17 27-Jun-17 28-Aug-17 20-Dec-17

CP4-P001.REL.3.5.1.159Utility Civil Works  - Conf # M30-WS1-UT-C4569-13 20 122 28-Jun-17 26-Jul-17 21-Dec-17 22-Jan-18

CP4-P001.REL.3.5.1.159Utility Installation - Conf # M30-WS1-UT-C4569-13 60 122 27-Jul-17 19-Oct-17 23-Jan-18 17-Apr-18

CP4-P001.REL.3.5.1.159Connections & Tie-Ins - Conf # M30-WS1-UT-C4569-13 5 122 20-Oct-17 26-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.1.159Final Inspection & As-Built Verification -  Conf # M30-WS1-UT-C4569-13 8 122 27-Oct-17 07-Nov-17 25-Apr-18 04-May-18

Wet Utilit iesWet Utilit iesWet Utilit ies 334 132 28-Jun-16 24-Oct-17 06-Jan-17 04-May-18

Relocate 66" Irrigation (Conf # J7-WS1-UT-C4561-2) Sta. 5715+50 - 5718+20Relocate 66" Irrigation (Conf # J7-WS1-UT-C4561-2) Sta. 5715+50 - 5718+20Relocate 66" Irrigation (Conf # J7-WS1-UT-C4561-2) Sta. 5715+50 - 5718+20 334 132 28-Jun-16 24-Oct-17 06-Jan-17 04-May-18

CP4-P001.REL.3.5.2.16Field Verify & Inspection - Conf # J7-WS1-UT-C4561-2 20 132 28-Jun-16 26-Jul-16 06-Jan-17 03-Feb-17

CP4-P001.REL.3.5.2.1666" Irrigation - Preparation of Task Pkg - Conf # J7-WS1-UT-C4561-2 140 132 27-Jul-16 15-Feb-17 06-Feb-17 24-Aug-17

CP4-P001.REL.3.5.2.16QA/QC & UAT Review Task Pkg -  Conf # J7-WS1-UT-C4561-2 5 132 16-Feb-17 23-Feb-17 25-Aug-17 31-Aug-17

CP4-P001.REL.3.5.2.16Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J7-WS1-UT-C4561-2 1 132 24-Feb-17 24-Feb-17 01-Sep-17 01-Sep-17

CP4-P001.REL.3.5.2.16CHSRA Review Task Pkg - Conf # J7-WS1-UT-C4561-2 15 132 27-Feb-17 17-Mar-17 05-Sep-17 25-Sep-17

CP4-P001.REL.3.5.2.16Clear Comments for Task Pkg - Conf # J7-WS1-UT-C4561-2 20 132 20-Mar-17 17-Apr-17 26-Sep-17 23-Oct-17

CP4-P001.REL.3.5.2.16Final Task Pkg - Conf # J7-WS1-UT-C4561-2 20 132 18-Apr-17 15-May-17 24-Oct-17 20-Nov-17

CP4-P001.REL.3.5.2.16Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J7-WS1-UT-C4561-260 132 16-May-17 09-Aug-17 21-Nov-17 20-Feb-18

CP4-P001.REL.3.5.2.16Utility Civil Works  - Conf # J7-WS1-UT-C4561-2 20 132 10-Aug-17 07-Sep-17 21-Feb-18 20-Mar-18

CP4-P001.REL.3.5.2.16Utility Installation - Conf # J7-WS1-UT-C4561-2 20 132 08-Sep-17 05-Oct-17 21-Mar-18 17-Apr-18

CP4-P001.REL.3.5.2.16Connections & Tie-Ins - Conf # J7-WS1-UT-C4561-2 5 132 06-Oct-17 12-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.2.16Final Inspection & As-Built Verification -  Conf # J7-WS1-UT-C4561-2 8 132 13-Oct-17 24-Oct-17 25-Apr-18 04-May-18

Relocate 27" Irrigation (Conf # J7-WS1-UT-C4567-1) Sta. 5809+80 - 5809+80Relocate 27" Irrigation (Conf # J7-WS1-UT-C4567-1) Sta. 5809+80 - 5809+80Relocate 27" Irrigation (Conf # J7-WS1-UT-C4567-1) Sta. 5809+80 - 5809+80 334 132 28-Jun-16 24-Oct-17 06-Jan-17 04-May-18

CP4-P001.REL.3.5.2.17Field Verify & Inspection - Conf # J7-WS1-UT-C4567-1 20 132 28-Jun-16 26-Jul-16 06-Jan-17 03-Feb-17

CP4-P001.REL.3.5.2.1727" Irrigation - Preparation of Task Pkg - Conf # J7-WS1-UT-C4567-1 140 132 27-Jul-16 15-Feb-17 06-Feb-17 24-Aug-17
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2016 2017 2018 2019

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4725-5

Final Task Pkg - Conf # G11-WS1-UT-C4725-5

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4725-5

Utili ty Civil Works  - Conf # G11-WS1-UT-C4725-5

Utili ty Installation - Conf # G11-WS1-UT-C4725-5

Connections & Tie-Ins - Conf # G11-WS1-UT-C4725-5

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4725-5

07-Nov-17, Relocate OH Power (Conf # G11-WS1-UT-C4725-6) Sta. 5775+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4725-6

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4725-6

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4725-6

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4725-6

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4725-6

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4725-6

Final Task Pkg - Conf # G11-WS1-UT-C4725-6

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4725-6

Utili ty Civil Works  - Conf # G11-WS1-UT-C4725-6

Utili ty Installation - Conf # G11-WS1-UT-C4725-6

Connections & Tie-Ins - Conf # G11-WS1-UT-C4725-6

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4725-6

07-Nov-17, Remove OH Utili ty Pole (Conf # M30-WS1-UT-C4569-13) Sta. 58

Field Verify & Inspection - Conf # M30-WS1-UT-C4569-13

Utility Pole - Preparation of Task  Pkg -  Conf # M30-WS1-UT-C4569-13

QA/QC & UAT Review Task Pkg -  Conf # M30-WS1-UT-C4569-13

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # M30-WS1-UT-C4569-13

CHSRA Review Task Pkg - Conf # M30-WS1-UT-C4569-13

Clear Comments for Task Pkg - Conf # M30-WS1-UT-C4569-13

Final Task Pkg - Conf # M30-WS1-UT-C4569-13

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # M30-WS1-UT-C4569-13

Utili ty Civil Works  - Conf # M30-WS1-UT-C4569-13

Utili ty Installation - Conf # M30-WS1-UT-C4569-13

Connections & Tie-Ins - Conf # M30-WS1-UT-C4569-13

Final Inspection & As-Built Verificati on -  Conf # M30-WS1-UT-C4569-13

24-Oct-17, Wet Utilities

24-Oct-17, Relocate 66" Irrigation (Conf # J7-WS1-UT-C4561-2) Sta. 5715+50

Field Verify & Inspection - Conf # J7-WS1-UT-C4561-2

66" Irrigation - Preparation of Task Pkg - Conf # J7-WS1-UT-C4561-2

QA/QC & UAT Review Task Pkg -  Conf # J7-WS1-UT-C4561-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J7-WS1-UT-C4561-2

CHSRA Review Task Pkg - Conf # J7-WS1-UT-C4561-2

Clear Comments for Task Pkg - Conf # J7-WS1-UT-C4561-2

Final Task Pkg - Conf # J7-WS1-UT-C4561-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J7-WS1-UT-C4561-2

Utility Civil Works  - Conf # J7-WS1-UT-C4561-2

Utility Installation - Conf # J7-WS1-UT-C4561-2

Connections & Tie-Ins - Conf # J7-WS1-UT-C4561-2

Final Inspection & As-Built Verification -  Conf # J7-WS1-UT-C4561-2

24-Oct-17, Relocate 27" Irrigation (Conf # J7-WS1-UT-C4567-1) Sta. 5809+80

Field Verify & Inspection - Conf # J7-WS1-UT-C4567-1

27" Irrigation - Preparation of Task Pkg - Conf # J7-WS1-UT-C4567-1
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CP4-P001.REL.3.5.2.17QA/QC & UAT Review Task Pkg -  Conf # J7-WS1-UT-C4567-1 5 132 16-Feb-17 23-Feb-17 25-Aug-17 31-Aug-17

CP4-P001.REL.3.5.2.17Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J7-WS1-UT-C4567-1 1 132 24-Feb-17 24-Feb-17 01-Sep-17 01-Sep-17

CP4-P001.REL.3.5.2.17CHSRA Review Task Pkg - Conf # J7-WS1-UT-C4567-1 15 132 27-Feb-17 17-Mar-17 05-Sep-17 25-Sep-17

CP4-P001.REL.3.5.2.17Clear Comments for Task Pkg - Conf # J7-WS1-UT-C4567-1 20 132 20-Mar-17 17-Apr-17 26-Sep-17 23-Oct-17

CP4-P001.REL.3.5.2.17Final Task Pkg - Conf # J7-WS1-UT-C4567-1 20 132 18-Apr-17 15-May-17 24-Oct-17 20-Nov-17

CP4-P001.REL.3.5.2.17Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J7-WS1-UT-C4567-160 132 16-May-17 09-Aug-17 21-Nov-17 20-Feb-18

CP4-P001.REL.3.5.2.17Utility Civil Works  - Conf # J7-WS1-UT-C4567-1 20 132 10-Aug-17 07-Sep-17 21-Feb-18 20-Mar-18

CP4-P001.REL.3.5.2.17Utility Installation - Conf # J7-WS1-UT-C4567-1 20 132 08-Sep-17 05-Oct-17 21-Mar-18 17-Apr-18

CP4-P001.REL.3.5.2.17Connections & Tie-Ins - Conf # J7-WS1-UT-C4567-1 5 132 06-Oct-17 12-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.2.17Final Inspection & As-Built Verification -  Conf # J7-WS1-UT-C4567-1 8 132 13-Oct-17 24-Oct-17 25-Apr-18 04-May-18

Relocate Farm Turnout (Conf # J3-WS1-UT-C4719-11)Relocate Farm Turnout (Conf # J3-WS1-UT-C4719-11)Relocate Farm Turnout (Conf # J3-WS1-UT-C4719-11) 334 132 28-Jun-16 24-Oct-17 06-Jan-17 04-May-18

CP4-P001.REL.3.5.2.18Field Verify & Inspection - Conf # J3-WS1-UT-C4719-11 20 132 28-Jun-16 26-Jul-16 06-Jan-17 03-Feb-17

CP4-P001.REL.3.5.2.18Farm Turnout - Preparation of Task Pkg - Conf # J3-WS1-UT-C4719-11 140 132 27-Jul-16 15-Feb-17 06-Feb-17 24-Aug-17

CP4-P001.REL.3.5.2.18QA/QC & UAT Review Task Pkg -  Conf # J3-WS1-UT-C4719-11 5 132 16-Feb-17 23-Feb-17 25-Aug-17 31-Aug-17

CP4-P001.REL.3.5.2.18Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J3-WS1-UT-C4719-11 1 132 24-Feb-17 24-Feb-17 01-Sep-17 01-Sep-17

CP4-P001.REL.3.5.2.18CHSRA Review Task Pkg - Conf # J3-WS1-UT-C4719-11 15 132 27-Feb-17 17-Mar-17 05-Sep-17 25-Sep-17

CP4-P001.REL.3.5.2.18Clear Comments for Task Pkg - Conf # J3-WS1-UT-C4719-11 20 132 20-Mar-17 17-Apr-17 26-Sep-17 23-Oct-17

CP4-P001.REL.3.5.2.18Final Task Pkg - Conf # J3-WS1-UT-C4719-11 20 132 18-Apr-17 15-May-17 24-Oct-17 20-Nov-17

CP4-P001.REL.3.5.2.18Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J3-WS1-UT-C4719-1160 132 16-May-17 09-Aug-17 21-Nov-17 20-Feb-18

CP4-P001.REL.3.5.2.18Utility Civil Works  - Conf # J3-WS1-UT-C4719-11 20 132 10-Aug-17 07-Sep-17 21-Feb-18 20-Mar-18

CP4-P001.REL.3.5.2.18Utility Installation - Conf # J3-WS1-UT-C4719-11 20 132 08-Sep-17 05-Oct-17 21-Mar-18 17-Apr-18

CP4-P001.REL.3.5.2.18Connections & Tie-Ins - Conf # J3-WS1-UT-C4719-11 5 132 06-Oct-17 12-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.2.18Final Inspection & As-Built Verification -  Conf # J3-WS1-UT-C4719-11 8 132 13-Oct-17 24-Oct-17 25-Apr-18 04-May-18

Relocate Storage Irrigation (Conf # J7-WS1-UT-C4723-10) Sta. 5717+00Relocate Storage Irrigation (Conf # J7-WS1-UT-C4723-10) Sta. 5717+00Relocate Storage Irrigation (Conf # J7-WS1-UT-C4723-10) Sta. 5717+00 334 132 28-Jun-16 24-Oct-17 06-Jan-17 04-May-18

CP4-P001.REL.3.5.2.19Field Verify & Inspection - Conf # J7-WS1-UT-C4723-10 20 132 28-Jun-16 26-Jul-16 06-Jan-17 03-Feb-17

CP4-P001.REL.3.5.2.19Storage Irrigation - Preparation of Task Pkg - Conf # J7-WS1-UT-C4723-10 140 132 27-Jul-16 15-Feb-17 06-Feb-17 24-Aug-17

CP4-P001.REL.3.5.2.19QA/QC & UAT Review Task Pkg -  Conf # J7-WS1-UT-C4723-10 5 132 16-Feb-17 23-Feb-17 25-Aug-17 31-Aug-17

CP4-P001.REL.3.5.2.19Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J7-WS1-UT-C4723-10 1 132 24-Feb-17 24-Feb-17 01-Sep-17 01-Sep-17

CP4-P001.REL.3.5.2.19CHSRA Review Task Pkg - Conf # J7-WS1-UT-C4723-10 15 132 27-Feb-17 17-Mar-17 05-Sep-17 25-Sep-17

CP4-P001.REL.3.5.2.19Clear Comments for Task Pkg - Conf # J7-WS1-UT-C4723-10 20 132 20-Mar-17 17-Apr-17 26-Sep-17 23-Oct-17

CP4-P001.REL.3.5.2.19Final Task Pkg - Conf # J7-WS1-UT-C4723-10 20 132 18-Apr-17 15-May-17 24-Oct-17 20-Nov-17

CP4-P001.REL.3.5.2.19Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J7-WS1-UT-C4723-1060 132 16-May-17 09-Aug-17 21-Nov-17 20-Feb-18

CP4-P001.REL.3.5.2.19Utility Civil Works  - Conf # J7-WS1-UT-C4723-10 20 132 10-Aug-17 07-Sep-17 21-Feb-18 20-Mar-18

CP4-P001.REL.3.5.2.19Utility Installation - Conf # J7-WS1-UT-C4723-10 20 132 08-Sep-17 05-Oct-17 21-Mar-18 17-Apr-18

CP4-P001.REL.3.5.2.19Connections & Tie-Ins - Conf # J7-WS1-UT-C4723-10 5 132 06-Oct-17 12-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.2.19Final Inspection & As-Built Verification -  Conf # J7-WS1-UT-C4723-10 8 132 13-Oct-17 24-Oct-17 25-Apr-18 04-May-18

Relocate Well (Conf # J32-WS1-UT-C4723-14)Relocate Well (Conf # J32-WS1-UT-C4723-14)Relocate Well (Conf # J32-WS1-UT-C4723-14) 334 132 28-Jun-16 24-Oct-17 06-Jan-17 04-May-18

CP4-P001.REL.3.5.2.20Field Verify & Inspection - Conf # J32-WS1-UT-C4723-14 20 132 28-Jun-16 26-Jul-16 06-Jan-17 03-Feb-17

CP4-P001.REL.3.5.2.20Well - Preparati on of Task Pkg - Conf # J32-WS1-UT-C4723-14 140 132 27-Jul-16 15-Feb-17 06-Feb-17 24-Aug-17

CP4-P001.REL.3.5.2.20QA/QC & UAT Review Task Pkg -  Conf # J32-WS1-UT-C4723-14 5 132 16-Feb-17 23-Feb-17 25-Aug-17 31-Aug-17

CP4-P001.REL.3.5.2.20Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J32-WS1-UT-C4723-14 1 132 24-Feb-17 24-Feb-17 01-Sep-17 01-Sep-17

CP4-P001.REL.3.5.2.20CHSRA Review Task Pkg - Conf # J32-WS1-UT-C4723-14 15 132 27-Feb-17 17-Mar-17 05-Sep-17 25-Sep-17

CP4-P001.REL.3.5.2.20Clear Comments for Task Pkg - Conf # J32-WS1-UT-C4723-14 20 132 20-Mar-17 17-Apr-17 26-Sep-17 23-Oct-17

CP4-P001.REL.3.5.2.20Final Task Pkg - Conf # J32-WS1-UT-C4723-14 20 132 18-Apr-17 15-May-17 24-Oct-17 20-Nov-17

CP4-P001.REL.3.5.2.20Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J32-WS1-UT-C4723-1460 132 16-May-17 09-Aug-17 21-Nov-17 20-Feb-18

CP4-P001.REL.3.5.2.20Utility Civil Works  - Conf # J32-WS1-UT-C4723-14 20 132 10-Aug-17 07-Sep-17 21-Feb-18 20-Mar-18

CP4-P001.REL.3.5.2.20Utility Installation - Conf # J32-WS1-UT-C4723-14 20 132 08-Sep-17 05-Oct-17 21-Mar-18 17-Apr-18

CP4-P001.REL.3.5.2.20Connections & Tie-Ins - Conf # J32-WS1-UT-C4723-14 5 132 06-Oct-17 12-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.2.20Final Inspection & As-Built Verification -  Conf # J32-WS1-UT-C4723-14 8 132 13-Oct-17 24-Oct-17 25-Apr-18 04-May-18

Relocate Farm Turnout (Conf # J3-WS1-UT-C4726-2)Relocate Farm Turnout (Conf # J3-WS1-UT-C4726-2)Relocate Farm Turnout (Conf # J3-WS1-UT-C4726-2) 334 132 28-Jun-16 24-Oct-17 06-Jan-17 04-May-18
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QA/QC & UAT Review Task Pkg -  Conf # J7-WS1-UT-C4567-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J7-WS1-UT-C4567-1

CHSRA Review Task Pkg - Conf # J7-WS1-UT-C4567-1

Clear Comments for Task Pkg - Conf # J7-WS1-UT-C4567-1

Final Task Pkg - Conf # J7-WS1-UT-C4567-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J7-WS1-UT-C4567-1

Utility Civil Works  - Conf # J7-WS1-UT-C4567-1

Utility Installation - Conf # J7-WS1-UT-C4567-1

Connections & Tie-Ins - Conf # J7-WS1-UT-C4567-1

Final Inspection & As-Built Verification -  Conf # J7-WS1-UT-C4567-1

24-Oct-17, Relocate Farm Turnout (Conf # J3-WS1-UT-C4719-11)

Field Verify & Inspection - Conf # J3-WS1-UT-C4719-11

Farm Turnout - Preparation of Task Pkg - Conf # J3-WS1-UT-C4719-11

QA/QC & UAT Review Task Pkg -  Conf # J3-WS1-UT-C4719-11

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J3-WS1-UT-C4719-11

CHSRA Review Task Pkg - Conf # J3-WS1-UT-C4719-11

Clear Comments for Task Pkg - Conf # J3-WS1-UT-C4719-11

Final Task Pkg - Conf # J3-WS1-UT-C4719-11

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J3-WS1-UT-C4719-11

Utility Civil Works  - Conf # J3-WS1-UT-C4719-11

Utility Installation - Conf # J3-WS1-UT-C4719-11

Connections & Tie-Ins - Conf # J3-WS1-UT-C4719-11

Final Inspection & As-Built Verification -  Conf # J3-WS1-UT-C4719-11

24-Oct-17, Relocate Storage Irrigation (Conf # J7-WS1-UT-C4723-10) Sta. 5717+00

Field Verify & Inspection - Conf # J7-WS1-UT-C4723-10

Storage Irrigation - Preparation of Task Pkg - Conf # J7-WS1-UT-C4723-10

QA/QC & UAT Review Task Pkg -  Conf # J7-WS1-UT-C4723-10

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J7-WS1-UT-C4723-10

CHSRA Review Task Pkg - Conf # J7-WS1-UT-C4723-10

Clear Comments for Task Pkg - Conf # J7-WS1-UT-C4723-10

Final Task Pkg - Conf # J7-WS1-UT-C4723-10

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J7-WS1-UT-C4723-10

Utility Civil Works  - Conf # J7-WS1-UT-C4723-10

Utility Installation - Conf # J7-WS1-UT-C4723-10

Connections & Tie-Ins - Conf # J7-WS1-UT-C4723-10

Final Inspection & As-Built Verification -  Conf # J7-WS1-UT-C4723-10

24-Oct-17, Relocate Well (Conf # J32-WS1-UT-C4723-14)

Field Verify & Inspection - Conf # J32-WS1-UT-C4723-14

Well - Preparati on of Task Pkg - Conf # J32-WS1-UT-C4723-14

QA/QC & UAT Review Task Pkg -  Conf # J32-WS1-UT-C4723-14

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J32-WS1-UT-C4723-14

CHSRA Review Task Pkg - Conf # J32-WS1-UT-C4723-14

Clear Comments for Task Pkg - Conf # J32-WS1-UT-C4723-14

Final Task Pkg - Conf # J32-WS1-UT-C4723-14

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J32-WS1-UT-C4723-14

Utility Civil Works  - Conf # J32-WS1-UT-C4723-14

Utility Installation - Conf # J32-WS1-UT-C4723-14

Connections & Tie-Ins - Conf # J32-WS1-UT-C4723-14

Final Inspection & As-Built Verification -  Conf # J32-WS1-UT-C4723-14

24-Oct-17, Relocate Farm Turnout (Conf # J3-WS1-UT-C4726-2)
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CP4-P001.REL.3.5.2.21Field Verify & Inspection - Conf # J3-WS1-UT-C4726-2 20 132 28-Jun-16 26-Jul-16 06-Jan-17 03-Feb-17

CP4-P001.REL.3.5.2.21Farm Turnout - Preparation of Task Pkg - Conf # J3-WS1-UT-C4726-2 140 132 27-Jul-16 15-Feb-17 06-Feb-17 24-Aug-17

CP4-P001.REL.3.5.2.21QA/QC & UAT Review Task Pkg -  Conf # J3-WS1-UT-C4726-2 5 132 16-Feb-17 23-Feb-17 25-Aug-17 31-Aug-17

CP4-P001.REL.3.5.2.21Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J3-WS1-UT-C4726-2 1 132 24-Feb-17 24-Feb-17 01-Sep-17 01-Sep-17

CP4-P001.REL.3.5.2.21CHSRA Review Task Pkg - Conf # J3-WS1-UT-C4726-2 15 132 27-Feb-17 17-Mar-17 05-Sep-17 25-Sep-17

CP4-P001.REL.3.5.2.21Clear Comments for Task Pkg - Conf # J3-WS1-UT-C4726-2 20 132 20-Mar-17 17-Apr-17 26-Sep-17 23-Oct-17

CP4-P001.REL.3.5.2.21Final Task Pkg - Conf # J3-WS1-UT-C4726-2 20 132 18-Apr-17 15-May-17 24-Oct-17 20-Nov-17

CP4-P001.REL.3.5.2.21Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J3-WS1-UT-C4726-260 132 16-May-17 09-Aug-17 21-Nov-17 20-Feb-18

CP4-P001.REL.3.5.2.21Utility Civil Works  - Conf # J3-WS1-UT-C4726-2 20 132 10-Aug-17 07-Sep-17 21-Feb-18 20-Mar-18

CP4-P001.REL.3.5.2.21Utility Installation - Conf # J3-WS1-UT-C4726-2 20 132 08-Sep-17 05-Oct-17 21-Mar-18 17-Apr-18

CP4-P001.REL.3.5.2.21Connections & Tie-Ins - Conf # J3-WS1-UT-C4726-2 5 132 06-Oct-17 12-Oct-17 18-Apr-18 24-Apr-18

CP4-P001.REL.3.5.2.21Final Inspection & As-Built Verification -  Conf # J3-WS1-UT-C4726-2 8 132 13-Oct-17 24-Oct-17 25-Apr-18 04-May-18

Relocations - Merced to EOP (Sta. 5836 - 5879)Relocations - Merced to EOP (Sta. 5836 - 5879)Relocations - Merced to EOP (Sta. 5836 - 5879) 394 176 28-Jun-16 23-Jan-18 11-Apr-17 02-Oct-18

A46630CP4-P001.REL.3.6ROW Ready for Utility Relocations Sta. 5836 - 5879 0 434 29-Aug-16 22-May-18

A46640CP4-P001.REL.3.6Utility Relocations Complete Sta. 5836 - 5879 0 176 23-Jan-18 02-Oct-18

Dry UtilitiesDry UtilitiesDry Utilities 394 176 28-Jun-16 23-Jan-18 11-Apr-17 02-Oct-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4569-12) Sta. 5842+50 - 5845+00Relocate UG Telecom (Conf # A27-WS1-UT-C4569-12) Sta. 5842+50 - 5845+00Relocate UG Telecom (Conf # A27-WS1-UT-C4569-12) Sta. 5842+50 - 5845+00 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.40Field Verify & Inspection - Conf # A27-WS1-UT-C4569-12 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.40UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4569-12 140 196 27-Jul-16 15-Feb-17 09-May-17 27-Nov-17

CP4-P001.REL.3.6.163.40QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4569-12 5 196 16-Feb-17 23-Feb-17 28-Nov-17 04-Dec-17

CP4-P001.REL.3.6.163.40Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4569-12 1 196 24-Feb-17 24-Feb-17 05-Dec-17 05-Dec-17

CP4-P001.REL.3.6.163.40CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4569-12 15 196 27-Feb-17 17-Mar-17 06-Dec-17 27-Dec-17

CP4-P001.REL.3.6.163.40Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4569-12 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.40Final Task Pkg - Conf # A27-WS1-UT-C4569-12 20 196 18-Apr-17 15-May-17 29-Jan-18 26-Feb-18

CP4-P001.REL.3.6.163.40Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4569-1280 196 16-May-17 07-Sep-17 27-Feb-18 19-Jun-18

CP4-P001.REL.3.6.163.40Utility Civil Works  - Conf # A27-WS1-UT-C4569-12 20 196 08-Sep-17 05-Oct-17 20-Jun-18 18-Jul-18

CP4-P001.REL.3.6.163.40Utility Installation - Conf # A27-WS1-UT-C4569-12 40 196 06-Oct-17 04-Dec-17 19-Jul-18 13-Sep-18

CP4-P001.REL.3.6.163.40Connections & Tie-Ins - Conf # A27-WS1-UT-C4569-12 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.40Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4569-12 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4570-3) Sta. 5845+00 - 5845+25Relocate UG Telecom (Conf # A27-WS1-UT-C4570-3) Sta. 5845+00 - 5845+25Relocate UG Telecom (Conf # A27-WS1-UT-C4570-3) Sta. 5845+00 - 5845+25 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.41Field Verify & Inspection - Conf # A27-WS1-UT-C4570-3 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.41UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4570-3 140 196 27-Jul-16 15-Feb-17 09-May-17 27-Nov-17

CP4-P001.REL.3.6.163.41QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4570-3 5 196 16-Feb-17 23-Feb-17 28-Nov-17 04-Dec-17

CP4-P001.REL.3.6.163.41Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4570-3 1 196 24-Feb-17 24-Feb-17 05-Dec-17 05-Dec-17

CP4-P001.REL.3.6.163.41CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4570-3 15 196 27-Feb-17 17-Mar-17 06-Dec-17 27-Dec-17

CP4-P001.REL.3.6.163.41Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4570-3 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.41Final Task Pkg - Conf # A27-WS1-UT-C4570-3 20 196 18-Apr-17 15-May-17 29-Jan-18 26-Feb-18

CP4-P001.REL.3.6.163.41Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4570-380 196 16-May-17 07-Sep-17 27-Feb-18 19-Jun-18

CP4-P001.REL.3.6.163.41Utility Civil Works  - Conf # A27-WS1-UT-C4570-3 20 196 08-Sep-17 05-Oct-17 20-Jun-18 18-Jul-18

CP4-P001.REL.3.6.163.41Utility Installation - Conf # A27-WS1-UT-C4570-3 40 196 06-Oct-17 04-Dec-17 19-Jul-18 13-Sep-18

CP4-P001.REL.3.6.163.41Connections & Tie-Ins - Conf # A27-WS1-UT-C4570-3 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.41Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4570-3 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate UG Telecom (Conf # A27-WS1-UT-C4731-3) Sta. 5845+00Relocate UG Telecom (Conf # A27-WS1-UT-C4731-3) Sta. 5845+00Relocate UG Telecom (Conf # A27-WS1-UT-C4731-3) Sta. 5845+00 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.45Field Verify & Inspection - Conf # A27-WS1-UT-C4731-3 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.45UG Telecom -  Preparation of Task Pkg - Conf # A27-WS1-UT-C4731-3 140 196 27-Jul-16 15-Feb-17 09-May-17 27-Nov-17

CP4-P001.REL.3.6.163.45QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4731-3 5 196 16-Feb-17 23-Feb-17 28-Nov-17 04-Dec-17

CP4-P001.REL.3.6.163.45Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4731-3 1 196 24-Feb-17 24-Feb-17 05-Dec-17 05-Dec-17

CP4-P001.REL.3.6.163.45CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4731-3 15 196 27-Feb-17 17-Mar-17 06-Dec-17 27-Dec-17

CP4-P001.REL.3.6.163.45Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4731-3 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.45Final Task Pkg - Conf # A27-WS1-UT-C4731-3 20 196 18-Apr-17 15-May-17 29-Jan-18 26-Feb-18
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Field Verify & Inspection - Conf # J3-WS1-UT-C4726-2

Farm Turnout - Preparation of Task Pkg - Conf # J3-WS1-UT-C4726-2

QA/QC & UAT Review Task Pkg -  Conf # J3-WS1-UT-C4726-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # J3-WS1-UT-C4726-2

CHSRA Review Task Pkg - Conf # J3-WS1-UT-C4726-2

Clear Comments for Task Pkg - Conf # J3-WS1-UT-C4726-2

Final Task Pkg - Conf # J3-WS1-UT-C4726-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # J3-WS1-UT-C4726-2

Utility Civil Works  - Conf # J3-WS1-UT-C4726-2

Utility Installation - Conf # J3-WS1-UT-C4726-2

Connections & Tie-Ins - Conf # J3-WS1-UT-C4726-2

Final Inspection & As-Built Verification -  Conf # J3-WS1-UT-C4726-2

23-Jan-18, Relocations - Merced to EOP (Sta. 5836 - 5879)

ROW Ready for Utility Relocations Sta. 5836 - 5879

Utility Relocations Complete Sta. 5836 - 5879

23-Jan-18, Dry Utilities

21-Dec-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4569-12) Sta. 

Field Verify & Inspection - Conf # A27-WS1-UT-C4569-12

UG Telecom -  Preparati on of Task Pkg - Conf # A27-WS1-UT-C4569-12

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4569-12

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4569-12

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4569-12

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4569-12

Final Task Pkg - Conf # A27-WS1-UT-C4569-12

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4569-12

Utility Civil Works  - Conf # A27-WS1-UT-C4569-12

Utility Installation - Conf # A27-WS1-UT-C4569-12

Connections & Tie-Ins - Conf # A27-WS1-UT-C4569-12

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4569-12

21-Dec-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4570-3) Sta. 5

Field Verify & Inspection - Conf # A27-WS1-UT-C4570-3

UG Telecom -  Preparati on of Task Pkg - Conf # A27-WS1-UT-C4570-3

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4570-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4570-3

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4570-3

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4570-3

Final Task Pkg - Conf # A27-WS1-UT-C4570-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4570-3

Utility Civil Works  - Conf # A27-WS1-UT-C4570-3

Utility Installation - Conf # A27-WS1-UT-C4570-3

Connections & Tie-Ins - Conf # A27-WS1-UT-C4570-3

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4570-3

21-Dec-17, Relocate UG Telecom (Conf # A27-WS1-UT-C4731-3) Sta. 5845+00

Field Verify & Inspection - Conf # A27-WS1-UT-C4731-3

UG Telecom -  Preparati on of Task Pkg - Conf # A27-WS1-UT-C4731-3

QA/QC & UAT Review Task Pkg -  Conf # A27-WS1-UT-C4731-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # A27-WS1-UT-C4731-3

CHSRA Review Task Pkg - Conf # A27-WS1-UT-C4731-3

Clear Comments for Task Pkg - Conf # A27-WS1-UT-C4731-3

Final Task Pkg - Conf # A27-WS1-UT-C4731-3
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CP4-P001.REL.3.6.163.45Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4731-380 196 16-May-17 07-Sep-17 27-Feb-18 19-Jun-18

CP4-P001.REL.3.6.163.45Utility Civil Works  - Conf # A27-WS1-UT-C4731-3 20 196 08-Sep-17 05-Oct-17 20-Jun-18 18-Jul-18

CP4-P001.REL.3.6.163.45Utility Installation - Conf # A27-WS1-UT-C4731-3 40 196 06-Oct-17 04-Dec-17 19-Jul-18 13-Sep-18

CP4-P001.REL.3.6.163.45Connections & Tie-Ins - Conf # A27-WS1-UT-C4731-3 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.45Final Inspection & As-Built Verification -  Conf # A27-WS1-UT-C4731-3 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4569-2) Sta. 5842+90 - 5843+10Relocate OH Power (Conf # G11-WS1-UT-C4569-2) Sta. 5842+90 - 5843+10Relocate OH Power (Conf # G11-WS1-UT-C4569-2) Sta. 5842+90 - 5843+10 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.107Field Verify & Inspection - Conf # G11-WS1-UT-C4569-2 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.107OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4569-2 120 196 27-Jul-16 18-Jan-17 09-May-17 26-Oct-17

CP4-P001.REL.3.6.163.107QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4569-2 5 196 19-Jan-17 25-Jan-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.107Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4569-2 1 196 26-Jan-17 26-Jan-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.107CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4569-2 15 196 27-Jan-17 16-Feb-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.107Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4569-2 20 196 17-Feb-17 17-Mar-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.107Final Task Pkg - Conf # G11-WS1-UT-C4569-2 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.107Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4569-280 196 18-Apr-17 09-Aug-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.107Utility Civil Works  - Conf # G11-WS1-UT-C4569-2 20 196 10-Aug-17 07-Sep-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.107Utility Installation - Conf # G11-WS1-UT-C4569-2 60 196 08-Sep-17 04-Dec-17 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.107Connections & Tie-Ins - Conf # G11-WS1-UT-C4569-2 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.107Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4569-2 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4569-3) Sta. 5843+25 - 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4569-3) Sta. 5843+25 - 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4569-3) Sta. 5843+25 - 5845+00 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.108Field Verify & Inspection - Conf # G11-WS1-UT-C4569-3 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.108OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4569-3 120 196 27-Jul-16 18-Jan-17 09-May-17 26-Oct-17

CP4-P001.REL.3.6.163.108QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4569-3 5 196 19-Jan-17 25-Jan-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.108Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4569-3 1 196 26-Jan-17 26-Jan-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.108CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4569-3 15 196 27-Jan-17 16-Feb-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.108Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4569-3 20 196 17-Feb-17 17-Mar-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.108Final Task Pkg - Conf # G11-WS1-UT-C4569-3 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.108Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4569-380 196 18-Apr-17 09-Aug-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.108Utility Civil Works  - Conf # G11-WS1-UT-C4569-3 20 196 10-Aug-17 07-Sep-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.108Utility Installation - Conf # G11-WS1-UT-C4569-3 60 196 08-Sep-17 04-Dec-17 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.108Connections & Tie-Ins - Conf # G11-WS1-UT-C4569-3 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.108Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4569-3 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4570-1) Sta. 5845+00 - 5846+00Relocate OH Power (Conf # G11-WS1-UT-C4570-1) Sta. 5845+00 - 5846+00Relocate OH Power (Conf # G11-WS1-UT-C4570-1) Sta. 5845+00 - 5846+00 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.110Field Verify & Inspection - Conf # G11-WS1-UT-C4570-1 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.110OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4570-1 120 196 27-Jul-16 18-Jan-17 09-May-17 26-Oct-17

CP4-P001.REL.3.6.163.110QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4570-1 5 196 19-Jan-17 25-Jan-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.110Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4570-1 1 196 26-Jan-17 26-Jan-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.110CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4570-1 15 196 27-Jan-17 16-Feb-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.110Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4570-1 20 196 17-Feb-17 17-Mar-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.110Final Task Pkg - Conf # G11-WS1-UT-C4570-1 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.110Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4570-180 196 18-Apr-17 09-Aug-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.110Utility Civil Works  - Conf # G11-WS1-UT-C4570-1 20 196 10-Aug-17 07-Sep-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.110Utility Installation - Conf # G11-WS1-UT-C4570-1 60 196 08-Sep-17 04-Dec-17 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.110Connections & Tie-Ins - Conf # G11-WS1-UT-C4570-1 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.110Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4570-1 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4729-2) Sta. 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4729-2) Sta. 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4729-2) Sta. 5845+00 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.127Field Verify & Inspection - Conf # G11-WS1-UT-C4729-2 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.127OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4729-2 120 196 27-Jul-16 18-Jan-17 09-May-17 26-Oct-17

CP4-P001.REL.3.6.163.127QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4729-2 5 196 19-Jan-17 25-Jan-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.127Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4729-2 1 196 26-Jan-17 26-Jan-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.127CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4729-2 15 196 27-Jan-17 16-Feb-17 06-Nov-17 28-Nov-17
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Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # A27-WS1-UT-C4731-3

Utility Civil Works  - Conf # A27-WS1-UT-C4731-3

Utility Installation - Conf # A27-WS1-UT-C4731-3

Connections & Tie-Ins - Conf # A27-WS1-UT-C4731-3

Final Inspection & As-Built Verificati on -  Conf # A27-WS1-UT-C4731-3

21-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4569-2) Sta. 58

Field Verify & Inspection - Conf # G11-WS1-UT-C4569-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4569-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4569-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4569-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4569-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4569-2

Final Task Pkg - Conf # G11-WS1-UT-C4569-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4569-2

Utility Civil Works  - Conf # G11-WS1-UT-C4569-2

Utility Installation - Conf # G11-WS1-UT-C4569-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4569-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4569-2

21-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4569-3) Sta. 58

Field Verify & Inspection - Conf # G11-WS1-UT-C4569-3

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4569-3

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4569-3

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4569-3

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4569-3

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4569-3

Final Task Pkg - Conf # G11-WS1-UT-C4569-3

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4569-3

Utility Civil Works  - Conf # G11-WS1-UT-C4569-3

Utility Installation - Conf # G11-WS1-UT-C4569-3

Connections & Tie-Ins - Conf # G11-WS1-UT-C4569-3

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4569-3

21-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4570-1) Sta. 58

Field Verify & Inspection - Conf # G11-WS1-UT-C4570-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4570-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4570-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4570-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4570-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4570-1

Final Task Pkg - Conf # G11-WS1-UT-C4570-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4570-1

Utility Civil Works  - Conf # G11-WS1-UT-C4570-1

Utility Installation - Conf # G11-WS1-UT-C4570-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4570-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4570-1

21-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4729-2) Sta. 5845+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4729-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4729-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4729-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4729-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4729-2
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CP4-P001.REL.3.6.163.127Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4729-2 20 196 17-Feb-17 17-Mar-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.127Final Task Pkg - Conf # G11-WS1-UT-C4729-2 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.127Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4729-280 196 18-Apr-17 09-Aug-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.127Utility Civil Works  - Conf # G11-WS1-UT-C4729-2 20 196 10-Aug-17 07-Sep-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.127Utility Installation - Conf # G11-WS1-UT-C4729-2 60 196 08-Sep-17 04-Dec-17 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.127Connections & Tie-Ins - Conf # G11-WS1-UT-C4729-2 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.127Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4729-2 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4730-1) Sta. 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4730-1) Sta. 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4730-1) Sta. 5845+00 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.128Field Verify & Inspection - Conf # G11-WS1-UT-C4730-1 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.128OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4730-1 120 196 27-Jul-16 18-Jan-17 09-May-17 26-Oct-17

CP4-P001.REL.3.6.163.128QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4730-1 5 196 19-Jan-17 25-Jan-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.128Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4730-1 1 196 26-Jan-17 26-Jan-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.128CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4730-1 15 196 27-Jan-17 16-Feb-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.128Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4730-1 20 196 17-Feb-17 17-Mar-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.128Final Task Pkg - Conf # G11-WS1-UT-C4730-1 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.128Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4730-180 196 18-Apr-17 09-Aug-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.128Utility Civil Works  - Conf # G11-WS1-UT-C4730-1 20 196 10-Aug-17 07-Sep-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.128Utility Installation - Conf # G11-WS1-UT-C4730-1 60 196 08-Sep-17 04-Dec-17 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.128Connections & Tie-Ins - Conf # G11-WS1-UT-C4730-1 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.128Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4730-1 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4730-2) Sta. 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4730-2) Sta. 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4730-2) Sta. 5845+00 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.129Field Verify & Inspection - Conf # G11-WS1-UT-C4730-2 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.129OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4730-2 120 196 27-Jul-16 18-Jan-17 09-May-17 26-Oct-17

CP4-P001.REL.3.6.163.129QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4730-2 5 196 19-Jan-17 25-Jan-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.129Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4730-2 1 196 26-Jan-17 26-Jan-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.129CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4730-2 15 196 27-Jan-17 16-Feb-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.129Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4730-2 20 196 17-Feb-17 17-Mar-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.129Final Task Pkg - Conf # G11-WS1-UT-C4730-2 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.129Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4730-280 196 18-Apr-17 09-Aug-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.129Utility Civil Works  - Conf # G11-WS1-UT-C4730-2 20 196 10-Aug-17 07-Sep-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.129Utility Installation - Conf # G11-WS1-UT-C4730-2 60 196 08-Sep-17 04-Dec-17 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.129Connections & Tie-Ins - Conf # G11-WS1-UT-C4730-2 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.129Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4730-2 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate OH Power (Conf # G11-WS1-UT-C4731-1) Sta. 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4731-1) Sta. 5845+00Relocate OH Power (Conf # G11-WS1-UT-C4731-1) Sta. 5845+00 374 196 28-Jun-16 21-Dec-17 11-Apr-17 02-Oct-18

CP4-P001.REL.3.6.163.131Field Verify & Inspection - Conf # G11-WS1-UT-C4731-1 20 196 28-Jun-16 26-Jul-16 11-Apr-17 08-May-17

CP4-P001.REL.3.6.163.131OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4731-1 120 196 27-Jul-16 18-Jan-17 09-May-17 26-Oct-17

CP4-P001.REL.3.6.163.131QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4731-1 5 196 19-Jan-17 25-Jan-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.131Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4731-1 1 196 26-Jan-17 26-Jan-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.131CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4731-1 15 196 27-Jan-17 16-Feb-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.131Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4731-1 20 196 17-Feb-17 17-Mar-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.131Final Task Pkg - Conf # G11-WS1-UT-C4731-1 20 196 20-Mar-17 17-Apr-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.131Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4731-180 196 18-Apr-17 09-Aug-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.131Utility Civil Works  - Conf # G11-WS1-UT-C4731-1 20 196 10-Aug-17 07-Sep-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.131Utility Installation - Conf # G11-WS1-UT-C4731-1 60 196 08-Sep-17 04-Dec-17 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.131Connections & Tie-Ins - Conf # G11-WS1-UT-C4731-1 5 196 05-Dec-17 11-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.131Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4731-1 8 196 12-Dec-17 21-Dec-17 21-Sep-18 02-Oct-18

Relocate UG Oil (Conf # K15-WS1-UT-C4569-8) Sta. 5843+25 - 5845+00Relocate UG Oil (Conf # K15-WS1-UT-C4569-8) Sta. 5843+25 - 5845+00Relocate UG Oil (Conf # K15-WS1-UT-C4569-8) Sta. 5843+25 - 5845+00 394 176 28-Jun-16 23-Jan-18 07-Jun-17 02-Oct-18

CP4-P001.REL.3.6.163.141Field Verify & Inspection - Conf # K15-WS1-UT-C4569-8 20 236 28-Jun-16 26-Jul-16 07-Jun-17 05-Jul-17

CP4-P001.REL.3.6.163.141UG Oil - Preparation of Task Pkg - Conf # K15-WS1-UT-C4569-8 80 176 20-Oct-16 15-Feb-17 06-Jul-17 26-Oct-17

CP4-P001.REL.3.6.163.141QA/QC & UAT Review Task Pkg -  Conf # K15-WS1-UT-C4569-8 5 176 16-Feb-17 23-Feb-17 27-Oct-17 02-Nov-17
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Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4729-2

Final Task Pkg - Conf # G11-WS1-UT-C4729-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4729-2

Utility Civil Works  - Conf # G11-WS1-UT-C4729-2

Utility Installation - Conf # G11-WS1-UT-C4729-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4729-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4729-2

21-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4730-1) Sta. 5845+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4730-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4730-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4730-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4730-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4730-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4730-1

Final Task Pkg - Conf # G11-WS1-UT-C4730-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4730-1

Utility Civil Works  - Conf # G11-WS1-UT-C4730-1

Utility Installation - Conf # G11-WS1-UT-C4730-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4730-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4730-1

21-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4730-2) Sta. 5845+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4730-2

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4730-2

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4730-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4730-2

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4730-2

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4730-2

Final Task Pkg - Conf # G11-WS1-UT-C4730-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4730-2

Utility Civil Works  - Conf # G11-WS1-UT-C4730-2

Utility Installation - Conf # G11-WS1-UT-C4730-2

Connections & Tie-Ins - Conf # G11-WS1-UT-C4730-2

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4730-2

21-Dec-17, Relocate OH Power (Conf # G11-WS1-UT-C4731-1) Sta. 5845+00

Field Verify & Inspection - Conf # G11-WS1-UT-C4731-1

OH Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4731-1

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4731-1

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4731-1

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4731-1

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4731-1

Final Task Pkg - Conf # G11-WS1-UT-C4731-1

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4731-1

Utility Civil Works  - Conf # G11-WS1-UT-C4731-1

Utility Installation - Conf # G11-WS1-UT-C4731-1

Connections & Tie-Ins - Conf # G11-WS1-UT-C4731-1

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4731-1

23-Jan-18, Relocate UG Oil (Conf # K15-WS1-UT-C4569-8) Sta. 584

Field Verify & Inspection - Conf # K15-WS1-UT-C4569-8

UG Oil - Preparation of Task Pkg - Conf # K15-WS1-UT-C4569-8

QA/QC & UAT Review Task Pkg -  Conf # K15-WS1-UT-C4569-8
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Activity ID WBS Activity Name Original
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Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.REL.3.6.163.141Submit to CHSRA & Owner Reviews  Task Pkg - Conf # K15-WS1-UT-C4569-8 1 176 24-Feb-17 24-Feb-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.141CHSRA Review Task Pkg - Conf # K15-WS1-UT-C4569-8 15 176 27-Feb-17 17-Mar-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.141Clear Comments for Task Pkg - Conf # K15-WS1-UT-C4569-8 20 176 20-Mar-17 17-Apr-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.141Final Task Pkg - Conf # K15-WS1-UT-C4569-8 20 176 18-Apr-17 15-May-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.141Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # K15-WS1-UT-C4569-880 176 16-May-17 07-Sep-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.141Utility Civil Works  - Conf # K15-WS1-UT-C4569-8 20 176 08-Sep-17 05-Oct-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.141Utility Installation - Conf # K15-WS1-UT-C4569-8 60 176 06-Oct-17 03-Jan-18 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.141Connections & Tie-Ins - Conf # K15-WS1-UT-C4569-8 5 176 04-Jan-18 10-Jan-18 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.141Final Inspection & As-Built Verification -  Conf # K15-WS1-UT-C4569-8 8 176 11-Jan-18 23-Jan-18 21-Sep-18 02-Oct-18

Relocate UG Oil (Conf # K15-WS1-UT-C4570-4) Sta. 5843+25 - 5845+00Relocate UG Oil (Conf # K15-WS1-UT-C4570-4) Sta. 5843+25 - 5845+00Relocate UG Oil (Conf # K15-WS1-UT-C4570-4) Sta. 5843+25 - 5845+00 394 176 28-Jun-16 23-Jan-18 07-Jun-17 02-Oct-18

CP4-P001.REL.3.6.163.142Field Verify & Inspection - Conf # K15-WS1-UT-C4570-4 20 236 28-Jun-16 26-Jul-16 07-Jun-17 05-Jul-17

CP4-P001.REL.3.6.163.142UG Oil - Preparation of Task Pkg - Conf # K15-WS1-UT-C4570-4 80 176 20-Oct-16 15-Feb-17 06-Jul-17 26-Oct-17

CP4-P001.REL.3.6.163.142QA/QC & UAT Review Task Pkg -  Conf # K15-WS1-UT-C4570-4 5 176 16-Feb-17 23-Feb-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.142Submit to CHSRA & Owner Reviews  Task Pkg - Conf # K15-WS1-UT-C4570-4 1 176 24-Feb-17 24-Feb-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.142CHSRA Review Task Pkg - Conf # K15-WS1-UT-C4570-4 15 176 27-Feb-17 17-Mar-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.142Clear Comments for Task Pkg - Conf # K15-WS1-UT-C4570-4 20 176 20-Mar-17 17-Apr-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.142Final Task Pkg - Conf # K15-WS1-UT-C4570-4 20 176 18-Apr-17 15-May-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.142Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # K15-WS1-UT-C4570-480 176 16-May-17 07-Sep-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.142Utility Civil Works  - Conf # K15-WS1-UT-C4570-4 20 176 08-Sep-17 05-Oct-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.142Utility Installation - Conf # K15-WS1-UT-C4570-4 60 176 06-Oct-17 03-Jan-18 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.142Connections & Tie-Ins - Conf # K15-WS1-UT-C4570-4 5 176 04-Jan-18 10-Jan-18 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.142Final Inspection & As-Built Verification -  Conf # K15-WS1-UT-C4570-4 8 176 11-Jan-18 23-Jan-18 21-Sep-18 02-Oct-18

Relocate UG Gas (Conf # O5-WS1-UT-C4569-11) Sta. 5844+25 - 5845+00Relocate UG Gas (Conf # O5-WS1-UT-C4569-11) Sta. 5844+25 - 5845+00Relocate UG Gas (Conf # O5-WS1-UT-C4569-11) Sta. 5844+25 - 5845+00 394 176 28-Jun-16 23-Jan-18 07-Jun-17 02-Oct-18

CP4-P001.REL.3.6.163.155Field Verify & Inspection - Conf # O5-WS1-UT-C4569-11 20 236 28-Jun-16 26-Jul-16 07-Jun-17 05-Jul-17

CP4-P001.REL.3.6.163.155UG Gas - Preparation of Task  Pkg -  Conf # O5-WS1-UT-C4569-11 80 176 20-Oct-16 15-Feb-17 06-Jul-17 26-Oct-17

CP4-P001.REL.3.6.163.155QA/QC & UAT Review Task Pkg -  Conf # O5-WS1-UT-C4569-11 5 176 16-Feb-17 23-Feb-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.155Submit to CHSRA & Owner Reviews  Task Pkg - Conf # O5-WS1-UT-C4569-11 1 176 24-Feb-17 24-Feb-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.155CHSRA Review Task Pkg - Conf # O5-WS1-UT-C4569-11 15 176 27-Feb-17 17-Mar-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.155Clear Comments for Task Pkg - Conf # O5-WS1-UT-C4569-11 20 176 20-Mar-17 17-Apr-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.155Final Task Pkg - Conf # O5-WS1-UT-C4569-11 20 176 18-Apr-17 15-May-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.155Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # O5-WS1-UT-C4569-1180 176 16-May-17 07-Sep-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.155Utility Civil Works  - Conf # O5-WS1-UT-C4569-11 20 176 08-Sep-17 05-Oct-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.155Utility Installation - Conf # O5-WS1-UT-C4569-11 60 176 06-Oct-17 03-Jan-18 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.155Connections & Tie-Ins - Conf # O5-WS1-UT-C4569-11 5 176 04-Jan-18 10-Jan-18 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.155Final Inspection & As-Built Verification -  Conf # O5-WS1-UT-C4569-11 8 176 11-Jan-18 23-Jan-18 21-Sep-18 02-Oct-18

Relocate UG Gas (Conf # O5-WS1-UT-C4570-2) Sta. 5845+00 - 5846+25Relocate UG Gas (Conf # O5-WS1-UT-C4570-2) Sta. 5845+00 - 5846+25Relocate UG Gas (Conf # O5-WS1-UT-C4570-2) Sta. 5845+00 - 5846+25 384 186 28-Jun-16 08-Jan-18 21-Jun-17 02-Oct-18

CP4-P001.REL.3.6.163.156Field Verify & Inspection - Conf # O5-WS1-UT-C4570-2 20 246 28-Jun-16 26-Jul-16 21-Jun-17 19-Jul-17

CP4-P001.REL.3.6.163.156UG Gas - Preparation of Task  Pkg -  Conf # O5-WS1-UT-C4570-2 80 186 20-Oct-16 15-Feb-17 20-Jul-17 09-Nov-17

CP4-P001.REL.3.6.163.156QA/QC & UAT Review Task Pkg -  Conf # O5-WS1-UT-C4570-2 5 186 16-Feb-17 23-Feb-17 10-Nov-17 16-Nov-17

CP4-P001.REL.3.6.163.156Submit to CHSRA & Owner Reviews  Task Pkg - Conf # O5-WS1-UT-C4570-2 1 186 24-Feb-17 24-Feb-17 17-Nov-17 17-Nov-17

CP4-P001.REL.3.6.163.156CHSRA Review Task Pkg - Conf # O5-WS1-UT-C4570-2 15 186 27-Feb-17 17-Mar-17 20-Nov-17 12-Dec-17

CP4-P001.REL.3.6.163.156Clear Comments for Task Pkg - Conf # O5-WS1-UT-C4570-2 10 186 20-Mar-17 03-Apr-17 13-Dec-17 27-Dec-17

CP4-P001.REL.3.6.163.156Final Task Pkg - Conf # O5-WS1-UT-C4570-2 20 186 04-Apr-17 01-May-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.156Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # O5-WS1-UT-C4570-280 186 02-May-17 23-Aug-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.156Utility Civil Works  - Conf # O5-WS1-UT-C4570-2 20 186 24-Aug-17 21-Sep-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.156Utility Installation - Conf # O5-WS1-UT-C4570-2 60 186 22-Sep-17 18-Dec-17 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.156Connections & Tie-Ins - Conf # O5-WS1-UT-C4570-2 5 186 19-Dec-17 26-Dec-17 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.156Final Inspection & As-Built Verification -  Conf # O5-WS1-UT-C4570-2 8 186 27-Dec-17 08-Jan-18 21-Sep-18 02-Oct-18

Remove OH Power (Conf # G11-WS1-UT-C4569-10) Sta. 5843+25 - 5843+75Remove OH Power (Conf # G11-WS1-UT-C4569-10) Sta. 5843+25 - 5843+75Remove OH Power (Conf # G11-WS1-UT-C4569-10) Sta. 5843+25 - 5843+75 394 176 28-Jun-16 23-Jan-18 07-Jun-17 02-Oct-18

CP4-P001.REL.3.6.163.157Field Verify & Inspection - Conf # G11-WS1-UT-C4569-10 20 236 28-Jun-16 26-Jul-16 07-Jun-17 05-Jul-17
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Submit to CHSRA & Owner Reviews  Task Pkg - Conf # K15-WS1-UT-C4569-8

CHSRA Review Task Pkg - Conf # K15-WS1-UT-C4569-8

Clear Comments for Task Pkg - Conf # K15-WS1-UT-C4569-8

Final Task Pkg - Conf # K15-WS1-UT-C4569-8

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # K15-WS1-UT-C4569-8

Utility Civil Works  - Conf # K15-WS1-UT-C4569-8

Utility Installation - Conf # K15-WS1-UT-C4569-8

Connections & Tie-Ins - Conf # K15-WS1-UT-C4569-8

Final Inspection & As-Built Verificati on -  Conf # K15-WS1-UT-C4569-8

23-Jan-18, Relocate UG Oil (Conf # K15-WS1-UT-C4570-4) Sta. 584

Field Verify & Inspection - Conf # K15-WS1-UT-C4570-4

UG Oil - Preparation of Task Pkg - Conf # K15-WS1-UT-C4570-4

QA/QC & UAT Review Task Pkg -  Conf # K15-WS1-UT-C4570-4

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # K15-WS1-UT-C4570-4

CHSRA Review Task Pkg - Conf # K15-WS1-UT-C4570-4

Clear Comments for Task Pkg - Conf # K15-WS1-UT-C4570-4

Final Task Pkg - Conf # K15-WS1-UT-C4570-4

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # K15-WS1-UT-C4570-4

Utility Civil Works  - Conf # K15-WS1-UT-C4570-4

Utility Installation - Conf # K15-WS1-UT-C4570-4

Connections & Tie-Ins - Conf # K15-WS1-UT-C4570-4

Final Inspection & As-Built Verificati on -  Conf # K15-WS1-UT-C4570-4

23-Jan-18, Relocate UG Gas (Conf # O5-WS1-UT-C4569-11) Sta. 5

Field Verify & Inspection - Conf # O5-WS1-UT-C4569-11

UG Gas - Preparation of Task  Pkg -  Conf # O5-WS1-UT-C4569-11

QA/QC & UAT Review Task Pkg -  Conf # O5-WS1-UT-C4569-11

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # O5-WS1-UT-C4569-11

CHSRA Review Task Pkg - Conf # O5-WS1-UT-C4569-11

Clear Comments for Task Pkg - Conf # O5-WS1-UT-C4569-11

Final Task Pkg - Conf # O5-WS1-UT-C4569-11

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # O5-WS1-UT-C4569-11

Utility Civil Works  - Conf # O5-WS1-UT-C4569-11

Utility Installation - Conf # O5-WS1-UT-C4569-11

Connections & Tie-Ins - Conf # O5-WS1-UT-C4569-11

Final Inspection & As-Built Verificati on -  Conf # O5-WS1-UT-C4569-11

08-Jan-18, Relocate UG Gas (Conf # O5-WS1-UT-C4570-2) Sta. 5845

Field Verify & Inspection - Conf # O5-WS1-UT-C4570-2

UG Gas - Preparation of Task  Pkg -  Conf # O5-WS1-UT-C4570-2

QA/QC & UAT Review Task Pkg -  Conf # O5-WS1-UT-C4570-2

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # O5-WS1-UT-C4570-2

CHSRA Review Task Pkg - Conf # O5-WS1-UT-C4570-2

Clear Comments for Task Pkg - Conf # O5-WS1-UT-C4570-2

Final Task Pkg - Conf # O5-WS1-UT-C4570-2

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # O5-WS1-UT-C4570-2

Utility Civil Works  - Conf # O5-WS1-UT-C4570-2

Utility Installation - Conf # O5-WS1-UT-C4570-2

Connections & Tie-Ins - Conf # O5-WS1-UT-C4570-2

Final Inspection & As-Built Verificati on -  Conf # O5-WS1-UT-C4570-2

23-Jan-18, Remove OH Power (Conf # G11-WS1-UT-C4569-10) Sta

Field Verify & Inspection - Conf # G11-WS1-UT-C4569-10
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CP4-P001.REL.3.6.163.157Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4569-10 80 176 20-Oct-16 15-Feb-17 06-Jul-17 26-Oct-17

CP4-P001.REL.3.6.163.157QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4569-10 5 176 16-Feb-17 23-Feb-17 27-Oct-17 02-Nov-17

CP4-P001.REL.3.6.163.157Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4569-10 1 176 24-Feb-17 24-Feb-17 03-Nov-17 03-Nov-17

CP4-P001.REL.3.6.163.157CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4569-10 15 176 27-Feb-17 17-Mar-17 06-Nov-17 28-Nov-17

CP4-P001.REL.3.6.163.157Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4569-10 20 176 20-Mar-17 17-Apr-17 29-Nov-17 27-Dec-17

CP4-P001.REL.3.6.163.157Final Task Pkg - Conf # G11-WS1-UT-C4569-10 20 176 18-Apr-17 15-May-17 28-Dec-17 26-Jan-18

CP4-P001.REL.3.6.163.157Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4569-1080 176 16-May-17 07-Sep-17 29-Jan-18 21-May-18

CP4-P001.REL.3.6.163.157Utility Civil Works  - Conf # G11-WS1-UT-C4569-10 20 176 08-Sep-17 05-Oct-17 22-May-18 19-Jun-18

CP4-P001.REL.3.6.163.157Utility Installation - Conf # G11-WS1-UT-C4569-10 60 176 06-Oct-17 03-Jan-18 20-Jun-18 13-Sep-18

CP4-P001.REL.3.6.163.157Connections & Tie-Ins - Conf # G11-WS1-UT-C4569-10 5 176 04-Jan-18 10-Jan-18 14-Sep-18 20-Sep-18

CP4-P001.REL.3.6.163.157Final Inspection & As-Built Verification -  Conf # G11-WS1-UT-C4569-10 8 176 11-Jan-18 23-Jan-18 21-Sep-18 02-Oct-18

Environmental ScheduleEnvironmental ScheduleEnvironmental Schedule 715 56 01-Feb-17 11-Apr-19 17-Dec-17 13-Jun-19

Seasonal Vernal PoolsSeasonal Vernal PoolsSeasonal Vernal Pools 544 63 15-Oct-17 11-Apr-19 17-Dec-17 13-Jun-19

A9850 CP4-P001.4.1Install 250 Buffer Fence 183 63 15-Oct-17 15-Apr-18 17-Dec-17 17-Jun-18

A9860 CP4-P001.4.1Continued 250 Buffer If Sti ll Wet 47 63 16-Apr-18 01-Jun-18 18-Jun-18 03-Aug-18

A9870 CP4-P001.4.1Area Construction 131 63 02-Jun-18 10-Oct-18 04-Aug-18 12-Dec-18

A9880 CP4-P001.4.1Install 250 Buffer Fence 183 63 11-Oct-18 11-Apr-19 13-Dec-18 13-Jun-19

Blunt Nosed Leopard LizardBlunt Nosed Leopard LizardBlunt Nosed Leopard Lizard 549 177 15-Apr-17 15-Oct-18 09-Oct-18 10-Apr-19

A9910 CP4-P001.4.250 Buffer Fence 184 542 15-Apr-17 15-Oct-17 09-Oct-18 10-Apr-19

A10090 CP4-P001.4.250 Buffer Fence 184 177 15-Apr-18 15-Oct-18 09-Oct-18 10-Apr-19

Breeding Birds NestBreeding Birds NestBreeding Birds Nest 562 237 01-Feb-17 16-Aug-18 26-Sep-18 10-Apr-19

A10100 CP4-P001.4.3Flag 150 Buffer 197 602 01-Feb-17 16-Aug-17 26-Sep-18 10-Apr-19

A9890 CP4-P001.4.3Flag 150 Buffer 197 237 01-Feb-18 16-Aug-18 26-Sep-18 10-Apr-19

Breeding Raptors NestBreeding Raptors NestBreeding Raptors Nest 562 237 01-Feb-17 16-Aug-18 26-Sep-18 10-Apr-19

A9900 CP4-P001.4.4Flag 150 Buffer 197 602 01-Feb-17 16-Aug-17 26-Sep-18 10-Apr-19

A10110 CP4-P001.4.4Flag 150 Buffer 197 237 01-Feb-18 16-Aug-18 26-Sep-18 10-Apr-19

White Tailed Kite& Fully Protected RaptorsWhite Tailed Kite& Fully Protected RaptorsWhite Tailed Kite& Fully Protected Raptors 578 221 01-Feb-17 01-Sep-18 10-Sep-18 10-Apr-19

A9920 CP4-P001.4.5Flag No Disturbance Buffer .5 Mile 213 586 01-Feb-17 01-Sep-17 10-Sep-18 10-Apr-19

A10120 CP4-P001.4.5Flag No Disturbance Buffer .5 Mile 213 221 01-Feb-18 01-Sep-18 10-Sep-18 10-Apr-19

Swainson's Hawk Active NestsSwainson's Hawk Active NestsSwainson's Hawk Active Nests 504 253 15-Mar-17 31-Jul-18 23-Nov-18 10-Apr-19

A9930 CP4-P001.4.6No Construction Buffer 500' To .25 Miles 139 618 15-Mar-17 31-Jul-17 23-Nov-18 10-Apr-19

A10130 CP4-P001.4.6No Construction Buffer 500' To .25 Miles 139 253 15-Mar-18 31-Jul-18 23-Nov-18 10-Apr-19

Swainson's Hawk NestsSwainson's Hawk NestsSwainson's Hawk Nests 608 191 01-Feb-17 01-Oct-18 11-Aug-18 10-Apr-19

A9940 CP4-P001.4.7No Removing Trees 0.5 Miles 243 556 01-Feb-17 01-Oct-17 11-Aug-18 10-Apr-19

A10140 CP4-P001.4.7No Removing Trees 0.5 Miles 243 191 01-Feb-18 01-Oct-18 11-Aug-18 10-Apr-19

Burrowing OwlBurrowing OwlBurrowing Owl 731 68 01-Feb-17 01-Feb-19 10-Apr-18 10-Apr-19

A9950 CP4-P001.4.8Breeding Pair - Flag No Disturbance 500 213 433 01-Feb-17 01-Sep-17 10-Apr-18 08-Nov-18

A9960 CP4-P001.4.8Wintering Pair - Flag No Disturbance 500 153 433 02-Sep-17 01-Feb-18 09-Nov-18 10-Apr-19

A10150 CP4-P001.4.8Breeding Pair - Flag No Disturbance 500 213 68 01-Feb-18 01-Sep-18 10-Apr-18 08-Nov-18

A10160 CP4-P001.4.8Wintering Pair - Flag No Disturbance 500 153 68 02-Sep-18 01-Feb-19 09-Nov-18 10-Apr-19

Nelson's Antelope Squirrel, Tipton Kangaroo Rat, Dulzura Pocket Mouse, and Tul are Grasshopper  MouseNelson's Antelope Squirrel, Tipton Kangaroo Rat, Dulzura Pocket Mouse, and Tul are Grasshopper  MouseNelson's Antelope Squirrel, Tipton Kangaroo Rat, Dulzura Pocket Mouse, and Tul are Grasshopper  Mouse0 0

Special Status Bat SpeciesSpecial Status Bat SpeciesSpecial Status Bat Species 579 161 01-Apr-17 31-Oct-18 10-Dec-18 10-Apr-19

A9990 CP4-P001.4.10Non-Disturbance 50' zone 122 618 01-Apr-17 31-Jul-17 10-Dec-18 10-Apr-19

A9980 CP4-P001.4.10Exclusion Methods 92 526 01-Aug-17 31-Oct-17 09-Jan-19 10-Apr-19

A10170 CP4-P001.4.10Non-Disturbance 50' zone 122 253 01-Apr-18 31-Jul-18 10-Dec-18 10-Apr-19

A10180 CP4-P001.4.10Exclusion Methods 92 161 01-Aug-18 31-Oct-18 09-Jan-19 10-Apr-19

RingtailRingtailRingtail 411 299 01-May-17 15-Jun-18 24-Feb-19 10-Apr-19

A10000 CP4-P001.4.11Flag 100' Buffer 46 664 01-May-17 15-Jun-17 24-Feb-19 10-Apr-19

A10190 CP4-P001.4.11Flag 100' Buffer 46 299 01-May-18 15-Jun-18 24-Feb-19 10-Apr-19

American BadgerAmerican BadgerAmerican Badger 503 282 15-Feb-17 02-Jul-18 24-Nov-18 10-Apr-19
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Power - Preparation of Task  Pkg -  Conf # G11-WS1-UT-C4569-10

QA/QC & UAT Review Task Pkg -  Conf # G11-WS1-UT-C4569-10

Submit to CHSRA & Owner Reviews  Task Pkg - Conf # G11-WS1-UT-C4569-10

CHSRA Review Task Pkg - Conf # G11-WS1-UT-C4569-10

Clear Comments for Task Pkg - Conf # G11-WS1-UT-C4569-10

Final Task Pkg - Conf # G11-WS1-UT-C4569-10

Util Contractor NTP Mobe, Permits , & Temp Erosion Cont - Conf # G11-WS1-UT-C4569-10

Utility Civil Works  - Conf # G11-WS1-UT-C4569-10

Utility Installation - Conf # G11-WS1-UT-C4569-10

Connections & Tie-Ins - Conf # G11-WS1-UT-C4569-10

Final Inspection & As-Built Verificati on -  Conf # G11-WS1-UT-C4569-10

11-Apr-19, Environ

11-Apr-19, Season

Install 250 Buffer Fence

Continued 250 Buffer If Sti ll Wet

Area Construction

Install 250 Buffer Fence

15-Oct-18, Blunt Nosed Leopard Lizard

50 Buffer Fence

50 Buffer Fence

16-Aug-18, Breeding Birds Nest

Flag 150 Buffer

Flag 150 Buffer

16-Aug-18, Breeding Raptors Nest

Flag 150 Buffer

Flag 150 Buffer

01-Sep-18, White Tail ed Kite& Ful ly Protect

Flag No Disturbance Buffer .5 Mile

Flag No Disturbance Buffer .5 Mile

31-Jul-18, Swainson's Hawk Active Nests

No Construction Buffer 500' To .25 Miles

No Construction Buffer 500' To .25 Miles

01-Oct-18, Swainson's Hawk Nests

No Removing Trees 0.5 Miles

No Removing Trees 0.5 Miles

01-Feb-19, Burrowing Owl

Breeding Pair - Flag No Disturbance 500

Wintering Pair - Flag No Disturbance 500

Breeding Pair - Flag No Disturbance 500

Wintering Pair - Flag No D

31-Oct-18, Special Status Bat Species

Non-Disturbance 50' zone

Exclusion Methods

Non-Disturbance 50' zone

Exclusion Methods

15-Jun-18, Ringtail

Flag 100' Buffer

Flag 100' Buffer

02-Jul-18, American Badger
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A10010 CP4-P001.4.17100' Flag Buffer 138 647 15-Feb-17 02-Jul-17 24-Nov-18 10-Apr-19

A10200 CP4-P001.4.17100' Flag Buffer 138 282 15-Feb-18 02-Jul-18 24-Nov-18 10-Apr-19

San Joaquin Kit Fox Potential DensSan Joaquin Kit Fox Potential DensSan Joaquin Kit Fox Potential Dens 0 0

San Joaquin Kit Fox Known DensSan Joaquin Kit Fox Known DensSan Joaquin Kit Fox Known Dens 0 0

Reptile Burrowing Mammal Movement CorridorsReptile Burrowing Mammal Movement CorridorsReptile Burrowing Mammal Movement Corridors 0 0

Wildlife Movement CorridorsWildlife Movement CorridorsWildlife Movement Corridors 0 0

Non-Vernal Pool Special-Status Plant SpeciesNon-Vernal Pool Special-Status Plant SpeciesNon-Vernal Pool Special-Status Plant Species 0 0

CVFPB FloodplainCVFPB FloodplainCVFPB Floodplain 0 0

Jurisdictional WatersJurisdictional WatersJurisdictional Waters 0 0

Construction - Package 4Construction - Package 4Construction - Package 4 689 0 14-Jul-16 10-Apr-19 29-Sep-16 10-Apr-19

A1 - Al lensworthA1 - Al lensworthA1 - Al lensworth 458 22 15-May-17 11-Mar-19 26-Mar-18 10-Apr-19

A47700 CP4-P001.Construct.1Alignment Finish, Punch, Cleanup 20 22 11-Feb-19 11-Mar-19 14-Mar-19 10-Apr-19

A47690 CP4-P001.Construct.1Alignment Complete - A1 - Allensworth 0 22 11-Mar-19 10-Apr-19

Mainline TrackMainline TrackMainline Track 418 22 13-Jun-17 08-Feb-19 03-Apr-18 13-Mar-19

BOP (North) To Garces (Sta. 4355 - 4598)BOP (North) To Garces (Sta. 4355 - 4598)BOP (North) To Garces (Sta. 4355 - 4598) 267 173 13-Jun-17 03-Jul-18 16-May-18 13-Mar-19

A10560CP4-P001.Construct.1.2.3Start Mainline Sta. 4355 - 4598 1 233 13-Jun-17 13-Jun-17 16-May-18 16-May-18

A47760CP4-P001.Construct.1.2.3Survey and Stake Mainline Sta. 4355 - 4598 5 233 14-Jun-17 20-Jun-17 17-May-18 23-May-18

A1040CP4-P001.Construct.1.2.3Radio Site (Sta. 4757) 25 285 01-Dec-17 08-Jan-18 22-Jan-19 26-Feb-19

A1000CP4-P001.Construct.1.2.3Scofield SWS North Option Radio Site (Sta. 4513) 5 285 09-Jan-18 16-Jan-18 27-Feb-19 05-Mar-19

A1010CP4-P001.Construct.1.2.3Scofield SWS South Option Radio Site (Sta. 4518) 5 285 17-Jan-18 23-Jan-18 06-Mar-19 12-Mar-19

A47770CP4-P001.Construct.1.2.3Mainline Complete Sta. 4355 - 4598 1 173 03-Jul-18 03-Jul-18 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 10 233 28-Jun-17 12-Jul-17 01-Jun-18 14-Jun-18

CP4-P001.Construct.1.2.3.2SWPPP Mainline Sta. 4355 - 4598 10 233 28-Jun-17 12-Jul-17 01-Jun-18 14-Jun-18

DemolitionDemolitionDemolition 5 233 21-Jun-17 27-Jun-17 24-May-18 31-May-18

CP4-P001.Construct.1.2.3.3Misc Demo Sta. 4355 - 4598 5 233 21-Jun-17 27-Jun-17 24-May-18 31-May-18

EarthworkEarthworkEarthwork 221 197 13-Jul-17 29-May-18 15-Jun-18 12-Mar-19

Clear & GrubClear & Grub 8 233 13-Jul-17 24-Jul-17 15-Jun-18 26-Jun-18

CP4-P001.Construct.1.2.3.4.1Clear & Grub Mainline Sta. 4355 - 4598 8 233 13-Jul-17 24-Jul-17 15-Jun-18 26-Jun-18

Excavation/CutExcavation/Cut 20 233 25-Jul-17 21-Aug-17 27-Jun-18 25-Jul-18

CP4-P001.Construct.1.2.3.4.2Excavate Mainline Sta. 4355 - 4598 20 233 25-Jul-17 21-Aug-17 27-Jun-18 25-Jul-18

Embankment/FillEmbankment/Fill 90 253 25-Jul-17 30-Nov-17 26-Jul-18 03-Dec-18

CP4-P001.Construct.1.2.3.4.3Place Embankment Mainline Sta. 4355 - 4598 90 253 25-Jul-17 30-Nov-17 26-Jul-18 03-Dec-18

GradingGrading 90 233 22-Aug-17 29-Dec-17 26-Jul-18 03-Dec-18

CP4-P001.Construct.1.2.3.4.4Rough Grade Mainline Sta. 4355 - 4598 90 233 22-Aug-17 29-Dec-17 26-Jul-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 197 30-Mar-18 26-Apr-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.1.2.3.4.5Finish Prepared Subgrade Sta. 4355 - 4598 20 197 30-Mar-18 26-Apr-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 197 18-May-18 29-May-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.1.2.3.4.6Finish Grade Alignment Sta. 4355 - 4598 7 197 18-May-18 29-May-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 197 27-Apr-18 03-May-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.1.2.3.4.7Install Protective Layer Sta. 4355 - 4598 5 197 27-Apr-18 03-May-18 08-Feb-19 14-Feb-19

DrainageDrainageDrainage 30 380 25-Jul-17 05-Sep-17 26-Jul-18 12-Mar-19

CulvertCulvert 20 253 25-Jul-17 21-Aug-17 26-Jul-18 22-Aug-18

CP4-P001.Construct.1.2.3.9.1Install Culverts Mainline Sta. 4355 - 4598 20 253 25-Jul-17 21-Aug-17 26-Jul-18 22-Aug-18

HeadwallHeadwall 10 380 22-Aug-17 05-Sep-17 27-Feb-19 12-Mar-19

CP4-P001.Construct.1.2.3.9.2Install Headwalls Mainline Sta. 4355 - 4598 10 380 22-Aug-17 05-Sep-17 27-Feb-19 12-Mar-19

Retaining WallRetaining WallRetaining Wall 20 328 22-Aug-17 19-Sep-17 11-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.3.7Retaining Wall 1 Sta. 4598 20 328 22-Aug-17 19-Sep-17 11-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.3.7Retaining Wall 2 Sta. 4598 20 328 22-Aug-17 19-Sep-17 11-Dec-18 09-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 233 02-Jan-18 06-Feb-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.3.6Install Ductbank & Manholes Sta. 4355 - 4598 25 233 02-Jan-18 06-Feb-18 04-Dec-18 09-Jan-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

100' Flag Buffer

100' Flag Buffer

10-Apr-19, Constr

11-Mar-19, A1 -  Allensworth

Alignment Finish, Pun

Alignment Complete -

08-Feb-19, Mainline Track

03-Jul-18, BOP (North) To Garces (Sta. 4355 - 4598)

Start Mainline Sta. 4355 - 4598

Survey and Stake Mainline Sta. 4355 - 4598

Radio Site (Sta. 4757)

Scofield SWS North Option Radio Site (Sta. 4513)

Scofield SWS South Option Radio Site (Sta. 4518)

Mainline Complete Sta. 4355 - 4598

12-Jul-17, Erosion Control

SWPPP Mainline Sta. 4355 - 4598

27-Jun-17, Demolition

Misc Demo Sta. 4355 - 4598

29-May-18, Earthwork

24-Jul-17, Clear & Grub

Clear & Grub Mainline Sta. 4355 - 4598

21-Aug-17, Excavation/Cut

Excavate Mainline Sta. 4355 - 4598

30-Nov-17, Embankment/Fill

Place Embankment Mainline Sta. 4355 - 4598

29-Dec-17, Grading

Rough Grade Mainline Sta. 4355 - 4598

26-Apr-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 4355 - 4598

29-May-18, Final Grading

Finish Grade Alignment Sta. 4355 - 4598

03-May-18, Protective Layer

Install Protective Layer Sta. 4355 - 4598

05-Sep-17, Drainage

21-Aug-17, Culvert

Install Culverts Mainline Sta. 4355 - 4598

05-Sep-17, Headwall

Install Headwalls Mainline Sta. 4355 - 4598

19-Sep-17, Retaining Wall

Retaining Wall 1 Sta. 4598

Retaining Wall 2 Sta. 4598

06-Feb-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 4355 - 4598
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Road WorkRoad WorkRoad Work 127 173 02-Jan-18 02-Jul-18 05-Dec-18 12-Mar-19

CP4-P001.Construct.1.2.3.5Finish Access Road - Sta. 4515 5 288 02-Jan-18 08-Jan-18 25-Feb-19 01-Mar-19

CP4-P001.Construct.1.2.3.5Reroute Scofield Ave To Garces Hwy Star t Sta.. 4530 - 4598 1 173 30-Mar-18 30-Mar-18 05-Dec-18 05-Dec-18

CP4-P001.Construct.1.2.3.5Reroute Scofield Ave To Garces Hwy Complete Sta.. 4530 - 4598 5 173 26-Jun-18 02-Jul-18 06-Mar-19 12-Mar-19

Roadway Pavement RemovalRoadway Pavement Removal 20 208 02-Apr-18 27-Apr-18 29-Jan-19 26-Feb-19

CP4-P001.Construct.1.2.3.5.1Remove Pavement Sta.. 4530 - 4598 20 208 02-Apr-18 27-Apr-18 29-Jan-19 26-Feb-19

EarthworkEarthwork 40 173 02-Apr-18 25-May-18 06-Dec-18 04-Feb-19

Roadway ExcavationRoadway Excavation 20 173 02-Apr-18 27-Apr-18 06-Dec-18 04-Jan-19

CP4-P001.Construct.1.2.3.5.2.1Roadway Excavation Sta.. 4530 - 4598 20 173 02-Apr-18 27-Apr-18 06-Dec-18 04-Jan-19

Roadway EmbankmentRoadway Embankment 20 173 30-Apr-18 25-May-18 07-Jan-19 04-Feb-19

CP4-P001.Construct.1.2.3.5.2.2Roadway Place Embankment Sta.. 4530 - 4598 20 173 30-Apr-18 25-May-18 07-Jan-19 04-Feb-19

Roadway GradingRoadway Grading 20 173 30-Apr-18 25-May-18 07-Jan-19 04-Feb-19

CP4-P001.Construct.1.2.3.5.2.3Roadway Rough Grade Sta.. 4530 - 4598 20 173 30-Apr-18 25-May-18 07-Jan-19 04-Feb-19

Roadway PavementRoadway Pavement 20 173 29-May-18 25-Jun-18 05-Feb-19 05-Mar-19

Roadway Subgrade TreatmentRoadway Subgrade Treatment 15 173 29-May-18 18-Jun-18 05-Feb-19 26-Feb-19

CP4-P001.Construct.1.2.3.5.5.1Install Roadway Subgrade Sta.. 4530 - 4598 15 173 29-May-18 18-Jun-18 05-Feb-19 26-Feb-19

Roadway AsphaltRoadway Asphalt 5 173 19-Jun-18 25-Jun-18 27-Feb-19 05-Mar-19

CP4-P001.Construct.1.2.3.5.5.2Install Paving Sta.. 4530 - 4598 5 173 19-Jun-18 25-Jun-18 27-Feb-19 05-Mar-19

FencingFencingFencing 10 197 04-May-18 17-May-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.1.2.3.8Install Fence & Foundation Sta. 4355 - 4598 10 197 04-May-18 17-May-18 15-Feb-19 01-Mar-19

Garces to Canal (Sta. 4598 - 4670)Garces to Canal (Sta. 4598 - 4670)Garces to Canal (Sta. 4598 - 4670) 196 64 02-Mar-18 07-Dec-18 01-Jun-18 13-Mar-19

A47800CP4-P001.Construct.1.2.4Start Mainline Alignment Sta. 4598 - 4670 1 64 02-Mar-18 02-Mar-18 01-Jun-18 01-Jun-18

A10510CP4-P001.Construct.1.2.4Survey and Stake Mainline Sta. 4598 - 4670 2 64 05-Mar-18 06-Mar-18 04-Jun-18 05-Jun-18

A1020CP4-P001.Construct.1.2.4SRS14 North Option (Sta. 4628) 5 143 01-Aug-18 07-Aug-18 27-Feb-19 05-Mar-19

A1030CP4-P001.Construct.1.2.4SRS14 South Option (Sta. 4638) 5 143 08-Aug-18 14-Aug-18 06-Mar-19 12-Mar-19

A47790CP4-P001.Construct.1.2.4Mainline Alignment Complete Sta. 4598 - 4670 1 64 07-Dec-18 07-Dec-18 13-Mar-19 13-Mar-19

Required Secondary WorkRequired Secondary WorkRequired Secondary Work 40 64 07-Mar-18 01-May-18 06-Jun-18 01-Aug-18

CP4-P001.Construct.1.2.4.1Canal Realignment (Sta. 4670) 40 64 07-Mar-18 01-May-18 06-Jun-18 01-Aug-18

Erosion ControlErosion ControlErosion Control 5 66 14-Mar-18 20-Mar-18 15-Jun-18 21-Jun-18

CP4-P001.Construct.1.2.4.2SWPPP Mainline Sta. 4598 - 4670 5 66 14-Mar-18 20-Mar-18 15-Jun-18 21-Jun-18

DemolitionDemolitionDemolition 5 66 07-Mar-18 13-Mar-18 08-Jun-18 14-Jun-18

CP4-P001.Construct.1.2.4.3Misc Demo Sta. 4598 - 4670 5 66 07-Mar-18 13-Mar-18 08-Jun-18 14-Jun-18

EarthworkEarthworkEarthwork 182 64 21-Mar-18 06-Dec-18 22-Jun-18 12-Mar-19

Clear & GrubClear & Grub 8 66 21-Mar-18 30-Mar-18 22-Jun-18 03-Jul-18

CP4-P001.Construct.1.2.4.4.1Clear & Grub Mainline Sta. 4598 - 4670 8 66 21-Mar-18 30-Mar-18 22-Jun-18 03-Jul-18

Excavation/CutExcavation/Cut 5 66 02-Apr-18 06-Apr-18 05-Jul-18 11-Jul-18

CP4-P001.Construct.1.2.4.4.2Excavate Mainline Sta. 4598 - 4670 5 66 02-Apr-18 06-Apr-18 05-Jul-18 11-Jul-18

Embankment/FillEmbankment/Fill 85 86 02-Apr-18 31-Jul-18 02-Aug-18 03-Dec-18

CP4-P001.Construct.1.2.4.4.3Place Embankment Mainline Sta. 4598 - 4670 85 86 02-Apr-18 31-Jul-18 02-Aug-18 03-Dec-18

GradingGrading 85 64 02-May-18 30-Aug-18 02-Aug-18 03-Dec-18

CP4-P001.Construct.1.2.4.4.4Rough Grade Mainline Sta. 4598 - 4670 85 64 02-May-18 30-Aug-18 02-Aug-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 64 08-Oct-18 02-Nov-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.1.2.4.4.5Finish Prepared Subgrade Sta. 4598 - 4670 20 64 08-Oct-18 02-Nov-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 64 28-Nov-18 06-Dec-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.1.2.4.4.6Finish Grade Alignment Sta. 4598 - 4670 7 64 28-Nov-18 06-Dec-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 64 05-Nov-18 09-Nov-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.1.2.4.4.7Install Protective Layer Sta. 4598 - 4670 5 64 05-Nov-18 09-Nov-18 08-Feb-19 14-Feb-19

DrainageDrainageDrainage 30 208 02-Apr-18 11-May-18 05-Jul-18 12-Mar-19

CulvertCulvert 20 66 02-Apr-18 27-Apr-18 05-Jul-18 01-Aug-18

CP4-P001.Construct.1.2.4.9.1Install Culverts Mainline Sta. 4598 - 4670 20 66 02-Apr-18 27-Apr-18 05-Jul-18 01-Aug-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

02-Jul-18, Road Work

Finish Access Road - Sta. 4515

Reroute Scofield Ave To Garces Hwy Star t Sta.. 4530 - 4598

Reroute Scofield Ave To Garces Hwy Complete St

27-Apr-18, Roadway Pavement Removal

Remove Pavement Sta.. 4530 - 4598

25-May-18, Earthwork

27-Apr-18, Roadway Excavation

Roadway Excavation Sta.. 4530 - 4598

25-May-18, Roadway Embankment

Roadway Place Embankment Sta.. 4530 - 4598

25-May-18, Roadway Grading

Roadway Rough Grade Sta.. 4530 - 4598

25-Jun-18, Roadway Pavement

18-Jun-18, Roadway Subgrade Treatment

Install Roadway Subgrade Sta.. 4530 - 4598

25-Jun-18, Roadway Asphalt

Install Paving Sta.. 4530 - 4598

17-May-18, Fencing

Install Fence & Foundation Sta. 4355 - 4598

07-Dec-18, Garces to Canal (Sta

Start Mainline Alignment Sta. 4598 - 4670

Survey and Stake Mainline Sta. 4598 - 4670

SRS14 North Option (Sta. 4628)

SRS14 South Option (Sta. 4638)

Mainline Alignment Complete Sta

01-May-18, Required Secondary Work

Canal Realignment (Sta. 4670)

20-Mar-18, Erosion Control

SWPPP Mainline Sta. 4598 - 4670

13-Mar-18, Demolition

Misc Demo Sta. 4598 - 4670

06-Dec-18, Earthwork

30-Mar-18, Clear & Grub

Clear & Grub Mainline Sta. 4598 - 4670

06-Apr-18, Excavation/Cut

Excavate Mainline Sta. 4598 - 4670

31-Jul-18, Embankment/Fill

Place Embankment Mainline Sta. 4598 - 4670

30-Aug-18, Grading

Rough Grade Mainline Sta. 4598 - 4670

02-Nov-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 4598 - 4670

06-Dec-18, Final Grading

Finish Grade Alignment Sta. 4598 - 4670

09-Nov-18, Protective Layer

Install Protective Layer Sta. 4598 - 4670

11-May-18, Drainage

27-Apr-18, Culvert

Install Culverts Mainline Sta. 4598 - 4670
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HeadwallHeadwall 10 208 30-Apr-18 11-May-18 27-Feb-19 12-Mar-19

CP4-P001.Construct.1.2.4.9.2Install Headwalls Mainline Sta. 4598 - 4670 10 208 30-Apr-18 11-May-18 27-Feb-19 12-Mar-19

Retaining WallRetaining WallRetaining Wall 20 66 02-Apr-18 27-Apr-18 05-Jul-18 01-Aug-18

CP4-P001.Construct.1.2.4.7Retaining Wall 3 Sta. 4660 20 66 02-Apr-18 27-Apr-18 05-Jul-18 01-Aug-18

CP4-P001.Construct.1.2.4.7Retaining Wall 4 Sta. 4660 20 66 02-Apr-18 27-Apr-18 05-Jul-18 01-Aug-18

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 64 31-Aug-18 05-Oct-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.4.6Install Ductbank & Manholes Sta. 4598 - 4670 25 64 31-Aug-18 05-Oct-18 04-Dec-18 09-Jan-19

Road WorkRoad WorkRoad Work 10 114 31-Aug-18 14-Sep-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.1.2.4.5Finish Access Road - Sta. 4611 5 114 31-Aug-18 07-Sep-18 15-Feb-19 22-Feb-19

CP4-P001.Construct.1.2.4.5Finish Access Road - Sta. 4637 - 4657 5 114 10-Sep-18 14-Sep-18 25-Feb-19 01-Mar-19

FencingFencingFencing 10 64 12-Nov-18 27-Nov-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.1.2.4.8Install Fence & Foundation Sta. 4598 - 4670 10 64 12-Nov-18 27-Nov-18 15-Feb-19 01-Mar-19

Canal to Pond (Sta. 4670 - 4787)Canal to Pond (Sta. 4670 - 4787)Canal to Pond (Sta. 4670 - 4787) 154 106 02-Mar-18 08-Oct-18 03-Apr-18 13-Mar-19

A10810CP4-P001.Construct.1.2.5Start Mainline Alignment Sta. 4670 - 4787 1 22 02-Mar-18 02-Mar-18 03-Apr-18 03-Apr-18

A47820CP4-P001.Construct.1.2.5Survey and Stake Mainline Sta. 4670 - 4787 2 22 05-Mar-18 06-Mar-18 04-Apr-18 05-Apr-18

A47080CP4-P001.Construct.1.2.5Mainline Alignment Complete Sta. 4670 - 4787 1 106 08-Oct-18 08-Oct-18 13-Mar-19 13-Mar-19

Required Secondary WorkRequired Secondary WorkRequired Secondary Work 135 116 05-Mar-18 12-Sep-18 14-Sep-18 01-Mar-19

CP4-P001.Construct.1.2.5.1Relocate Pump Station (Sta. 4715) 100 136 05-Mar-18 24-Jul-18 14-Sep-18 07-Feb-19

CP4-P001.Construct.1.2.5.1Retention Basin (Sta. 4715) 50 116 03-Jul-18 12-Sep-18 18-Dec-18 01-Mar-19

CP4-P001.Construct.1.2.5.1Retention Basin (Sta. 4721) 50 116 03-Jul-18 12-Sep-18 18-Dec-18 01-Mar-19

Erosion ControlErosion ControlErosion Control 10 22 14-Mar-18 27-Mar-18 13-Apr-18 26-Apr-18

CP4-P001.Construct.1.2.5.2SWPPP Mainline Sta. 4670 - 4787 10 22 14-Mar-18 27-Mar-18 13-Apr-18 26-Apr-18

DemolitionDemolitionDemolition 5 22 07-Mar-18 13-Mar-18 06-Apr-18 12-Apr-18

CP4-P001.Construct.1.2.5.3Misc Demo Sta. 4670 - 4787 5 22 07-Mar-18 13-Mar-18 06-Apr-18 12-Apr-18

EarthworkEarthworkEarthwork 135 106 28-Mar-18 05-Oct-18 27-Apr-18 12-Mar-19

Clear & GrubClear & Grub 8 22 28-Mar-18 06-Apr-18 27-Apr-18 08-May-18

CP4-P001.Construct.1.2.5.4.1Clear & Grub Mainline Sta. 4670 - 4787 8 22 28-Mar-18 06-Apr-18 27-Apr-18 08-May-18

Excavation/CutExcavation/Cut 5 106 09-Apr-18 13-Apr-18 07-Sep-18 13-Sep-18

CP4-P001.Construct.1.2.5.4.2Excavate Mainline Sta. 4670 - 4787 5 106 09-Apr-18 13-Apr-18 07-Sep-18 13-Sep-18

Embankment/FillEmbankment/Fill 55 22 09-Apr-18 25-Jun-18 09-May-18 26-Jul-18

CP4-P001.Construct.1.2.5.4.3Place Embankment Mainline Sta. 4670 - 4787 55 22 09-Apr-18 25-Jun-18 09-May-18 26-Jul-18

GradingGrading 55 106 16-Apr-18 02-Jul-18 14-Sep-18 03-Dec-18

CP4-P001.Construct.1.2.5.4.4Rough Grade Mainline Sta. 4670 - 4787 55 106 16-Apr-18 02-Jul-18 14-Sep-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 106 08-Aug-18 05-Sep-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.1.2.5.4.5Finish Prepared Subgrade Sta. 4670 - 4787 20 106 08-Aug-18 05-Sep-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 106 27-Sep-18 05-Oct-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.1.2.5.4.6Finish Grade Alignment Sta. 4670 - 4787 7 106 27-Sep-18 05-Oct-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 106 06-Sep-18 12-Sep-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.1.2.5.4.7Install Protective Layer Sta. 4670 - 4787 5 106 06-Sep-18 12-Sep-18 08-Feb-19 14-Feb-19

DrainageDrainageDrainage 30 203 09-Apr-18 18-May-18 11-Dec-18 12-Mar-19

CulvertCulvert 20 171 09-Apr-18 04-May-18 11-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.5.9.1Install Culverts Mainline Sta. 4598 - 4670 20 171 09-Apr-18 04-May-18 11-Dec-18 09-Jan-19

HeadwallHeadwall 10 203 07-May-18 18-May-18 27-Feb-19 12-Mar-19

CP4-P001.Construct.1.2.5.9.2Install Headwalls Mainline Sta. 4598 - 4670 10 203 07-May-18 18-May-18 27-Feb-19 12-Mar-19

Retaining WallRetaining WallRetaining Wall 20 166 16-Apr-18 11-May-18 11-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.5.7Retaining Wall 5 Sta. 4787 20 166 16-Apr-18 11-May-18 11-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.5.7Retaining Wall 6 Sta. 4787 20 166 16-Apr-18 11-May-18 11-Dec-18 09-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 106 03-Jul-18 07-Aug-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.5.6Install Ductbank & Manholes Sta. 4670 - 4787 25 106 03-Jul-18 07-Aug-18 04-Dec-18 09-Jan-19

Road WorkRoad WorkRoad Work 141 115 07-Mar-18 24-Sep-18 17-Aug-18 12-Mar-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

11-May-18, Headwall

Install Headwalls Mainline Sta. 4598 - 4670

27-Apr-18, Retaining Wall

Retaining Wall 3 Sta. 4660

Retaining Wall 4 Sta. 4660

05-Oct-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 4598 - 4670

14-Sep-18, Road Work

Finish Access Road - Sta. 4611

Finish Access Road - Sta. 4637 - 4657

27-Nov-18, Fencing

Install Fence & Foundation Sta. 4

08-Oct-18, Canal to Pond (Sta. 4670 - 4787)

Start Mainline Alignment Sta. 4670 - 4787

Survey and Stake Mainline Sta. 4670 - 4787

Mainline Alignment Complete Sta. 4670 - 4787

12-Sep-18, Required Secondary Work

Relocate Pump Station (Sta. 4715)

Retention Basin (Sta. 4715)

Retention Basin (Sta. 4721)

27-Mar-18, Erosion Control

SWPPP Mainline Sta. 4670 - 4787

13-Mar-18, Demolition

Misc Demo Sta. 4670 - 4787

05-Oct-18, Earthwork

06-Apr-18, Clear & Grub

Clear & Grub Mainline Sta. 4670 - 4787

13-Apr-18, Excavation/Cut

Excavate Mainline Sta. 4670 - 4787

25-Jun-18, Embankment/Fill

Place Embankment Mainline Sta. 4670 - 4787

02-Jul-18, Grading

Rough Grade Mainline Sta. 4670 - 4787

05-Sep-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 4670 - 4787

05-Oct-18, Final Grading

Finish Grade Alignment Sta. 4670 - 4787

12-Sep-18, Protective Layer

Install Protective Layer Sta. 4670 - 4787

18-May-18, Drainage

04-May-18, Culvert

Install Culverts Mainline Sta. 4598 - 4670

18-May-18, Headwall

Install Headwalls Mainline Sta. 4598 - 4670

11-May-18, Retaining Wall

Retaining Wall 5 Sta. 4787

Retaining Wall 6 Sta. 4787

07-Aug-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 4670 - 4787

24-Sep-18, Road Work
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CP4-P001.Construct.1.2.5.5Reroute Magnolia Ave To Pond Rd. Start Sta. 4755 - 4788 1 115 07-Mar-18 07-Mar-18 17-Aug-18 17-Aug-18

CP4-P001.Construct.1.2.5.5Reroute Magnolia Ave To Pond Rd. Compl ete Sta. 4755 - 4788 5 115 18-Sep-18 24-Sep-18 06-Mar-19 12-Mar-19

Roadway Pavement RemovalRoadway Pavement Removal 20 225 08-Mar-18 04-Apr-18 29-Jan-19 26-Feb-19

CP4-P001.Construct.1.2.5.5.1Remove Pavement Sta. 4755 - 4788 20 225 08-Mar-18 04-Apr-18 29-Jan-19 26-Feb-19

Roadway EarthworkRoadway Earthwork 110 115 08-Mar-18 10-Aug-18 20-Aug-18 28-Jan-19

Roadway ExcavationRoadway Excavation 20 115 08-Mar-18 04-Apr-18 20-Aug-18 17-Sep-18

CP4-P001.Construct.1.2.5.5.2.1Roadway Excavation Sta. 4755 - 4788 20 115 08-Mar-18 04-Apr-18 20-Aug-18 17-Sep-18

Roadway EmbankmentRoadway Embankment 90 115 05-Apr-18 10-Aug-18 18-Sep-18 28-Jan-19

CP4-P001.Construct.1.2.5.5.2.2Roadway Place Embankment Sta. 4755 - 4788 90 115 05-Apr-18 10-Aug-18 18-Sep-18 28-Jan-19

Roadway GradingRoadway Grading 90 115 05-Apr-18 10-Aug-18 18-Sep-18 28-Jan-19

CP4-P001.Construct.1.2.5.5.2.3Roadway Rough Grade Sta. 4755 - 4788 90 115 05-Apr-18 10-Aug-18 18-Sep-18 28-Jan-19

PavementPavement 25 115 13-Aug-18 17-Sep-18 29-Jan-19 05-Mar-19

Roadway Subgrade TreatmentRoadway Subgrade Treatment 20 115 13-Aug-18 10-Sep-18 29-Jan-19 26-Feb-19

CP4-P001.Construct.1.2.5.5.5.1Install Roadway Subgrade Sta. 4755 - 4788 20 115 13-Aug-18 10-Sep-18 29-Jan-19 26-Feb-19

Roadway AsphaltRoadway Asphalt 5 115 11-Sep-18 17-Sep-18 27-Feb-19 05-Mar-19

CP4-P001.Construct.1.2.5.5.5.2Install Paving Sta. 4755 - 4788 5 115 11-Sep-18 17-Sep-18 27-Feb-19 05-Mar-19

FencingFencingFencing 65 113 26-Jun-18 26-Sep-18 15-Feb-19 12-Mar-19

CP4-P001.Construct.1.2.5.8Radio Site (Sta. 4765) 5 173 26-Jun-18 02-Jul-18 06-Mar-19 12-Mar-19

CP4-P001.Construct.1.2.5.8Install Fence & Foundation Sta. 4670 - 4787 10 106 13-Sep-18 26-Sep-18 15-Feb-19 01-Mar-19

Pond to Peterson (Sta. 4787 - 4849)Pond to Peterson (Sta. 4787 - 4849)Pond to Peterson (Sta. 4787 - 4849) 177 63 30-Mar-18 10-Dec-18 28-Jun-18 13-Mar-19

A6760CP4-P001.Construct.1.2.1Start Mainline Alignment Sta. 4787 - 4849 1 63 30-Mar-18 30-Mar-18 28-Jun-18 28-Jun-18

A47850CP4-P001.Construct.1.2.1Survey and Stake Mainline Sta. 4787 - 4849 2 63 02-Apr-18 03-Apr-18 29-Jun-18 02-Jul-18

A47860CP4-P001.Construct.1.2.1Mainline Alignment Complete Sta. 4787 - 4849 1 63 10-Dec-18 10-Dec-18 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 5 63 11-Apr-18 17-Apr-18 11-Jul-18 17-Jul-18

CP4-P001.Construct.1.2.1.2SWPPP Mainline Sta. 4787 - 4849 5 63 11-Apr-18 17-Apr-18 11-Jul-18 17-Jul-18

DemolitionDemolitionDemolition 5 63 04-Apr-18 10-Apr-18 03-Jul-18 10-Jul-18

CP4-P001.Construct.1.2.1.3Misc Demo Sta. 4787 - 4849 5 63 04-Apr-18 10-Apr-18 03-Jul-18 10-Jul-18

EarthworkEarthworkEarthwork 163 63 18-Apr-18 07-Dec-18 18-Jul-18 12-Mar-19

Clear & GrubClear & Grub 8 63 18-Apr-18 27-Apr-18 18-Jul-18 27-Jul-18

CP4-P001.Construct.1.2.1.4.1Clear & Grub Mainline Sta. 4787 - 4849 8 63 18-Apr-18 27-Apr-18 18-Jul-18 27-Jul-18

Excavation/CutExcavation/Cut 20 63 30-Apr-18 25-May-18 30-Jul-18 24-Aug-18

CP4-P001.Construct.1.2.1.4.2Excavate Mainline Sta. 4787 - 4849 20 63 30-Apr-18 25-May-18 30-Jul-18 24-Aug-18

Embankment/FillEmbankment/Fill 68 83 30-Apr-18 03-Aug-18 27-Aug-18 03-Dec-18

CP4-P001.Construct.1.2.1.4.3Place Embankment Mainline Sta. 4787 - 4849 68 83 30-Apr-18 03-Aug-18 27-Aug-18 03-Dec-18

GradingGrading 68 63 29-May-18 31-Aug-18 27-Aug-18 03-Dec-18

CP4-P001.Construct.1.2.1.4.4Rough Grade Mainline Sta. 4787 - 4849 68 63 29-May-18 31-Aug-18 27-Aug-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 63 09-Oct-18 05-Nov-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.1.2.1.4.5Finish Prepared Subgrade Sta. 4787 - 4849 20 63 09-Oct-18 05-Nov-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 63 29-Nov-18 07-Dec-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.1.2.1.4.6Finish Grade Alignment Sta. 4787 - 4849 7 63 29-Nov-18 07-Dec-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 63 06-Nov-18 12-Nov-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.1.2.1.4.7Install Protective Layer Sta. 4787 - 4849 5 63 06-Nov-18 12-Nov-18 08-Feb-19 14-Feb-19

DrainageDrainageDrainage 30 146 30-Apr-18 11-Jun-18 27-Nov-18 09-Jan-19

CulvertCulvert 20 146 30-Apr-18 25-May-18 27-Nov-18 24-Dec-18

CP4-P001.Construct.1.2.1.9.1Install Culverts Mainline Sta. 4787 - 4849 20 146 30-Apr-18 25-May-18 27-Nov-18 24-Dec-18

HeadwallHeadwall 10 146 29-May-18 11-Jun-18 26-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.1.9.2Install Headwalls Mainline Sta. 4787 - 4849 10 146 29-May-18 11-Jun-18 26-Dec-18 09-Jan-19

Retaining WallRetaining WallRetaining Wall 20 136 29-May-18 25-Jun-18 11-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.1.7Retaining Wall 7 Sta. 4788 20 136 29-May-18 25-Jun-18 11-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.1.7Retaining Wall 8 Sta. 4788 20 136 29-May-18 25-Jun-18 11-Dec-18 09-Jan-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
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Reroute Magnolia Ave To Pond Rd. Start Sta. 4755 - 4788

Reroute Magnolia Ave To Pond Rd. Comp

04-Apr-18, Roadway Pavement Removal

Remove Pavement Sta. 4755 - 4788

10-Aug-18, Roadway Earthwork

04-Apr-18, Roadway Excavation

Roadway Excavation Sta. 4755 - 4788

10-Aug-18, Roadway Embankment

Roadway Place Embankment Sta. 4755 - 4788

10-Aug-18, Roadway Grading

Roadway Rough Grade Sta. 4755 - 4788

17-Sep-18, Pavement

10-Sep-18, Roadway Subgrade Treatment

Install Roadway Subgrade Sta. 4755 - 4788

17-Sep-18, Roadway Asphalt

Install Paving Sta. 4755 - 4788

26-Sep-18, Fencing

Radio Site (Sta. 4765)

Install Fence & Foundation Sta. 4670 - 4787

10-Dec-18, Pond to Peterson (S

Start Mainline Alignment Sta. 4787 - 4849

Survey and Stake Mainline Sta. 4787 - 4849

Mainline Alignment Complete St

17-Apr-18, Erosion Control

SWPPP Mainline Sta. 4787 - 4849

10-Apr-18, Demolition

Misc Demo Sta. 4787 - 4849

07-Dec-18, Earthwork

27-Apr-18, Clear & Grub

Clear & Grub Mainline Sta. 4787 - 4849

25-May-18, Excavation/Cut

Excavate Mainline Sta. 4787 - 4849

03-Aug-18, Embankment/Fill

Place Embankment Mainline Sta. 4787 - 4849

31-Aug-18, Grading

Rough Grade Mainline Sta. 4787 - 4849

05-Nov-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 4787 - 4849

07-Dec-18, Final Grading

Finish Grade Alignment Sta. 4787 - 4849

12-Nov-18, Protective Layer

Install Protective Layer Sta. 4787 - 4849

11-Jun-18, Drainage

25-May-18, Culvert

Install Culverts Mainline Sta. 4787 - 4849

11-Jun-18, Headwall

Install Headwalls Mainline Sta. 4787 - 4849

25-Jun-18, Retaining Wall

Retaining Wall 7 Sta. 4788

Retaining Wall 8 Sta. 4788
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Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 63 04-Sep-18 08-Oct-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.1.2.1.6Install Ductbank & Manholes Sta. 4787 - 4849 25 63 04-Sep-18 08-Oct-18 04-Dec-18 09-Jan-19

FencingFencingFencing 10 63 13-Nov-18 28-Nov-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.1.2.1.8Install Fence & Foundation Sta. 4787 - 4849 10 63 13-Nov-18 28-Nov-18 15-Feb-19 01-Mar-19

Peterson to End of A1 (Sta. 4849 - 4925)Peterson to End of A1 (Sta. 4849 - 4925)Peterson to End of A1 (Sta. 4849 - 4925) 157 22 26-Jun-18 08-Feb-19 27-Jul-18 13-Mar-19

A47890CP4-P001.Construct.1.2.2Start Mainline Alignment Sta. 4849 - 4925 1 22 26-Jun-18 26-Jun-18 27-Jul-18 27-Jul-18

A6710CP4-P001.Construct.1.2.2Survey and Stake Mainline Sta. 4849 - 4925 2 22 27-Jun-18 28-Jun-18 30-Jul-18 31-Jul-18

A47900CP4-P001.Construct.1.2.2Mainline Alignment Complete Sta. 4849 - 4925 1 22 08-Feb-19 08-Feb-19 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 5 22 09-Jul-18 13-Jul-18 08-Aug-18 14-Aug-18

CP4-P001.Construct.1.2.2.2SWPPP Mainline Sta. 4849 - 4925 5 22 09-Jul-18 13-Jul-18 08-Aug-18 14-Aug-18

DemolitionDemolitionDemolition 5 22 29-Jun-18 06-Jul-18 01-Aug-18 07-Aug-18

CP4-P001.Construct.1.2.2.3Misc Demo Sta. 4849 - 4925 5 22 29-Jun-18 06-Jul-18 01-Aug-18 07-Aug-18

EarthworkEarthworkEarthwork 143 22 16-Jul-18 07-Feb-19 15-Aug-18 12-Mar-19

Clear & GrubClear & Grub 8 22 16-Jul-18 25-Jul-18 15-Aug-18 24-Aug-18

CP4-P001.Construct.1.2.2.4.1Clear & Grub Mainline Sta. 4849 - 4925 8 22 16-Jul-18 25-Jul-18 15-Aug-18 24-Aug-18

Excavation/CutExcavation/Cut 5 22 26-Jul-18 01-Aug-18 27-Aug-18 31-Aug-18

CP4-P001.Construct.1.2.2.4.2Excavate Mainline Sta. 4849 - 4925 5 22 26-Jul-18 01-Aug-18 27-Aug-18 31-Aug-18

Embankment/FillEmbankment/Fill 65 27 26-Jul-18 25-Oct-18 04-Sep-18 05-Dec-18

CP4-P001.Construct.1.2.2.4.3Place Embankment Mainline Sta. 4849 - 4925 65 27 26-Jul-18 25-Oct-18 04-Sep-18 05-Dec-18

GradingGrading 60 22 02-Aug-18 25-Oct-18 04-Sep-18 28-Nov-18

CP4-P001.Construct.1.2.2.4.4Rough Grade Mainline Sta. 4849 - 4925 60 22 02-Aug-18 25-Oct-18 04-Sep-18 28-Nov-18

Subgrade TreatmentSubgrade Treatment 20 22 04-Dec-18 02-Jan-19 07-Jan-19 04-Feb-19

CP4-P001.Construct.1.2.2.4.5Finish Prepared Subgrade Sta. 4849 - 4925 20 22 04-Dec-18 02-Jan-19 07-Jan-19 04-Feb-19

Final GradingFinal Grading 10 22 25-Jan-19 07-Feb-19 27-Feb-19 12-Mar-19

CP4-P001.Construct.1.2.2.4.6Finish Grade Alignment Sta. 4849 - 4925 10 22 25-Jan-19 07-Feb-19 27-Feb-19 12-Mar-19

Protective LayerProtective Layer 5 22 03-Jan-19 09-Jan-19 05-Feb-19 11-Feb-19

CP4-P001.Construct.1.2.2.4.7Install Protective Layer Sta. 4849 - 4925 5 22 03-Jan-19 09-Jan-19 05-Feb-19 11-Feb-19

DrainageDrainageDrainage 30 77 02-Aug-18 13-Sep-18 20-Nov-18 04-Jan-19

CulvertCulvert 20 77 02-Aug-18 29-Aug-18 20-Nov-18 19-Dec-18

CP4-P001.Construct.1.2.2.9.1Install Culverts Mainline Sta. 4849 - 4925 20 77 02-Aug-18 29-Aug-18 20-Nov-18 19-Dec-18

HeadwallHeadwall 10 77 30-Aug-18 13-Sep-18 20-Dec-18 04-Jan-19

CP4-P001.Construct.1.2.2.9.2Install Headwalls Mainline Sta. 4849 - 4925 10 77 30-Aug-18 13-Sep-18 20-Dec-18 04-Jan-19

Retaining WallRetaining WallRetaining Wall 20 87 02-Aug-18 29-Aug-18 06-Dec-18 04-Jan-19

CP4-P001.Construct.1.2.2.7Retaining Wall 9 Sta. 4925 20 87 02-Aug-18 29-Aug-18 06-Dec-18 04-Jan-19

CP4-P001.Construct.1.2.2.7Retaining Wall 10 Sta. 4925 20 87 02-Aug-18 29-Aug-18 06-Dec-18 04-Jan-19

CP4-P001.Construct.1.2.2.7Retaining Wall 11 Sta. 4925 20 87 02-Aug-18 29-Aug-18 06-Dec-18 04-Jan-19

CP4-P001.Construct.1.2.2.7Retaining Wall 12 Sta. 4925 20 87 02-Aug-18 29-Aug-18 06-Dec-18 04-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 22 26-Oct-18 03-Dec-18 29-Nov-18 04-Jan-19

CP4-P001.Construct.1.2.2.6Install Ductbank & Manholes Sta. 4849 - 4925 25 22 26-Oct-18 03-Dec-18 29-Nov-18 04-Jan-19

Road WorkRoad WorkRoad Work 5 77 26-Oct-18 01-Nov-18 20-Feb-19 26-Feb-19

CP4-P001.Construct.1.2.2.5Finish Access Road - Sta. 4853 - 4878 5 77 26-Oct-18 01-Nov-18 20-Feb-19 26-Feb-19

FencingFencingFencing 10 22 10-Jan-19 24-Jan-19 12-Feb-19 26-Feb-19

CP4-P001.Construct.1.2.2.8Install Fence & Foundation Sta. 4849 - 4925 10 22 10-Jan-19 24-Jan-19 12-Feb-19 26-Feb-19

StructuresStructuresStructures 246 214 15-May-17 04-May-18 26-Mar-18 13-Mar-19

BR 1001 Garces Hwy. (Sta. 4598)BR 1001 Garces Hwy. (Sta. 4598)BR 1001 Garces Hwy. (Sta. 4598) 167 247 20-Jul-17 20-Mar-18 30-May-18 13-Mar-19

EBAP27950CP4-P001.Construct.1.7.1BR 1001 Start Sta. 4598 1 314 20-Jul-17 20-Jul-17 30-May-18 30-May-18

EBAP29060CP4-P001.Construct.1.7.1BR 1001 Complete Sta. 4598 1 247 20-Mar-18 20-Mar-18 13-Mar-19 13-Mar-19

SubstructureSubstructureSubstructure 45 247 21-Jul-17 22-Sep-17 31-May-18 17-Sep-18

BR ExcavationBR Excavation 5 216 21-Jul-17 27-Jul-17 31-May-18 06-Jun-18

CP4-P001.Construct.1.7.1.4.01    BR 1001 Excavation Sta. 4598 5 216 21-Jul-17 27-Jul-17 31-May-18 06-Jun-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
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08-Oct-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 4787 - 4849

28-Nov-18, Fencing

Install Fence & Foundation Sta. 4

08-Feb-19, Peterson to E

Start Mainline Alignment Sta. 4849 - 4925

Survey and Stake Mainline Sta. 4849 - 4925

Mainline Alignment Comp

13-Jul-18, Erosion Control

SWPPP Mainline Sta. 4849 - 4925

06-Jul-18, Demolition

Misc Demo Sta. 4849 - 4925

07-Feb-19, Earthwork

25-Jul-18, Clear & Grub

Clear & Grub Mainline Sta. 4849 - 4925

01-Aug-18, Excavation/Cut

Excavate Mainline Sta. 4849 - 4925

25-Oct-18, Embankment/Fil l

Place Embankment Mainline Sta. 4849 - 4925

25-Oct-18, Grading

Rough Grade Mainline Sta. 4849 - 4925

02-Jan-19, Subgrade Treatment

Finish Prepared Subgrade St

07-Feb-19, Final Grading

Finish Grade Alignment S

09-Jan-19, Protective Layer

Install Protective Layer Sta. 

13-Sep-18, Drainage

29-Aug-18, Culvert

Install Culverts Mainline Sta. 4849 - 4925

13-Sep-18, Headwall

Install Headwalls Mainline Sta. 4849 - 4925

29-Aug-18, Retaining Wall

Retaining Wall 9 Sta. 4925

Retaining Wall 10 Sta. 4925

Retaining Wall 11 Sta. 4925

Retaining Wall 12 Sta. 4925

03-Dec-18, Ductbank & Manholes

Install Ductbank & Manholes Sta

01-Nov-18, Road Work

Finish Access Road - Sta. 4853 - 4878

24-Jan-19, Fencing

Install Fence & Foundation

04-May-18, Structures

20-Mar-18, BR 1001 Garces Hwy. (Sta. 4598)

BR 1001 Start Sta. 4598

BR 1001 Complete Sta. 4598

22-Sep-17, Substructure

27-Jul-17, BR Excavation

BR 1001 Excavation Sta. 4598
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Drill ShaftsDrill Shafts 20 216 28-Jul-17 24-Aug-17 07-Jun-18 05-Jul-18

CP4-P001.Construct.1.7.1.4.02    BR 1001 Install Dri ll Shafts Abutment 1 Sta. 4598 20 216 28-Jul-17 24-Aug-17 07-Jun-18 05-Jul-18

CP4-P001.Construct.1.7.1.4.02    BR 1001 Install Dri ll Shafts Abutment 2 Sta. 4598 20 216 28-Jul-17 24-Aug-17 07-Jun-18 05-Jul-18

FootingsFootings 20 247 25-Aug-17 22-Sep-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.1.7.1.4.03    BR 1001 Install Footings Abutment 1 Sta. 4598 20 247 25-Aug-17 22-Sep-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.1.7.1.4.03    BR 1001 Install Footings Abutment 2 Sta. 4598 20 247 25-Aug-17 22-Sep-17 20-Aug-18 17-Sep-18

SuperstructureSuperstructureSuperstructure 120 247 25-Sep-17 19-Mar-18 18-Sep-18 12-Mar-19

BR EmbankmentBR Embankment 10 357 25-Sep-17 06-Oct-17 27-Feb-19 12-Mar-19

CP4-P001.Construct.1.7.1.10.3BR 1001 Place Embankment Sta. 4598 10 357 25-Sep-17 06-Oct-17 27-Feb-19 12-Mar-19

AbutmentsAbutments 20 247 25-Sep-17 20-Oct-17 18-Sep-18 15-Oct-18

CP4-P001.Construct.1.7.1.10.4BR 1001 Install Abutment 1 Sta. 4598 20 247 25-Sep-17 20-Oct-17 18-Sep-18 15-Oct-18

CP4-P001.Construct.1.7.1.10.4BR 1001 Install  Abutment 2 Sta. 4598 20 247 25-Sep-17 20-Oct-17 18-Sep-18 15-Oct-18

Expansion JointsExpansion Joints 60 247 23-Oct-17 19-Jan-18 16-Oct-18 11-Jan-19

CP4-P001.Construct.1.7.1.10.6BR 1001 Install Expansion Joints Sta. 4598 60 247 23-Oct-17 19-Jan-18 16-Oct-18 11-Jan-19

DeckDeck 80 247 23-Oct-17 18-Feb-18 16-Oct-18 11-Feb-19

CP4-P001.Construct.1.7.1.10.7BR 1001 Install Deck Sta. 4598 60 247 23-Oct-17 19-Jan-18 16-Oct-18 11-Jan-19

CP4-P001.Construct.1.7.1.10.7BR 1001 Cure Deck Slab Sta. 4598 30 358 20-Jan-18 18-Feb-18 13-Jan-19 11-Feb-19

FencingFencing 20 247 20-Feb-18 19-Mar-18 12-Feb-19 12-Mar-19

CP4-P001.Construct.1.7.1.10.9BR 1001 Install Safety Fencing Sta. 4598 20 247 20-Feb-18 19-Mar-18 12-Feb-19 12-Mar-19

BR 1002 Pond Rd. U-Shape (Sta. 4787)BR 1002 Pond Rd. U-Shape (Sta. 4787)BR 1002 Pond Rd. U-Shape (Sta. 4787) 148 311 15-May-17 13-Dec-17 26-Mar-18 12-Mar-19

EBAP36090CP4-P001.Construct.1.7.2BR 1002 Start Pond Rd. Sta. 4787 1 216 15-May-17 15-May-17 26-Mar-18 26-Mar-18

EBAP36100CP4-P001.Construct.1.7.2BR 1002 Complete Sta. 4787 1 311 13-Dec-17 13-Dec-17 12-Mar-19 12-Mar-19

SubstructureSubstructureSubstructure 45 216 16-May-17 19-Jul-17 27-Mar-18 29-May-18

BR ExcavationBR Excavation 5 216 16-May-17 22-May-17 27-Mar-18 02-Apr-18

CP4-P001.Construct.1.7.2.4.01    BR 1002 Excavation Sta. 4787 5 216 16-May-17 22-May-17 27-Mar-18 02-Apr-18

Drill ShaftsDrill Shafts 20 216 23-May-17 20-Jun-17 03-Apr-18 30-Apr-18

CP4-P001.Construct.1.7.2.4.02    BR 1002 Install Dri ll Shafts Abutment 1 Sta. 4787 20 216 23-May-17 20-Jun-17 03-Apr-18 30-Apr-18

CP4-P001.Construct.1.7.2.4.02    BR 1002 Install Dri ll Shafts Abutment 2 Sta. 4787 20 216 23-May-17 20-Jun-17 03-Apr-18 30-Apr-18

FootingsFootings 20 216 21-Jun-17 19-Jul-17 01-May-18 29-May-18

CP4-P001.Construct.1.7.2.4.03    BR 1002 Install Footings Abutment 1 Sta. 4787 20 216 21-Jun-17 19-Jul-17 01-May-18 29-May-18

CP4-P001.Construct.1.7.2.4.03    BR 1002 Install Footings Abutment 2 Sta. 4787 20 216 21-Jun-17 19-Jul-17 01-May-18 29-May-18

SuperstructureSuperstructureSuperstructure 101 311 20-Jul-17 12-Dec-17 30-May-18 11-Mar-19

BR EmbankmentBR Embankment 5 407 20-Jul-17 26-Jul-17 05-Mar-19 11-Mar-19

CP4-P001.Construct.1.7.2.10.3BR 1002 Place Embankment Sta. 4787 5 407 20-Jul-17 26-Jul-17 05-Mar-19 11-Mar-19

AbutmentsAbutments 20 216 20-Jul-17 16-Aug-17 30-May-18 26-Jun-18

CP4-P001.Construct.1.7.2.10.4BR 1002 Install Abutment 1 Sta. 4787 20 216 20-Jul-17 16-Aug-17 30-May-18 26-Jun-18

CP4-P001.Construct.1.7.2.10.4BR 1002 Install  Abutment 2 Sta. 4787 20 216 20-Jul-17 16-Aug-17 30-May-18 26-Jun-18

Expansion JointsExpansion Joints 40 313 17-Aug-17 12-Oct-17 13-Nov-18 11-Jan-19

CP4-P001.Construct.1.7.2.10.6BR 1002 Install Expansion Joints Sta. 4787 40 313 17-Aug-17 12-Oct-17 13-Nov-18 11-Jan-19

DeckDeck 61 311 17-Aug-17 11-Nov-17 13-Nov-18 10-Feb-19

CP4-P001.Construct.1.7.2.10.7BR 1002 Install Deck Sta. 4787 40 313 17-Aug-17 12-Oct-17 13-Nov-18 11-Jan-19

CP4-P001.Construct.1.7.2.10.7BR 1002 Cure Deck Slab Sta. 4787 30 456 13-Oct-17 11-Nov-17 12-Jan-19 10-Feb-19

FencingFencing 20 311 13-Nov-17 12-Dec-17 11-Feb-19 11-Mar-19

CP4-P001.Construct.1.7.2.10.9BR 1002 Install Safety Fencing Sta. 4787 20 311 13-Nov-17 12-Dec-17 11-Feb-19 11-Mar-19

BR 1003 Peterson (Sta. 4849)BR 1003 Peterson (Sta. 4849)BR 1003 Peterson (Sta. 4849) 169 213 01-Sep-17 04-May-18 13-Jul-18 12-Mar-19

EBAP36110CP4-P001.Construct.1.7.3BR 1003 Start Sta. 4849 1 216 01-Sep-17 01-Sep-17 13-Jul-18 13-Jul-18

EBAP36120CP4-P001.Construct.1.7.3BR 1003 Complete Sta. 4849 1 213 04-May-18 04-May-18 12-Mar-19 12-Mar-19

SubstructureSubstructureSubstructure 45 216 05-Sep-17 06-Nov-17 16-Jul-18 17-Sep-18

BR ExcavationBR Excavation 5 216 05-Sep-17 11-Sep-17 16-Jul-18 20-Jul-18

CP4-P001.Construct.1.7.3.4.01    BR 1003 Excavation Sta. 4849 5 216 05-Sep-17 11-Sep-17 16-Jul-18 20-Jul-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

24-Aug-17, Drill Shafts

BR 1001 Install Drill Shafts Abutment 1 Sta. 4598

BR 1001 Install Drill Shafts Abutment 2 Sta. 4598

22-Sep-17, Footings

BR 1001 Install Footings Abutment 1 Sta. 4598

BR 1001 Install Footings Abutment 2 Sta. 4598

19-Mar-18, Superstructure

06-Oct-17, BR Embankment

BR 1001 Place Embankment Sta. 4598

20-Oct-17, Abutments

BR 1001 Install Abutment 1 Sta. 4598

BR 1001 Install  Abutment 2 Sta. 4598

19-Jan-18, Expansion Joints

BR 1001 Install Expansion Joints Sta. 4598

18-Feb-18, Deck

BR 1001 Install Deck Sta. 4598

BR 1001 Cure Deck Slab Sta. 4598

19-Mar-18, Fencing

BR 1001 Install Safety Fencing Sta. 4598

13-Dec-17, BR 1002 Pond Rd. U-Shape (Sta. 4787)

BR 1002 Start Pond Rd. Sta. 4787

BR 1002 Complete Sta. 4787

19-Jul-17, Substructure

22-May-17, BR Excavation

BR 1002 Excavation Sta. 4787

20-Jun-17, Drill Shafts

BR 1002 Install Drill Shafts Abutment 1 Sta. 4787

BR 1002 Install Drill Shafts Abutment 2 Sta. 4787

19-Jul-17, Footings

BR 1002 Install Footings Abutment 1 Sta. 4787

BR 1002 Install Footings Abutment 2 Sta. 4787

12-Dec-17, Superstructure

26-Jul-17, BR Embankment

BR 1002 Place Embankment Sta. 4787

16-Aug-17, Abutments

BR 1002 Install Abutment 1 Sta. 4787

BR 1002 Install  Abutment 2 Sta. 4787

12-Oct-17, Expansion Joints

BR 1002 Install Expansion Joints Sta. 4787

11-Nov-17, Deck

BR 1002 Install Deck Sta. 4787

BR 1002 Cure Deck Slab Sta. 4787

12-Dec-17, Fencing

BR 1002 Install Safety Fencing Sta. 4787

04-May-18, BR 1003 Peterson (Sta. 4849)

BR 1003 Start Sta. 4849

BR 1003 Complete Sta. 4849

06-Nov-17, Substructure

11-Sep-17, BR Excavation

BR 1003 Excavation Sta. 4849
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Drill ShaftsDrill Shafts 20 216 12-Sep-17 09-Oct-17 23-Jul-18 17-Aug-18

CP4-P001.Construct.1.7.3.4.02    BR 1003 Install Dri ll Shafts Abutment 1 Sta. 4849 20 216 12-Sep-17 09-Oct-17 23-Jul-18 17-Aug-18

CP4-P001.Construct.1.7.3.4.02    BR 1003 Install Dri ll Shafts Abutment 2 Sta. 4849 20 216 12-Sep-17 09-Oct-17 23-Jul-18 17-Aug-18

FootingsFootings 20 216 10-Oct-17 06-Nov-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.1.7.3.4.03    BR 1003 Install Footings Abutment 2 Sta. 4849 20 216 10-Oct-17 06-Nov-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.1.7.3.4.03    BR 1003 Install Footings Abutment 1 Sta. 4849 20 216 10-Oct-17 06-Nov-17 20-Aug-18 17-Sep-18

SuperstructureSuperstructureSuperstructure 122 213 07-Nov-17 03-May-18 18-Sep-18 11-Mar-19

BR EmbankmentBR Embankment 5 330 07-Nov-17 13-Nov-17 05-Mar-19 11-Mar-19

CP4-P001.Construct.1.7.3.10.3BR 1003 Place Embankment Sta. 4849 5 330 07-Nov-17 13-Nov-17 05-Mar-19 11-Mar-19

AbutmentsAbutments 20 216 07-Nov-17 06-Dec-17 18-Sep-18 15-Oct-18

CP4-P001.Construct.1.7.3.10.4BR 1003 Install Abutment 1 Sta. 4849 20 216 07-Nov-17 06-Dec-17 18-Sep-18 15-Oct-18

CP4-P001.Construct.1.7.3.10.4BR 1003 Install  Abutment 3 Sta. 4849 20 216 07-Nov-17 06-Dec-17 18-Sep-18 15-Oct-18

Expansion JointsExpansion Joints 60 216 07-Dec-17 06-Mar-18 16-Oct-18 11-Jan-19

CP4-P001.Construct.1.7.3.10.6BR 1003 Install Expansion Joints Sta. 4849 60 216 07-Dec-17 06-Mar-18 16-Oct-18 11-Jan-19

DeckDeck 82 213 07-Dec-17 05-Apr-18 16-Oct-18 10-Feb-19

CP4-P001.Construct.1.7.3.10.7BR 1003 Install Deck Sta. 4849 60 216 07-Dec-17 06-Mar-18 16-Oct-18 11-Jan-19

CP4-P001.Construct.1.7.3.10.7BR 1003 Cure Deck Slab Sta. 4849 30 311 07-Mar-18 05-Apr-18 12-Jan-19 10-Feb-19

FencingFencing 20 213 06-Apr-18 03-May-18 11-Feb-19 11-Mar-19

CP4-P001.Construct.1.7.3.10.9BR 1003 Install Safety Fencing Sta. 4849 20 213 06-Apr-18 03-May-18 11-Feb-19 11-Mar-19

L1 - Poso CreekL1 - Poso CreekL1 - Poso Creek 560 33 30-Nov-16 22-Feb-19 04-Apr-18 10-Apr-19

A47710 CP4-P001.Construct.2Alignment Finish, Punch, Cleanup Sta. 5155 - 5322 20 33 25-Jan-19 22-Feb-19 14-Mar-19 10-Apr-19

A47720 CP4-P001.Construct.2Alignment Complete - L1 - Poso Creek Sta. 5155 - 5322 0 33 22-Feb-19 10-Apr-19

Mainline TrackMainline TrackMainline Track 187 33 27-Apr-18 24-Jan-19 14-Jun-18 13-Mar-19

L1 to Poso Creek Channel (Sta. 5155 - 5226)L1 to Poso Creek Channel (Sta. 5155 - 5226)L1 to Poso Creek Channel (Sta. 5155 - 5226) 141 79 27-Apr-18 14-Nov-18 14-Jun-18 13-Mar-19

A7070CP4-P001.Construct.2.2.1Start Mainline Alignment Sta. 5155 - 5226 1 48 27-Apr-18 27-Apr-18 14-Jun-18 14-Jun-18

A47920CP4-P001.Construct.2.2.1Survey and Stake Mainline Sta. 5155 - 5226 2 33 30-Apr-18 01-May-18 15-Jun-18 18-Jun-18

A6950CP4-P001.Construct.2.2.1Radio Site (Sta. 5220) 5 156 13-Jul-18 19-Jul-18 27-Feb-19 05-Mar-19

A6960CP4-P001.Construct.2.2.1Radio Site (Sta. 5218) 5 156 20-Jul-18 26-Jul-18 06-Mar-19 12-Mar-19

A47930CP4-P001.Construct.2.2.1Mainline Alignment Complete Sta. 5155 - 5226 1 79 14-Nov-18 14-Nov-18 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 5 33 09-May-18 15-May-18 26-Jun-18 02-Jul-18

CP4-P001.Construct.2.2.1.2SWPPP Mainline Sta. 5155 - 5226 5 33 09-May-18 15-May-18 26-Jun-18 02-Jul-18

DemolitionDemolitionDemolition 5 33 02-May-18 08-May-18 19-Jun-18 25-Jun-18

CP4-P001.Construct.2.2.1.3Misc Demo Sta. 5155 - 5226 5 33 02-May-18 08-May-18 19-Jun-18 25-Jun-18

EarthworkEarthworkEarthwork 127 79 16-May-18 13-Nov-18 03-Jul-18 12-Mar-19

Clear & GrubClear & Grub 8 33 16-May-18 25-May-18 03-Jul-18 13-Jul-18

CP4-P001.Construct.2.2.1.4.1Clear & Grub Mainline Sta. 5155 - 5226 8 33 16-May-18 25-May-18 03-Jul-18 13-Jul-18

Excavation/CutExcavation/Cut 20 79 29-May-18 25-Jun-18 19-Sep-18 16-Oct-18

CP4-P001.Construct.2.2.1.4.2Excavate Mainline Sta. 5155 - 5226 20 79 29-May-18 25-Jun-18 19-Sep-18 16-Oct-18

Embankment/FillEmbankment/Fill 32 33 29-May-18 12-Jul-18 16-Jul-18 28-Aug-18

CP4-P001.Construct.2.2.1.4.3Place Embankment Mainline Sta. 5155 - 5226 32 33 29-May-18 12-Jul-18 16-Jul-18 28-Aug-18

GradingGrading 32 79 26-Jun-18 09-Aug-18 17-Oct-18 03-Dec-18

CP4-P001.Construct.2.2.1.4.4Rough Grade Mainline Sta. 5155 - 5226 32 79 26-Jun-18 09-Aug-18 17-Oct-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 79 17-Sep-18 12-Oct-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.2.2.1.4.5Finish Prepared Subgrade Sta. 5155 - 5226 20 79 17-Sep-18 12-Oct-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 79 05-Nov-18 13-Nov-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.2.2.1.4.6Finish Grade Alignment Sta. 5155 - 5226 7 79 05-Nov-18 13-Nov-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 79 15-Oct-18 19-Oct-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.2.2.1.4.7Install Protective Layer Sta. 5155 - 5226 5 79 15-Oct-18 19-Oct-18 08-Feb-19 14-Feb-19

DrainageDrainageDrainage 30 126 29-May-18 10-Jul-18 27-Nov-18 09-Jan-19

CulvertCulvert 20 126 29-May-18 25-Jun-18 27-Nov-18 24-Dec-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

09-Oct-17, Drill Shafts

BR 1003 Install Drill Shafts Abutment 1 Sta. 4849

BR 1003 Install Drill Shafts Abutment 2 Sta. 4849

06-Nov-17, Footings

BR 1003 Install Footings Abutment 2 Sta. 4849

BR 1003 Install Footings Abutment 1 Sta. 4849

03-May-18, Superstructure

13-Nov-17, BR Embankment

BR 1003 Place Embankment Sta. 4849

06-Dec-17, Abutments

BR 1003 Install Abutment 1 Sta. 4849

BR 1003 Install  Abutment 3 Sta. 4849

06-Mar-18, Expansion Joints

BR 1003 Install Expansion Joints Sta. 4849

05-Apr-18, Deck

BR 1003 Install Deck Sta. 4849

BR 1003 Cure Deck Slab Sta. 4849

03-May-18, Fencing

BR 1003 Install Safety Fencing Sta. 4849

22-Feb-19, L1 - Poso Creek

Alignment Finish, Punc

Alignment Complete - L

24-Jan-19, Mainline Track

14-Nov-18, L1 to Poso Creek Chan

Start Mainline Alignment Sta. 5155 - 5226

Survey and Stake Mainline Sta. 5155 - 5226

Radio Site (Sta. 5220)

Radio Site (Sta. 5218)

Mainline Alignment Complete Sta. 5

15-May-18, Erosion Control

SWPPP Mainline Sta. 5155 - 5226

08-May-18, Demolition

Misc Demo Sta. 5155 - 5226

13-Nov-18, Earthwork

25-May-18, Clear & Grub

Clear & Grub Mainline Sta. 5155 - 5226

25-Jun-18, Excavation/Cut

Excavate Mainline Sta. 5155 - 5226

12-Jul-18, Embankment/Fill

Place Embankment Mainline Sta. 5155 - 5226

09-Aug-18, Grading

Rough Grade Mainline Sta. 5155 - 5226

12-Oct-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 5155 - 5226

13-Nov-18, Final Grading

Finish Grade Alignment Sta. 5155 - 5226

19-Oct-18, Protective Layer

Install Protective Layer Sta. 5155 - 5226

10-Jul-18, Drainage

25-Jun-18, Culvert
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CP4-P001.Construct.2.2.1.9.1Install Culverts Mainline Sta. 5155 - 5226 20 126 29-May-18 25-Jun-18 27-Nov-18 24-Dec-18

HeadwallHeadwall 10 126 26-Jun-18 10-Jul-18 26-Dec-18 09-Jan-19

CP4-P001.Construct.2.2.1.9.2Install Headwalls Mainline Sta. 5155 - 5226 10 126 26-Jun-18 10-Jul-18 26-Dec-18 09-Jan-19

Retaining WallRetaining WallRetaining Wall 60 96 29-May-18 21-Aug-18 12-Oct-18 09-Jan-19

CP4-P001.Construct.2.2.1.7Retaining Wall 14 R Sta. 5191 - 5225 60 96 29-May-18 21-Aug-18 12-Oct-18 09-Jan-19

CP4-P001.Construct.2.2.1.7Retaining Wall 13 L Sta. 5191 - 5225 60 96 29-May-18 21-Aug-18 12-Oct-18 09-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 79 10-Aug-18 14-Sep-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.2.2.1.6Install Ductbank & Manholes Sta. 5155 - 5226 25 79 10-Aug-18 14-Sep-18 04-Dec-18 09-Jan-19

Road WorkRoad WorkRoad Work 5 134 10-Aug-18 16-Aug-18 25-Feb-19 01-Mar-19

CP4-P001.Construct.2.2.1.5Finish Access Road Sta. 5219 5 134 10-Aug-18 16-Aug-18 25-Feb-19 01-Mar-19

FencingFencingFencing 10 79 22-Oct-18 02-Nov-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.2.2.1.8Install Fence & Foundation Sta. 5155 - 5226 10 79 22-Oct-18 02-Nov-18 15-Feb-19 01-Mar-19

Poso Creek Channel To WS1 (Sta. 5226 - 5322)Poso Creek Channel To WS1 (Sta. 5226 - 5322)Poso Creek Channel To WS1 (Sta. 5226 - 5322) 134 33 13-Jul-18 24-Jan-19 29-Aug-18 13-Mar-19

A7020CP4-P001.Construct.2.2.2Start Mainline Alignment Sta. 5226 - 5322 1 47 13-Jul-18 13-Jul-18 29-Aug-18 29-Aug-18

A47950CP4-P001.Construct.2.2.2Survey and Stake Mainline Sta. 5226 - 5322 5 33 16-Jul-18 20-Jul-18 30-Aug-18 06-Sep-18

A47960CP4-P001.Construct.2.2.2Mainline Alignment Complete Sta. 5226 - 5322 1 33 24-Jan-19 24-Jan-19 13-Mar-19 13-Mar-19

Required Secondary WorkRequired Secondary WorkRequired Secondary Work 60 40 16-Oct-18 11-Jan-19 13-Dec-18 12-Mar-19

CP4-P001.Construct.2.2.2.1Retention Basin (Sta. 5270) 60 40 16-Oct-18 11-Jan-19 13-Dec-18 12-Mar-19

Erosion ControlErosion ControlErosion Control 5 33 30-Jul-18 03-Aug-18 14-Sep-18 20-Sep-18

CP4-P001.Construct.2.2.2.2SWPPP Mainline Sta. 5226 - 5322 5 33 30-Jul-18 03-Aug-18 14-Sep-18 20-Sep-18

DemolitionDemolitionDemolition 5 33 23-Jul-18 27-Jul-18 07-Sep-18 13-Sep-18

CP4-P001.Construct.2.2.2.3Misc Demo Sta. 5226 - 5322 5 33 23-Jul-18 27-Jul-18 07-Sep-18 13-Sep-18

EarthworkEarthworkEarthwork 117 33 06-Aug-18 23-Jan-19 21-Sep-18 12-Mar-19

Clear & GrubClear & Grub 5 33 06-Aug-18 10-Aug-18 21-Sep-18 27-Sep-18

CP4-P001.Construct.2.2.2.4.1Clear & Grub Mainline Sta. 5226 - 5322 5 33 06-Aug-18 10-Aug-18 21-Sep-18 27-Sep-18

Excavation/CutExcavation/Cut 5 33 13-Aug-18 17-Aug-18 28-Sep-18 04-Oct-18

CP4-P001.Construct.2.2.2.4.2Excavate Mainline Sta. 5226 - 5322 5 33 13-Aug-18 17-Aug-18 28-Sep-18 04-Oct-18

Embankment/FillEmbankment/Fill 40 38 13-Aug-18 08-Oct-18 05-Oct-18 03-Dec-18

CP4-P001.Construct.2.2.2.4.3Place Embankment Mainline Sta. 5226 - 5322 40 38 13-Aug-18 08-Oct-18 05-Oct-18 03-Dec-18

GradingGrading 40 33 20-Aug-18 15-Oct-18 05-Oct-18 03-Dec-18

CP4-P001.Construct.2.2.2.4.4Rough Grade Mainline Sta. 5226 - 5322 40 33 20-Aug-18 15-Oct-18 05-Oct-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 33 20-Nov-18 19-Dec-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.2.2.2.4.5Finish Prepared Subgrade Sta. 5226 - 5322 20 33 20-Nov-18 19-Dec-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 33 14-Jan-19 23-Jan-19 04-Mar-19 12-Mar-19

CP4-P001.Construct.2.2.2.4.6Finish Grade Alignment Sta. 5226 - 5322 7 33 14-Jan-19 23-Jan-19 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 33 20-Dec-18 27-Dec-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.2.2.2.4.7Install Protective Layer Sta. 5226 - 5322 5 33 20-Dec-18 27-Dec-18 08-Feb-19 14-Feb-19

DrainageDrainageDrainage 30 73 13-Aug-18 24-Sep-18 27-Nov-18 09-Jan-19

CulvertCulvert 20 73 13-Aug-18 10-Sep-18 27-Nov-18 24-Dec-18

CP4-P001.Construct.2.2.2.9.1Install Culverts Mainline Sta. 5226 - 5322 20 73 13-Aug-18 10-Sep-18 27-Nov-18 24-Dec-18

HeadwallHeadwall 10 73 11-Sep-18 24-Sep-18 26-Dec-18 09-Jan-19

CP4-P001.Construct.2.2.2.9.2Install Headwalls Mainline Sta. 5226 - 5322 10 73 11-Sep-18 24-Sep-18 26-Dec-18 09-Jan-19

Retaining WallRetaining WallRetaining Wall 33 70 13-Aug-18 27-Sep-18 20-Nov-18 09-Jan-19

CP4-P001.Construct.2.2.2.7Retaining Wall 15 L Sta. 5227 - 5264 25 78 13-Aug-18 17-Sep-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.2.2.2.7Retaining Wall 16 R Sta. 5227 - 5263 25 78 13-Aug-18 17-Sep-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.2.2.2.7Retaining Wall 17 L Sta. 5264 - 5266 10 93 13-Aug-18 24-Aug-18 26-Dec-18 09-Jan-19

CP4-P001.Construct.2.2.2.7Retaining Wall 18 R Sta. 5267 - 5271 15 88 13-Aug-18 31-Aug-18 18-Dec-18 09-Jan-19

CP4-P001.Construct.2.2.2.7Retaining Wall 19 L Sta. 5267 - 5271 15 88 13-Aug-18 31-Aug-18 18-Dec-18 09-Jan-19

CP4-P001.Construct.2.2.2.7Retaining Wall 20 R Sta. 5227 - 5228 33 70 13-Aug-18 27-Sep-18 20-Nov-18 09-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 33 16-Oct-18 19-Nov-18 04-Dec-18 09-Jan-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Install Culverts Mainline Sta. 5155 - 5226

10-Jul-18, Headwall

Install Headwalls Mainline Sta. 5155 - 5226

21-Aug-18, Retaining Wall

Retaining Wall 14 R Sta. 5191 - 5225

Retaining Wall 13 L Sta. 5191 - 5225

14-Sep-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 5155 - 5226

16-Aug-18, Road Work

Finish Access Road Sta. 5219

02-Nov-18, Fencing

Install Fence & Foundation Sta. 5155 - 5226

24-Jan-19, Poso Creek Ch

Start Mainline Alignment Sta. 5226 - 5322

Survey and Stake Mainline Sta. 5226 - 5322

Mainline Alignment Comple

11-Jan-19, Required Secondary Work

Retention Basin (Sta. 5270)

03-Aug-18, Erosion Control

SWPPP Mainline Sta. 5226 - 5322

27-Jul-18, Demolition

Misc Demo Sta. 5226 - 5322

23-Jan-19, Earthwork

10-Aug-18, Clear & Grub

Clear & Grub Mainline Sta. 5226 - 5322

17-Aug-18, Excavation/Cut

Excavate Mainline Sta. 5226 - 5322

08-Oct-18, Embankment/Fil l

Place Embankment Mainline Sta. 5226 - 5322

15-Oct-18, Grading

Rough Grade Mainline Sta. 5226 - 5322

19-Dec-18, Subgrade Treatment

Finish Prepared Subgrade Sta.

23-Jan-19, Final Grading

Finish Grade Alignment Sta

27-Dec-18, Protective Layer

Install Protective Layer Sta. 5

24-Sep-18, Drainage

10-Sep-18, Culvert

Install Culverts Mainline Sta. 5226 - 5322

24-Sep-18, Headwall

Install Headwalls Mainline Sta. 5226 - 5322

27-Sep-18, Retaining Wall

Retaining Wall 15 L Sta. 5227 - 5264

Retaining Wall 16 R Sta. 5227 - 5263

Retaining Wall 17 L Sta. 5264 - 5266

Retaining Wall 18 R Sta. 5267 - 5271

Retaining Wall 19 L Sta. 5267 - 5271

Retaining Wall 20 R Sta. 5227 - 5228

19-Nov-18, Ductbank & Manholes
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CP4-P001.Construct.2.2.2.6Install Ductbank & Manholes Sta. 5226 - 5322 25 33 16-Oct-18 19-Nov-18 04-Dec-18 09-Jan-19

FencingFencingFencing 10 33 28-Dec-18 11-Jan-19 15-Feb-19 01-Mar-19

CP4-P001.Construct.2.2.2.8Install Fence & Foundation Sta. 5226 - 5322 10 33 28-Dec-18 11-Jan-19 15-Feb-19 01-Mar-19

StructuresStructuresStructures 239 333 30-Nov-16 09-Nov-17 04-Apr-18 12-Mar-19

BR 1004 Poso Creek Channal Overpass (Sta. 5226)BR 1004 Poso Creek Channal Overpass (Sta. 5226)BR 1004 Poso Creek Channal Overpass (Sta. 5226) 239 333 30-Nov-16 09-Nov-17 04-Apr-18 12-Mar-19

EBAP36130CP4-P001.Construct.2.7.1BR 1004  Start Early Bridge Sta. 5226 1 336 30-Nov-16 30-Nov-16 04-Apr-18 04-Apr-18

EBAP36140CP4-P001.Construct.2.7.1BR 1004 Complete Sta. 5226 1 333 09-Nov-17 09-Nov-17 12-Mar-19 12-Mar-19

SubstructureSubstructureSubstructure 95 336 01-Dec-16 19-Apr-17 05-Apr-18 17-Aug-18

BR ExcavationBR Excavation 5 336 01-Dec-16 07-Dec-16 05-Apr-18 11-Apr-18

CP4-P001.Construct.2.7.1.4.01    BR 1004 Excavation Sta. 5226 5 336 01-Dec-16 07-Dec-16 05-Apr-18 11-Apr-18

Drill ShaftsDrill Shafts 60 336 08-Dec-16 07-Mar-17 12-Apr-18 06-Jul-18

CP4-P001.Construct.2.7.1.4.02    BR 1004 Install Dri ll Shafts Abutment 1 Sta. 5226 20 336 08-Dec-16 06-Jan-17 12-Apr-18 09-May-18

CP4-P001.Construct.2.7.1.4.02    BR 1004 Install Dri ll Shafts Bent 2 Sta. 5226 20 336 09-Jan-17 06-Feb-17 10-May-18 07-Jun-18

CP4-P001.Construct.2.7.1.4.02    BR 1004 Install Dri ll Shafts Abutment 3 Sta. 5226 20 336 07-Feb-17 07-Mar-17 08-Jun-18 06-Jul-18

FootingsFootings 60 336 09-Jan-17 05-Apr-17 08-Jun-18 03-Aug-18

CP4-P001.Construct.2.7.1.4.03    BR 1004 Install Footings Abutment 1 Sta. 5226 20 376 09-Jan-17 06-Feb-17 09-Jul-18 03-Aug-18

CP4-P001.Construct.2.7.1.4.03    BR 1004 Install Footings Bent 2 Sta. 5226 20 336 07-Feb-17 07-Mar-17 08-Jun-18 06-Jul-18

CP4-P001.Construct.2.7.1.4.03    BR 1004 Install Footings Abutment 3 Sta. 5226 20 336 08-Mar-17 05-Apr-17 09-Jul-18 03-Aug-18

ColumnsColumns 50 336 07-Feb-17 19-Apr-17 09-Jul-18 17-Aug-18

CP4-P001.Construct.2.7.1.4.05    BR 1004 Install Columns Abutment 1 Sta. 5226 10 376 07-Feb-17 21-Feb-17 06-Aug-18 17-Aug-18

CP4-P001.Construct.2.7.1.4.05    BR 1004 Install Columns Bent 2 Sta. 5226 10 336 08-Mar-17 21-Mar-17 09-Jul-18 20-Jul-18

CP4-P001.Construct.2.7.1.4.05    BR 1004 Install Columns Abutment 3 Sta. 5226 10 336 06-Apr-17 19-Apr-17 06-Aug-18 17-Aug-18

SuperstructureSuperstructureSuperstructure 182 333 22-Feb-17 08-Nov-17 23-Jul-18 11-Mar-19

BeamsBeams 20 336 20-Apr-17 17-May-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.2.7.1.10.2Erect Falsework Sta. 5226 20 336 20-Apr-17 17-May-17 20-Aug-18 17-Sep-18

Bent CapBent Cap 20 336 22-Mar-17 19-Apr-17 23-Jul-18 17-Aug-18

CP4-P001.Construct.2.7.1.10.1BR 1004 Install Bent Cap 2 Sta. 5226 20 336 22-Mar-17 19-Apr-17 23-Jul-18 17-Aug-18

BR EmbankmentBR Embankment 20 455 20-Apr-17 17-May-17 11-Feb-19 11-Mar-19

CP4-P001.Construct.2.7.1.10.3BR 1004 Place Embankment Sta. 5226 20 455 20-Apr-17 17-May-17 11-Feb-19 11-Mar-19

AbutmentsAbutments 60 336 22-Feb-17 17-May-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.2.7.1.10.4BR 1004 Install Abutment 1 Sta. 5226 20 376 22-Feb-17 21-Mar-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.2.7.1.10.4BR 1004 Install  Abutment 3 Sta. 5226 20 336 20-Apr-17 17-May-17 20-Aug-18 17-Sep-18

Expansion JointsExpansion Joints 80 336 18-May-17 11-Sep-17 18-Sep-18 11-Jan-19

CP4-P001.Construct.2.7.1.10.6BR 1004 Install Expansion Joints Sta. 5226 80 336 18-May-17 11-Sep-17 18-Sep-18 11-Jan-19

DeckDeck 102 333 18-May-17 11-Oct-17 18-Sep-18 10-Feb-19

CP4-P001.Construct.2.7.1.10.7BR 1004 Install Deck Sta. 5226 80 336 18-May-17 11-Sep-17 18-Sep-18 11-Jan-19

CP4-P001.Construct.2.7.1.10.7BR 1004 Cure Deck Slab Sta. 5226 30 487 12-Sep-17 11-Oct-17 12-Jan-19 10-Feb-19

FencingFencing 20 333 12-Oct-17 08-Nov-17 11-Feb-19 11-Mar-19

CP4-P001.Construct.2.7.1.10.9BR 1004 Install Safety Fencing Sta. 5226 20 333 12-Oct-17 08-Nov-17 11-Feb-19 11-Mar-19

WS1 - Wasco-ShafterWS1 - Wasco-ShafterWS1 - Wasco-Shafter 689 0 14-Jul-16 10-Apr-19 29-Sep-16 10-Apr-19

A47730 CP4-P001.Construct.3Alignment Finish, Punch, Cleanup Sta. 5422 - 5879 20 0 14-Mar-19 10-Apr-19 14-Mar-19 10-Apr-19

A47740 CP4-P001.Construct.3Alignment Complete - WS1 - Wasco-Shafter Sta. 5422 - 5879 0 0 10-Apr-19 10-Apr-19

Mainline TrackMainline TrackMainline Track 341 0 01-Nov-17 13-Mar-19 06-Apr-18 13-Mar-19

WS1 (BOP) to McCombs (Sta. 5422 - 5497)WS1 (BOP) to McCombs (Sta. 5422 - 5497)WS1 (BOP) to McCombs (Sta. 5422 - 5497) 185 75 02-Mar-18 20-Nov-18 18-Jun-18 13-Mar-19

A10760CP4-P001.Construct.3.2.3Start Mainline Alignment Sta. 5422 - 5497 1 75 02-Mar-18 02-Mar-18 18-Jun-18 18-Jun-18

A47980CP4-P001.Construct.3.2.3Survey and Stake Mainline Sta. 5422 - 5497 5 75 05-Mar-18 09-Mar-18 19-Jun-18 25-Jun-18

A47990CP4-P001.Construct.3.2.3Mainline Alignment Complete Sta. 5422 - 5497 1 75 20-Nov-18 20-Nov-18 13-Mar-19 13-Mar-19

Required Secondary WorkRequired Secondary WorkRequired Secondary Work 60 75 12-Apr-18 06-Jul-18 30-Jul-18 22-Oct-18

CP4-P001.Construct.3.2.3.1Canal Realignment (Sta. 5429) 60 75 12-Apr-18 06-Jul-18 30-Jul-18 22-Oct-18

Erosion ControlErosion ControlErosion Control 10 75 19-Mar-18 30-Mar-18 03-Jul-18 17-Jul-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Install Ductbank & Manholes Sta. 5

11-Jan-19, Fencing

Install Fence & Foundation S

09-Nov-17, Structures

09-Nov-17, BR 1004 Poso Creek Channal Overpass (Sta. 5226)

BR 1004  Start Early Bridge Sta. 5226

BR 1004 Complete Sta. 5226

19-Apr-17, Substructure

07-Dec-16, BR Excavation

BR 1004 Excavation Sta. 5226

07-Mar-17, Drill Shafts

BR 1004 Install Drill  Shafts Abutment 1 Sta. 5226

BR 1004 Install Drill Shafts Bent 2 Sta. 5226

BR 1004 Install Dril l Shafts Abutment 3 Sta. 5226

05-Apr-17, Footings

BR 1004 Install Footings Abutment 1 Sta. 5226

BR 1004 Install Footings Bent 2 Sta. 5226

BR 1004 Install Footings Abutment 3 Sta. 5226

19-Apr-17, Columns

BR 1004 Install Columns Abutment 1 Sta. 5226

BR 1004 Install Columns Bent 2 Sta. 5226

BR 1004 Install Columns Abutment 3 Sta. 5226

08-Nov-17, Superstructure

17-May-17, Beams

Erect Falsework Sta. 5226

19-Apr-17, Bent Cap

BR 1004 Install Bent Cap 2 Sta. 5226

17-May-17, BR Embankment

BR 1004 Place Embankment Sta. 5226

17-May-17, Abutments

BR 1004 Install Abutment 1 Sta. 5226

BR 1004 Install  Abutment 3 Sta. 5226

11-Sep-17, Expansion Joints

BR 1004 Install Expansion Joints Sta. 5226

11-Oct-17, Deck

BR 1004 Install Deck Sta. 5226

BR 1004 Cure Deck Slab Sta. 5226

08-Nov-17, Fencing

BR 1004 Install Safety Fencing Sta. 5226

10-Apr-19, WS1 - 

Alignment Finish, 

Alignment Comple

13-Mar-19, Mainline Track

20-Nov-18, WS1 (BOP) to McCom

Start Mainline Alignment Sta. 5422 - 5497

Survey and Stake Mainline Sta. 5422 - 5497

Mainline Alignment Complete Sta. 

06-Jul-18, Required Secondary Work

Canal Realignment (Sta. 5429)

30-Mar-18, Erosion Control
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CP4-P001.Construct.3.2.3.2SWPPP Mainline Sta. 5422 - 5497 10 75 19-Mar-18 30-Mar-18 03-Jul-18 17-Jul-18

DemolitionDemolitionDemolition 5 75 12-Mar-18 16-Mar-18 26-Jun-18 02-Jul-18

CP4-P001.Construct.3.2.3.3Misc Demo Sta. 5422 - 5497 5 75 12-Mar-18 16-Mar-18 26-Jun-18 02-Jul-18

EarthworkEarthworkEarthwork 163 75 02-Apr-18 19-Nov-18 18-Jul-18 12-Mar-19

Clear & GrubClear & Grub 8 75 02-Apr-18 11-Apr-18 18-Jul-18 27-Jul-18

CP4-P001.Construct.3.2.3.4.1Clear & Grub Mainline Sta. 5422 - 5497 8 75 02-Apr-18 11-Apr-18 18-Jul-18 27-Jul-18

Excavation/CutExcavation/Cut 20 135 12-Apr-18 09-May-18 23-Oct-18 19-Nov-18

CP4-P001.Construct.3.2.3.4.2Excavate Mainline Sta. 5422 - 5497 20 135 12-Apr-18 09-May-18 23-Oct-18 19-Nov-18

Embankment/FillEmbankment/Fill 28 135 12-Apr-18 21-May-18 23-Oct-18 03-Dec-18

CP4-P001.Construct.3.2.3.4.3Place Embankment Mainline Sta. 5422 - 5497 28 135 12-Apr-18 21-May-18 23-Oct-18 03-Dec-18

GradingGrading 28 75 09-Jul-18 15-Aug-18 23-Oct-18 03-Dec-18

CP4-P001.Construct.3.2.3.4.4Rough Grade Mainline Sta. 5422 - 5497 28 75 09-Jul-18 15-Aug-18 23-Oct-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 75 21-Sep-18 18-Oct-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.3.2.3.4.5Finish Prepared Subgrade Sta. 5422 - 5497 20 75 21-Sep-18 18-Oct-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 75 09-Nov-18 19-Nov-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.3.2.3.4.6Finish Grade Alignment Sta. 5422 - 5497 7 75 09-Nov-18 19-Nov-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 75 19-Oct-18 25-Oct-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.3.2.3.4.7Install Protective Layer Sta. 5422 - 5497 5 75 19-Oct-18 25-Oct-18 08-Feb-19 14-Feb-19

DrainageDrainageDrainage 30 158 12-Apr-18 23-May-18 27-Nov-18 09-Jan-19

CulvertCulvert 20 158 12-Apr-18 09-May-18 27-Nov-18 24-Dec-18

CP4-P001.Construct.3.2.3.9.1Install Culverts Mainline Sta. 5422 - 5497 20 158 12-Apr-18 09-May-18 27-Nov-18 24-Dec-18

HeadwallHeadwall 10 158 10-May-18 23-May-18 26-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.3.9.2Install Headwalls Mainline Sta. 5422 - 5497 10 158 10-May-18 23-May-18 26-Dec-18 09-Jan-19

Retaining WallRetaining WallRetaining Wall 15 153 10-May-18 31-May-18 18-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.3.7Retaining Wall 21 L Sta. 5422 - 5582 10 158 10-May-18 23-May-18 26-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.3.7Retaining Wall 22 L Sta. 5482 - 5483 15 153 10-May-18 31-May-18 18-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.3.7Retaining Wall 23 L Sta. 5484 - 5486 10 158 10-May-18 23-May-18 26-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.3.7Retaining Wall 24 F Sta. 5497 - 5498 15 153 10-May-18 31-May-18 18-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.3.7Retaining Wall 25 F Sta. 5497 - 5498 15 153 10-May-18 31-May-18 18-Dec-18 09-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 75 16-Aug-18 20-Sep-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.3.6Install Ductbank & Manholes Sta. 5422 - 5497 25 75 16-Aug-18 20-Sep-18 04-Dec-18 09-Jan-19

Road WorkRoad WorkRoad Work 121 137 05-Mar-18 22-Aug-18 11-Dec-18 12-Mar-19

CP4-P001.Construct.3.2.3.5Reroute McCombs Rd Start Sta. 5493 - 5497 1 196 05-Mar-18 05-Mar-18 11-Dec-18 11-Dec-18

CP4-P001.Construct.3.2.3.5Reroute McCombs Rd Complete Sta. 5493 - 5497 1 196 30-May-18 30-May-18 12-Mar-19 12-Mar-19

CP4-P001.Construct.3.2.3.5Finish Access Road Sta. 5426 5 130 16-Aug-18 22-Aug-18 25-Feb-19 01-Mar-19

Roadway Pavement RemovalRoadway Pavement Removal 10 241 06-Mar-18 19-Mar-18 19-Feb-19 04-Mar-19

CP4-P001.Construct.3.2.3.5.1Remove Pavement Sta. 5493 - 5497 10 241 06-Mar-18 19-Mar-18 19-Feb-19 04-Mar-19

EarthworkEarthwork 40 196 06-Mar-18 30-Apr-18 12-Dec-18 08-Feb-19

Roadway ExcavationRoadway Excavation 20 196 06-Mar-18 02-Apr-18 12-Dec-18 10-Jan-19

CP4-P001.Construct.3.2.3.5.2.1Roadway Excavation Sta. 5493 - 5497 20 196 06-Mar-18 02-Apr-18 12-Dec-18 10-Jan-19

Roadway EmbankmentRoadway Embankment 20 196 03-Apr-18 30-Apr-18 11-Jan-19 08-Feb-19

CP4-P001.Construct.3.2.3.5.2.2Roadway Place Embankment Sta. 5493 - 5497 20 196 03-Apr-18 30-Apr-18 11-Jan-19 08-Feb-19

Roadway GradingRoadway Grading 20 196 03-Apr-18 30-Apr-18 11-Jan-19 08-Feb-19

CP4-P001.Construct.3.2.3.5.2.3Roadway Rough Grade Sta. 5493 - 5497 20 196 03-Apr-18 30-Apr-18 11-Jan-19 08-Feb-19

PavementPavement 20 196 01-May-18 29-May-18 11-Feb-19 11-Mar-19

Roadway Subgrade TreatmentRoadway Subgrade Treatment 15 196 01-May-18 21-May-18 11-Feb-19 04-Mar-19

CP4-P001.Construct.3.2.3.5.5.1Install Roadway Subgrade Sta. 5493 - 5497 15 196 01-May-18 21-May-18 11-Feb-19 04-Mar-19

Roadway AsphaltRoadway Asphalt 5 196 22-May-18 29-May-18 05-Mar-19 11-Mar-19

CP4-P001.Construct.3.2.3.5.5.2Install Paving Sta. 5493 - 5497 5 196 22-May-18 29-May-18 05-Mar-19 11-Mar-19

FencingFencingFencing 10 75 26-Oct-18 08-Nov-18 15-Feb-19 01-Mar-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

SWPPP Mainline Sta. 5422 - 5497

16-Mar-18, Demolition

Misc Demo Sta. 5422 - 5497

19-Nov-18, Earthwork

11-Apr-18, Clear & Grub

Clear & Grub Mainline Sta. 5422 - 5497

09-May-18, Excavation/Cut

Excavate Mainline Sta. 5422 - 5497

21-May-18, Embankment/Fill

Place Embankment Mainline Sta. 5422 - 5497

15-Aug-18, Grading

Rough Grade Mainline Sta. 5422 - 5497

18-Oct-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 5422 - 5497

19-Nov-18, Final Grading

Finish Grade Alignment Sta. 5422 - 5497

25-Oct-18, Protective Layer

Install Protective Layer Sta. 5422 - 5497

23-May-18, Drainage

09-May-18, Culvert

Install Culverts Mainline Sta. 5422 - 5497

23-May-18, Headwall

Install Headwalls Mainline Sta. 5422 - 5497

31-May-18, Retaining Wall

Retaining Wall 21 L Sta. 5422 - 5582

Retaining Wall 22 L Sta. 5482 - 5483

Retaining Wall 23 L Sta. 5484 - 5486

Retaining Wall 24 F Sta. 5497 - 5498

Retaining Wall 25 F Sta. 5497 - 5498

20-Sep-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 5422 - 5497

22-Aug-18, Road Work

Reroute McCombs Rd Start Sta. 5493 - 5497

Reroute McCombs Rd Complete Sta. 5493 - 5497

Finish Access Road Sta. 5426

19-Mar-18, Roadway Pavement Removal

Remove Pavement Sta. 5493 - 5497

30-Apr-18, Earthwork

02-Apr-18, Roadway Excavation

Roadway Excavation Sta. 5493 - 5497

30-Apr-18, Roadway Embankment

Roadway Place Embankment Sta. 5493 - 5497

30-Apr-18, Roadway Grading

Roadway Rough Grade Sta. 5493 - 5497

29-May-18, Pavement

21-May-18, Roadway Subgrade Treatment

Install Roadway Subgrade Sta. 5493 - 5497

29-May-18, Roadway Asphalt

Install Paving Sta. 5493 - 5497

08-Nov-18, Fencing
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CP4-P001.Construct.3.2.3.8Install Fence & Foundation Sta. 5422 - 5497 10 75 26-Oct-18 08-Nov-18 15-Feb-19 01-Mar-19

McCombs to State Rt 46 (Sta. 5497 - 5556)McCombs to State Rt 46 (Sta. 5497 - 5556)McCombs to State Rt 46 (Sta. 5497 - 5556) 227 77 27-Dec-17 16-Nov-18 18-Apr-18 13-Mar-19

A10860CP4-P001.Construct.3.2.1Start Mainline Alignment Sta. 5497 - 5556 1 77 27-Dec-17 27-Dec-17 18-Apr-18 18-Apr-18

A48010CP4-P001.Construct.3.2.1Survey and Stake Mainline Sta. 5497 - 5556 2 77 28-Dec-17 29-Dec-17 19-Apr-18 20-Apr-18

A7140CP4-P001.Construct.3.2.1Radio Tower (Sta. 5513) 140 115 08-Mar-18 24-Sep-18 20-Aug-18 12-Mar-19

A48020CP4-P001.Construct.3.2.1Mainline Alignment Complete Sta. 5497 - 5556 1 77 16-Nov-18 16-Nov-18 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 10 77 17-Jan-18 30-Jan-18 07-May-18 18-May-18

CP4-P001.Construct.3.2.1.2SWPPP Mainline Sta. 5497 - 5556 10 77 17-Jan-18 30-Jan-18 07-May-18 18-May-18

DemolitionDemolitionDemolition 10 77 02-Jan-18 16-Jan-18 23-Apr-18 04-May-18

CP4-P001.Construct.3.2.1.3Structure Demolition Sta. 5497 - 5556 10 77 02-Jan-18 16-Jan-18 23-Apr-18 04-May-18

CP4-P001.Construct.3.2.1.3Misc Demo Sta. 5497 - 5556 5 82 02-Jan-18 08-Jan-18 30-Apr-18 04-May-18

EarthworkEarthworkEarthwork 203 77 31-Jan-18 15-Nov-18 21-May-18 12-Mar-19

Clear & GrubClear & Grub 5 77 31-Jan-18 06-Feb-18 21-May-18 25-May-18

CP4-P001.Construct.3.2.1.4.1Clear & Grub Mainline Sta. 5497 - 5556 5 77 31-Jan-18 06-Feb-18 21-May-18 25-May-18

Excavation/CutExcavation/Cut 20 115 07-Feb-18 07-Mar-18 23-Jul-18 17-Aug-18

CP4-P001.Construct.3.2.1.4.2Excavate Mainline Sta. 5497 - 5556 20 115 07-Feb-18 07-Mar-18 23-Jul-18 17-Aug-18

Embankment/FillEmbankment/Fill 66 77 07-Feb-18 10-May-18 29-May-18 29-Aug-18

CP4-P001.Construct.3.2.1.4.3Place Embankment Mainline Sta. 5497 - 5556 66 77 07-Feb-18 10-May-18 29-May-18 29-Aug-18

GradingGrading 65 77 11-May-18 13-Aug-18 30-Aug-18 03-Dec-18

CP4-P001.Construct.3.2.1.4.4Rough Grade Mainline Sta. 5497 - 5556 65 77 11-May-18 13-Aug-18 30-Aug-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 77 19-Sep-18 16-Oct-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.3.2.1.4.5Finish Prepared Subgrade Sta. 5497 - 5556 20 77 19-Sep-18 16-Oct-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 77 07-Nov-18 15-Nov-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.3.2.1.4.6Finish Grade Alignment Sta. 5497 - 5556 7 77 07-Nov-18 15-Nov-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 77 17-Oct-18 23-Oct-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.3.2.1.4.7Install Protective Layer Sta. 5497 - 5556 5 77 17-Oct-18 23-Oct-18 08-Feb-19 14-Feb-19

Retaining WallRetaining WallRetaining Wall 80 153 07-Feb-18 31-May-18 12-Oct-18 09-Jan-19

CP4-P001.Construct.3.2.1.7Retaining Wall 28 L Sta. 5547 - 5556 25 208 07-Feb-18 14-Mar-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.1.7Retaining Wall 29 R Sta. 5547 - 5556 25 208 07-Feb-18 14-Mar-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.1.7Retaining Wall 26 L Sta. 5486 - 5525 60 153 08-Mar-18 31-May-18 12-Oct-18 09-Jan-19

CP4-P001.Construct.3.2.1.7Retaining Wall 27 R Sta. 5505 - 5525 27 186 08-Mar-18 13-Apr-18 30-Nov-18 09-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 77 14-Aug-18 18-Sep-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.1.6Install Ductbank & Manholes Sta. 5497 - 5556 25 77 14-Aug-18 18-Sep-18 04-Dec-18 09-Jan-19

Road WorkRoad WorkRoad Work 10 127 14-Aug-18 27-Aug-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.3.2.1.5Finish Access Road Sta. 5517 5 127 14-Aug-18 20-Aug-18 15-Feb-19 22-Feb-19

CP4-P001.Construct.3.2.1.5Finish Access Road Sta. 5551 5 127 21-Aug-18 27-Aug-18 25-Feb-19 01-Mar-19

FencingFencingFencing 10 77 24-Oct-18 06-Nov-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.3.2.1.8Install Fence & Foundation Sta. 5497 - 5556 10 77 24-Oct-18 06-Nov-18 15-Feb-19 01-Mar-19

State Rt 46 to 6th Str (Sta. 5556 - 5578)State Rt 46 to 6th Str (Sta. 5556 - 5578)State Rt 46 to 6th Str (Sta. 5556 - 5578) 107 234 01-Nov-17 06-Apr-18 08-Oct-18 13-Mar-19

A10710CP4-P001.Construct.3.2.4Start Mainline Alignment Sta. 5556 - 5578 1 234 01-Nov-17 01-Nov-17 08-Oct-18 08-Oct-18

A48040CP4-P001.Construct.3.2.4Survey and Stake Mainline Sta. 5556 - 5578 5 234 02-Nov-17 08-Nov-17 09-Oct-18 15-Oct-18

A48050CP4-P001.Construct.3.2.4Mainline Alignment Complete Sta. 5556 - 5578 1 234 06-Apr-18 06-Apr-18 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 10 244 09-Nov-17 22-Nov-17 30-Oct-18 12-Nov-18

CP4-P001.Construct.3.2.4.2SWPPP Mainline Sta. 5556 - 5578 10 244 09-Nov-17 22-Nov-17 30-Oct-18 12-Nov-18

DemolitionDemolitionDemolition 20 234 09-Nov-17 08-Dec-17 16-Oct-18 12-Nov-18

CP4-P001.Construct.3.2.4.3Structure Demolition Sta. 5556 - 5578 20 234 09-Nov-17 08-Dec-17 16-Oct-18 12-Nov-18

CP4-P001.Construct.3.2.4.3Misc Demo Sta. 5556 - 5578 5 249 09-Nov-17 15-Nov-17 06-Nov-18 12-Nov-18

EarthworkEarthworkEarthwork 80 234 11-Dec-17 05-Apr-18 13-Nov-18 12-Mar-19

Clear & GrubClear & Grub 8 234 11-Dec-17 20-Dec-17 13-Nov-18 26-Nov-18

CP4-P001.Construct.3.2.4.4.1Clear & Grub Mainline Sta. 5556 - 5578 8 234 11-Dec-17 20-Dec-17 13-Nov-18 26-Nov-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Install Fence & Foundation Sta. 5422 - 5497

16-Nov-18, McCombs to State Rt 4

Start Mainline Alignment Sta. 5497 - 5556

Survey and Stake Mainline Sta. 5497 - 5556

Radio Tower (Sta. 5513)

Mainline Alignment Complete Sta. 

30-Jan-18, Erosion Control

SWPPP Mainline Sta. 5497 - 5556

16-Jan-18, Demolition

Structure Demolition Sta. 5497 - 5556

Misc Demo Sta. 5497 - 5556

15-Nov-18, Earthwork

06-Feb-18, Clear & Grub

Clear & Grub Mainline Sta. 5497 - 5556

07-Mar-18, Excavation/Cut

Excavate Mainline Sta. 5497 - 5556

10-May-18, Embankment/Fill

Place Embankment Mainline Sta. 5497 - 5556

13-Aug-18, Grading

Rough Grade Mainline Sta. 5497 - 5556

16-Oct-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 5497 - 5556

15-Nov-18, Final Grading

Finish Grade Alignment Sta. 5497 - 5556

23-Oct-18, Protective Layer

Install Protective Layer Sta. 5497 - 5556

31-May-18, Retaining Wall

Retaining Wall 28 L Sta. 5547 - 5556

Retaining Wall 29 R Sta. 5547 - 5556

Retaining Wall 26 L Sta. 5486 - 5525

Retaining Wall 27 R Sta. 5505 - 5525

18-Sep-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 5497 - 5556

27-Aug-18, Road Work

Finish Access Road Sta. 5517

Finish Access Road Sta. 5551

06-Nov-18, Fencing

Install Fence & Foundation Sta. 5497 - 5556

06-Apr-18, State Rt 46 to 6th Str (Sta. 5556 - 5578)

Start Mainline Alignment Sta. 5556 - 5578

Survey and Stake Mainline Sta. 5556 - 5578

Mainline Alignment Complete Sta. 5556 - 5578

22-Nov-17, Erosion Control

SWPPP Mainline Sta. 5556 - 5578

08-Dec-17, Demolition

Structure Demolition Sta. 5556 - 5578

Misc Demo Sta. 5556 - 5578

05-Apr-18, Earthwork

20-Dec-17, Clear & Grub

Clear & Grub Mainline Sta. 5556 - 5578
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Excavation/CutExcavation/Cut 10 234 21-Dec-17 05-Jan-18 27-Nov-18 10-Dec-18

CP4-P001.Construct.3.2.4.4.2Excavate Mainline Sta. 5556 - 5578 10 234 21-Dec-17 05-Jan-18 27-Nov-18 10-Dec-18

Embankment/FillEmbankment/Fill 5 244 21-Dec-17 28-Dec-17 11-Dec-18 17-Dec-18

CP4-P001.Construct.3.2.4.4.3Place Embankment Mainline Sta. 5556 - 5578 5 244 21-Dec-17 28-Dec-17 11-Dec-18 17-Dec-18

GradingGrading 5 234 08-Jan-18 12-Jan-18 11-Dec-18 17-Dec-18

CP4-P001.Construct.3.2.4.4.4Rough Grade Mainline Sta. 5556 - 5578 5 234 08-Jan-18 12-Jan-18 11-Dec-18 17-Dec-18

Subgrade TreatmentSubgrade Treatment 10 234 21-Feb-18 06-Mar-18 25-Jan-19 07-Feb-19

CP4-P001.Construct.3.2.4.4.5Finish Prepared Subgrade Sta. 5556 - 5578 10 234 21-Feb-18 06-Mar-18 25-Jan-19 07-Feb-19

Final GradingFinal Grading 7 234 28-Mar-18 05-Apr-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.3.2.4.4.6Finish Grade Alignment Sta. 5556 - 5578 7 234 28-Mar-18 05-Apr-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 234 07-Mar-18 13-Mar-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.3.2.4.4.7Install Protective Layer Sta. 5556 - 5578 5 234 07-Mar-18 13-Mar-18 08-Feb-19 14-Feb-19

Retaining WallRetaining WallRetaining Wall 20 244 08-Jan-18 05-Feb-18 26-Dec-18 24-Jan-19

CP4-P001.Construct.3.2.4.7Retaining Wall 30 L Sta. 5557 - 5573 20 244 08-Jan-18 05-Feb-18 26-Dec-18 24-Jan-19

CP4-P001.Construct.3.2.4.7Retaining Wall 31 R Sta. 5557 - 5573 19 245 08-Jan-18 02-Feb-18 27-Dec-18 24-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 234 16-Jan-18 20-Feb-18 18-Dec-18 24-Jan-19

CP4-P001.Construct.3.2.4.6Install Ductbank & Manholes Sta. 5556 - 5578 25 234 16-Jan-18 20-Feb-18 18-Dec-18 24-Jan-19

FencingFencingFencing 10 234 14-Mar-18 27-Mar-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.3.2.4.8Install Fence & Foundation Sta. 5556 - 5578 10 234 14-Mar-18 27-Mar-18 15-Feb-19 01-Mar-19

6th Str to Poso (Sta. 5578 - 5605)6th Str to Poso (Sta. 5578 - 5605)6th Str to Poso (Sta. 5578 - 5605) 336 0 08-Nov-17 13-Mar-19 27-Jul-18 13-Mar-19

A10910CP4-P001.Construct.3.2.2Start Mainline Alignment Sta. 5578 - 5605 1 179 08-Nov-17 08-Nov-17 27-Jul-18 27-Jul-18

A48070CP4-P001.Construct.3.2.2Survey and Stake Mainline Sta. 5578 - 5605 5 216 09-Nov-17 15-Nov-17 20-Sep-18 26-Sep-18

A48080CP4-P001.Construct.3.2.2Mainline Alignment Complete Sta. 5578 - 5605 1 0 13-Mar-19 13-Mar-19 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 5 216 18-Dec-17 22-Dec-17 25-Oct-18 31-Oct-18

CP4-P001.Construct.3.2.2.2SWPPP Mainline Sta. 5578 - 5605 5 216 18-Dec-17 22-Dec-17 25-Oct-18 31-Oct-18

DemolitionDemolitionDemolition 20 216 16-Nov-17 15-Dec-17 27-Sep-18 24-Oct-18

CP4-P001.Construct.3.2.2.3Structure Demolition Sta. 5578 - 5605 20 216 16-Nov-17 15-Dec-17 27-Sep-18 24-Oct-18

CP4-P001.Construct.3.2.2.3Misc Demo Sta. 5578 - 5605 5 231 16-Nov-17 22-Nov-17 18-Oct-18 24-Oct-18

EarthworkEarthworkEarthwork 80 224 26-Dec-17 19-Apr-18 01-Nov-18 12-Mar-19

Clear & GrubClear & Grub 8 216 26-Dec-17 05-Jan-18 01-Nov-18 12-Nov-18

CP4-P001.Construct.3.2.2.4.1Clear & Grub Mainline Sta. 5578 - 5605 8 216 26-Dec-17 05-Jan-18 01-Nov-18 12-Nov-18

Excavation/CutExcavation/Cut 20 216 08-Jan-18 05-Feb-18 13-Nov-18 12-Dec-18

CP4-P001.Construct.3.2.2.4.2Excavate Mainline Sta. 5578 - 5605 20 216 08-Jan-18 05-Feb-18 13-Nov-18 12-Dec-18

Embankment/FillEmbankment/Fill 5 236 08-Jan-18 12-Jan-18 13-Dec-18 19-Dec-18

CP4-P001.Construct.3.2.2.4.3Place Embankment Mainline Sta. 5578 - 5605 5 236 08-Jan-18 12-Jan-18 13-Dec-18 19-Dec-18

GradingGrading 10 216 06-Feb-18 20-Feb-18 13-Dec-18 27-Dec-18

CP4-P001.Construct.3.2.2.4.4Rough Grade Mainline Sta. 5578 - 5605 10 216 06-Feb-18 20-Feb-18 13-Dec-18 27-Dec-18

Subgrade TreatmentSubgrade Treatment 10 216 28-Mar-18 10-Apr-18 05-Feb-19 19-Feb-19

CP4-P001.Construct.3.2.2.4.5Finish Prepared Subgrade Sta. 5578 - 5605 10 216 28-Mar-18 10-Apr-18 05-Feb-19 19-Feb-19

Final GradingFinal Grading 7 224 11-Apr-18 19-Apr-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.3.2.2.4.6Final Grade Alignment Sta. 5578 - 5605 7 224 11-Apr-18 19-Apr-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 216 11-Apr-18 17-Apr-18 20-Feb-19 26-Feb-19

CP4-P001.Construct.3.2.2.4.7Install Protective Layer Sta. 5578 - 5605 5 216 11-Apr-18 17-Apr-18 20-Feb-19 26-Feb-19

DrainageDrainageDrainage 30 241 08-Jan-18 20-Feb-18 20-Dec-18 04-Feb-19

Mainline RCPMainline RCP 20 241 08-Jan-18 05-Feb-18 20-Dec-18 18-Jan-19

CP4-P001.Construct.3.2.2.10.1Install RCP Sta. 5578 - 5605 20 241 08-Jan-18 05-Feb-18 20-Dec-18 18-Jan-19

Mainline ManholesMainline Manholes 10 241 06-Feb-18 20-Feb-18 22-Jan-19 04-Feb-19

CP4-P001.Construct.3.2.2.10.2Install Inlets/Manholes Sta. 5578 - 5605 10 241 06-Feb-18 20-Feb-18 22-Jan-19 04-Feb-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 216 21-Feb-18 27-Mar-18 28-Dec-18 04-Feb-19

CP4-P001.Construct.3.2.2.6Install Ductbank & Manholes Sta. 5578 - 5605 25 216 21-Feb-18 27-Mar-18 28-Dec-18 04-Feb-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
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05-Jan-18, Excavation/Cut

Excavate Mainline Sta. 5556 - 5578

28-Dec-17, Embankment/Fill

Place Embankment Mainline Sta. 5556 - 5578

12-Jan-18, Grading

Rough Grade Mainline Sta. 5556 - 5578

06-Mar-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 5556 - 5578

05-Apr-18, Final Grading

Finish Grade Alignment Sta. 5556 - 5578

13-Mar-18, Protective Layer

Install Protective Layer Sta. 5556 - 5578

05-Feb-18, Retaining Wall

Retaining Wall 30 L Sta. 5557 - 5573

Retaining Wall 31 R Sta. 5557 - 5573

20-Feb-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 5556 - 5578

27-Mar-18, Fencing

Install Fence & Foundation Sta. 5556 - 5578

13-Mar-19, 6th Str to 

Start Mainline Alignment Sta. 5578 - 5605

Survey and Stake Mainline Sta. 5578 - 5605

Mainline Alignment C

22-Dec-17, Erosion Control

SWPPP Mainline Sta. 5578 - 5605

15-Dec-17, Demolition

Structure Demolition Sta. 5578 - 5605

Misc Demo Sta. 5578 - 5605

19-Apr-18, Earthwork

05-Jan-18, Clear & Grub

Clear & Grub Mainline Sta. 5578 - 5605

05-Feb-18, Excavation/Cut

Excavate Mainline Sta. 5578 - 5605

12-Jan-18, Embankment/Fil l

Place Embankment Mainline Sta. 5578 - 5605

20-Feb-18, Grading

Rough Grade Mainline Sta. 5578 - 5605

10-Apr-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 5578 - 5605

19-Apr-18, Final Grading

Final Grade Alignment Sta. 5578 - 5605

17-Apr-18, Protective Layer

Install Protective Layer Sta. 5578 - 5605

20-Feb-18, Drainage

05-Feb-18, Mainline RCP

Install RCP Sta. 5578 - 5605

20-Feb-18, Mainline Manholes

Install Inlets/Manholes Sta. 5578 - 5605

27-Mar-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 5578 - 5605
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Road Work Phase 1Road Work Phase 1Road Work Phase 1 75 259 09-Nov-17 01-Mar-18 30-Jul-18 12-Mar-19

CP4-P001.Construct.3.2.2.56TH Street Start Sta. 5556 - 5578 1 333 09-Nov-17 09-Nov-17 12-Mar-19 12-Mar-19

Roadway Pavement RemovalRoadway Pavement Removal 10 239 09-Nov-17 22-Nov-17 23-Oct-18 05-Nov-18

CP4-P001.Construct.3.2.2.5.1Remove Pavement Sta. 5556 - 5578 10 239 09-Nov-17 22-Nov-17 23-Oct-18 05-Nov-18

Install Roadway DetourInstall Roadway Detour 5 244 09-Nov-17 15-Nov-17 30-Oct-18 05-Nov-18

CP4-P001.Construct.3.2.2.5.4Install Temp Detour  Sta. 5556 - 5578 5 244 09-Nov-17 15-Nov-17 30-Oct-18 05-Nov-18

EarthworkEarthwork 30 199 09-Nov-17 22-Dec-17 30-Jul-18 08-Oct-18

Roadway ExcavationRoadway Excavation 20 179 09-Nov-17 08-Dec-17 30-Jul-18 24-Aug-18

CP4-P001.Construct.3.2.2.5.2.1Roadway Excavation Sta. 5556 - 5578 20 179 09-Nov-17 08-Dec-17 30-Jul-18 24-Aug-18

Roadway EmbankmentRoadway Embankment 10 199 11-Dec-17 22-Dec-17 25-Sep-18 08-Oct-18

CP4-P001.Construct.3.2.2.5.2.2Roadway Place Embankment Sta. 5556 - 5578 10 199 11-Dec-17 22-Dec-17 25-Sep-18 08-Oct-18

Roadway GradingRoadway Grading 10 199 11-Dec-17 22-Dec-17 25-Sep-18 08-Oct-18

CP4-P001.Construct.3.2.2.5.2.3Roadway Rough Grade Sta. 5556 - 5578 10 199 11-Dec-17 22-Dec-17 25-Sep-18 08-Oct-18

DrainageDrainage 30 179 11-Dec-17 24-Jan-18 27-Aug-18 08-Oct-18

Roadway RCPRoadway RCP 20 179 11-Dec-17 09-Jan-18 27-Aug-18 24-Sep-18

CP4-P001.Construct.3.2.2.5.3.1Install RCP Sta. 5579 - 5605 20 179 11-Dec-17 09-Jan-18 27-Aug-18 24-Sep-18

Roadway InletsRoadway Inlets 10 179 10-Jan-18 24-Jan-18 25-Sep-18 08-Oct-18

CP4-P001.Construct.3.2.2.5.3.2Install Inlets/Manholes Sta. 5556 - 5578 10 179 10-Jan-18 24-Jan-18 25-Sep-18 08-Oct-18

PavementPavement 25 179 25-Jan-18 01-Mar-18 09-Oct-18 12-Nov-18

Roadway Subgrade TreatmentRoadway Subgrade Treatment 20 179 25-Jan-18 22-Feb-18 09-Oct-18 05-Nov-18

CP4-P001.Construct.3.2.2.5.5.1Install Roadway Subgrade Sta. 5556 - 5578 20 179 25-Jan-18 22-Feb-18 09-Oct-18 05-Nov-18

Roadway AsphaltRoadway Asphalt 5 179 23-Feb-18 01-Mar-18 06-Nov-18 12-Nov-18

CP4-P001.Construct.3.2.2.5.5.2Install Paving Sta. 5556 - 5578 5 179 23-Feb-18 01-Mar-18 06-Nov-18 12-Nov-18

Road Work Phase 2Road Work Phase 2Road Work Phase 2 80 179 02-Mar-18 22-Jun-18 13-Nov-18 12-Mar-19

CP4-P001.Construct.3.2.2.86TH Street Complete Sta. 5556 - 5578 5 179 18-Jun-18 22-Jun-18 06-Mar-19 12-Mar-19

Roadway Pavement RemovalRoadway Pavement Removal 20 229 02-Mar-18 29-Mar-18 29-Jan-19 26-Feb-19

CP4-P001.Construct.3.2.2.8.1Remove Pavement Sta. 5556 - 5578 20 229 02-Mar-18 29-Mar-18 29-Jan-19 26-Feb-19

EarthworkEarthwork 30 199 02-Mar-18 12-Apr-18 13-Nov-18 28-Jan-19

Roadway ExcavationRoadway Excavation 20 179 02-Mar-18 29-Mar-18 13-Nov-18 12-Dec-18

CP4-P001.Construct.3.2.2.8.2.1Roadway Excavation Sta. 5556 - 5578 20 179 02-Mar-18 29-Mar-18 13-Nov-18 12-Dec-18

Roadway EmbankmentRoadway Embankment 10 199 30-Mar-18 12-Apr-18 14-Jan-19 28-Jan-19

CP4-P001.Construct.3.2.2.8.2.2Roadway Place Embankment Sta. 5556 - 5578 10 199 30-Mar-18 12-Apr-18 14-Jan-19 28-Jan-19

Roadway GradingRoadway Grading 10 199 30-Mar-18 12-Apr-18 14-Jan-19 28-Jan-19

CP4-P001.Construct.3.2.2.8.2.3Roadway Rough Grade Sta. 5556 - 5578 10 199 30-Mar-18 12-Apr-18 14-Jan-19 28-Jan-19

DrainageDrainage 30 179 30-Mar-18 10-May-18 13-Dec-18 28-Jan-19

Roadway RCPRoadway RCP 20 179 30-Mar-18 26-Apr-18 13-Dec-18 11-Jan-19

CP4-P001.Construct.3.2.2.8.3.1Install RCP Sta. 5578 - 5605 20 179 30-Mar-18 26-Apr-18 13-Dec-18 11-Jan-19

Roadway InletsRoadway Inlets 10 179 27-Apr-18 10-May-18 14-Jan-19 28-Jan-19

CP4-P001.Construct.3.2.2.8.3.2Install Inlets/Manholes Sta. 5556 - 5578 10 179 27-Apr-18 10-May-18 14-Jan-19 28-Jan-19

PavementPavement 25 179 11-May-18 15-Jun-18 29-Jan-19 05-Mar-19

Roadway Subgrade TreatmentRoadway Subgrade Treatment 20 179 11-May-18 08-Jun-18 29-Jan-19 26-Feb-19

CP4-P001.Construct.3.2.2.8.5.1Install Roadway Subgrade Sta. 5556 - 5578 20 179 11-May-18 08-Jun-18 29-Jan-19 26-Feb-19

Roadway AsphaltRoadway Asphalt 5 179 11-Jun-18 15-Jun-18 27-Feb-19 05-Mar-19

CP4-P001.Construct.3.2.2.8.5.2Install Paving Sta. 5556 - 5578 5 179 11-Jun-18 15-Jun-18 27-Feb-19 05-Mar-19

FencingFencingFencing 10 216 18-Apr-18 01-May-18 27-Feb-19 12-Mar-19

CP4-P001.Construct.3.2.2.9Install Fence & Foundation Sta. 5578 - 5605 10 216 18-Apr-18 01-May-18 27-Feb-19 12-Mar-19

Poso to Wasco Viaduct (Sta. 5605 - 5661)Poso to Wasco Viaduct (Sta. 5605 - 5661)Poso to Wasco Viaduct (Sta. 5605 - 5661) 327 9 08-Nov-17 28-Feb-19 06-Apr-18 13-Mar-19

A10960CP4-P001.Construct.3.2.7Start Mainline Alignment Sta. 5605 - 5661 1 101 08-Nov-17 08-Nov-17 06-Apr-18 06-Apr-18

A48100CP4-P001.Construct.3.2.7Survey and Stake Mainline Sta. 5605 - 5661 5 101 09-Nov-17 15-Nov-17 09-Apr-18 13-Apr-18

A48110CP4-P001.Construct.3.2.7Mainline Alignment Complete Sta. 5605 - 5661 1 9 28-Feb-19 28-Feb-19 13-Mar-19 13-Mar-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
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01-Mar-18, Road Work Phase 1

6TH Street Start Sta. 5556 - 5578

22-Nov-17, Roadway Pavement Removal

Remove Pavement Sta. 5556 - 5578

15-Nov-17, Install Roadway Detour

Install Temp Detour Sta. 5556 - 5578

22-Dec-17, Earthwork

08-Dec-17, Roadway Excavation

Roadway Excavation Sta. 5556 - 5578

22-Dec-17, Roadway Embankment

Roadway Place Embankment Sta. 5556 - 5578

22-Dec-17, Roadway Grading

Roadway Rough Grade Sta. 5556 - 5578

24-Jan-18, Drainage

09-Jan-18, Roadway RCP

Install RCP Sta. 5579 - 5605

24-Jan-18, Roadway Inlets

Install Inlets/Manholes Sta. 5556 - 5578

01-Mar-18, Pavement

22-Feb-18, Roadway Subgrade Treatment

Install Roadway Subgrade Sta. 5556 - 5578

01-Mar-18, Roadway Asphalt

Install Paving Sta. 5556 - 5578

22-Jun-18, Road Work Phase 2

6TH Street Complete Sta. 5556 - 5578

29-Mar-18, Roadway Pavement Removal

Remove Pavement Sta. 5556 - 5578

12-Apr-18, Earthwork

29-Mar-18, Roadway Excavation

Roadway Excavation Sta. 5556 - 5578

12-Apr-18, Roadway Embankment

Roadway Place Embankment Sta. 5556 - 5578

12-Apr-18, Roadway Grading

Roadway Rough Grade Sta. 5556 - 5578

10-May-18, Drainage

26-Apr-18, Roadway RCP

Install RCP Sta. 5578 - 5605

10-May-18, Roadway Inlets

Install Inlets/Manholes Sta. 5556 - 5578

15-Jun-18, Pavement

08-Jun-18, Roadway Subgrade Treatment

Install Roadway Subgrade Sta. 5556 - 5578

15-Jun-18, Roadway Asphalt

Install Paving Sta. 5556 - 5578

01-May-18, Fencing

Install Fence & Foundation Sta. 5578 - 5605

28-Feb-19, Poso to Wa

Start Mainline Alignment Sta. 5605 - 5661

Survey and Stake Mainline Sta. 5605 - 5661

Mainline Alignment Co
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Erosion ControlErosion ControlErosion Control 10 111 16-Nov-17 01-Dec-17 30-Apr-18 11-May-18

CP4-P001.Construct.3.2.7.2SWPPP Mainline Sta. 5605 - 5661 10 111 16-Nov-17 01-Dec-17 30-Apr-18 11-May-18

DemolitionDemolitionDemolition 20 101 16-Nov-17 15-Dec-17 16-Apr-18 11-May-18

CP4-P001.Construct.3.2.7.3Structure Demolition Sta. 5605 - 5661 20 101 16-Nov-17 15-Dec-17 16-Apr-18 11-May-18

CP4-P001.Construct.3.2.7.3Misc Demo Sta. 5605 - 5661 5 116 16-Nov-17 22-Nov-17 07-May-18 11-May-18

EarthworkEarthworkEarthwork 208 101 18-Dec-17 12-Oct-18 14-May-18 12-Mar-19

Clear & GrubClear & Grub 8 101 18-Dec-17 28-Dec-17 14-May-18 23-May-18

CP4-P001.Construct.3.2.7.4.1Clear & Grub Mainline Sta. 5605 - 5661 8 101 18-Dec-17 28-Dec-17 14-May-18 23-May-18

Excavation/CutExcavation/Cut 35 101 29-Dec-17 20-Feb-18 24-May-18 13-Jul-18

CP4-P001.Construct.3.2.7.4.2Excavate Mainline Sta. 5605 - 5661 35 101 29-Dec-17 20-Feb-18 24-May-18 13-Jul-18

Embankment/FillEmbankment/Fill 98 136 29-Dec-17 18-May-18 16-Jul-18 03-Dec-18

CP4-P001.Construct.3.2.7.4.3Place Embankment Mainline Sta. 5605 - 5661 98 136 29-Dec-17 18-May-18 16-Jul-18 03-Dec-18

GradingGrading 98 101 21-Feb-18 10-Jul-18 16-Jul-18 03-Dec-18

CP4-P001.Construct.3.2.7.4.4Rough Grade Mainline Sta. 5605 - 5661 98 101 21-Feb-18 10-Jul-18 16-Jul-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 101 15-Aug-18 12-Sep-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.3.2.7.4.5Finish Prepared Subgrade Sta. 5605 - 5661 20 101 15-Aug-18 12-Sep-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 101 04-Oct-18 12-Oct-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.3.2.7.4.6Finish Grade Alignment Sta. 5605 - 5661 7 101 04-Oct-18 12-Oct-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 101 13-Sep-18 19-Sep-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.3.2.7.4.7Install Protective Layer Sta. 5605 - 5661 5 101 13-Sep-18 19-Sep-18 08-Feb-19 14-Feb-19

Retaining WallRetaining WallRetaining Wall 68 156 21-Feb-18 25-May-18 02-Oct-18 09-Jan-19

CP4-P001.Construct.3.2.7.7Retaining Wall 32 L Sta. 5612 - 5661 68 156 21-Feb-18 25-May-18 02-Oct-18 09-Jan-19

CP4-P001.Construct.3.2.7.7Retaining Wall 33 R Sta. 5605 - 5661 68 156 21-Feb-18 25-May-18 02-Oct-18 09-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 101 11-Jul-18 14-Aug-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.7.6Install Ductbank & Manholes Sta. 5605 - 5661 25 101 11-Jul-18 14-Aug-18 04-Dec-18 09-Jan-19

FencingFencingFencing 10 101 20-Sep-18 03-Oct-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.3.2.7.8Install Fence & Foundation Sta. 5605 - 5661 10 101 20-Sep-18 03-Oct-18 15-Feb-19 01-Mar-19

Road Work Phase 1Road Work Phase 1Road Work Phase 1 56 233 09-Nov-17 01-Feb-18 15-Oct-18 04-Jan-19

CP4-P001.Construct.3.2.7.5Paso Drive Start (Sta. 5605 - 5661) 1 233 09-Nov-17 09-Nov-17 15-Oct-18 15-Oct-18

Roadway Pavement RemovalRoadway Pavement Removal 10 273 10-Nov-17 27-Nov-17 13-Dec-18 27-Dec-18

CP4-P001.Construct.3.2.7.5.1Remove Pavement Sta. 5605 - 5661 10 273 10-Nov-17 27-Nov-17 13-Dec-18 27-Dec-18

Install Roadway DetourInstall Roadway Detour 5 278 10-Nov-17 16-Nov-17 20-Dec-18 27-Dec-18

CP4-P001.Construct.3.2.7.5.4Install Temp Detour  Sta. 5605 - 5661 5 278 10-Nov-17 16-Nov-17 20-Dec-18 27-Dec-18

EarthworkEarthwork 30 233 10-Nov-17 26-Dec-17 16-Oct-18 28-Nov-18

Roadway ExcavationRoadway Excavation 20 233 10-Nov-17 11-Dec-17 16-Oct-18 12-Nov-18

CP4-P001.Construct.3.2.7.5.2.1Roadway Excavation Sta. 5605 - 5661 20 233 10-Nov-17 11-Dec-17 16-Oct-18 12-Nov-18

Roadway EmbankmentRoadway Embankment 10 233 12-Dec-17 26-Dec-17 13-Nov-18 28-Nov-18

CP4-P001.Construct.3.2.7.5.2.2Roadway Place Embankment Sta. 5605 - 5661 10 233 12-Dec-17 26-Dec-17 13-Nov-18 28-Nov-18

Roadway GradingRoadway Grading 10 233 12-Dec-17 26-Dec-17 13-Nov-18 28-Nov-18

CP4-P001.Construct.3.2.7.5.2.3Roadway Rough Grade Sta. 5605 - 5661 10 233 12-Dec-17 26-Dec-17 13-Nov-18 28-Nov-18

DrainageDrainage 30 233 10-Nov-17 26-Dec-17 16-Oct-18 28-Nov-18

Roadway RCPRoadway RCP 20 233 10-Nov-17 11-Dec-17 16-Oct-18 12-Nov-18

CP4-P001.Construct.3.2.7.5.3.1Install RCP Sta. 5578 - 5605 20 233 10-Nov-17 11-Dec-17 16-Oct-18 12-Nov-18

Roadway InletsRoadway Inlets 10 233 12-Dec-17 26-Dec-17 13-Nov-18 28-Nov-18

CP4-P001.Construct.3.2.7.5.3.2Install Inlets/Manholes Sta. 5578 - 5605 10 233 12-Dec-17 26-Dec-17 13-Nov-18 28-Nov-18

PavementPavement 25 233 27-Dec-17 01-Feb-18 29-Nov-18 04-Jan-19

Roadway Subgrade TreatmentRoadway Subgrade Treatment 20 233 27-Dec-17 25-Jan-18 29-Nov-18 27-Dec-18

CP4-P001.Construct.3.2.7.5.5.1Install Roadway Subgrade Sta. 5605 - 5661 20 233 27-Dec-17 25-Jan-18 29-Nov-18 27-Dec-18

Roadway AsphaltRoadway Asphalt 5 233 26-Jan-18 01-Feb-18 28-Dec-18 04-Jan-19

CP4-P001.Construct.3.2.7.5.5.2Install Paving Sta. 5605 - 5661 5 233 26-Jan-18 01-Feb-18 28-Dec-18 04-Jan-19
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01-Dec-17, Erosion Control

SWPPP Mainline Sta. 5605 - 5661

15-Dec-17, Demolition

Structure Demolition Sta. 5605 - 5661

Misc Demo Sta. 5605 - 5661

12-Oct-18, Earthwork

28-Dec-17, Clear & Grub

Clear & Grub Mainline Sta. 5605 - 5661

20-Feb-18, Excavation/Cut

Excavate Mainline Sta. 5605 - 5661

18-May-18, Embankment/Fill

Place Embankment Mainline Sta. 5605 - 5661

10-Jul-18, Grading

Rough Grade Mainline Sta. 5605 - 5661

12-Sep-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 5605 - 5661

12-Oct-18, Final Grading

Finish Grade Alignment Sta. 5605 - 5661

19-Sep-18, Protective Layer

Install Protective Layer Sta. 5605 - 5661

25-May-18, Retaining Wall

Retaining Wall 32 L Sta. 5612 - 5661

Retaining Wall 33 R Sta. 5605 - 5661

14-Aug-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 5605 - 5661

03-Oct-18, Fencing

Install Fence & Foundation Sta. 5605 - 5661

01-Feb-18, Road Work Phase 1

Paso Drive Start (Sta. 5605 - 5661)

27-Nov-17, Roadway Pavement Removal

Remove Pavement Sta. 5605 - 5661

16-Nov-17, Install Roadway Detour

Install Temp Detour  Sta. 5605 - 5661

26-Dec-17, Earthwork

11-Dec-17, Roadway Excavation

Roadway Excavation Sta. 5605 - 5661

26-Dec-17, Roadway Embankment

Roadway Place Embankment Sta. 5605 - 5661

26-Dec-17, Roadway Grading

Roadway Rough Grade Sta. 5605 - 5661

26-Dec-17, Drainage

11-Dec-17, Roadway RCP

Install RCP Sta. 5578 - 5605

26-Dec-17, Roadway Inlets

Install Inlets/Manholes Sta. 5578 - 5605

01-Feb-18, Pavement

25-Jan-18, Roadway Subgrade Treatment

Install Roadway Subgrade Sta. 5605 - 5661

01-Feb-18, Roadway Asphalt

Install Paving Sta. 5605 - 5661
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Road Work Phase 2Road Work Phase 2Road Work Phase 2 45 233 02-Feb-18 06-Apr-18 07-Jan-19 12-Mar-19

CP4-P001.Construct.3.2.7.9Paso Drive Complete Sta. 5605 - 5661 5 233 02-Apr-18 06-Apr-18 06-Mar-19 12-Mar-19

Roadway Pavement RemovalRoadway Pavement Removal 20 248 02-Feb-18 02-Mar-18 29-Jan-19 26-Feb-19

CP4-P001.Construct.3.2.7.9.1Remove Pavement Sta. 5605 - 5661 20 248 02-Feb-18 02-Mar-18 29-Jan-19 26-Feb-19

EarthworkEarthwork 30 233 02-Feb-18 16-Mar-18 07-Jan-19 19-Feb-19

Roadway ExcavationRoadway Excavation 20 233 02-Feb-18 02-Mar-18 07-Jan-19 04-Feb-19

CP4-P001.Construct.3.2.7.9.2.1Roadway Excavation Sta. 5605 - 5661 20 233 02-Feb-18 02-Mar-18 07-Jan-19 04-Feb-19

Roadway EmbankmentRoadway Embankment 10 233 05-Mar-18 16-Mar-18 05-Feb-19 19-Feb-19

CP4-P001.Construct.3.2.7.9.2.2Roadway Place Embankment Sta. 5605 - 5661 10 233 05-Mar-18 16-Mar-18 05-Feb-19 19-Feb-19

Roadway GradingRoadway Grading 10 233 05-Mar-18 16-Mar-18 05-Feb-19 19-Feb-19

CP4-P001.Construct.3.2.7.9.2.3Roadway Rough Grade Sta. 5605 - 5661 10 233 05-Mar-18 16-Mar-18 05-Feb-19 19-Feb-19

DrainageDrainage 30 233 02-Feb-18 16-Mar-18 07-Jan-19 19-Feb-19

Roadway RCPRoadway RCP 20 233 02-Feb-18 02-Mar-18 07-Jan-19 04-Feb-19

CP4-P001.Construct.3.2.7.9.3.1Install RCP Sta. 5605 - 5661 20 233 02-Feb-18 02-Mar-18 07-Jan-19 04-Feb-19

Roadway InletsRoadway Inlets 10 233 05-Mar-18 16-Mar-18 05-Feb-19 19-Feb-19

CP4-P001.Construct.3.2.7.9.3.2Install Inlets/Manholes Sta. 5605 - 5661 10 233 05-Mar-18 16-Mar-18 05-Feb-19 19-Feb-19

PavementPavement 10 233 19-Mar-18 30-Mar-18 20-Feb-19 05-Mar-19

Roadway Subgrade TreatmentRoadway Subgrade Treatment 5 233 19-Mar-18 23-Mar-18 20-Feb-19 26-Feb-19

CP4-P001.Construct.3.2.7.9.5.1Install Roadway Subgrade Sta. 5605 - 5661 5 233 19-Mar-18 23-Mar-18 20-Feb-19 26-Feb-19

Roadway AsphaltRoadway Asphalt 5 233 26-Mar-18 30-Mar-18 27-Feb-19 05-Mar-19

CP4-P001.Construct.3.2.7.9.5.2Install Paving Sta. 5605 - 5661 5 233 26-Mar-18 30-Mar-18 27-Feb-19 05-Mar-19

Wasco Viaduct to Kimberlina (Sta. 5661 - 5716)Wasco Viaduct to Kimberlina (Sta. 5661 - 5716)Wasco Viaduct to Kimberlina (Sta. 5661 - 5716) 212 104 08-Dec-17 10-Oct-18 09-May-18 13-Mar-19

A11010CP4-P001.Construct.3.2.8Start Mainline Alignment Sta. 5661 - 5716 1 104 08-Dec-17 08-Dec-17 09-May-18 09-May-18

A48130CP4-P001.Construct.3.2.8Survey and Stake Mainline Sta. 5661 - 5716 5 104 11-Dec-17 15-Dec-17 10-May-18 16-May-18

A48140CP4-P001.Construct.3.2.8Mainline Alignment Complete Sta. 5661 - 5716 1 104 10-Oct-18 10-Oct-18 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 5 119 18-Dec-17 22-Dec-17 08-Jun-18 14-Jun-18

CP4-P001.Construct.3.2.8.2SWPPP Mainline Sta. 5661 - 5716 5 119 18-Dec-17 22-Dec-17 08-Jun-18 14-Jun-18

DemolitionDemolitionDemolition 20 104 18-Dec-17 17-Jan-18 17-May-18 14-Jun-18

CP4-P001.Construct.3.2.8.3Structure Demolition Sta. 5661 - 5716 20 104 18-Dec-17 17-Jan-18 17-May-18 14-Jun-18

CP4-P001.Construct.3.2.8.3Misc Demo Sta. 5661 - 5716 5 119 18-Dec-17 22-Dec-17 08-Jun-18 14-Jun-18

EarthworkEarthworkEarthwork 185 104 18-Jan-18 09-Oct-18 15-Jun-18 12-Mar-19

Clear & GrubClear & Grub 8 104 18-Jan-18 29-Jan-18 15-Jun-18 26-Jun-18

CP4-P001.Construct.3.2.8.4.1Clear & Grub Mainline Sta. 5661 - 5716 8 104 18-Jan-18 29-Jan-18 15-Jun-18 26-Jun-18

Excavation/CutExcavation/Cut 45 104 30-Jan-18 03-Apr-18 27-Jun-18 29-Aug-18

CP4-P001.Construct.3.2.8.4.2Excavate Mainline Sta. 5661 - 5716 45 104 30-Jan-18 03-Apr-18 27-Jun-18 29-Aug-18

Embankment/FillEmbankment/Fill 67 149 30-Jan-18 03-May-18 30-Aug-18 05-Dec-18

CP4-P001.Construct.3.2.8.4.3Place Embankment Mainline Sta. 5661 - 5716 67 149 30-Jan-18 03-May-18 30-Aug-18 05-Dec-18

GradingGrading 65 104 04-Apr-18 05-Jul-18 30-Aug-18 03-Dec-18

CP4-P001.Construct.3.2.8.4.4Rough Grade Mainline Sta. 5661 - 5716 65 104 04-Apr-18 05-Jul-18 30-Aug-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 104 10-Aug-18 07-Sep-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.3.2.8.4.5Finish Prepared Subgrade Sta. 5661 - 5716 20 104 10-Aug-18 07-Sep-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 104 01-Oct-18 09-Oct-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.3.2.8.4.6Finish Grade Alignment Sta. 5661 - 5716 7 104 01-Oct-18 09-Oct-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 104 10-Sep-18 14-Sep-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.3.2.8.4.7Install Protective Layer Sta. 5661 - 5716 5 104 10-Sep-18 14-Sep-18 08-Feb-19 14-Feb-19

DrainageDrainageDrainage 30 164 04-Apr-18 15-May-18 27-Nov-18 09-Jan-19

CulvertCulvert 20 164 04-Apr-18 01-May-18 27-Nov-18 24-Dec-18

CP4-P001.Construct.3.2.8.9.1Install Culverts Mainline Sta. 5715 20 164 04-Apr-18 01-May-18 27-Nov-18 24-Dec-18

HeadwallHeadwall 10 164 02-May-18 15-May-18 26-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.8.9.2Install Headwalls Mainline Sta. 5715 10 164 02-May-18 15-May-18 26-Dec-18 09-Jan-19
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06-Apr-18, Road Work  Phase 2

Paso Drive Complete Sta. 5605 - 5661

02-Mar-18, Roadway Pavement Removal

Remove Pavement Sta. 5605 - 5661

16-Mar-18, Earthwork

02-Mar-18, Roadway Excavation

Roadway Excavation Sta. 5605 - 5661

16-Mar-18, Roadway Embankment

Roadway Place Embankment Sta. 5605 - 5661

16-Mar-18, Roadway Grading

Roadway Rough Grade Sta. 5605 - 5661

16-Mar-18, Drainage

02-Mar-18, Roadway RCP

Install RCP Sta. 5605 - 5661

16-Mar-18, Roadway Inlets

Install Inlets/Manholes Sta. 5605 - 5661

30-Mar-18, Pavement

23-Mar-18, Roadway Subgrade Treatment

Install Roadway Subgrade Sta. 5605 - 5661

30-Mar-18, Roadway Asphalt

Install Paving Sta. 5605 - 5661

10-Oct-18, Wasco Viaduct to Kimberlin

Start Mainline Alignment Sta. 5661 - 5716

Survey and Stake Mainline Sta. 5661 - 5716

Mainline Alignment Complete Sta. 5661 - 5716

22-Dec-17, Erosion Control

SWPPP Mainline Sta. 5661 - 5716

17-Jan-18, Demolition

Structure Demolition Sta. 5661 - 5716

Misc Demo Sta. 5661 - 5716

09-Oct-18, Earthwork

29-Jan-18, Clear & Grub

Clear & Grub Mainline Sta. 5661 - 5716

03-Apr-18, Excavation/Cut

Excavate Mainline Sta. 5661 - 5716

03-May-18, Embankment/Fill

Place Embankment Mainline Sta. 5661 - 5716

05-Jul-18, Grading

Rough Grade Mainline Sta. 5661 - 5716

07-Sep-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 5661 - 5716

09-Oct-18, Final Grading

Finish Grade Alignment Sta. 5661 - 5716

14-Sep-18, Protective Layer

Install Protective Layer Sta. 5661 - 5716

15-May-18, Drainage

01-May-18, Culvert

Install Culverts Mainline Sta. 5715

15-May-18, Headwall

Install Headwalls Mainline Sta. 5715
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Retaining WallRetaining WallRetaining Wall 68 126 04-Apr-18 10-Jul-18 02-Oct-18 09-Jan-19

CP4-P001.Construct.3.2.8.7Retaining Wall 34 L Sta. 5674- 5709 68 126 04-Apr-18 10-Jul-18 02-Oct-18 09-Jan-19

CP4-P001.Construct.3.2.8.7Retaining Wall 35 R Sta. 5674 - 5713 68 126 04-Apr-18 10-Jul-18 02-Oct-18 09-Jan-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 104 06-Jul-18 09-Aug-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.8.6Install Ductbank & Manholes Sta. 5661 - 5716 25 104 06-Jul-18 09-Aug-18 04-Dec-18 09-Jan-19

FencingFencingFencing 10 104 17-Sep-18 28-Sep-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.3.2.8.8Install Fence & Foundation Sta. 5661 - 5716 10 104 17-Sep-18 28-Sep-18 15-Feb-19 01-Mar-19

Kimberlina to Merced Ave. (Sta. 5716 -5836)Kimberlina to Merced Ave. (Sta. 5716 -5836)Kimberlina to Merced Ave. (Sta. 5716 -5836) 336 0 08-Nov-17 13-Mar-19 15-May-18 13-Mar-19

A10660CP4-P001.Construct.3.2.5Start Mainline Alignment Sta. 5716 - 5836 1 128 08-Nov-17 08-Nov-17 15-May-18 15-May-18

A48160CP4-P001.Construct.3.2.5Survey and Stake Mainline Sta. 5716 - 5836 5 128 09-Nov-17 15-Nov-17 16-May-18 22-May-18

A7240CP4-P001.Construct.3.2.5Radio Sites (Sta. 5775) 5 220 03-Apr-18 09-Apr-18 15-Feb-19 22-Feb-19

A48170CP4-P001.Construct.3.2.5Mainline Alignment Complete Sta. 5716 - 5836 1 0 13-Mar-19 13-Mar-19 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 3 128 16-Nov-17 20-Nov-17 23-May-18 25-May-18

CP4-P001.Construct.3.2.5.2SWPPP Mainline Sta. 5716 - 5836 3 128 16-Nov-17 20-Nov-17 23-May-18 25-May-18

DemolitionDemolitionDemolition 5 131 09-Nov-17 15-Nov-17 21-May-18 25-May-18

CP4-P001.Construct.3.2.5.3Misc Demo Sta. 5716 - 5836 5 131 09-Nov-17 15-Nov-17 21-May-18 25-May-18

EarthworkEarthworkEarthwork 156 170 21-Nov-17 06-Jul-18 29-May-18 12-Mar-19

Clear & GrubClear & Grub 9 128 21-Nov-17 05-Dec-17 29-May-18 08-Jun-18

CP4-P001.Construct.3.2.5.4.1Clear & Grub Mainline Sta. 5716 - 5836 9 128 21-Nov-17 05-Dec-17 29-May-18 08-Jun-18

Excavation/CutExcavation/Cut 42 170 06-Dec-17 06-Feb-18 09-Aug-18 08-Oct-18

CP4-P001.Construct.3.2.5.4.2Excavate Mainline Sta. 5716 - 5836 42 170 06-Dec-17 06-Feb-18 09-Aug-18 08-Oct-18

Embankment/FillEmbankment/Fill 80 128 06-Dec-17 02-Apr-18 11-Jun-18 02-Oct-18

CP4-P001.Construct.3.2.5.4.3Place Embankment Mainline Sta. 5716 - 5836 80 128 06-Dec-17 02-Apr-18 11-Jun-18 02-Oct-18

GradingGrading 80 170 06-Dec-17 02-Apr-18 09-Aug-18 03-Dec-18

CP4-P001.Construct.3.2.5.4.4Rough Grade Mainline Sta. 5716 - 5836 80 170 06-Dec-17 02-Apr-18 09-Aug-18 03-Dec-18

Subgrade TreatmentSubgrade Treatment 20 170 08-May-18 05-Jun-18 10-Jan-19 07-Feb-19

CP4-P001.Construct.3.2.5.4.5Finish Prepared Subgrade Sta. 5716 - 5836 20 170 08-May-18 05-Jun-18 10-Jan-19 07-Feb-19

Final GradingFinal Grading 7 170 27-Jun-18 06-Jul-18 04-Mar-19 12-Mar-19

CP4-P001.Construct.3.2.5.4.6Finish Grade Alignment Sta. 5716 - 5836 7 170 27-Jun-18 06-Jul-18 04-Mar-19 12-Mar-19

Protective LayerProtective Layer 5 170 06-Jun-18 12-Jun-18 08-Feb-19 14-Feb-19

CP4-P001.Construct.3.2.5.4.7Install Protective Layer Sta. 5716 - 5836 5 170 06-Jun-18 12-Jun-18 08-Feb-19 14-Feb-19

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 170 03-Apr-18 07-May-18 04-Dec-18 09-Jan-19

CP4-P001.Construct.3.2.5.6Install Ductbank & Manholes Sta. 5716 - 5836 25 170 03-Apr-18 07-May-18 04-Dec-18 09-Jan-19

Road WorkRoad WorkRoad Work 232 0 10-Apr-18 12-Mar-19 04-Oct-18 12-Mar-19

CP4-P001.Construct.3.2.5.5Finish Access Road Sta. 5775 5 220 10-Apr-18 16-Apr-18 25-Feb-19 01-Mar-19

CP4-P001.Construct.3.2.5.5Kimberlina Rd Start Sta. 5716 1 0 04-Oct-18 04-Oct-18 04-Oct-18 04-Oct-18

CP4-P001.Construct.3.2.5.5Kimberlina Rd  Complete Sta. 5716 1 0 12-Mar-19 12-Mar-19 12-Mar-19 12-Mar-19

Roadway Pavement RemovalRoadway Pavement Removal 10 91 05-Oct-18 18-Oct-18 19-Feb-19 04-Mar-19

CP4-P001.Construct.3.2.5.5.1Remove Pavement Sta. 5716 - 5836 10 91 05-Oct-18 18-Oct-18 19-Feb-19 04-Mar-19

EarthworkEarthwork 47 39 05-Oct-18 12-Dec-18 05-Oct-18 08-Feb-19

Roadway ExcavationRoadway Excavation 27 0 05-Oct-18 12-Nov-18 05-Oct-18 12-Nov-18

CP4-P001.Construct.3.2.5.5.2.1Roadway Excavation Sta. 5716 - 5836 27 0 05-Oct-18 12-Nov-18 05-Oct-18 12-Nov-18

Roadway EmbankmentRoadway Embankment 20 14 13-Nov-18 12-Dec-18 05-Dec-18 03-Jan-19

CP4-P001.Construct.3.2.5.5.2.2Roadway Place Embankment Sta. 5716 - 5836 20 14 13-Nov-18 12-Dec-18 05-Dec-18 03-Jan-19

Roadway GradingRoadway Grading 20 39 13-Nov-18 12-Dec-18 11-Jan-19 08-Feb-19

CP4-P001.Construct.3.2.5.5.2.3Roadway Rough Grade Sta. 5716 - 5836 20 39 13-Nov-18 12-Dec-18 11-Jan-19 08-Feb-19

DrainageDrainage 59 0 13-Nov-18 08-Feb-19 13-Nov-18 08-Feb-19

Roadway RCPRoadway RCP 34 0 13-Nov-18 03-Jan-19 13-Nov-18 03-Jan-19

CP4-P001.Construct.3.2.5.5.3.1Install RCP Sta. 5716 - 5836 34 0 13-Nov-18 03-Jan-19 13-Nov-18 03-Jan-19

Roadway InletsRoadway Inlets 25 0 04-Jan-19 08-Feb-19 04-Jan-19 08-Feb-19
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10-Jul-18, Retaining Wall

Retaining Wall 34 L Sta. 5674- 5709

Retaining Wall 35 R Sta. 5674 - 5713

09-Aug-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 5661 - 5716

28-Sep-18, Fencing

Install Fence & Foundation Sta. 5661 - 5716

13-Mar-19, Kimberlin

Start Mainline Alignment Sta. 5716 - 5836

Survey and Stake Mainline Sta. 5716 - 5836

Radio Sites (Sta. 5775)

Mainline Alignment C

20-Nov-17, Erosion Control

SWPPP Mainline Sta. 5716 - 5836

15-Nov-17, Demolition

Misc Demo Sta. 5716 - 5836

06-Jul-18, Earthwork

05-Dec-17, Clear & Grub

Clear & Grub Mainline Sta. 5716 - 5836

06-Feb-18, Excavation/Cut

Excavate Mainline Sta. 5716 - 5836

02-Apr-18, Embankment/Fill

Place Embankment Mainline Sta. 5716 - 5836

02-Apr-18, Grading

Rough Grade Mainline Sta. 5716 - 5836

05-Jun-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 5716 - 5836

06-Jul-18, Final Grading

Finish Grade Alignment Sta. 5716 - 5836

12-Jun-18, Protective Layer

Install Protective Layer Sta. 5716 - 5836

07-May-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 5716 - 5836

12-Mar-19, Road Work

Finish Access Road Sta. 5775

Kimberlina Rd Start Sta. 5716

Kimberlina Rd  Comp

18-Oct-18, Roadway Pavement Removal

Remove Pavement Sta. 5716 - 5836

12-Dec-18, Earthwork

12-Nov-18, Roadway Excavation

Roadway Excavation Sta. 5716 - 5836

12-Dec-18, Roadway Embankment

Roadway Place Embankment S

12-Dec-18, Roadway Grading

Roadway Rough Grade Sta. 5716 - 5836

08-Feb-19, Drainage

03-Jan-19, Roadway RCP

Install RCP Sta. 5716 - 5836

08-Feb-19, Roadway Inlets
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CP4-P001.Construct.3.2.5.5.3.2Install Inlets/Manholes Sta. 5716 - 5836 25 0 04-Jan-19 08-Feb-19 04-Jan-19 08-Feb-19

PavementPavement 20 0 11-Feb-19 11-Mar-19 11-Feb-19 11-Mar-19

Roadway Subgrade TreatmentRoadway Subgrade Treatment 15 0 11-Feb-19 04-Mar-19 11-Feb-19 04-Mar-19

CP4-P001.Construct.3.2.5.5.5.1Install Roadway Subgrade Sta. 5716 - 5836 15 0 11-Feb-19 04-Mar-19 11-Feb-19 04-Mar-19

Roadway AsphaltRoadway Asphalt 5 0 05-Mar-19 11-Mar-19 05-Mar-19 11-Mar-19

CP4-P001.Construct.3.2.5.5.5.2Install Paving Sta. 5716 - 5836 5 0 05-Mar-19 11-Mar-19 05-Mar-19 11-Mar-19

FencingFencingFencing 10 170 13-Jun-18 26-Jun-18 15-Feb-19 01-Mar-19

CP4-P001.Construct.3.2.5.8Install Fence & Foundation Sta. 5716 - 5836 10 170 13-Jun-18 26-Jun-18 15-Feb-19 01-Mar-19

Merced to EOP (Sta. 5836 -  5879)Merced to EOP (Sta. 5836 -  5879)Merced to EOP (Sta. 5836 -  5879) 110 128 03-Apr-18 06-Sep-18 03-Oct-18 13-Mar-19

A10610CP4-P001.Construct.3.2.6Start Mainline Alignment Sta. 5836 - 5879 1 128 03-Apr-18 03-Apr-18 03-Oct-18 03-Oct-18

A48190CP4-P001.Construct.3.2.6Survey and Stake Mainline Sta. 5836 - 5879 4 128 04-Apr-18 09-Apr-18 04-Oct-18 09-Oct-18

A48200CP4-P001.Construct.3.2.6Mainline Alignment Complete Sta. 5836 - 5879 1 128 06-Sep-18 06-Sep-18 13-Mar-19 13-Mar-19

Erosion ControlErosion ControlErosion Control 4 129 04-Apr-18 09-Apr-18 05-Oct-18 10-Oct-18

CP4-P001.Construct.3.2.6.2SWPPP Mainline Sta. 5836 - 5879 4 129 04-Apr-18 09-Apr-18 05-Oct-18 10-Oct-18

DemolitionDemolitionDemolition 5 128 04-Apr-18 10-Apr-18 04-Oct-18 10-Oct-18

CP4-P001.Construct.3.2.6.3Misc Demo Sta. 5836 - 5879 5 128 04-Apr-18 10-Apr-18 04-Oct-18 10-Oct-18

EarthworkEarthworkEarthwork 93 128 11-Apr-18 21-Aug-18 11-Oct-18 26-Feb-19

Clear & GrubClear & Grub 8 128 11-Apr-18 20-Apr-18 11-Oct-18 22-Oct-18

CP4-P001.Construct.3.2.6.4.1Clear & Grub Mainline Sta. 5836 - 5879 8 128 11-Apr-18 20-Apr-18 11-Oct-18 22-Oct-18

Excavation/CutExcavation/Cut 15 128 23-Apr-18 11-May-18 23-Oct-18 12-Nov-18

CP4-P001.Construct.3.2.6.4.2Excavate Mainline Sta. 5836 - 5879 15 128 23-Apr-18 11-May-18 23-Oct-18 12-Nov-18

Embankment/FillEmbankment/Fill 20 128 23-Apr-18 18-May-18 23-Oct-18 19-Nov-18

CP4-P001.Construct.3.2.6.4.3Place Embankment Mainline Sta. 5836 - 5879 20 128 23-Apr-18 18-May-18 23-Oct-18 19-Nov-18

GradingGrading 20 128 23-Apr-18 18-May-18 23-Oct-18 19-Nov-18

CP4-P001.Construct.3.2.6.4.4Rough Grade Mainline Sta. 5836 - 5879 20 128 23-Apr-18 18-May-18 23-Oct-18 19-Nov-18

Subgrade TreatmentSubgrade Treatment 20 128 26-Jun-18 24-Jul-18 28-Dec-18 28-Jan-19

CP4-P001.Construct.3.2.6.4.5Finish Prepared Subgrade Sta. 5836 - 5879 20 128 26-Jun-18 24-Jul-18 28-Dec-18 28-Jan-19

Final GradingFinal Grading 15 128 25-Jul-18 14-Aug-18 29-Jan-19 19-Feb-19

CP4-P001.Construct.3.2.6.4.6Final Grade Mainline Sta. 5836 - 5879 15 128 25-Jul-18 14-Aug-18 29-Jan-19 19-Feb-19

Protective LayerProtective Layer 5 128 15-Aug-18 21-Aug-18 20-Feb-19 26-Feb-19

CP4-P001.Construct.3.2.6.4.7Install Protective Layer Sta. 5836 - 5879 5 128 15-Aug-18 21-Aug-18 20-Feb-19 26-Feb-19

Retaining WallRetaining WallRetaining Wall 12 146 14-May-18 30-May-18 11-Dec-18 27-Dec-18

CP4-P001.Construct.3.2.6.7Retaining Wall 36 F Sta. 5879 10 148 14-May-18 25-May-18 13-Dec-18 27-Dec-18

CP4-P001.Construct.3.2.6.7Retaining Wall 37 F Sta. 5879 12 146 14-May-18 30-May-18 11-Dec-18 27-Dec-18

Ductbank & ManholesDuctbank & ManholesDuctbank & Manholes 25 128 21-May-18 25-Jun-18 20-Nov-18 27-Dec-18

CP4-P001.Construct.3.2.6.6Install Ductbank & Manholes Sta. 5836 - 5879 25 128 21-May-18 25-Jun-18 20-Nov-18 27-Dec-18

Road WorkRoad WorkRoad Work 57 179 04-Apr-18 22-Jun-18 18-Dec-18 12-Mar-19

CP4-P001.Construct.3.2.6.5Reroute Merced Ave To Scaroni  Ave Start Sta. 5836 - 5879 1 179 04-Apr-18 04-Apr-18 18-Dec-18 18-Dec-18

CP4-P001.Construct.3.2.6.5Reroute Merced Ave To Scaroni  Ave Complete Sta. 5836 - 5879 1 179 22-Jun-18 22-Jun-18 12-Mar-19 12-Mar-19

Roadway Pavement RemovalRoadway Pavement Removal 20 209 05-Apr-18 02-May-18 04-Feb-19 04-Mar-19

CP4-P001.Construct.3.2.6.5.1Remove Pavement Sta. 5836 - 5879 20 209 05-Apr-18 02-May-18 04-Feb-19 04-Mar-19

EarthworkEarthwork 30 179 05-Apr-18 16-May-18 19-Dec-18 01-Feb-19

Roadway ExcavationRoadway Excavation 20 179 05-Apr-18 02-May-18 19-Dec-18 17-Jan-19

CP4-P001.Construct.3.2.6.5.2.1Roadway Excavation Sta. 5836 - 5879 20 179 05-Apr-18 02-May-18 19-Dec-18 17-Jan-19

Roadway EmbankmentRoadway Embankment 10 179 03-May-18 16-May-18 18-Jan-19 01-Feb-19

CP4-P001.Construct.3.2.6.5.2.2Roadway Place Embankment Sta. 5836 - 5879 10 179 03-May-18 16-May-18 18-Jan-19 01-Feb-19

Roadway GradingRoadway Grading 10 179 03-May-18 16-May-18 18-Jan-19 01-Feb-19

CP4-P001.Construct.3.2.6.5.2.3Roadway Rough Grade Sta. 5836 - 5879 10 179 03-May-18 16-May-18 18-Jan-19 01-Feb-19

PavementPavement 25 179 17-May-18 21-Jun-18 04-Feb-19 11-Mar-19

Roadway Subgrade TreatmentRoadway Subgrade Treatment 20 179 17-May-18 14-Jun-18 04-Feb-19 04-Mar-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Install Inlets/Manholes St

11-Mar-19, Pavement

04-Mar-19, Roadway S

Install Roadway Subgr

11-Mar-19, Roadway Asphalt

Install Paving Sta. 5716 - 5836

26-Jun-18, Fencing

Install Fence & Foundation Sta. 5716 - 5836

06-Sep-18, Merced to EOP (Sta. 5836 - 5879)

Start Mainline Alignment Sta. 5836 - 5879

Survey and Stake Mainline Sta. 5836 - 5879

Mainline Alignment Complete Sta. 5836 - 5879

09-Apr-18, Erosion Control

SWPPP Mainline Sta. 5836 - 5879

10-Apr-18, Demolition

Misc Demo Sta. 5836 - 5879

21-Aug-18, Earthwork

20-Apr-18, Clear & Grub

Clear & Grub Mainline Sta. 5836 - 5879

11-May-18, Excavation/Cut

Excavate Mainline Sta. 5836 - 5879

18-May-18, Embankment/Fill

Place Embankment Mainline Sta. 5836 - 5879

18-May-18, Grading

Rough Grade Mainline Sta. 5836 - 5879

24-Jul-18, Subgrade Treatment

Finish Prepared Subgrade Sta. 5836 - 5879

14-Aug-18, Final Grading

Final Grade Mainline Sta. 5836 - 5879

21-Aug-18, Protective Layer

Install Protective Layer Sta. 5836 - 5879

30-May-18, Retaining Wall

Retaining Wall 36 F Sta. 5879

Retaining Wall 37 F Sta. 5879

25-Jun-18, Ductbank & Manholes

Install Ductbank & Manholes Sta. 5836 - 5879

22-Jun-18, Road Work

Reroute Merced Ave To Scaroni  Ave Start Sta. 5836 - 5879

Reroute Merced Ave To Scaroni  Ave Complete Sta. 

02-May-18, Roadway Pavement Removal

Remove Pavement Sta. 5836 - 5879

16-May-18, Earthwork

02-May-18, Roadway Excavation

Roadway Excavation Sta. 5836 - 5879

16-May-18, Roadway Embankment

Roadway Place Embankment Sta. 5836 - 5879

16-May-18, Roadway Grading

Roadway Rough Grade Sta. 5836 - 5879

21-Jun-18, Pavement

14-Jun-18, Roadway Subgrade Treatment
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CP4-P001.Construct.3.2.6.5.5.1Install Roadway Subgrade Sta. 5836 - 5879 20 179 17-May-18 14-Jun-18 04-Feb-19 04-Mar-19

Roadway AsphaltRoadway Asphalt 5 179 15-Jun-18 21-Jun-18 05-Mar-19 11-Mar-19

CP4-P001.Construct.3.2.6.5.5.2Install Paving Sta. 5836 - 5879 5 179 15-Jun-18 21-Jun-18 05-Mar-19 11-Mar-19

FencingFencingFencing 10 128 22-Aug-18 05-Sep-18 27-Feb-19 12-Mar-19

CP4-P001.Construct.3.2.6.8Install Fence & Foundation 10 128 22-Aug-18 05-Sep-18 27-Feb-19 12-Mar-19

BNSF Railroad AlignmentBNSF Railroad AlignmentBNSF Railroad Alignment 669 20 14-Jul-16 13-Mar-19 29-Sep-16 10-Apr-19

BNSF RealignmentBNSF RealignmentBNSF Realignment 610 59 14-Jul-16 14-Dec-18 29-Sep-16 13-Mar-19

Railraod WorkRailraod WorkRailraod Work 308 0 14-Jul-16 03-Oct-17 29-Sep-16 03-Oct-17

CP4-P001.Construct.3.1.9.4Utility Relocation 250 54 14-Jul-16 12-Jul-17 29-Sep-16 27-Sep-17

CP4-P001.Construct.3.1.9.4Signal Design 250 0 05-Oct-16 03-Oct-17 05-Oct-16 03-Oct-17

ConstructionConstructionConstruction 552 59 05-Oct-16 14-Dec-18 05-Oct-16 13-Mar-19

CP4-P001.Construct.3.1.9.5BNSF Notice 1 0 05-Oct-16 05-Oct-16 05-Oct-16 05-Oct-16

CP4-P001.Construct.3.1.9.5BNSF Mobilization 249 0 06-Oct-16 03-Oct-17 06-Oct-16 03-Oct-17

CP4-P001.Construct.3.1.9.5Railroad Realignment Roadbed and Bridge Kimberlina (By Contractor) 140 54 13-Jul-17 01-Feb-18 28-Sep-17 19-Apr-18

CP4-P001.Construct.3.1.9.5Track and Signal Constructi on Kimberlina  (By BNSF) 252 0 04-Oct-17 03-Oct-18 04-Oct-17 03-Oct-18

CP4-P001.Construct.3.1.9.5Main Line Cut-Over to New Alignment (By BNSF) 10 59 04-Oct-18 17-Oct-18 31-Dec-18 14-Jan-19

CP4-P001.Construct.3.1.9.5Demolish Old BNSF Track 40 59 18-Oct-18 14-Dec-18 15-Jan-19 13-Mar-19

BNSF Wasco Shoofly AlignmentBNSF Wasco Shoofly AlignmentBNSF Wasco Shoofly Alignment 419 20 13-Jul-17 13-Mar-19 29-Sep-17 10-Apr-19

Shoofly ConstructionShoofly ConstructionShoofly Construction 419 20 13-Jul-17 13-Mar-19 29-Sep-17 10-Apr-19

CP4-P001.Construct.3.1.6.1Construct Shoofly 255 55 13-Jul-17 17-Jul-18 29-Sep-17 03-Oct-18

CP4-P001.Construct.3.1.6.1Start Shoofly Bridge Construction 1 15 04-Oct-17 04-Oct-17 25-Oct-17 25-Oct-17

CP4-P001.Construct.3.1.6.1Track and Signal Constructi on at 6th and Poso  (By BNSF) 252 0 04-Oct-17 03-Oct-18 04-Oct-17 03-Oct-18

CP4-P001.Construct.3.1.6.1Finish Grade RR Alignment after Bridges 10 129 03-Aug-18 16-Aug-18 08-Feb-19 22-Feb-19

CP4-P001.Construct.3.1.6.1Shoofly Bridges Complete at 6th and Poso 10 112 12-Sep-18 25-Sep-18 25-Feb-19 08-Mar-19

CP4-P001.Construct.3.1.6.1Switch BNSF Traffic to New BNSF Shoofly Bridges 1 106 04-Oct-18 04-Oct-18 11-Mar-19 11-Mar-19

CP4-P001.Construct.3.1.6.1Remove Existing RR Alignment for Phase 2 Bridges 5 123 05-Oct-18 11-Oct-18 04-Apr-19 10-Apr-19

CP4-P001.Construct.3.1.6.1Install BNSF at 6th And Poso 29 0 30-Jan-19 12-Mar-19 30-Jan-19 12-Mar-19

CP4-P001.Construct.3.1.6.1Install BNSF Cutover at 6th and Poso - Phase 2 5 0 11-Feb-19 15-Feb-19 11-Feb-19 15-Feb-19

CP4-P001.Construct.3.1.6.1Switch BNSF to Phase 2 and Remove Shoofly 16 0 19-Feb-19 12-Mar-19 19-Feb-19 12-Mar-19

CP4-P001.Construct.3.1.6.1Switch BNSF Traffic 1 0 13-Mar-19 13-Mar-19 13-Mar-19 13-Mar-19

StructuresStructuresStructures 535 4 20-Jan-17 07-Mar-19 28-Sep-17 13-Mar-19

BR 1005 McCombs Bridge (Sta. 5497 - 5498)BR 1005 McCombs Bridge (Sta. 5497 - 5498)BR 1005 McCombs Bridge (Sta. 5497 - 5498) 236 303 20-Jan-17 27-Dec-17 11-Apr-18 13-Mar-19

EBAP36150CP4-P001.Construct.3.8.1BR 1005 Start Early Bridge  Sta. 5497 - 5498 1 307 20-Jan-17 20-Jan-17 11-Apr-18 11-Apr-18

EBAP36160CP4-P001.Construct.3.8.1BR 1005 Complete Sta. 5497 - 5498 1 303 27-Dec-17 27-Dec-17 13-Mar-19 13-Mar-19

SubstructureSubstructureSubstructure 90 307 23-Jan-17 31-May-17 12-Apr-18 17-Aug-18

BR ExcavationBR Excavation 10 307 23-Jan-17 03-Feb-17 12-Apr-18 25-Apr-18

CP4-P001.Construct.3.8.1.4.01    BR 1005 Excavation Sta. 5497 - 5498 10 307 23-Jan-17 03-Feb-17 12-Apr-18 25-Apr-18

Drill ShaftsDrill Shafts 60 307 06-Feb-17 02-May-17 26-Apr-18 20-Jul-18

CP4-P001.Construct.3.8.1.4.02    BR 1005 Install Dri ll Shafts Abutment 1 Sta. 5497 - 5498 20 307 06-Feb-17 06-Mar-17 26-Apr-18 23-May-18

CP4-P001.Construct.3.8.1.4.02    BR 1005 Install Dri ll Shafts Bent 2-3 Sta. 5497 - 5498 20 307 07-Mar-17 04-Apr-17 24-May-18 21-Jun-18

CP4-P001.Construct.3.8.1.4.02    BR 1005 Install Dri ll Shafts Abutment 4 Sta. 5497 - 5498 20 307 05-Apr-17 02-May-17 22-Jun-18 20-Jul-18

FootingsFootings 60 307 07-Mar-17 31-May-17 23-Jul-18 17-Aug-18

CP4-P001.Construct.3.8.1.4.03    BR 1005 Install Footings Abutment 1 Sta. 5497 - 5498 20 347 07-Mar-17 04-Apr-17 23-Jul-18 17-Aug-18

CP4-P001.Construct.3.8.1.4.03    BR 1005 Install Footings Bent 2-3 Sta. 5497 - 5498 20 327 05-Apr-17 02-May-17 23-Jul-18 17-Aug-18

CP4-P001.Construct.3.8.1.4.03    BR 1005 Install Footings Abutment 4 Sta. 5497 - 5498 20 307 03-May-17 31-May-17 23-Jul-18 17-Aug-18

ColumnsColumns 50 317 07-Mar-17 16-May-17 06-Aug-18 17-Aug-18

CP4-P001.Construct.3.8.1.4.05    BR 1005 Install Columns Abutment 1 Sta. 5497 - 5498 10 357 07-Mar-17 20-Mar-17 06-Aug-18 17-Aug-18

CP4-P001.Construct.3.8.1.4.05    BR 1005 Install Columns Bent 2-3 Sta. 5497 - 5498 10 337 05-Apr-17 18-Apr-17 06-Aug-18 17-Aug-18

CP4-P001.Construct.3.8.1.4.05    BR 1005 Install Columns Abutment 4 Sta. 5497 - 5498 10 317 03-May-17 16-May-17 06-Aug-18 17-Aug-18

SuperstructureSuperstructureSuperstructure 234 303 23-Jan-17 26-Dec-17 21-Jun-18 12-Mar-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

Install Roadway Subgrade Sta. 5836 - 5879

21-Jun-18, Roadway Asphalt

Install Paving Sta. 5836 - 5879

05-Sep-18, Fencing

Install Fence & Foundation

13-Mar-19, BNSF Ra

14-Dec-18, BNSF Realignment

03-Oct-17, Railraod Work

Utility Relocation

Signal Design

14-Dec-18, Construction

BNSF Notice

BNSF Mobil ization

Railroad Realignment Roadbed and Bridge Kimberlina (By Contractor)

Track and Signal Constructi on Kimberli

Main Line Cut-Over to New Alignment

Demolish Old BNSF Track

13-Mar-19, BNSF Wa

13-Mar-19, Shoofly C

Construct Shoofly

Start Shoofly Bridge Construction

Track and Signal Constructi on at 6th an

Finish Grade RR Alignment after Bridges

Shoofly Bridges Complete at 6th and Poso

Switch BNSF Traffic to New BNSF Shoo

Remove Existing RR Alignment for Pha

Install BNSF at 6th And Poso

Install BNSF Cutover at 

Switch BNSF to Phas

Switch BNSF Traffic

07-Mar-19, Structures

27-Dec-17, BR 1005 McCombs Bridge (Sta. 5497 - 5498)

BR 1005 Start Early Bridge  Sta. 5497 - 5498

BR 1005 Complete Sta. 5497 - 5498

31-May-17, Substructure

03-Feb-17, BR Excavation

BR 1005 Excavation Sta. 5497 - 5498

02-May-17, Drill Shafts

BR 1005 Install Dril l Shafts Abutment 1 Sta. 5497 - 5498

BR 1005 Install Drill Shafts Bent 2-3 Sta. 5497 - 5498

BR 1005 Install Drill Shafts Abutment 4 Sta. 5497 - 5498

31-May-17, Footings

BR 1005 Install Footings Abutment 1 Sta. 5497 - 5498

BR 1005 Install Footings Bent 2-3 Sta. 5497 - 5498

BR 1005 Install Footings Abutment 4 Sta. 5497 - 5498

16-May-17, Columns

BR 1005 Install Columns Abutment 1 Sta. 5497 - 5498

BR 1005 Install Columns Bent 2-3 Sta. 5497 - 5498

BR 1005 Install Columns Abutment 4 Sta. 5497 - 5498

26-Dec-17, Superstructure
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BeamsBeams 112 307 23-Jan-17 30-Jun-17 21-Jun-18 19-Sep-18

CP4-P001.Construct.3.8.1.10.2BR 1005 Beam Procurement Sta. 5497 - 5498 20 356 23-Jan-17 17-Feb-17 21-Jun-18 19-Jul-18

CP4-P001.Construct.3.8.1.10.2BR 1005 Forward Precast Beams Shopdrawings Sta. 5497 - 5498 1 356 21-Feb-17 21-Feb-17 20-Jul-18 20-Jul-18

CP4-P001.Construct.3.8.1.10.2BR 1005 Precast Beam Fabrication & Delivery Leadtime Sta. 5497 - 5498 40 356 22-Feb-17 19-Apr-17 23-Jul-18 17-Sep-18

CP4-P001.Construct.3.8.1.10.2BR 1005 Set Beams Sta. 5497 - 5498 2 307 29-Jun-17 30-Jun-17 18-Sep-18 19-Sep-18

Bent CapBent Cap 20 327 03-May-17 31-May-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.3.8.1.10.1BR 1005 Install Bent Cap 2-3 Sta. 5497 - 5498 20 327 03-May-17 31-May-17 20-Aug-18 17-Sep-18

BR EmbankmentBR Embankment 20 427 01-Jun-17 28-Jun-17 12-Feb-19 12-Mar-19

CP4-P001.Construct.3.8.1.10.3BR 1005 Place Embankment Sta. 5497 - 5498 20 427 01-Jun-17 28-Jun-17 12-Feb-19 12-Mar-19

AbutmentsAbutments 60 307 05-Apr-17 28-Jun-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.3.8.1.10.4BR 1005 Install Abutment 1 Sta. 5497 - 5498 20 347 05-Apr-17 02-May-17 20-Aug-18 17-Sep-18

CP4-P001.Construct.3.8.1.10.4BR 1005 Install  Abutment 3 Sta. 5497 - 5498 20 307 01-Jun-17 28-Jun-17 20-Aug-18 17-Sep-18

Approach SlabsApproach Slabs 10 315 27-Sep-17 10-Oct-17 28-Dec-18 11-Jan-19

CP4-P001.Construct.3.8.1.10.5BR 1005 Install Approach Slab 1 Sta. 5497 - 5498 10 315 27-Sep-17 10-Oct-17 28-Dec-18 11-Jan-19

CP4-P001.Construct.3.8.1.10.5BR 1005 Install Approach Slab 4 Sta. 5497 - 5498 10 315 27-Sep-17 10-Oct-17 28-Dec-18 11-Jan-19

Expansion JointsExpansion Joints 60 309 29-Jun-17 22-Sep-17 20-Sep-18 14-Dec-18

CP4-P001.Construct.3.8.1.10.6BR 1005 Install Expansion Joints Sta. 5497 - 5498 60 309 29-Jun-17 22-Sep-17 20-Sep-18 14-Dec-18

DeckDeck 82 303 03-Jul-17 26-Oct-17 20-Sep-18 13-Jan-19

CP4-P001.Construct.3.8.1.10.7BR 1005 Install Deck Sta. 5497 - 5498 60 307 03-Jul-17 26-Sep-17 20-Sep-18 14-Dec-18

CP4-P001.Construct.3.8.1.10.7BR 1005 Cure Deck Slab Sta. 5497 - 5498 30 444 27-Sep-17 26-Oct-17 15-Dec-18 13-Jan-19

RailingsRailings 20 303 27-Oct-17 27-Nov-17 14-Jan-19 11-Feb-19

CP4-P001.Construct.3.8.1.10.8BR 1005 Install Barrier Rail Sta. 5497 - 5498 20 303 27-Oct-17 27-Nov-17 14-Jan-19 11-Feb-19

FencingFencing 20 303 28-Nov-17 26-Dec-17 12-Feb-19 12-Mar-19

CP4-P001.Construct.3.8.1.10.9BR 1005 Install Safety Fencing Sta. 5497 - 5498 20 303 28-Nov-17 26-Dec-17 12-Feb-19 12-Mar-19

BR 1006 State Route 46 Overpass (Sta. 5555 - 5558)BR 1006 State Route 46 Overpass (Sta. 5555 - 5558)BR 1006 State Route 46 Overpass (Sta. 5555 - 5558) 157 303 15-May-17 27-Dec-17 27-Jul-18 13-Mar-19

EBAP36920CP4-P001.Construct.3.8.3BR 1006 Start Sta. 5555 - 5558 1 303 15-May-17 15-May-17 27-Jul-18 27-Jul-18

EBAP36930CP4-P001.Construct.3.8.3BR 1006 Complete Sta. 5555 - 5558 5 303 20-Dec-17 27-Dec-17 07-Mar-19 13-Mar-19

SubstructureSubstructureSubstructure 50 303 16-May-17 26-Jul-17 30-Jul-18 08-Oct-18

BR ExcavationBR Excavation 10 303 16-May-17 30-May-17 30-Jul-18 10-Aug-18

CP4-P001.Construct.3.8.3.4.01    BR 1006  Excavation Sta. 5555 - 5558 10 303 16-May-17 30-May-17 30-Jul-18 10-Aug-18

Drill ShaftsDrill Shafts 20 303 31-May-17 27-Jun-17 13-Aug-18 10-Sep-18

CP4-P001.Construct.3.8.3.4.02    BR 1006 Install Dri ll Shafts Abutment 1 Sta. 5555 - 5558 20 303 31-May-17 27-Jun-17 13-Aug-18 10-Sep-18

CP4-P001.Construct.3.8.3.4.02    BR 1006 Install Dri ll Shafts Abutment 2 Sta. 5555 - 5558 20 303 31-May-17 27-Jun-17 13-Aug-18 10-Sep-18

FootingsFootings 20 303 28-Jun-17 26-Jul-17 11-Sep-18 08-Oct-18

CP4-P001.Construct.3.8.3.4.03    BR 1006 Install Footings Abutment 2 Sta. 5555 - 5558 20 303 28-Jun-17 26-Jul-17 11-Sep-18 08-Oct-18

CP4-P001.Construct.3.8.3.4.03    BR 1006 Install Footings Abutment 1 Sta. 5555 - 5558 20 303 28-Jun-17 26-Jul-17 11-Sep-18 08-Oct-18

SuperstructureSuperstructureSuperstructure 101 303 27-Jul-17 19-Dec-17 09-Oct-18 06-Mar-19

BR EmbankmentBR Embankment 5 399 27-Jul-17 02-Aug-17 28-Feb-19 06-Mar-19

CP4-P001.Construct.3.8.3.10.3BR 1006 Place Embankment Sta. 5555 - 5558 5 399 27-Jul-17 02-Aug-17 28-Feb-19 06-Mar-19

AbutmentsAbutments 20 303 27-Jul-17 23-Aug-17 09-Oct-18 05-Nov-18

CP4-P001.Construct.3.8.3.10.4BR 1006 Install Abutment 1 Sta. 5555 - 5558 20 303 27-Jul-17 23-Aug-17 09-Oct-18 05-Nov-18

CP4-P001.Construct.3.8.3.10.4BR 1006 Install  Abutment 2 Sta. 5555 - 5558 20 303 27-Jul-17 23-Aug-17 09-Oct-18 05-Nov-18

Expansion JointsExpansion Joints 40 303 24-Aug-17 19-Oct-17 06-Nov-18 04-Jan-19

CP4-P001.Construct.3.8.3.10.6BR 1006 Install Expansion Joints Sta. 5555 - 5558 40 303 24-Aug-17 19-Oct-17 06-Nov-18 04-Jan-19

DeckDeck 61 303 24-Aug-17 18-Nov-17 06-Nov-18 05-Feb-19

CP4-P001.Construct.3.8.3.10.7BR 1006 Install Deck Sta. 5555 - 5558 40 303 24-Aug-17 19-Oct-17 06-Nov-18 04-Jan-19

CP4-P001.Construct.3.8.3.10.7BR 1006 Cure Deck Slab Sta. 5555 - 5558 30 444 20-Oct-17 18-Nov-17 07-Jan-19 05-Feb-19

FencingFencing 20 303 20-Nov-17 19-Dec-17 06-Feb-19 06-Mar-19

CP4-P001.Construct.3.8.3.10.9BR 1006 Install Safety Fencing Sta. 5555 - 5558 20 303 20-Nov-17 19-Dec-17 06-Feb-19 06-Mar-19

BR 1011 6th Street (Sta. 5578 - 5579)BR 1011 6th Street (Sta. 5578 - 5579)BR 1011 6th Street (Sta. 5578 - 5579) 353 4 10-Oct-17 07-Mar-19 31-Oct-17 13-Mar-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

30-Jun-17, Beams

BR 1005 Beam Procurement Sta. 5497 - 5498

BR 1005 Forward Precast Beams Shopdrawings Sta. 5497 - 5498

BR 1005 Precast Beam Fabrication & Delivery Leadtime Sta. 5497 - 5498

BR 1005 Set Beams Sta. 5497 - 5498

31-May-17, Bent Cap

BR 1005 Install Bent Cap 2-3 Sta. 5497 - 5498

28-Jun-17, BR Embankment

BR 1005 Place Embankment Sta. 5497 - 5498

28-Jun-17, Abutments

BR 1005 Install Abutment 1 Sta. 5497 - 5498

BR 1005 Install  Abutment 3 Sta. 5497 - 5498

10-Oct-17, Approach Slabs

BR 1005 Install Approach Slab 1 Sta. 5497 - 5498

BR 1005 Install Approach Slab 4 Sta. 5497 - 5498

22-Sep-17, Expansion Joints

BR 1005 Install Expansion Joints Sta. 5497 - 5498

26-Oct-17, Deck

BR 1005 Install Deck Sta. 5497 - 5498

BR 1005 Cure Deck Slab Sta. 5497 - 5498

27-Nov-17, Railings

BR 1005 Install Barrier Rail Sta. 5497 - 5498

26-Dec-17, Fencing

BR 1005 Install Safety Fencing Sta. 5497 - 5498

27-Dec-17, BR 1006 State Route 46 Overpass (Sta. 5555 - 5558)

BR 1006 Start Sta. 5555 - 5558

BR 1006 Complete Sta. 5555 - 5558

26-Jul-17, Substructure

30-May-17, BR Excavation

BR 1006  Excavation Sta. 5555 - 5558

27-Jun-17, Drill Shafts

BR 1006 Install Dril l Shafts Abutment 1 Sta. 5555 - 5558

BR 1006 Install Dril l Shafts Abutment 2 Sta. 5555 - 5558

26-Jul-17, Footings

BR 1006 Install Footings Abutment 2 Sta. 5555 - 5558

BR 1006 Install Footings Abutment 1 Sta. 5555 - 5558

19-Dec-17, Superstructure

02-Aug-17, BR Embankment

BR 1006 Place Embankment Sta. 5555 - 5558

23-Aug-17, Abutments

BR 1006 Install Abutment 1 Sta. 5555 - 5558

BR 1006 Install  Abutment 2 Sta. 5555 - 5558

19-Oct-17, Expansion Joints

BR 1006 Install Expansion Joints Sta. 5555 - 5558

18-Nov-17, Deck

BR 1006 Install Deck Sta. 5555 - 5558

BR 1006 Cure Deck Slab Sta. 5555 - 5558

19-Dec-17, Fencing

BR 1006 Install Safety Fencing Sta. 5555 - 5558

07-Mar-19, BR 1011 6
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BR 1011 6th Street BNSF Phase 1 (Sta. 5578 - 5579)BR 1011 6th Street BNSF Phase 1 (Sta. 5578 - 5579)BR 1011 6th Street BNSF Phase 1 (Sta. 5578 - 5579) 232 16 10-Oct-17 11-Sep-18 31-Oct-17 03-Oct-18

CP4-P001.Construct.3.8.11.4BR 1011 Start BNSF Sta. 5578 - 5579 1 15 10-Oct-17 10-Oct-17 31-Oct-17 31-Oct-17

CP4-P001.Construct.3.8.11.4BR 1011 Complete BNSF Sta. 5578 - 5579 1 16 11-Sep-18 11-Sep-18 03-Oct-18 03-Oct-18

SubstructureSubstructure 45 15 11-Oct-17 14-Dec-17 01-Nov-17 08-Jan-18

BR ExcavationBR Excavation 20 15 11-Oct-17 07-Nov-17 01-Nov-17 30-Nov-17

CP4-P001.Construct.3.8.11.4.4.01    BR 1011 Excavation BNSF Sta. 5578 - 5579 20 15 11-Oct-17 07-Nov-17 01-Nov-17 30-Nov-17

Drill ShaftsDrill Shafts 20 15 08-Nov-17 07-Dec-17 01-Dec-17 29-Dec-17

CP4-P001.Construct.3.8.11.4.4.02    BR 1011 Install Drill Shafts Abutment 2 BNSF Sta. 5578 - 5579 20 15 08-Nov-17 07-Dec-17 01-Dec-17 29-Dec-17

CP4-P001.Construct.3.8.11.4.4.02    BR 1011 Install Drill Shafts Abutment 1 BNSF Sta. 5578 - 5579 20 15 08-Nov-17 07-Dec-17 01-Dec-17 29-Dec-17

FootingsFootings 5 15 08-Dec-17 14-Dec-17 02-Jan-18 08-Jan-18

CP4-P001.Construct.3.8.11.4.4.03    BR 1011 Install Footings Abutment 1 BNSF Sta. 5578 -  5579 5 15 08-Dec-17 14-Dec-17 02-Jan-18 08-Jan-18

CP4-P001.Construct.3.8.11.4.4.03    BR 1011 Install Footings Abutment 2 BNSF Sta. 5578 -  5579 5 15 08-Dec-17 14-Dec-17 02-Jan-18 08-Jan-18

SuperstructureSuperstructure 185 16 15-Dec-17 10-Sep-18 09-Jan-18 02-Oct-18

AbutmentsAbutments 15 15 15-Dec-17 08-Jan-18 09-Jan-18 30-Jan-18

CP4-P001.Construct.3.8.11.4.10.4BR 1011 Install Abutment 1 BNSF Sta. 5578 - 5579 15 15 15-Dec-17 08-Jan-18 09-Jan-18 30-Jan-18

CP4-P001.Construct.3.8.11.4.10.4BR 1011 Install  Abutment 2 BNSF Sta. 5578 - 5579 15 15 15-Dec-17 08-Jan-18 09-Jan-18 30-Jan-18

DeckDeck 170 16 09-Jan-18 10-Sep-18 31-Jan-18 02-Oct-18

CP4-P001.Construct.3.8.11.4.10.7BR 1011 Install Deck BNSF Sta. 5578 - 5579 150 15 09-Jan-18 10-Aug-18 31-Jan-18 31-Aug-18

CP4-P001.Construct.3.8.11.4.10.7BR 1011 Cure Deck Slab BNSF Sta. 5578 - 5579 31 22 11-Aug-18 10-Sep-18 02-Sep-18 02-Oct-18

BR 1011 6th Street HST Bridge (Sta. 5578 - 5579)BR 1011 6th Street HST Bridge (Sta. 5578 - 5579)BR 1011 6th Street HST Bridge (Sta. 5578 - 5579) 233 122 11-Oct-17 13-Sep-18 10-Apr-18 12-Mar-19

CP4-P001.Construct.3.8.11.7BR 1011 Start Sta. 5578 - 5579 1 123 11-Oct-17 11-Oct-17 10-Apr-18 10-Apr-18

CP4-P001.Construct.3.8.11.7BR 1011 Complete Sta. 5578 - 5579 1 122 13-Sep-18 13-Sep-18 12-Mar-19 12-Mar-19

SubstructureSubstructure 45 123 12-Oct-17 15-Dec-17 11-Apr-18 13-Jun-18

BR ExcavationBR Excavation 20 123 12-Oct-17 08-Nov-17 11-Apr-18 08-May-18

CP4-P001.Construct.3.8.11.7.4.01    BR 1011 Excavation Sta. 5578 - 5579 20 123 12-Oct-17 08-Nov-17 11-Apr-18 08-May-18

Drill ShaftsDrill Shafts 20 123 09-Nov-17 08-Dec-17 09-May-18 06-Jun-18

CP4-P001.Construct.3.8.11.7.4.02    BR 1011 Install Drill Shafts Abutment 1 Sta. 5578 -  5579 20 123 09-Nov-17 08-Dec-17 09-May-18 06-Jun-18

CP4-P001.Construct.3.8.11.7.4.02    BR 1011 Install Drill Shafts Abutment 3 Sta. 5578 -  5579 20 123 09-Nov-17 08-Dec-17 09-May-18 06-Jun-18

ColumnsColumns 5 123 11-Dec-17 15-Dec-17 07-Jun-18 13-Jun-18

CP4-P001.Construct.3.8.11.7.4.05    BR 1011 Install Columns Abutment 1 Sta. 5578 - 5579 5 123 11-Dec-17 15-Dec-17 07-Jun-18 13-Jun-18

CP4-P001.Construct.3.8.11.7.4.05    BR 1011 Install Columns Abutment 3 Sta. 5578 - 5579 5 123 11-Dec-17 15-Dec-17 07-Jun-18 13-Jun-18

SuperstructureSuperstructure 186 122 18-Dec-17 12-Sep-18 14-Jun-18 11-Mar-19

AbutmentsAbutments 15 123 18-Dec-17 09-Jan-18 14-Jun-18 05-Jul-18

CP4-P001.Construct.3.8.11.7.10.4BR 1011 Install Abutment 1 Sta. 5578 - 5579 15 123 18-Dec-17 09-Jan-18 14-Jun-18 05-Jul-18

CP4-P001.Construct.3.8.11.7.10.4BR 1011 Install  Abutment 3 Sta. 5578 - 5579 15 123 18-Dec-17 09-Jan-18 14-Jun-18 05-Jul-18

DeckDeck 171 122 10-Jan-18 12-Sep-18 06-Jul-18 11-Mar-19

CP4-P001.Construct.3.8.11.7.10.7BR 1011 Install Deck Sta. 5578 - 5579 150 123 10-Jan-18 13-Aug-18 06-Jul-18 08-Feb-19

CP4-P001.Construct.3.8.11.7.10.7BR 1011 Cure Deck Slab Sta. 5578 - 5579 30 180 14-Aug-18 12-Sep-18 10-Feb-19 11-Mar-19

BR 1011 6th Street BNSF Phase 2 (Sta. 5578 - 5579)BR 1011 6th Street BNSF Phase 2 (Sta. 5578 - 5579)BR 1011 6th Street BNSF Phase 2 (Sta. 5578 - 5579) 105 4 04-Oct-18 07-Mar-19 04-Oct-18 13-Mar-19

CP4-P001.Construct.3.8.11.8BR 1011 Start BNSF Sta. 5578 - 5579 1 0 04-Oct-18 04-Oct-18 04-Oct-18 04-Oct-18

CP4-P001.Construct.3.8.11.8BR 1011 Complete BNSF Sta. 5578 - 5579 1 0 08-Feb-19 08-Feb-19 08-Feb-19 08-Feb-19

SubstructureSubstructure 13 0 04-Oct-18 22-Oct-18 04-Oct-18 22-Oct-18

BR ExcavationBR Excavation 5 0 04-Oct-18 10-Oct-18 04-Oct-18 10-Oct-18

CP4-P001.Construct.3.8.11.8.4.01    BR 1011 Excavation BNSF Sta. 5578 - 5579 5 0 04-Oct-18 10-Oct-18 04-Oct-18 10-Oct-18

Drill ShaftsDrill Shafts 6 0 11-Oct-18 18-Oct-18 11-Oct-18 18-Oct-18

CP4-P001.Construct.3.8.11.8.4.02    BR 1011 Install Drill Shafts Abutment 2 BNSF Sta. 5578 - 5579 6 0 11-Oct-18 18-Oct-18 11-Oct-18 18-Oct-18

CP4-P001.Construct.3.8.11.8.4.02    BR 1011 Install Drill Shafts Abutment 1 BNSF Sta. 5578 - 5579 6 0 11-Oct-18 18-Oct-18 11-Oct-18 18-Oct-18

ColumnsColumns 2 0 19-Oct-18 22-Oct-18 19-Oct-18 22-Oct-18

CP4-P001.Construct.3.8.11.8.4.05    BR 1011 Install Columns Abutment 2 BNSF Sta. 5578 - 5579 2 0 19-Oct-18 22-Oct-18 19-Oct-18 22-Oct-18

CP4-P001.Construct.3.8.11.8.4.05    BR 1011 Install Columns Abutment 1 BNSF Sta. 5578 - 5579 2 0 19-Oct-18 22-Oct-18 19-Oct-18 22-Oct-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

11-Sep-18, BR 1011 6th Street BNSF Phas

BR 1011 Start BNSF Sta. 5578 - 5579

BR 1011 Complete BNSF Sta. 5578 - 5579

14-Dec-17, Substructure

07-Nov-17, BR Excavation

BR 1011 Excavation BNSF Sta. 5578 - 5579

07-Dec-17, Dril l Shafts

BR 1011 Install Drill Shafts Abutment 2 BNSF Sta. 5578 - 5579

BR 1011 Install Drill Shafts Abutment 1 BNSF Sta. 5578 - 5579

14-Dec-17, Footings

BR 1011 Install Footings Abutment 1 BNSF Sta. 5578 -  5579

BR 1011 Install Footings Abutment 2 BNSF Sta. 5578 -  5579

10-Sep-18, Superstructure

08-Jan-18, Abutments

BR 1011 Install Abutment 1 BNSF Sta. 5578 - 5579

BR 1011 Install  Abutment 2 BNSF Sta. 5578 - 5579

10-Sep-18, Deck

BR 1011 Install Deck BNSF Sta. 5578 - 5579

BR 1011 Cure Deck Slab BNSF Sta. 5578 - 5579

13-Sep-18, BR 1011 6th Street HST Bridge

BR 1011 Start Sta. 5578 - 5579

BR 1011 Complete Sta. 5578 - 5579

15-Dec-17, Substructure

08-Nov-17, BR Excavation

BR 1011 Excavation Sta. 5578 - 5579

08-Dec-17, Drill Shafts

BR 1011 Install Dril l Shafts Abutment 1 Sta. 5578 -  5579

BR 1011 Install Dril l Shafts Abutment 3 Sta. 5578 -  5579

15-Dec-17, Columns

BR 1011 Install Columns Abutment 1 Sta. 5578 - 5579

BR 1011 Install Columns Abutment 3 Sta. 5578 - 5579

12-Sep-18, Superstructure

09-Jan-18, Abutments

BR 1011 Install Abutment 1 Sta. 5578 - 5579

BR 1011 Install  Abutment 3 Sta. 5578 - 5579

12-Sep-18, Deck

BR 1011 Install Deck Sta. 5578 - 5579

BR 1011 Cure Deck Slab Sta. 5578 - 5579

07-Mar-19, BR 1011 6

BR 1011 Start BNSF Sta. 5578 - 5579

BR 1011 Complete BNSF

22-Oct-18, Substructure

10-Oct-18, BR Excavation

BR 1011 Excavation BNSF Sta. 5578 - 5579

18-Oct-18, Drill Shafts

BR 1011 Install Drill Shafts Abutment 2

BR 1011 Install Drill Shafts Abutment 1

22-Oct-18, Columns

BR 1011 Install Columns Abutment 2 B

BR 1011 Install Columns Abutment 1 B
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SuperstructureSuperstructure 73 0 23-Oct-18 07-Feb-19 23-Oct-18 07-Feb-19

AbutmentsAbutments 5 0 23-Oct-18 29-Oct-18 23-Oct-18 29-Oct-18

CP4-P001.Construct.3.8.11.8.10.4BR 1011 Install Abutment 1 BNSF Sta. 5578 - 5579 5 0 23-Oct-18 29-Oct-18 23-Oct-18 29-Oct-18

CP4-P001.Construct.3.8.11.8.10.4BR 1011 Install  Abutment 2 BNSF Sta. 5578 - 5579 5 0 23-Oct-18 29-Oct-18 23-Oct-18 29-Oct-18

DeckDeck 68 0 30-Oct-18 07-Feb-19 30-Oct-18 07-Feb-19

CP4-P001.Construct.3.8.11.8.10.7BR 1011 Install Deck BNSF Sta. 5578 - 5579 55 0 30-Oct-18 18-Jan-19 30-Oct-18 18-Jan-19

CP4-P001.Construct.3.8.11.8.10.7BR 1011 Cure Deck Slab BNSF Sta. 5578 - 5579 20 0 19-Jan-19 07-Feb-19 19-Jan-19 07-Feb-19

6th Street Finishes6th Street Finishes 18 4 11-Feb-19 07-Mar-19 15-Feb-19 13-Mar-19

CP4-P001.Construct.3.8.11.8.1Finish Grade Roadway Sta. 5578 - 5579 5 4 11-Feb-19 15-Feb-19 15-Feb-19 22-Feb-19

CP4-P001.Construct.3.8.11.8.1Place & Finish Base Course Sta. 5578 - 5579 10 4 19-Feb-19 04-Mar-19 25-Feb-19 08-Mar-19

CP4-P001.Construct.3.8.11.8.1AC Pave 6th Street Sta. 5578 - 5579 2 4 05-Mar-19 06-Mar-19 11-Mar-19 12-Mar-19

CP4-P001.Construct.3.8.11.8.1Switch Traffic Sta. 5578 - 5579 1 4 07-Mar-19 07-Mar-19 13-Mar-19 13-Mar-19

BR 1014 Pedestrian Underpass (Sta. 5583)BR 1014 Pedestrian Underpass (Sta. 5583)BR 1014 Pedestrian Underpass (Sta. 5583) 183 276 15-May-17 05-Feb-18 20-Jun-18 12-Mar-19

EBAP37640CP4-P001.Construct.3.8.10BR 1014 Start Pedestrian Sta. 5609 - 5611 1 277 15-May-17 15-May-17 20-Jun-18 20-Jun-18

EBAP37650CP4-P001.Construct.3.8.10BR 1014 Complete Pedestrian Sta. 5609 - 5611 1 276 05-Feb-18 05-Feb-18 12-Mar-19 12-Mar-19

SubstructureSubstructureSubstructure 60 277 16-May-17 09-Aug-17 21-Jun-18 14-Sep-18

BR ExcavationBR Excavation 20 277 16-May-17 13-Jun-17 21-Jun-18 19-Jul-18

CP4-P001.Construct.3.8.10.5.01    BR 1014 Excavation Pedestrian Sta. 5609 - 5611 20 277 16-May-17 13-Jun-17 21-Jun-18 19-Jul-18

FootingsFootings 20 277 14-Jun-17 12-Jul-17 20-Jul-18 16-Aug-18

CP4-P001.Construct.3.8.10.5.03    BR 1014 Install Footings Abutment 1 Pedestrian Sta. 5609 - 5611 20 277 14-Jun-17 12-Jul-17 20-Jul-18 16-Aug-18

CP4-P001.Construct.3.8.10.5.03    BR 1014 Install Footings Abutment 2 Pedestrian Sta. 5609 - 5611 20 277 14-Jun-17 12-Jul-17 20-Jul-18 16-Aug-18

WallsWalls 20 277 13-Jul-17 09-Aug-17 17-Aug-18 14-Sep-18

CP4-P001.Construct.3.8.10.5.05    BR 1014 Install Wal ls Abutment 1 Pedestrian Sta. 5609 - 5611 20 277 13-Jul-17 09-Aug-17 17-Aug-18 14-Sep-18

CP4-P001.Construct.3.8.10.5.05    BR 1014 Install Wal ls Abutment 2 Pedestrian Sta. 5609 - 5611 20 277 13-Jul-17 09-Aug-17 17-Aug-18 14-Sep-18

SuperstructureSuperstructureSuperstructure 121 276 10-Aug-17 02-Feb-18 17-Sep-18 11-Mar-19

AbutmentsAbutments 20 277 10-Aug-17 07-Sep-17 17-Sep-18 12-Oct-18

CP4-P001.Construct.3.8.10.10.4BR 1014 Install Abutment 1 Pedestrian Sta. 5609 - 5611 20 277 10-Aug-17 07-Sep-17 17-Sep-18 12-Oct-18

CP4-P001.Construct.3.8.10.10.4BR 1014 Install  Abutment 2 Pedestrian Sta. 5609 - 5611 20 277 10-Aug-17 07-Sep-17 17-Sep-18 12-Oct-18

DeckDeck 101 276 08-Sep-17 02-Feb-18 15-Oct-18 11-Mar-19

CP4-P001.Construct.3.8.10.10.7BR 1014 Install Deck Pedestrian Sta. 5609 - 5611 80 277 08-Sep-17 03-Jan-18 15-Oct-18 08-Feb-19

CP4-P001.Construct.3.8.10.10.7BR 1014 Cure Deck Slab Pedestrian Sta. 5609 - 5611 30 402 04-Jan-18 02-Feb-18 10-Feb-19 11-Mar-19

BR 1012 Poso Street (Sta. 5609 - 5611)BR 1012 Poso Street (Sta. 5609 - 5611)BR 1012 Poso Street (Sta. 5609 - 5611) 450 10 15-May-17 27-Feb-19 10-Oct-17 13-Mar-19

Roadway Alignment / DetourRoadway Alignment / DetourRoadway Alignment / Detour 11 103 15-May-17 30-May-17 10-Oct-17 24-Oct-17

CP4-P001.Construct.3.8.4.3Grade & Pave Poso Street Detour & Xing Sta. 5609 - 5611 5 103 15-May-17 19-May-17 10-Oct-17 16-Oct-17

CP4-P001.Construct.3.8.4.3Install Xing Signal Sta. 5609 - 5611 5 103 22-May-17 26-May-17 17-Oct-17 23-Oct-17

CP4-P001.Construct.3.8.4.3Switch Traffic to Detour Sta. 5609 - 5611 1 103 30-May-17 30-May-17 24-Oct-17 24-Oct-17

BR 1012 Poso Str BNSF Phase 1 (Sta. 5609 - 5611)BR 1012 Poso Str BNSF Phase 1 (Sta. 5609 - 5611)BR 1012 Poso Str BNSF Phase 1 (Sta. 5609 - 5611) 231 21 04-Oct-17 04-Sep-18 02-Nov-17 03-Oct-18

CP4-P001.Construct.3.8.4.5BR 1012 Start BNSF Sta. 5609 - 5611 1 21 04-Oct-17 04-Oct-17 02-Nov-17 02-Nov-17

CP4-P001.Construct.3.8.4.5BR 1012 Complete BNSF Sta. 5609 - 5611 1 21 04-Sep-18 04-Sep-18 03-Oct-18 03-Oct-18

SubstructureSubstructure 43 21 05-Oct-17 06-Dec-17 03-Nov-17 08-Jan-18

BR ExcavationBR Excavation 20 21 05-Oct-17 01-Nov-17 03-Nov-17 04-Dec-17

CP4-P001.Construct.3.8.4.5.4.01    BR 1012 Excavation BNSF Sta. 5609 - 5611 20 21 05-Oct-17 01-Nov-17 03-Nov-17 04-Dec-17

Drill ShaftsDrill Shafts 20 21 02-Nov-17 01-Dec-17 05-Dec-17 03-Jan-18

CP4-P001.Construct.3.8.4.5.4.02    BR 1012 Install Dri ll Shafts Abutment 2 BNSF Sta. 5609 - 5611 20 21 02-Nov-17 01-Dec-17 05-Dec-17 03-Jan-18

CP4-P001.Construct.3.8.4.5.4.02    BR 1012 Install Dri ll Shafts Abutment 1 BNSF Sta. 5609 - 5611 20 21 02-Nov-17 01-Dec-17 05-Dec-17 03-Jan-18

ColumnsColumns 3 21 04-Dec-17 06-Dec-17 04-Jan-18 08-Jan-18

CP4-P001.Construct.3.8.4.5.4.05    BR 1012 Install Columns Abutment 2 BNSF Sta. 5609 - 5611 3 21 04-Dec-17 06-Dec-17 04-Jan-18 08-Jan-18

CP4-P001.Construct.3.8.4.5.4.05    BR 1012 Install Columns Abutment 1 BNSF Sta. 5609 - 5611 3 21 04-Dec-17 06-Dec-17 04-Jan-18 08-Jan-18

SuperstructureSuperstructure 186 21 07-Dec-17 01-Sep-18 09-Jan-18 02-Oct-18

AbutmentsAbutments 15 21 07-Dec-17 28-Dec-17 09-Jan-18 30-Jan-18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
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07-Feb-19, Superstructure

29-Oct-18, Abutments

BR 1011 Install Abutment 1 BNSF Sta

BR 1011 Install  Abutment 2 BNSF St

07-Feb-19, Deck

BR 1011 Install Deck BNSF

BR 1011 Cure Deck Slab

07-Mar-19, 6th Street Finishes

Finish Grade Roadway S

Place & Finish Base C

AC Pave 6th Street Sta

Switch Traffic Sta. 5578 - 5579

05-Feb-18, BR 1014 Pedestrian Underpass (Sta. 5583)

BR 1014 Start Pedestrian Sta. 5609 - 5611

BR 1014 Complete Pedestrian Sta. 5609 - 5611

09-Aug-17, Substructure

13-Jun-17, BR Excavation

BR 1014 Excavation Pedestrian Sta. 5609 - 5611

12-Jul-17, Footings

BR 1014 Install Footings Abutment 1 Pedestrian Sta. 5609 - 5611

BR 1014 Install Footings Abutment 2 Pedestrian Sta. 5609 - 5611

09-Aug-17, Walls

BR 1014 Install Wal ls Abutment 1 Pedestrian Sta. 5609 - 5611

BR 1014 Install Wal ls Abutment 2 Pedestrian Sta. 5609 - 5611

02-Feb-18, Superstructure

07-Sep-17, Abutments

BR 1014 Install Abutment 1 Pedestrian Sta. 5609 - 5611

BR 1014 Install  Abutment 2 Pedestrian Sta. 5609 - 5611

02-Feb-18, Deck

BR 1014 Install Deck Pedestrian Sta. 5609 - 5611

BR 1014 Cure Deck Slab Pedestrian Sta. 5609 - 5611

27-Feb-19, BR 1012 Po

30-May-17, Roadway Alignment / Detour

Grade & Pave Poso Street Detour & Xing Sta. 5609 - 5611

Install Xing Signal Sta. 5609 - 5611

Switch Traffic to Detour Sta. 5609 - 5611

04-Sep-18, BR 1012 Poso Str BNSF Phase

BR 1012 Start BNSF Sta. 5609 - 5611

BR 1012 Complete BNSF Sta. 5609 - 5611

06-Dec-17, Substructure

01-Nov-17, BR Excavation

BR 1012 Excavation BNSF Sta. 5609 - 5611

01-Dec-17, Drill  Shafts

BR 1012 Install Drill  Shafts Abutment 2 BNSF Sta. 5609 - 5611

BR 1012 Install Drill  Shafts Abutment 1 BNSF Sta. 5609 - 5611

06-Dec-17, Columns

BR 1012 Install Columns Abutment 2 BNSF Sta. 5609 - 5611

BR 1012 Install Columns Abutment 1 BNSF Sta. 5609 - 5611

01-Sep-18, Superstructure

28-Dec-17, Abutments
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CP4-P001.Construct.3.8.4.5.10.4BR 1012 Install Abutment 1 BNSF Sta. 5609 - 5611 15 21 07-Dec-17 28-Dec-17 09-Jan-18 30-Jan-18

CP4-P001.Construct.3.8.4.5.10.4BR 1012 Install  Abutment 2 BNSF Sta. 5609 - 5611 15 21 07-Dec-17 28-Dec-17 09-Jan-18 30-Jan-18

DeckDeck 171 21 29-Dec-17 01-Sep-18 31-Jan-18 02-Oct-18

CP4-P001.Construct.3.8.4.5.10.7BR 1012 Install Deck BNSF Sta. 5609 - 5611 150 21 29-Dec-17 02-Aug-18 31-Jan-18 31-Aug-18

CP4-P001.Construct.3.8.4.5.10.7BR 1012 Cure Deck Slab BNSF Sta. 5609 - 5611 30 31 03-Aug-18 01-Sep-18 03-Sep-18 02-Oct-18

BR 1012 Poso Str HST Bridge (Sta. 5609 - 5611)BR 1012 Poso Str HST Bridge (Sta. 5609 - 5611)BR 1012 Poso Str HST Bridge (Sta. 5609 - 5611) 253 106 05-Oct-17 05-Oct-18 12-Apr-18 12-Mar-19

CP4-P001.Construct.3.8.4.9BR 1012 Start Sta. 5609 - 5611 1 129 05-Oct-17 05-Oct-17 12-Apr-18 12-Apr-18

CP4-P001.Construct.3.8.4.9BR 1012 Complete Sta. 5609 - 5611 1 106 05-Oct-18 05-Oct-18 12-Mar-19 12-Mar-19

SubstructureSubstructure 43 129 06-Oct-17 07-Dec-17 13-Apr-18 13-Jun-18

BR ExcavationBR Excavation 20 129 06-Oct-17 02-Nov-17 13-Apr-18 10-May-18

CP4-P001.Construct.3.8.4.9.4.01    BR 1012 Excavation Sta. 5609 - 5611 20 129 06-Oct-17 02-Nov-17 13-Apr-18 10-May-18

Drill ShaftsDrill Shafts 20 129 03-Nov-17 04-Dec-17 11-May-18 08-Jun-18

CP4-P001.Construct.3.8.4.9.4.02    BR 1012 Install Dri ll Shafts Abutment 1 Sta. 5609 - 5611 20 129 03-Nov-17 04-Dec-17 11-May-18 08-Jun-18

CP4-P001.Construct.3.8.4.9.4.02    BR 1012 Install Dri ll Shafts Abutment 2 Sta. 5609 - 5611 20 129 03-Nov-17 04-Dec-17 11-May-18 08-Jun-18

ColumnsColumns 3 129 05-Dec-17 07-Dec-17 11-Jun-18 13-Jun-18

CP4-P001.Construct.3.8.4.9.4.05    BR 1012 Install Columns Abutment 1 Sta. 5609 - 5611 3 129 05-Dec-17 07-Dec-17 11-Jun-18 13-Jun-18

CP4-P001.Construct.3.8.4.9.4.05    BR 1012 Install Columns Abutment 2 Sta. 5609 - 5611 3 129 05-Dec-17 07-Dec-17 11-Jun-18 13-Jun-18

SuperstructureSuperstructure 185 129 08-Dec-17 02-Sep-18 14-Jun-18 11-Mar-19

AbutmentsAbutments 15 129 08-Dec-17 29-Dec-17 14-Jun-18 05-Jul-18

CP4-P001.Construct.3.8.4.9.10.4BR 1012 Install Abutment 1 Sta. 5609 - 5611 15 129 08-Dec-17 29-Dec-17 14-Jun-18 05-Jul-18

CP4-P001.Construct.3.8.4.9.10.4BR 1012 Install  Abutment 2 Sta. 5609 - 5611 15 129 08-Dec-17 29-Dec-17 14-Jun-18 05-Jul-18

DeckDeck 170 129 02-Jan-18 02-Sep-18 06-Jul-18 11-Mar-19

CP4-P001.Construct.3.8.4.9.10.7BR 1012 Install Deck Sta. 5609 - 5611 150 129 02-Jan-18 03-Aug-18 06-Jul-18 08-Feb-19

CP4-P001.Construct.3.8.4.9.10.7BR 1012 Cure Deck Slab Sta. 5609 - 5611 30 190 04-Aug-18 02-Sep-18 10-Feb-19 11-Mar-19

BR 1013 Poso Str BNSF Phase 2 (Sta. 5609 - 5611)BR 1013 Poso Str BNSF Phase 2 (Sta. 5609 - 5611)BR 1013 Poso Str BNSF Phase 2 (Sta. 5609 - 5611) 99 10 04-Oct-18 27-Feb-19 04-Oct-18 13-Mar-19

CP4-P001.Construct.3.8.4.7BR 1013 Start BNSF Sta. 5609 - 5611 1 0 04-Oct-18 04-Oct-18 04-Oct-18 04-Oct-18

CP4-P001.Construct.3.8.4.7BR 1013 Complete BNSF Sta. 5609 - 5611 2 9 26-Feb-19 27-Feb-19 11-Mar-19 12-Mar-19

SubstructureSubstructure 13 1 05-Oct-18 23-Oct-18 05-Oct-18 24-Oct-18

BR ExcavationBR Excavation 6 0 05-Oct-18 12-Oct-18 05-Oct-18 12-Oct-18

CP4-P001.Construct.3.8.4.7.5.01    BR 1013 Excavation BNSF Sta. 5609 - 5611 6 0 05-Oct-18 12-Oct-18 05-Oct-18 12-Oct-18

Drill ShaftsDrill Shafts 6 1 09-Oct-18 16-Oct-18 09-Oct-18 17-Oct-18

CP4-P001.Construct.3.8.4.7.5.02    BR 1013 Install Dri ll Shafts Abutment 2 BNSF Sta. 5609 - 5611 5 0 09-Oct-18 15-Oct-18 09-Oct-18 15-Oct-18

CP4-P001.Construct.3.8.4.7.5.02    BR 1013 Install Dri ll Shafts Abutment 1 BNSF Sta. 5609 - 5611 5 1 10-Oct-18 16-Oct-18 11-Oct-18 17-Oct-18

FootingsFootings 6 1 16-Oct-18 23-Oct-18 16-Oct-18 24-Oct-18

CP4-P001.Construct.3.8.4.7.5.03    BR 1013 Install Footings Abutment 2 BNSF Sta. 5609 - 5611 5 0 16-Oct-18 22-Oct-18 16-Oct-18 22-Oct-18

CP4-P001.Construct.3.8.4.7.5.03    BR 1013 Install FootingsAbutment 1 BNSF Sta. 5609 - 5611 5 1 17-Oct-18 23-Oct-18 18-Oct-18 24-Oct-18

SuperstructureSuperstructure 84 9 23-Oct-18 25-Feb-19 23-Oct-18 10-Mar-19

AbutmentsAbutments 4 0 23-Oct-18 26-Oct-18 23-Oct-18 26-Oct-18

CP4-P001.Construct.3.8.4.7.10.4BR 1013 Install  Abutment 2 BNSF Sta. 5609 - 5611 4 0 23-Oct-18 26-Oct-18 23-Oct-18 26-Oct-18

CP4-P001.Construct.3.8.4.7.10.4BR 1013 Install Abutment 1 BNSF Sta. 5609 - 5611 2 1 24-Oct-18 25-Oct-18 25-Oct-18 26-Oct-18

DeckDeck 80 9 29-Oct-18 25-Feb-19 29-Oct-18 10-Mar-19

CP4-P001.Construct.3.8.4.7.10.7BR 1013 Install Deck BNSF Sta. 5609 - 5611 60 0 29-Oct-18 25-Jan-19 29-Oct-18 25-Jan-19

CP4-P001.Construct.3.8.4.7.10.7BR 1013 Cure Deck Slab BNSF Sta. 5609 - 5611 31 13 26-Jan-19 25-Feb-19 08-Feb-19 10-Mar-19

Bridge Tie-insBridge Tie-ins 2 0 28-Jan-19 29-Jan-19 28-Jan-19 29-Jan-19

CP4-P001.Construct.3.8.4.7.4Finish Grade RR Alignment Sta. 5609 - 5611 2 0 28-Jan-19 29-Jan-19 28-Jan-19 29-Jan-19

Poso Street FinishesPoso Street Finishes 18 14 28-Jan-19 21-Feb-19 15-Feb-19 13-Mar-19

CP4-P001.Construct.3.8.4.7.1Finish Grade Roadway Sta. 5609 - 5611 5 14 28-Jan-19 01-Feb-19 15-Feb-19 22-Feb-19

CP4-P001.Construct.3.8.4.7.1Place & Finish Base Course Sta. 5609 - 5611 10 14 04-Feb-19 15-Feb-19 25-Feb-19 08-Mar-19

CP4-P001.Construct.3.8.4.7.1AC Pave 6th Street Sta. 5609 - 5611 2 14 19-Feb-19 20-Feb-19 11-Mar-19 12-Mar-19

CP4-P001.Construct.3.8.4.7.1Switch Traffic Sta. 5609 - 5611 1 14 21-Feb-19 21-Feb-19 13-Mar-19 13-Mar-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
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BR 1012 Install Abutment 1 BNSF Sta. 5609 - 5611

BR 1012 Install  Abutment 2 BNSF Sta. 5609 - 5611

01-Sep-18, Deck

BR 1012 Install Deck BNSF Sta. 5609 - 5611

BR 1012 Cure Deck Slab BNSF Sta. 5609 - 5611

05-Oct-18, BR 1012 Poso Str HST Bridg

BR 1012 Start Sta. 5609 - 5611

BR 1012 Complete Sta. 5609 - 5611

07-Dec-17, Substructure

02-Nov-17, BR Excavation

BR 1012 Excavation Sta. 5609 - 5611

04-Dec-17, Drill Shafts

BR 1012 Install Drill Shafts Abutment 1 Sta. 5609 - 5611

BR 1012 Install Drill Shafts Abutment 2 Sta. 5609 - 5611

07-Dec-17, Columns

BR 1012 Install Columns Abutment 1 Sta. 5609 - 5611

BR 1012 Install Columns Abutment 2 Sta. 5609 - 5611

02-Sep-18, Superstructure

29-Dec-17, Abutments

BR 1012 Install Abutment 1 Sta. 5609 - 5611

BR 1012 Install  Abutment 2 Sta. 5609 - 5611

02-Sep-18, Deck

BR 1012 Install Deck Sta. 5609 - 5611

BR 1012 Cure Deck Slab Sta. 5609 - 5611

27-Feb-19, BR 1013 Po

BR 1013 Start BNSF Sta. 5609 - 5611

BR 1013 Complete BNS

23-Oct-18, Substructure

12-Oct-18, BR Excavation

BR 1013 Excavation BNSF Sta. 5609 - 5611

16-Oct-18, Drill Shafts

BR 1013 Install Drill Shafts Abutment 2

BR 1013 Install Drill Shafts Abutment 1

23-Oct-18, Footings

BR 1013 Install Footings Abutment 2 B

BR 1013 Install FootingsAbutment 1 B

25-Feb-19, Superstructure

26-Oct-18, Abutments

BR 1013 Install  Abutment 2 BNSF St

BR 1013 Install Abutment 1 BNSF Sta

25-Feb-19, Deck

BR 1013 Install Deck BNS

BR 1013 Cure Deck Sla

29-Jan-19, Bridge Tie-ins

Finish Grade RR Alignmen

21-Feb-19, Poso Street Finishes

Finish Grade Roadway St

Place & Finish Base Cou

AC Pave 6th Street Sta.

Switch Traffic Sta. 5609 - 5611
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BR 1008 Kimberlina Rd. Underpass (Sta. 5716)BR 1008 Kimberlina Rd. Underpass (Sta. 5716)BR 1008 Kimberlina Rd. Underpass (Sta. 5716) 146 272 13-Jul-17 09-Feb-18 02-Nov-17 12-Mar-19

EBAP36290CP4-P001.Construct.3.8.6BR 1008 Start Sta. 5716 - 5717 1 79 13-Jul-17 13-Jul-17 02-Nov-17 02-Nov-17

EBAP36310CP4-P001.Construct.3.8.6Construction Kimberlina Detour Sta. 5716 - 5717 20 79 14-Jul-17 10-Aug-17 03-Nov-17 04-Dec-17

EBAP36300CP4-P001.Construct.3.8.6BR 1008 Complete Sta. 5716 - 5717 5 272 05-Feb-18 09-Feb-18 06-Mar-19 12-Mar-19

SubstructureSubstructureSubstructure 15 81 11-Aug-17 31-Aug-17 05-Dec-17 28-Dec-17

BR ExcavationBR Excavation 5 79 11-Aug-17 17-Aug-17 05-Dec-17 11-Dec-17

CP4-P001.Construct.3.8.6.4.01    BR 1008 Excavation Sta. 5716 - 5717 5 79 11-Aug-17 17-Aug-17 05-Dec-17 11-Dec-17

Drill ShaftsDrill Shafts 5 83 18-Aug-17 24-Aug-17 12-Dec-17 22-Dec-17

CP4-P001.Construct.3.8.6.4.02    BR 1008 Install Dri ll Shafts Abutment 1 Sta. 5716 - 5717 5 79 18-Aug-17 24-Aug-17 12-Dec-17 18-Dec-17

CP4-P001.Construct.3.8.6.4.02    BR 1008 Install Dri ll Shafts Abutment 2 Sta. 5716 - 5717 3 85 18-Aug-17 22-Aug-17 20-Dec-17 22-Dec-17

FootingsFootings 7 81 23-Aug-17 31-Aug-17 19-Dec-17 28-Dec-17

CP4-P001.Construct.3.8.6.4.03    BR 1008 Install Piles Cap Abutment 2 Sta. 5716 - 5717 3 85 23-Aug-17 25-Aug-17 26-Dec-17 28-Dec-17

CP4-P001.Construct.3.8.6.4.03    BR 1008 Install Piles Cap Abutment 1 Sta. 5716 - 5717 5 79 25-Aug-17 31-Aug-17 19-Dec-17 26-Dec-17

ColumnsColumns 5 83 23-Aug-17 29-Aug-17 21-Dec-17 28-Dec-17

CP4-P001.Construct.3.8.6.4.05    BR 1008 Install Columns Abutment 2 Sta. 5716 - 5717 3 85 23-Aug-17 25-Aug-17 26-Dec-17 28-Dec-17

CP4-P001.Construct.3.8.6.4.05    BR 1008 Install Columns Abutment 1 Sta. 5716 - 5717 3 81 25-Aug-17 29-Aug-17 21-Dec-17 26-Dec-17

SuperstructureSuperstructureSuperstructure 140 272 14-Jul-17 02-Feb-18 14-Dec-17 05-Mar-19

BeamsBeams 45 79 14-Jul-17 15-Sep-17 14-Dec-17 10-Jan-18

CP4-P001.Construct.3.8.6.10.2BR 1008 Beam Procurement Sta. 5716 - 5717 5 106 14-Jul-17 20-Jul-17 14-Dec-17 20-Dec-17

CP4-P001.Construct.3.8.6.10.2BR 1008 Forward Precast Beams Shopdrawings Sta. 5716 - 5717 3 106 21-Jul-17 25-Jul-17 21-Dec-17 26-Dec-17

CP4-P001.Construct.3.8.6.10.2BR 1008 Precast Beam Fabrication & Delivery Leadtime Sta. 5716 - 5717 5 106 26-Jul-17 01-Aug-17 27-Dec-17 03-Jan-18

CP4-P001.Construct.3.8.6.10.2BR 1008 Set Beams Sta. 5716 - 5717 5 79 11-Sep-17 15-Sep-17 04-Jan-18 10-Jan-18

BR EmbankmentBR Embankment 5 372 01-Sep-17 08-Sep-17 27-Feb-19 05-Mar-19

CP4-P001.Construct.3.8.6.10.3BR 1008 Place Embankment Sta. 5716 - 5717 5 372 01-Sep-17 08-Sep-17 27-Feb-19 05-Mar-19

AbutmentsAbutments 9 79 28-Aug-17 08-Sep-17 27-Dec-17 03-Jan-18

CP4-P001.Construct.3.8.6.10.4BR 1008 Install  Abutment 2 Sta. 5716 - 5717 3 85 28-Aug-17 30-Aug-17 29-Dec-17 03-Jan-18

CP4-P001.Construct.3.8.6.10.4BR 1008 Install Abutment 1 Sta. 5716 - 5717 5 79 01-Sep-17 08-Sep-17 27-Dec-17 03-Jan-18

Approach SlabsApproach Slabs 5 287 13-Dec-17 19-Dec-17 05-Feb-19 11-Feb-19

CP4-P001.Construct.3.8.6.10.5BR 1008 Install Approach Slab 1 Sta. 5716 - 5717 5 287 13-Dec-17 19-Dec-17 05-Feb-19 11-Feb-19

CP4-P001.Construct.3.8.6.10.5BR 1008 Install Approach Slab 2 Sta. 5716 - 5717 3 289 13-Dec-17 15-Dec-17 07-Feb-19 11-Feb-19

Expansion JointsExpansion Joints 60 84 11-Sep-17 05-Dec-17 11-Jan-18 06-Apr-18

CP4-P001.Construct.3.8.6.10.6BR 1008 Install Expansion Joints Sta. 5716 - 5717 60 84 11-Sep-17 05-Dec-17 11-Jan-18 06-Apr-18

DeckDeck 80 79 18-Sep-17 11-Jan-18 11-Jan-18 06-May-18

CP4-P001.Construct.3.8.6.10.7BR 1008 Install Deck Sta. 5716 - 5717 60 79 18-Sep-17 12-Dec-17 11-Jan-18 06-Apr-18

CP4-P001.Construct.3.8.6.10.7BR 1008 Cure Deck Slab Sta. 5716 - 5717 30 115 13-Dec-17 11-Jan-18 07-Apr-18 06-May-18

RailingsRailings 10 272 12-Jan-18 26-Jan-18 12-Feb-19 26-Feb-19

CP4-P001.Construct.3.8.6.10.8BR 1008 Install Barrier Rail Sta. 5716 - 5717 10 272 12-Jan-18 26-Jan-18 12-Feb-19 26-Feb-19

FencingFencing 5 272 29-Jan-18 02-Feb-18 27-Feb-19 05-Mar-19

CP4-P001.Construct.3.8.6.10.9BR 1008 Install Safety Fencing Sta. 5716 - 5717 5 272 29-Jan-18 02-Feb-18 27-Feb-19 05-Mar-19

BR 1009 Kimberlina Rd. BNSF Underpass (Sta. 5716)BR 1009 Kimberlina Rd. BNSF Underpass (Sta. 5716)BR 1009 Kimberlina Rd. BNSF Underpass (Sta. 5716) 362 56 13-Jul-17 18-Dec-18 28-Sep-17 12-Mar-19

EBAP37180CP4-P001.Construct.3.8.5BR 1009 Start Sta. 5716 - 5717 1 54 13-Jul-17 13-Jul-17 28-Sep-17 28-Sep-17

EBAP38280CP4-P001.Construct.3.8.5BR 1009 Complete Sta. 5716 - 5717 1 55 15-Feb-18 15-Feb-18 04-May-18 04-May-18

EBAP38220CP4-P001.Construct.3.8.5BR 1009 Finish Underground Util ities Sta. 5716 - 5717 105 55 16-Feb-18 17-Jul-18 07-May-18 03-Oct-18

EBAP38250CP4-P001.Construct.3.8.5BR 1009 Finish Roadway Grading Sta. 5716 - 5717 20 0 04-Oct-18 31-Oct-18 04-Oct-18 31-Oct-18

EBAP38230CP4-P001.Construct.3.8.5BR 1009 Finish Roadway Base & Pave Sta. 5716 - 5717 25 56 01-Nov-18 07-Dec-18 25-Jan-19 01-Mar-19

EBAP38240CP4-P001.Construct.3.8.5BR 1009 Finish Roadway Stripe & Sign Sta. 5716 - 5717 6 56 10-Dec-18 17-Dec-18 04-Mar-19 11-Mar-19

EBAP37190CP4-P001.Construct.3.8.5BR 1009 Complete Sta. 5716 - 5717 1 56 18-Dec-18 18-Dec-18 12-Mar-19 12-Mar-19

SubstructureSubstructureSubstructure 15 91 14-Jul-17 03-Aug-17 17-Nov-17 13-Dec-17

BR ExcavationBR Excavation 5 89 14-Jul-17 20-Jul-17 17-Nov-17 27-Nov-17

CP4-P001.Construct.3.8.5.4.01    BR 1009 Excavation Sta. 5716 - 5717 5 89 14-Jul-17 20-Jul-17 17-Nov-17 27-Nov-17

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
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09-Feb-18, BR 1008 Kimberlina Rd. Underpass (Sta. 5716)

BR 1008 Start Sta. 5716 - 5717

Construction Kimberlina Detour Sta. 5716 - 5717

BR 1008 Complete Sta. 5716 - 5717

31-Aug-17, Substructure

17-Aug-17, BR Excavation

BR 1008 Excavation Sta. 5716 - 5717

24-Aug-17, Drill Shafts

BR 1008 Install Drill Shafts Abutment 1 Sta. 5716 - 5717

BR 1008 Install Drill Shafts Abutment 2 Sta. 5716 - 5717

31-Aug-17, Footings

BR 1008 Install Piles Cap Abutment 2 Sta. 5716 - 5717

BR 1008 Install Piles Cap Abutment 1 Sta. 5716 - 5717

29-Aug-17, Columns

BR 1008 Install Columns Abutment 2 Sta. 5716 - 5717

BR 1008 Install Columns Abutment 1 Sta. 5716 - 5717

02-Feb-18, Superstructure

15-Sep-17, Beams

BR 1008 Beam Procurement Sta. 5716 - 5717

BR 1008 Forward Precast Beams Shopdrawings Sta. 5716 - 5717

BR 1008 Precast Beam Fabrication & Delivery Leadtime Sta. 5716 - 5717

BR 1008 Set Beams Sta. 5716 - 5717

08-Sep-17, BR Embankment

BR 1008 Place Embankment Sta. 5716 - 5717

08-Sep-17, Abutments

BR 1008 Install  Abutment 2 Sta. 5716 - 5717

BR 1008 Install Abutment 1 Sta. 5716 - 5717

19-Dec-17, Approach Slabs

BR 1008 Install Approach Slab 1 Sta. 5716 - 5717

BR 1008 Install Approach Slab 2 Sta. 5716 - 5717

05-Dec-17, Expansion Joints

BR 1008 Install Expansion Joints Sta. 5716 - 5717

11-Jan-18, Deck

BR 1008 Install Deck Sta. 5716 - 5717

BR 1008 Cure Deck Slab Sta. 5716 - 5717

26-Jan-18, Railings

BR 1008 Install Barrier Rail Sta. 5716 - 5717

02-Feb-18, Fencing

BR 1008 Install Safety Fencing Sta. 5716 - 5717

18-Dec-18, BR 1009 Kimberlin

BR 1009 Start Sta. 5716 - 5717

BR 1009 Complete Sta. 5716 - 5717

BR 1009 Finish Underground Utilities Sta. 5716 - 5717

BR 1009 Finish Roadway Grading S

BR 1009 Finish Roadway Base &

BR 1009 Finish Roadway Strip

BR 1009 Complete Sta. 5716 - 5717

03-Aug-17, Substructure

20-Jul-17, BR Excavation

BR 1009 Excavation Sta. 5716 - 5717
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Drill ShaftsDrill Shafts 5 93 21-Jul-17 27-Jul-17 28-Nov-17 08-Dec-17

CP4-P001.Construct.3.8.5.4.02    BR 1009 Install Dri ll Shafts Abutment 1 Sta. 5716 - 5717 5 89 21-Jul-17 27-Jul-17 28-Nov-17 04-Dec-17

CP4-P001.Construct.3.8.5.4.02    BR 1009 Install Dri ll Shafts Abutment 2 Sta. 5716 - 5717 3 95 21-Jul-17 25-Jul-17 06-Dec-17 08-Dec-17

FootingsFootings 7 91 26-Jul-17 03-Aug-17 05-Dec-17 13-Dec-17

CP4-P001.Construct.3.8.5.4.03    BR 1009 Install Piles Cap Abutment 2 Sta. 5716 - 5717 3 95 26-Jul-17 28-Jul-17 11-Dec-17 13-Dec-17

CP4-P001.Construct.3.8.5.4.03    BR 1009 Install Piles Cap Abutment 1 Sta. 5716 - 5717 5 89 28-Jul-17 03-Aug-17 05-Dec-17 11-Dec-17

ColumnsColumns 5 93 26-Jul-17 01-Aug-17 07-Dec-17 13-Dec-17

CP4-P001.Construct.3.8.5.4.05    BR 1009 Install Columns Abutment 2 Sta. 5716 - 5717 3 95 26-Jul-17 28-Jul-17 11-Dec-17 13-Dec-17

CP4-P001.Construct.3.8.5.4.05    BR 1009 Install Columns Abutment 1 Sta. 5716 - 5717 3 91 28-Jul-17 01-Aug-17 07-Dec-17 11-Dec-17

SuperstructureSuperstructureSuperstructure 148 55 14-Jul-17 14-Feb-18 29-Sep-17 03-May-18

BeamsBeams 60 54 14-Jul-17 06-Oct-17 29-Sep-17 26-Dec-17

CP4-P001.Construct.3.8.5.10.2BR 1009 Beam Procurement Sta. 5716 - 5717 10 54 14-Jul-17 27-Jul-17 29-Sep-17 12-Oct-17

CP4-P001.Construct.3.8.5.10.2BR 1009 Forward Precast Beams Shopdrawings Sta. 5716 - 5717 5 54 28-Jul-17 03-Aug-17 13-Oct-17 19-Oct-17

CP4-P001.Construct.3.8.5.10.2BR 1009 Precast Beam Fabrication & Delivery Leadtime Sta. 5716 - 5717 40 54 04-Aug-17 29-Sep-17 20-Oct-17 18-Dec-17

CP4-P001.Construct.3.8.5.10.2BR 1009 Set Beams Sta. 5716 - 5717 5 54 02-Oct-17 06-Oct-17 19-Dec-17 26-Dec-17

BR EmbankmentBR Embankment 5 183 04-Aug-17 10-Aug-17 27-Apr-18 03-May-18

CP4-P001.Construct.3.8.5.10.3BR 1009 Place Embankment Sta. 5716 - 5717 5 183 04-Aug-17 10-Aug-17 27-Apr-18 03-May-18

AbutmentsAbutments 9 89 31-Jul-17 10-Aug-17 12-Dec-17 18-Dec-17

CP4-P001.Construct.3.8.5.10.4BR 1009 Install  Abutment 2 Sta. 5716 - 5717 3 95 31-Jul-17 02-Aug-17 14-Dec-17 18-Dec-17

CP4-P001.Construct.3.8.5.10.4BR 1009 Install Abutment 1 Sta. 5716 - 5717 5 89 04-Aug-17 10-Aug-17 12-Dec-17 18-Dec-17

Approach SlabsApproach Slabs 5 63 05-Jan-18 11-Jan-18 06-Apr-18 12-Apr-18

CP4-P001.Construct.3.8.5.10.5BR 1009 Install Approach Slab 1 Sta. 5716 - 5717 5 63 05-Jan-18 11-Jan-18 06-Apr-18 12-Apr-18

CP4-P001.Construct.3.8.5.10.5BR 1009 Install Approach Slab 2 Sta. 5716 - 5717 3 65 05-Jan-18 09-Jan-18 10-Apr-18 12-Apr-18

Expansion JointsExpansion Joints 60 59 02-Oct-17 27-Dec-17 27-Dec-17 23-Mar-18

CP4-P001.Construct.3.8.5.10.6BR 1009 Install Expansion Joints Sta. 5716 - 5717 60 59 02-Oct-17 27-Dec-17 27-Dec-17 23-Mar-18

DeckDeck 73 55 09-Oct-17 24-Jan-18 27-Dec-17 12-Apr-18

CP4-P001.Construct.3.8.5.10.7BR 1009 Install Deck Sta. 5716 - 5717 60 54 09-Oct-17 04-Jan-18 27-Dec-17 23-Mar-18

CP4-P001.Construct.3.8.5.10.7BR 1009 Cure Deck Slab Sta. 5716 - 5717 20 78 05-Jan-18 24-Jan-18 24-Mar-18 12-Apr-18

RailingsRailings 10 55 25-Jan-18 07-Feb-18 13-Apr-18 26-Apr-18

CP4-P001.Construct.3.8.5.10.8BR 1009 Install Barrier Rail Sta. 5716 - 5717 10 55 25-Jan-18 07-Feb-18 13-Apr-18 26-Apr-18

FencingFencing 5 55 08-Feb-18 14-Feb-18 27-Apr-18 03-May-18

CP4-P001.Construct.3.8.5.10.9BR 1009 Install Safety Fencing Sta. 5716 - 5717 5 55 08-Feb-18 14-Feb-18 27-Apr-18 03-May-18

BR 1010 Merced Ave. (Sta. 5836)BR 1010 Merced Ave. (Sta. 5836)BR 1010 Merced Ave. (Sta. 5836) 212 247 15-May-17 19-Mar-18 09-May-18 12-Mar-19

EBAP37460CP4-P001.Construct.3.8.2BR 1010 Start Sta. 5836 - 5837 1 248 15-May-17 15-May-17 09-May-18 09-May-18

EBAP37470CP4-P001.Construct.3.8.2BR 1010 Complete  Sta. 5836 - 5837 1 247 19-Mar-18 19-Mar-18 12-Mar-19 12-Mar-19

SubstructureSubstructureSubstructure 85 248 16-May-17 14-Sep-17 10-May-18 10-Sep-18

BR ExcavationBR Excavation 5 248 16-May-17 22-May-17 10-May-18 16-May-18

CP4-P001.Construct.3.8.2.4.01    BR 1010 Excavation Sta. 5836 - 5837 5 248 16-May-17 22-May-17 10-May-18 16-May-18

Drill ShaftsDrill Shafts 60 248 23-May-17 16-Aug-17 17-May-18 10-Aug-18

CP4-P001.Construct.3.8.2.4.02    BR 1010 Install Dri ll Shafts Abutment 1 Sta. 5836 - 5837 20 248 23-May-17 20-Jun-17 17-May-18 14-Jun-18

CP4-P001.Construct.3.8.2.4.02    BR 1010 Install Dri ll Shafts Bent 2-3 Sta. 5836 - 5837 20 248 21-Jun-17 19-Jul-17 15-Jun-18 13-Jul-18

CP4-P001.Construct.3.8.2.4.02    BR 1010 Install Dri ll Shafts Abutment 4 Sta. 5836 - 5837 20 248 20-Jul-17 16-Aug-17 16-Jul-18 10-Aug-18

FootingsFootings 60 248 21-Jun-17 14-Sep-17 13-Aug-18 10-Sep-18

CP4-P001.Construct.3.8.2.4.03    BR 1010 Install Piles Cap Abutment 1 Sta. 5836 - 5837 20 288 21-Jun-17 19-Jul-17 13-Aug-18 10-Sep-18

CP4-P001.Construct.3.8.2.4.03    BR 1010 Install Piles Cap  Bent 2-3 Sta. 5836 - 5837 20 268 20-Jul-17 16-Aug-17 13-Aug-18 10-Sep-18

CP4-P001.Construct.3.8.2.4.03    BR 1010 Install Piles Cap  Abutment 4 Sta. 5836 - 5837 20 248 17-Aug-17 14-Sep-17 13-Aug-18 10-Sep-18

ColumnsColumns 43 265 21-Jun-17 21-Aug-17 04-Sep-18 10-Sep-18

CP4-P001.Construct.3.8.2.4.05    BR 1010 Install Columns Abutment 1 Sta. 5836 - 5837 5 303 21-Jun-17 27-Jun-17 04-Sep-18 10-Sep-18

CP4-P001.Construct.3.8.2.4.05    BR 1010 Install Columns Bent 2-3 Sta. 5836 - 5837 5 283 20-Jul-17 26-Jul-17 04-Sep-18 10-Sep-18

CP4-P001.Construct.3.8.2.4.05    BR 1010 Install Columns Abutment 4 Sta. 5836 - 5837 3 265 17-Aug-17 21-Aug-17 06-Sep-18 10-Sep-18
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27-Jul-17, Drill Shafts

BR 1009 Install Drill Shafts Abutment 1 Sta. 5716 - 5717

BR 1009 Install Drill Shafts Abutment 2 Sta. 5716 - 5717

03-Aug-17, Footings

BR 1009 Install Piles Cap Abutment 2 Sta. 5716 - 5717

BR 1009 Install Piles Cap Abutment 1 Sta. 5716 - 5717

01-Aug-17, Columns

BR 1009 Install Columns Abutment 2 Sta. 5716 - 5717

BR 1009 Install Columns Abutment 1 Sta. 5716 - 5717

14-Feb-18, Superstructure

06-Oct-17, Beams

BR 1009 Beam Procurement Sta. 5716 - 5717

BR 1009 Forward Precast Beams Shopdrawings Sta. 5716 - 5717

BR 1009 Precast Beam Fabrication & Delivery Leadtime Sta. 5716 - 5717

BR 1009 Set Beams Sta. 5716 - 5717

10-Aug-17, BR Embankment

BR 1009 Place Embankment Sta. 5716 - 5717

10-Aug-17, Abutments

BR 1009 Install  Abutment 2 Sta. 5716 - 5717

BR 1009 Install Abutment 1 Sta. 5716 - 5717

11-Jan-18, Approach Slabs

BR 1009 Install Approach Slab 1 Sta. 5716 - 5717

BR 1009 Install Approach Slab 2 Sta. 5716 - 5717

27-Dec-17, Expansion Joints

BR 1009 Install Expansion Joints Sta. 5716 - 5717

24-Jan-18, Deck

BR 1009 Install Deck Sta. 5716 - 5717

BR 1009 Cure Deck Slab Sta. 5716 - 5717

07-Feb-18, Railings

BR 1009 Install Barrier Rail Sta. 5716 - 5717

14-Feb-18, Fencing

BR 1009 Install Safety Fencing Sta. 5716 - 5717

19-Mar-18, BR 1010 Merced Ave. (Sta. 5836)

BR 1010 Start Sta. 5836 - 5837

BR 1010 Complete  Sta. 5836 - 5837

14-Sep-17, Substructure

22-May-17, BR Excavation

BR 1010 Excavation Sta. 5836 - 5837

16-Aug-17, Dril l Shafts

BR 1010 Install Drill Shafts Abutment 1 Sta. 5836 - 5837

BR 1010 Install Drill Shafts Bent 2-3 Sta. 5836 - 5837

BR 1010 Install Drill Shafts Abutment 4 Sta. 5836 - 5837

14-Sep-17, Footings

BR 1010 Install Piles Cap Abutment 1 Sta. 5836 - 5837

BR 1010 Install Piles Cap  Bent 2-3 Sta. 5836 - 5837

BR 1010 Install Piles Cap  Abutment 4 Sta. 5836 - 5837

21-Aug-17, Columns

BR 1010 Install Columns Abutment 1 Sta. 5836 - 5837

BR 1010 Install Columns Bent 2-3 Sta. 5836 - 5837

BR 1010 Install Columns Abutment 4 Sta. 5836 - 5837
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SuperstructureSuperstructureSuperstructure 210 247 16-May-17 16-Mar-18 21-Jun-18 11-Mar-19

BeamsBeams 95 248 16-May-17 28-Sep-17 21-Jun-18 24-Sep-18

CP4-P001.Construct.3.8.2.10.2BR 1010 Beam Procurement Sta. 5836 - 5837 20 277 16-May-17 13-Jun-17 21-Jun-18 19-Jul-18

CP4-P001.Construct.3.8.2.10.2BR 1010 Forward Precast Beams Shopdrawings Sta. 5836 - 5837 1 277 14-Jun-17 14-Jun-17 20-Jul-18 20-Jul-18

CP4-P001.Construct.3.8.2.10.2BR 1010 Precast Beam Fabrication & Delivery Leadtime Sta. 5836 - 5837 40 277 15-Jun-17 10-Aug-17 23-Jul-18 17-Sep-18

CP4-P001.Construct.3.8.2.10.2BR 1010 Set Beams Sta. 5836 - 5837 5 248 22-Sep-17 28-Sep-17 18-Sep-18 24-Sep-18

Bent CapBent Cap 3 270 17-Aug-17 21-Aug-17 13-Sep-18 17-Sep-18

CP4-P001.Construct.3.8.2.10.1BR 1010 Install Bent Cap 2-3 Sta. 5836 - 5837 3 270 17-Aug-17 21-Aug-17 13-Sep-18 17-Sep-18

BR EmbankmentBR Embankment 5 248 15-Sep-17 21-Sep-17 11-Sep-18 17-Sep-18

CP4-P001.Construct.3.8.2.10.3BR 1010 Place Embankment Sta. 5836 - 5837 5 248 15-Sep-17 21-Sep-17 11-Sep-18 17-Sep-18

AbutmentsAbutments 43 250 20-Jul-17 19-Sep-17 11-Sep-18 17-Sep-18

CP4-P001.Construct.3.8.2.10.4BR 1010  Install Abutment 1 Sta. 5836 - 5837 5 288 20-Jul-17 26-Jul-17 11-Sep-18 17-Sep-18

CP4-P001.Construct.3.8.2.10.4BR 1010  Install  Abutment 4 Sta. 5836 - 5837 3 250 15-Sep-17 19-Sep-17 13-Sep-18 17-Sep-18

Approach SlabsApproach Slabs 5 262 26-Jan-18 01-Feb-18 11-Feb-19 15-Feb-19

CP4-P001.Construct.3.8.2.10.5BR 1010 Install Approach Slab 1 Sta. 5836 - 5837 5 262 26-Jan-18 01-Feb-18 11-Feb-19 15-Feb-19

CP4-P001.Construct.3.8.2.10.5BR 1010  Install Approach Slab 4 Sta. 5836 - 5837 3 264 26-Jan-18 30-Jan-18 13-Feb-19 15-Feb-19

Expansion JointsExpansion Joints 80 253 22-Sep-17 18-Jan-18 25-Sep-18 18-Jan-19

CP4-P001.Construct.3.8.2.10.6BR 1010 Install Expansion Joints Sta. 5836 - 5837 80 253 22-Sep-17 18-Jan-18 25-Sep-18 18-Jan-19

DeckDeck 100 247 29-Sep-17 24-Feb-18 25-Sep-18 18-Feb-19

CP4-P001.Construct.3.8.2.10.7BR 1010 Install Deck Sta. 5836 - 5837 80 248 29-Sep-17 25-Jan-18 25-Sep-18 18-Jan-19

CP4-P001.Construct.3.8.2.10.7BR 1010 Cure Deck Slab Sta. 5836 - 5837 30 359 26-Jan-18 24-Feb-18 20-Jan-19 18-Feb-19

RailingsRailings 10 247 26-Feb-18 09-Mar-18 19-Feb-19 04-Mar-19

CP4-P001.Construct.3.8.2.10.8BR 1010 Install Barrier Rail Sta. 5836 - 5837 10 247 26-Feb-18 09-Mar-18 19-Feb-19 04-Mar-19

FencingFencing 5 247 12-Mar-18 16-Mar-18 05-Mar-19 11-Mar-19

CP4-P001.Construct.3.8.2.10.9BR 1010 Install Safety Fencing Sta. 5836 - 5837 5 247 12-Mar-18 16-Mar-18 05-Mar-19 11-Mar-19

BR 1015 Sunny Gem ( Sta. 5538 - 5540)BR 1015 Sunny Gem ( Sta. 5538 - 5540)BR 1015 Sunny Gem ( Sta. 5538 - 5540) 174 197 19-Sep-17 29-May-18 06-Jul-18 12-Mar-19

EBAP38050CP4-P001.Construct.3.8.7BR 1015 Start Sta. 5538 - 5540 1 200 19-Sep-17 19-Sep-17 06-Jul-18 06-Jul-18

EBAP38060CP4-P001.Construct.3.8.7BR 1015 Complete Sta. 5538 - 5540 1 197 29-May-18 29-May-18 12-Mar-19 12-Mar-19

SubstructureSubstructureSubstructure 50 202 20-Sep-17 30-Nov-17 09-Jul-18 19-Sep-18

BR ExcavationBR Excavation 5 200 20-Sep-17 26-Sep-17 09-Jul-18 13-Jul-18

CP4-P001.Construct.3.8.7.4.01    BR 1015 Excavation Sta. 5538 - 5540 5 200 20-Sep-17 26-Sep-17 09-Jul-18 13-Jul-18

Drill ShaftsDrill Shafts 20 204 27-Sep-17 24-Oct-17 16-Jul-18 16-Aug-18

CP4-P001.Construct.3.8.7.4.02    BR 1015 Install Dri ll Shafts Abutment 1 Sta. 5538 - 5540 20 200 27-Sep-17 24-Oct-17 16-Jul-18 10-Aug-18

CP4-P001.Construct.3.8.7.4.02    BR 1015 Install Dri ll Shafts Abutment 2 Sta. 5538 - 5540 20 204 27-Sep-17 24-Oct-17 20-Jul-18 16-Aug-18

CP4-P001.Construct.3.8.7.4.02    BR 1015 Install Dri ll Shafts Bent 2 Sta. 5538 - 5540 20 200 27-Sep-17 24-Oct-17 16-Jul-18 10-Aug-18

FootingsFootings 20 204 25-Oct-17 21-Nov-17 13-Aug-18 14-Sep-18

CP4-P001.Construct.3.8.7.4.03    BR 1015 Install Piles Cap Abutment 1 Sta. 5538 - 5540 20 200 25-Oct-17 21-Nov-17 13-Aug-18 10-Sep-18

CP4-P001.Construct.3.8.7.4.03    BR 1015 Install Piles Cap Abutment 3 Sta. 5538 - 5540 20 204 25-Oct-17 21-Nov-17 17-Aug-18 14-Sep-18

CP4-P001.Construct.3.8.7.4.03    BR 1015 Install Piles Cap Bent 2 Sta. 5538 - 5540 20 202 25-Oct-17 21-Nov-17 15-Aug-18 12-Sep-18

ColumnsColumns 5 202 22-Nov-17 30-Nov-17 11-Sep-18 19-Sep-18

CP4-P001.Construct.3.8.7.4.05BR 1015 Install Columns Abutment 1 Sta. 5538 - 5540 5 200 22-Nov-17 30-Nov-17 11-Sep-18 17-Sep-18

CP4-P001.Construct.3.8.7.4.05BR 1015 Install Columns Abutment 3 Sta. 5538 - 5540 3 204 22-Nov-17 28-Nov-17 17-Sep-18 19-Sep-18

CP4-P001.Construct.3.8.7.4.05BR 1015 Install Columns Bent 2 Sta. 5538 - 5540 5 202 22-Nov-17 30-Nov-17 13-Sep-18 19-Sep-18

SuperstructureSuperstructureSuperstructure 127 197 22-Nov-17 25-May-18 18-Sep-18 11-Mar-19

Bent CapBent Cap 3 202 01-Dec-17 05-Dec-17 20-Sep-18 24-Sep-18

CP4-P001.Construct.3.8.7.10.1BR 1015 Install Bent Cap 2 Sta. 5538 - 5540 3 202 01-Dec-17 05-Dec-17 20-Sep-18 24-Sep-18

BR EmbankmentBR Embankment 5 319 22-Nov-17 30-Nov-17 05-Mar-19 11-Mar-19

CP4-P001.Construct.3.8.7.10.3BR 1015 Place Embankment Sta. 5538 - 5540 5 319 22-Nov-17 30-Nov-17 05-Mar-19 11-Mar-19

AbutmentsAbutments 7 200 29-Nov-17 07-Dec-17 18-Sep-18 24-Sep-18

CP4-P001.Construct.3.8.7.10.4BR 1015 Install Abutment 3 Sta. 5538 - 5540 3 204 29-Nov-17 01-Dec-17 20-Sep-18 24-Sep-18
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16-Mar-18, Superstructure

28-Sep-17, Beams

BR 1010 Beam Procurement Sta. 5836 - 5837

BR 1010 Forward Precast Beams Shopdrawings Sta. 5836 - 5837

BR 1010 Precast Beam Fabrication & Delivery Leadtime Sta. 5836 - 5837

BR 1010 Set Beams Sta. 5836 - 5837

21-Aug-17, Bent Cap

BR 1010 Install Bent Cap 2-3 Sta. 5836 - 5837

21-Sep-17, BR Embankment

BR 1010 Place Embankment Sta. 5836 - 5837

19-Sep-17, Abutments

BR 1010  Install Abutment 1 Sta. 5836 - 5837

BR 1010  Install  Abutment 4 Sta. 5836 - 5837

01-Feb-18, Approach Slabs

BR 1010 Install Approach Slab 1 Sta. 5836 - 5837

BR 1010  Install Approach Slab 4 Sta. 5836 - 5837

18-Jan-18, Expansion Joints

BR 1010 Install Expansion Joints Sta. 5836 - 5837

24-Feb-18, Deck

BR 1010 Install Deck Sta. 5836 - 5837

BR 1010 Cure Deck Slab Sta. 5836 - 5837

09-Mar-18, Railings

BR 1010 Install Barrier Rail Sta. 5836 - 5837

16-Mar-18, Fencing

BR 1010 Install Safety Fencing Sta. 5836 - 5837

29-May-18, BR 1015 Sunny Gem ( Sta. 5538 - 5540)

BR 1015 Start Sta. 5538 - 5540

BR 1015 Complete Sta. 5538 - 5540

30-Nov-17, Substructure

26-Sep-17, BR Excavation

BR 1015 Excavation Sta. 5538 - 5540

24-Oct-17, Drill Shafts

BR 1015 Install Drill Shafts Abutment 1 Sta. 5538 - 5540

BR 1015 Install Drill Shafts Abutment 2 Sta. 5538 - 5540

BR 1015 Install Drill Shafts Bent 2 Sta. 5538 - 5540

21-Nov-17, Footings

BR 1015 Install Piles Cap Abutment 1 Sta. 5538 - 5540

BR 1015 Install Piles Cap Abutment 3 Sta. 5538 - 5540

BR 1015 Install Piles Cap Bent 2 Sta. 5538 - 5540

30-Nov-17, Columns

BR 1015 Install Columns Abutment 1 Sta. 5538 - 5540

BR 1015 Install Columns Abutment 3 Sta. 5538 - 5540

BR 1015 Install Columns Bent 2 Sta. 5538 - 5540

25-May-18, Superstructure

05-Dec-17, Bent Cap

BR 1015 Install Bent Cap 2 Sta. 5538 - 5540

30-Nov-17, BR Embankment

BR 1015 Place Embankment Sta. 5538 - 5540

07-Dec-17, Abutments

BR 1015 Install Abutment 3 Sta. 5538 - 5540
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CP4-P001.Construct.3.8.7.10.4BR 1015 Install Abutment 1 Sta. 5538 - 5540 5 200 01-Dec-17 07-Dec-17 18-Sep-18 24-Sep-18

Expansion JointsExpansion Joints 80 200 08-Dec-17 04-Apr-18 25-Sep-18 18-Jan-19

CP4-P001.Construct.3.8.7.10.6BR 1015 Install Expansion Joints Sta. 5538 - 5540 80 200 08-Dec-17 04-Apr-18 25-Sep-18 18-Jan-19

DeckDeck 102 197 08-Dec-17 04-May-18 25-Sep-18 18-Feb-19

CP4-P001.Construct.3.8.7.10.7BR 1015 Install Deck Sta. 5538 - 5540 80 200 08-Dec-17 04-Apr-18 25-Sep-18 18-Jan-19

CP4-P001.Construct.3.8.7.10.7BR 1015 Cure Deck Slab Sta. 5538 - 5540 30 290 05-Apr-18 04-May-18 20-Jan-19 18-Feb-19

RailingsRailings 10 197 07-May-18 18-May-18 19-Feb-19 04-Mar-19

CP4-P001.Construct.3.8.7.10.8BR 1015 Install Barrier Rail Sta. 5538 - 5540 10 197 07-May-18 18-May-18 19-Feb-19 04-Mar-19

FencingFencing 5 197 21-May-18 25-May-18 05-Mar-19 11-Mar-19

CP4-P001.Construct.3.8.7.10.9BR 1015 Install Safety Fencing Sta. 5538 - 5540 5 197 21-May-18 25-May-18 05-Mar-19 11-Mar-19

ViaductsViaductsViaducts 251 208 15-May-17 11-May-18 02-Mar-18 12-Mar-19

BR 1007 Wasco Viaduct (Sta. 5661 - 5683)BR 1007 Wasco Viaduct (Sta. 5661 - 5683)BR 1007 Wasco Viaduct (Sta. 5661 - 5683) 251 208 15-May-17 11-May-18 02-Mar-18 12-Mar-19

EBAP36330CP4-P001.Construct.3.7.3BR 1007 Start Sta. 5661 - 5675 1 200 15-May-17 15-May-17 02-Mar-18 02-Mar-18

EBAP36340CP4-P001.Construct.3.7.3BR 1007 Complete Sta. 5661 - 5675 1 208 11-May-18 11-May-18 12-Mar-19 12-Mar-19

SubstructureSubstructureSubstructure 67 228 16-May-17 18-Aug-17 05-Mar-18 17-Jul-18

BR ExcavationBR Excavation 5 200 16-May-17 22-May-17 05-Mar-18 09-Mar-18

CP4-P001.Construct.3.7.3.4.01    BR 1007 Excavation Sta. 5661 - 5675 5 200 16-May-17 22-May-17 05-Mar-18 09-Mar-18

Drill ShaftsDrill Shafts 44 241 23-May-17 25-Jul-17 12-Mar-18 10-Jul-18

CP4-P001.Construct.3.7.3.4.02    BR 1007 Install Dri ll Shafts Abutment 1 Sta. 5661 - 5675 2 200 23-May-17 24-May-17 12-Mar-18 13-Mar-18

CP4-P001.Construct.3.7.3.4.02    BR 1007 Install Dri ll Shafts Bent 2-11 Sta. 5661 - 5675 10 200 25-May-17 08-Jun-17 14-Mar-18 27-Mar-18

CP4-P001.Construct.3.7.3.4.02    BR 1007 Install Dri ll Shafts Bent 12-21 Sta. 5661 - 5675 10 200 09-Jun-17 22-Jun-17 28-Mar-18 10-Apr-18

CP4-P001.Construct.3.7.3.4.02    BR 1007 Install Dri ll Shafts Bent 22-31 Sta. 5661 - 5675 10 200 23-Jun-17 07-Jul-17 11-Apr-18 24-Apr-18

CP4-P001.Construct.3.7.3.4.02    BR 1007  Install Drill Shafts Bent 32-43 Sta. 5661 - 5675 10 200 10-Jul-17 21-Jul-17 25-Apr-18 08-May-18

CP4-P001.Construct.3.7.3.4.02    BR 1007 Install Dri ll Shafts Abutment 44 Sta. 5661 - 5675 2 241 24-Jul-17 25-Jul-17 09-Jul-18 10-Jul-18

FootingsFootings 60 228 25-May-17 18-Aug-17 09-May-18 17-Jul-18

CP4-P001.Construct.3.7.3.4.03    BR 1 Install Piles Cap Abutment 1 Sta. 5661 - 5675 5 281 25-May-17 01-Jun-17 09-Jul-18 13-Jul-18

CP4-P001.Construct.3.7.3.4.03    BR 1007 Install Piles Cap Bent 2-11 Sta. 5661 - 5675 20 241 09-Jun-17 07-Jul-17 24-May-18 21-Jun-18

CP4-P001.Construct.3.7.3.4.03    BR 1007 Install Piles Cap Bent 12-21 Sta. 5661 - 5675 20 231 23-Jun-17 21-Jul-17 24-May-18 21-Jun-18

CP4-P001.Construct.3.7.3.4.03    BR 1007 Install Piles Cap Bent 22-31 Sta. 5661 - 5675 20 221 10-Jul-17 04-Aug-17 24-May-18 21-Jun-18

CP4-P001.Construct.3.7.3.4.03    BR 1007 Install Piles Cap Bent 32-43 Sta. 5661 - 5675 20 200 24-Jul-17 18-Aug-17 09-May-18 06-Jun-18

CP4-P001.Construct.3.7.3.4.03    BR 1 Install Piles Cap Abutment 44 Sta. 5661 - 5675 5 241 26-Jul-17 01-Aug-17 11-Jul-18 17-Jul-18

ColumnsColumns 60 228 25-May-17 18-Aug-17 09-May-18 17-Jul-18

CP4-P001.Construct.3.7.3.4.05BR 1007 Install Columns Abutment 1 Sta. 5661 - 5675 5 281 25-May-17 01-Jun-17 09-Jul-18 13-Jul-18

CP4-P001.Construct.3.7.3.4.05BR 1007 Install Columns Bent 2-11 Sta. 5661 - 5675 20 241 09-Jun-17 07-Jul-17 24-May-18 21-Jun-18

CP4-P001.Construct.3.7.3.4.05BR 1007 Install Columns Bent 12-21 Sta. 5661 - 5675 20 231 23-Jun-17 21-Jul-17 24-May-18 21-Jun-18

CP4-P001.Construct.3.7.3.4.05BR 1007 Install Columns Bent 22-31 Sta. 5661 - 5675 20 221 10-Jul-17 04-Aug-17 24-May-18 21-Jun-18

CP4-P001.Construct.3.7.3.4.05BR 1007 Install Columns Bent 32-43 Sta. 5661 - 5675 20 200 24-Jul-17 18-Aug-17 09-May-18 06-Jun-18

CP4-P001.Construct.3.7.3.4.05BR 1007 Install Columns Abutment 44 Sta. 5661 - 5675 3 243 26-Jul-17 28-Jul-17 13-Jul-18 17-Jul-18

SuperstructureSuperstructureSuperstructure 249 208 16-May-17 10-May-18 19-Apr-18 11-Mar-19

BeamsBeams 92 211 16-May-17 25-Sep-17 19-Apr-18 27-Jul-18

CP4-P001.Construct.3.7.3.10.2BR 1007 Beam Procurement Sta. 5661 - 5675 20 233 16-May-17 13-Jun-17 19-Apr-18 16-May-18

CP4-P001.Construct.3.7.3.10.2BR 1007 Forward Precast Beams Shopdrawings Sta. 5661 - 5675 5 233 14-Jun-17 20-Jun-17 17-May-18 23-May-18

CP4-P001.Construct.3.7.3.10.2BR 1007 Precast Beam Fabrication & Delivery Leadtime Sta. 5661 - 5675 40 233 21-Jun-17 16-Aug-17 24-May-18 20-Jul-18

CP4-P001.Construct.3.7.3.10.2BR 1007 Set Beams Sta. 5661 - 5675 5 211 19-Sep-17 25-Sep-17 23-Jul-18 27-Jul-18

Bent CapBent Cap 50 211 10-Jul-17 18-Sep-17 07-Jun-18 20-Jul-18

CP4-P001.Construct.3.7.3.10.1BR 1007 Install Bent Cap 2-11 Sta. 5661 - 5675 20 241 10-Jul-17 04-Aug-17 22-Jun-18 20-Jul-18

CP4-P001.Construct.3.7.3.10.1BR 1007 Install Bent Cap 12-21 Sta. 5661 - 5675 20 231 24-Jul-17 18-Aug-17 22-Jun-18 20-Jul-18

CP4-P001.Construct.3.7.3.10.1BR 1007 Install Bent Cap 22-31 Sta. 5661 - 5675 20 221 07-Aug-17 01-Sep-17 22-Jun-18 20-Jul-18

CP4-P001.Construct.3.7.3.10.1BR 1007 Install Bent Cap 32-43 Sta. 5661 - 5675 20 200 21-Aug-17 18-Sep-17 07-Jun-18 05-Jul-18

BR EmbankmentBR Embankment 5 385 21-Aug-17 25-Aug-17 05-Mar-19 11-Mar-19
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BR 1015 Install Abutment 1 Sta. 5538 - 5540

04-Apr-18, Expansion Joints

BR 1015 Install Expansion Joints Sta. 5538 - 5540

04-May-18, Deck

BR 1015 Install Deck Sta. 5538 - 5540

BR 1015 Cure Deck Slab Sta. 5538 - 5540

18-May-18, Railings

BR 1015 Install Barrier Rail Sta. 5538 - 5540

25-May-18, Fencing

BR 1015 Install Safety Fencing Sta. 5538 - 5540

11-May-18, Viaducts

11-May-18, BR 1007 Wasco Viaduct (Sta. 5661 - 5683)

BR 1007 Start Sta. 5661 - 5675

BR 1007 Complete Sta. 5661 - 5675

18-Aug-17, Substructure

22-May-17, BR Excavation

BR 1007 Excavation Sta. 5661 - 5675

25-Jul-17, Dril l Shafts

BR 1007 Install Drill Shafts Abutment 1 Sta. 5661 - 5675

BR 1007 Install Drill Shafts Bent 2-11 Sta. 5661 - 5675

BR 1007 Install Dril l Shafts Bent 12-21 Sta. 5661 - 5675

BR 1007 Install Drill Shafts Bent 22-31 Sta. 5661 - 5675

BR 1007  Install Drill Shafts Bent 32-43 Sta. 5661 - 5675

BR 1007 Install Drill Shafts Abutment 44 Sta. 5661 - 5675

18-Aug-17, Footings

BR 1 Install Piles Cap Abutment 1 Sta. 5661 - 5675

BR 1007 Install Piles Cap Bent 2-11 Sta. 5661 - 5675

BR 1007 Install Piles Cap Bent 12-21 Sta. 5661 - 5675

BR 1007 Install Piles Cap Bent 22-31 Sta. 5661 - 5675

BR 1007 Install Piles Cap Bent 32-43 Sta. 5661 - 5675

BR 1 Install Piles Cap Abutment 44 Sta. 5661 - 5675

18-Aug-17, Columns

BR 1007 Install Columns Abutment 1 Sta. 5661 - 5675

BR 1007 Install Columns Bent 2-11 Sta. 5661 - 5675

BR 1007 Install Columns Bent 12-21 Sta. 5661 - 5675

BR 1007 Install Columns Bent 22-31 Sta. 5661 - 5675

BR 1007 Install Columns Bent 32-43 Sta. 5661 - 5675

BR 1007 Install Columns Abutment 44 Sta. 5661 - 5675

10-May-18, Superstructure

25-Sep-17, Beams

BR 1007 Beam Procurement Sta. 5661 - 5675

BR 1007 Forward Precast Beams Shopdrawings Sta. 5661 - 5675

BR 1007 Precast Beam Fabrication & Delivery Leadtime Sta. 5661 - 5675

BR 1007 Set Beams Sta. 5661 - 5675

18-Sep-17, Bent Cap

BR 1007 Install Bent Cap 2-11 Sta. 5661 - 5675

BR 1007 Install Bent Cap 12-21 Sta. 5661 - 5675

BR 1007 Install Bent Cap 22-31 Sta. 5661 - 5675

BR 1007 Install Bent Cap 32-43 Sta. 5661 - 5675

25-Aug-17, BR Embankment
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Activity ID WBS Activity Name Original

Duration

Total Float Early Start Early Finish Late Start Late Finish

CP4-P001.Construct.3.7.3.10.3BR 1007 Place Embankment Sta. 5661 - 5675 5 385 21-Aug-17 25-Aug-17 05-Mar-19 11-Mar-19

AbutmentsAbutments 45 241 02-Jun-17 04-Aug-17 16-Jul-18 20-Jul-18

CP4-P001.Construct.3.7.3.10.4BR 1007 Install Abutment 1 Sta. 5661 - 5675 5 281 02-Jun-17 08-Jun-17 16-Jul-18 20-Jul-18

CP4-P001.Construct.3.7.3.10.4BR 1007 Install Abutment 44 Sta. 5661 - 5675 3 241 02-Aug-17 04-Aug-17 18-Jul-18 20-Jul-18

Approach SlabsApproach Slabs 5 225 21-Mar-18 27-Mar-18 11-Feb-19 15-Feb-19

CP4-P001.Construct.3.7.3.10.5BR 1007 Install Approach Slab 1 Sta. 5661 - 5675 5 225 21-Mar-18 27-Mar-18 11-Feb-19 15-Feb-19

CP4-P001.Construct.3.7.3.10.5BR 1007 Install Approach Slab 44 Sta. 5661 - 5675 3 227 21-Mar-18 23-Mar-18 13-Feb-19 15-Feb-19

Expansion JointsExpansion Joints 120 216 19-Sep-17 13-Mar-18 30-Jul-18 18-Jan-19

CP4-P001.Construct.3.7.3.10.6BR 1007 Install Expansion Joints Sta. 5661 - 5675 120 216 19-Sep-17 13-Mar-18 30-Jul-18 18-Jan-19

DeckDeck 142 208 26-Sep-17 19-Apr-18 30-Jul-18 18-Feb-19

CP4-P001.Construct.3.7.3.10.7BR 1007 Install Deck Sta. 5661 - 5675 120 211 26-Sep-17 20-Mar-18 30-Jul-18 18-Jan-19

CP4-P001.Construct.3.7.3.10.7BR 1007 Cure Deck Slab Sta. 5661 - 5675 30 305 21-Mar-18 19-Apr-18 20-Jan-19 18-Feb-19

RailingsRailings 10 208 20-Apr-18 03-May-18 19-Feb-19 04-Mar-19

CP4-P001.Construct.3.7.3.10.8BR 1007 Install Barrier Rail Sta. 5661 - 5675 10 208 20-Apr-18 03-May-18 19-Feb-19 04-Mar-19

FencingFencing 5 208 04-May-18 10-May-18 05-Mar-19 11-Mar-19

CP4-P001.Construct.3.7.3.10.9BR 1007 Install Safety Fencing Sta. 5661 - 5675 5 208 04-May-18 10-May-18 05-Mar-19 11-Mar-19

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016 2017 2018 2019

BR 1007 Place Embankment Sta. 5661 - 5675

04-Aug-17, Abutments

BR 1007 Install Abutment 1 Sta. 5661 - 5675

BR 1007 Install Abutment 44 Sta. 5661 - 5675

27-Mar-18, Approach Slabs

BR 1007 Install Approach Slab 1 Sta. 5661 - 5675

BR 1007 Install Approach Slab 44 Sta. 5661 - 5675

13-Mar-18, Expansion Joints

BR 1007 Install Expansion Joints Sta. 5661 - 5675

19-Apr-18, Deck

BR 1007 Install Deck Sta. 5661 - 5675

BR 1007 Cure Deck Slab Sta. 5661 - 5675

03-May-18, Railings

BR 1007 Install Barrier Rail Sta. 5661 - 5675

10-May-18, Fencing

BR 1007 Install Safety Fencing Sta. 5661 - 5675
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