
 Satisfactory, no corrrective action  No Change
 Caution, need for corrective action now or soon  Trending Up
 Escalate, immediate corrective action required  Trending Down
 On Hold

Projects Division Upcoming Milestones Start Date End Date
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Timeline 
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Budget 
Rating

Budget 
Trend

Bakersfield F Street 
Station Alignment 
(BFSSA)  Locally 

Generated Alternative 
(F‐B)

Program Delivery
Gary Griggs    7/26/2015

Perform Environmental Planning, Engineering and Support Services and Obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS: 
Complete;Publish Draft EIR/EIS:10 /31/2016  Publish Final EIR/EIS and Obtain ROD: 
1/31/2017; Issue Request for Proposal Civil Package: 1/31/2017

1/31/2017

Central Region
Heavy Maintenance 

Facility (HMF)

Program Delivery
Gary Griggs    

Central Region
Interconnections

Program Delivery
Gary Griggs    11/30/2015

8/1/2015

Perform Environmental Planning, Engineering and Support Services and obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS; 
8/31/2016; Publish Draft EIR/EIS; 11/30/2016; Publish Final EIR/EIS and Obtain 
ROD: 10/31/2017

10/31/2017

Perform Environmental Planning, Engineering and Support Services and obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS: TBD; 
Publish Draft EIR/EIS: TBD; Publish Final EIR/EIS and Obtain ROD: 5/31/2017 5/31/2017

Central Region
Central Valley Wye 

(CVY)

Program Delivery
Gary Griggs    

Northern CA Region 
Civil Packages

Program Delivery
Gary Griggs    

Procurement and implementation underway. Milestones to be determined. 

TBD

12/10/2012 12/31/2017

Perform Environmental Planning, Engineering and Support Services and obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS: 
5/31/2017; Publish Draft EIR/EIS: 2/28/2017; Publish Final EIR/EIS and Obtain ROD: 
12/31/2017

Key:

Northern CA Region
San Jose to Merced

Program Delivery
Gary Griggs    

Program Delivery
Gary Griggs

Northern CA Region
San Francisco to San 

Jose
   

Perform Environmental Planning, Engineering and Support Services and obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS: 
11/30/2016; Publish Draft EIR/EIS: 2/28/2017; Publish Final EIR/EIS and Obtain 
ROD: 12/31/2017

1/1/2016 12/31/2017

1/1/2016 12/31/2017

Perform Environmental Planning, Engineering and Support Services and obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS: 
12/31/2016; Publish Draft EIR/EIS: 3/31/2017; Publish Final EIR/EIS and Obtain 
ROD:12/31/2017
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Southern CA Region
Burbank to Los Angeles

Program Delivery
Gary Griggs    

Southern CA Region
Palmdale to Burbank

Program Delivery
Gary Griggs    7/1/2015

7/1/2015

Perform Environmental Planning, Engineering and Support Services and Obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS: 
1/31/2017; Publish Draft EIR/EIS: 4/30/2017; Publish Final EIR/EIS and Obtain ROD: 
12/31/2017

12/31/2017

Perform Environmental Planning, Engineering and Support Services and Obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS: 
2/28/2017; Publish Draft EIR/EIS: 7/31/2017; Publish Final EIR/EIS and Obtain ROD: 
12/31/2017

12/31/2017

Southern CA Region
Bakersfield to 
Palmdale

Program Delivery
Gary Griggs    

Track and Systems
Rail Delivery
Frank Vacca    TBD

Procurement and implementation underway. Milestones to be determined.

3/14/2014

Perform Environmental Planning, Engineering and Support Services and Obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS; 
12/31/2016; Publish Draft EIR/EIS: 5/31/2017; Publish Final EIR/EIS and Obtain 
ROD: 12/31/2017

12/31/2017

Central Region
Construction Package 4 

(CP4)

Program Delivery
Gary Griggs    

Central Region
Construction Package 

2‐3 (CP2‐3)

Program Delivery
Gary Griggs    

Deliver last parcel to Design Builder: 11/30/2017; Substantial Completion: 
6/14/2019

7/25/2015 6/14/2019

3/1/2016 4/28/2019

Deliver last parcel to Design Builder, 10/31/2017; Substantial Completion: 
6/19/2019 4/28/2019

Central Region
Construction Package 1 

(CP1)

Program Delivery
Gary Griggs    10/15/2013

Deliver last parcel to Design Builder: 9/30/2017; Substantial Completion:6/30/2019  
(Due to Change Order # 99; CP1; Tutor Perini, Zachry, Parsons JV contract)

6/30/2019
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Hiring and Staffing
Human Resources
Deborah Harper    

The Authority received 106.5 newly authorized positions for Fiscal Year (FY) 
2013/14 , 35 newly authorized positions for FY 2014/15, 11 newly authorized 
positions for the FY 2015/16, and six newly authorized positions for FY 2016‐17, 
increasing the total number of authorized positions to 226. To date, 185 of the 226 
positions have been filled. It is estimated that an additional 27 positions will be 
finalized by December 31, 2016 and that the remaining 14 positions will be filled by 
June 30, 2017. 

7/1/2015
6/30/2016
12/31/2016
6/30/2017

South Early Investment
Program Delivery

Gary Griggs    

Southern CA Region 
Civil Packages

Program Delivery
Gary Griggs    4/15/2018 4/16/2020

Procurement and implementation underway. Milestones to be determined. 

Metrolink PTC system: TBD; North County Transit District in San Diego (PTC 
System): TBD; Early Grade Separations (State College, Doran St, 
Rosecrans/Marquardt): TBD TBD

High‐Speed Rail Trains
Rail Delivery
Frank Vacca    

North Early Investment 
(Caltrain 

Modernization 
Program)

Program Delivery
Gary Griggs    

Project implementation by Caltrain.  Funding agreements to be determined.

TBD

Refine and Finalize Performance Specifications: 8/7/2016 10/17/2016; Issue Final 
Request for Proposal: 10/17/2016; Issue Notice to Proceed for Contract: 
01/15/2018.  1/15/2018

Southern CA Region
Los Angeles to 

Anaheim

Program Delivery
Gary Griggs    7/1/2015

Perform Environmental Planning, Engineering and Support Services and Obtain 
ROD: Board Selection of Preliminary Preferred Alternative for Draft EIR/EIS: 
2/28/2017; Publish Draft EIR/EIS: 7/31/2017; Publish Final EIR/EIS and Obtain ROD: 
12/31/2017

12/31/2017

3



 Satisfactory, no corrrective action  No Change
 Caution, need for corrective action now or soon  Trending Up
 Escalate, immediate corrective action required  Trending Down
 On Hold

Projects Division Upcoming Milestones Start Date End Date
Timeline 
Rating

Timeline 
Trend

Budget 
Rating

Budget 
Trend

Key:

California High‐Speed Rail Authority
Projects & Initiatives Report

September 2016

Deploy cloud infrastructure platform to host the Authority's enterprise applications. 
Amazon Web Services (AWS) will assist in ensuring compliance to State and Federal 
security requirements as well as protecting the confidentiality, integrity and 
availability of the Authority's enterprise applications. AWS deployment is required 
as a dependency for many of the key applications described below. Failure to 
deploy in a rapid manner will impact the critical path and may cause delays for 
enterprise applications. Milestones: Planning, 03/25/16; Deploy Core Backbone 
Infrastructure, 04/8/16; Iterative Design/Build/Test, 05/20/16; Go Live, 06/17/16; 
Migration, 12/31/16.

Advanced Mitigation 
Planning

Program Delivery 
Mark McLoughlin    

Integrate project mitigation planning and development with regional conservation 
planning efforts, in partnership with the Strategic Growth Council for the Phase I 
Sections in the Southern and Northern California regions (San Francisco to Merced, 
Bakersfield to Palmdale, Palmdale to Burbank, Burbank to LA, LA to Anaheim). The 
goal is to demonstrate successful implementation of integrated regional 
conservation and mitigation in California.

6/1/2014 12/31/2016

Infrastructure ‐ 
Amazon Web Services 

(AWS)

Information 
Technology 

Gary 
Griggs/Deborah 

Harper

1/1/2016 12/31/2016    

Financial System
Financial Office
Russell Fong    06/01/2013

01/01/2016    
12/31/2015
 12/31/2016

Starting 9/1/16, the Authority will utilize FI$Cal as the system of record going 
forward.  The Financial Information Management System (FIMS) Steering 
Committee is overseeing the delivery of the system under Workplan 2 which ends 
12/31/16.  The IT branch has multiple FIMS deliverables:  (1) Planning and 
Procurement Charter, 5/20/16; (2) Approved Funding Analysis, 06/10/16 ‐
08/24/16; (3) Approved Acquisition Strategy, 06/21/16 09/23/16; (4) Approved 
Requirements Specifications, 07/06/16 09/26/16; (5) Approved Mapping to Existing 
and Planned Automated Systems,  07/10/16 08/2/16; (6) Approved 
Implementation Plan, 10/01/16.  These deliverables will inform the next phase(s) of 
system implementation.
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EMMA is a web‐based geospatially enabled application created to document and 
track compliance with mitigation measures, permit conditions and environmental 
commitments prescribed by various regulatory agencies. Milestones: Identify and 
define business requirements, 2/19/16; Assess Integration Requirements, 3/04/16; 
Assess and procure software, 3/25/16; Design and Build, 09/02/16 10/30/16; Data 
Migration, 09/16/16 11/11/16; Test, 10/14/16 12/23/16; Deploy, 10/31/16 
01/02/17.

10/31/2016
1/2/2017

The PMIS Cost Management System will provide financial and program cost reports 
(including performance metrics). It will address the business needs for Grants 
Management; Fund Programming; Fund Requirements and Cash Flow; Business 
Plan Budget; Schedule Integration; Revenue Billing; Change Management; and 
Annual Work Plans. Milestones: Business Requirements, 08/11/16 08/19/16; 
Design, 08/19/16 08/26/16; Build, 10/13/16; Testing, 11/28/16; Deployment, 
12/13/16; Training and Go Live, 12/30/16. Development Support activities will 
continue until 02/21/17 at which point the system will transition to Maintenance 
and Operations.

PMIS ‐ Cost 
Management System

Program Delivery
Gary Griggs

7/1/2015
1/5/2017
2/21/2017    

Program Delivery
Alan Glen

Procure and implement ROW system, geoAmps.Reach Terms and Conditions, 
04/20/16; Implementation Kick Off, 06/30/16; Implementation and Production 
Release, 12/29/16.  Phase 2 Scope and Schedule are under development that will 
determine final release date, likely to be Spring 2017.

1/1/2016 12/29/2016

update 

from 
to 

  

Environmental 
Mitigation 

Management and 
Assessment 

Application ‐ EMMA 
2.0

Program Delivery
Mark McLoughlin

1/1/2016    

Asset Management 
System ‐ Maximo

Information 
Technology 

Deborah Harper

Implementation of Maximo including: Detail Requirements, 04/18/16; Design, 
06/08/16; Configure/Develop/Build, 08/31/16; Testing, 11/02/16; 
Training/Deployment/Go‐Live, 12/02/16; Support, 12/31/16. 1/1/2016 12/31/2016    

Right of Way (ROW) 
Management System ‐ 

geoAmps
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The PMIS Schedule Management System includes the 1) Work Breakdown Structure 
(WBS); 2) Escalated Cost Budget System of Record, 3) Program Master Schedule 
System of Record, and 4) Project Schedules System of Record.  Milestones:  
Requirements, 07/20/16 08/15/16;  Design, 07/27/16 08/22/16; Build, 08/31/16; 
Testing, 10/03/16; Deployment, 10/19/16; Training and Go Live, 11/08/16.

The PMIS Contract Management System will include construction contract 
management and administration. Milestones: Requirements, 07/20/16; Software 
Procurement, 8/1/2016 08/19/16; Design, 09/29/16; Build, 11/23/16; Testing, 
01/01/17; Deployment, 01/23/17; Training and Go Live, 02/15/17.

The PMIS Risk Management System will include: 1) Integrated Quantitative and 
Qualitative Risk Management; 2) Multiuser/Web‐based Risk Management and 3) 
Standard Program Risk Reports. Milestones: Requirements, 06/17/2016; Design, 
07/31/16; Build, 09/28/16; Testing, 10/11/16; Deployment, 10/24/16; Training and 
Go Live 11/09/16.
The EDMS Iteration 1 will include the following functional groups: Planning, Safety 
and Security, Right of Way, Environmental, Engineering, Project Controls, Contracts 
(Procurement), Construction Management and Communications. The base EDMS 
system was deployed in December of 2015. The milestone dates below represent 
the migration of EDMS to AWS and system enhancements. Milestones: Pre‐
requisites and Planning, 5/3/16; Design, Build and Test, 09/01/16; Security 
Assessment, 5/25/16; Pilot, 09/30/16; Go‐Live, 10/03/16.

The PMIS Business Intelligence Center will include: 1) Role‐based PMIS Landing 
Page; 2) Role‐based PMIS Application Access; 3) Role‐based Enterprise‐Wide access 
to PMIS reporting, and 4) Role‐based PMIS Project Dashboards. Milestones: 
Requirements, 08/25/16; Design, 09/02/16; Build, 11/08/16; Testing, 12/06/16; 
Deploy, 12/07/16; Training and Go Live, 12/19/16.

6/1/16
10/3/2016
(Iteration 1)

PMIS ‐ Business 
Intelligence Center

Program Delivery
Gary Griggs

1/1/2016 12/30/2016    

PMIS ‐ Enterprise 
Document 

Management System 
(EDMS) (Iteration 1)

Program Delivery
Gary Griggs

1/1/2016    

PMIS ‐ Risk 
Management System

Program Delivery
Gary Griggs

1/1/2016 12/22/2016    

PMIS ‐ Contract 
Management System

Program Delivery
Gary Griggs

7/1/2015 3/31/2017    

PMIS ‐ Schedule 
Management System

Program Delivery
Gary Griggs

7/1/2015 1/9/2017    
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